

2014 Updated IRWM Plan Commitments

IRWM Plan Section	Page	Task	Sub Region	Leadership	Action	Frequency	Status
5.2 Project Review and Selection Process	5-2	Conducting "Calls for Projects"	X		Post notices on IRWM Website, on Opti Project Database, and email Subregion contacts	Periodic - based on Review of Current Project Roster	
5.2 Project Review and Selection Process	5-2	Review Project Submittals	X		Review Opti Project Database Project additions for completeness and value towards GLAC IRWM Goals	Quarterly	
7.1 Plan Implementation	7-2	IRWM Plan Performance Monitoring & Evaluation Plan		X	Create a Monitoring Plan for Tracking Plan Progress by defining objectives as indicators, mapping current IRWM projects to each indicator, with an estimated time frame for results	Once	
7.1 Plan Implementation	7-2	Database Management System (DMS) to Track Monitoring & Evaluation Plan Indicators and supporting information		X	Create Database to support Monitoring	Once	
7.1 Plan Implementation	7-2	Maintaining Updated Database of Monitoring & Evaluation Indicators		X	Designate Responsible Member Agency for updating consolidated indicator results based on plan and current active projects	Based on Plan	
7.1 Plan Implementation	7-3	Discussion of Results of IRWM Plan Monitoring & Evaluation Results	X	X	Present Monitoring & Evaluation Results in Monthly Leadership & Sub Region Meetings for discussion	Monthly/Quarterly	
7.1 Plan Implementation	7-3	Update Progress on IRWM Plan Targets	X	X	Review IRWM Plan achievements	As Needed	
7.1 Plan Implementation	7-3	DAC Outreach	X	X	Document GLAC Results from Projects and outreach efforts in DAC	As Needed	
7.1 Plan Implementation	7-15	Funding to Meet IRWM Plan Targets & Objectives	X	X	Apply to other funding opportunities in addition to IRWM Grant Funds to reach IRWM Plan Targets as results highlight which objectives require more investment to achieve	Ongoing	