

## GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS SPEED IMPROVEMENT PROJECT

Atlantic Boulevard/I-710 Corridor  
Progress Report # 22  
March 11 – April 14, 2006

### **Task No. 1: Project Management.**

#### **Task 1.4: Prepare Project Reports**

- Prepared and submitted progress report and invoice for last period.
- Prepared and participated in internal Project reviews.

#### **Upcoming work:**

- Attend meetings with the County as needed
- Update Project web-page as needed

### **Task No. 2.1: Stakeholders and Operational Objectives**

- No activity this period

### **Task No. 2.2: Concept – of – Operations**

- No activity this period

### **Tasks No. 2.3.1: ATMS and Communications User and System Requirements**

- No activity this period

### **Tasks No. 2.3.2: Integration System User and System Requirements**

- No activity this period

### **Task No. 2.4: System Architecture**

- Continued work on the Draft Area Architecture Definition Report

#### **Upcoming work:**

- Complete and submit Draft Area Architecture Definition Report

### **Task No. 2.5: Alternative Analysis and Recommendations**

- No activity this period

### **Tasks No. 2.11: Early Deployment Opportunities**

- No activity this period

### **Task No. 2.6: Draft Conceptual Design Report**

- No activity this period

Arti Gupta  
Project Manager  
May 10, 2006