Active CWA Projects and Statistics

		Construction Contract Amount	Local Hire Percentage	Targeted Percentage	Anticipated Construction Start Date	Anticipated Construction End Date	Project Management Division	Supervisorial District	Fiscal Year
1	Design - Build Harbor UCLA Replacement Program *	$ 1,112,179,000.00	46.45%	13.53%	6/1/2022	12/1/2027	PMD I	2	2021-2022
2	Hilda L. Solis Aquatic Center *	$ 26,724,610.00	49.72%	13.79%	7/30/2023	4/1/2025	PMD II	1	2023-2024
3	Treasurer and Tax Collector Warehouse Deferred Maintenance Repairs	$ 11,868,000.00	49.90%	20.38%	3/15/2024	10/1/2025	PMD I	1	2023-2024
4	Campus Kilpatrick Wastewater Treatment System Replacement	$ 6,542,675.00	59.55%	46.86%	4/1/2024	5/1/2025	PMD II	3	2023-2024
5	Altadena Dr and Washington Blvd Roadway Improvement	$ 5,543,838.70	24.85%	17.91%	5/6/2024	4/30/2025	PMD III	5	2023-2024
6	Los Angeles General Medical Center Mental Health Urgent Care Center (MHUCC) and Residential Withdrawal Management Facility (RWMF)	$ 38,876,188.00	49.67%	24.32%	5/20/2024	9/1/2025	PMD I	4	2023-2024
7	Devil's Gate Reservoir Annual Cleanout '24 & '25	$ 9,145,350.00	53.39%	12.46%	7/10/2024	10/15/2025	PMD III	5	2024-2025
8	High Desert Crisis Residential Treatment Program, Crisis Stabilization Unit, and Mental Health Hub Projects	$ 26,519,447.00	44.88%	15.28%	9/1/2024	10/15/2025	PMD I	5	2024-2025
9	Downey Department of Public Health Laboratory Expansion	$ 22,690,000.00	52.89%	23.01%	9/9/2024	10/1/2025	PMD I	4	2024-2025
10	West Whittier Los Nietos Mines Boulevard et al	$ 8,054,565.30	44.83%	15.34%	9/30/2024	11/1/2025	PMD III	4	2024-2025
11	Century Regional Detention Facility Elevator and Fire Protection DM Repairs	$ 29,023,000.00	58.08%	13.41%	10/21/2024	10/1/2025	PMD II	4	2024-2025
12	Los Angeles General Medical Center Restorative Care Village Phase 5 Psychiatric Subacute Facility	$ 102,390,000.00	35.25%	9.04%	12/16/2024	8/17/2026	PMD I	4	2024-2025
13	North Hollywood Health Center	$ 73,000,214.00	44.02%	8.18%	1/30/2025	8/1/2026	PMD I	5	2024-2025
14	Colima Rd - City of Whittier Boundary to Fullerton Rd	$ 28,754,729.10	32.01%	9.76%	2/19/2025	6/30/2027	PMD III	1, 4	2024-2025
15	Los Angeles County Civic Center Central Plant Boilers and Chillers Replacement	$ 153,600,000.00	69.53%	6.19%	4/25/2025	4/25/2028	PMD I	1	2024-2025
16	Olive View-UCLA Medical Center Elevators Modernization Project	$ 10,010,372.00	18.47%	6.40%	4/4/2025	10/2/2025	PMD I	3	2024-2025
17	MacLaren Community Park	$ 31,865,818.00	0.00%	0.00%	6/10/2025	8/1/2026	PMD II	1	2024-2025
18	Boone Olive Pump Station Upgrade Project	$ 4,723,065.00	48.42%	13.54%	4/23/2025	9/1/2025	PMD III	3	2024-2025
19	Puente Hills Regional Park	$ 51,812,862.00	37.80%	19.89%	6/3/2025	8/1/2027	PMD II	1	2024-2025
20	Metro Gold Line East Side Access Phase II - Calvary Cemetery Pedestrian Path	$ 8,533,000.00	33.33%	0.00%	7/17/2025	8/31/2026	PMD III	1	2025-2026
21	Adams and Grand Department of Public Social Services Metro Family Demolition Project	$ 11,825,000.00	64.93%	0.00%	4/10/2025	2/10/2026	PMD II	2	2024-2025
22	Harbor-UCLA Medical Center Repalcement Program Generator Building Retrofit Project Component	$ 25,335,000.00	22.35%	0.00%	4/1/2025	10/1/2026	PMD I	2	2024-2025

* Project - Specific

Local Hire Goal: 30%

Targeted Goal: 10%