Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2011-12

ID Reach [Task Name Start Date Finish Date COMP Biologist Pre
" Clearing Visit Date 19[22[25]28 [318(\383'1&)6 [09/12]15[18[2124[27] 3(?\08:;,1\106 [0912[15[18[2124]27 |3o’\\lc());/\'%>é log11]14[17]20]23]26 [29|Dg§|%é \

1 SBC 2011-12 Fri 09/09/11 Mon 01/02/12 0% NA R e EEE——

2 | 001 Bell Creek - MTD 963 Wed 09/21/11 Wed 09/21/11 0% Tue 08/23/11 Bell Creek - MTD 963 © 0%

3 | 002 PD 1845 - Dry Canyon Tue 09/13/11 Sun 09/25/11 0% Tue 08/23/11 PD 1845 - Dry Canyon & -2 0%

4 | 003 Santa Susana Creek Fri 10/28/11 Fri 10/28/11 0% Wed 08/24/11 Santa Susana Creek © 0%

5 004 Browns Creek Thu 09/29/11 Fri 10/14/11 0% Wed 08/24/11 Browns Creek ————= 0%

6 | 005 Caballero Creek - West Thu 09/15/11 Wed 09/21/11 0% Mon 08/22/11 Caballero Creek - West ———= 0%

7 | 006 Caballero Creek - East Thu 09/22/11 Fri 09/23/11 0% Mon 08/22/11 Caballero Creek - East = 0%

8 007 Bull MCO Fri 10/14/11 Sun 10/16/11 0% Mon 08/29/11 Bull MCO = 0%

9 008 Project 470 - Havenhurst Wed 09/28/11 Fri 09/30/11 0% Mon 08/22/11 Project 470 - Havenhurst = 0%

10 | 009 Project 106 Mon 10/24/11 Wed 10/26/11 0% Mon 08/22/11 Project 106 & 0%

11 ] 010 Woodley Wed 09/21/11 Sun 10/09/11 0% Mon 08/22/11 Woodley ¢ > 0%

12 | 012 Haines Canyon M.C.O. Fri 10/07/11 Thu 10/13/11 0% Tue 08/30/11 Haines Canyon M.C.O. &2 0%

13 | 013 Project 5215 Thu 09/15/11 Fri 09/16/11 0% Tue 08/30/11 Project 5215 = 0%

14 | 014 May Outlet Wed 09/21/11 Thu 09/22/11 0% Tue 08/30/11 May Outlet <= 0%

15 | 015 Pacoima Wash Mon 09/26/11 Thu 09/29/11 0% Mon 08/22/11 Facoima Wash & 0%

16 | 016 Verdugo Wash - Las Barras Tue 10/04/11 Tue 10/04/11 0% Mon 08/22/11 Verdugo Wash - Las Barras @ 0%

17 | 017 Sheep Corral Mon 10/03/11 Tue 10/04/11 0% Mon 08/22/11 Sheep Corral @ 0%

18 | 018 Engleheard Mon 10/03/11 Wed 10/05/11 0% Mon 08/22/11 Engleheard == 0%

19 | 019 Pickens Tue 10/04/11 Thu 10/06/11 0% Mon 08/22/11 Pickens = 0%

20 | 020 Webber @ PVT. Bridge Mon 10/03/11 Tue 10/04/11 0% Mon 08/22/11 Webber @ PVT. Bridge © 0%

21 1021 Webber - Main Outlet Mon 10/03/11 Tue 10/04/11 0% Mon 08/22/11 Webber - Main Outlet © 0%

22 | 022 Halls Canyon Thu 10/06/11 Fri 10/07/11 0% Fri 08/19/11 Halls Canyon & 0%

23 | 024 Compton Creek Fri 09/16/11 Thu 10/13/11 0% Thu 08/18/11

24 1 025 Los Angeles River - Willow To PCH (East Bank) Thu 10/27/11 Wed 11/09/11 0% Thu 08/18/11 Los Angeles River - Willow To PCH (East Bank) == 0%
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25 | 025 Los Angeles River - Willow To PCH (West Bank) Fri 10/14/11 Wed 11/23/11 0% Thu 08/18/11 Los Angeles River - Willow To PCH (West Bank) ¢ ) 0%
26 | 026 Project 74 Fri 09/16/11 Thu 11/03/11 0% Wed 08/24/11 Project 74 «
27 | 027 Wilmington Drain - 110 FWY To PCH Thu 11/10/11 Wed 12/14/11 0% Wed 08/31/11
28 | 028 PD 2200 - Triunfo Creek Wed 10/12/11 Tue 10/18/11 0% Wed 08/24/11 PD 2200 - Triunfo Creek &= 0%
29 | 029 PD 1684 - Las Virgenes Tue 10/25/11 Thu 10/27/11 0% Wed 08/24/11 PD 1684 - Las Virgenes & 0%
30 | 032 Stokes Channel Wed 11/02/11 Thu 11/03/11 0% Wed 08/24/11 Stokes Channel © 0%
31 | 033 Medea Creek (PD 1378 U2) Tue 11/15/11 Tue 11/15/11 0% Wed 08/24/11 Medea Creek (PD 1378 U2) © 0%
32 | 034 PD 1005 - Chumasa Park Fri 10/21/11 Sat 10/22/11 0% Wed 08/24/11 PD 1005 - Chumasa Park © 0%
33 | 035 Medea Creek - Main Mon 10/24/11 Tue 10/25/11 0% Wed 08/24/11 Medea Creek - Main © 0%
34 | 036 Cheseboro Inlet Mon 10/31/11 Mon 10/31/11 0% Wed 08/24/11 Cheseboro Inlet © 0%
35 | 037 Medea - Cheseboro Outlet Mon 10/24/11 Wed 10/26/11 0% Wed 08/24/11 = 0%
36 | 038 Lindero Canyon - Outlet Wed 10/19/11 Thu 10/20/11 0% Wed 08/24/11 Lindero Canyon - Outlet == 0%
37 | 039 Beatty Channel Outlet @ SGR 25+99.00 Mon 09/19/11 Fri 09/30/11 0% Wed 08/31/11] atty Channel Outlet @ SGR 25+39.00 ————= 0%
38 | 040A San Gabriel River (Santa Fe Dam to I-10 Fwy) Mon 09/19/11 Mon 01/02/12 0% Wed 08/31/11
39 |0408B San Gabriel River (10 Fwy - Thienes) Mon 09/19/11 Mon 01/02/12 0% Thu 08/25/11
40 | 041 Walnut Creek Mon 09/19/11 Fri 10/07/11 0% Thu 08/25/11 Walnut Creek ¢ > 0%
41 | 042 San Jose Creek d/s 1000' from end of concrete Mon 09/19/11 Wed 09/28/11 0% Thu 08/25/11| Creek d/s 1000" from end of concrete =———= 0%
42 1043 San Gabriel River - Whittier Narrows To Beverly Blvd Mon 09/19/11 Fri 10/21/11 0% Wed 08/31/11
43 | 044 San Gabriel River - Beverly Blvd To Firestone Blvd Fri 10/21/11 Wed 11/23/11 0% Thu 08/25/11 San Gabriel River - Beverly Blvd To Firestone Blvd ¢ > 0%
44 | 045 Sand Canyon - PD 1307 Tue 10/18/11 Wed 10/19/11 0% Thu 08/25/11 Sand Canyon - PD 1307 &= 0%
45 | 046 Sand Canyon Main - PD 1307 Tue 10/18/11 Tue 10/18/11 0% Thu 08/25/11 Sand Canyon Main - PD 1307 © 0%
46 | 047 Santa Clara River - PD 1733 Wed 09/28/11 Tue 10/04/11 0% Thu 08/25/11 Santa Clara River - PD 1733 ———— 0%
47 | 048 Mint Canyon - Sierra Hwy. Fri 10/21/11 Mon 10/24/11 0% Thu 08/25/11 Mint Canyon - Sierra Hwy. === 0%
48 | 049 Mint Canyon Ador Fri 10/21/11 Mon 10/24/11 0% Thu 08/25/11 Mint Canyon Ador & 0%
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49 | 050 Mint Canyon Solamint Fri 10/21/11 Mon 10/24/11 0% Thu 08/25/11 Mint Canyon Solamint &= 0%
50 | 051 Mint Canyon MCO - PD 1894 Tue 10/04/11 Thu 10/06/11 0% Thu 08/25/11 Mint Canyon MCO - PD 1894 &= 0%
51 | 052 Sierra HWY. Rd. Drainage Tue 10/04/11 Sun 10/09/11 0% Thu 08/25/11 Sierra HWY. Rd. Drainage & 0%
52 | 053 Santa Clara River - PD 832 Main Wed 09/28/11 Tue 10/04/11 0% Thu 08/25/11 Santa Clara River - PD 832 Main &= 0%
53 | 054 Santa Clara River - PD 832 Main Wed 09/28/11 Tue 10/04/11 0% Thu 08/25/11 Santa Clara River - PD 832 Main =——— 0%
54 | 055 Santa Clara River - PD 910,1758,1562,374,1339, Tue 10/04/11 Fri 10/07/11 0% Thu 08/25/11 Santa Clara River - PD 910,1758,1562,374,1339, =—— 0%
55 | 056 Santa Clara River - PD 832 Wed 09/28/11 Tue 10/04/11 0% Thu 08/25/11 Santa Clara River - PD 832 &———— 0%
56 | 057 Whites Canyon - PD 704 MCI Mon 10/03/11 Fri 10/07/11 0% Thu 08/25/11 Whites Canyon - PD 704 MCI &= 0%
57 | 058 Santa Clara River Main Channel (PD 374) Wed 09/28/11 Tue 10/04/11 0% Thu 08/25/11 Santa Clara River Main Channel (PD 374) &——— 0%
58 | 060 Santa Clara River Main Channel (PD 1339 & 374) Wed 09/28/11 Tue 10/04/11 0% Thu 08/25/11|Santa Clara River Main Channel (PD 1339 & 374) =——— 0%
59 | 061 Oak Avenue Rd. Drainage Mon 10/24/11 Mon 10/24/11 0% Thu 08/25/11 Oak Avenue Rd. Drainage © 0%
60 | 062 Santa Clara River - PD 754 Thu 09/29/11 Wed 10/12/11 0% Thu 08/25/11 Santa Clara River - PD 754 &——= 0%
61 | 063 Santa Clara River - PD 1538 Fri 10/14/11 Sun 10/16/11 0% Thu 08/25/11 Santa Clara River - PD 1538 = 0%
62 | 064 Soledad Canyon Rd. Drainage Thu 10/13/11 Tue 10/25/11 0% Thu 08/25/11 Soledad Canyon Rd. Drainage ———————-= 0%
63 | 066 Santa Clara River - PD 1538 Mon 10/17/11 Mon 10/17/11 0% Thu 08/25/11 Santa Clara River - PD 1538 © 0%
64 | 067 Bouquet Canyon Upper - PD 1201 Mon 09/12/11 Thu 09/15/11 0% Wed 08/24/11|uet Canyon Upper - PD 1201 == 0%
65 | 069 Bouquet Canyon Middle - PD 722 Mon 09/12/11 Fri 09/16/11 0% Wed 08/24/11| uet Canyon Middle - PD 722 == 0%
66 | 070 Bouquet Canyon Lower - PD 544 Fri 09/09/11 Fri 09/16/11 0% Wed 08/24/11|t Canyon Lower - PD 544 === 0%
67 | 071 Santa Clara River Main Channel Thu 10/13/11 Thu 10/13/11 0% Wed 08/24/11 Santa Clara River Main Channel © 0%
68 | 072 South Fork - santa Clara River Tue 10/04/11 Sun 10/09/11 0% Wed 08/24/11 South Fork - santa Clara River == 0%
69 | 073 Wildwood Canyon Channel - PD 361 M.C.I. Mon 10/10/11 Mon 10/10/11 0% Wed 08/24/11 Wildwood Canyon Channel - PD 361 M.C.I. © 0%
70 | 074 Wildwood Canyon Channel - PD 361 Mon 10/10/11 Mon 10/10/11 0% Wed 08/24/11 Wildwood Canyon Channel - PD 361 © 0%
71| 075 South Fork - Santa Clara River Thu 09/15/11 Tue 09/20/11 0% Wed 08/24/11| South Fork - Santa Clara River == 0%
721076 Pico Canyon - PD 813 Fri 09/23/11 Tue 09/27/11 0% Wed 08/24/11 Pico Canyon - PD 813 === 0%
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3077 Newhall Creek - Outlet Wed 09/28/11 Thu 09/29/11 0% Wed 08/24/11 Newhell Creek - Outlet © 0%
74 1078 Placerita Creek Thu 09/29/11 Thu 09/29/11 0% Wed 08/24/11 Placerita Creek © 0%
7% 1079 South Fork - Santa Clara River - Valencia Thu 10/20/11 Thu 10/20/11 0% Wed 08/24/11 South Fork - Santa Clara River - Valencia © 0%
76 | 080 South Fork - Santa Clara River - PD 1946 Mon 10/17/11 Tue 10/18/11 0% Wed 08/24/11 South Fork - Santa Clara River - PD 1946 = 0%
77 | 082 Santa Clara River - PD 2278 Wed 10/12/11 Thu 10/13/11 0% Wed 08/24/11 Santa Clara River - PD 2278 © 0%
78 | 086 Violin Canyon M.C.O. Thu 10/06/11 Fri 10/07/11 0% Tue 08/23/11 Violin Canyon M.C.O0. © 0%
79 | 087 Castaic - The Old Road Drain Mon 10/17/11 Mon 10/17/11 0% Tue 08/23/11 Castaic - The Old Road Drain © 0%
80 | 088 Hasley Canyon Upper Wed 10/12/11 Fri 10/14/11 0% Tue 08/23/11 Hasley Canyon Upper &= 0%
81 | 089 Hasley Canyon South Fork Wed 10/12/11 Fri 10/14/11 0% Tue 08/23/11 Hasley Canyon South Fork &= 0%
82 | 090 Hasley Canyon Lower Wed 10/12/11 Fri 10/14/11 0% Tue 08/23/11 Hasley Canyon Lower = 0%
83 | 091 San Martinez / Chiquito - U/S Of Keningston Rd Thu 10/13/11 Tue 10/18/11 0% Tue 08/23/11 San Martinez / Chiquito - U/S Of Keningston Rd &= 0%
84 | 092 San Martinez Chiquito Cyn (N. Fork) unnamed Thu 10/13/11 Tue 10/18/11 0% Tue 08/23/11 San Martinez Chiquito Cyn (N. Fork) unnamed &= 0%
85 | 093 S.M.C.C. b/w Keningston/Val Verde Park Thu 10/13/11 Tue 10/18/11 0% Tue 08/23/11 S.M.C.C. b/w Keningston/Val Verde Park == 0%
86 | 094 S.M.C.C. b/w Val Verde Park/ d/s of Madision St Thu 10/13/11 Tue 10/18/11 0% Tue 08/23/11 S.M.C.C. b/w Val Verde Park/ d/s of Madision St &= 0%
87 | 095 Project 1224 Thu 10/13/11 Fri 10/14/11 0% Tue 08/23/11 Project 1224 © 0%
88 | 096 PD 1591 Calabasas Fri 10/07/11 Sat 10/08/11 0% Tue 08/23/11 PD 1591 Calabasas = 0%
89 | 097 PD 1982 Tue 10/04/11 Thu 10/06/11 0% Tue 08/23/11 PD 1982 = 0%
90 | 098 Inlet Walnut Creek Mon 09/19/11 Sun 10/23/11 0% Tue 08/23/11 Inlet Walnut Creek ¢ > 0%
91 | 099 Kagel Fri 09/16/11 Tue 09/20/11 0% Tue 08/23/11 Kagel &==> 0%
92 | 100 Dry Canyon Calabasas Tue 11/01/11 Tue 11/01/11 0% Tue 08/23/11 Dry Canyon Calabasas @ 0%
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