Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP
Re;ZCh 19\22\25\28\381?312\6 |9 \12\15\18\21\24\27\%0\?\ 619 \12\15\18\21\24\27\30,\1\0;'\125 i \11\14\17\20\23\26\29?62%25 |8 [11]14]
1 SBC 2012-13 Mon 8/27/12 Wed 12/19/12 79% 25
2 | 001 Bell Creek - MTD 963 Tue 11/13/12Tue 11/13/12 100% Bell Creek - MTD 963 = 100%
3 002 PD 1845 - Dry Canyon Mon 9/17/12 Wed 10/10/12  100% PD 1845 - Dry Canyon 100%
4 | 003 Santa Susana Creek Mon 8/27/12 Mon 8/27/12 100% pna Creek = 100%
5 | 004 Browns Creek Tue 10/2/12Wed 10/3/12 100% Browns Creek == 100%
6 | 005 Caballero Creek - West Mon 11/5/12Thu 11/8/12 100% Caballero Creek - West === 100%
7 | 006  Caballero Creek - East Thu 11/8/12Thu 11/8/12 100% Caballero Creek - East & 100%
8 007 Bull MCO Mon 12/3/12 Mon 12/3/12 0% Bull MCO = Opo
9 008 Project 470 - Havenhurst Fri 11/9/12 Fri 11/9/12 100% Project 470 - Havenhurst @ 100%
10 | 009 Project 106 Wed 12/5/12 Fri 12/7/12 0% Project 106
11 | 010 Woodley Mon 10/15/12 Thu 11/8/12 100% Woodley SIS 100%
12 1 012 Haines Canyon M.C.O. Tue 10/2/12Wed 10/3/12 100% Haines Canyon M.C.O, &= 100%
13 | 013 Project 5215 Thu 9/20/12 Thu 9/20/12 100% Project 5215 @ 100%
14 1014 May Outlet Thu 9/27/12 Fri 9/28/12 100% May Outlet &= 100%
15 | 015 Pacoima Wash Fri 12/7/12 Wed 12/19/12 0%
16 | 016 Verdugo Wash - Las Barras Mon 10/1/12 Mon 10/1/12 100% Verdugo Wash - Las Barras @ 100%
17 1 018 Engleheard Mon 10/1/12 Mon 10/1/12 100% Engleheard = 100%
18 | 019  Pickens Mon 10/1/12 Tue 11/27/12 24% Pickens 0
19 | 020 Webber @ PVT. Bridge Mon 10/1/12 Mon 10/1/12 100% Webber @ PVT. Bridge @ 100%
20 | 021  Webber - Main Outlet Mon 10/1/12 Mon 10/1/12 100% Webber - Main Outlet @ 100%
21 | 022 Halls Canyon Tue 10/2/12Tue 11/27/12 22% Halls Canyon 22%
22 | 024  Compton Creek Mon 9/17/12 Tue 12/4/12 95%
23 | 025 Los Angeles River - Willow To PCH (East Bank) Mon 9/17/12 Wed 11/21/12  100% les River - Willow To PCH (East Bank) 100%
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Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP
Re;ZCh 19\22\25\28\381?312\6 L9 \12\15\18\21\24\27\%0\?\ 619 \12\15\18\21\24\27\30,\1\0;'\125 i \11\14\17\20\23\26\29?62%25 |8 [11]14]
24 | 025 Los Angeles River - Willow To PCH (West Bank) Mon 9/17/12 Fri 11/9/12 100% =s River - Willow To PCH (West Bank) 100%
25 | 026 Project 74 Mon 9/17/12 Wed 9/26/12 100% Project 74 se=========2 100%
26 | 027  Wilmington Drain - 110 FWY To PCH Tue 11/13/12Fri 12/14/12 25%
27 | 028  PD 2200 - Triunfo Creek Mon 12/10/12 Thu 12/13/12 0% PD 2200 - Triunfo Creek
28 | 029 PD 2055 - Las Virgenes Thu 11/15/12Thu 11/15/12 100% PD 2055 - Las Virgenes & 100%
29 | 032  Stokes Channel Tue 10/16/12Mon 10/29/12  100% Stokes Channe| s===========100%
30 | 033 Medea Creek (PD T1378 u.2) Mon 12/10/12 Mon 12/10/12 0% Medea Creek (PD T1378/u.2) = 0%
31 | 034 PD 1005 - Chumasa Park Fri 11/16/12 Fri 11/16/12 100% PD 1005 - Chumasa Park & 100%
32 | 035 Medea Creek - Main Tue 11/20/12Wed 11/21/12  100% Medea Creek - Main &= 100%
33 | 036 Cheseboro Inlet Fri 11/16/12 Fri 11/16/12 100% Cheseboro Inlet @ 100%
34 | 037 Medea - Cheseboro Outlet Mon 11/26/12 Thu 11/29/12 100% === 100%
35 | 038 Lindero Canyon - Outlet Tue 10/30/12Fri 11/2/12 100% Lindero Canyon - Outlet &=== 100%
36 | 039 Beatty Channel Outlet @ SGR 25+99.00 Mon 9/24/12 Fri 10/12/12 100% Beatty Channel Outlet @ SGR 25+99.00 ====—=============== 100%
37 |040A San Gabriel River (Santa Fe Dam to I-10 Fwy) Mon 9/17/12 Fri 10/19/12 100% [oriel River (Santa Fe Dam to |-10 Fwy) S = 100%
38 |040B San Gabriel River (10 Fwy - Thienes) Mon 10/22/12 Fri 12/14/12 50% San Gabriel River (10 Fwy - Thienes)
39 | 041  Walnut Creek Mon 9/24/12 Fri 10/19/12 100% Walnut Creek S 100%
40 | 042  San Jose Creek d/s 1000' from end of concrete Mon 9/24/12 Fri 9/28/12 100% |San Jose Creek d/s 1000" from end of concrete === 100%
41 | 043 San Gabriel River - Whittier Narrows To Beverly Blvd Mon 9/17/12 Fri 10/19/12 100% (er - Whittier Narrows To Beverly Blvd S 100%
42 | 044 San Gabriel River - Beverly Blvd To Firestone Blvd Tue 9/18/12Sun 11/18/12 100% | River - Beverly Blvd To Firestone Blvd 100%
43 | 045 Sand Canyon - PD 1307 Tue 10/9/12Wed 10/10/12  100% Sand Canyon - PD 1307 &= 100%
44 | 046 Sand Canyon Main - PD 1307 Tue 10/9/12Wed 10/10/12  100% Sand Canyon Main - PD 1307 &= 100%
45 | 047  SantaClara River - PD 1733 Mon 10/1/12 Mon 10/1/12 100% Santa Clara River - PD 1733 @ 100%
46 | 048 Mint Canyon - Sierra Hwy. Wed 10/24/12 Wed 10/24/12  100% Mint Canyon - Sierra Hwy. & 100%
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Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP

Re;ZCh 19\22\25\28\’381?'312\6 |9 \12\15\18\21\24\27\'5%?%2\ 619 \12\15\18\21\24\27\30,\1\0;'\125 i \11\14\17\20\23\26\29?62%25 |8 [11]14]
47 | 049 Mint Canyon Ador Wed 10/24/12 Thu 10/25/12 100% Mint Canyon Ador &= 100%
48 | 050 Mint Canyon Solamint Wed 10/24/12 Thu 10/25/12 100% Mint Canyon Solamint &= 100%
49 | 051 Mint Canyon MCO - PD 1894 Wed 10/24/12 Thu 10/25/12 100% Mint Canyon MCO - PD 1894 &= 100%
50 | 052 Sierra HWY. Rd. Drainage Wed 10/10/12 Fri 10/12/12 100% Sierra HWY. Rd. Drainage === 100%
51 | 053 Santa Clara River - PD 832 Main Tue 10/2/12 Tue 10/2/12 100% Santa Clara River - PD 832 Main & 100%
52 | 054  Santa Clara River - PD 832 Main Mon 10/1/12 Tue 10/9/12 100% Santa Clara River - PD 832 Main f=====100%
53 | 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - PD 374, Thu 9/27/12 Mon 10/1/12 100% . 58, 59, 60) - PD 374, 832, 910,1758,1562,374,1339. &===== 100%

832, 910,1758,1562,374,1339.

54 | 057 Whites Canyon - PD 704 MCI Thu 10/4/12 Fri 10/5/12 100% Whites Canyon - PD 704 MCI &= 100%
55 | 061 Santa Clarita River Main Channel (PD 659) Thu 9/27/12 Thu 9/27/12 100% Santa Clarita River Main Channel (PD 659) & 100%
56 | 062 Santa Clara River - PD 754 Thu 9/27/12 Thu 9/27/12 100% Santa Clara River - PD 754 @ 100%
57 | 063 Oak Ave Rd Drainage (CDR 523.081) Wed 10/10/12 Tue 10/16/12 100% Oak Ave Rd Drainage (CDR 523.081) &======= 100%
58 | 064  Soledad Canyon Rd. Drainage Thu 10/11/12Tue 10/16/12 100% Soledad Canyon Rd. Drainage &===== 100%
59 | 066  Santa Clara River - PD 1538 Mon 10/8/12 Mon 10/8/12 100% Santa Clara River - PD 1538 @ 100%
60 | 067 Bouquet Canyon Upper - PD 1201 Sat 9/29/12 Sat 9/29/12 100% @ 929
61 | 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 1065, & 45) Fri 12/14/12 Fri 12/14/12 0% & 12/
62 | 070 Bouquet Canyon Lower (PD's 544 & 345) Sat 9/29/12 Sat 9/29/12 100% @ 9/29
63 | 071 Santa Clara River Main Channel (PD 1946) Mon 10/15/12 Mon 10/15/12  100% Santa Clara River Main Channel (PD 1946) = 100%
64 | 072  South Fork - santa Clara River Tue 10/23/12 Tue 10/23/12 100% South Fork - santa Clara River = 100%
65 | 073 Wildwood Canyon Channel - PD 361 M.C.1. Mon 10/8/12 Mon 10/8/12 100% Wildwood Canyon Channel - PD 361 M.C.I. @ 100%
66 | 074  Wildwood Canyon Channel - PD 361 Mon 10/8/12 Tue 10/9/12 100% Wildwood Canyon Channel - PD 361 == 100%

Project: SBC 2012-13
Date: Thu 12/6/12

Task

Task Progress

Milestone L 2

Summary
Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

ERd  Manual Summary

Start-only

U1 Manual Summary RoOllUp cnssssssssssmmms Finish-only

—
C

Page 3




Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP
Re;ZCh 19\22\25\28\’381?'312\6 | 9 \12\15\18\21\24\27\'5%?%2\ 619 \12\15\18\21\24\27\30,\1\0;'\125 i \11\14\17\20\23\26\29?62%25 |8 [11]14]
67 | 075 South Fork - Santa Clara River (PD's 725, 916, 1041, & Mon 10/1/12 Mon 10/1/12 100% Ith Fork - Santa Clara River (PD's 725, 916, 1041, & 1300) @ 100%
1300)
68 | 076 Pico Canyon - PD 813 Fri 9/14/12 Mon 9/24/12 100% Pico Canyon - PD 813 s============= 100%
69 | 077 Newhall Creek - Outlet Thu 9/20/12 Mon 9/24/12 100% Newhall Creek - Outlet === 100%
70 | 078  Placerita Creek Thu 9/20/12 Fri 9/21/12 100% Placerita Creek == 100%
71 1 079  South Fork - Santa Clara River - Valencia Mon 10/15/12 Tue 10/16/12 100% South Fork - Santa Clara River - Valencia &= 100%
721 080 South Fork - Santa Clara River - PD 1946 & 1947 Mon 10/15/12 Tue 10/16/12 100% South Fork - Santa Clara River - PD 1946 & 1947 == 100%
73 | 082 Santa Clara River - PD 2278 Wed 10/17/12Wed 10/17/12  100% Santa Clara River - PD 2278 & 100%
74 | 086 Violin Canyon M.C.O. Wed 10/3/12 Wed 10/3/12 100% Violin Canyon M.C.0. & 100%
75 | 087  Castaic - The Old Road Drain Tue 10/16/12Tue 10/16/12 100% Castaic - The Old Road Drain @ 100%
76 | 088 Hasley Canyon Upper Thu 10/18/12 Fri 10/19/12 100% Hasley Canyon Upper &= 100%
77 | 089 Hasley Canyon South Fork Thu 10/18/12 Fri 10/19/12 100% Hasley Canyon South Fork &= 100%
78 | 090 Hasley Canyon Lower Thu 10/18/12 Fri 10/19/12 100% Hasley Canyon Lower &= 100%
79 | 091  San Martinez / Chiquito - U/S Of Keningston Rd Mon 10/22/12 Mon 10/22/12  100% San Martinez / Chiquito - U/S Of Keningston Rd & 100%
80 | 092 San Martinez Chiquito Cyn (N. Fork) unnamed Mon 10/22/12 Mon 10/22/12  100% San Martinez Chiquito Cyn (N. Fork) unnamed = 100%
8L | 093 S.M.C.C. b/w Keningston/Val Verde Park Mon 10/22/12 Mon 10/22/12  100% S.M.C.C. b/w [Keningston/Val Verde Park & 100%
82 | 094 S.M.C.C. b/w Val Verde Park/ d/s of Madision St Mon 10/22/12 Mon 10/22/12  100% S.M.C.C. b/w Val Verde Park/ d/s of Madision St @ 100%
83 | 095 Project 1224 Mon 10/22/12 Mon 10/22/12 100% Project 1224 & 100%
84 | 096 PD 1591 Calabasas Thu 10/11/12 Mon 10/15/12 100% PD 1591 Calabasas === 100%
85 | 097 PD 1982 Wed 10/17/12 Thu 10/18/12 100% PD 1982 &= 100%
86 | 098 Inlet Walnut Creek Mon 9/24/12 Fri 9/28/12 100% Inlet Walnut Creek &==== 100%
87 | 099 Kagel Mon 9/17/12 Wed 9/26/12 100% Kage| se======== 100%
88 | 100 Dry Canyon Calabasas Wed 11/14/12Wed 11/14/12  100% Dry Canyon Calabasas & 100%
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