Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2013-14

ID SBC |Task Name Start Date Finish Date COMP Comments
Reach B Sep 15, '13 Oct 20, '13 Nov 24, '13 Dec 29, '13 Feb 2,'14 Mar 9, '14
# 26 | 10 [ 25 [ 10 25 | 9 [ 24 9 [ 24 [ 8 [ 23 7 [ 22 [ 9 ]
1 SBC 2013-14 Tue 9/3/13Mon 3/17/14 97% 97
2 001 Bell Creek - MTD 963 Mon 10/21/13 Thu 10/24/13 100% Bell Creek - MTD 963 &= 100%
3 002 PD 1845 - Dry Canyon Tue 9/3/13Fri 9/13/13 100% yon &===== 100%
4 003 Santa Susana Creek Tue 9/3/13Tue 9/3/13 100% reek 8 100%
5 004 Browns Creek Wed 9/11/13 Fri 9/13/13 100% 'ns Creek & 100%
6 005 Caballero Creek - West Tue 10/8/13Thu 10/10/13 100% Caballero Creek - West & 100%
7 006 Caballero Creek - East Tue 10/8/13Thu 10/10/13 100% Caballerp Creek - East & 100%
8 007 Bull MCO Wed 9/4/13 Fri 9/6/13 100% MCO &= 100%
9 008 Project 470 - Havenhurst Wed 10/16/13 Fri 10/18/13 100% Project 470 - Havenhurst & 100%
10 009 Project 106 Tue 9/3/13Tue 9/3/13 100% 106 @ 100%
1 010 Woodley Wed 10/2/13 Tue 10/15/13 100% Woodley === 100%
12| 012 Haines Canyon M.C.O. Wed 10/2/13 Tue 10/8/13 100% Haines Canyon M.C.O. &== 100%
13 013 Project 5215 Thu 9/19/13 Thu 9/19/13 100% Project 5215 8 100%
14 014 May Outlet Mon 9/16/13 Tue 9/17/13 100% May Outlet| @ 100%
15 | 015 Pacoima Wash Tue 9/10/13 Fri 9/20/13 100% na Wash s===== 100%
16 | 016  Verdugo Wash - Las Barras Thu 9/19/13 Thu 9/19/13 100% ih - Las Barras @ 100%
17 | 018 Engleheard Thu 9/19/13 Thu 9/19/13 100% Engleheard & 100%
18 019 Pickens Fri 9/20/13 Fri 9/20/13 100% Pickens & 100%
19 020 Webber @ PVT. Bridge Fri 9/20/13 Fri 9/20/13 100% @ PVT. Bridge @ 100%
20 021 Webber - Main Outlet Fri 9/20/13 Fri 9/20/13 100% 2r - Main Outlet 8 100%
21 | 022 Halls Canyon Fri 9/20/13 Mon 9/23/13 100% Halls Canyon &= 100%
22 024 Compton Creek Mon 9/16/13 Thu 10/10/13 100% O == 100%
23 | 025 Los Angeles River - Willow To PCH (East Bank) Wed 10/2/13 Fri 11/15/13 100% »w To PCH (East Bank) r 100%
24 | 025 Los Angeles River - Willow To PCH (West Bank) Wed 10/2/13 Mon 11/4/13 100% w To PCH (West Bank) 100%
25 | 026 Project 74 Mon 9/16/13 Sat 9/21/13 100% Project 74 a&= 100%
26 027 Wilmington Drain - 110 FWY To PCH Mon 9/2/13 Tue 10/15/13 100% CH === 100%
27 | 028 PD 2200 - Triunfo Creek Fri 10/11/13Wed 10/16/13 100% PD 2200 - Triunfo Creek === 100%
28 | 029 PD 2055 - Las Virgenes Fri 10/4/13 Fri 10/4/13 100% PD 2055 - Las Virgenes & 100%
29 | 032 Stokes Channel Fri 9/20/13 Tue 10/1/13 100% stokes Channel sss==== 100%
30 | 033 Medea Creek (PD T1378 u.2) Sun 9/1/13 Sun 9/1/13 0% CDFW pending permit it ¢ 9/1
31 | 034 PD 1005 - Chumasa Park Tue 10/22/13Tue 10/22/13 100% PD 1005 - Chumasa Park @ 100%
32 | 035 Medea Creek - Main Mon 10/28/13 Thu 10/31/13 100% Medea Creek - Main == 100%
33 | 036 Cheseboro Inlet Sat 10/5/13 Sat 10/5/13 100% Cheseboro Inlet & 100%
34 | 037 Medea - Cheseboro Outlet Mon 10/28/13 Thu 10/31/13 100% == 100%
35 | 038 Lindero Canyon - Outlet Wed 10/2/13 Tue 10/8/13 100% indero Canyon - Outlet === 100%
36 | 039 Beatty Channel Outlet @ SGR 25+99.00 Tue 9/24/13Tue 9/24/13 100% t @ SGR 25+99.00 @ 100%
37 |040A  San Gabriel River (Santa Fe Dam to I-10 Fwy) Wed 9/18/13 Wed 12/11/13 80% m to I-10 Fwy) 80%
38 |040B San Gabriel River (10 Fwy - Thienes) Mon 9/30/13 Mon 10/21/13 100% ver (10 Fwy - Thienes)
39 | 041  Walnut Creek Tue 9/24/13Tue 12/3/13 100% Walnut Creek 100%
40 | 042 San Jose Creek d/s 1000' from end of concrete Tue 9/17/13Thu 9/19/13 100% d of concrete @ 100%
41 | 043 San Gabriel River - Whittier Narrows To Beverly Mon 9/16/13 Tue 10/8/13 100% Beverly Blvd & ss========= 100%
Blvd
42 | 044 San Gabriel River - Beverly Blvd To Firestone Blvd Mon 10/7/13 Mon 10/28/13 100% rly Blvd To Firestone Blvd s=========== 100%
43 | 045 Sand Canyon - PD 1307 Thu 10/3/13 Thu 10/3/13 100% Sand Canyon - PD 1307 & 100%
44 | 046 Sand Canyon Main - PD 1307 Thu 10/3/13 Thu 10/3/13 100% Canyon Main - PD 1307 & 100%
45 | 047 Santa Clara River - PD 1733 Wed 9/25/13 Mon 9/30/13 100% raRiver - PD 1733 == 100%
46 | 048 Mint Canyon - Sierra Hwy. Mon 10/7/13 Tue 10/8/13 100% Mint Canyon - Sierra Hwy. @ 100%
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47 | 049 Mint Canyon Ador Tue 10/8/13Tue 10/8/13 100% Mint Canyon Ador & 100%
48 | 050  Mint Canyon Solamint Mon 10/7/13 Mon 10/7/13 100% Mint Canyon Solamint @ 100%
49 051 Mint Canyon MCO - PD 1894 Mon 10/7/13 Mon 10/7/13 100% int Canyon MCO - PD 1894 @ 100%
50 | 052 Sierra HWY. Rd. Drainage Sat 9/21/13 Sat 9/21/13 100% Y. Rd. Drainage @ 100%
51 | 053 Santa Clara River - PD 832 Main Fri 9/27/13 Mon 9/30/13 100% River - PD 832 Main &= 100%
52 | 054 Santa Clara River - PD 832 Main Tue 9/24/13Mon 9/30/13 100% ver - PD 832 Main &== 100%
53 | 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - PD Tue 9/24/13Wed 10/2/13 100% 58,1562,374,1339. &= 100%

374, 832, 910,1758,1562,374,1339.
54 | 057  Whites Canyon - PD 704 MCI Tue 10/8/13Tue 10/8/13 100% nites Canyon - PD 704 MCI & 100%
55 | 061 Santa Clarita River Main Channel (PD 659) Tue 9/24/13Tue 9/24/13 100% Channel (PD 659) & 100%
56 | 062 Santa Clara River - PD 754 Tue 9/24/13Tue 9/24/13 100% ara River - PD 754 4 100%
57 | 063 Oak Ave Rd Drainage (CDR 523.081) Mon 10/7/13 Tue 10/8/13 100% 'd Drainage (CDR 523.081) @ 100%
58 | 064 Soledad Canyon Rd. Drainage Tue 10/1/13Tue 10/1/13 100% | Canyon Rd.|Drainage & 100%
59 | 066 Santa Clara River - PD 1538 Fri 9/20/13 Fri 9/20/13 100% River - PD 1538 @ 100%
60 | 067 Bouquet Canyon Upper - PD 1201 Tue 9/3/13Tue 9/10/13 100% 201 === 100%
61 | 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 1065, Tue 9/3/13Fri 9/13/13 100% . 45) smm=== 100%

& 45)
62 | 070 Bouquet Canyon Lower (PD's 544 & 345) Fri 9/13/13 Mon 9/16/13 100% 544 & 345) 100%
63 | 071  Santa Clara River Main Channel (PD 1946) Sun 9/1/13 Sun 9/1/13 0%  Bridge widening performed [6) # Bridge widening performed by City of Santa Clarita. No work by LACFCD

by City of Santa Clarita. No
work by LACFCD

64 | 072  South Fork - santa Clara River Sat 9/28/13 Thu 10/3/13 100% k - santa Clara River == 100%
65 | 073  Wildwood Canyon Channel - PD 361 M.C.I. Mon 9/23/13 Mon 9/23/13 100% el - PD 361 M.C.l.  100%
66 | 074  Wildwood Canyon Channel - PD 361 Mon 9/23/13 Tue 9/24/13 100% Channel - PD 361 @ 100%
67 | 075 South Fork - Santa Clara River (PD's 725, 916, 1041, Mon 9/9/13 Sat 9/21/13 100% & 1300) s====== 100%

& 1300)
68 076 Pico Canyon - PD 813 Thu 9/12/13 Wed 9/18/13 100% 1 -PD 813 &= 100%
69 | 077 Newhall Creek - Outlet Wed 9/18/13 Wed 9/18/13 100% Creek - Outlet @ 100%
70 | 078 Placerita Creek Wed 9/18/13 Wed 9/18/13 100% lacerita Creek @ 100%
71 | 079 South Fork - Santa Clara River - Valencia Sat 9/21/13 Mon 9/23/13 100% River - Valencia & 100%
72| 080 South Fork - Santa Clara River - PD 1946 & 1947 Sat 9/21/13 Mon 9/23/13 100% PD 1946 & 1947 & 100%
73 082 Santa Clara River - PD 2278 Fri 11/1/13Fri 11/1/13 100% Santa Clara River - PD 2278 @ 100%
74 086 Violin Canyon M.C.O. Wed 10/9/13 Wed 10/9/13 100% Violin Canyon M.C.O. & 100%
75 | 087 Castaic - The Old Road Drain Wed 10/9/13 Wed 10/9/13 100% astaic - The Old Road Drain @ 100%
76 | 088 Hasley Canyon Upper Thu 10/3/13 Thu 10/3/13 100% Hasley Canyon Upper @ 100%
77 | 089 Hasley Canyon South Fork Thu 10/3/13 Thu 10/3/13 100% sley Canyon South Fork @ 100%
78 | 090 Hasley Canyon Lower Thu 10/3/13 Thu 10/3/13 100% Hasley Canyon Lower 8 100%
79 | 091 San Martinez / Chiquito - U/S Of Keningston Rd Fri 10/4/13 Fri 10/4/13 100% ' - U/S Of Keningston Rd @ 100%
80 | 092 San Martinez Chiquito Cyn (N. Fork) unnamed Fri 10/4/13 Fri 10/4/13 100% ) Cyn (N. Fork) unnamed @ 100%
81 | 093 S.M.C.C. b/w Keningston/Val Verde Park Sat 10/5/13 Sat 10/5/13 100% ¢ 10/5
82 | 094 S.M.C.C. b/w Val Verde Park/ d/s of Madision St Sat 10/5/13 Sat 10/5/13 100% » Park/ d/s of Madision St 8 100%
83 | 095 Project 1224 Tue 10/15/13Thu 10/24/13 100% Project 1224 ess=m== 100%
84 | 096 PD 1591 Calabasas Mon 9/16/13 Thu 9/19/13 100% 1 Calabasas &= 100%
85 | 097 PD 1982 Tue 10/8/13Wed 10/9/13 100% PD 1982 & 100%
86 | 098 Inlet Walnut Creek Mon 9/16/13 Mon 9/16/13 100% Valnut Creek |2 100%
87 | 099 Kagel Tue 9/3/13Mon 9/9/13 100% agel 0%
88 | 100 Dry Canyon Calabasas Fri 10/18/13 Fri 10/18/13 100% Dry Canyon Calabasas 8 100%

Task Summary PEIIIIIIS=y  Inactive Summary U——— Manual Summary RoOllUp s Finish-only |
gg?g c_}_:hSuBlczll\zl_)?llgtenance Schedule 20 Task Progress ===, |nactive Task (" Manual Task ERad  Manual Summary P——
Milestone L 4 Inactive Milestone © Duration-only Start-only C

Page 2




