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1 SBC 2015-16 Sat 8/15/15 Mon 2/29/16 92%
2 001 Bell Creek - MTD 963 Mon 9/21/15 Mon 9/21/15 100%
3 002 PD 1845 - Dry Canyon Tue 9/1/15Wed 9/16/15 100%
4 003 Santa Susana Creek Wed 9/2/15 Wed 9/2/15 100%
5 004 Browns Creek Tue 9/29/15Thu 10/15/15 100%
6 005 Caballero Creek - West Mon 9/21/15 Tue 9/22/15 100%
7 006 Caballero Creek - East Wed 9/23/15 Thu 9/24/15 100%
8 007 Bull MCO Sat 11/5/16Thu 11/10/16 100%
9 008 Project 470 - Havenhurst Tue 9/29/15Thu 10/1/15 100%
10 009 Project 106 Wed 9/2/15 Wed 9/2/15 100%
11 010 Woodley Fri 9/4/15 Tue 10/13/15 100%
12 012 Haines Canyon M.C.O. Mon 10/26/15 Mon 10/26/15 100%
13 013 Project 5215 Sat 8/15/15 Sat 8/15/15 0% No work to be perfomed, it was cleaned by LA City
14 014 May Outlet Wed 11/4/15Wed 11/4/15 100%
15 015 Pacoima Wash Fri 9/25/15 Mon 9/28/15 100%
16 016 Verdugo Wash - Las Barras Tue 9/1/15Tue 9/1/15 0% No Wok performed. Maintained by City.
17 018 Engleheard Fri 9/18/15 Fri 9/18/15 100%
18 019 Pickens Tue 10/20/15Thu 10/22/15 100%
19 020 Webber @ PVT. Bridge Fri 10/23/15 Fri 10/23/15 100%
20 021 Webber - Main Outlet Fri 10/23/15 Fri 10/23/15 100%
21 022 Halls Canyon Mon 11/2/15Fri 11/27/15 100%
22 024 Compton Creek Wed 9/23/15 Fri 10/9/15 100%
23 025A Los Angeles River - Willow To PCH (East Bank) Mon 10/12/15 Mon 10/26/15 100%
24 025B Los Angeles River - Willow To PCH (West Bank) Mon 10/12/15 Mon 10/26/15 100%
25 026 Project 74 Mon 9/28/15 Sat 10/3/15 100%
26 027 Wilmington Drain - 110 FWY To PCH Fri 11/13/15Sat 11/21/15 100%
27 028 PD 2200 - Triunfo Creek Sat 10/17/15 Sat 10/17/15 100%
28 029 PD 2055 - Las Virgenes Sat 9/26/15 Sat 9/26/15 100%
29 032 Stokes Channel Sat 9/12/15 Mon 9/21/15 100%
30 033 Medea Creek (PD T1378 u.2) Fri 11/20/15Tue 12/15/15 100%

31 034 PD 1005 - Chumasa Park Sat 8/15/15 Sat 8/15/15 0% No work will be performed until further notice
32 035 Medea Creek - Main Fri 9/25/15 Sat 9/26/15 100%
33 036 Cheseboro Inlet Fri 9/18/15 Mon 9/21/15 100%
34 037 Medea - Cheseboro Outlet Mon 9/28/15 Mon 9/28/15 100%
35 038 Lindero Canyon - Outlet Tue 9/22/15Thu 9/24/15 100%
36 039 Beatty Channel Outlet @ SGR 25+99.00 Fri 10/16/15 Thu 11/5/15 100%
37 040A San Gabriel River (Santa Fe Dam to I-10 Fwy) Mon 10/5/15 Thu 11/5/15 100%
38 040B San Gabriel River (10 Fwy - Thienes) Wed 11/4/15Mon 11/30/15 100%

39 041 Walnut Creek Wed 10/21/15 Wed 10/21/15 100%
40 042 San Jose Creek d/s 1000' from end of concrete Thu 10/22/15 Sat 11/21/15 100%
41 043 San Gabriel River - Whittier Narrows To Beverly Blvd Wed 11/11/15Thu 12/31/15 100%

42 044 San Gabriel River - Beverly Blvd To Firestone Blvd Wed 9/23/15 Fri 11/27/15 100%

43 045 Sand Canyon - PD 1307 Mon 9/14/15 Mon 9/14/15 100%
44 046 Sand Canyon Main - PD 1307 Mon 9/14/15 Mon 9/14/15 100%
45 047 Santa Clara River - Reaches(47,54)- PD's 1733 Fri 10/16/15 Mon 10/19/15 100%
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46 048 Mint Canyon - Sierra Hwy. Mon 9/14/15 Thu 9/17/15 100%
47 049 Mint Canyon Ador Fri 9/18/15 Fri 9/18/15 100%
48 050 Mint Canyon Solamint Fri 9/18/15 Fri 9/18/15 100%
49 051 Mint Canyon MCO - PD 1894 Fri 10/16/15 Mon 10/19/15 100%

50 052 Sierra HWY. Rd. Drainage Fri 9/18/15 Fri 9/18/15 100%
51 053 Santa Clara River - PD 832 Main Wed 9/23/15 Wed 9/23/15 100%
52 054 JAKES WAY CHANNEL Fri 10/16/15 Mon 10/19/15 100%
53 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - PD

374, 832, 910,1758,1562,374,1339.
Fri 10/16/15 Mon 10/19/15 100%

54 057 Whites Canyon - PD 704 MCI Wed 9/23/15 Wed 9/23/15 100%
55 061 Santa Clarita River Main Channel (PD 659) Fri 10/16/15 Mon 10/19/15 100%

56 062 Santa Clara River - PD 754 Mon 11/16/15Thu 11/19/15 100%

57 063 Oak Ave Rd Drainage (CDR 523.081) Fri 10/16/15 Mon 10/19/15 100%

58 064 Soledad Canyon Rd. Drainage Fri 10/16/15 Mon 10/19/15 100%

59 066 Santa Clara River - PD 1538 Fri 10/16/15 Mon 10/19/15 100%

60 067 Bouquet Canyon Upper - PD 1201 Tue 12/1/15Fri 12/4/15 100%

61 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 1065, &
45)

Tue 12/1/15Sun 12/4/16 100%

62 070 Bouquet Canyon Lower (PD's 544 & 345) Tue 12/1/15Fri 12/4/15 100%

63 071 Santa Clara River Main Channel (PD 1946) Mon 11/30/15Mon 11/30/15 100%

64 072 South Fork - santa Clara River Tue 9/22/15Tue 9/22/15 100%
65 073 Wildwood Canyon Channel - PD 361 M.C.I. Tue 9/22/15Tue 9/22/15 100%
66 074 Wildwood Canyon Channel - PD 361 Sat 8/15/15 Sat 8/15/15 0% No Work will be performed( NO LACFCD Easement)
67 075 South Fork - Santa Clara River (PD's 725, 916, 1041, &

1300)
Tue 10/20/15Sat 10/31/15 100%

68 076 Pico Canyon - PD 813 Fri 10/2/15 Thu 10/15/15 100%
69 077 Newhall Creek - Outlet Fri 9/25/15 Fri 9/25/15 100%
70 078 Placerita Creek Fri 9/25/15 Fri 9/25/15 100%
71 079 South Fork - Santa Clara River - Valencia Wed 10/28/15 Wed 10/28/15 100%

72 080 South Fork - Santa Clara River - PD 1946 & 1947 Mon 11/30/15Mon 11/30/15 100%

73 082 Santa Clara River - PD 2278 Mon 11/30/15Mon 11/30/15 100%

74 086 Violin Canyon M.C.O. Fri 10/16/15 Fri 10/16/15 100%

75 087 Castaic - The Old Road Drain Mon 11/30/15Mon 11/30/15 100%

76 088 Hasley Canyon Upper Fri 9/18/15 Fri 9/18/15 100%
77 089 Hasley Canyon South Fork Fri 9/18/15 Fri 9/18/15 100%
78 090 Hasley Canyon Lower Fri 9/18/15 Fri 9/18/15 100%

Mint Canyon - Sierra Hwy. 100%

Mint Canyon Ador 100%

Mint Canyon Solamint 100%

Mint Canyon MCO - PD 1894 100%

Sierra HWY. Rd. Drainage 100%
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79 091 San Martinez / Chiquito - U/S Of Keningston Rd Mon 9/21/15 Mon 9/21/15 100%
80 092 San Martinez Chiquito Cyn (N. Fork) unnamed Mon 9/21/15 Mon 9/21/15 100%
81 093 S.M.C.C. b/w Keningston/Val Verde Park Mon 9/21/15 Mon 9/21/15 100%
82 094 S.M.C.C. b/w Val Verde Park/ d/s of Madision St Mon 9/21/15 Mon 9/21/15 100%
83 095 Project 1224 Sat 9/26/15 Sat 9/26/15 100%
84 096 PD 1591 Calabasas Sat 9/12/15 Fri 9/18/15 100%
85 097 PD 1982 Mon 11/30/15Mon 11/30/15 100%
86 098 Inlet Walnut Creek Mon 9/21/15 Tue 9/22/15 100%
87 099 Kagel Canyon - Tujunga Wash Wed 9/9/15 Fri 9/11/15 100%
88 100 Dry Canyon Calabasas Mon 9/21/15 Thu 9/24/15 100%
89 101 101 - Violin Cyn (PD 2312) Sat 8/15/15 Sat 8/15/15 0% Pending Permit
90 102 102 - Violin Cyn (PD 2275) Sat 8/15/15 Sat 8/15/15 0% Pending Permit
91 103 Bouquet Cyn Channel (PD 2225) Sat 8/15/15 Sat 8/15/15 0% Pending Permit
92 104 Castaic Creek (PD 2441 Unit 2) Sat 8/15/15 Sat 8/15/15 0% Pending Permit
93 105 San Francisquito Cyn Channel (PD 2456) Wed 11/18/15Wed 11/18/15 100%
94 106 Castic Drain Outlet Tue 9/1/15Tue 9/1/15 0% Pending Permit
95 107 The Old Road Channel Sat 8/15/15 Sat 8/15/15 0% Pending Permit
96 108 Pico Canyon ( PD 2528) Mon 10/5/15 Tue 10/20/15 100%
97 109 Santa Clara River - S. Bank W. of Mcbean Pkwy (MTD1510)Sat 8/15/15 Sat 8/15/15 0% Pending Permit
98 110 Hasley Canyon Channel(PD2262) Sat 8/15/15 Sat 8/15/15 0% Pending Permit
99 112 Ballona Creek Fri 10/16/15 Tue 11/3/15 100%

100 113 Dominguez Channel Sat 8/15/15 Sat 9/26/15 0%
101 114 Los Angeles River Mon 10/19/15 Thu 11/19/15 100%
102 115 S. G. River Sat 8/15/15 Wed 8/19/15 0% No Work will be performed this Year
103 116 Los Cerritos Channel Sat 8/15/15 Sat 8/15/15 0%
104 117 Centinela Creek Channel Sat 8/15/15 Sat 8/15/15 0%
105 118 Rustic Canyon Channel Mon 8/24/15 Mon 9/28/15 100% Hand Clearing
106 119 Rivas Canyon Channel Tue 8/25/15Mon 9/28/15 100% Hand Clearing

San Martinez / Chiquito - U/S Of Keningston Rd 100%

San Martinez Chiquito Cyn (N. Fork) unnamed 100%

S.M.C.C. b/w Keningston/Val Verde Park 100%

S.M.C.C. b/w Val Verde Park/ d/s of Madision St 100%

Project 1224 100%

PD 1591 Calabasas 100%
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