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1 STATION FIRE Mon 8/31/09 Fri 6/4/10 223 days

83 DEBRIS BASIN CLEANOUT Thu 6/24/10 Fri 7/9/10 14 days

84 Big Briar 535 B1 Thu 6/24/10 Fri 6/25/10 2 days 8 Dunsmuir 520 2080 2,600

85 Snover 504 H7 Thu 6/24/10 Tue 6/29/10 5 days 15 Dunsmuir 2480 22320 24,800

86 Lower Shields 504 F6 Wed 6/30/10 Mon 7/5/10 5 days 10 Dunsmuir 3900 15600 19,500

87 Lower Gould 535 C2 Thu 6/24/10 Fri 7/9/10 14 days 15 Dunsmuir 10560 42240 52,800

0%

0%

0%

0%

T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
'10 Jun 21, '10 Jun 28, '10 Jul 5, '10 Jul 12, '10

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestone

Deadline

Debris Basin Cleanout - Master Schedule
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Project: DB Cleanouts
Date: Wed 6/23/10


