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SB-1953  -  HARBOR - UCLA
DESIGN 07FEB02A 09FEB06

OSHPD  /  PERMITTING 19MAY04A 10MAY06

BID  /  AWARD 14JUN06* 31OCT06

CONSTRUCTION 29JAN07* 30MAR10

PROJECT COMPLETE 30MAR10

SB-1953  -  MLK, JR. / DREW
DESIGN 06FEB02A 03DEC04A

OSHPD  /  PERMITTING 30APR04A 16MAY06

BID  /  AWARD

CONSTRUCTION

PROJECT COMPLETE

SB-1953  -  OLIVE VIEW - UCLA
DESIGN 12FEB02A 29OCT04A

OSHPD  /  PERMITTING 19FEB04A 26JAN05A

BID  /  AWARD 04MAY06* 26SEP06

CONSTRUCTION 24OCT06* 09JUN08

PROJECT COMPLETE 09JUN08
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