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URS 
Program/Construction Manager 

10 

3 MARTIN LUTHER KING, JR./DREW MEDICAL CENTER 
 
3.1 PROJECT STATUS  
      Reporting Month: February 2006 

Supervisorial District: 2 
Capital Project No.: 86536 
Specification No.: 6567 
Job No.:  P8640030 
Project Title:  MLK/D MC 

SB 1953 Design & Retrofit 
Project Manager: Esther Diaz/DPW 

    
Address:  12021 South Wilmington Ave. 
                                       Los Angeles, CA 90059 
 
 

PROJECT DESCRIPTION 
Seismic Retrofit of the Martin Luther King, Jr./Drew Medical Center (MLK/D MC) as required by Senate Bill 
1953 (SB 1953).  The existing medical center is licensed for 513 beds including 437 general acute-care 
beds.  The scope of this work is to retrofit the following buildings in order to conform to the 2008 compliance 
requirements: 

-  Main Hospital Building -  Central Plant 
 
CURRENT STATUS 
Responding to OSHPD’s plan check review comments the design team submitted, a back check set on   
May 19,2005.  There has been no response as of yet for the program flex applications filed with OSHPD for 
the outpatient pharmacy, linen, dialysis, Laboratories, Labor and Delivery and Emergency Departments.  
Move management and 4-D planning remains on hold during this period.   A Board letter is in process to 
extend the project deadline to 2013 in order to minimize the impact on the County’s healthcare system due 
to concurrent construction.    
 
 
KEY ACTIVITIES/NEXT STEPS 
 
• File Board Letter to extend the Project completion deadline to January 1, 2013. 
• Review proposal from the design team for the additional NPC-3 areas. 
 
 
 
ISSUES 
Deadline extension is required since CAO has directed DPW not to begin bidding / prequalification process 
for contractors.  If construction does not begin by Dec. 2005, project will not be substantially complete by 
Dec. 2007. 
 
 

Scheduled Completion                                                      Project Budget  
 
Land Acquisition: 

 
$                  0    

Construction: $  52,681,000 
Equipment: $                  0 
Plans & Specifications: $    5,967,000 
Consultant Services: $    5,506,000 
Misc. Expenditures: $         21,000 
Jurisdictional Review & Plan Check: $       864,000 
County Services: $    3,100,000 

 

 
Project Needs Assessment: 
Project Feasibility: 
Project Program: 
Design*: 
Construction Bid and Award: 
Substantial Completion: 
 
 
 
*Includes OSHPD/Permitting 

 
12/31/2000 
12/31/2000 
12/31/2000 
04/28/2005 
07/29/2005 
08/08/2007 

 

Total: $  68,139,000 

 


