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1 EXECUTIVE SUMMARY 
 
1.1 PROGRAM OVERVIEW 
 
We are pleased to present the monthly report for the reporting period from  
March 1, 2006, until March 31, 2006.   
 
To minimize the impact on the County’s healthcare system due to concurrent 
construction, and to take advantage of reductions in scope to the SB1953 
Program resulting from newly proposed projects at Olive View-UCLA MC, Harbor 
UCLA MC and Rancho Los Amigos NRC, the CAO and DHS propose to request 
a five year extension for Martin Luther King Jr./Drew MC, a five year extension 
for H-UCLA MC and a two year extension for OV-UCLA MC and RLANRC.  CAO 
now plans to request Board action in April 2006 for approval to revise program 
schedules.  These proposed extensions will allow for the completion of the 
Surgery/Emergency Building Project at H-UCLA MC, the Emergency Expansion 
Project at OV-UCLA MC, and the Acute-Care Addition and North Campus 
Consolidation at RLANRC.  Each of these projects has acute-care components 
that replace SB 1953 scope of work within the existing hospitals. 
 
OSHPD’s initial plan check reviews for MLK/Drew and H-UCLA Medical Centers 
were completed.  The A/E firms are in the process of responding to OSHPD’s 
review comments. OSHPD’s Stamp of approval on the OV-UCLA MC was 
received on January 25, 2005. 
 
The contractor prequalification criteria, and Request for Statement of 
Qualifications (RFSQ) for the OV-UCLA MC and the H-UCLA MC projects are 
complete.  The filing of the prequalification Board Letter  for OV-UCLA MC has 
been postponed and is currently pending CAO’s direction to proceed.  
 
Further work on the 4-D schedule planning are underway for OV-UCLA MC and 
H-UCLA MC to refine construction phasing and move management planning, and 
will be used to facilitate communication of construction phasing to all project 
stakeholders. 
 
OSHPD’s review/approval of the SB 1953 Evaluation Reports submitted by the 
County on December 26, 2000, remains pending. 
 
Future reports will be abbreviated until OSHPD approval of the plans which will 
trigger increased activity on the projects. 


