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Program/Construction Manager 

12 

4 OLIVE VIEW–UCLA MEDICAL CENTER 
 
4.1 PROJECT STATUS       

Reporting Month: April 2006 
Supervisorial District: 5 
Capital Project No.: 86537 
Specification No.: 6569 
Job No:   P8640050 
Project Title:  OV-UCLA MC 

SB 1953 Design & Retrofit 
Project Manager: Gus Bitar/URS 
Address:  14445 Olive View Drive 
   Sylmar, CA 91342 

PROJECT DESCRIPTION 
Seismic Retrofit of the Olive View–UCLA Medical Center (OV-UCLA MC) as required by Senate Bill 1953 
(SB 1953).  The existing medical center is licensed for 377 beds, including 297 general acute-care beds.  
The scope of this work is to retrofit the following buildings in order to conform to the 2008 compliance 
requirements: 

-  Main Hospital Building 
 
CURRENT STATUS 
On April 18,2006 the  County Board of Supervisors adopted the recommended actions allowing the 
Contractor pre-qualifications process to commence.  The Board has also approved the seeking from 
OSHPD of a program-wide SB1953 deadline extension.  At Olive View Medical Center, this action will allow 
for the completion of the Emergency Services Expansion and Tuberculosis Project in order to achieve total 
SB1953 compliance.   The advertisement of the Request for Statements of Qualifications from General 
Contractors was published on County Web-Sites.  In addition, the Construction Manager has been soliciting 
bidders' interest through a telephone campaign.  The contractor pre-qualification submittals are due on May 
22, 2006.  NPC-2 pick-up work required by OSHPD for the anchoring of the Mufflers at the Emergency 
Generators is complete.  The additional retrofit for the existing anchors at the Emergency Generators  is 
currently projected for a May 2006 completion. 

 
   
KEY ACTIVITIES/NEXT STEPS 
• Initiate Contractor Pre-qualification Process 
• Re-survey NPC-3 areas prior to bid.  
 
ISSUES 
Due to current market conditions, bidders interest in the project may be an issue. 
 

Scheduled Completion                                                     Project Budget  
 
Land Acquisition: 

 
$                  0    

Construction: $  16,039,000 
Equipment: $                  0 
Plans & Specifications: $    2,024,000 
Consultant Services: $    2,811,000 
Misc. Expenditures: $         21,000 
Jurisdictional Review & Plan Check: $       263,000 
County Services: $    2,356,000 

 

 
Project Needs Assessment: 
Project Feasibility: 
Project Program: 
Design*: 
Construction Bid and Award: 
Substantial Completion: 
 
 
 
*Includes OSHPD/Permitting 

 
12/31/2000 
12/31/2000 
12/31/2000 
02/19/2004 
07/13/2005 
05/01/2007 

 

Total: $  23,514,000 


