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Individuals requiring reasonable accessibility accommodations may request written
materials in alternate formats, physical accessibility accommodations, sign language
interpreters or other reasonable accommodations by contacting our Departmental
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NOTICE INVITING BIDS

Sealed bids will be accepted by Los Angeles County Public Works, Project Management
Division III, for the spreading grounds improvement and the performance of other
appurtenant work under Project ID No. FCC0001207, Pacoima Spreading Grounds Basin
Enhancement Project, in the City of Los Angeles.

The bids must be submitted on the proposal forms included in the bidder's package of the
contract documents. The contract documents for this project may be downloaded free of

charge by visiting the Los Angeles County Public Works Business Opportunities website:

http://pw.lacounty.gov/general/contracts/opportunities

The bids must be submitted electronically using Bid Express, www.BidExpress.com, before
11 a.m. on Tuesday, April 20, 2021, and no bids may be submitted after that date and
time. Registration instructions and the fee schedule for Bid Express are included in the
Instructions to Bidders. Paper bids will not be accepted. The bids will be opened through
a webcast immediately after the specified closing time. Bidders may participate in the public
bid opening by visiting the Los Angeles County Public Works Business Opportunities
website, selecting the project and clicking on the Microsoft Teams Online Bid Opening
Webcast.

The work shall be done in accordance with the Plans and Specifications on file and open for
inspection at Public Works. The work is estimated to cost between $66,000,000 and
$99,000,000 and shall be completed in 690 working days. The prime contractor shall
possess a valid California Class A contractor's license. Prebid questions regarding the Plans
and Specifications shall be submitted via email only to: Ms. Laura Smith at
Ismith@pw.lacounty.gov. Prebid questions will not be accepted after 5 p.m. on
Wednesday, April 7, 2021.

The project site will be made available for inspection between 8 a.m. and 11 a.m. on
Wednesday, March 31, 2021, and between 1 p.m. and 4 p.m. Thursday, April 1, 2021.
Parking is available at the intersection of Arleta Avenue and Paxton Street in Los
Angeles (Arleta), 91331 (34.26010° N, 118.44512° W). Attendance at one of these site
visits is strongly recommended, but is not mandatory for award of the Contract. All
participants must wear appropriate personal protective equipment including a cloth
face covering at all times while at the project site.

Each bid must be accompanied by a surety bond payable to County of Los Angeles in an
amount equal to at least 10 percent of the bid to guarantee that the bidder will enter into the
contract if it is so awarded.



No contractor or subcontractor may be listed on a bid proposal for a public works project
(submitted on or after March 1, 2015) unless registered with the Department of Industrial
Relations pursuant to Labor Code Section 1725.5 [with limited exceptions from this
requirement for bid purposes only under Labor Code Section 1771.1 (a)]. No contractor or
subcontractor may be awarded a contract for public work on a public works project (awarded
on or after April 1, 2015) unless registered with the Department of Industrial Relations
pursuant to Labor Code Section 1725.5. This project is subject to compliance monitoring
and enforcement by the Department of Industrial Relations.

All persons performing the work shall be paid not less than the General Prevailing Wage
Determination prepared by the Director of Industrial Relations pursuant to the State Labor
Code. Copies of these wage rates are available at Public Works.

The successful bidder must provide full disclosure of False Claims Act violations, labor
law/payroll violations, debarments, and civil/criminal legal actions as provided in the
Instructions to Bidders. Failure to complete these forms may result in a determination that
the bidder is nonresponsive and/or not responsible.

The contract, if awarded, will be awarded to a responsible contractor with the lowest
responsive bid; however, the Board of Supervisors reserves the right to reject any and all
bids.

A responsible contractor is one who has demonstrated the attribute of trustworthiness, as
well as quality, fitness, capacity, and experience to satisfactorily perform the contract. It is
the County's policy to conduct business only with responsible contractors.

The County maintains the Contractor Alert Reporting Database (CARD), which is used to
track/monitor poorly performing contractors. When a County department identifies a
significant performance/non-compliance issue(s) with a contractor, the department will
provide notice to the contractor and will give the contractor an opportunity to correct the
issue(s). If the contractor does not take any appropriate steps to correct the issue(s), the
County department will enter the contractor, along with any other relevant information
pertaining to the contractor’s performance issue(s), into CARD.

The information entered into CARD can be accessed by all County departments, and will be
used, along with any other relevant information not included in CARD, in determining
bidder responsibility. Ifa department reviews this information and determines that a finding
of non-responsibility should be pursued, the department will adhere to the guidelines
specified in the Los Angeles County Code, Chapter 2.202 and the County’s Implementation
Procedures for Determinations of Contractor Non-Responsibility and Contractor
Debarment.



The County encourages the participation of Community Business Enterprises (CBE) in the
project and has established a goal of twenty-five percent CBE participation which all bidders
shall aspire to meet. Bidders shall document their good faith efforts to utilize CBEs in
accordance with the Special Provisions.

The successful bidder will be required to fully comply with all applicable State and Federal
reporting requirements relating to employment reporting for its employees and comply with
all lawfully served Wage and Earnings Assignment Orders and Notice of Assignment and
continue to maintain compliance throughout the duration of the contract. Failure to comply
may be cause for termination of the contract or initiation of debarment proceedings.

The contract is subject to the requirements of the County of Los Angeles' Defaulted Property
Tax Reduction Program (Defaulted Tax Program), Los Angeles County Code, Chapter
2.206. Bidders should carefully read the Defaulted Tax Program. The Defaulted Tax
Program applies to both contractors and their subcontractors.

Bidders will be required to certify that they are in full compliance with the provisions of the
Defaulted Tax Program and shall maintain compliance during the term of the contract, or
shall certify that they are exempt from the Defaulted Tax Program by completing a
certification of compliance with the County's Defaulted Property Tax Reduction Program.
In accordance with Los Angeles County Code, Chapter 2.202, failure to maintain
compliance with the Defaulted Tax Program or to cure defects within the time specified may
be cause for termination of the contract and/or initiation of debarment proceedings against
the noncompliant contractor.

Bids that fail to comply with the certification requirements of the Defaulted Tax Program
will be considered nonresponsive and excluded from further consideration.

The successful bidder will be required to submit a faithful performance bond, payment bond,
and liability and workers' compensation insurance with the contract.

As provided for in Section 22300 of the State Public Contract Code, the contractor may
substitute securities for any monies withheld by Public Works to ensure performance under
the contract, or enter into an escrow agreement for payment of such monies to an escrow
agent.

Each person by submitting a response to this Notice Inviting Bids certifies that such bidder
and each County lobbyist and County lobbying firm, as defined by Los Angeles County
Code, Section 2.160.010, retained by the bidder, is in full compliance with Chapter 2.160 of
the Los Angeles County Code.



Para mas informacion con relacion a esta noticia, por favor llame a este numero
(626) 458-3118. Nuestras horas de oficina son de 7 a.m. a 5:30 p.m. de Lunes a Jueves.

The County supports and encourages equal opportunity contracting.
By order of the Board of Supervisors of the County of Los Angeles, State of California.
Dated March 9, 2021.

Celia Zavala

Executive Officer of the

Board of Supervisors

LS:
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PROJECT ID NO. FCC0001207 SECTION G

PART 1
GENERAL PROVISIONS

SECTION 1 - GENERAL
1-2 TERMS AND DEFINITIONS. (Page 1 of the SSPWC)
Agency —

Add the following to the definition in the Standard Specifications:

The Agency is the Los Angeles County Flood Control District.
Board —

Replace the definition in the Standard Specifications with the following:

The Board of Supervisors of the County of Los Angeles.
Engineer —

Replace the definition in the Standard Specifications with the following:

The Director of Public Works of the County of Los Angeles acting either directly or
through authorized agents. Pursuant to the authority of the Los Angeles County Code,
the term "Director of Public Works" shall mean the Road Commissioner or County
Engineer, County of Los Angeles; or Chief Engineer, Los Angeles County Flood
Control District; as appropriate.

Working Day —

Replace subparagraphs *“e”” and ““f”> with the following:

e) any day the Contractor is prevented from working at the beginning of the workday
for cause as specified in 6-4.1 and the following:

1) Inclement weather or conditions resulting immediately therefrom.

2) Installation, relocation and/or alteration of public and/or private utilities by
others.
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PROJECT ID NO. FCC0001207 SECTION G

or,
f) any day the Contractor is prevented from working during the first 5 hours with at
least 60 percent of the normal work force for cause as specified in 6-4.1 and the
following:

1) Inclement weather or conditions resulting immediately therefrom.

2) Installation, relocation and/or alteration of public and/or private utilities by
others.

Add the following:

Allowance — An amount established in the Bid by the Agency for the purpose of
reimbursing the Contractor for its actual expenses plus the specified markup for an
item of work.

Bid Guaranty — The cash, certified check or Bidder's surety bond accompanying the Bid
as a guaranty that the Bidder will enter into a Contract with the Board for the
performance of the Work.

Board Acceptance — The determination by the Board that all of the requirements
contained in the Contract Documents have been fulfilled as specified in 3-13.2 of the
SSPWC.

Claim — A separate demand by the Contractor for:

a) atime extension,

b) payment of money or damages arising from work done by or on behalf of the
Contractor pursuant to the Contract and payment of which is not otherwise
expressly provided for, or the claimant is not otherwise entitled to, or

c) an amount, the payment of which is disputed by the Agency.

County — The County of Los Angeles.

Department — Los Angeles County Public Works.
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PROJECT ID NO. FCC0001207 SECTION G

Field Acceptance — The determination by the Engineer that the Work has been
completed in conformance with the Contract Documents as specified in 3-13.1 of the

SSPWC.

Project — See Work.

Quality Assurance — Those standards, systems, processes, procedures and activities
exercised by the Agency and the Engineer to ensure that the Work is constructed by
the Contractor in accordance with the Contract Documents.

Quality Control — Those standards, systems, processes, procedures and activities
exercised by the Contractor to ensure that the Work is constructed in accordance with
the Contract Documents.

1-3 ABBREVIATIONS.

1-3.2 Common Usage. (Page 5 of the SSPWC)

Add the following abbreviations:

Abbreviation Word or Words
NTP e, Notice to Proceed

1-6 BIDDING AND SUBMISSION OF THE BID.

1.6-1 General. (Page 10 of the SSPWC)

Replace the entire paragraph with the following:

Bidding and submission of the Bid shall conform to the requirements specified in the
Instructions to Bidders and Notice Inviting Bids.

1-6.2 Subcontractor Listing. (Page 10 of the SSPWC)

Replace subheading a) with the following:

a) The name, the location of the place of business, the California contractor license
number, and public works contractor registration number issued pursuant to Section
1725.5 of the Labor Code of each subcontractor who will perform work or labor or
render service to the prime contractor in or about the construction of the work or
improvement, or a subcontractor licensed by the State of California who, under
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PROJECT ID NO. FCC0001207 SECTION G

subcontract to the prime contractor, specially fabricates and installs a portion of the
work or improvement according to detailed drawings contained in the plans and
specifications, in an amount in excess of one-half of 1 percent of the prime
contractor’s total bid or, in the case of bids or offers for the construction of streets or
highways, including bridges, in excess of one-half of 1 percent of the prime
contractor’s total bid or ten thousand dollars ($10,000), whichever is greater.

1-7 AWARD AND EXECUTION OF THE CONTRACT. (Page 10 of the SSPWC)

Replace the entire subsection with the following.

1-7.1 General. No Contractor or Subcontractor may be listed on a Bid Proposal for a
public works project (submitted on or after March 1, 2015) unless registered with the
Department of Industrial Relations pursuant to Labor Code section 1725.5 (with limited
exceptions from this requirement for Bid purposes only under Labor Code section
1771.1(a)). No Contractor or Subcontractor may be awarded a contract for public work on
a public works project (awarded on or after April 1, 2015) unless registered with the
Department of Industrial Relations pursuant to Labor Code section 1725.5.

Upon determination of the lowest responsive and responsible Bidder, the Agency will
recommend to the Board award of the Contract to that Bidder. Upon award of the Contract
by the Board, the Agency will issue a Notice of Award to the Contractor.

Various documents and instructions for their completion will be mailed to the Contractor
prior to issuance of the Notice of Award. The Contractor shall submit the completed
documents to the Agency within the time specified.

The Notice to Proceed will be issued per 6-1.2.

1-7.2 Contract Bonds. (Page 11 of the SSPWC)

Replace the second and third sentences of the first paragraph with the following:

Bonds shall be duly executed by a solvent surety company that is authorized by the State
of California, is listed in the United States Department of the Treasury's Listing of Approved
Sureties (Treasury Circular 570) (www.fms.treas.gov/c570/) and is satisfactory to the
Agency.
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PROJECT ID NO. FCC0001207 SECTION G

Replace the fourth paragraph with the following:

The “Performance Bond” shall be for $20,000,000 to guaranty faithful performance of
all work, within the time prescribed, in a manner satisfactory to the Agency, and that all
materials and workmanship will be free from original or developed defects. The Bond must
remain in effect until the end of all warranty periods set forth in the Contract Documents.

SECTION 2 - SCOPE OF THE WORK

2-1 WORK TO BE DONE. (Page 11 of the SSPWC)

Add the following:

The estimated quantities of work and materials to be performed, constructed or furnished
by the Contractor under this Contract are as shown on the Schedule of Prices in the Bid
Proposal. Prior to submitting a Bid, the Bidder shall visit the Work Site, analyze the Plans,
read the Specifications and the other Contract Documents, and satisfy itself that it has the
abilities and resources to complete the Work.

2-2 PERMITS. (Page 11 of the SSPWC)

Add the following before the first paragraph:

2-2.1 General.
Add the following subsection:

2-2.2 City Construction Permits. The Contractor shall obtain the following
construction permits directly from the City of Los Angeles for work within the City’s
jurisdiction prior to the issuance of the Part 2 NTP. The Agency has previously applied for
an A-Permit and U-Permit as noted. A copy of each of these (now-expired) construction
permits are included herein at the end of this Section G for reference. Contact information
for City representatives previously assisting with these permits is provided for reference in
the table below. The Contractor shall comply with the requirements specified in the permits.

G-5



PROJECT ID NO. FCC0001207 SECTION G

City of Los Angeles Previous Permit
Bureau of Engineering Number / Reference City Contact
Permit Number
A-Permit for new apron on A2017-002467 V Julius Frank Garcia
Filmore Street (Reference Number (818) 374-5090
61261.) J.Frank.Garcia@]acity.org
U-Permit for installation of 2” U-1881-0353 Carlos Chidez
PVC conduit on Arleta Avenue (Reference Number (818) 374-4636
2017006218.) carlos.chaidez@]lacity.org
U-Permit for jacking operation Reference Number Carlos Chaidez
on Devonshire Street 2016014384. (818) 374-4636

carlos.chaidez@lacity.org

The Contractor shall pay for the permit fees including inspection fees charged by the
City. Payment for the permit fees including inspection fees charged by the City will be made
under the Allowance in the Bid for “CITY PERMIT AND INSPECTION FEES
(ALLOWANCE OF $10,000)” upon presentation of the original fee receipts to the Engineer.
Full compensation for complying with the permit requirements and provisions shall be
considered as included in the various items in the Bid.

2-3 RIGHT-OF-WAY. (Page 11 of the SSPWC)

Delete the last sentence.

Add the following:

The Contractor shall conduct all of its activities and operations within the rights of way
provided by the Agency or within the confines of public thoroughfares. The Contractor shall
not allow its employees to use private property for any reason or to use water or electricity
from such property without written permission from the owner.

If, for any reason, the Contractor elects to encroach upon other lands, it shall first obtain
written permission from the owner and provide evidence of such permission in writing to

G-6



PROJECT ID NO. FCC0001207 SECTION G

the Engineer prior to entering upon such lands. In performing any work or doing any activity
on lands outside of public rights of way, the Contractor shall comply with all applicable
Federal, State and local laws, ordinances, and regulations. The Contractor shall indemnify
and hold the Agency harmless from all claims or suits for damages occasioned by such work
or activity, whether done in compliance with this subsection and with permission from the
owner or in violation of this subsection without permission from the owner.

2-4 COOPERATION AND COLLATERAL WORK. (Page 12 of the SSPWC)

Add the following after the last paragraph:

When the Plans indicate that a portion or all of the above work is to be performed by
others, the Contractor shall notify the Engineer a sufficient amount of time in advance of
construction to enable the Engineer to give the affected agency 72 hours notice to perform
the work. This shall also apply to all other facilities of a similar nature which are located in
public streets over which another agency has jurisdiction or control, and which must be
relocated, reconstructed, or modified to permit or facilitate the construction of the Project.
Such relocation, reconstruction, or modification will be requested when, in the opinion of
the Engineer, such work is necessary for construction of the Project. This work will be
performed at no cost to the Contractor. However, relocation, reconstruction, or modification
of the above-mentioned facilities performed for the convenience of the Contractor, or
because of damage caused by the Contractor's operations, shall be at the Contractor's
expense.

2-5 THE CONTRACTOR’S EQUIPMENT AND FACILITIES.
2-5.1 General. (Page 12 of the SSPWC)
Add the following:

The Agency will not provide temporary utility services. All generators used by the
Contractor shall comply with the United States Environmental Protection Agency’s Tier 4
emission standard.

2-5.2.1 Los Angeles Department of Water and Power (LADWP). The Contractor may
obtain water for its use on the Project from LADWP. Refer to the following:

a) Establish an Account and Service Agreement with LADWP Customer Service by
calling 1-800-DIAL-DWP (1-800-342-5397). Once the account is established, the
contractor may call the East Valley District at 818-771-4307 or 213-367-5459 to turn
on the water service.
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b) The fee schedule can be found by navigating through the LADWP website:
https://www.ladwp.com/ladwp/faces/wcnav_externalld/a-fr-schedul-c-comm-ind-
gov?_adf.ctrl-state=pQOolrlpc2_4& afrl.oop=271659224653063

2-5.2.2 Payment. Payment for temporary electrical service and temporary water service
shall be included in the various items in the Bid.

2-7 CHANGES INITIATED BY THE AGENCY.
2-7.1 General. (Page 12 of the SSPWC)

Add the following after the first paragraph:

A Change Order will require the prior approval of the Board, which will be obtained by
the Engineer, when the dollar value exceeds:

a) $5,000 when the Contract Price does not exceed $50,000;

b) 10 percent of the Contract Price when the Contract Price exceeds $50,000, but does
not exceed $250,000; or

c) $25,000 plus 5 percent of the Contract Price in excess of $250,000 up to a not to
exceed total of $210,000.

Add the following subsection(s):

2-11 MEETINGS. The Contractor shall attend and participate in all meetings
scheduled by, or at the request of, the Engineer. These include, but are not limited to, a
regularly scheduled weekly on-site meeting for the purposes of the management of the
construction and Project site operations. The Contractor shall make available those
resources, reports and records necessary to effectuate timely and productive management
meetings.
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SECTION 3 - CONTROL OF THE WORK
3-2 SELF-PERFORMANCE. (Page 14 of the SSPWC)

Replace the entire subsection with the following:

The Contractor shall perform, with its own organization, Contract work amounting to at
least 50 percent of the Contract Price. Where an entire Bid item is subcontracted, the value
of work subcontracted will be based on the Contract Unit Price. When a portion of a Bid
item is subcontracted, the value of work subcontracted will be based on the estimated
percentage of the Contact Unit Price. This will be determined from information submitted
by the Contractor, and subject to approval by the Engineer.

3-5 INSPECTION. (Page 14 of the SSPWC)
Add the following:

As part of the administration of the Contract and the inspection process, the Agency will
perform Quality Assurance compaction testing as required. For unclassified fill, structure
backfill, roadway subgrade, base material, trench backfill, and other compacted fills of any
nature, the first Quality Assurance compaction test will be performed at no cost to the
Contractor. In the event that additional Quality Assurance compaction tests are required due
to the failure of the Contractor to construct to the required density, the sum of $250 for each
such additional test will be deducted from any monies due the Contractor.

3-6 THE CONTRACTOR'S REPRESENTATIVE. (Page 14 of the SSPWC)

Add the following as the last paragraph:

The failure of the designated representative(s) to faithfully prosecute the Work,
including, but not limited to, failure to adhere to the Contractor's construction schedule shall
be deemed grounds for removal from the Work per 5-3.1.

3-7 CONTRACT DOCUMENTS.

3-7.1 General. (Page 15 of the SSPWC)
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Add the following:

The Standard Specifications for Public Works Construction and the Standard Plans for
Public Works Construction are both promulgated by Public Works Standards, Inc. These
publications are available for purchase from BNi Building News, Inc., 1612 South
Clementine Street, Anaheim, California 92802, (800) 873-6397, www.bnibooks.com.
These publications are copyrighted and the Agency will not provide copies.

Standard Plans of the Los Angeles County Department of Public Works are available for
purchase in the Agency’s Cashier's Office located at 900 South Fremont Avenue, Alhambra,
California 91803-1331, (626)458-6959, or for downloading on the internet,
www.ladpw.org/des/Design_Manuals/StandardPlan.pdf.

Add the following subsections:

3-7.1.1 Plans. Included as part of the Contract Documents are the following which
show the location, character, dimensions or details of the Work:

a) Project Plans

1) Project Plans — 81 sheets

2) Traffic Control Plans (Plan TC) — 4 sheets
b) Standard Plans

1) Standard Plans for Public Works Construction 2012 Edition, promulgated by
Public Works Standards, Inc. (included by reference only):

121-2 224-4 320-2 323-2 326-2 332-2 380-4
520-4 600-3 606-3 610-3 633-4 635-3 640-4

2) Standard Plans of the Los Angeles County Department of Public Works, 2000
Edition (included at the end of Section D):

3080-3 3090-1 3091-1 3093-1 6008-1
3) Caltrans Standard Plans, 2018 edition (included at the end of Section D):

AT3A
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4) Standard Plans of the City of Los Angeles (included at the end of Section D):
S-440-4 S-477-2

5) Standard Plans of the Los Angeles County Waterworks Districts, Department of
Public Works (included at the end of Section W).

W-6 W-15 W-17 W-21 W-35
3-7.1.2 Specifications. The Work shall be constructed or done in accordance with these
Special Provisions and the following:

The "Standard Specifications for Public Works Construction 2018 Edition," hereinafter
referred to as the “Standard Specifications.”

3-7.2 Precedence of the Contract Documents. (Page 15 of the SSPWC)

Replace the order of precedence under the first paragraph with the following:

a) Permits issued by jurisdictional regulatory agencies.

b) Change Orders and/or Supplemental Agreements; whichever occurs last.
c) Contract/Agreement.

d) Addenda.

e) Bid/Proposal.

f) Special Provisions.

g) Plans.

h) Agency Standard Plans.

1) Other Standard Plans.

J) Notice Inviting Bids.

k) Instructions to Bidders.

1) Standard Specifications for Public Works Construction.
m) Reference Specifications.

Detail drawings shall take precedence over general drawings.
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3-8 SUBMITTALS.
3-8.1 General. (Page 15 of the SSPWC)

Replace the second paragraph with the following:

The Contractor shall allow a minimum of 20 Working Days for each review, unless
otherwise approved by the Engineer. Review periods are not cumulative. The
aforementioned time frames begin anew upon each submission whether the initial
submission or a resubmission after a prior review by the Agency. Each set of submittals
shall be accompanied by a letter of transmittal describing exactly what is being transmitted.

Add the following:
Submittals shall be submitted to:

Ms. Chandra McLoud

Los Angeles County Public Works

Project Management Division III, 8th Floor

900 South Fremont Avenue

Alhambra, CA 91803

Business hours: 7:00 a.m. - 5:00 p.m. Monday through Thursday
Telephone No. (626) 458-3165

FAX No. (626) 458-2197

Email Address: CMCLOUD@dpw.lacounty.gov

Mailing Address:

P.O. Box 1460
Alhambra, CA 91802-1460

All submittals shall be submitted and approved prior to issuance of the Part 2 NTP unless
otherwise specified herein or approved by the Engineer.

No work shall begin on the respective items of work which require a submittal until the
submittals for those items of work have been approved in writing by the Agency and, for
those requiring their approval, the LADWP The Agency will receive, forward and
coordinate the review of submittals with the LADWP.
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3-8.2 Working Drawings. (Page 16 of the SSPWC)

Add the following to Table 3-8.2:

Item | Subsection Number | Title Subject
15 5-2 Protection Utility Supports
16 7-10.5.5 Temporary Bridges
17 Scaffolding
18 200-1 Riprap Rock Certification
19 201-1 Portland Cement Concrete Concrete mix design,
certificate of compliance
20 201-2 Steel Reinforcement Reinforcing steel
size/grade, quantities,
and weights, Mill
certification
21 209-2.2.1 & LACWD Exterior Cement Mortar
W-35
22 209-2.2.1 & LACWD Interior Cement Mortar
W-35
23 217-2 Trench Backfill Slurry
24 300-12 Sediment Transportation Plan Details, methods and
procedures
25 300-12.6 Quality Control Program for Plan and Certifications
Moisture Content
26 301-2 Crushed Miscellaneous Base
27 302-5 Asphalt Concrete Pavement Licensed weighmaster's
certificate
28 303-2 Air-Placed Concrete Concrete mix design,
certificate of compliance
29 304-1.9,306-8.3.2.4 Welding Certificates
30 306-4 .1 Shoring and Bracing for RC Shoring plans, limits of
Overflow Structures and Outlet applications and
Structures supporting calculations
31 306-4.1 Shoring and Bracing for Jacking and | Shoring plans, limits of
Receiving Pits applications and
supporting calculations
(if not using plans
provided in plan set)
32 306-7.1.2 Direct Jacking of the 72" RCP Requires U-Permit and
City of LA BOE
Approval. Shoring Plans
and calculations
provided.
33 306-7.3 Reinforced Concrete Pipe Layout sheets,
certificate of compliance
34 E-1.3.3 Structural Strut Support Channel
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35 E-1.3.4 Structural Anchors
36 LACWD W-17 Adjustable Pipe Support
37 M-1.1.1 Fabricated Stainless Steel Gate
Assemblies and Appurtenances
38 Plan Sheet 7 Temporary Support for 72" LADWP | Plans and Calculations.
Trunkline Requires LADWP
Approval.
39 Plan Sheet 34 Expanded Metal Cage Enclosure Steel design, certificate
of compliance
40 Plan Sheet 35 Gauge Boards Number Plates

Scaffolding shall be designed in accordance with the Construction Safety Orders issued
by the California State Division of Occupational Safety and Health.

Falsework shall be designed in accordance with Section 51-1.06, 55-1.05, and 86-6.11
of the State of California Department of Transportation (Caltrans) Standard Specifications,
2015 edition.

Working Drawings listed as Items 7, 8, 9, and 10 in Table 3-8.2 shall be prepared on
2-foot x 3-foot sheets.

Replace the fourth paragraph with the following:

Working Drawings listed as Items 2, 4, 5,6, 7,9, 10, 11, 12, 13, 15, 16, 17, 30, 31, and
38 in Table 3-8.2 shall be prepared, wet stamped, and signed by a Civil or Structural
Engineer registered by the State of California.

3-8.3 Shop Drawings. (Page 16 of the SSPWC)

Add the following to Table 3-8.3:

Item | Subsection Number | Title Subject

7 206-7 Security Gate and Fence Steel Security Fence,
Slide Gate, Lock-box
and Keypad,
Electromagnetic Gate
Lock

8 209-2.2 4" Steel Pipe, .14" min, CML &CMC

9 212-4, LACWD W-15 | Valve Box Cap

10 212-5 4" Gate Valve w/ Handwheel

11 212-51 4" Gate Valve

12 212-7.3 Steel Enclosure
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13 212-7.3 & LACWD W- | 4" Reduced Pressure Principle
6 Assembly

14 303-1.12.4 Metal Hand Railing

15 304-3 Chain Link Fence

16 M-1.1.2 Cast-lIron Gate Assemblies and
Appurtenances

17 M-1.1.2 Electric motor operators mounting
pedestals and appurtenances

18 M-1.1.2 Discharge Pipeline

19 M-1.1.2 Air vent stacks

20 Plan Sheet 66 (W-5) Barricade Posts

21 Plan Sheet 66 (W-5) 2.5" Flushout Head

22 Plan Sheet 66 (W-5) Steel Air Gap Adaptor

23 Plan Sheet 66 (W-5) | 4" Flexible Hose

24 Plan Sheet 66 (W-5) 4" Steel Pipe Support

25 Plan Sheet 66 (W-5) OSHA Safety HDPE Sign

26 Plan Sheet 66 (W-5) | 4" 2 Bolt Steel Pipe Clamps

3-8.4 Supporting Information. (Page 16 of the SSPWC)

Add the following:

n) Detailed schedule for "IMPLEMENTATION OF THE SWPPP" per Section EC 3-

12.6.3 and 7-2.

o) Paint, manufacturer’s information per 310

p) Exterior coating, manufacturer’s information per 212-12

q) Portable scales, manufacturer’s information per 300-12.10

r) Name of “Competent Person” per 5-7.2.1

t) Interconnection wiring diagrams (control system) per E-1.1.2C.3

u) Internal and external equipment elevations per E-1.1.2C.4

s) Permit from the State Division of Industrial Safety per 5-7.2.2

v) Manuals for start-up testing procedures per E-1.1.2C.5

w) Maintenance schedule for all equipment per E-1.1.2C.6
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x) Cables, manufacturer’s information per E-2

y) Conduit systems, boxes, wiring devices, manufacturer’s information per E-3

z) Grounding, manufacturer’s information per E-4

aa)Controls and instrumentation, manufacturer’s information per E-6

bb)Submersible Level Transmitter, manufacturer’s information per M-1.1.3

cc)Electric motor operators and controllers, manufacturer’s information per M-1.2.3
dd)Meter main combination socket, manufacturer’s information per Plan Sheet 57 (E-7)
ee)Panelboards, manufacturer’s information per Plan Sheet 57 (E-7)

ff) Flood light fixtures and poles, manufacturer’s information per Plan Sheet 57 (E-7)

gg)Enclosures per Plan Sheet 57 (E-7)

Add the following subsection:

3-14 NONCOMPLIANCE WITH THE PLANS AND SPECIFICATIONS. Failure
of the Contractor to comply with any requirement of the Plans and Specifications, and to
immediately remedy any such noncompliance upon notice from the Engineer, may result in
suspension of Contract progress payments on all items of work. Any progress payments so
suspended shall remain in suspension until the Contractor's operations are brought into
compliance to the satisfaction of the Engineer. Upon determination by the Engineer that the
Contractor is in compliance, progress payments will resume for those items of work which
have been constructed in conformance with the Plans and the Specifications. No additional
compensation shall be due the Contractor as a result of the suspension of progress payments
due to noncompliance with the Plans and Specifications.
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SECTION 4 - CONTROL OF MATERIALS
4-2 PROTECTION. (Page 22 of the SSPWC)
Add the following:

The Contractor shall assume all risks and expenses, including the costs of any
interferences, delays to its operations and the protection from, or the repair of, damage to
improvements being constructed under the Contract, as may be caused by water of whatever
quantity from floods, storms, industrial waste, irrigation, underground or other sources.
However, the Contractor shall be entitled to an extension of time per 6-6. The Contractor
shall also assume full responsibility for, and the expense of, protecting or removing and
returning to the Work site, all equipment or materials under its care endangered by any action
of the elements.

The Contractor shall provide the Agency with emergency callback information for the
Project. The callback information shall include current names, titles, and telephone numbers
for both primary and secondary response personnel.

When rain or severe weather is forecast the following procedures shall be implemented:

a) To ensure a timely and proper response, the Contractor shall designate primary and
secondary responders. Responders shall be trained personnel such as field
superintendents or foremen who are properly equipped with communication devices,
tools, and equipment, and who have the authority and ability to make critical on-site
decisions and commit the Contractor's resources.

b) Contractor responders and the Engineer will patrol the Work site and identify
potential hazards or problems. Should a potential hazard or problem be identified in
the absence of a Contractor responder, the Engineer will notify and request a
Contractor-designated emergency responder report to the Work site immediately.

c) Ifnotified, the Contractor's responder shall report immediately, irrespective of the day
or time, to the Work site and take necessary corrective actions including emergency
and/or temporary repairs.

d) If the Contractor fails to respond, the Engineer will arrange for Agency forces to

perform the necessary work. The cost to perform this work and related expenses will
be deducted from any monies due the Contractor.
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4-4 TESTING. (Page 22 of the SSPWC)

Add the following after the first paragraph:

Unless otherwise specified, initial review of mix design submittals and acceptance testing
of a material proposed for use on the Project from up to two sources will be performed by
the Agency at no cost to the Contractor. Any additional tests from another source or retest
beyond the allowable shall be at the Contractor’s expense. The Agency will deduct from
any monies due the Contractor the amount of $250 per each additional test.

The Agency's materials testing laboratory is located at:

1537 Alcazar Street,
Los Angeles, California 90033, (626) 458-1707.

The Contractor shall notify the Engineer 24 hours in advance of its request for inspection
and testing laboratory services for each specific operation. The Engineer will make
arrangements for such services which require the presence of Agency personnel not assigned
to the Project.

Should the Contractor’s operations or a change in schedule result in Agency personnel
being delayed in performing the requested services, the Agency will deduct from any monies
due the Contractor the amount of $100 per hour of delay or portion thereof.

4-6 TRADE NAMES. (Page 23 of the SSPWC)

Replace the entire subsection with the following:

Pursuant to the Public Contract Code, Section 3400, the Contractor may supply any of
the products or materials specified or offer an equivalent.

A listing of materials is not intended to be comprehensive, or in order of preference. The
Contractor may offer any material or product it considers to be an equivalent to that
specified.

If the Contractor wishes to request consideration of a proposed ‘“equal" product or
material, it shall submit such request in writing to the Agency within 2 Working Days after
the date of the Bid opening on the Submissions of Equals form available at the following
website address:

http://dpw.lacounty.gov/contracts/resources/doc/Submission_of Equals.pdf
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Requests received after that time period will not be considered.

The Contractor shall, at its expense, furnish information supporting the proposed “equal”
product or material offered within 10 Working Days after the date of the Bid opening.

The Contractor shall have the material tested as required by the Engineer to determine if
the quality, strength, physical, chemical, or other characteristics, including durability, finish,
efficiency, dimensions, service, and suitability are such that the proposed “equal” will fulfill
the intended function. Test methods shall be subject to the approval of the Engineer. Test
results shall be reported promptly to the Engineer, who will evaluate the results.

The Agency will review the supporting information within 5 Working Days from the
date of submission. The findings of the Agency shall be final.

If the proposed “equal” product or material is determined by the Agency to not be
equivalent to the specified product or material, the Contractor shall furnish and install the

specified product or material.

Agency-approved "equal" products or materials shall not be installed nor put into usage
without the prior approval of the Engineer.

The Contract time of completion specified in 6-3 shall not be affected by any
circumstance arising from the provisions of this subsection.

SECTION 5 - LEGAL RELATIONS AND RESPONSIBILITIES
5-1 LAWS AND REGULATIONS. (Page 24 of the SSPWC)
Add the following:

When required by City ordinance, the Contractor shall obtain and pay for a City business
license.

5-3 LABOR.
5-3.1 General. (Page 24 of the SSPWC)
Add the following:

This Project is subject to compliance monitoring and enforcement by the State of
California Department of Industrial Relations.
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5-3.2 Prevailing Wages. (Page 25 of the SSPWC)

Add the following after the second sentence:

The Agency will furnish copies of said wage rates for the Contractor's use.
Add the following:

The General Prevailing Wage Rate Determinations are available at
www.dir.ca.gov/DLSR/PWD/index.htm. = Copies of the General Prevailing Wage
Determinations are on file at the Los Angeles County Public Works, Project Management
Division III, 8th Floor, 900 South Fremont Avenue, Alhambra, CA 91803-1331, telephone
(626) 458-3104. Copies will be made available to any interested party upon request. Future
effective wage rates will be on file with the Department of Industrial Relations, and are
referenced but not printed in said publication. The new wage rates shall become effective
on the day following the expiration date of the current determinations and apply to the
Contract in the same manner as if they had been included or referenced in the Contract.

5-3.3 Payroll Records. (Page 25 of the SSPWC)

Replace the entire subsection with the following:

Pursuant to Section 1776 of the California Labor Code, the Contractor shall keep accurate
payroll records (“certified payroll records™) showing the name, address, social security
number, work classification, straight time, and overtime hours worked each day and week,
and the actual per diem wages paid to each journeyman, apprentice, worker, or other
employee the Contractor employs in connection with the Work.

Whenever so requested by the Engineer, the Contractor shall submit to the Engineer a
certified copy of each such employee’s payroll record (“certified payrolls™) at the end of
each week for the period ending the previous week. Failure to submit such payroll records
will result in the Agency withholding from any monies due the Contractor the amount of
$250 for each week in which certified payrolls have not been submitted.

Add the following subsections:

5-3.6 Work Records. Pursuant to Section 1812 of the California Labor Code, and in
addition to certified payroll records, the Contractor shall maintain an accurate written record
of all employees working on the Project each calendar day. The Agency will provide the
work record form to the Contractor. The work record shall include each employee's name,
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Social Security number, job classification and the actual number of hours worked. The work
record shall be completed by the Contractor’s representative in the field daily. The
Contractor shall submit a signed copy of this record to the Engineer no later than Monday
for the preceding week’s work.

5-3.7 County Equal Employment Opportunity (EEO) Provisions. The Agreement
will contain a section of the same title (refer to the "Sample Agreement"). The Contractor
shall submit the forms referred in the Agreement and the EEO Requirements included at the
end of this Section G to the Labor Compliance Officer designated by the Agency. Failure
to so submit will result in the deduction prescribed.

5-3.8 Local and Targeted Worker Hire Policy.
5-3.8.1 Mandatory Hiring Goals.

The County of Los Angeles has implemented a Local and Targeted Worker Hire Policy
(LTWHP) to facilitate the hiring of Local and Targeted workers. Pursuant to this policy,
this Project has a mandatory goal of at least 30 percent of total California Construction
Labor Hours worked be performed by a qualified Local Resident and at least 10 percent of
total California Construction Labor Hours worked on this Project shall be performed by
County residents classified as a Targeted Worker. Hours worked by a Targeted Worker who
is also a Local Resident may be applied towards both the mandatory 30 percent Local Hire
and 10 percent Targeted Worker Hire goals.

In addition, there shall be a mandatory requirement to use a Jobs Coordinator to be
hired directly by the Contractor, prior to the start of Work on the Project. The Jobs
Coordinator is an independent third-party individual, entity, or employee with whom the
Contractor enters into a Contract or employs to facilitate the implementation of the Local
and Targeted Worker Hiring Requirements of this Agreement. The Jobs Coordinator may
be selected from the approved Jobs Coordinators list available as Form 00 09 12-5. If the
Contractor utilizes an employee as a Jobs Coordinator, the Jobs Coordinator must be able to
demonstrate or document to the Agency the minimum qualifications and/or experience to
fulfill the duties and responsibilities as outlined in 5-3.8.7.

Per State Labor Code, a minimum ratio of one apprentice hour for every five
journeyman hours shall be enforced, and Contractors shall strive to obtain half of all
apprentice hours on the Project be performed by Local and Targeted Workers. Hours worked
by an apprentice who is also a Targeted Worker or a Local Resident may be applied towards
the 30 percent Local Resident and/or the 10 percent Targeted Worker hire goals.
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5-3.8.2 Definitions. Terms used in the implementation of the LTWHP shall be defined
as follows:

California Construction Labor Hours — Includes all craft worker hours performed on
the Project by California residents, excluding the hours performed by off-site
material fabricators, designers, Project office staff, or vendors.

Certified Payroll Reports — The Contractor shall comply with the requirements of
Section 1776 of the Labor Code, State of California for the submission of Certified
Payroll Reports (CPR).

Community Service Providers — A network of public and private partners working to
support workers and businesses by serving their employment and training needs.
These providers include local one-stop job/career centers funded by the Federal
Workforce Innovation and Opportunities Act (WIOA). These centers help businesses
find skilled workers and connect customers to work related training and education;
most services are available at no cost. Examples of Community Service Providers are
listed in 5-3.8.5.

Craft Employee Request Form — The form used by the Contractor and its
Subcontractors to request dispatch of craft workers (including, but not limited to,
apprentices and journeymen), who are Local Residents or Targeted Workers, from a
Community Service Provider or union hiring hall in the event that assistance in
obtaining such workers is needed. The request form is submitted by the
Contractor/Subcontractor, completed and executed by the Community Service
Provider or union hiring hall, and a copy retained by the General Contractor for
auditing purposes.

Jobs Coordinator — An individual or firm that facilitates implementation of the Targeted
Worker hiring requirements of the County of Los Angeles for the
Contractors/Subcontractors. The Jobs Coordinator must be able to demonstrate or
document to the Agency the requisite qualifications and/or experience to fulfill the
duties and responsibilities as outlined in 5-3.8.7.

Local and Targeted Hire Status Report — A monthly report required to be submitted
to the County as listed on Form 00 09 12-4.

Local Resident — A Local Resident is defined as an individual whose primary place of
residence is within the Tier 1 or Tier 2 ZIP Codes of the County, as listed in Forms

00 09 12-1 and 00 09 12-3.
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Targeted Worker — An individual who is a County resident and faces one or more of
the following barriers to employment:

Has a documented annual income at or below 100 percent of the Federal
Poverty Level,

No high school diploma or GED;

A history of involvement with the criminal justice system;

Protracted unemployment (receiving unemployment benefits for at least
6 months);

Is a current recipient of government cash or food assistance benefits;

Is homeless or has been homeless within the last year;

Is a custodial single parent;

Is a former foster youth;

Is a veteran, or is the eligible spouse of a veteran of the United States armed
forces, under Section 2(a) of the Jobs for Veterans Act (38 U.S.C.4215][a));
Eligible Migrant and seasonal farmworkers;

Currently an English language learner;

Older Individuals (55+);

Disabled; or

Individuals with low levels of literacy.

Tier 1 Zip Codes — Tier 1 Zip Codes are those zip codes listed in Form 00 09 12-1.

Tier 2 Zip Codes — Tier 2 Zip Codes are those zip codes listed in Form 00 09 12-3.

Workforce Utilization Plan — Form 00 09 12-2 submitted by the Contractor on behalf
of itself and its Subcontractors prior to commencing Work, specifying a Workforce
Utilization Plan, which contains the workforce plan and schedule for the hiring of
qualified Local Residents and Targeted Workers, including the use of the
Subcontractors' workforce to meet the LTWHP hiring goal. The Contractor shall
submit updates of the Workforce Utilization Plan to reflect changes in Project
conditions, schedules, or Subcontractors.

Form 00 09 12-1 is included at the end of this Section G.

Forms 00 09 12-2 through 00 09 12-5 are available for download at the following web
address:
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ftp://dpwftp.co.la.ca.us/pub/CND/LTWHP/

5-3.8.3 Local and Targeted Worker Hire Program.

a) The Contractor and its Subcontractors shall meet the following minimum mandatory
Local Resident and Target Worker hiring requirements:

b)

d)

1.

At least 30 percent of total California Construction Labor Hours worked on the
Project must be performed by a qualified Local Resident;

And at least 10 percent of total California Construction Labor Hours worked
on the Project shall be performed by a Targeted Worker. The hours worked by
a Targeted Worker who is also a Local Resident may also be applied towards
the 30 percent Local Resident hiring goal.

In addition, there shall be a mandatory requirement to use a Jobs Coordinator,
as that term is defined in Section 1.02, to facilitate implementation of the
Targeted hiring requirements of this Policy; and the Contractor shall ensure the
mandatory hiring requirements provided for Local and Targeted Workers are
met in accordance with this Policy.

The available pool of Local Residents whose primary place of residence is within
Tier 1 ZIP Codes (listed under Form 00 09 12-1), must first be exhausted in the
manner specified in Section 2.01E before employing worker(s) from Tier 2 ZIP
Codes (listed under Form 00 09 12-3).

All California Construction Labor Hours shall be included in the calculation for the
percentage requirements set forth in Section 1.03 A.

The General Contractor and its Subcontractors shall not discriminate against or give
preference to any particular individual or group based on race, color, gender, sexual
orientation, age or disability.

5-3.8.4 Administration and Compliance.

a) Prior to issuance of the Part 2 NTP, the Contractor shall retain the services of a Jobs
Coordinator in accordance with 5-3.8.7. The Jobs Coordinator shall be retained for
the duration of the Contract.
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b)

d)

g)

h)

Prior to issuance of the Part 2 NTP, the Contractor, and all Subcontractors of every
tier shall coordinate with the Jobs Coordinator for services to support their efforts in
meeting the targeted hiring percentages as described in 5-3.8.1.

Prior to issuance of the Part 2 NTP, the Contractor, on behalf of itself and its
Subcontractors, shall conduct at least I community outreach meeting to target Local
Residents and Targeted Workers for potential employment. The meeting shall be in
a facility located within 5 miles of the Project site at a location approved by the
Agency.

Prior to issuance of the Part 2 NTP, the Contractor, on behalf of itself and its
Subcontractors, shall submit a Workforce Utilization Plan to the Office Engineer
named in 3-8 that contains the plan and schedule for the hiring of qualified Local and
Targeted Workers and the assignment and use of the Subcontractors’ workforce to
meet the Local Worker Hire requirement. The Contractor, thereafter, shall submit
updates of the Workforce Utilization Plan to reflect changes in Project conditions,
schedule, or Subcontractors.

The Contractor and its Subcontractors shall submit certified payroll reports on a
monthly basis, but no later than on the 1st Monday of the subsequent month. Certified
payroll reports shall be submitted electronically if an online system is designated by
the Agency.

The Contractor and its Subcontractors shall first meet the Local and Targeted
Worker Hire participation requirement by employing qualified workers from the
Tier 1 Preference Area. If the Contractor is unable to meet their entire Local and
Targeted Worker Hire need from this area, it must submit a statement on company
letterhead certifying that it has exhausted all available qualified Local and Targeted
Workers from this area during a 48-hour period before pursuing workforce from the
Tier 2 Preference Area.

The Contractor and its Subcontractors shall use the Craft Employee Request Form
(00 09 12-1) for all requests for dispatch of qualified Local Resident and Targeted
Worker craft workers (including apprentices and journeymen) in the event that
assistance in obtaining such workers is needed from a Community Service Provider,
union hiring hall, or other source.

No later than the 15th Day of each month for the duration of the Project, the
Contractor shall submit a completed Local and Targeted Hire Status Report
containing the relevant information for the preceding month to demonstrate progress
in meeting the Workforce Utilization Plan. The Local and Targeted Hire Status
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i)

k)

Report shall contain, at a minimum the information specified below for the Contractor
and each Subcontractor:

1) For each California Project Craft Worker (apprentices and journeymen): (a) the
total labor hours, total number of all workers (apprentices and journeymen), and
hours worked on the Project; and (b) the wages earned on the Project.

2) Total number of Local Residents (apprentices and journeymen), hours worked
(apprentices and journeymen), segregated by Tier 1 and Tier 2 Residency
Preference Areas, and wages earned by each Local Resident.

3) Total number of Targeted Worker hours worked (apprentices and journeymen)
(by Primary and Secondary Residency Preference Areas).

4) Total number of hours worked by Local Residents by Subcontractors.

The Agency may, in its sole discretion, elect to provide an online system for the
Contractor and its Subcontractors to input the data required in the Local and Targeted
Hire Status Report. If the Agency so elects, the Contractor and its Subcontractors
shall utilize that online system in lieu of completing and submitting the Local and
Targeted Worker Hire Status Report.

No later than the 15th calendar day of each month, the Contractor and all its
Subcontractors shall submit the Local and Targeted Hire Status Report to the
designated Agency representative (or submit the data online if the Agency elects to
provide an online system), to demonstrate progress in meeting the Workforce
Utilization Plan. Failure to submit the Local and Targeted Worker Hire Status Report
to the designated Agency representative shall be deemed to constitute zero percent
local hire participation for the month and the Agency may retain the maximum for the
duration of the Project of one percent (1%) of the total construction Contract amount,
but not to exceed $500,000, comprised of 0.75% for Local Worker goal compliance,
and 0.25% for Targeted Worker goal compliance. This amount is called the
Mandatory Compliance Withholding (MCW) amount.

The Contractor’s compliance with the approved Workforce Utilization Plan will be
evaluated monthly using the Local and Targeted Worker Hire Status Report. The
MCW will be divided by the number of construction months in the baseline
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construction schedule to determine the Monthly Mandatory Withholding (MMCW)
amount for non-compliance.

Should the Contractor fail to comply with the mandatory goals, in any month, the
Agency will withhold up to the Monthly Mandatory Compliance Withholding
(MMCW).

The actual Monthly Withholding Amount (MWA), if any, will be determined by the
following method:

1) Calculate Actual Hire Percentage (AHP) for Local/Targeted Hire Workers:

AHPL = Actual Local Hire Worker Hours Worked
Actual California Construction Labor Hours Worked

AHPt = Actual Targeted Hire Worker Hours Worked
Actual California Construction Labor Hours Worked

2) Calculate the Utilization Percentage (UT):
UTL=AHPL+30% UTr=AHPr+ 10%
3) Calculate the Unmet Percentage of Compliance (UPC):
UPCL =100% - UTL UPCr=100% - UTr
4) Calculate the Mandatory Compliance Withholding (MCW):
MCW = Contract Price x 1.0% (not to exceed $500,000)
5) Calculate the Monthly Mandatory Compliance Withholding (MMCW):
MMCW = MCW = Contract Duration (in months)
6) Calculate the Monthly Withholding Amount (MWA):
MWAL = MMCW x 75% x UPCL. MWAT =MMCW x 25% x UPCr

MWA =MWAL + MWAT
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Should the Actual Hire Percentage of Local or Targeted Hire Workers meet or exceed
the mandatory goals of 5-3.8.1, the Monthly Withholding Amount for that portion
will be zero.

Sample calculations of the MWA are shown in the enclosure labeled LTWHP
SAMPLE CALCULATIONS (included at the end of this Section G).

1) If, at the completion of a Project, the Agency has withheld funds due to the MMCW
calculations, a final reconciliation will be performed to determine the Contractor's
ultimate compliance with the Local and Targeted Work Hiring mandatory requirements
based on the total actual Local and Targeted Worker hours incurred on the Project. This
reconciliation will be based on the same formulae specified above for the monthly
withholding calculations, except that: (1) the Actual Local and Targeted Worker Hire
percentages shall be calculated based on the total project hours instead of the monthly
hours; and (2) the MCW shall be used instead of the MMCW.

If, after taking into account all hours of Project Work performed, the Local and Targeted
Worker Hiring mandatory requirements of the Policy have been satisfied for a Project,
then the Contractor and its Subcontractors working on that Project shall be deemed to be
in compliance, and all withheld funds shall be paid to the Contractor. The Agency will
not be required to pay interest on any amounts withheld during the term of the Contract.

If, after taking into account all hours of Project Work performed, the Local and Targeted
Worker Hiring mandatory requirements of the Policy have not been satisfied for a
Project, then the Contractor and its Subcontractors working on that Project shall be
deemed to not be in compliance, and the final calculated withholding amount shall be
retained by the Agency as liquidated damages for the Contractor's failure of compliance.

The Agency and Contractor specifically agree that the Local and Targeted Hire
Participation MCW Amount, minus the total value of previous releases, in direct
proportion to the actual Local and Targeted hire participation levels achieved by the
Contractor consistent with the Workforce Utilization Plan, shall be imposed as liquidated
damages, and not as a forfeiture or penalty. It is further specifically agreed that the
aforesaid amount is presumed to be the amount of damages sustained due to the
Contractor’s inability to achieve the Local and Targeted Worker Hiring Requirement in
5-3.8.1.

The Final Withholding Amount (FWA), if any, will be determined by the following
method:
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1) Calculate Final Actual Hire Percentage (FAHP) for Local/Targeted Hire
Workers for the entire Project:

FAHP. = Actual Local Hire Worker Hours Worked
Actual California Construction Labor Hours Worked

FAHPr = Actual Targeted Hire Worker Hours Worked
Actual California Construction Labor Hours Worked

2) Calculate the Final Utilization Percentage (FUT):
FUTL =FAHPL+30%  FUTr=FAHPr+10%
3) Calculate the Final Unmet Percentage of Compliance (FUPC):
FUPCL =100% - FUTL.  FUPCr=100% - FUTt
4) Calculate the Mandatory Compliance Withholding (MCW):
MCW = Contract Price x 1.0%  (not to exceed $500,000)
5) Calculate the Final Withholding Amount (FWA):
FWAL =MCW x 75% x FUPCL FWAT=MCW x 25% x FUPCr
FWA =FWAL + FWAT
Should the Actual Hire Percentage of Local or Targeted Hire Workers meet or exceed
the mandatory goals of 5-3.8.1, the Final Withholding Amount for the Project will be

Z€ro.

Sample calculations of the FWA are shown in the enclosure labeled LTWHP
SAMPLE CALCULATIONS (included at the end of this Section G).

m) The Agency and the Contractor specifically agree that the final withholding, minus
the total value of previous releases, in direct proportion to the actual Local and
Targeted Hire participation levels achieved by the Contractor consistent with the
Workforce Utilization Plan, shall be imposed as liquidated damages, and not as a
forfeiture or penalty. It is further specifically agreed that the aforesaid amount is
presumed to be the amount of damages sustained due to the Contractor’s inability to
achieve the mandatory goals specified in 5-3.8.1.
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5-3.8.5 Exception to Full Compliance With Targeted Worker Hiring Mandatory
Requirements. If the Targeted Worker Hiring mandatory requirements of the Policy have
not been satisfied as required for a Project, the Contractor nonetheless may be deemed to be
in compliance if the Contractor demonstrates both (a) that the Contractor and each of its
Subcontractors have complied with all other requirements of the Policy, and (b) that the
Contractor and each of its Subcontractors have satisfactorily demonstrated the following:

e Documented contact with the union, Department of Workforce Development,
Aging and Community Services, America Job Centers or with an agency that
supports and provides employment and training services for Targeted Workers in
construction employment, and in which instance the agency did not refer a qualified
Targeted Worker to the Contractor or Subcontractor within 48 hours of the job
request for fair consideration of the Targeted Worker.

5-3.8.6 Community Service Providers. Community Service Providers include local
one-stop job/career centers funded by the Federal Workforce Innovation and Opportunities
Act (WIOA). These centers help businesses find skilled workers and connect customers to
work related training and education; most services are available at no cost. Examples of
Community Service Providers that may be used by the Contractor and its Subcontractors to
identify Local Residents and Targeted Workers include:

e America's Job Center of California:

http://www.americasjobcenter.ca.gov/

e (al Jobs:

http://www.caljobs.ca.gov/vosnet/Default.aspx

e Helmets to Hardhats:

https://www.helmetstohardhats.org

e LA Jobs:

https://www.jobsla.org/vosnet/Default.aspx

e Los Angeles County America’s Job Centers of California:

http://workforce.lacounty.gov/

e Los Angeles County Workforce Development, Aging, and Community Services:

http://wdacs.lacounty.gov/
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5-3.8.7 Jobs Coordinator. The Contractor shall submit, in accordance with 3-8, the
name of the individual or firm that will serve as the Jobs Coordinator for the duration of the

Contract.

5-3.8.7.1 Responsibilities of the Jobs Coordinator. The Contractor shall ensure that
the selected Jobs Coordinator effectively performs the following duties:

a)

b)

g)

h)

i)

Develop, create, design and market specific programs to attract Targeted
Workers for construction opportunities (e.g. handouts and fliers for “walk-ins”
demonstrating program entrance procedures).

Coordinate services for Contractors to use in the recruitment of Targeted
Workers.

Educate and assist Contractors on incentives provided by state or federal
programs for on-the-job training and employer tax credits.

Conduct orientations, job fairs and community outreach meetings in the local
community.

Screen and certify the Targeted Workers status.

Establish a referral and retention tracking mechanism for placed Targeted
Workers and apprentices.

Network with the various work source centers, community and faith-based
organizations and other non-profit entities that provide qualified Local and/or
Targeted Workers.

Coordinate with the various building trades crafts for referral and placement of
Targeted Workers.

Maintain a database of pre-qualified Targeted Workers for referral.

Be the point of contact to provide information about available job opportunities
on projects.
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k) Assist the Subcontractors with their documentation effort and other reports as it
relates to their Targeted Worker hiring requirements.

1) Work closely with Agency staff, the building trades and Subcontractors in
achieving the Targeted hiring goals.

5-3.8.7.2 Minimum Qualifications of the Jobs Coordinator. If the Jobs Coordinator
is selected from the approved list provided on Form 00 09 12-5, that Jobs Coordinator shall
be deemed to meet the minimum qualifications. No additional qualification information
need be provided.

If the Prime Contractor desires to utilize a Jobs Coordinator not listed on
Form 00 09 12-5 (i.e., a Contractor employee or other non-listed firm), the Contractor must
be able to demonstrate that the selected Jobs Coordinator meets the minimum qualifications
listed in this section. When requested by the Agency, the Contractor shall provide
documentation sufficient to satisfy the Agency, in the Agency’s sole discretion, that the
selected Jobs Coordinator meets the following minimum qualifications:

a) A minimum of 3 years’ experience as providing Jobs Coordinator services.
Successful candidates for Jobs Coordinators must be able to demonstrate the
in-depth ability, experience, and possess the necessary staff capable of providing
required services.

b) Possess working relationships with the Building Trades, Targeted Workers and
signatory craft councils and unions operating within County of Los Angeles’
jurisdiction by describing previous interactions, relationships, and partnerships
with these party’s/groups.

c) Possess experience on projects similar in scale to the current Project.

d) Possess experience with Targeted Worker populations.

e) Possess experience in working with work-source centers, faith-based
organizations and other Community Based Organizations (CBOs).

f) Be familiar with incentive programs and tax credit subsidies provided by the State

and Federal government to hire workers that fit the corresponding category. Jobs
Coordinator to describe their experience in working with these programs.
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5-3.8.7.3 Payment. Full compensation for all Work described in 5-3.8, including the
services provided by the Jobs Coordinator, shall be considered as included in the lump sum
price in the Bid for “IMPLEMENTATION OF THE LTWHP.”

Payment will be prorated on a monthly basis over the duration of the Contract.

5-3.9

a)

b)

d)

Community Business Enterprise (CBE) Participation.

The County encourages the participation of Community Business Enterprises
(CBE) in the Contract and has established a goal of twenty-five percent (25%)
CBE participation which all Bidders must aspire to meet. Participation in the Work
is based on total monetary value of the Contract. CBEs are defined as
Minority/Women/Disadvantaged/Disabled Veteran owned Business Enterprises
(M/W/D/DVBE).

Bidders shall meet the established goal as indicated above. If the Bidder does not
meet this established goal, Bidder shall document their good faith efforts to utilize
CBEs.

The apparent responsible Bidder with the lowest responsive Bid is required to
submit documentation which describes the Bidder's good faith efforts to utilize
CBEs within 24 hours of the Bid opening. Other Bidders shall so submit within
24 hours if so requested by the Agency.

The Agency will evaluate the Bidder's good faith efforts to meet the CBE
participation goal by the following criteria:

1) Bidder identified and selected specific items of the Project for which the
Contract will be awarded to be performed by CBEs to provide an opportunity
for participation by those enterprises.

2) Bidder advertised, not less than ten (10) Days before the date the Bids are
opened, in one or more daily or weekly newspaper trade association
publications, minority-or trade-oriented publications, trade journals, or other
media, specified by the local agency for CBEs that are interested in
participating in the Work.

3) Bidder provided written notice of their interest in bidding on the Contract to

the CBEs required to be notified by the Specifications not less than ten (10)
Days prior to the opening of Bids.
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4) Bidder followed up initial solicitations of interest by contacting the enterprises
to determine with certainty whether the enterprises were interested in
performing specific items of Work.

5) Bidder provided interested CBEs with information about the Plans,
Specifications, and requirements for selected subcontracting or material supply
Work.

6) Bidder requested assistance from minority and women community
organizations; minority and women contractor groups; local, state, or federal
minority and women business assistance offices; or other organizations that
provide assistance in the recruitment and placement of minority or women
business enterprises, if any are available.

7) Bidder negotiated in good faith with the CBEs and did not unjustifiably reject
as unsatisfactory bids prepared by any CBE.

8) Where applicable, the Bidder advised and made efforts to assist interested
CBEs in obtaining bonds, lines of credit, or insurance required by these
Contract Documents.

9) Bidder's efforts to obtain CBE participation could reasonably be expected by
the Agency to produce a level of participation sufficient to meet the goals and
requirements of the Agency.

Bidder may request a certified CBE listing via email or phone by contacting the
County of Los Angeles Office of Small Business at:

OSB@dcba.lacounty.gov or (323) 881-3964

Contractors, material, and services and supplies vendors interested in becoming
registered as certified minority or women business enterprises may contact the
County of Los Angeles Countywide Contract Compliance Section, at
(626) 943-5619.

5-4 INSURANCE.

5-4.1

General. (Page 25 of the SSPWC)

Add the following as the second sentence of the first paragraph:
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Such insurance shall be primary to and not contributing with any other insurance or self-
insurance programs maintained by the Agency.

Add the following to the third paragraph:

The Contractor shall provide renewal certificates to the Agency not less than 10 Days
prior to the Contractor’s policy expiration date(s). The Agency reserves the right to obtain
complete, certified copies of any required Contractor and/or Subcontractor policies at any
time.

Add the following after the fifth paragraph:

The Contractor may use a combination of primary and excess insurance policies, which
provide coverage as broad as the underlying primary policy(ies), to satisfy the insurance
requirements.

5-4.2 General Liability Insurance. (Page 26 of the SSPWC)

Replace the first paragraph with the following:

The policy shall insure the Agency, its officers, employees, and agents while acting
within the scope of their duties on the Work, against all claims arising out of or in connection
with the Work, except as otherwise specified in 6-5. Notwithstanding any inconsistent
statement in the policy or any subsequent endorsement, the Agency shall be the insured or
named as an additional insured with respect to liability arising out of the Contractor's
ongoing and completed operations. The certificate of insurance submitted to the Agency
shall state that the Contractor’s insurance is primary and that any other insurance held by
the Agency is non-contributory. The endorsement shall contain the language provided in
the sample included at the end of this Section G.

Replace the second paragraph with the following:

The Contractor’s general liability insurance may cover more than one contract, but must
be acceptable to the Agency. General liability insurance shall be written on ISO policy
form CG 00 01 or its equivalent with limits of not less than the following:

Personal and Advertising Injury..........cccccoeeveeveennnnen. $7,500,000
Each OCCUITENCE ..., $7,500,000
Products/Completed Operations Aggregate............... $7,500,000
General Aggregate........c.ooeveeuveevieciiecrieeieeie e, $15,000,000
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Add the following:

To the fullest extent permitted by law, the Contractor waives its and its insurer(s) rights
of recovery against the Agency under all required insurance policies for any loss arising
from or related to the Contract. The Contractor shall require its insurers to execute any
waiver of subrogation endorsements which may be necessary to affect such waiver.

The Contractor shall provide the Agency with evidence of the required insurance
coverage satisfactory to the Agency, including certificate(s) of insurance coverage and
copies of applicable additional insured endorsements.

The County of Los Angeles, Los Angeles County Flood Control District, Los Angeles
Department of Water and Power, California Department of Water Resources, and the City
of Los Angeles, along with their Special Districts, elected officials, officers, employees, and
agents shall be named under the policy as an insureds or additional insureds covering the
Work, including the Contractor’s ongoing and completed operations. Such coverage for
additional insureds shall apply with respect to liability and defense of suits or claims arising
out of the Contractor’s acts or omissions, whether such liability is attributable to the
Contractor or the Agency. The full policy limits and scope of protection shall apply to the
aforementioned additional insureds even if they exceed the minimum insurance
requirements specified in the Specifications.

In the event the Contractor’s policy contains a deductible or self-insured retention, and
in the event that any of the additional insureds specified above seeks coverage under such
policy, the Contractor shall satisfy such deductible or self-insured retention to the extent of
loss covered by such policy, even if the Contractor is not a named defendant.
Notwithstanding the foregoing, if, for any reason, one of the additional insureds listed herein
pays any such deductible or self-insured retention, the Agency has the right to withhold the
amount of such payment from any monies owed to the Contractor.

The Contractor shall include all Subcontractors as insureds under the Contractor's own
policies or shall provide the Agency with each Subcontractor's separate evidence of
insurance coverage. The Contractor shall be responsible for verifying each Subcontractor
complies with the insurance requirements specified in the Specifications and the Agreement
and shall require that each Subcontractor name the Agency and each additional insured, and
the Contractor as additional insureds on the Subcontractors general liability policy. The
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Contractor shall obtain the Agency's prior review and approval of any Subcontractor request
for modification of the insurance requirements.

The policy shall not contain a deductible or self-insured retention in excess of $25,000.
The Agency retains the right to require the Contractor to provide a bond or other financial
agreement guaranteeing payment of all such retained losses and costs attributable to the
Contractor's retention, or, withhold payment to the Contractor in the amount of all or any
deductibles/retentions as the Agency deems appropriate. The Contractor's policies shall not
obligate the Agency to pay any portion of the Contractor's deductible or self-insured
retention.

5-4.3 Workers’ Compensation Insurance. (Page 26 of the SSPWC)
Add the following:

Should evidence of the renewal or replacement of the policy not be filed with the Agency
prior to the expiration or cancellation date, the Agency will stop all work on the Project and
no further work shall be performed until new insurance coverage has been obtained by the
Contractor. Such stop order shall not be a cause for a time extension to the Contract duration.

Such policy shall be endorsed to waive subrogation against the Agency for injury to the
Contractor's employees. If the Contractor's employees will be engaged in maritime
employment, the coverage shall provide the benefits required by the U.S. Longshore and
Harbor Workers Compensation Act, Jones Act or any other Federal law to which the
Contractor is subject. If the Contractor will provide leased employees, coverage shall also
include an Alternate Employer Endorsement (providing scope of coverage equivalent to ISO
policy form WC 00 03 01 A) naming the Agency as the Alternate Employer and the
endorsement form shall be modified to provide that the Agency will receive not less than 30
Days advance written notice of cancellation of this coverage provision.

In all cases, the above insurance shall include employer's liability coverage with limits
not less than:

Each ACCIAeNnt: ....ocoueeeeeeeeeeeeeeeeeeeeeeeeeeeee e, $1,000,000
5-4.4 Automobile Liability Insurance. (Page 26 of the SSPWC)

Replace the entire paragraph with the following:

The Contractor shall provide evidence of and maintain automobile liability insurance.
Such insurance shall be written on ISO policy form CA 00 01 or its equivalent with a limit
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of liability of not less than $6,000,000 for bodily injury and property damage, in combined
or equivalent split limits, for each single accident. Such insurance shall cover liability
arising out of the Contractor’s use of autos in performing the Work, including owned, leased,
hired, and/or non-owned autos, as each may be applicable.

5-7 SAFETY.

5-7.1 Work Site Safety. (Page 27 of the SSPWC)

5-7.1.1 General.

Add the following:

The Contractor shall be solely responsible for ensuring that all work performed under the
Contract is performed in strict compliance with all applicable Federal, State and local
occupational safety regulations. The Contractor shall provide at its expense all safeguards,
safety devices and protective equipment, and shall take any and all actions appropriate to
providing a safe Project site.

5-7.1.2 Work Site Safety Official.

Add the following:

Failure by the Contractor to provide the required Project Safety Official shall be grounds

for the Agency to direct the cessation of all work activities and operations at no cost to the

Agency until such time as the Contractor is in compliance.

Add the following subsection(s):

5-7.1.3 Safety Indemnification. To the extent allowed by law, the Contractor agrees
to defend, indemnify and hold harmless the Agency and its officers, employees and agents
from and against any and all investigations, complaints, citations, liability, expense
(including defense costs and legal fees), claims and/or causes of action for damages of any
nature whatsoever, including but not limited to injury or death to employees of the
Contractor, its subcontractors or Agency, attributable to any alleged act or omission of the
Contractor or its subcontractors which is in violation of any Cal/OSHA regulation. The
obligation to defend, indemnify and hold harmless includes all investigations and
proceedings associated with purported violations of Section 336.10 of Title 8 of the
California Code of Regulations pertaining to multi-employer work sites. The Agency may
deduct from any payment otherwise due the Contractor any costs incurred or anticipated to
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be incurred by the Agency, including legal fees and staff costs, associated with any
investigation or enforcement proceeding brought by Cal/OSHA arising out of the Project.

5-7.1.4 Mental Health Services for Critical Incidents. In the event of a serious
accident on the Project site, the Los Angeles County Department of Mental Health (DMH)
will, if requested, respond. The response may be within a few hours or as long as a few Days
after the incident, depending on when the request was made. The services DMH will provide
include crisis intervention, normalization of the stress response that survivors may be
experiencing, stress management techniques and resources if the stress reactions increase in
frequency or intensity.

Requests for services may be made by calling the DMH Emergency Outreach Bureau
Deputy Director, (213) 738-4924, during normal business hours or the ACCESS Center,
(800) 854-7771, evenings, holidays, and weekends.

5-7.7 Security and Protective Devices. (Page 29 of the SSPWC)

5-7.7.2 Security Fencing.

Replace the entire subsection with the following:

Fencing or steel plate covers shall be installed in advance of or concurrently with
excavation operations in accordance with LACDPW Standard Plan 6008. Fencing shall
completely enclose all open excavations and shall remain in place until backfill has been
placed to approximately adjacent ground level. Fencing may be removed during working
hours as necessary to provide access and working room for construction operations. It shall
be the Contractor's responsibility to provide equivalent security during these periods.
Fencing shall be of either Type 1 or 2 as defined below or a combination thereof as approved
by the Engineer and shall be securely fastened together. However, adjacent to any school
or park, fencing shall be Type 2.

Type 1 fencing shall be in accordance with LACDPW Standard Plan 6002. Type 2
fencing shall be 11 gage, 2-inch mesh, 5-foot chain link fabric securely fastened to metal
posts driven in place at 10 foot maximum spacing and extending at least 5 feet above ground,
or securely fastened to the shoring system if in the opinion of the Engineer this method will
provide equivalent security to the method of driven posts.

Payment for temporary fencing and/or plating shall be considered as included in the
prices in the Bid for the various items of work.

Add the following subsection(s):
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5-7.7.3 Temporary Manhole Shaft Covers. The Contractor shall protect the public at
all times from accidental entry into manhole or manhole shaft openings. Any such opening
shall be covered with an entry proof cover approved by the Engineer.

Payment for temporary manhole shaft covers shall be considered as included in the
Contract Unit Price for the Bid items for or affecting manholes.

5-7.13 Use of Herbicides. Pursuant to policies adopted by the Board, the use of
herbicides shall be banned within the limits of Work, including any temporary sites secured
by the Contractor for its use during the Contract.

Add the following:
5-8 NOT USED.

5-9 RELATIONS WITH SOUTHERN CALIFORNIA EDISON (SCE). The
Agency has obtained a letter of consent from SCE. The Contractor shall comply with all
provisions included with the letter included at the end of this Section G. Full compensation

for complying with the requirements shall be considered as included in the various items in
the Bid.

5-10 RELATIONS WITH LOS ANGELES DEPARTMENT OF WATER &
POWER (LADWP). The Agency has obtained a letter of non-objection from
LADWP. The Contractor shall comply with all provisions included with the letter included
at the end of this Section G. Full compensation for complying with the requirements shall
be considered as included in the various items in the Bid.

SECTION 6 - PROSECUTION AND PROGRESS OF THE WORK

6-1 CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE WORK.
(Page 30 of the SSPWC)

Replace the entire subsection with the following:

6-1.1 Construction Schedule.

6-1.1.1 Terms and Definitions. The following terms and their respective definitions
are in addition to those specified in 1-2.
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As-Built Schedule — The final updated Construction Schedule that reflects actual
construction progress throughout the entire duration of the Project.

Baseline Schedule — The original Construction Schedule used as the basis for measuring
construction progress and Contract performance.

Constraint — A requirement that restricts or dictates the Construction Schedule.

Construction Schedule — The schedule of construction activities that reflects the means
and methods, planned sequencing, duration, and Milestone dates for the completion
and acceptance of the Work. Types include the Baseline Schedule, Weekly Schedule
Update, Monthly Schedule Update, and the As-Built Schedule.

Critical Path — The sequence of activities shown on the Construction Schedule which
adds up to the longest overall duration.

Data Date — The latest date through which the activities shown on the Construction
Schedule have been updated.

Milestone — A schedule activity that has zero duration and which graphically represents
the start or finish of a portion of the Work.

Monthly Schedule Update — An updated Construction Schedule submitted every month
that compares actual construction progress versus the progress planned on the
Baseline Schedule.

Project Float — The difference between the Scheduled Completion Date and Required
Completion Date. Float shall be an expiring resource available to both the Contractor
and the Agency. Float shall not be for the exclusive use or benefit of either the Agency
or the Contractor.

Required Completion Date — The required date for completion of the Work as specified
in 6-3.1 of the SSPWC.

Scheduled Completion Date — The planned date for completion of the Work shown on
the Construction Schedule as specified in 6-3.1 of the SSPWC.

Total Float — the maximum amount of time an activity can be delayed from its early start
without delaying the completion of the Work. Float shall be an expiring resource
available to both the Contractor and the Agency. Float shall not be for the exclusive
use or benefit of either the Agency or the Contractor.
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Weekly Schedule Update — An updated Construction Schedule submitted every 7 Days

that reflects the status of construction activities from the past 7 Days and also includes
construction activities scheduled in detail for the following 14 Days.

6-1.1.2 General. Construction schedules shall conform to the following requirements:

a)
b)

d)

g)

The Construction Schedule shall be prepared using the latest version of Primavera P6.
The Construction Schedule shall be prepared using the Critical Path Method (CPM)

illustrating the chronological relationship and sequence of work activities. Activities
on the Critical Path shall be clearly delineated.

Work activities shall be based on the Bid items listed in the Schedule of Prices in the
Bid Proposal and the following:

1) Bid Items shall be subdivided into those portions to be constructed during each
stage or phase of construction, or portions which do not exceed 20 Working Days,

whichever is less.

2) Each submittal, and the corresponding Agency review period, shall be shown as
an individual activity.

3) The procurement of construction materials and equipment shall be identified and
shown as individual activities.

4) Part 1 NTP requirements shall be shown as individual activities.
The Construction Schedule shall commence on the Part 1 NTP Issuance Date and end
on the Required Completion Date milestone, or Scheduled Completion Date

milestone, whichever date is later.

Change Orders, including number, description, and duration shall be shown as
individual activities.

Each activity must have at least one predecessor and one successor with the
exception the of the Project start and finish milestones.

Schedule options within the program file shall be as follows:
1) Use retained logic when scheduling progressed activities.
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h)

i)

k)

D

2) Define critical activities as Longest Path.

3) Compute Total Float as the difference between late finish and early finish.
4) Use predecessor activity calendar for scheduling relationship lag.

5) Use of “Must Finish By” date in the project settings shall not be used.

Calendars, codes, and other information shall be on a project-level basis within the
schedule software, as opposed to global, so that any changes to subsequent schedules
are independent of past schedule submittals.

A level-of-effort type activity shall be included named “Project Float,” with the
Scheduled Completion Date milestone as a predecessor and the Required Completion
Date milestone as a successor.

Date and time constraints and lags, other than those specified in this subsection, are
not allowed unless otherwise accepted by the Engineer. The use of negative lags is
not allowed.

Notification activities shall be milestones linked as predecessors to the related work.
These milestones shall contain “As Late As Possible” constraints with lags equal to
the notice duration specified.

The schedule shall reflect the following Constraints:

1) The Sequence of Work per 6-2.3.

2) All work shall only be performed on the allowed days as shown on the Project
Calendar, at the end of this Section G, between the hours of 9:00 a.m. and
5:30 p.m., unless otherwise approved by the Engineer.

3) Temporary traffic control requirements per Section TC of the Special Provisions.

4) The Time of Completion per 6-3. A Baseline Schedule submitted showing

completion earlier or later than the time of completion specified will not be
accepted.

m) The schedule shall include the following Milestones:
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Activity ID Activity Name Constraint Type
NTP1 Part 1 NTP Issuance Date Start On

NTP2 Part 2 NTP Issuance Date Start On

REQS Required Start Date Start On

REQC Required Completion Date Finish On

COMP Scheduled Completion Date Finish On or Before

n) The Contractor shall use the project-specific activity codes loaded in the Project
Template provided by the Agency including, but not limited to, the following:

1) Work Type (TYPE):

Code Value | Description

ADM Administrative activities such as contract Milestones,
meetings, permits, etc.

SUB Submittals by the Contractor

REV Submittal Reviews by the Agency

PRO Procurement of Materials or Equipment

NOT Notification Activities

CON Construction Activities

UFE Unforeseen Events

OTH Other Activities

2) Responsibility (RESP).

Code Value | Description

PRI Prime Contractor Activities
SUB Subcontractor Activities
AGE Agency Activities

UTI Utility Company Activities
OTH Other Entity Activities

3) Item No. (ITEM) - Each activity shall be identified using an activity code with its
corresponding Bid item number(s) or Change Order item number(s) listed in the
Engineer’s Monthly Estimate.

6-1.1.3 Submittals.

a) General. Construction Schedule submittals shall include a portable document file
(pdf) and a program file (.xml), accessible using the latest version of Primavera P6.
The submittal shall be emailed to the Engineer or submitted on a compact disc (CD)
along with 2 printed color copies on 11-inch x 17-inch sheets.

b) Baseline Schedule.
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c)

d)

Within 10 Days of issuance of the Part 1 NTP, the Contractor shall submit a Baseline
Schedule for review and acceptance by the Engineer.

The Engineer will provide the Contractor with an electronic Primavera P6 Project
Template (Project Template) that shall be used as a basis for developing the Baseline
Schedule, and the schedule updates. The Project Template includes the required
formatting and settings for items including, but not limited to: Project- specific
activity codes and WBS structure; calendars; schedule options; milestones;
constraints; and other items. The Project Template may also include some basic
activities that should be included in the schedule. The schedule developed by the
Contractor shall then be submitted.

Weekly Schedule Updates. During the weekly on-site management meetings, the
Contractor shall submit Weekly Schedule Updates which will be used to manage,
coordinate, and schedule all upcoming Contract activities. These detailed schedules
may be submitted in bar chart format and shall reflect the logic and sequence used for
the accepted Baseline Schedule. The Weekly Schedule Update shall include the
following:

1) Status of the construction activities of the past 7 Days, scheduled vs. actual.

2) An explanation for deviations from planned activities, together with actions taken
or planned to recover lost time, if applicable.

3) Two-week "look-ahead" Schedule detailing all work activities planned for the next
14 Days, including all work to be performed by others. Activities included in the
Baseline Schedule shall be further broken down into detailed activities, by specific
task, by specific area, at the crew level or lower.

Monthly Schedule Updates. On the 15th day of each month, the Contractor shall
submit a Monthly Schedule Update using the same software used to prepare the
Baseline Schedule. The Engineer will not submit the Engineer’s Monthly Estimate
specified in 7-3.2 for processing until the Monthly Schedule Update has been
submitted. The schedule may be emailed to the Engineer or submitted on a CD with
2 printed color copies on 11-inch x 17-inch sheets. Should the update not reflect the
actual progress of the Work, the update will be returned to the Contractor for inclusion
of the changes on the next update. Updates shall conform to 6-1.1.2 and the following:

1) Actual start and completion dates versus the original accepted Baseline Schedule
shall be illustrated.
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2) Deviations in the progress and sequence of the Work shall be identified and
supported by a detailed narrative justification. The updates shall include necessary
remedies and revisions to recover delays to the schedule to meet the original
Contract milestones.

3) The data date shall be the 15th day of each month.

4) Change Order work scheduled after the Data Date that includes an approved time
extension shall be shown as a Critical Path activity. Change Order work scheduled
after the Data Date without an approved time extension shall be shown as a non-
Critical Path activity. Change Order work performed prior to the Data Date shall
be shown as an as-built activity.

5) The Required Completion Date milestone constraint date shall be adjusted to
account for time extensions approved as of the Data Date.

6) The Scheduled Completion Date milestone constraint date shall be adjusted to
match the Required Completion Date as of the Data Date.

7) Schedule updates shall only include changes related to a Time Impact Analysis
(TTA) that has been accepted by the Engineer. Schedule updates shall not include
changes related to a rejected TIA, or a TIA that is pending.

As-Built Schedule. Within 7 Days after completion of the Work per 3-13.1, the
Contractor shall prepare and submit an As-Built Construction Schedule using the
same software used to prepare the Baseline Schedule. The Engineer will not submit
the final monthly progress payment for processing until the schedule has been
submitted. The schedule may be emailed to the Engineer or submitted on a CD with
2 printed color copies on 11-inch x 17-inch sheets.

The As-Built Schedule shall reflect the actual progress of the Work from the date of
issuance of the Part 1 NTP through the date of completion. Should the As-Built
Schedule not reflect the actual start and finish dates of all work activities, the schedule
will be returned to the Contractor for revision and re submittal.

The schedule shall be submitted with a written certificate signed by the Contractor’s
Authorized Representative stating:

“To my knowledge and belief, the enclosed As-Built Schedule reflects the actual
start and finish dates of the actual work activities for the Contract contained
herein.”
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6-1.1.4 Time Impact Analysis (TTA).

6-1.1.4.1 General. Time Impact Analysis (TIA) is a scheduling technique and analysis
report used to assess and quantify the effects of one or more of the following occurrences:

a) an unforeseen event,

b) an approved Change Order,
c) aproposed Change Order, or
d) a changed condition.

6-1.1.4.2 Submittals. A TIA submittal shall be submitted when the Contractor or
Engineer identifies an occurrence that potentially impacts the Critical Path and delays
progress of the Work. The TIA submittal shall be submitted in accordance with 3-8 and
shall include the following:

a) Narrative Report. A report that defines the scope and conditions of an occurrence
specified in 6-1.1.4.1; type of delay as defined in 6-1.1.4.3; provides start and finish
dates of impact; provides predecessor and successor activities to the impact period;
identifies the party responsible for the occurrence; and describes how the occurrence
originated and how it impacts the schedule.

b) Schedules. A schedule submission that consists of the following two electronic
Primavera P6 schedule files in accordance with 6-1.1.3:

1) Unimpacted Schedule — The Monthly Schedule Update that has a Data Date closest
to and prior to the occurrence. If the Engineer determines that the schedule update
submitted does not appropriately represent the conditions prior to the occurrence,
the schedule update shall be updated to the day before the occurrence being
analyzed. Schedule updates, modifications, and changes shall be listed in the
narrative report.

2) Impacted Schedule — The schedule developed from incorporating the occurrence
into the unimpacted schedule by adding or deleting activities, or by changing
durations or logic of existing activities. Schedule updates, modifications, and
changes shall be listed in the narrative report.

c) The Contractor shall submit a TIA within 10 Working Days of receiving a written
request for a TIA from the Engineer.
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d) For a claimed delay in completion of the Work, the unimpacted and impacted
schedules shall be modified to account for as-built events known to occur after the
Data Date.

e) Ifthe impacted schedule shows that the Critical Path and Scheduled Completion Date
are affected by the occurrence, the difference between Scheduled Completion Dates
of the unimpacted and impacted schedules, minus any remaining Project Float, must
be equal to the request for adjustment of the Contract time of completion. No time of
completion extensions will be granted unless a delay occurs which first consumes all
available Project Float and extends the Scheduled Completion Date beyond the
Required Completion Date.

f) All TIAs must include mitigation measures and must apportion the overall delay
assignable to any individual delays. The associated narrative report must clearly
describe findings in chronological order.

g) Subsequent Monthly Schedule Updates shall include changes related to a TTA that has
been accepted by the Engineer. Schedule updates shall not include changes related to
a rejected TIA, or a TIA that is pending review.

6-1.1.4.3 Types of Delay. The TIA shall identify the type of delay as follows:

a) Excusable and Compensable Delay - Delay for which the Agency is the sole
proximate cause. The Contractor must not have been delayed for any other reason
during that time period.

b) Excusable and Noncompensable Delay - Delay caused from unforeseen events as
defined in 6-4.1.

c) Inexcusable and Noncompensable Delay - Delay caused by the fault or negligence of
the Contractor.

d) Concurrent Delay - Combination of the types outlined above occurring during the
same time period.

6-1.1.4.4 Acceptance. Acceptance of a TIA will be determined in accordance with the
following:

a) Upon submittal of a TIA by the Contractor, an analysis of the facts will be performed
by the Engineer to determine compensability and entitlement to any time extension
under the applicable contract clauses.
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b) Acceptance of a TIA is at the sole discretion of the Engineer.

c) The Engineer will construct its own TIA or utilize another method to determine
adjustments in the Contract time of completion if the Contractor fails to submit a TIA.

6-1.1.5 Payment. Payment for preparation of the Baseline Schedule will be made at the
Stipulated Unit Price for “CONSTRUCTION SCHEDULE (BASELINE).” No payment
will be made until the Baseline Schedule has been accepted by the Engineer.

No separate or additional payment will be made for preparation of each Weekly Schedule
Update or Time Impact Analysis.

Payment for preparation of each Monthly Schedule Update will be made at the Stipulated
Unit Price per month for “CONSTRUCTION SCHEDULE (UPDATE).” No payment will
be made for monthly updates submitted after the due date.

Payment for preparation of the As-Built Schedule will be made at the Stipulated Unit
Price for “CONSTRUCTION SCHEDULE (AS-BUILT).” No payment will be made until
the As-Built Schedule has been accepted by the Engineer.

6-1.2 Commencement of the Work. The Notice to Proceed (NTP) for this Contract
will be issued in 2 separate parts. The Agency will issue the Part 1 NTP after the Contractor
satisfactorily submits all of the documentation required in the Instructions to Bidders and
the Agency has executed the Contract.

The Part 1 NTP shall be for the Contractor to perform the following:

a) Submit all required Submittals per 3-8 and receive Agency approval for such
submittals unless otherwise specified.

b) Ensure that all labor, equipment, and materials required for the Contract will be
available when required by the Construction Schedule per 6-1.1.

c) Mobilization, including the physical and operational establishment of the Class “A”
Field Office per 8-2.

d) Attend preconstruction meetings with the Agency.

e) Submit a Baseline Schedule per 6-1.1.3 and receive Agency acceptance.
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f) Submit subsurface installation location data to the Engineer per 402-1.1.
g) Apply for and obtain all permits and insurance required per 2-2 and 5-12.

The Contractor shall complete all of the above stated-activities within 45 Working Days
of the Part 1 NTP. Each additional Working Day in which the Contractor is not in
compliance with this requirement will be subtracted from the number of Working Days
allowed for the Time of Completion per 6-3. When the number of Working Days specified
in 6-3.1 is exhausted, the Contractor will be subject to liquidated damages. The counting of
Working Days for the completion of Part 1 NTP activities will stop upon the receipt of all
required Submittals and resume upon the return of any required submittal to the Contractor
per 3-8.

The Part 2 NTP shall be for the start of the Work. The Part 2 NTP will not be issued
until all Part 1 NTP activities have been completed.

Payment for compliance with Part 1 and Part 2 NTP requirements, except for preparation
of the Baseline Construction Schedule, shall be considered as included in the lump sum Bid
price for “MOBILIZATION”.

6-1.3 Management Meetings. The Agency will schedule and conduct weekly on-site
meetings for the purposes of construction management as well as assessing the status of the
informal partnership. The weekly meetings will have a set agenda, including, but not limited
to, a report and discussion of the status of the following:

a) Weekly Detailed Schedule per 6-1.1.3(¢c).

b) Quality assurance/quality control

c) BMPs/SWPPP Compliance

d) Site operations, including coordination of work by others
e) Community/public relations

f) Change Orders

g) Submittals

h) RFI’s

The fourth weekly meeting of each month will include an executive review of the Project
to be attended by Agency and Contractor executives.
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6-2 PROSECUTION OF THE WORK. (Page 30 of the SSPWC)

Add the following before the first paragraph:

6-2.1 General.

Add the following subsections after the last paragraph:

6-2.2 Work by Others Due to Unsatisfactory Work Prosecution. If, as determined
by the Engineer, the Contractor is not prosecuting the Work in a satisfactory manner or is
not providing for public safety, traffic and protection of the Work, the Engineer will notify
the Contractor of such unsatisfactory conditions and will indicate the date and time when
corrective work must be completed. If the Contractor fails to comply, the Agency may elect
to do the Work or have the Work performed by others and deduct the cost thereof from any
monies due the Contractor. Such action shall not relieve the Contractor from liability.

6-2.3 Sequence of Work. The Contractor's construction schedule and sequence of work
shall conform to the “Pacoima Spreading Grounds Basin Enhancement Project Construction
Phasing” document included at the end of this Section G.

6-3 TIME OF COMPLETION.

6-3.1 General. (Page 31 of the SSPWC)

Replace the first sentence with the following:

The Contractor shall complete the Work within 690 Working Days.
6-4 DELAYS AND EXTENSIONS OF TIME.
6-4.1 General. (Page 31 of the SSPWC)

Replace the second paragraph with the following:

No extension of time will be granted for a delay caused by the inability to obtain materials
unless the Contractor obtains from the supplier and furnishes to the Engineer documentary
proof that such materials could not be obtained due to war, government regulations, labor
disputes, strikes, fires, floods, adverse weather necessitating the cessation of work, or other
similar action of the elements.

6-4.2 Extensions of Time. (Page 31 of the SSPWC)
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Add the following:

Extensions of time will be reflected as non-Working Days on the Statement of Working
Days except when such extensions are a result of Extra Work.

6-5 USE OF IMPROVEMENT DURING CONSTRUCTION. (Page 32 of the
SSPWC)

Add the following after the first paragraph:

Action by the Agency to take over and utilize any part of the Project shall become
effective only upon issuance of a written notice, signed by the Engineer, setting forth a
description of the completed improvements to be taken over, the effective date, location and
limits thereof.

6-7 TERMINATION OF THE CONTRACT FOR DEFAULT. (Page 32 of the
SSPWC)

Delete the entire subsection. Refer to the Agreement.

6-8 TERMINATION OF THE CONTRACT FOR CONVENIENCE. (Page 33 of
the SSPWC)

Delete the entire subsection. Refer to the Agreement.

6-9 LIQUIDATED DAMAGES. (Page 34 of the SSPWC)

Replace the third sentence of the first paragraph with the following:

For each Day in excess of the time specified for the completion of the Work in 6-3.1, as
adjusted in accordance with 6-4, the Contractor shall pay to the Agency, or have withheld
from monies due it, the sum of $2,000.

Replace the first sentence of the second paragraph with the following:

Execution of the Contract shall constitute agreement by the Agency and the Contractor
that $2,000 per Day is the minimum value of the costs and actual damage caused by the
failure of the Contractor to complete the Work within the allotted time.
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SECTION 7 - MEASUREMENT AND PAYMENT
7-3 PAYMENT.
7-3.1 General. (Page 35 of the SSPWC)

Replace the last paragraph with the following:

Following acceptance of the performance of the Contract by the Board, or as prescribed
by law, the amount deducted from the final estimate and retained by the Agency will be paid
to the Contractor, except such amounts as are required by law to be withheld by properly
executed and filed notices to stop payment, or as may be provided under the Contract to be
deducted.

7-3.2 Partial and Final Payment. (Page 35 of the SSPWC)

Replace the first sentence of the first paragraph with the following:

The closure date for the purpose of making the monthly progress payment shall be the
20" day of each month. Monthly progress payments will be made only if the number of
Working Days for the Project plus any extensions of time granted by the Agency after the
Work has started equals 20 or more Working Days and the schedule update requirements
specified in 6-1.1.3 have been completed and accepted by the Engineer.

Add the following after the first sentence of the second paragraph:

The Agency will transmit to the Contractor within 10 Days after each established
monthly payment closure date a copy of the Engineer's Monthly Estimate showing the
amount of work completed as of the closure date.

Add the following after the second paragraph:

In the case of a Bid item where several types of work are included in the item, the Agency
may make partial payment for the portions of such work that are completed at the time of
making the monthly progress estimates, provided, in the opinion of the Engineer, the work
considered for payment has been completed in compliance with the requirements of the
Plans and the Specifications.

Payment for a lump sum Bid item will be based upon the lump sum Bid price and the
Engineer's estimate as to the percentage of completion.
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Add the following after the third paragraph:

Pursuant to Section 7108.5 of the California Business and Professions Code, the
Contractor shall pay any subcontractor for work performed no later than 7 Days after receipt
of the monthly progress payment unless otherwise agreed to in writing. This provision
applies to any lower tier subcontracts of this Contract. Any violation of this provision shall
subject the violating party (Contractor or subcontractor) to the penalties, sanctions, and other
remedies specified in the aforementioned code.

Replace the last paragraph with the following:

Pursuant to Section 22300 of the California Public Contract Code, the Contractor at its
own expense may deposit securities with the Agency or with a State or Federally chartered
bank as the escrow agent in lieu of having funds withheld by the Agency to ensure
performance under the Contract.

The securities which will be allowed to be substituted are those listed in Section 16430
of the Government Code or bank or savings and loan certificates of deposit.

The amount of securities to be deposited shall be equivalent to the maximum amount
permitted to be withheld. The Agency may claim and receive all or a portion of these funds
to be used for the same purposes and expenditures as if the funds had been withheld as
specified above. Formal acceptance of the Project by the Agency terminates the Agency's
interest in the securities.

7-3.3 Delivered Materials. (Page 36 of the SSPWC)

Replace the entire subsection with the following:

When approved by the Engineer, payment may be made for materials and equipment
other than reinforced concrete pipe delivered to and stored at the Project site, or other
approved location, for use on the Project but not yet incorporated in the Work. Before
accounting for these materials and equipment on the monthly estimate, the Contractor shall
furnish to the Engineer paid invoices therefor. The payment will be limited to the cost shown
on said invoices until incorporated into the Work.

7-3.4 Mobilization. (Page 36 of the SSPWC)

Replace the entire subsection with the following:
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When a Bid item is included in the Bid for “MOBILIZATION,” the costs of work in
advance of construction operations and not directly attributable to any specific Bid item will
be included in the progress estimate.

Mobilization shall consist of preparatory work and operations, including, but not limited
to, those necessary for the movement of personnel, equipment, supplies and incidentals to
the Project site and for all other work and operations which must be performed, or costs
incurred prior to beginning work on the various Contract items on the Project site.

Payments for mobilization will be made as follows:

a)

When the monthly progress payment estimate of the amount earned, not including the
amount earned for mobilization, is 5 percent or more of the Contract Price, the total
amount earned for mobilization shall be 50 percent of the Contract Unit Price for
mobilization or 5 percent of the Contract Price, whichever is less, and said amount
will be included in said estimate for payment.

b) When the monthly progress payment estimate of the amount earned, not including the

amount earned for mobilization, is 10 percent or more of the Contract Price, the total
amount earned for mobilization shall be 75 percent of the Contract Unit Price for
mobilization or 7.5 percent of the Contract Price, whichever is less, and said amount
will be included in said estimate for payment.

When the monthly progress payment estimate of the amount earned, not including the
amount earned for mobilization, is 20 percent or more of the Contract Price, the total
amount earned for mobilization shall be 95 percent of the Contract Unit Price for
mobilization or 9.5 percent of the Contract Price, whichever is less, and said amount
will be included in said estimate for payment.

d) When the monthly progress payment estimate of the amount earned, not including the

amount earned for mobilization, is 50 percent or more of the Contract Price, the total
amount earned for mobilization shall be 100 percent of the Contract Unit Price for
mobilization or 10 percent of the Contract Price, whichever is less, and said amount
will be included in said estimate for payment.

After completion of the Contract Work, the amount, if any, of the Contract Unit Price

for mobilization in excess of 10 percent of the Contract Price will be included in the
final progress payment.
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7-3.5 Contract Unit Prices. (Page 36 of the SSPWC)

7-3.5.2 Increases of More Than 25 Percent.

Add the following:

The provisions of this subsection will not be applicable to the following Bid items:

a) Item 49 — EXCAVATION, TRANSPORTATION AND DISPOSAL OF EXCESS
BASIN MATERIAL

b) Item 50 - EXCAVATION, TRANSPORTATION AND DISPOSAL OF
DELINEATED SOIL

7-3.5.3 Decreases of More Than 25 Percent.
Add the following:

The provisions of this subsection will not be applicable to the following Bid items:

a) Item 49 — EXCAVATION, TRANSPORTATION AND DISPOSAL OF EXCESS
BASIN MATERIAL

b) Item 50 - EXCAVATION, TRANSPORTATION AND DISPOSAL OF
DELINEATED SOIL

Add the following subsection:

7-3.9 Allowance Items. The Agency may establish an Allowance in the Bid for items
in which there is insufficient information for the Contractor to submit a Contract Unit Price
or for which a basis of bidding may not be established for any reason.

The Contractor shall submit to the Engineer an estimate for each element to be furnished
or provided under the Bid item for which an Allowance has been established.

Upon approval of the estimate, the Contractor will be reimbursed for its actual costs plus
the specified markup, if any, upon presentation to the Engineer of original, itemized, paid
invoices. The Contractor shall not be entitled to full payment for the amount of the
Allowance should it not be utilized. Should the Contractor’s actual costs exceed the
Allowance, the difference will be considered as Extra Work.

G-56



PROJECT ID NO. FCC0001207 SECTION G

7-4 PAYMENT FOR EXTRA WORK.
7-4.2 Basis for Establishing Costs. (Page 37 of the SSPWC)

7-4.2.1 Labor.

Replace the first paragraph with the following:

The cost of labor shall be the cost of wages (basic hourly rate) plus the cost of employer
payments (health and welfare, pension, vacation/holiday, training, and other payments for
assessments or benefits required by lawful collective bargaining agreements) as listed on the
General Prevailing Wage Determination made by the Director of Industrial Relations in
effect at the time the Extra Work is performed. To the total of these costs, a labor surcharge
of 15 percent shall be applied for statutory payroll items stipulated by various
governmental agencies. The statutory payroll items included are worker’s compensation
insurance, Social Security, Medicare, Federal unemployment insurance, State
unemployment insurance, and State training taxes.

7-4.2.3 Tool and Equipment Rental.

Replace the second paragraph with the following:

Regardless of ownership, the rates to be used in determining equipment rental costs shall
not exceed those listed in the current edition of the “Labor Surcharge and Equipment Rental
Rates” of the State of California Department of Transportation (Caltrans)
(www.dot.ca.gov/hg/construc/equipmnt.html) at the time the work is performed. Standby
rates shall be 50 percent of the hourly rate. Payment for standby shall not exceed 8 hours
per day, 40 hours per week and 176 hours per month. If the equipment is not listed, the rate
allowed shall be that calculated for a comparable item.
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7-4.3 Markup. (Page 38 of the SSPWC)
7-4.3.1 Work by Contractor.

Replace the entire paragraph with the following:

The following percentages shall be added to the Contractor’s costs and shall constitute
the markup for overhead and profit, and all other costs not specifically provided for on work
performed by the Contractor:

Labor .coeeeeieeeeeeeee e 20%
Materials.......coovvvieiiieiiiiiieeeeeen 15%
Equipment Rental...........ccccooeeviiiniinnennen. 15%
Other Items and Expenditures..................... 15%

The Labor markup shall be applied to the total costs established in 7-4.2.1.

To the sum of the costs and markups provided for in this subsection, 1 percent shall be
added as compensation for bonding.

7-4.3.2 Work by Subcontractor.

Replace the entire paragraph with the following:

When all or any part of the Extra Work is performed by a Subcontractor, the markup
established in 7-4.3.1 shall be applied to the Subcontractor’s actual cost of such work. A
markup of 5 percent on the total costs established in 7-4.3.1 of the subcontracted portion of
the Extra Work may be added by the Contractor. This markup shall constitute the
Contractor’s markup for overhead and profit on work performed by the Subcontractor.

Add the following:

7-4.3.3 General. The markups specified in 7-4.3.1 and 7-4.3.2 above shall be
considered as including, but not be limited to, the Contractor's labor costs for personnel not
working directly on the Extra Work, including the cost of any tools and equipment which
they may use. Such costs shall not be reported as labor or equipment costs elsewhere except
when they are actually used in the performance of the Extra Work. Labor costs shall in that
case be reported for the labor classification corresponding to the type and nature of Extra
Work performed.
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Add the following:

7-4.3.4 Allowance Items. The following percentage shall be added to the Contractor’s
actual costs unless otherwise specified: 15 percent.

Add the following subsection:

7-6 CLAIMS. Notwithstanding Article 1.5 (commencing with Section 20104) of
Chapter 1 of Part 3, Section 9204 of the Public Contract Code shall apply to any claim by
the Contractor in connection with the Project.

a)

b)

d)

Upon receipt of a claim pursuant to Section 9204 of the Public Contract Code, the
Agency will conduct a reasonable review of the claim and, within a period not to
exceed 45 Days, provide the Contractor a written statement identifying what portion
of the claim is disputed and what portion is undisputed. Upon receipt of a claim, the
Contractor and the Agency may, by mutual agreement, extend the aforementioned
time period.

The Contractor shall furnish reasonable documentation to support the claim.

If Board approval is needed to provide the Contractor a written statement identifying
the disputed portion and the undisputed portion of the claim, and the Board does not
meet within the 45 Days or within the mutually agreed to extension of time following
receipt of a claim sent by registered mail or certified mail, return receipt requested,
the Agency will have up to 3 Days following the next duly publicly noticed meeting
of the Board after the 45-Day period, or extension, expires to provide the Contractor
a written statement identifying the disputed portion and the undisputed portion.

Any payment due on an undisputed portion of the claim will be processed and made
within 60 Days after the Agency issues its written statement. If the Agency fails to
issue a written statement, paragraph (j) shall apply.

If the Contractor disputes the Agency’s written response, or if the Agency fails to
respond to a claim issued pursuant to Section 9204 within the time prescribed, the
Contractor may demand in writing an informal conference to meet and confer for
settlement of the issues in dispute. Upon receipt of a demand in writing sent by
registered mail or certified mail, return receipt requested, the Agency will schedule a
meet and confer conference within 30 Days for settlement of the dispute.

Within 10 business days (Monday-Thursday) following the conclusion of the meet
and confer conference, if the claim or any portion of the claim remains in dispute, the
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g)

h)

i)

k)

D

Agency will provide the Contractor a written statement identifying the portion of the
claim that remains in dispute and the portion that is undisputed. Any payment due on
an undisputed portion of the claim will be processed and made within 60 Days after
the Agency issues its written statement. Any disputed portion of the claim, as
identified by the Contractor in writing, shall be submitted to nonbinding mediation,
with the Agency and the Contractor sharing the associated costs equally. The Agency
and the Contractor shall mutually agree to a mediator within 10 business days after
the disputed portion of the claim has been identified in writing. If the parties cannot
agree upon a mediator, each party shall select a mediator and those mediators shall
select a qualified neutral third party to mediate with regard to the disputed portion of
the claim. Each party shall bear the fees and costs charged by its respective mediator
in connection with the selection of the neutral mediator. If mediation 1s unsuccessful,
the parts of the claim remaining in dispute shall be subject to applicable procedures
outside those established in Section 9204.

Mediation shall include any nonbinding process, including, but not limited to, neutral
evaluation or a dispute review board, in which an independent third party or board
assists the parties in dispute resolution through negotiation or by issuance of an
evaluation. Any mediation utilized shall conform to the timeframes in Section 9204.

Unless otherwise agreed to by the Agency and the Contractor in writing, the mediation
conducted pursuant to Section 9204 shall excuse any further obligation under Section
20104.4 to mediate after litigation has been commenced.

Section 9204 does not preclude the Agency from requiring arbitration of disputes
under private arbitration or the Public Works Contract Arbitration Program, if
mediation under Section 9204 does not resolve the parties’ dispute.

Failure by the Agency to respond to a claim from the Contractor within the time
periods described in Section 9204 or to otherwise meet the time requirements of
Section 9204 shall result in the claim being deemed rejected in its entirety. A claim
that is denied by reason of the Agency’s failure to have responded to a claim, or its
failure to otherwise meet the time requirements of Section 9204, shall not constitute
an adverse finding with regard to the merits of the claim or the responsibility or
qualifications of the claimant.

Amounts not paid in a timely manner as required by Section 9204 will bear interest
at 7 percent per annum.

If a Subcontractor or a lower tier Subcontractor lacks legal standing to assert a claim
against the Agency because privity of the Contract does not exist, the Contractor may
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present to the Agency a claim on behalf of a Subcontractor or lower tier
Subcontractor. A Subcontractor may request in writing, either on its own behalf or on
behalf of a lower tier Subcontractor, that the Contractor present a claim for work
which was performed by the Subcontractor or by a lower tier Subcontractor on behalf
of the Subcontractor. The Subcontractor requesting that the claim be presented to the
Agency shall furnish reasonable documentation to support the claim. Within 45 Days
of receipt of this written request, the Contractor shall notify the Subcontractor in
writing as to whether the Contractor presented the claim to the Agency and, if the
original Contractor did not present the claim, provide the Subcontractor with a
statement of the reasons for not having done so.

m) A waiver of the rights granted by Section 9204 is void and contrary to public policy,
provided, however, that (1) upon receipt of a claim, the Contractor and the Agency
may mutually agree to waive, in writing, mediation and proceed directly to the
commencement of a civil action or binding arbitration, as applicable; and (2) the
Agency may prescribe reasonable change order, claim, and dispute resolution
procedures and requirements in addition to the provisions of Section 9204, so long as
the contractual provisions do not conflict with or otherwise impair the timeframes and
procedures set forth in Section 9204.

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL

8-1 GENERAL. (Page 39 of the SSPWC)
Add the following:

The Contractor shall furnish and place in operation a Class "A" field office for the Project
if a Bid item for “OFFICE FACILITIES” is included in the Bid.

Replace the first sentence of the fifth paragraph with the following:

The Contractor shall provide, at least once per 7 Days, janitorial and other maintenance
services in all types of facilities provided. All types of facilities provided shall have all
surfaces disinfected at least twice per 7 Days including, but not limited to, door handles,
railings, chairs, tables, and desks.
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8-2 FIELD OFFICE FACILITIES.
8-2.1 Class "A" Field Office. (Page 39 of the SSPWC)

Replace the first sentence with the following:

The office shall have a minimum combined floor space of 658 square feet and contain
two separate offices, an integral restroom, a common area for meetings, at least two doors
and window area of not less than 44 square feet. The office shall have a manufacturing date
of not more than 10 years.

Add the following to the end of the first paragraph:

All exterior doors shall have a locking device consisting of either a padlock hasp or a
double cylinder deadbolt lock in which case 4 keys for the lock shall be provided. Provisions
shall be made for the locking of windows from the inside and all windows shall have security
bars. The field office, if portable, shall be enclosed with a 6 foot high security fence
equipped with a suitable lockable gate. Adequate parking shall be provided for the Engineer
and other such Agency representatives as are assigned to the Project.

Replace the second, fourth and fifth paragraphs with the following:

The office shall be equipped with:
a) fully operational heating and air conditioning systems of sufficient capacity,

b) an internal restroom, equipped with a toilet and a sink with hot and cold running water,
for the sole use of the Engineer,

c) a water cooler with drinking water provided by the Contractor,

d) two standard 5-foot (1.5 m) long double-pedestal desk with a drawer suitable for
holding files and two desk chairs,

e) one 6-foot long, 30-inch wide, 30-inch tall table and 8 chairs,
f) one plan table and one drafting stool,

g) aphotocopier/scanner/fax (“all in one”) machine with wi-fi capability for the sole use
of the Engineer,
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h) broadband internet service with wi-fi capability,

1) a desktop computer with Microsoft Office Suite, all necessary input and output
accessories and a 17” monitor, having a manufacturing date of not more than 1 year,

j) one plan rack,

k) one mounted functional fire extinguisher with a minimum UL rating of 2A:10B:C,
and contains at least 5 pounds of multipurpose dry chemical extinguishing agent,

1) “Exit” and “Not an Exit” sign(s),
m) an evacuation diagram, and

n) a first aid kit that is ANSI compliant containing all items and quantities shown in

Table 8-2.1:
TABLE 8-2.1
Item Quantity

Adhesive Bandage, 3/8” x 14" 15
Adhesive Bandage, 1” x 3” 30
Triangular Bandage, 40” x 40” x 56” 1
Adhesive Tape, 52” x 5 yards 1
Cotton Tip Applicators 10
Finger Splints 2

Gauze Pad, 27 x 27 4
Gauze Pad, 4” x 4” 4
Gauze Pad, 57 x 9” 1
Gauze Roll, 2” x 4 yards 1
Latex Free Exam Gloves 4
Instant Cold Compress 1
Scissors 1

Tweezers 1

Burn Cream Ointments 6
Antibiotic Ointments 6
Alcohol Prep Pads 15

Sting Relief Pads 2
Antiseptic Towelettes 12
First Aid Instructions 1
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All equipment/furniture specified in 8-2.1 shall be in good working condition subject to
approval by the Engineer and shall be maintained by the Contractor for the duration of the
Project.

The all in one machine shall be capable of using standard 8)-inch x 11-inch,
8'2-inch x 14-inch, and 11-inch x 17-inch bond paper. The paper necessary for each copy
shall be automatically fed. The Agency will furnish paper for its own use. All other
materials required for the all in one machine shall be furnished by the Contractor.

The location of the field office shall be approved by the Engineer. The field office shall
be located on the Project site or within a 0.5 mile drive of the Project limits. The Contractor
will not be compensated for a field office located outside the aforementioned limits.

The field office shall be in-place and fully operational prior to the date of issuance of the
Part 2 Notice to Proceed. No payment will be made for each Working Day in which the
field office is not in-place and fully operational.

8-6 BASIS OF PAYMENT. (Page 41 of the SSPWC)

Add the following:

Payment for office facilities will be made at the Contract Unit Price per month for
"OFFICE FACILITIES."

PART 4
EXISTING IMPROVEMENTS

SECTION 400 - PROTECTION AND RESTORATION
400-1 GENERAL. (Page 479 of SSPWC)
Add the following:

All existing permanent traffic and bus stop signs which are removed or altered during
construction shall be replaced by the Contractor to a condition equal to or better than, in all
respects, the condition which prevailed prior to the start of construction under the Contract.
While construction is in progress, any signs which are removed shall be posted by the
Contractor in temporary locations as near the original locations as practicable. Signs shall
be replaced in their original location as soon as possible. Traffic sign replacement shall be
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in conformance with the current requirements of the California Manual on Uniform Traffic
Control Devices, http://www.dot.ca.gov/hg/traffops/engineering/mutcd/. If any sign is
damaged or lost, thus requiring a new sign, the Contractor shall immediately notify the
Engineer, and shall immediately replace any traffic sign in accordance with the above-
mentioned manual at its own expense. The replacement of traffic signs must be approved
by the Engineer in writing.

SECTION 402 - UTILITIES
402-1 LOCATION.
402-1.1 General. (Page 481 of the SSPWC)

Add at the end of the first paragraph the following:

Service connections may not be shown on the Plans.

Replace the last sentence of the third paragraph with the following:

The Contractor shall provide the subsurface installation location data to the Engineer
prior to issuance of the Part 2 Notice to Proceed.

The Contractor shall physically locate all utilities, including service connections, which
have been marked by the respective utility owners and which may affect or be affected by
the Contractor’s operations prior to the start of any directional drilling, jacking, mainline
trench, or lateral trench construction. The Contractor shall be responsible for locating service
connections which may affect or be affected by the Contractor’s operations even if they are
not marked by the utility owner(s).

Add the following:

“Subsurface installation” shall include service connections. Location of subsurface
installations shall be shown as an individual activity on the Baseline Schedule. Refer to
6-1.1.

Where water lines exist, at each angle point, cross connection and "T" connection, the
Contractor shall assume the existence of a concrete thrust block located such as to resolve
thrust loads.

The Agency may arrange for and conduct a preconstruction meeting between the
Contractor, the Engineer, and the utility owners to discuss scheduling, coordination of any
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required utility relocations, and the protection of existing utilities. The Contractor shall
attend any preconstruction meeting scheduled by the Agency and shall cooperate with all
utility owners performing utility relocation or installation work on the Project site.

The utilities which have facilities located within the limits of the Project are as follows:

Utility Owner

City of Los Angeles
Bureau of Sanitation

City of Los Angeles
Bureau of Street Lighting

Charter Communications

ExteNet Systems

Los Angeles Department
Water and Power

Los Angeles Department
Water and Power

Southern California Edison
Transmission

Southern California
Gas Company
Distribution

Contact Phone Number/E-Mail

Chris Demonbrun (323) 342-1567
chris.demonbrun@]lacity.org

Daniel Ordonia (213) 847-1568
daniel.ordonia@]lacity.org

Robert Reihs (818) 922-6176
robert.reiths@charter.com

Eric Thies (847) 344-3440
ethies@extenetsystems.com

Edgar Perez (213) 367-1361
edgar.perez(@ladwp.com

Charles Ngo (213) 367-0769
charles.ngo@ladwp.com

Bernie Ochoa (661) 294-1524
bernardo.ochoa@sce.com

Paul Havlicek (818) 700-3613
phavlicek@socalgas.com
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The underground utility facilities the Contractor may encounter during the prosecution
of the Work are as follows:

* Fuel lines and storage tanks
* Electrical conduits

* Gas lines

* Water lines

» Compressed air lines

* Drain pipes

» Sewer lines

These underground utility facilities will not be marked by the Agency. Existing utility
plot plans may be available upon request by the Contractor; however, these plans are
essentially schematic and have not been verified.

The Contractor shall make arrangements with the Engineer for any utility service
shutdowns.

Any relocation of utilities required for the Contract shall be performed by the Contractor.
Any utilities not shown on available utility plot plans encountered by the Contractor shall
be relocated as required and be paid for as Extra Work.

The Contractor is hereby notified that, as indicated above, there are underground utilities
within the construction area which may be potentially hazardous if damaged. A hazardous
substance shall be defined as one having the potential for an immediate disaster such as, but
not limited to gasoline, electricity, fuel oil, butane, propane, natural gas, chlorine or other
chemicals.

Abandoned or inoperative utilities designed to carry hazardous substances and
unidentified or unknown utilities shall be considered hazardous until determined otherwise.
During all excavation and trenching operations, the Contractor shall exercise extreme
precaution and protect all utilities from damage.

402-1.2 Payment. (Page 481 of the SSPWC)

Replace the entire subsection with the following:

No separate payment will be made for the location of utilities pursuant to Government
Code Sections 4215 and 4216, and 402-1.1, or for attendance at the preconstruction meeting.
Payment shall be considered as included in the Contract Unit Price for the various Bid items.
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Add the following subsection:

402-1.3 Exploratory Excavations. In addition to the requirements of 402-1.1, the
various cases under which exploratory excavations will be required and the respective basis
of payment shall be as follows:

CASE 1 - Service connections:

Payment for all necessary exploratory excavations on service connections shall be
considered as included in the Contract Unit Prices in the Bid for the various items of
work.

CASE 2 - Utilities indicated by a triangle symbol:

The Contractor shall perform exploratory excavations on all utilities which are indicated
on the Plans by a triangle symbol. The Contractor shall be responsible for determining
the horizontal location, vertical location measured to the top and bottom of the conduit,
and size of each utility so designated from a survey reference point. Nonhazardous
utilities which are found by the Contractor to be within 12 inches vertically of any
permanent work shall remain exposed until precisely located by the Agency.

Payment for exploratory excavations which are designated on the Plans by a triangle
symbol shall be considered as included in the Contract Unit Prices in the Bid for the
various items of work.

CASE 3 - Utilities parallel to trenches:

For all trench excavations, the Contractor shall make exploratory excavations of all
utilities, except sanitary sewers, lying wholly or in part within 2 feet of, and which are
running approximately parallel to, the Contractor's proposed trench excavation limit.
The number of exploratory excavations required shall be that number which is sufficient
to determine the alignment of the utility. When such exploratory excavations show the
utility location as indicated on the Plans to be in error, the Contractor shall notify the
Engineer. Upon completion of the work involved in locating utilities, the Contractor
shall immediately backfill and either temporarily or permanently resurface the
excavation.

Payment for exploratory excavations required to locate utilities running parallel to trench

excavations shall be considered as included in the Contract Unit Prices in the Bid for the
various items of work.
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CASE 4 -All utilities marked, but not indicated on the Plans which may, as marked, be
affected by the Work; and include exploratory excavations ordered by the Engineer and
not covered under Cases 1, 2, or 3.

The Engineer may require one or more exploratory excavations to be dug prior to any
trenching to be performed, or in advance of other construction operations in order to
confirm the location of utilities. Payment for exploratory excavations ordered by the
Engineer which are 5 feet or less in depth will be made at the Stipulated Unit Price of
$1,400 for each exploratory excavation, including backfilling and restoration of
pavement or concrete. Exploratory excavations which are over 5 feet in depth will be
considered as Extra Work.

If interference occurs between a storm drain connector pipe and a utility which was not
marked as requiring an exploratory excavation, the Contractor shall be entitled to
additional compensation in the Stipulated Unit Price of $1,400 for the changes resulting
from the necessary revisions to the connector pipe. It is mutually agreed by the
Contractor and the Agency that the Stipulated Unit Price of $1,400 shall be the total
payment for any and all delays and additional work resulting from the connector pipe
grade change (or changes) required by a utility interference. The Stipulated Unit Price
of $1,400 will be paid for each connector pipe grade change (or changes) due to
interfering utilities. It is not intended that this subsection preclude payment for items of
work associated with grade changes included in the Bid such as concrete collars.

402-2 PROTECTION. (Page 481 of the SSPWC)

Add the following before the first paragraph:

402-2.1 General. When directed by the Engineer, the Contractor shall encase interfering
service connections in the slab or walls of poured in place concrete structures. Such encasing
will be considered as Extra Work.

Service connections which do not interfere with any permanent work shall be maintained
in place by the Contractor.

Add the following after the second paragraph:

When indicated on the Plans, the Contractor shall construct concrete supports for existing
water lines, utility lines, and sanitary sewers or house connections which cross over storm
drain or connector pipes constructed as part of the Project and shall construct concrete
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blankets and encasements for existing sanitary sewers which cross under the storm drain,
connector pipes and appurtenances.

The word existing as used herein in reference to sanitary sewer facilities shall refer to
those sewer facilities within the immediate area affected by the Work which are existing,
and which were not previously constructed as part of the Project.

As required by 3-8, Working Drawings prepared on 2' x 3' sheets for temporary utility
supports shall be prepared by a Civil or Structural Engineer registered by the State of
California. Working Drawings and complete calculations bearing an original signature of
the designer shall be submitted to the Agency and to the utility owner for review and
approval.

Unless otherwise noted or specified, the concrete supports shall be constructed in
accordance with Standard Plan 224. In the case of sanitary sewer supports per Cases 1, 2,
and 4, the sewer shall be encased. The encasement shall be a minimum of 6 inches (150 mm)
wider on each side of the sewer (OD plus 12 inches (300 mm)) and a minimum of 6 inches
(150 mm) above the top of the sewer. The support beam or support wall shall be widened
to the width of the encasement and shall be lengthened to fully support the encasement.

Concrete blankets shall be constructed in accordance with Standard Plan 225, unless
otherwise noted on the Plans.

Payment for encasing, thickening and extending sewer supports to fully support the
encasements shall be considered as included in the Contract Unit Price for the sewer support
if a Bid item is provided therefore. If no specific Bid item is provided, all costs involved
shall be considered as included in the Contract Unit Prices in the Bid for the various items
of work.

402-5 DELAYS DUE TO UTILITY CONFLICTS. (Page 483 of the SSPWC)

Add the following to the end of the last paragraph:

Payment to the Contractor for actual loss due to a protracted utility delay shall be
calculated based on wage increases, price increases of material and equipment, additional
insurance costs and actual direct costs of maintaining the Project site incurred as a result of
such utility delay.

LS:

P:\ddpub\Specifications\Admin\Contract Documents\Standard Special Provisions\Section G (2018 Edition) (1-28-21).docx
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LTWHP SAMPLE CALCULATIONS

The following calculations are intended as an example of the formulas shown in 5-3.8.3, and 1s
not the actual MWA or FWA amounts for this project.

Contract Price: $1,200,000

Contract Duration: 3 months

Actual Local Hire Actual Targeted Actual California
Worker Hours Worked Hire Worker Construction Labor
Hours Worked Hours Worked
First Month 25 2 100
Second Month 25 20 110
Third Month 60 30 120

The MWA for the first month is as follows:

1) AHPL=25/100=25% AHPr=2/100 = 2%
2) UTL =25% +30% = 83.33% UTr=2% +10% =20%
3) UPCL=100% - 83.33% =16.67% UPCr = 100% - 20% = 80%

4) MCW = $1,200,000 x 1.0% = $12,000
5) MMCW = $12,000 + 3 months = $4,000
6) MWAL = $4,000 x 75% x 16.67% = $500.10 MWAT = $4,000 x 25% x 80% = $800

MWA = $500.10 + $800 = $1,300.10
The MWA for the second month is as follows:

1) AHPL=25/110=22.72% AHPr=20/110=18.18%

2) UTL =22.72% + 30% = 75.73% UTr =18.18% + 10% = over 100%
3) UPCL =100% - 75.73% = 24.27% Targeted Worker utilization

4) MCW = $1,200,000 x 1.0% = $12,000 meets/exceeds the mandatory goal
5) MMCW = $12,000 + 3 months = $4,000 No monthly withholding

6) MWAL = $4,000 x 75% x 24.27% = $728.10 MWATr = zero

MWA = $728.10 + zero = $728.10
The MWA for the third month is as follows:

1) AHPL=60/120 = 50% AHPt=30/120 = 25%
2) UTL =50% + 30% = over 100% UTr =25% + 10% = over 100%
Both Local and Targeted Worker utilization meets/exceeds the mandatory goal.
3) MWAL = zero MWATr = zero
MWA = zero.
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LTWHP SAMPLE CALCULATIONS

Upon completion of the Work, the Final Withholding Amount (FWA) for the entire project
will be calculated based upon accumulation of the total hours worked.

1) FAHPL = (25 +25 + 60) / (100 + 110 + 120) = 33.33%
FAHPr = (2 +20 +30) /(100 + 110 + 120) = 15.76%

2) FUTL =33.33% + 30% = over 100% FUTt = 15.76% + 10% = over 100%
Both Local and Targeted Worker utilization meets/exceeds the mandatory goal.

3) FWAL = zero FWAr = zero
FWA = zero + zero

The Final Withholding Amount is zero. The Monthly Withholding Amount withheld the first
and second month will be released to the Contractor.

Below is an alternative example where a Final Withholding Amount is withheld. From the
example above, assume the third month Local and Targeted Worker Hours worked were 20
and 5, respectively. The Final Withholding Amount would be calculated as follows:

1) FAHPL = (25 +25 +20) /(100 + 110 + 120) = 21.21%
FAHPr= (2 +20+5) /(100 + 110 + 120) = 8.18%

2) FUTL =21.21% + 30% = 70.7% FUTT = 8.18% + 10% = 81.8%
3) FUPCL = 100% - 70.70% = 29.3% FUPCr = 100% - 81.8% = 18.2%

4) FWAL = $12,000 x 75% x 29.3% = $2,637.00
FWAT=$12,000 x 25% x 18.2% = $546.00

FWA =§2,637.00 + $546.00 = $3,183.00
The Final Withholding Amount is $3,183.00.

In addition to the amount withheld the first and second month, $1,154.80 will be withheld
from the Contractor for not meeting the mandatory goals.
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EMAIL FORM TO:
Communiy Organzatian
Liacal Union

C or Sub Compliance Do
LTWHP Coantingtor

Fraject Wanager

Name:

Mame:

Mame:

Name:

DISPATCH REQUESTOR:

[Camracior and Subconacior Name)

DATE:

LOCAL AND TARGETED WORKER HIRE PROGRAM
00 09 12-A CRAFT EMPLOYEE REQUEST FORM — MANDATORY
FCCO0001207 - Pacoima Spreading Grounds Basin Enhancement Project

Cownty of Los Argelies reguires that at least 30 percent of total Califomia Constasction Labor Hours warked om the project must be pedformed by a qualifisd Local
Jesident. Additionally, a2 les=t 10 percent of iotal Calidomia Construction Labor Hours warked on the project shall be perfommed by 5 Tarpsted Workee. The hours
wored by 3 Tangeizd Warksr who is also a Local Residert may alse be applied towsrds the 30 percent Local Residert biving poal The availsble pool of Locsl
Jesidents whose primary plsce of residence is within Tier 1 ZIF Codes, listed below, must first b2 exhauvsted in the marner specifisd in Section 2.01G before
emploving workers) from Tier 2 ZIP Codes {listed wrder Form 00 09 12-C)L

Name:

Tel:

Tel:

Tel:

Tel:

Tel:

Email:

Emai:

Emai:

Emai:

Emai:

TIER 1 RESIDENCY AREA ZIP CODES: Local and Targeted Workers in these aip codes shall be first dispatched to FCCOD01207 - Pacoima Spreading Grounds
Basin Enhancamant Projact.

1331 | 21340 | &1342

51343

81352 | 1402 | 91408

1406

1805 ¥ 3

TIER 2 RESIDENCY AREA 7IP CODES: Local and Targeted YWorkers from these zip codes shal be refered for project work after all available gualified workers in
ke Tier 1 Residency Preference ana have bean exhausted to FCCHIM 20T - Pacoima Spreading Grounds Basin Enhancamant Prajact Ses Form 00 09 12-C.

CRAFT WORKER REQUEST:
LOCAL and TARSETED LOZAL ard
WORER TARGETED WORKER
JOURKETIEM D [TIER # RESIIERCY [TIER: 2 RESIERTY TARGETED
| Gm= | CRAFTPROSIMION |  APFFENTICSLENEL | ARES REQUEREN ARER) [ATE THE

Please have the workess) report to the following project site address indicabed below:

“raject Mame,

Site Address

On-site Tel &

Comment o special instructions:

zpod to:

On-site Fax

Received By:

Complatad by Community Sardcs Provider Onganization or Union
Dizpabch Date

Date Received:

Reguesied Dispaich

Tier 1 Residency Worker
Tier 2 Residency Worker

Print Dispatcher Mame:

-
-

Awsilsble for Dis

h

Uravsilshle for Dispatch

[ *5ze irstruction below
[ Qualified Targeted Viorker

Phone:

*Attach lethzr stating reason for not dispatching local ard targeted woskens) whao reside in the Tier 1 and Tier 2 Area zip codes.
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SECTION G

PROJECT ID NO. FCC0001207
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PROJECT ID NO. FCC0001207 SECTION G

Number: Effective Date:

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

ADDITIONAL INSURED

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART.

Project Name: Pacoima Spreading Grounds Basin Enhancement Project

Project ID No.: FCC0001207

County of Los Angeles,

Los Angeles County Flood Control District,

Los Angeles Department of Water and Power,

California Department of Water Resources, and the

City of Los Angeles

Shall be named under the policy as insureds or additional insureds with respect to liability
arising out of the Contractor's ongoing and completed operations.

This Endorsement shall apply to claims arising from occurrences during the time period from
the commencement of work until the completion of the work to be performed and the
acceptance of the work by the Los Angeles County Flood Control District.

In the event of expiration, proposed cancellation, or any change in the insurance required in the
Specifications, including insurer, limits of coverage, term of coverage or period of this policy for any
reason whatsoever, the insurer shall notify the Los Angeles County Flood Control District by registered
mail, return receipt requested, sent to the Los Angeles County Flood Control District c/o County of Los
Angeles, Public Works, Project Management Division Ill, 8th Floor, Attention Irma Vasquez, 900 South
Fremont Avenue, Alhambra, CA 91802-1460, giving a sufficient time before the date thereof to comply
with any applicable law or statute, but in no event less than 10 days in advance of the effective date of
proposed cancellation due to non-payment of premium, and not less than 30 days in advance of the
effective date of expiration, proposed cancellation for any other reason, or for a policy change.
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INFORMATIONAL ONLY

Contractor shall prepare the submittal using
the approved plans and should not use the
old attachment. Approved TCE may be used
for the submittal.

GENERAL DEPOSIT
EXCAVATION AND CLASS "A" PERMANENT

RESURFACING APPLICATION / PERMIT

APPLICANT JOB Sq. Ft. 180.00
Los Angeles County Flood Control District, ITEM QUANTITY|/UNIT| RATE FEE $
ADDRESS U-Permit 1 EA |[$191.00 | $191.00
900 South Fremont Avenue Excavation
CITY ZIP TELEPHONE U-Permit 0.00 Hrs |$149.00 | $0.00
Alhambra 91803 (626) 458-6156 Special Eng
REQUEST PREPARED BY TELEPHONE Special 0.00 Hrs | $95.00 $0.00
John Bodenchak (626) 458-6156 Inspection Fee
ALL WORK MUST BE DONE IN ACCORDANCE WITH THE LATEST Inspection 180.00 SQ | $2.20 | $396.00
ADOPTED EDITION & SUPPLEMENTS OF THE STANDARD FT
SPECIFICATIONS FOR PUBLIC WORKS CONSTRUCTION, THE LATEST
REVISION OF THE BROWN BOOK, AND THE WORK AREA TRAFFIC DS Peak Hr. [Secondary | EA $257.00 |$257.00
CONTROL HANDBOOK (WATCH MANUAL). P ghway
LADOT Peak |Secondary | EA | $0.00 $0.00
JOB ADDRESS Hr. Comp. Fee| Highway
Street 132.00 Sq. $0.00
10500 Arleta Avenue Paxton St Damage Ft.
Los Angeles, CA 91331 Slurry Seal 0.00 saq. $0.00
Damage Ft.
JOB DESCRIPTION: SDRF Admin. 0 EA | $1850 | $0.00
Install two 2" diameter PVC conduits for power and communication lines Fee
in a 2.5' deep and 2' wide trench across Arleta Avenue.Trenching, backfill,
and paving in asphalt pavement to be performed per Standard Plan S-477. EJA(();RIA?_T 0Lanes Dgys $0.00
TRAFFIC FEE
FOR THE PURPOSE OF: Dev Srvc Sur 3% | $17.61
c " NG o (3%)-Min $1
oncrete > : Equip & 7% | $59.08
No. of Cuts 0 1 0 Training Sur
Total Sq. FT. 0.00 132.00 0.00 (7%)-Min $1
Parkway Cuts TOTAL FEE| $920.69
Concrete A.C. Dirt
No. of Cuts 2 0 2 JOB NO.
Total Sq. Ft. 28.00 0.00 20.00 DRAWING NO.
BACKFILL: ACCOUNT NO.
SLURRY Native Soil IMPORTED |SOIL CEMENT OTHER U.S.A. NO.
Yes No No No No LOCATOR CODE
BACKFILL REMARKS THOMAS GUIDE PAGE
Trenching, backfill, and paving in asphalt pavement to be performed per
Standard Plan S-477. INSPECTION REPORT
Contractor
IS THIS WORK RELATED TO A CITY NOTICE OF PROPOSED No| |Acutal Job Start
IMPROVEMENT? -
Temporary Resurfacing
IS STREET NOW UNDER CONSTRUCTION? No| | Completed
Actual Job Completion
Greater than or equal to 100 and Less than or equal to 1000 sq. ft. Approved by Inspector
ISSUED BY: A Gadbury Date Approved
Reference Number 2017006218
Permit Number U-1881-0353 INSPECTION REMARKS:
W.O. NO.
Date Issued 02/06/2018 MUST CALL FOR INSPECTION : (213)485-5080
Date Expires 08/06/2018 BEFORE, DURING, AND AFTER CONSTRUCTION
Work to be Completed by: 01/31/2020




GENERAL CONDITIONS:

1. IMPORTANT NOTICE: THE PERMITTEE SHALL CONTACT THE BUREAU OF CONTRACT ADMINISTRATION - INSPECTION
AT (213) 485-5080 FOR A PRE-INSPECTION PRIOR TO THE START OF WORK. THE ISSUANCE OF THIS PERMIT DOES NOT
GRANT THE PERMITTEE PERMISSION TO PROCEED TO CUT, EXCAVATE OR DAMAGE A STREET PAVEMENT WHEN THE
STREET, THROUGH SITE OBSERVATION, APPEARS TO BE RECENTLY RESURFACED. IN SUCH CASE, THE PERMITTEE
SHALL NOT PROCEED WITH ANY OF THE PERMITTED WORK AND MUST IMMEDIATELY CONTACT THE BUREAU OF
ENGINEERING DISTRICT OFFICE THAT ISSUED THE PERMIT. IF THE PERMITTEE PROCEEDS TO WORK WITHOUT
CONTACTING THE BUREAU OF ENGINEERING DISTRICT OFFICE, ANY DAMAGE TO A STREET RESURFACED WITHIN
ONE YEAR WILL REQUIRE THE PERMITTEE TO REPAVE THE ENTIRE STREET WIDTH FROM BLOCK TO BLOCK.

2. A COPY OF THIS PERMIT MUST BE ON THE JOB SITE AT ALL TIMES.
3. CALL UNDERGROUND SERVICE ALERT (U.S.A.) AT LEAST 48 HOURS PRIOR TO START OF WORK: 1-800-277-2600.

4. CALL THE FOLLOWING AT LEAST 48 HOURS PRIOR TO THE START OF WORK: BUREAU OF STREET LIGHTING: (213)
485-5924, DEPT. OF TRANSPORTATION, TRAFFIC SIGNAL CONSTRUCTION: (213) 847-2944

5. THE PERMITTEE WILL HOLD THE CITY OF LOS ANGELES HARMLESS FOR ANY INJURY OR HARM CAUSED BY THE
PERMITEE'S WORK PERFORMED BY THIS PERMIT.

6. TRENCH BACKFILL AND A/C PAVEMENT RESURFACING SHALL FOLLOW THE LATEST VERSION OF LA CITY STANDARD
PLAN S477.

INSPECTION

« BUREAU OF CONTRACT ADMINISTRATION INSPECTION WORK MUST BE REQUESTED NO LATER THAN NOON OF
PRECEDING WORK DAY.
FOR INSPECTION, PLEASE CALL DISPATCH AT: (213) 485-5080. DISPATCH HOURS ARE 7:00 A.M. TO 3:30 P.M.

¢ CALL FOR INSPECTION OF PERMANENT RESURFACING NO LATER THAN NOON OF THE PRECEDING WORK DAY.
¢ ALL CHANGES IN SKETCHES AND PERMIT LIMITS MUST HAVE PRIOR APPROVAL BY THE CITY'S BUREAU OF ENGINEERING.
« PEDESTRIAN AND VEHICULAR ACCESS MUST BE MAINTAINED AT ALL TIMES.

« IF BARRICADES AND PROTECTIVE DEVICES ARE NOT FURNISHED BY THE CONTRACTOR AS REQUIRED, THE CITY OF LOS
ANGELES MAY, AT ITS OPTION, PROVIDE THEM FOR A FEE TO THE CONTRACTOR.

e TRAFFIC REQUIREMENTS: ALL TRAFFIC LANES IN MAJOR, SECONDARY, AND COLLECTOR DESIGNATED STREETS SHALL BE
UNOBSTRUCTED FROM 6 AM TO 9 AM AND 3:30 PM TO 7 PM. ADDITIONAL TRAFFIC LANES MAY BE CLOSED AT ALL OTHER
TIMES WITH A LADOT APPROVED TRAFFIC CONTROL PLAN FOR THIS PERMIT. ADDITIONAL LANE CLOSURES FOR A
COLLECTOR OR LOCAL STREET MAY BE CLOSED PER THE W.A.T.C.H. MANUAL OR AN APPROVED TRAFFIC CONTROL PLAN
AT THE DISCRETION OF THE PERMITTING ENGINEER.

e THE JOB SITE, INCLUDING TEMPORARY RESURFACING, MUST BE MAINTAINED BY THE PERMITTEE UNTIL PERMANENT
RESURFACING IS COMPLETED.

¢ ALL PERMANENT RESURFACING MUST BE COMPLETED WITHIN 3 WEEKS OF THE TEMPORARY RESURFACING.

¢ ALL PERMANENT RESURFACING MUST BE IDENTIFIED BY AN APPROVED MARKER/TAG IDENTIFYING PERMITTEE AND THE
YEAR THE WORK WAS COMPLETED. TAGS ARE TO BE PLACED AS CLOSE TO THE CURB AS POSSIBLE. FOR EXCAVATIONS
LESS THAN 50' LONG, ONLY ONE TAG SHOULD BE PLACED IN THE MIDDLE. FOR LONGER EXCAVATIONS, TAGS SHOULD BE
PLACED AT 50' INTERVALS AND AT BOTH ENDS.

+ ONCE PERMITTED EXCAVATION WORK HAS BEGUN, IT MUST BE DILIGENTLY PROSECUTED TO COMPLETION, AND MUST
BE COMPLETED BY THE COMPLETION DATE LISTED ON THE PERMIT.

« IF WORK HAS NOT BEGUN WITHIN 6 MONTHS FROM DATE OF ISSUANCE, THE PERMIT WILL BE CANCELLED. (LAMC 62.02)

+ FOR PERMITS WHERE WORK IS ALLOWED ONLY ON SATURDAY, TRENCHES AND/OR EXCAVATIONS THAT CANNOT BE
COMPLETELY BACK-FILLED AND RESURFACED IN THE SAME DAY, MUST BE COVERED WITH STEEL PLATES WHICH SHALL
BE RECESSED TO FINISHED SURFACE GRADE BY COLD MILLING TO PREVENT MOVEMENT, NOISE OR VIBRATION.

e PERMITTEE SHALL STOP WORK AND CONTACT THE PERMITTING AGENCY PRIOR TO CUTTING OR EXCAVATING ANY
DECORATIVE SIDEWALK, PAVEMENT, OR CROSSWALK.

+ ANY DAMAGE TO DECORATIVE SIDEWALK, PAVEMENT, OR CROSSWALK MUST BE REPAIRED IN KIND OR RECONSTRUCTED
IN KIND BY THE PERMITTEE, AS DIRECTED BY THE PERMITTING AGENCY, IN A MANNER SATISFACTORY TO THE CITY
ENGINEER AND THE INSPECTOR OF PUBLIC WORKS.

« ISSUANCE OF A PERMIT DOES NOT INVALIDATE THE NEED TO GET APPROVALS OR PERMITS FROM OTHER
GOVERNMENTAL AGENCIES THAT MAY HAVE JURISDICTION OVER A SPECIFIC LOCATION SUCH AS THE CALIFORNIA
COASTAL COMMISSION

Traffic Control Conditions
1. WATCH Manual Conditions (2006 Edition).

2. Traffic control setup per the latest edition of the Manual of Uniform Traffic Control Devices (MUTCD 2006) and the Work Area Traffic
Control Handbook (WATCH Manual), 2006 Edition.

3. LADOT has implemented a new stand-alone system for Worksite Traffic Control Plan (WTCP) review. To obtain worksite traffic
control plan approval please visithttp:/ladot.lacity.org


http://ladot.lacity.org/

CLICK CTTC (CITYWIDE TEMPORARY TRAFFIC CONTROL PLAN REVIEW)
4. Work hours: 9:00am to 3:00pm weekdays only .

5. Post tow-away no stopping signs adjacent to work area for hours from to only, as required by The Worksite Traffic Control
Plan(s). Call 213-485-2298 for posting at least 4 days prior to start of any work.

6. Steel Plate excavation(s) for pedestrians and vehicles when not on site. Steel plates shall be coated with anti-skid material, pinned
down and all edges feathered.

7. Provide flaggers to control pedestrians on sidewalks.

8. Maintain local and emergency access on Arleta Ave.

9. Provide flaggers to control pedestrians and vehicular traffic.
10. Steel plate shall be used as base for outriggers on sidewalk.

11. Sweep sidewalk after the job is completed.

PERMIT REQUIREMENTS:

1. "SDRF" TO BE BILLED
TOTAL SQ. FT. = 132.00 SQ. FT.
TOTAL SDRF FEE= = $0.00

2. "SSDRF" TO BE BILLED
TOTAL SSDRF SQ. FT.= 0

SQ. FT.
TOTAL SSDRF FEE = =

$0.00
« "SDRF/SSDRF Administration Fee" TO BE BILLED
TOTAL SDRF ADMINISTRATION FEE = = $0.00

¢« MUST CALL FOR INSPECTION 213-485-5080 24 HOURS BEFORE START OF WORK.

¢ THIS PERMIT GRANTS NO AUTHORITY FOR THE PERMANENT OCCUPATION OF THE PUBLIC RIGHT-OF-WAY BY ANY
CONDUITS, PIPES, CABLES, WIRES, OR EQUIPMENT OF ANY SORT WHATSOEVER. SEE MUNICIPAL CODE SECTION 62.02(a).
BY ISSUING THIS PERMIT THE CITY OF LOS ANGELES MAKES NO REPRESENTATION THAT ANY STATE STATUTE CREATES
SUCH AUTHORITY. THE CITY OF LOS ANGELES RESERVES THE RIGHT TO REQUIRE THE OWNER OF THE FACILITIES
INSTALLED UNDER THIS PERMIT TO DEMONSTRATE OR OBTAIN SUCH AUTHORITY, SUCH AS, BUT NOT LIMITED TO, A
FRANCHISE FOR VIDEO SERVICES, OR REMOVE SAID FACILITIES FROM THE PUBLIC RIGHT-OF-WAY.

+« NOTES TO CONSTRUCTION CREW:
TUNNEL UNDER CURB AND GUTTER FOR CONDUIT CONSTRUCTION .
IF CURB AND GUTTER ARE BROKEN DURING CONSTRUCTION, CONSTRUCT HANDICAP RAMP IN ACCORDANCE WITH L.A. CITY
STANDARD PLAN NO. S-442-2M.

« PERMIT ISSUED ONLY FOR L.A. CITY PORTION OF JOB.

+ BACKFILL REQUIREMENTS:
CURB TO CURB -- COMPACT EXISTING SOIL WITH MINIMUM 90% COMPACTION AND 95% FOR TOP 6 INCHES OR BACKFILL
WITH SLURRY.
PARKWAY -- COMPACT EXISTING SOIL WITH MINIMUM 90% COMPACTION AND 95% FOR TOP 6 INCHES.

« IMPORTANT NOTICE:
SECTION 4216/4217 OF THE GOVERNMENT CODE REQUIRES A DIGALERT IDENTIFICATION NUMBER BE ISSUED BEFORE A
"PERMIT TO EXCAVATE" WILL BE VALID. FOR YOUR DIGALERT I.D. NUMBER, CALL UNDERGROUND SERVICE ALERT AT TOLL
FREE 1-800-227-2600 TWO WORKING DAYS BEFORE YOU DIG.



http://ladot.lacity.org/

SOUTHERN CALIFORNIA

December 12,2018

COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS
900 South Fremont Avenue, 6™ Floor
Alhambra, CA 91803-1331

Attention: Rafael Piamonte

Subject: Pacoima Spreading Grounds Enhancement Project # FCC0001207
County of Los Angeles Department of Public Works (LADPW)
SCE Transmission Line: Macneil-Newhall-San Fernando 66kV
SCE File No. CON203591849-801748123

Southern California Edison (SCE), has reviewed and approved your request for Sediment
removal, Grading, and deepening of the existing basins to increase the storage capacity for
storm water, and for upgrading the existing overflow structures as shown on the attached
plans entitled “County Of Los Angeles Department of Public Works (LADPW) Pacoima
Spreading Grounds Enhancement Project —Plans for Final Utility Notice Title Sheet 1,
DWG Sheet (s) 3, 5, 6, 7, 9, 10, 11, 12, 13, 14, 15, 34, 39 and Reviewed and Stamped by
Joseph Li — March 1, 2018, date stamped approved by SCE Real Properties (RP) on
December 11, 2018.

As a utility operating high voltage electric lines which serve a major portion of Southern
California, SCE’s approval is granted subject to the conditions listed below to provide for
the safety of others, to protect the electric system from damage and to prevent service
interruptions.

This agreement is personal to LADPW and is not transferable without SCE’s prior written
consent. Please be advised, you have one year (12 months) from the date of this Consent
Letter in order to commence with construction of this project. If construction has not begun
by that time, all plans must be re-evaluated to ensure compliance with the then current SCE
Policies and Guidelines. This is necessary to verify no changes to the plans or scope of
work were made that affect the consent conditions agreed upon. If during the time of the
delay in commencement of work there were no changes made to SCE’s “Policies and
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Guidelines”, and no changes were made to the final plans, a simple refresh of the start date
listed in the existing consent agreement may be negotiated.

1.

Adequate access to all structures must be provided and at no time is there to be any
interference with the free movement of SCE’s equipment and materials. (See
Addendum 1 Table 1 - Standard Clearances)

At no time shall access to any SCE’s facility be cut off or impeded in any way
during any temporary grading operation.

All equipment working on the right of way must maintain a minimum clearance of
25-feet from all SCE structures in conjunction with the minimum clearances set
forth in the California Code of Regulations, Title 8 Section 2946, Article 37
“Provisions for Preventing Accidents Due to Proximity to Overhead Lines” The
minimum required equipment clearances also include SCE’s Operating Conditions
in which a minimum distance shall be maintained from all overhead conductors.
(See Addendum 2 Table 2) If this minimum clearance cannot be maintained for any
reason, LADPW will notify SCE and SCE may (at their own discretion), order an
outage at the sole expense of the LADPW.

Existing SCE facilities shall be protected in place. Prior to starting work, the SCE
Real Properties Agent assigned to this project, shall be notified of the intended
method of protection.

It must be emphasized that these conditions are given from a review of conceptual/
proposed plans, dated as shown, and submitted by LADPW. Any changes in the
final plans may impose further review and further conditions to this agreement.

Any modifications of or changes in approved plans must be approved, in writing,
by SCE Real Properties Agent, prior to commencement of development.

Construction areas must be watered down periodically to prevent dust
contamination of SCE’s insulators. Any maintenance required by SCE on its
facilities over and above normal, resulting from this operation, shall be paid for by
LADPW.

The SCE right of way shall be left in a condition satisfactory to SCE. The cost to
repair any damage caused by LADPW to the access roads, slopes, turnaround area,
underground or overhead facilities, or any SCE facilities shall be paid for by
LADPW.

LADPW agrees that all construction equipment, when not in use, shall be parked
clear of SCE’s right of way and rendered immobile.

10. Fill shall be compacted throughout their full extent to a minimum of 90 percent of

maximum dry density as determined by A.S.T.M. Soil Compaction Test D-1557-
78 and inspected and approved by the LADPW’s Geotechnical Engineer.
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11.

12.

13.

14.

15.

16.

17.

18.

19.

20.

21.

LADPW understands that SCE will be maintaining its facilities, which includes
washing of insulators.

Flammable or toxic materials must not be stored on the right of way.

Servicing, refueling, maintenance and/or repair of equipment on SCE’s right of way
are strictly prohibited.

Underground facilities installed on the right of way shall have a minimum cover of
Three feet (up to Seven feet depending on facility type and location). The ground
cover shall be a minimum of Five feet where the underground facility crosses access
roads that are earthen. All underground facilities shall be capable of withstanding a
gross load of 40 tons on a three-axle truck. All pipelines and underground facilities
must conform to ASTM standards as well as any State and Local agency
requirements and specifications.

Horizontal underground clearances from SCE structures or facilities must be a
minimum of Ten feet. Vertical underground facilities clearances from SCE
structures or facilities must be a minimum of Three feet, and possibly up to seven
feet (depending on type of crossing and voltage). If underground crossings to SCE
facilities are made by water lines, LADPW shall be responsible for potential
underground installations that result in induced voltages (i.e. Cathodic Protection)

No additional structures or other development shall be permitted within the SCE
right of way, other than those approved herein.

This Agreement must be in the possession of LADPW’s employees or its
contractors, while on SCE’s right of way, as a condition for issuance of the
Agreement.

SCE shall be held harmless from any damage on or off the right of way resulting
from the work being performed as described herein. In addition, approval of these
drawings by SCE does not relieve the LADPW, or its engineers from any liability
arising out of their design or construction of the project. SCE reviews of project
plans shall not replace permitting agency plan check.

Staging of equipment or materials shall not be permitted within the SCE right of
way.

LADPW shall adequately account for existing hydrological patterns in proposed
design such that storm water runoff and potential debris flows are adequately
incorporated into the design. LADPW shall assume all liability for any damage on
or off the right of way resulting from any grading on the right of way and/or change
in water flow.

Cribbing and safety measures shall be installed if the ditch is to be left open or
endangers SCE facilities.
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22. The straight portions of transmission (Through and Stub) SCE access roads over

23.

level terrain should be designed to provide a minimum drivable width of 14 feet,
with an additional width of 2 feet on each side for a swale or berm. Additionally,
these roads should not have a longitudinal gradient exceeding 5%, should have a
minimum longitudinal grade of 0.5% (unless specific drainage provisions are
provided or the roadway is paved), and should have a transverse (cross-slope) grade
of 2% and be capable of supporting 40-tons on a three-axle truck. Access roads
meeting these specifications must be provided at locations as indicated on the
attached print, exhibit or plan. If access roads are to be joint use with a third party,
other specifications or requirements may apply.

The following specifications shall apply to access roads installed, reconstructed,
relocated, or modified:

A. The roads gradients shall be leveled by cut and fill operations such that any
sustained grade does not exceed 12%. If it exceeds 12% the road shall be
paved and capable of supporting 40-tons on a three axle truck.

B. All curves shall have a radius of not less than 50-feet measured at the inside
edge of the usable road surface.

C. The minimum usable road width for SCE use shall be 14-feet with an
additional width of 2 feet on each side for a swale or berm and shall be
capable of supporting 40-tons on a three-axle truck. The minimum width of
all roads shall be increased on curves by a distance equal to 400/inside
radius of curvature.

D. The cross-slope for all access roads shall not exceed 2% and shall slope to
the inside.

E. Water bars shall be constructed to divert the water across the road to drain
away on the down-slope side. The water bars and drains shall be spaced as

follows:
F. Average Grade Maximum Spacing
1) 0-5% 600 feet
2) 5-10% 400 feet
3) 10-15% 100 feet

Q

All paved roads shall be constructed to Bridge Standard HS-20.

H. Over-side drains shall be supplied to channel the water from the water bars
to other drainage off the right of way. Energy dissipation shall be provided
when out letting to natural terrain

24. All public or private streets, drives or driveways that SCE will be using for access

must be capable of supporting a gross load of 40-tons on a three-axle truck.
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25.

26.

27.

28.

29.

30.

31.

32.
33.

34.

35.

36.

37.

The road area shall be surfaced and shall be capable of supporting forty (40) tons
on a three axle truck.

Commercial-type driveways a minimum of 20 feet wide with curb depressions
capable of supporting 40-tons on a three-axle truck shall be installed as shown on
the attached print.

LADPW is required to supply SCE with an access road easement for all new access
roads being supplied by the LADPW that are located outside the subject right of
way. These easements shall incorporate sufficient restrictions to prohibit any
development within the easement without SCE’s written consent.

A 6-inch concrete curb (or rolled curb) is required at all locations where asphalt is
being installed to abut the natural dirt access road, and must be capable of
supporting 40-tons on a three-axle truck.

Double drive gates, a minimum of 20 feet wide, must be installed at locations as
shown on the attached print and must be capable of interlocking with SCE locks.

The maintenance of all landscaping, drainage structures, and slopes within the
subject SCE right of way and reconstructed access road slopes shall be maintained
by the LADPW.

Any irrigation or landscaping damaged by, or requiring relocation for SCE in the
future, shall be repaired or relocated by LADPW at no cost to SCE.

No valves or controllers of any type are allowed on the subject SCE right of way.

All slopes within or adjacent to the subject right of way shall be a maximum slope
of 2:1 (2 horizontal to 1 vertical).

All runoff is to be channeled away from the subject right of way unless proper
drainage facilities are provided. Drainage plans, which are to include all access
roads, must be approved in writing by the SCE Real Properties Department prior to
construction.

Sufficient tests of the fill soils shall be made to determine the density thereof. The
minimum number of tests shall be as follows:

A. One test for each two foot vertical lift.

B. One test for each 500 cubic yards of material placed.

C. One test in the vicinity of each SCE structure for each two foot vertical lift
or portion thereof.

All mechanical equipment, including trenchers, working on the right of way must
maintain a minimum clearance of two (2) feet from all underground structures.
Prior to excavation, Underground Service Alert (1-800-227-2600 or 811) shall be
notified of the proposed work. All excavation within two (2) feet of SCE’s
substructure shall be made with hand tools.

Construction of crossing (cut or fill) must be adequately sloped (2:1) to enable
access of equipment onto access roads.
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38.

39.

40.

41.

42.
43.

44,

45.

46.

47.
48.

49.

Fill materials shall be placed in maximum 8 inch loose lifts. Each layer shall be
evenly spread and moistened or aerated, as necessary. Fill material shall be
moisture conditioned to -2% to +2% of soil optimum moisture for sandy soils, and
to +3% for fine grain, silty and clayey soils. Fill material shall be compacted to a
minimum 90% relative compaction. Unless otherwise approved, fill material shall
not contain rocks larger than 6 inches maximum size. The upper 2 feet of fill shall
not contain rocks larger than 3 inches in diameter.

The gradient of the proposed access road between SCE Facilities and street at
location of proposed consent shall not exceed twelve percent (12%). Any radius
shall be constructed at a minimum of fifty (50) feet to the inside curve.

The SCE right of way shall be graded to provide positive drainage from all areas
and have adequate channelization to prevent erosion of slopes and access roads.

LADPW agrees that the approved parking is temporary and could be canceled due
to the addition, improvement, expansion or repair of SCE’s Communication,
Distribution, and Transmission systems or any other use deemed necessary by SCE.

No parking is allowed within SCE’s right of way.

SCE reserves the right to terminate this agreement for the purpose of construction,
alteration, addition to, and replacement of communication, distribution, and
transmission facilities or any other use deemed necessary by SCE (based on
easement rights), after written notice to LADPW. In the event of such termination,
SCE reserves the right to claim that the current use of the right of way (including
parking) unreasonably interferes with or burdens SCE’s use of the right of way
based on rights granted to SCE. All costs incurred for restoring the right of way to
its previous condition (including substitute parking) shall be borne by LADPW.

No fill shall be placed until stripping of vegetation, removal of unsuitable soils, and
installation of sub-drains have been inspected and approved by LADPW’s
Geotechnical Engineer. Inspection reports shall be made available to SCE upon
request.

Kite flying, metallic balloons, and model airplane activities are prohibited on the
SCE right of way.

Adequate grounding must be provided on all fencing and metallic structures. All
grounding shall be engineered by a licensed Electrical Engineer in the state in which
the work will be performed. A copy of grounding plans developed by the engineer,
and used for the project, shall be provided to SCE for record.

No fencing is allowed on the subject right of way.

Suitable identification markers shall be installed indicating the location and depth
of any underground lines, pipelines and/or facilities.

The LADPW and SCE Real Properties Agent shall meet prior to occupancy of
easement and commencement of work for inspection of all involved structures to
determine existing conditions. This inspection will include photographs of all
damage (if any) and will be documented and signed by the above representatives.
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50.

5i:

52.

53.

54.

Final plans, including grading, irrigation, grounding and others must be submitted
to Real Properties Department for review and written approval by SCE Real
Properties Agent, at least 60 days prior to the commencement of any construction.
Project reports (geotechnical, hydrology, etc,) and calculations shall be made
available upon SCE request.

SCE shall be notified two business days prior to the start of construction in order
that arrangements can be made for SCE personnel to monitor operations as deemed
necessary by SCE. If special measures for monitoring, outages or protect in place
measures are required by the project, the related expenses will be borne by the
LADPW.

All tower and steel pole foundation projections are to be maintained between one
and two feet above finished grade.

Under no circumstances shall SCE’s right of way be used or dedicated by LADPW
for any environmental mitigation efforts. Any water quality measures, such as bio-
retention, bio-swales, or other water quality features requiring maintenance shall
not be allowed on the right of way.

Motorized vehicles are prohibited on the SCE right of way.

Addendum 1 Table 1 Standard Horizontal Clearances from SCE Facilities

Towers, Engineered Steel Poles & H-Frame Voltages 161kv to 500kv
Lattice-Aesthetic & H-Frame (Dead-end) 100 ft.
Engineered Steel Poles (Dead-end) 100 ft.
Suspension Towers & H-Frames 50 ft.
Engineered Steel Poles (Suspension) 50 ft.

Towers, Wood and It-Weight Steel Poles & H frames Voltages 66kv to 115kv

Lattice Anchor Towers (dead-end) 100 ft.
Lattice Suspension Towers 50 ft.
Engineered Steel Poles with Foundation (TSP) (dead-end) 251t
H-Frame 25 ft.
Wood poles 25 ft.
Light weight steel poles 25 ft.
Anchors Rods 10 ft.
Guy Wires 10 ft.
Guy Poles 10 ft.

Addendum 2 - Table 2 Minimum Working Clearance-Distances

Voltage Minimum clearance distance
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(Nominal, kV, alternating current) (Feet)
Up to 50 10
Over 50 to 175 15
Over 175 to 350 21
Over 350 to 550 27
Over 550 to 1,000 45

Over 1,000 As established by the utility owner/operator or registered professional engineer
who is a qualified person with respect to electrical power transmission and distribution.
Note: The value that follows “to” is up to and includes that value. For example, over 50 to
200 means up to and including 200kV.

A. All costs incurred for the proposed project shall be borne by LADPW.

B. This Consent is executed subject to General Order No. 69-C, of the Public Utilities
Commission of the State of California dated and effective July 10, 1985, incorporated
herein by this reference. As set forth in General Order No. 69-C, this grant is made
conditional upon the right of SCE either on order of the Public Utilities Commission or on
SCE’s own motion to resume the use of the property in question (including, but not limited
to the removal of any obstructions) whenever, in the interest of SCE’s service to its patrons
or consumers, it shall appear necessary or desirable to do so. Consentee agrees to comply
with all applicable federal, state and local laws and regulations. This Consent should not
be construed as a subordination of SCE’s rights, title and interest in and to its easements,
nor should this Consent be construed as a waiver of any of the provisions contained in said
easements or a waiver of any costs of relocation of affected SCE facilities.

C. All notice required to be given to SCE herein, shall be made in writing and shall be
deposited in the United States mail, first class, postage prepaid, addressed as follows:

Southern California Edison Company
Real Properties Department
2 Innovation Way, 2" Floor
Pomona, CA 91768

LADPW agrees, for itself, and for its and their agents and employees and any person or
persons claiming under LADPW to save harmless and indemnify SCE, its successors and
assigns and its and their officers, agents, and employees, from and against all claims,
demands, loss, damage, actions, causes of action, expense and/or liability arising or
growing out of loss of or damage to property, including the property of SCE, its successors
and assigns, and its and their officers, agents, and employees, or injury to or death of
persons resulting in any manner, directly or indirectly, from the maintenance, use,
operation, repair or presence of the use approved herein.
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There are numerous sources of power frequency electric and magnetic field (“EMF”),
including household or building wiring, electrical appliances and electric power
transmission and distribution facilities. There have been numerous scientific studies about
the potential health effects of EMF. Interest in a potential link between long-term
exposures to EMF and certain diseases is based on the combination of this scientific
research and public concerns.

While some 30 years of research have not established EMF as a health hazard, some health
authorities have identified magnetic field exposures as a possible human carcinogen. Many
of the questions about specific diseases have been successfully resolved due to an
aggressive international research program. However, potentially important public health
questions remain about whether there is a link between EMF exposures in homes or work
and some diseases including childhood leukemia and a variety of other adult diseases (e.g.
adult cancers and miscarriages). While scientific research is continuing on a wide range
of questions relating to exposures at both work and in our communities, a quick resolution
of the remaining scientific uncertainties is not expected.

Since you plan to enter SCE’s right of way that is in close proximity to SCE’s electric
facilities, SCE wants to share with you and those who may enter the property under this
agreement, the information available about EMF. Accordingly, SCE has attached to this
document a brochure that explains some basic facts about EMF and that describes SCE’s
policy on EMF. SCE also encourages you to obtain other information as needed to assist
you in understanding the EMF issues with respect to your planned use of this right of way.

It is the Consentee’s responsibility to determine if the consent of any other party owning
an interest in the property is required and to obtain such consent prior to engaging in any
activity permitted hereby on the property.

We would appreciate the project completion date inserted in the space provided below.

Please have LADPW sign and date the enclosed copy of this letter, thereby indicating
acceptance of the above conditions, and return the signed copy to this office using the
enclosed envelope.

As previously indicated, it is necessary that the use of the land within an operating high
voltage transmission line right of way be closely coordinated. For this reason, it will be
necessary for SCE to assume your project has been either delayed or cancelled in the event
the copy of this letter has not been signed and returned within sixty (60) days from the date
of this letter. Should this occur, any consent granted or implied is voided without further
notice in order to protect our rights and facilities. If the project is subsequently reactivated,
please contact SCE again prior to the start of any construction, referencing our Real
Properties file number. We will then work together with you to ensure the project is
coordinated so as to avoid interference with SCE installations and operations.
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SCE appreciates the opportunity to review your plans and thanks you for your cooperation
in coordinating your project with our company. If you have any questions please contact
Mari Valenzuela at (909) 274-1880 or call mobile (626) 632-8696.

LOS ANGELES DEPARTMENT OF PUBLIC WORKS

Accepted and Approved - Dated:__January 2, 2019
Signature: }Z( & QJ"

Print Name: Rafael G. Piamonte

Title: Associate Civil Engineer

Estimated Completion Date:__Sept 2021

SOUTHERN CALIFORNIA EDISON COMPANY

Accepted and Approved - Dated:_ /- 02- 2609
Signaturg‘:%_&) : ! "

Print Name: Maria (Mari) L Valenz

Title: Land Services Agent — Land Management - Metro Region
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Eric Garcetti, Mayor

L A Los Angeles

Board of Commissioners

Department of Mel Levine, President
m Water & Power Cynthia McClain-Hifl, Vice President
Jill Banks Barad

Nicole Neeman Brady

CUSTOMERS FIRST Susana Reyes

Susan A. Rodriguez, Secretary

Martin L. Adams, Genera! Manager and Chief Engineer

June 25, 2020

Rafael Piamonte

Los Angeles County Department of Public Works
900 South Fremont Avenue, 6! Floor

Alhambra, CA 91803

Dear Mr. Piamonte:

Subject: LADWP File No. J-101510
Letter of Non-Objection
Pacoima Spreading Grounds Enhancement Project
City Trunk Line North Unit 2
Rinaldi - Toluca Lines 1 and 2
Valley - Rinaldi Lines 1 and 2
Transmission Line Right-of-Way No. 9 and 13A
Assessor Parcel Numbers: 2647-015-900, 2647-015-901, and 2648-012-905

This letter is in reply to your letter dated April 30, 2020 and the 100 percent drawings
received on January 2, 2020 for the review and approval of project plans for the

Los Angeles County Department of Public Works (LACPW) Pacoima Spreading
Grounds Enhancement Project. The proposed improvements are within the Los Angeles
Department of Water and Power’s (LADWP) Transmission Line Right-of-Way (TLRW)
and LADWP’s Water Operations Division City Trunk Line North Unit 2 easements.

LADWP has reviewed the revised plans and found no objections subject to the following
conditions:

Conditions:

1. LACPW referenced herein shall pertain to its employees, agents, consultants,
contractors, officers, agents, patrons or invitees of LACPW, or by any other of
LACPW's affiliated entities.

2. No improvements or construction activities of any kind whatsoever will be
allowed within the LADWP TLRW, except for the plans stamped “Reviewed and
Accepted by Power System Right-of-Way Engineering on 1/14/2020” or as
authorized in the field by LADWP personnel, without the prior 1/14/2020” or as
authorized in the field by LADWP personnel, without the prior written approval of
the LADWP.

1IN, Hope Street, Los Angeles, Californ:s 90012-2607 Mailing Address PO Box 5111, Los Angeles, CA 90051-5700
Telephone (213) 367-4211 ladwp com



Rafael Piamonte
June 25, 2020
Page 2

9.

No pre-construction or construction activities shall commence until the
engineering design is approved by LADWP Water System. If you have any
questions, please contact Du Tran, District Engineering Manager — Valley,
(213) 367- 4188.

LACPW shall notify LADWP’s Transmission Construction and Maintenance
Business Group at (818) 771-5014, or (818) 771-5076, at least 14-days prior to
the start of any construction activities within the TLRW.

LACPW shall acknowledge the LADWP TLRW are integral components of the
transmission line system, which provides electric power to the City of

Los Angeles and other local communities. Their use is under the jurisdiction of
the Federal North American Electric Reliability Corporation (NERC). Safety and
protection of critical facilities are the primary factors used to evaluate secondary
land use proposals. The rights of way serve as platforms for access,
construction, maintenance, facility expansion and emergency operations.
Therefore, the proposed use may from time to time be subject to temporary
disruption caused by such operations.

LACPW must post a “shock or hazard warning” sign under the TLRW.

Proposed improvements illustrated on Sheet 8, Profile P7-P7, shall not be higher
than 8-feet from the existing ground line.

LACPW or its contractor must provide LADWP an engineering design prepared
and signed by a California registered Professional Engineer to support the
72-inch CTL in place, or propose an alternative method of construction with
technical documentation.

All conditions previously stated in the letter dated April 17, 2019 shall apply.

10.If any excavations are required, utility agencies within the proposed excavation

sites shall be notified of impending work. LACPW shall be responsible for
coordinating the relocation of utilities, if any, within the project boundaries. Before
commencing any excavations, contact Underground Service Alert of Southern
California (a.k.a. DigAlert).

11.LACPW shall acknowledge that LADWP shall retain its right to access the said

Assessor Parcel Numbers (APNs) at any time and that LACPW shall not impede
or interfere with LADWP’s full use and enjoyment of the easement.

Please sign and return a copy of this letter to acknowledge your understanding and
agreement to the conditions provided by LADWP.



Rafael Piamonte
June 25, 2020
Page 3

If you have any questions concerning the foregoing, please contact Ms. Shavon Paige,
Senior Real Estate Officer, at (213) 202-0513, or by email at shavon.paige@ladwp.com.
You may also contact Real Estate Services at (213) 367-0564.

incerely,

Director of Real Estate ———
SP:sw
Enclosures

The undersigned cknowledges understands, and agrees to the conditions provided by

See Standard Plarfer
Public Works Constructio
2012 Edition
224-2
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PROJECT

PROJECT ID NO: FCC0001207

2021 Project Calendar
PACOIMA SPREADING GROUNDS BASIN ENHANCEMENT

JANUARY 2021

FEBRUARY

2021

MARCH

2021

Su

Mo| Tu

We

Th

Fr

Sa

Su

Mo

Tu

We

Th

Fr

Sa

Su

Mo

Tu

We

Th

Fr

Sa

H

1

2

1

2

3

8

8

9

10

11

12

13

8

9

10

11

12

13

10

11

12

13

14

15

16

14

H

16

17

18

19

20

14

15

16

17

18

19

20

17

19

20

21

22

23

21

22

23

24

25

26

27

21

22

23

24

25

26

27

24

25

26

27

28

29

30

28

28

H

30

31

31

APRIL

2021

MAY 2

021

JUNE 2021

Su

Mo| Tu

Th

Fr

Sa

Su

Tu

We

Th

Fr

Sa

Su

Tu

Th

Fr

Sa

10

10

11

12

11

12

13

14

15

16

17

10

11

12

13

14

15

13

14

15

17

18

19

18

19

20

21

22

23

24

16

17

18

19

20

21

22

20

21

22

24

25

26

25

26

27

28

29

30

23

25

26

27

28

29

27

28

29

30

31

JULY 2021

AUGUST 2021

Su

Mo| Tu

Th

Fr

Sa

Su

Tu

We

Th

Fr

Sa

Fr

Sa

10

10

11

12

13

14

10

11

11

12

13

14

15

16

17

15

17

18

19

20

21

12

13

14

17

18

18

19

20

21

22

23

24

22

24

25

26

27

28

19

20

21

24

25

25

26

27

28

29

30

31

29

31

26

27

28

OCTOBER

2021

NOVEMBER

2021

DECEMBER

2021

Su

Mo| Tu

We

Th

Fr

Sa

Su

Tu

We

Th

Fr

Sa

Su

Tu

Th

Sa

10

12

13

11

10

12

13

14

15

16

14

16

17

18

19

20

12

13

14

16

18

17

18

19

20

21

22

23

21

23

24

27

19

20

21

23

25

24

25

26

27

28

29

30

28

30

26

27

28

30

31

= Work Allowed

= No Work Allowed

H = Holiday




PACOIMA SPREADING GROUNDS BASIN ENHANCEMENT

PROIJE

PROJECT ID NO: FCC0001207

CT

2022 Project Calendar

JANUARY 2022

FEBRUARY

2022

MARCH

2022

Su | Mo

Tu

We

Th

Fr

Sa

Su

Mo| Tu

We

Th

Fr

Sa

Su

Mo

Tu

We

Th

Fr

Sa

1

1

1

2

8

8

10

11

12

8

9

10

11

12

9 | 10

11

12

13

14

15

13

15

16

17

18

19

13

14

15

16

17

18

19

16 | H

18

19

20

21

22

20

22

23

24

25

26

20

21

22

23

24

25

26

23 | 24

25

26

27

28

29

27

27

29

30

31

30 | 31

APRIL

2022

MAY 2022

JUNE 2022

Su | Mo

Tu

Th

Fr

Sa

Mo| Tu

We

Th

Fr

Sa

Su

Tu

Th

Fr

Sa

10

11

12

13

14

10

11

10 | 11

12

13

14

15

16

17

18

19

20

21

12

13

14

16

17

18

17 | 18

19

20

21

22

23

24

25

26

27

28

19

20

21

23

24

25

24 | 25

26

27

28

29

30

31

26

27

28

30

JULY 2022

AUGUST 2022

Su | Mo

Tu

Th

Fr

Sa

Su

Mo| Tu

We

Th

Fr

Sa

Fr

Sa

10

11

12

13

10

10 | 11

12

13

14

15

16

14

16

17

18

19

20

11

12

13

14

16

17

17| 18

19

20

21

22

23

21

23

24

25

26

27

18

19

20

21

23

24

24 | 25

26

27

28

29

30

28

30

31

25

26

27

28

30

31

OCTOB

ER

2022

NOVEMBER

2022

DECEMBER

2022

Su | Mo

Tu

We

Th

Fr

Sa

Su

Mo| Tu

We

Th

Fr

Sa

Su

Tu

Th

Fr

Sa

10

12

10

11

12

13

14

15

13

14

15

16

17

18

19

11

12

13

14

15

16

17

16 | 17

18

19

20

21

22

20

21

22

23

26

18

19

20

21

22

23

24

23 | 24

25

26

27

28

29

27

28

29

30

25

27

28

29

30

31

30 | 31

= Work Allowed

= No Work Allowed

H = Holiday




PACOIMA SPREADING GROUNDS BASIN ENHANCEMENT

PROJECT

PROJECT ID NO: FCC0001207

2023 Project Calendar

JANUARY 2023

FEBRUARY

2023

MARCH

2023

Su

Mo| Tu

We

Th

Fr

Sa

Su

Mo

Tu

We

Th

Fr

Sa

Su

Mo

Tu

We

Th

Fr

Sa

1

H

3

4

5

6

7

1

8

9

10

11

12

13

14

10

11

8

10

11

15

H

17

18

19

20

21

12

13

14

15

16

17

18

12

13

14

15

16

17

18

22

23

24

25

26

27

28

19

21

22

23

24

25

19

20

21

22

23

24

25

29

30

31

26

27

28

26

28

29

30

31

APRIL

2023

MAY 2

023

JUNE 2023

Su

Mo| Tu

Th

Fr

Sa

Su

Tu

We

Th

Fr

Sa

Su

Tu

Th

Fr

Sa

10

11

12

13

10

10

11

12

13

14

15

14

16

17

18

19

20

11

12

13

14

15

16

17

16

17

18

19

20

21

22

21

23

24

25

26

27

18

19

20

21

22

23

24

23

24

25

26

27

28

29

28

30

31

25

26

27

28

29

30

30

JULY 2023

AUGUST 2023

SEPTEMBER 2023

Su

Mo| Tu

Th

Fr

Sa

Su

Tu

We

Th

Fr

Sa

Su

Tu

Th

Fr

Sa

10

11

12

11

12

13

14

15

13

14

15

16

17

18

19

10

11

12

13

14

15

16

18

19

20

21

22

20

21

22

23

24

25

26

17

18

19

20

21

22

23

25

26

27

28

29

27

28

29

30

31

24

25

26

27

28

29

30

OCTOBER

2023

NOVEMBER

2023

DECEMBER

2023

Mo| Tu

Th

Fr

Sa

Su

Tu

We

Th

Fr

Sa

Su

Tu

Th

Fr

Sa

10

11

12

13

14

11

17

18

19

20

21

12

13

14

15

16

17

18

10

11

12

13

14

15

16

24

25

26

27

28

19

20

21

22

25

17

18

19

20

21

22

23

31

26

27

28

29

30

24

26

27

28

29

30

31

= Work Allowed

= No Work Allowed

H = Holiday







TN Pustic Works

LOS ANGELES COUNTY

Pacoima Spreading Grounds Basin Enhancement Project
Construction Phasing

PHASE 1 (Site Prep):
Site prep includes the implementation of the line of demarcation and SWPPP installation of the noise barrier and

approved tire wash apparatuses, pavement of access roads in Zones A and B, other mitigation measures required
by the MND.

PHASE 2A (Delineated Soil Removal — Zone A):

(1) Before any grading activities, the contractor shall stakeout the delineated areas, including a buffer to
account for the required excavation slope.

(2) The delineated material shall be excavated and directly loaded in the trucks without stockpiling.

(3) The material shall be exported to Sunshine Canyon Landfill.

PHASE 2B:
Once Phase 2A is completed, upon direction from the Engineer, proceed with grading and other construction
items in Zone A.

PHASE 3A (Delineated Soil Removal - Zone B):

(1) Before any grading activities, the contractor shall stakeout the delineated areas, including a buffer to
account for the required excavation slope.

(2) The delineated material shall be excavated and directly loaded in the trucks without stockpiling.

(3) The material shall be exported to Sunshine Canyon Landfill.

PHASE 3B:
Once Phase 3A is completed, upon direction from the Engineer, proceed with grading and other construction
items in Zone B.

PHASE 4 (Intake Canal):
Removal of the existing structures and canal gunite slopes, start work on the access roads, intake canal walls,
invert, access ramp, concrete weir structures, and concrete lined basins.

*Tubular fence installation shall be in such a way to avoid unauthorized access to the spreading grounds while
the chain link fence is being removed and replaced.

SEE EXHIBIT ATTACHED
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PUBLIC WORKS

LOS ANGELES COUNTY

PROJECT ID NO. FCC0001207

SPECIAL PROVISIONS

SECTION EC —
ENVIRONMENTAL COMPLIANCE

The following Specia Provisions supplement and amend the Standard
Specifications for Public Works Construction, 2018 Edition. As a reference
convenience, these Special Provisions have been arranged into a format which
parallels the Standard Specifications.

Prepared By:

Keegan D. Fahey

02/22/2021
Date

Pages EC-1 through EC-74
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PROJECT ID NO. FCC0001207 SECTION EC

PART 1
GENERAL PROVISIONS

SECTION 2 - SCOPE OF THE WORK

2-5 THE CONTRACTOR'SEQUIPMENT AND FACILITIES.
2-5.1 General. (Page 12 of the SSPWC)

Add the following to the end of the first paragraph:

Equpment and vehicle emission standards shall conformto 3-12.2.1.
2-5.4 Haul Routes. (Page 12 of the SSPWC)

Replace the entire subsection with the following:

The Contractor shall transport excavated material, including but not limited to,
sediment, unclassified excavation, and structural excavation, to either the Vulcan
CaMat Facility or Sunshine Canyon Landfill in accordance with the Haul Route
Exhibits (Exhibit A), included at the end of this Section EC.

The outbound truck trips shall not exceed the maximum limits for each location
and haul route shown in Table 2-5.4.
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Table 2-5.4 — Haul Route Maximum Outbound Truck Trips per Hour

10 Yard Trucks
Vulcan- CalMat Sunshine Canyon
Ti o Facility? L andfil |34 Total Outbound
ime Period :
Haul Haul Haul Route C Truck Trips
Route A Route B

9:00am — 10:00am 7 4 5 16
10:00am — 11:00am 10 7 17 34
11:00am — 12:00pm 10 7 17 34
12:00pm — 1:00pm 10 7 17 34
1:00pm — 2:00pm 10 7 17 34
2:00pm — 3:00pm 10 9 9 38
3:00pm - 4:00pm 10 10 9 29
4:00pm — 5:00pm 10 10 9 29
Maximum 77 61 100 238
Outbound Truck
Trips

(1) Outbound time will be based on the time the truck exits the scales.
(2) Vulcan CaMat Facility closes at 4:30pm (M-F)

(3) Sunshine Canyon Landfill closes at 5:00pm (M-F)

(4) Sunshine Canyon Landfill islimited to 6,600 tons per week.

For each day of sediment hauling, the Contractor shall submit a copy of the
completed and signed Daily Haul Route Reporting Form (Exhibit B), included at the
end of this Section EC, to the Engineer by 7:00pm the same day.

Failure to submit the Daily Haul Route Reporting Form on time or failure to
comply with the specified haul routes, including the hourly/daily truck trip
maximums, may result in suspension of the Work per 6-6. Upon notification from
the Engineer, the Contractor shall submit a corrective action plan per 3-8 to correct
the deficiencies identified by the Engineer. Work will only be allowed to resume
after approved corrective actions have been implemented to the satisfaction of the
Engineer.

Tha Contractor shall sweep hall routes in accordance with 3-12.1 and 3-12.6.3.
2-5.4.2 Payment. No separate or additiona payment will be made for haul route

compliance. Payment for haul route compliance shall be considered as included in
the Contract Unit Pricesin the Bid for the various items of work.
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SECTION 3 - CONTROL OF THE WORK

3-12 WORK SITE MAINTENANCE.
3-12.1 General. (Page 18 of the SSPWC)

Replace the entire subsection with the following:

As used in Subsection 3-12, the definition for “Engineer” in 1-2 of Section G
shall be amended to add, “ The authorized representative of the Engineer for 3-12
shall be:

Oscar Enriquez
oenrigue@dpw.lacounty.gov

Throughout al phases, the Contractor shall keep the Work site clean and free
from rubbish and debris. Rubbish and debris collected on the Work site shall only
be stored in roll-off enclosed containers prior to disposal. Stockpiles of such will not
be allowed. Should the Contractor fail to keep the Work site free from rubbish and
debris, the Engineer may suspend the Work pursuant to 6-6 until the condition is
corrected.

Throughtout all phases, and whenever sediment, other excavated materials, or
debris are being exported from the project site, the Contractor shall furnish and
operate South Coast Air Quality Management District (SCAQMD) Rule 1186
Certified PMyo-€efficient regenerative air street sweeper(s) per 3-12.2.2.5. Such
equipment shall be hereinafter referred to as “regenerative air street sweeper.”
Regenerative air street sweeper(s) shall clean all paved areas within the Work site
and all paved haul routes. The Contractor shall ensure thereisno spillage along haul
routes. Any such spillage shall be removed immediately and the area cleaned.

The Contractor shall sweep sidewalks adjacent to the Work site, including at all
Work site entrance and exit locations, either manually or with a regenerative air
street sweeper, to the satisfaction of the Engineer.

Sweeping operations shall be in accordance with 3-12.2.3.1 and produce a clean
surface throughout the Work site, on sidewalks, and along haul routes.

If, in the opinion of the Engineer, this effort does not result in satisfactorily clean

paved areas, sidewalks, and streets, then the Contractor shall take whatever other
measures are necessary to keep the streets and sidewalks clean. Such measures may
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include, but not be necessarily limited to, manua sweeping by hand labor,
installation of additional tracking control devices, or suspension of hauling
operations to satisfactorily comply with the requirements.

The Agency requirement to use only regenerative air street sweepers on paved
areas and haul routesis more stringent than AQMD Rule 1186.

3-12.2 Air Pollution Control. (Page 18 of the SSPWC)

Replace the entire subsection with the following:

3-12.2.1 General. The Contractor shall not discharge smoke, dust, equipment
exhaust, or any other air contaminants into the atmosphere in such quantity as will
violate any Federal, State, or local regulations.

3-12.2.1.1 Valley Fever Management Plan. The Work site, during ground
disturbing activities including grading, trenching, and landscaping, may have the
potential for Coccidioidomycosis (Cocci), otherwise known as Valey Fever,
eXposure.

Information on aValley Fever Management Plan isavailable from County of Los
Angeles Public Hedlth at the following website address:

http://publicheath.lacounty.gov/acd/docs/valleyfeverplan2019.pdf

The Contractor shall post a copy of the educational brochures contained within
Appendix C of the aforementioned Valley Fever Management Plan at the Work site
and maintain a log of any employees or subcontractors who report symptoms of
Valey Fever.

3-12.2.2 Emission Standards.

3-12.2.2.1 General. All haul trucks used to transport sediment, unclassified
excavation, and structural excavation shall be limited to tri-axle dump trucks or 10-
whieel dump trucks. Haul trucks with “booster” or “tag” axle(s) located behind the
drive axle (e.g. “superdumps’ or “supertags’) will not be allowed on the Work site.
No trailers or “pup boxes” will be allowed. The loaded weight for the haul trucks
shall not exceed the truck’'s GVWR or Cdifornia Vehicle Code Section
35550-35551.
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3-12.2.2.2 Submittals. The submittalsincluded herein shall be the responsibility
of the Contractor to provide and apply to all Work activities performed by the
Contractor, including Work performed subcontractors, brokers, vendors, or other
agents employed in the Work. The Contractor shall prepare and submit the following
in accordance with 3-8:

a) On-Road Diesel-Powered Vehicle Emissions Inventory Form. The

Contractor shal complete and sign the “ On-Road Diesel-Powered Vehicle
Emissions Inventory Form” (included as Exhibit C at the end of this Section
EC) and shall provide a copy of the certificate of compliance and executive
order issued from the California Air Resources Board (CARB) for all on-road,
diesel-powered vehicles mobilized or used on-site, regardless of duration. The
forms shall include the following information:

1) Periodic Smoke Inspection Program (PSIP) Results. The Contractor
shall submit the results of Periodic Smoke Inspection Program (PSIP) tests
for al haul trucks. PSIP test results shall be documented on the “ On-Road
Diesel-Powered Vehicle Emissions Inventory Forms’ (included as Exhibit
C and Exhibit C.1 at the end of this Section EC).

b) Off-Road Diesal-Powered Equipment Emissions Inventory Form. The

Contractor shall submit complete and signed “ Off-Road Diesel-Powered
Equipment Emissions Inventory Form” (included as Exhibit D at the end of
this Section EC) and provide a copy of the certificate of compliance and
executive order issued from CARB for all off-road diesel powered equipment
mobilized or used on-site, regardless duration.

Staging and Idling Plan. The Contractor shall submit a Staging and Idling
Plan describing the procedures for complying with the staging and idling
restrictions per 3-12.2.2.7 and 3-12.2.2.8, respectively. At a minimum, the
Staging and Idling Plan shall include the following:

1) How, when, and where haul trucks will be staged off-site, including
location map and address of the off-site staging area(s).

1) Acknowledgement that no haul trucks shall be permitted to park or stage
on public streets.

Iii) Procedures for releasing haul trucks from the off-site staging area(s) to the
Work site to ensure no haul truck arrives on-site prior to 9:00am and no
more than 34 haul trucks are at the Work site at one time.

Iv) Quantity and location map of idling restriction notification signage.
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V) Procedures for notifying truck drivers and equipment operator to shut-off
engines where idling or queuing will exceed 5 minutes.
vi) Training materials and log.

Any incomplete submittals/forms will be rejected without review.

3-12.2.2.3 On-Road Diesel-Powered Vehicles. All diesel-powered vehicles
shall be equipped with model year 2013 or newer engines that conform to the United
States Environmental Protection Agency’s (EPA) “Emisson Sandards and
Supplemental Requirements for 2007/2010 Model Year Diesel Heavy-Duty Engines
and Vehicles’ per 40 CFR 86.007-11, with a NOx emissions standard (STD) of
0.2 g/bhp-hr. or less.

Emissions standards for each engine family were certified by the California Air
Resources Board (CARB) through an Executive Order for New On-Road Heavy
Duty Engines. All engines shall be certified (CERT) by CARB on the Executive
Order under Federal Test Procedures (FTP) to a NOx standard (STD) of
0.2 g/bhp-hr. or less. Engines certified by CARB under Family Emissions Limit
(FEL) will not be permitted at the Work site.

Information regarding CARB Executive Orders may be obtained from the
following website: https.//ww3.arb.ca.gov/msprog/onroad/cert/cert.php

The On-Board Diagnostic (OBD) for all heavy-duty vehicles shall comply with
Title 13 CCR, Sections1971.1 and Section 1971.5. Heavy-duty vehicles without an
OBD port will not be allowed on the Work site.

Vehicles with a GVWR greater than 14,000 pounds shall comply with the Truck
and Bus Regulations (Title 13, California Code of Regulations, Section 2025). All
vehicle owners shall register and report on the Truck Regulation Upload,
Compliance, and Reporting System (TRUCRS) to certify regulation compliance
regardless of fleet size/status. The Contractor shall submit a copy of TRUCRS
certificates for all vehicles used in the performance of the Work per 3-12.2.2.2 and
upon request of the Engineer. The Engineer will inform CARB of any non-verified
vehicles.

Information regarding the Truck and Bus Regulations may be obtained from the
following website: https:.//ww2.arb.ca.gov/our-work/programs/truck-and-bus-regul ation.
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The Agency’ srequirementsto only use model year 2013 or newer engines, with
a NOx emissions standard (STD) of 0.2 g/bhp-hr. or less, and have all vehicle
ownersregister and report on TRUCRS are more stringent than the CARB Truck
and Bus Regulations.

In addition to the requirements above, no haul truck will be allowed on the Work
site unless they meet the following requirements:

a) Shal be certified by CARB to a NOx idling emission standard of 30 grams
per hour (Certified Clean Idle) per Title 13, California Code of Regulations,
section 1956.8(a)(6)(C).

b) Shall be labeled in accordance with Title 13, California Code of Regulations,
section 1956.8(b).

c) Shall pass Periodic Smoke Inspection Program (PSIP) tests with an opacity
limit of 5 percent or less regardless of fleet size/status or engine model year.
PSIP tests on all vehicles shall be:

1) Conducted no lessthan every 180 Days during the Work. PSIP passing test
results from earlier than the date of issuance of the first notice to proceed
will not be accepted.

1) Conducted by a California Council on Diesel Education and Technology |
(CCDET-I) certified technician and in compliance with the SAE J1667
Snap Acceleration Smoke Test Procedures.

The Agency’s requirement for haul trucks to pass PSIP testing no less than
every 180 Days is more stringent than the current CARB Heavy-Duty Vehicle
I nspection and Periodic Smoke | nspection Programs.

3-12.2.2.4 Off-Road Diesel-Power ed Equipment. All off-road diesel-powered
equipment shall conform to US EPA Tier 4 Final emission standards per 40 CFR
1039. In addition, all off-road diesel-powered equipment 25 horsepower (hp) or
greater shall comply with the In-Use Off-Road Diesel Fueled Fleets Regulations
(Title 13, California Code of Regulations, Section 2449). Vehicle owners shall
report on the Diesel Off-Road Online Reporting System (DOORS) to certify
regulation compliance. The Engineer will inform CARB of any non-verified
equipment.

Information regarding the In-Use Off-Road Diesel Fueled Fleets Regulations
may be obtained from the following website:

https://ww?2.arb.ca.gov/our-work/programs/use-road-di esel -fuel ed-fl eets-requl ation
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All equipment subject to the In-Use Off-Road Diesel Fueled Fleets Regulations
shall have an Equipment Identification Number (EIN) label attached to both sides
of the equipment.

The Agency’ s requirement for all diesel-powered equipment to conform to US
EPA Tier 4 Final emission standards is more stringent than the CARB In-Use
Off-Road Diesel Fueled Fleets Regulations.

3-12.2.2.5 Street Sweepers. Street sweepers shall be SCAQMD Rule 1186
Certified PMo-€efficient regenerative air street sweepers with an operational water
spray system. Such equipment shall be hereinafter referred to as “regenerative air
Street sweeper.”

Information regarding the SCAQMD Rule 1186 Certified PMyg-efficient
regenerative air street sweepers may be obtained from the following website:

http://www.agmd.gov/docs/def aul t-source/rul e-book/support-documents/rul e-
1186/certifi ed-street-sweepers-equipment-list.pdf

Regenerative air street sweepers shall be operated and maintained in accordance
with the manufacturer's instructions. The Contractor shall be responsible for
ensuring that the dust control systems are in place and operationa for each
regenerative air street sweeper.

3-12.2.2.6 Portable Equipment Registration Program (PERP) and L ocal Air
District Permits. All portable equipment (50 horsepower or greater) or equipment
units shall be registered under PERP and/or obtain the appropriate Local Air District
Permit to Operate. The Contractor shall comply with any additional permit
requirements from alocal air district.

Information for PERP may be obtained from the following website:

https://ww?2.arb.ca.gov/our-work/programs/portabl e-equi pment-reqi strati on-program-perp

Information for the SCAQMD Permits may be obtained from the following
website;

https://www.agmd.gov/home/rul es-compliance/rul es/scagmd-rul e-book/requl ation-ii
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PERP label and/or Local Air District Permits, including required documentation,
shall be mounted on the exterior of all portable equipment or equipment units. The
Engineer will inform SCAQMD of any non-verified portable equipment.

3-12.2.2.7 Staging Restrictions. Haul trucks shall not be staged within the Work
site nor on any public streets. Haul trucks shall not enter the Work site prior to
9:00 am on any Working Day. No more than 34 haul trucks will be alowed within
the Work site at any time.

The Contractor shall post signage at each Work site entrance stating;
“Truck staging not allowed within Work site boundaries.”

The Contractor shall be responsible for obtaining any off-site staging area(s).

3-12.2.2.8 Idling Restrictions. Diesel-powered vehicles shal limitidling to no
more than 5 minutes for any reason. The 5-minute idling restriction shall apply to
haul truck vehicles queuing while waiting for loading or any other activity. In the
event haul truck idling or queuing will exceed 5 minutes, the vehicle shall shut-off
the engine.

Diesel-powered off-road equipment shall limit idling in accordance with the
CARB Genera Requirements for In-Use Off-Road Diesel-Fueled Fleets (Title 13,
CCR, Section 2449).

Vehicles and equipment are prohibited from idling, for any duration, within
100 feet of any residential area or school.

The Contractor shall post signage where haul trucks are being loaded and at each
Work site entrance with the following message; “No Idling in Excess of Five
Minutes for any reason.”

Construction equipment shall also have stickersin plain view of the operator with
the following message; “ This Engine Cannot Idle for More Than Five Minutes.”

The Contractor shall be responsible for training haul truck drivers and equipment
operators on these idling restrictions. The Contractor shall maintain a log of
attendees and verify that drivers and operators on the Work site have completed the
training and will comply with the idling restrictions. The training log shall be
submitted to the Engineer when requested in accordance with 3-8.
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In no event will any driver or operator be allowed on the Work site prior to
completing the training. Failure to attend the training or comply with these idling
restrictions will result in immediate removal of the driver or operator for the
remaining duration of the Work and may result in suspension of the Work per 6-6.

The Agency’ srequirementson vehicleidling are more stringent than theidling
limits and requirements per Title 13, CCR, Section 2485.

3-12.2.2.9 Implementation and Enfor cement.

a) General. The Contractor shal implement and comply with all emission
standard requirements contained within these Specifications for the duration
of the Contract including non-Working Days, any periods of Work
suspension, or any designated construction moratoriums.

Vehicles and equipment under recall issued from the US EPA or CARB for
any emissions-related issues will not be allowed on-site or allowed to work
until proof of correction, issued from the manufacturer, is submitted in
accordance with 3-8 and accepted by the Engineer.

In the event the Contractor, including subcontractor, broker, or vendor, elects
to mobilize any vehicle or equipment not included in the submittals per
3-12.2.2.2; the Contractor shall submit all required information within 2 Days
of mobilizing the vehicle or equipment to the Work site. Failure to submit the
required information will result in immediate removal of the vehicle or
equipment from the Work site and may result in suspension of the Work per
6-6.

Failure of the Contractor to update approved submittals, with passing PSIP
test results for any haul truck, no less than every 180 Days will result in
Immediate removal of the vehicle from the Work site without any additional
compensation to the Contractor or any extension of Contract time.

b) Agency’s Right to Inspect Vehicles and Equipment. Execution of the
Contract shall constitute agreement by the Contractor, including al
subcontractors, brokers, vendors, or other agents employed in the Work, that
the Agency reserves theright to:

1) access, enter, evaluate, examine, investigate, photograph, test, or
otherwise inspect all vehicles or equipment, and
i) install sensor(s) or GPS device(s) on all vehicles or equipment;
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at any time during the performance of the Work, in order to confirm
compliance with these Specifications or to collect additional information
deemed necessary by the Engineer. In the event the Engineer (or authorized
agent) is denied access to any vehicle or equipment or are not allowed to
install sensor(s) or GPS device(s), the vehicle or equipment shall be
iImmediately removed from the Work site. Any vehicle or equipment removed
may only return upon approval of the Engineer. The vehicle driver or
equipment operator shall be present during any inspection. The vehicle driver
or equipment operator shall alow up to 30 minutes for each inspection. No
separate or additional payment will be made for vehicle or equipment
inspection or to install sensor(s) or GPS device(s).

Visible Emissionsor Smoke. Any vehiclewith visible emissions/smoke shall
be immediately remove from the Work site. The vehicle may return to the
Work site only after the vehicle passes a PSIP test per 3-12.2.2.3 performed
after repairs have been identified, reported, and made. The Contractor will not
be entitled to any extension of time for the removal of any vehiclesfor failure
to comply with these Specifications. The removal of the vehicle and
subsequent repair and PSIP test(s) shall be at no cost to the Agency.

d) On-Board Diagnostics (OBD) Downloads. The Agency will perform visual

Malfunction Indicator Lamp (MIL) inspections and On-Board Diaogistic
(OBD) downloads of each haul truck. Visual MIL inspections and OBD
downloads will be performed at the start of sediment hauling until al haul
trucks are inspected and shall be repeated every 90 Days thereafter unless
otherwise determined by the Engineer to document proper maintenance and
tamper-free operation of the vehicles. Potential malfunctions/deterioration of
emission control components and diagnostic information for repairs will be
reported to the Contractor.

Any haul truck with an emissions related illuminated MIL or an active fault
code identified by the Engineer during OBD download shall be removed from
the Work site by the end of the Day. The haul truck may return to the Work
site after repairs have been made. The Contractor shall submit a copy of the
repair order receipt. The Agency will perform visual MIL inspection and OBD
download after repairs are made. The Contractor will not be entitled to any
extension of time for the removal of any vehicles for failure to comply with
these Specifications. The removal of the vehicle and subsequent repair and
inspection shall be at no cost to the Agency.

EC-11



PROJECT ID NO. FCC0001207 SECTION EC

3-12.2.2.10 Agency’sRight to ExcludeVehicles. The Agency reservestheright
to exclude any vehicle including haul trucks with amodel year engine between 2013
and 2015. Vehicleswith amodel year engine of 2016 or newer will not be excluded.
Haul trucks may be excluded based on engine model year, engine manufacturer,
mileage, or any reason deemed appropriate by the Engineer.

Upon written notification from the Engineer, the Contractor will have 30 Days
to replace the excluded vehicle(s). In no event will avehicle identified for exclusion
be allowed on the Work site after 30 Days from written notification.

3-12.2.2.11 Payment. Payment for preparation of the on-road diesel-powered
vehicle emissions and off-road diesel-powered equipment emissions inventory
forms per 3-12.2.2.2, including any revisions and any PSIP testing shall be
considered as included in the Contract Unit Price in the Bid for “VEHICLES AND
EQUIPMENT EMISSIONS REPORTING.”

Payment for furnishing, operating, and maintaining SCAQMD Rule 1186
Certified PMp-€efficient regenerative air street sweepers shall be considered as
included in the Contract Unit Price in the Bid for “STREET SWEEPING.” The
provisions of 7-3.5.2 and 7-3.5.3 of the SSPWC shall not apply to this Bid Item.

Payment for preparation of the haul truck staging and idling plan shall be
considered as included in the Stipulated Unit Price for “HAUL TRUCK STAGING
AND IDLING PLAN.”

Payment for complying with the emission standards contained within these
Specifications shall be considered as included in the various items in the Bid.

No separate or additional payment will be made for the removal of vehicles or
equipment for failure to comply with these Specifications, or for the repair and
Inspection of vehicles or equipment.

No separate or additional payment will be made for the exclusion of any vehicles
per 3-12.2.2.10 except where vehicles are excluded based on engine model year. The
Contract Unit Price for “AGENCY EXCLUDES MODEL YEAR ENGINE
TRUCK?” for the various model years shall be considered as full compensation for
excluding vehicles by engine model year including any delay costs, loss of
production, or other costs incurred by the Contractor to complete the Work. An
example of the engine model year exclusion payment is included at the end of this
Section EC.
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3-12.2.3 Control of Fugitive Dust.

3-12.2.3.1 General. This Contract is subject to the South Coast Air Quality
Management District (SCAQMD) Rule 402 and Rule 403 L arge Operations. Copies
of these rules and further information may be obtained from the following:

South Coast Air Quality Management District
21865 Copley Drive
Diamond Bar, CA 91765
Telephone: (909) 396-3600
http://www.agmd.gov/home/programs/busi ness/trai ning-403-403-1-fugitive-dust

The Contractor shall comply with the requirements of SCAQMD Rule 402 and
Rule 403. In addition, the Contractor shall comply with the following requirements:

a) Loading and hauling operations shall cease when the wind speed, or any
Instantaneous wind gusts, exceed 25 miles per hour.

b) Exposed surfaces shall be watered no less than 3 times per Day.

¢) Construction equipment or vehicles shall not use the perimeter access roads
of the Work site.

d) Haul trucks shall be limited to traveling no more than 1/8 mile on unpaved
roads within the Work site.

e) Streets and sidewalks shall be maintained and cleaned continuously so that
there is no visible dust, soil, sediment, debris, or any other material either on
the surface or present that could become airborne.

f) Chemical dust suppressants/stabilizers shall not be used within the Work site,
unless otherwise approved by the Engineer.

The Contractor shall designate Dust Control Supervisor(s) responsible for
ensuring the Contractor’s operations are in compliance with SCAQMD Rule 402,
Rule 403, and the requirements contained herein. The Dusts Control Supervisor(s)
shall possess valid training certification from SCAQMD on dust control compliance
for the duration of the Work. Training certification shall be renewed every 2 years.

3-12.2.3.2 Submittals. The submittalsincluded herein shall be the responsibility
of the Contractor to provide and apply to all Work activities performed by the
Contractor, including Work performed subcontractors, brokers, vendors, or other
agents employed in the Work. The Contractor shall prepare and submit the following
in accordance with 3-8:
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a) Fugitive Dust Control Plan, prepared by the Contractor's Dust Control
Supervisor, that includes, at a minimum, the following:

i)
i)

i

Vi)

vii)

Dust Control Supervisor(s) valid training certification(s).

A statement that the Contractor acknowledges the implementation of the
approved Fugitive Dust Control Plan and dust control Best Available
Control Measures (BACM) are required 24 hours aday, every Day, from
the date of issuance of the notice to proceed until the Work is completed,
including any periods of temporary Work suspension and any
construction moratoriums.

A statement that the Contractor acknowledges the requirements
contained within 3-12.2.3 are more stringent than the requirements of
Rule 403 Large Operations.

A statement that the Contractor acknowledges that the Contractor is
solely responsible for compliance with the Fugitive Dust Control Plan,
including the compliance of al subcontractors, suppliers, vendors, and
any other persons performing work on this Contract.

|dentification all potential fugitive dust sources, including all applicable
source categoriesidentified in Table 1 and Table 2 of Rule 403.
Description of al dust control BACMs to implement to meet the
requirements of 3-12.2.3.1 before, during, and after active operations for
each applicable source category identified in Table 1 and Table 2 of
Rule 403.

Number of regenerative air street sweepers in operation and each
regenerative air street sweeper’ sresponsibilitieswithin the Work site and
aong the haul routes, including frequency of sweeping activities
(number of passes per hour) for each haul route and paved areas within
the Work site.

viii) Number of water trucks in operation and each water truck’s

Xi)

responsibilities within the Work site, including frequency of watering
activities.

Soil moisture testing procedures, in accordance with ASTM D1157 and
D2216, and testing frequency to ensure compliance with Table 2 and
Table 3 of Rule 403.

Description and locations of the Work site signage that conforms to the
minimum standards of the Rule 403 Implementation Handbook. Must
include sample of the proposed signage.

Procedures for conducting daily inspections to document the specific
dust control actions implemented using the inspection form contained
within the Rule 403 Implementation Handbook.
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xii) Corrective actions to implement, for each applicable source category
activity, where deployed BACMs are not adequate to meet the
requirements of 3-12.2.3.1. At a minimum, the corrective actions shall
include the contingency control measures identified in Table 3 of
Rule 403.

xiii) A statement that the Contractor will immediately stop all work when the
corrective actions implemented are not adequate to meet the
requirements of 3-12.2.3.1 and that the Contractor will cease all loading
and hauling operations when the wind speed, or any instantaneous wind
gusts, exceed 25 miles per hour.

3-12.2.3.3 Air Monitoring for Particulate Matter. The Agency will conduct
air monitoring for particul ate matter (PM) as part of the Agency’ s quality assurance
verification of compliance with SCAQMD Rule 403. Air monitoring will be
conducted at various locations upwind and downwind of construction activities
within the Work site, as close to the property line asfeasible.

In accordance with Rule 403, the Contractor shall not cause or alow PMy, levels
to exceed 50 micrograms per cubic meter (ug/m®). PM 1o levelswill be measured and
determined through simultaneous sampling of upwind and downwind samples. The
Engineer will notify the Contractor in the event the difference between upwind and
downwind samples exceeds 50 micrograms.

The Agency will utilize U.S. EPA-approved equivalent method for PMjo
monitoring. Air monitoring instrumentswill be operated, maintained, and calibrated
in accordance with 40 Code of Federal Regulations (CFR), Part 50, Appendix J, or
appropriate U.S. EPA-published documents for U.S. EPA-approved equivaent
method(s) for PM .

The Agency reserves the right to use the air monitoring equipment to monitor
additional particulate matter constituents that are of concern to the Agency and
set maximum permissible levels for these additional constituents. The Contractor
shall be responsible for taking immediate corrective action to reduce additional
constituent levels below the Agency set permissible levels when notified by the
Engineer. Such corrective action will be considered as Extra Work.

EC-15



PROJECT ID NO. FCC0001207 SECTION EC

3-12.2.3.4 Implementation and Enfor cement.

a) General. The Contractor shall be responsible for fugitive dust control
compliance and the implementation of the approved Fugitive Dust Control
Plan from the date of issuance of the notice to proceed until the Work is
completed. The Fugitive Dust Control Plan shall be implemented every Day,
including weekends, holidays, non-Working Days, any periods of temporary
suspension of the Work or during any construction moratoriums. The
Contractor shall be responsible for ensuring that all subcontractors, suppliers,
vendors, or any other persons performing work on this Contract complieswith
the Fugitive Dust Control Plan.

At least one Dust Control Supervisor shall be on-site during all hours of the
Work. The Dusk Control Supervisor(s) shal not delegate any of ther
responsibilities. The Contractor’ s Dust Control Supervisor shall conduct daily
inspections of the Work, complete inspection forms that conform to
SCAQMD’s Rule 403 Implementation Handbook, and direct adjustments to
BACMs or deployment of corrective actionsto comply with the Fugitive Dust
Control Plan. The Contractor shall submit copies of the daily inspection forms
to the Engineer at the end of each week or as requested.

The Engineer will notify the Contractor if any air monitoring results for
particulate matter exceeds the limits specified in 3-12.2.3.3. The Contractor
shall take immediate action to reduce the level below the permissible limit.

The Contractor shall monitor and observe wind speed within the Work site
and cease loading and hauling operations when wind speeds exceed the limits
established in 3-12.2.3.1. The Contractor shall also notify the Engineer of the
operational stoppage. The Engineer will also monitor wind speed and notify
the Contractor to cease loading and hauling operations due to excessive wind.
The Engineer’ s determination of the wind speed isfinal.

The Engineer will notify the Contractor of any visible dust, soil, sediment,
debris, or other material within the streets or sidewalksthat require immediate
cleaning.

Failure of the Contractor to take immediate action to remedy any non-
compliance notification from the Engineer may result in suspension of the
Work per 6-6. Work, once suspended, will not resume until corrective actions
have been successfully deployed or revisions to the Fugitive Dust Control
Plan are approved and implemented.

EC-16



PROJECT ID NO. FCC0001207 SECTION EC

b) SCAQMD Notifications. The Contractor shall submit all required
notificationsto the SCAQMD in accordance with Rule 403 Large Operations.
The Contractor shall submit copiesof al notifications to the Engineer no later
than 1 Day after submittal to the SCAQMD or upon request.

3-12.2.3.5 Payment. Payment for preparation of the Fugitive Dust Control Plan,
including each annual update, and all required revisions will be made at the
Stipulated Unit Price in the Bid for “FUGITIVE DUST CONTROL PLAN
(STIPULATED UNIT PRICE OF $2,500).”

Payment for implementation of the Fugitive Dust Control Plan, including
compliance with SCAQMD Rule 402, Rule 403 Large Operations, and all
requirements of this subsection shall be considered as included in the Contract Unit
Priceinthe Bid for “IMPLEMENTATION OF THE FUGITIVE DUST CONTROL
PLAN.”

Payment for furnishing, operating, and maintaining water trucks shall be
considered as included in the Contract Unit Price in the Bid for “WATER
TRUCKS.” The provisions of 7-3.5.2 and 7-3.5.3 of the SSPWC shall not apply to
this Bid Item.

3-12.3 Noise Control. (Page 18 of the SSPWC)

Replace the entire subsection with the following:

3-12.3.1 General. The Work site is within the jurisdiction of the City of Los
Angeles and is subject to the following noise ordinance:

a) City of Los Angeles Municipal Code, Section 41.40, located at the following
website: https://codelibrary.amlegal.com/codes/los_angel es/l atest/|amc/0-0-0-128777

3-12.3.1.1 Noise Assessment and Abatement Manager. The Contractor shall
designate a Noise Assessment and Abatement Manager (NAAM) responsiblefor the
preparation of the Noise Assessment Report, the preparation and implementation of
the Noise Mitigation Plan, and the Work site noise monitoring and reporting.

At a minimum, the NAAM shall possess a bachelor's degree in physics, or a
related engineering discipline, and shall have at least 10 years combined experience
in the following:
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a) Noise and ground-borne vibration monitoring,
b) Temporary noise barrier design, and
c) Construction noise and vibration assessments and mitigation plans.

Additionally, the NAAM shall be a current member in at |east one of the following
organizations:

d) National Council of Acoustical Consultants (NCAC),
e) Institute of Noise Control Engineering of the USA, or
f) Acoustical Society of America

3-12.3.2 Submittals. The submittals included herein shall be the responsibility
of the Contractor to provide and apply to all Work activities performed by the
Contractor, including Work performed subcontractors, brokers, vendors, or other
agents employed in the Work. Review and acceptance of each submittal by the
Agency will not relieve the Contractor of their responsibility for submittal accuracy
and completeness or for compliance with all applicable Federa, State, and local laws
and regulations. The Contractor shall prepare and submit the following in
accordance with 3-8:

3-12.3.2.1 Noise Assessment and Abatement Manager's Statement of
Qualifications. The NAAM Statement of Qualifications (SOQ) shall describe the
education, experience, and member organizations of the NAAM. The SOQ shall be
submitted and approved by the Agency prior to preparation of the Noise Assessment
Report and the Noise Mitigation Plan. Any NAAM SOQs that do not meet the
requirements of 3-12.3.1.1 will be rgjected.

3-12.3.2.2 Noise Assessment Report. The Noise Assessment Report shall be
prepared by the NAAM. The Noise Assessment Report shall assess the noise
generated by construction activities to complete the Work. The assessment shall
include noise generated by construction equipment, the equipment location, the
sensitivity of nearby noise receptors, and the duration of the construction activities.

The noise generated by on-site construction shall be analyzed using either the
FHWA'’s Roadway Construction Noise Model (RCNM) Version 1.1 or Version 2.0.
Information for the RCNM can be found at the following website:

https://www.fhwa.dot.gov/environment/noise/construction noise/rcnm/
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The model shall be used to predict the noise impact from each of the principal
noise sources to the targeted noise receptors identified. The model shall include the
effectiveness of the temporary noise barrier per 3-12.3.4. The Noise Assessment
Report shall identify the predicted L max, 1-hour Le, and 8-hour L.

a) Principal Noise Sources. The following principal noise sources shal be
included in the Noise Assessment Report:

1) Headworks demolition equipment and activities,

1) Excavation, grading, and loading equipment and activities for each basin,
1ii) Contractor’ s staging areas, and

iv) All other construction related noise.

b) Targeted Noise Receptors. The following targeted noise receptors shall be
included in the Noise Assessment Report:

1) Residential homes adjacent to headworks demolition and basin excavation on
Minnehaha Street, Arleta Avenue, San Jose Street, Hiawatha Street,
Blackhawk Street, Devonshire Street, Woodman Avenue, and Filmore Street.

1) Devonwood Park.

1) New Apostolic Church.

The Noise Assessment Report shall include Noise Contour Maps (drawn to scale)
showing the noise contours from all principal noise sources and all targeted noise
receptors.

Equipment noise levels shall be estimated based upon actual equipment noise
measurements, equipment vendor noise specifications or the FHWA Highway
Construction Noise Report from the equipment with the highest noise levelslocated
closest to the targeted noise receptor to predict the maximum construction activity
impacts. The predicted L ma, 1-hour Ley, and 8-hour L, for each noise receptor shall
be included in tabular form in the Noise Assessment Report. The Noise Assessment
Report shall also include all calculations.

3-12.3.2.3 Noise Mitigation Plan. The Noise Mitigation Plan shall be prepared
by the NAAM and shall include, at a minimum, the following:

a) Site map(s) showing construction activity locations and noise mitigation
measures to ensure noise levels do not exceed the maximum noise levels per
3-12.3.3 at the nearest Targeted Noise Receptors identified in 3-12.3.2.2.
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b) Working Drawings, Shop Drawings, and supporting information, including
structural calculations, for the temporary sound barrier conforming to
3-12.35.

¢) Noise monitoring and reporting proceduresin accordance with 3-12.3.6.2 and
3-12.3.6.3, respectively.

3-12.3.2.4 Vehicle and Equipment Reverse Signal Alarm Mitigation Plan.
The Vehicle and Equipment Reverse Signal Alarm Mitigation Plan shall apply to all
vehicles and equipment operated within the Work site and shall include, at a
minimum, the following:

a) Site plan showing the path of each vehicle and the location of each piece of
equipment. This site plan shall also indicate the relative location of
observer(s), if used during the performance of various construction activities.

b) Matrix of each vehicle and each piece of equipment, including a description
of their planned operation within the Work site and the specific method(s)
used, conforming to 3-12.3.5, that will not activate the vehicle/equipment’s
reverse signal alarm.

3-12.3.3 Maximum Noise Levels. Noise generated during the performance of
the Work shall not exceed the maximum noise levels shown in Table 3-12.3.3. The
Work site and surrounding area land use shall be considered residential, unless
otherwise approved in writing by the Engineer.

Table 3-12.3.3
Maximum Noise Level (dBA L)
Land Use (Receptor) 1-Hour 8-Hour
Residential 90 80
Commercial 100 85
Industria 100 90

dBA: A-weighted decibels
Leq: average sound level

Noise measurements shall be taken at the property line of the Targeted Noise
Receptors, unless otherwise approved or directed by the Engineer.
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3-12.3.4 Temporary Sound Barrier. The Contractor shal construct a
temporary sound barrier consisting of a sound wall and sound blankets. The
temporary sound wall shall be constructed at the locations and limits shown on the
Plans (Plan Sheet TM-1). The temporary sound wall shall be at least 8 feet high and
shall be constructed of timber and plywood, or oriented strand board (OSB), at least
1/2 inches thick. The temporary sound wall shall be constructed without visible
openings or gaps as determined by the Engineer.

Sound blankets shall be secured to the temporary sound wall and shall cover the
above grade surface area of the sound wall on the side closest to the noise sources.
The sound blankets shall be a manufactured by one of the following:

a) Environmental Noise Control
STC-25 Acoustical Barrier Blanket
13806 Inglewood Avenue
Hawthorne, CA 90250
(310) 771-0571
http://www.environmental -noise-control.com

b) Sound Seal
BBC-13X Temporary Construction Noise Barrier
50 H.P. Almgren Dr.
Agawam, MA 01001
(413) 789-1770
https://www.soundseal .com/temporary-barri er-backed-composites.html

c) eNoise Control
UNC-XT-1 Exterior Noise Barrier/Sound Absorber Composite
129 Penn Street
Westfield, IN 46074
(317) 774-1900
https://www.enoisecontrol .com/products/outdoor-sound-bl ankets/

d) Agency-approved equal submitted in accordance with 3-8 and 4-6.

The Contractor shall construct the temporary sound barrier prior to the
performance of any other work at the Work site. The Contractor shall maintain the
temporary sound barrier for the duration of the Work and shall not remove the
temporary sound barrier until al other site work is complete, unless otherwise
approved or directed by the Engineer.
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The Contractor shall be responsible for maintenance and repairs to the temporary
sound barrier resulting from construction operations, public disturbance, weather, or
any other damage. The Contractor shall proactively repair and maintain the
temporary sound barrier and shall take immediate action when notified by the
Engineer.

3-12.3.5Vehicleand Equipment Rever se Signal Alarm Mitigation. Execution
of the Contract shal constitute agreement by the Contractor, including all
subcontractors, brokers, vendors, or other agents employed in the Work, that the
Agency endeavors to minimize public nuisance and that Work shall be performed in
such a manner that vehicle and equipment reverse signal alarms are not activated.

This noise mitigation requirement may be accomplished by performing the work
In amanner that does not require vehicles or equipment to operate in reverse, or by
using observers, or by using aternative technologies. The Contractor shall be
responsible for obtaining Cal-OSHA approval of any alternative technology prior to
using the aternative technology in the performance of the Work.

The Contractor and all subcontractors, brokers, vendors, or other agents
employed in the Work shall comply with the approved Vehicle and Equipment
Reverse Signal Alarm Mitigation Plan submitted per 3-12.3.4. In no case shall the
Contractor be relieved from compliance with CCR 1592; 29 CFR 1926.601(b)(4);
and 29 CFR 1926.602(a)(9) during the performance of the Work.

3-12.3.6 Implementation and Enfor cement.

3-12.3.6.1 General. The Contractor shall be responsible for noise control
compliance, and the implementation of the approved Noise Mitigation Plan and the
Vehicle and Equipment Reverse Signal Alarm Mitigation Plan, from the date of
Issuance of the notice to proceed until the Work is completed.

The Contractor shall perform all work utilizing proper noise suppression to
minimize disturbance to targeted noise receptors and shall ensure that construction
equipment is equipped with properly operating and maintained noise mufflers and
intake silencers, consistent with manufacturers' standards.

Generators shall be placed at |east 30 feet away from any targeted noise receptors.
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In the event the temporary sound barrier requires maintenance, repair, or
corrective action, the Contractor shall stop al work at the headworks and the basin(s)
nearest the maintenance/repair/corrective action unless otherwise approved by the
Engineer.

The Contractor shall remove and dispose of noise mitigation measures after all
other work is completed unless otherwise approved or directed by the Engineer.

3-12.3.6.2 Noise Monitoring. The Contractor's NAAM shall conduct noise
monitoring for at least 8 consecutive hours no less than once every 7 Days at the
targeted noise receptors identified in the approved Noise Assessment Report. Noise
monitoring shall conform to FHWA'’s Noise Measurement Handbook available at
the following website:

https://www.fhwa.dot.gov/environment/noi se/measurement/

Alternative noise monitoring methods may be used when approved in writing by
the Engineer.

The noise measurements shall be collected using either a Class 1 or Class 2
(IEC 61672) sound level meter capable of measuring and reporting in Ly,
Leq (1-hour), and Ley (8-hour). The sound level meter shall be calibrated by a
certified laboratory. Measurements taken by a meter that has not been calibrated
within the last 12 months will not be accepted.

Prior to each noise monitoring event, the NAAM shall meet with the Contractor
and Engineer to discuss and confirm the planned monitoring locations and durations
for that day’ s event. No later than the close of business on the day of monitoring, the
NAAM shall meet with the Contractor and Engineer to discuss the results, any
exceedances, and any corrective actions. The Agency, at its discretion, may also
take noise measurements for quality assurance.

In the event measured noiselevels, identified by either the NAAM or the Agency,
exceed the maximums of 3-12.3.3, the Contractor, in consultation with the NAAM
and Engineer, shall identify and implement corrective actions to reduce noise levels
to comply with these Specifications.

3-12.3.6.3 Reporting. The Contractor shall submit a monthly summary report
of al noise monitoring data, include a summary table of results, site map (drawn to
scale) showing monitoring locations, principal noise sources, target noise receptors,
and noise mitigation measures implemented. The report shall also include any
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revisions or amendments to the Noise Mitigation Plan. The monthly report shall be
submitted to the Agency no later than the 5th day of the subsequent month. Failure
to submit the monthly report on time will result in regjection of the data and/or non-
payment.

3-12.3.6.4 Notifications. The Contractor shall notify the Engineer, at least
2 Working Days prior to conducting any noise monitoring. Failure to notify the
Engineer will result in rejection of the data and/or non-payment.

3-12.3.6.5 Enforcement. The Contractor shall implement corrective actions
identified by the NAAM, or the Engineer, to maintain compliance with the noise
control requirements, the Noise Mitigation Plan, and the Vehicle and Equipment
Reverse Signal Alarm Mitigation Plans. Corrective actions shall be implemented
within 1 Working Day of being identified. The Engineer may direct certain
corrective actions be implemented immediately.

Failure of the Contractor to implement corrective actions within the time
specified above will result in written notification from the Engineer in the form of a
“Noise Control Notification of Corrective Action.” The “Noise Control Notification
of Corrective Action” will include:

a) Description and location of the non-compliance.

b) Date and time that the non-compliance was identified.

¢) Description of the corrective actions(s) identified by the NAAM or
Engineer.

d) Date and time the required corrective action(s) shall be completed.

For each corrective action identified in a “Noise Control Notification of
Corrective Action” not implemented by the date and time included in the
notification, the Engineer will deduct from the Contractor's monthly progress
payment, or final payment, $1,000 per day for the days until the corrective action is
implemented. Repest, or flagrant, non-compliance, as determined by the Engineer,
will result in immediate deduction of $1,000 per day until the corrective action is
implemented, without the written notification of corrective action, and may result in
suspension of the Work per 6-6.

The Contractor shall be responsible for the costs and for the liabilities imposed
by law as a result of its failure to fully-comply with 3-12.3. Costs and liabilities
include, but are not limited to, fines, penalties and damages whether assessed against
the Agency or the Contractor. In addition, the Engineer will deduct from any monies
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due the Contractor, the total amount of any legal fees, staff costs, and consultant fees
incurred as aresult of the Contractors non-compliance with 3-12.3.

3-12.3.8 Payment. Payment for preparation of the Noise Assessment Report,
including all required revisions, will be made at the Stipulated Price in the Bid for
“PREPARATION OF THE NOISE ASSESSMENT PLAN.”

Payment for preparation of the Noise Mitigation Plan, including all required
revisions, will be made at the Stipulated Price in the Bid for “PREPARATION OF
THE NOISE MITIGATION PLAN.”

Payment for compliance and implementation of the Noise Mitigation Plan
shall be considered asincluded in the various itemsin the Bid.

Payment for preforming noise monitoring reporting and notifications, and all
other incidental related costs shall be considered asincluded in the Contract Unit
Price Bid for “NOISE MONITORING AND REPORTING.”

Payment for preparation of the Vehicle and Equipment Reverse Signal Alarm
Mitigation Plan, including all required revisions, will be made at the Stipulated Unit
Price in the Bid for “PREPARATION OF THE REVERSE SIGNAL ALARM
MITIGATION PLAN.”

No separate or additiona payment will be made for implementation or
compliance with the V ehicle and Equipment Reverse Signal Alarm Mitigation Plan.
Payment shall be considered as included in the various items in the Bid.

Payment for construction of the temporary sound barrier, including the sound
blankets, will be made at the Contract Unit Pricein the Bid for “CONSTRUCTION
OF TEMPORARY SOUND BARRIER.”

Payment for maintenance of the temporary sound barrier will be made at the
Contract Unit Price in the Bid for “MAINTENANCE OF TEMPORARY SOUND
BARRIER.” Payment will be prorated on a monthly basis over the duration of the
Contract.

Payment for removal and disposal of the temporary sound barrier will be made
at the Contract Unit Price in the Bid for “REMOVAL OF TEMPORARY SOUND
BARRIER.”
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3-12.6 Water Pollution Control. (Page 20 of the SSPWC)
3-12.6.1 General.
Add the following:

The Contractor shall monitor the 5 Day weather forecast provided by the National
Weather Service located at the following website:

https://www.wrh.noaa.qov/forecast/wxtabl es/index.php? at=34.2604645753552
& lon=-118.44557869801068& tabl e=customé& duration=7& interval=6

Add the following subsection:

3-12.6.1.1 Weather Restrictions. The Contractor shall not transport excavated
material during an “anticipated rainfall event” which shall be defined as a rainfal
event predicted to produce more than 1/4 inches of rain over a 24-hour period.

In the event actual rainfall totals 1/4 inches of rain or more for any rainfall event,
the Contractor shall suspend transportation of excavated material for a dry-out
period of at least 24 hours after the rainfall event has ended (defined as the time of
the last recorded measurement on the rain gage). The Contractor shall monitor the
L os Angeles County Public Works, Stormwater Engineering Division rain gauge for
“Pacoima SG” during rain events to determine the amount of rain and duration of
the rain event located at the following website: https.//dpw.lacounty.gov/wrd/rainfall/.

Extensions of time for an anticipated/actua rainfall event and any dry-out period
will be as determined by the Engineer in accordance with 6-4.2. No separate or
additional payment will be made for resuming Work after arainfall event and any
subsequent dry-out period.

3-12.6.2 Best Management Practices (BMPs). (Page 20 of the SSPWC)

Replace the entire subsection with the following:

3-12.6.2 TireWash Systems.

3-12.6.2.1 General. The Contractor shall be responsible for furnishing,
installing, operating, and maintaining tire wash systems at each haul truck exit from
the Work site for the duration of excavation and hauling Work. Tire wash systems
shall conform to these specifications and the Los Angeles County Department of
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Public Works Construction Site Best Management Practices (BMPs) Manual BMP
Fact Sheet TC-3.

All haul trucks and any other vehicles or equipment used to haul excavated
materia shall use the tire wash system prior to exiting the Work site. The tire wash
system shal remove sediment/mud from the tires, undercarriages, mud flaps,
fenders, and bumpers of vehicles and equipment, and shall be used to prevent any
visible dust, sediment, soil, mud, or any other debris from being tracked onto public
roadways.

The tire wash systems used in the performance of the Work shall be from one of
the following manufacturers:

a) Rainfor Rent Long Beach
Conline 800c (may substitute two Conline 400 in series)
1301 East Spring Street
L ong Beach CA 90806
562-595-7760
https.//www.rainforrent.com/jobsite-saf ety-protection/conline-wheel wash/

b) Neptune Tire Wash
Maximus Series
174 Cornerstone Court, Suite B
Hot Springs, Arkansas 71913
1-866-303-4437
https.//www.neptunewash.com/automated-wheel -wash-systems/

c) Stanton Systems
STB 75 Sted Modular Wash
50 Richard Road
Ivyland, PA 18974
1-800-884-9281 | 215-956-9800
https.//www.tirewash.com/stb/stb-75.html

d) Agency-approved equal submitted in accordance with 3-8 and 4-6.

The Contractor shall be responsible for determining, based upon their operations,
vehicles and equipment used, and site conditions, the appropriate model, the number
of units, and additional system components necessary to provide a complete tire
wash system that conforms to the requirements of 3-12.6.2.3.
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The proposed locations of the tire wash systems shall be shown in the Water
Pollution Control Drawings of the Storm Water Pollution Prevention Plan (SWPPP)
per 3-12.6.3.

Unless otherwise shown on the Plans, the entrance and exit to each tire wash shall
be paved with Portland cement concrete pavement or asphalt cement pavement for
alength not less than 1-1/2 times the length of atypical haul truck and trailer, or 60
feet, whichever is greater. The same length of the entrance/exit to the tire wash
system shall be on a straight horizontal alignment with amild grade and cross-slope
In accordance with the manufacturer’ s recommendations. The exit of the tire wash
system located nearest the headworks shall incorporate a stabilized construction
entrance/exit in accordance with BMP TC-1, “Stabilized Construction
Entrance/Exit” of the BMP Manual.

3-12.6.2.2 Submittals. Review and acceptance of each submittal by the Agency
will not relieve the Contractor of their responsibility for submittal accuracy and
completeness or for compliance with all applicable Federal, State, and local laws
and regulations. The Contractor shall prepare and submit the following in
accordance with 3-8:

a) Tire Wash System Installation, Operation, and Maintenance Plan that
includes, at a minimum, the following:

1) Working Drawings of each tire wash system per Work site location,
including dimensions and alignment of the paved surface at tire wash
entrances and exits that conform to 3-12.6.2.1, tire wash system layout,
tank design, piping layout, electrical conduit layout with point of
connection, and all other associated equipment to compl ete the system.

1) Supporting information for each tire wash system, including the
manufacturer, model, number of units, and additional system components
used at each location within the Work site conform to the requirements of
3-12.6.2.3.

1ii) Supporting information for any flocculants used, including concentration,
frequency, and associated safety data sheets.

iv) Description, schedule, staffing plan, and best practices for the routine
operation and maintenance of the tire wash systems, including frequency
of replacing water and cleaning sediment from the tire wash systems.
Water shall be replaced, and the sediment removed, from the tire wash
system as necessary for effective operation of the system and no less than
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once per week. Water from the tire wash systems shal not be
disposed/discharged on the Work site or into any storm drain system or
channel.

Procedures for disposing of the water and sediment including the name
and address of the recycling facility that will accept the water from thetire
wash system, and sampling and analysis procedures. Therecycling facility
shall be fully permitted and regulated in accordance with local, state, and
federal laws and regulations. The Contractor shall be responsible for any
water quality sampling and analysis as required by the approved disposal
facility. The Contractor shall identify the name of the Environmental
Laboratory Accreditation Program (ELAP) Laboratory conducting the
analysis.

vi) Operation and maintenance training materials from the manufacturer and

name of manufacturer’s representative who will be conducting on-site
training sessions per 3-12.6.2.4.

3-12.6.2.3 Requirements. Tire wash systems shall be operated in accordance
with the approved Tire Wash System Installation, Operation, and Maintenance Plan
and the requirements of 3-12.2.3.1.

The Contractor shall be responsible for ensuring that no visible sediment, mud,
silt, dried or wet, or other materials are observed on the paved exit ramps of thetire
wash systems, sidewalk, or public streets. The tire wash systems shall also perform
so that no visible dust is observed on the sidewalk or public streets. The Engineer
will make the determination of what is considered visible or observable.

In addition, the tire wash system(s) shall conform to the following:

a) Be automatically activated by an optical sensor that detects the vehicle or its
movement.

b) Be of sufficient length that each tire of the haul truck completes at |east one
complete tire revolution before exiting the system.

c) Be designed to support AASHTO H-20 truck axle loading and haul truck
vehicle dimensions.

d) Be equipped with a closed system water reclamation system capable of
reclaiming water from the tire wash system and processing water by means of
settling tank(s) and/or in-line filter(s) so there is no visible sediment and the
turbidity isless than 50 NTUs, as measured by the Engineer.
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€) Be equipped with a scraper conveyor that automatically removes solids. All
solids generated shall be removed and contained in a waterproof container.
The container shall be emptied when 75 percent full. No sediment shall be
discharged to the ground surface.

f) Beableto operate without odors. Algae/sludge build-up in thetire wash water
that results in objectionable odors will not be accepted by the Agency. In the
event any odors emanate from the tire wash system, the Contractor shall
immediately replenish the tire wash with clean fresh water.

3-12.6.2.4 Implementation and Enforcement. The Contractor shall be
responsible for tire wash system compliance, and the implementation of the
approved Tire Wash System Installation, Operation, and Maintenance Plan, from
the date of issuance of the notice to proceed until the Work is completed.

In accordance with 2-5.2, the Contractor shall be responsible for the temporary
utility services including electrical power and water required for operating the tire
washes.

Each tire wash system shall be installed and operating correctly before sediment
hauling activities will be allowed to start. The tire wash systems will be deemed to
be operating correctly upon successful completion of a test run performed in the
presence of the Engineer and the manufacturer’ srepresentative. The Contractor shall
be responsiblefor scheduling and performing all test runsto demonstrate their ability
to continuously operate the tire wash system, including the capacity of the water
reclamation system, for a period of not less than 1 hour. The test run shall be
accomplished with an appropriate number of haul trucks that conform to 3-12.2.2.1
that will simulate typical production rates and travel through the basins, through the
tire wash system, and onto the public streets, then returning for another cycle until
the test run is complete. During the test run, manual adjustments or overridesto the
tire wash system will not be allowed.

The Contractor shall be responsible for training their personnel on the operation
and maintenance of the tire wash systems. The training shall be performed by the
manufacturer’ s representative and all trainings shall be performed in the presence of
the Engineer.

The Engineer will notify the Contractor of any visible dust, soil, sediment, debris,

or other material within the streets or sidewalks that require immediate maintenance
of thetire wash systems.
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The Contractor shall be solely responsible for tire wash system performance. If,
during the progress of the Work, the Agency determines the operation and
maintenance of the tire wash system fails to conform to the requirements, the
Agency will take progressive enforcement actions in accordance with 3-12.6.3.10.

In addition, failure of the Contractor to take immediate action to remedy any
non-compliance notification from the Engineer may result in suspension of the Work
per 6-6. Work, once suspended, will not resume until corrective actions have been
successfully deployed or revisions to the Tire Wash System Installation, Operation,
and Maintenance Plan are approved and implemented.

3-12.6.2.5 Payment. Payment for the instalation of the tire wash systems,
including the preparation of the Tire Wash System Instalation, Operation, and
Maintenance Plan, site work, electrical power, water supply, and other incidental
installation costs will be made a the Contract Unit Price in the Bid for
“INSTALLATION OF TIRE WASHES.”

Payment for the operation, maintenance, and removal of the tire wash systems
including the implementation of the Tire Wash System Installation, Operation, and
Maintenance Plan and any plan revisions, water quality sampling and analysis,
disposal of water and sediment, corrective actions, site restoration, and other
incidental operation and maintenance costs will be made at the Contract Unit Price
inthe Bid for “MAINTENANCE OF TIRE WASHES.”

3-12.6.3 Storm Water Pollution Prevention Plan (SWPPP).

Replace the entire subsection with the following:

3-12.6.3.1 Terms and Definitions.

Active Areas of Construction — areas subject to land surface disturbance
activities related to the Project including, but not limited to, the Project site,
staging areas, immediate access areas and storage areas. Previoudy active
areaswill be considered active areas until temporary or final soil stabilization
BMPs are implemented.

Accumulated Precipitation Procedur e (APP) —the methods and proceduresfor
management and discharge of accumulated precipitation on the Project site.

Agency-Certified SWPPP — a SWPPP that has been reviewed and certified by
the Agency.
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Best M anagement Practices (BM Ps) —shall be defined as specified inthe Waste
Discharge Requirements referenced in 3-12.6.3.4.

BMP Manual — the edition of the Los Angeles County Department of Public
Works Construction Site Best Management Practices (BMPs) Manual, in
effect as of the date of advertisement of the Contract.

Exposed Soil — native soil left exposed as the result of uncovering, removal of
vegetation or pavement, grading, excavation, or any other construction
activity. Soil protected with temporary soil stabilization BMPs will not be
considered exposed soil.

Final Stabilization — the implementation of soil stabilization BMPs following
the completion of construction activities.

I nactive Disturbed Soil Areas (DSA) — areas that have been disturbed and have
not or will not be disturbed for at least 14 Days.

Likely Precipitation Event — Any weather pattern that isforecasted to have a50
percent or greater chance of producing precipitation within the Project site.

Non-Storm Water Discharges — discharges that do not originate from
precipitation events.

Non-Visible Pollutants — pollutants associated with a specific Project site or
activity that cannot be seen through observation and which can have a
negative impact on water quality.

Numeric Action Level (NAL) — The action level (250 NTU and 6.5-8.5 pH) at
which the QSP shall evaluate whether the implemented BM Ps are performing
effectively or if corrective actions are required.

Perimeter Sediment Control BMPs — a temporary sediment control BMP
around the perimeter of the Project site used to prevent sediment discharges
from storm water run-on or run-off.

Qualified SWPPP Developer (QSD) —anindividual certified by the State Water

Resources Control Board as meeting the requirements of Order No. 2009-
0009-DWQ to develop, revise, and amend SWPPPs.
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Qualified SWPPP Practitioner (QSP) — an individual certified by the State
Water Resources Control Board as meeting the requirements of Order No.
2009-0009-DWQ.

Qualifying Rain Event - any event that produces 0.50 inch or more of
precipitation within a 48-hour or greater period between rain events.
Qualifying rain event forecast information shall be obtained from the National
Weather Service Forecast (e.g., by entering the zip code of the Project location
at http://www.srh.noaa.gov/). Qualifying rain event actual precipitation
amounts shall be obtained from the closest Agency rain gauge station by
checking the 24-hour rain amounts on the Agency rain gauge website,
http://ladpw.org/wrd/precip/alert_rain/index.cfm?cont=24hr.cfm.

Rain Event Action Plan (REAP) —awritten plan (Attachment P in the SWPPP)
specific for each rain event that discusses and describes the procedures to be
followed, and the measures to be taken, that, when implemented, will result
in the protection of all exposed soil within the Project site for 48 hours from
the start of aLikely Precipitation Event.

Run-On — storm water discharges that flow onto the Project site.

Run-On Control BM Ps—BMPs used to divert or direct run-on either around or
through the Project site.

Sampling and Analysis Plan (SAP) — A written document that discusses and
describes how samples will be collected; under what conditions, where and
when the samples will be collected; what the samples will be tested for; what
test methods will be followed and their detection limits; and what
methods/procedures will be followed to ensure the integrity of the sample
during collection, storage, shipping and testing (i.e., quality assurance/quality
control protocols).

SWPPP Preparation Manual — the edition of the Los Angeles County
Department of Public Works Storm Water Pollution Prevention Plan
(SWPPP) Preparation Manual in effect as of the date of advertisement of the
Contract.

Turbidity — The cloudiness of water quantified by the amount light traveling
through a water column is scattered by suspended organic and inorganic
particles as measured and reported in Nephelometric Turbidity Units (NTU).
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3-12.6.3.2 Abbreviations.

Abbreviation Word or Words

APP...oie Accumulated Precipitation Procedure
BMP....ccovin. Best Management Practice

CSMP ....cccoecvenee Construction Site Monitoring Program

NAL .o Numeric Action Leve

NPDES ............... National Pollutant Discharge Elimination System
NTU ..o Nephelometric Turbidity Unit

QSD ..o Qualified SWPPP Developer

QSP .o, Qualified SWPPP Practitioner

REAP ................. Rain Event Action Plan

RWQCEB ............. Los Angeles Regional Water Quality Control Board
SAP . Sampling and Analysis Plan

SMARTS ........... Storm water Multiple Application Reporting and Tracking System
SWPPP................ Storm Water Pollution Prevention Plan

SWRCB ............. State Water Resources Control Board

WDID ................ Waste Discharge Identification Number

3-12.6.3.3 General. The SWPPP shall conform to the requirements in these
Specia Provisions, the BMP Manual, and the SWPPP Manual. This manud is
available from the following website address:

http://dpw.lacounty.gov/cons/specs/ SWPPPM anual . pdf

The SWPPP shall be prepared by a QSD for a Risk Level 2 (as referenced in
3-12.6.3.4, subparagraph “b).”

No work having the potential to cause pollution, as determined by Engineer, shall
be performed until the SWPPP has been reviewed and certified by the Agency and
a Waste Discharge Identification Number (WDID) has been issued by the State
Water Resources Control Board (SWRCB) Storm Water Multiple Application
Reporting and Tracking System (SMARTYS).

3-12.6.3.4 Regulatory Agency Requirements. The Contractor shall comply
with the following at all times:

a) Waste Discharge Requirementsfor Municipal Storm Water and Urban Runoff

Discharges within the County of Los Angeles, and the Incorporated Cities
Therein, Except the City of Long Beach (Order No. R4-2012-0175, NPDES
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Permit No. CAS004001). Within the City of Long Beach, Order No. 99-060,
NPDES Permit No. CA S004003.

b) National Pollutant Discharge Elimination System (NPDES) General Permit
No. CAS000002, Order No0.-2009-0009-DWQ, Waste Discharge
Requirements for Discharges of Storm Water Runoff Associated with
Construction and Land Disturbance Activities for Risk Level 2.

¢) Within the unincorporated areas of the County of Los Angeles, Los Angeles
County Code, Chapter 12.80.

d) Other applicable environmental regulatory permits.

3-12.6.3.5 Best Management Practices (BM Ps).

a) Minimum Requirements. The Contractor shall implement an effective
combination of erosion and sediment controls and maintain the appropriate
Construction Site BMPs shownin Table 3-12.6.3.5 (A). TheBMPsshownin

this table meet or exceed the Waste Discharge Requirements referenced in
3-12.6.3.4.

TABLE 3-12.6.3.5(A)

Construction Site BMPs

ID

Minimum

BMP Name Requirement

Temporary Soil Stabilization

SS-1 Scheduling X

SS-2 Preservation of Existing Vegetation X

SS-3 Hydraulic Mulch

SS-4 Hydro seeding

SS-5 Soil Binders

SS-6 Straw Mulch

SS-7 Geotextiles, Plastic Covers, & Erosion Control X

Blankets/Mats

SS-8 Wood Mulching

SS-9 Earth Dikes/Drainage Swales & Ditches

SS-10 | Outlet Protection/Velocity Dissipation Devices

SS-11 | Slope Drains

SS-12 | Stream bank Stabilization

Temporary Sediment Control

SC-1 Silt Fence X

SC-2 Sediment/Desilting Basin
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SC-3 Sediment Trap

SC4 Check Dam

SC-5 Fiber Rolls X

SC-6 Gravel Bag Berm X

SC-7 Street Sweeping and Vacuuming X

SC-8 Sandbag Barrier X

SC-10 | Storm Drain Protection X

Wind Erosion Control

WE-1 | Wind Erosion Control X

Tracking Control

TC-1 Stabilized Construction Entrance/Exit X

TC-2 Stabilized Construction Roadway

TC-3 Entrance/Outlet Tire Wash

Non-Storm Water Management

NS-1 Water Conservation Practices X

NS-2 Dewatering Operations X

NS-3 Paving and Grinding Operations X

NS-4 Temporary Stream Crossing

NS-5 Clear Water Diversion X

NS-6 lllicit Connection/lllegal Discharge Detection and X
Reporting

NS-7 Potable Water/Irrigation X

NS-8 Vehicle Equipment Cleaning X

NS-9 Vehicle Equipment Fueling X

NS-10 | Vehicle Equipment Maintenance X

NS-11 | Pile Driving Operations

NS-12 | Concrete Curing X

NS-13 | Material and Equipment Use Over Water X

NS-14 | Concrete Finishing X

NS-15 | Structure Demolition Over or Adjacent to Water X

NS-16 | Temporary Batch Plant

Waste Management and Material Pollution Control

WM-1 | Material Delivery X

WM-2 | Material Use X

WM-3 | Stockpile Management X

WM-4 | Spill Prevention and Control X

WM-5 | Solid Waste Management X

WM-6 | Hazardous Waste Management X

WM-7 | Contaminated Soil Management

WM-8 | Concrete Waste Management X

WM-9 | Sanitary/Septic Waste Management X

WM-10 | Liguid Waste Management X

Additional BMPs may be required as a result of actua field conditions,
Contractor activities, or construction operations.
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b) Implementation Requirements. Implementation shal conform to the
requirements on the applicable BMP Fact Sheets and the following:

1) Temporary Soil Stabilization

1) Inactive Disturbed Soil Areas and completed areas of construction shall
be stabilized after 14 Days of inactivity or prior to a Likely
Precipitation Event.

i) Active areas of construction shal be stabilized, and temporary
sediment controls implemented prior to arain event.

2) Temporary Sediment Control

1) Linear sediment controls shall be placed along the toe and face of
inactive disturbed slopes (14 Days or more of inactivity), and at grade
breaks of exposed soil in accordance with Table 3-12.6.3.5 (B).

TABLE 3-12.6.3.5(B)

Slope Percentage Maximum Spacing
0-25% (flat to 1:4 V:H) 20 feet
25-50% (1:4 to 1:2 V:H) 15 feet
Over 50% (steeper than 1:2 V:H) 10 feet

i) Stockpiles shall be surrounded by a berm of perimeter sediment
controls prior to aLikely Precipitation Event and when not in use.

3) Wind Erosion Control

1) Wind erosion control BM Ps shall be implemented in conformance with
the requirements of the jurisdictional air quality regulatory agency.

4) Tracking Control

1) Each entrance to, and exit from, the Project site shall be stabilized.
Traffic entering/exiting the Project site shall be directed so as to only
use such stabilized entrances/exits. Mud and/or sediment tracked onto
paved surfaces shall be removed by the end of each Day.

5) Non-Storm Water M anagement

1) Accumulated precipitation shall be discharged in accordance with the
APP (Attachment K of the SWPPP).
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6)

I1) Separate permits are required for groundwater dewatering.

111) Non-storm water BMPs shall be implemented to prevent un-authorized
discharges.

iv) Non-storm water discharges shall be in compliance with Section I11 of
the Waste Discharge Requirements referenced in 3-12.6.3.3.

Waste Management and Material Pollution Control

1) Stockpiles (and portions thereof) that are not actively being used shall
be covered and bermed (surrounded by a berm).

i) Materia and waste stockpiles shall be covered prior to a Likey
Precipitation Event.

1) Stockpiles of temporary asphalt concrete (“cold mix”) shall be covered
at all times,

Iv) Stockpiles shall be removed from roadways at the end of each Day.

v) The Contractor shall have a minimum of 3 spill response cleanup on
the Project site at all times.

vi) Spills and leaks shall be cleaned up within one hour after spillage.

vii)Concrete waste shall be considered as including, but not be limited to,
slurry, cement, wash waters, additives, or grout. Concrete waste shall
be contained in a concrete washout bin. At-grade and below- grade
washouts are prohibited. There shall be no discharge of concrete
washout or waste onto the underlying soil or surrounding aress.

3-12.6.3.6 Preparation and Submittal Requirements.

a) General. The SWPPP shall be prepared in accordance with the SWPPP
Preparation Manual.

The SWPPP shall be signed and stamped by a Civil Engineer registered in the
State of California.
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The SWPPP shall be submitted in accordance with 3-8.2 within 14 Days of
the issuance of Part 1 NTP. One printed copy in a 3-ring binder shall be
submitted for initial Agency review.

Failureto submit a SWPPP which conformsto the requirementsin this manual
will result in rejection of the submittal.

b) Qualified SWPPP Developer (QSD). The SWPPP shall be prepared,
certified and amended by a QSD.
A copy of the QSD’s certificate shall be included in Attachment | of the
SWPPP submittal.

3-12.6.3.7 Agency Review and Certification. The Agency will review each
submittal. The Agency may require corrections and/or revisions (comments) and
one or more re-submittals prior to certification.

If the Agency has comments, the Contractor shall prepare a comment response
table following the format below. The table shall be submitted with each re-
submittal.

Comment No. Comment Response
Include the Agency Repeat the comment. Describe action taken to fully
comment number. address the comment.

Once the Contractor has satisfactorily addressed all review comments, the
Agency will sign Section 100.2 of the SWPPP and provide it to the Contractor for
incluson. The Contractor shall insert Section 100.2. This becomes the Agency-
Certified SWPPP.

Theterm SWPPP, asused in Subsections 3-12.6.3.8 and thereafter, shall mean
the SWPPP which has been reviewed by the Agency and includes the Agency-
signed Section 100.2.

The Contractor shall provide three hard copies of the SWPPP to the Office
Engineer in accordance with Section 2.4 of the SWPPP Preparation Manual. In
addition, the Contractor shall submit one electronic copy of in portable document
format (pdf) on a read/write (R/W) capable compact disk (CD). The pdf shall not
exceed afilesize of 70 MB.
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The Agency will submit the SWPPP to the SWRCB. The SWRCB and Regional
Water Quality Control Board (RWQCB) may require revisions. Should revisions
be required, the Contractor shall perform such and re-submit the SWPPP to the
Agency within 5 Days of being notified in writing by the Engineer. The SWRCB
has not established a time frame for SWPPP review and issuance of the WDID.
Should this process result in delays, the Contractor will be entitled to an extension
of timein accordance with 6-4.2.

Review and certification by the Agency and acceptance by the SWRCB will not
relieve the Contractor of the responsibility for the adequacy of the SWPPP nor for
full compliance with all applicable Federal, State, and local laws and regulations
governing water quality.

The Contractor shall maintain (1) one hard copy of the SWPPP and SWPPP
amendments at the Project site. The SWPPP shal be made available to a
representative of the RWQCB, SWRCB, United States Environmental Protection
Agency or the Agency upon request. Any requests by the public shall be directed to
the Engineer.

3-12.6.3.8 SWPPP Amendments. An amendment to the SWPPP shall be
prepared and submitted when there is a change in construction activities or
operations which may affect the discharge of pollutants to surface waters, ground
waters, or municipal storm drain systems; when the Contractor's activities or
operations violate any condition of the Permits; if the QSD or QSP is proposed to
be changed; or when so directed by the Engineer.

Amendments shall be prepared in accordance with Section 200 of the SWPPP
Preparation Manual and shall include the following:

a) A description of what SWPPP section is being amended.
b) Why the Amendment is necessary.

¢) Who requested the Amendment?

d) An Amendment Log.

e) The signed certification of the QSD.

Amendments shall describe additional water pollution control practices or
revised operations, including those areas or operations not shown in the SWPPP.
Amendments to the SWPPP shall be prepared and submitted for review and
certification by the Agency within 14 Days of direction by the Engineer.

EC-40



PROJECT ID NO. FCC0001207 SECTION EC

3-12.6.3.9 Implementation.

a) General. The Contractor shall be responsible year-round, throughout the
duration of the Project, for implementation of the SWPPP and all certified
SWPPP amendments until the Notice of Termination is filed by the Agency.
The Contractor's responsibility for implementation of the SWPPP shall
continue throughout any temporary suspension of the Work or designated
construction moratorium.

Implementation of the SWPPP shall conform to the requirements in the
SWPPP Preparation Manual and the BMP Manual.

If the BMPs selected in the SWPPP do not result in conformance with the
performance standards specified in 3-12.6.3.4, the Contractor shall implement
additional BMPs as necessary.

b) Qualified SWPPP Practitioner (QSP). The Contractor shall designate a
QSP. A copy of the QSP's certificate shall be included in Attachment .

The Contractor shall provide a QSP full-time on the Project site during
working hours and rain events. The QSP shall have the responsibility and
authority to fully implement the SWPPP.

¢) BMP Manual. The Contractor shall have a readily accessible copy of the
BMP Manual on the Project site at all times.

d) Weather Forecast: The Contractor shall monitor the National Weather
Service (NWS) forecast on a daily basis. Forecast information shall be
obtained from the National Weather Service by entering the zip code of the
Project’ s location at http://www.wrh.noaa.gov/lox/.

e) Rain Event Action Plan (REAP). A REAP shal be prepared by the QSP
whenever a Likely Precipitation Event is forecast. REAPs shall be prepared
in conformance with the REAP template (Attachment P). The Contractor
shall plan for 20 Likely Precipitation Events throughout the duration of the
Contract.

The QSP shall prepare and submit to the Engineer aREAP and a printed copy
of the National Weather Service forecast a minimum of 48 hours prior to a
forecast Likely Precipitation Event. The Contractor shall implement the
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REAP a minimum of 24 hours of prior to the forecast start of the Likely
Precipitation Event.

If a Likely Precipitation Event is forecast less than 24 hours in advance or
otherwise occurs, the QSP shall immediately prepare a REAP and submit to
the Engineer, and the Contractor shall immediately implement the REAP.

The QSP shall inspect the Project site and document the actions implemented
as part of the REAP.

Completed REAPs shall be filed in Attachment P.

f) Accumulated Precipitation Procedure (APP). The Contractor shall
implement the APP (Attachment K) whenever a discharge of accumulated
precipitation is necessary. Accumulated precipitation shall not be discharged
without an APP. The Contractor shall notify the Engineer 24 hours prior to
the scheduled discharge. Samples of accumulated precipitation shall be
collected and analyzed prior to discharge.

g) Construction Site Monitoring Program (CSMP). The QSP shal
implement the CSMP included in the SWPPP for visual monitoring
(inspections), and sampling and analysis. CSMP implementation shall
include the following:

1) Visual Monitoring. The QSP shall inspect the Project site to ensure
compliance with the SWPPP. The QSP shall document inspections on the
BMP Checklist (Attachment H) at the frequencies specified below:

1) A minimum of once every week.

1) Within 48 hours prior to aLikely Precipitation event.

1) Within 48 hours after all rain events (0.01 inch of precipitation or
more).

Iv) At least once every 24 hours during extended rain events (a Qualifying
Rain Event that occurs for more than 24 hours).

The Contractor shall sign and submit one copy of the completed BMP
Checklist to the Engineer within 24 hours of completing each inspection.
One completed and signed copy of each BMP Checklist shall be kept with
the SWPPP.
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2)

3)

The QSP shall perform at a minimum the following:

V) Inspect all BMPs. Document the inspection and whether BMPs have
been implemented in accordance with the SWPPP/REAP. If needed,
corrective actions shall be implemented by the Contractor.

vi) Inspect each drainage area for the presence of (or indications of prior)
unauthorized and authorized non-storm water discharges and their
sources. Document the inspection and findings.

vii)Inspect all actual and potentia run-on sources from surrounding areas.
Document the inspection and findings.

viii) Ensure all accumulated precipitation discharges are in compliance
with the APP.

IX) Document all BMP deficiencies and corrective actions on the BMP
Checklist as required in the BMP Manual.

X) Implement BMP corrective actions within 24 hours.

xi) Ingpect all non-storm water discharges. Document the inspection and
findings. The QSP shall implement non-storm water corrective actions
within 24 hours.

Rain Gauge Reading. The QSP shall record the time, date, and rain gauge
reading from the Agency’s red-time rainfall data precipitation map,
http://ladpw.org/wrd/precip/alert rain/. If the rain event was a Qualifying
Rain Event, attach a copy to Attachment N.

Storm Water Sampling and Analysis. The QSP shall submit rain event
field water sampling and analytical data (on Attachment N) within 24
hours of the conclusion of each Qualifying Rain Event. Attachment N shall
be completed for each Qualifying Rain Event regardless of whether
samples were collected. The QSP shall submit non-storm water and non-
visible pollutant water sampling laboratory results within 20 Days after
sample collection. The QSP shall submit the data in accordance with the
SWPPP Preparation Manual.
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The Contractor shall plan for 10 Qualifying Rain Events and collection of
3 samples per event (total of 30 samples). The QSP shall collect samples
only when storm water discharges occur during working hours.

The QSP shall collect storm water ssmplesfor each Qualifying Rain Event
asfollows:

1) Collect and analyze storm water samples from each discharge location.
A minimum of 3 samples shall be collected each Day. Discharge
locations are identified on Attachment B (Water Pollution Control
Drawings).

i) Ensure storm water samples are representative of the flow and duration
of the discharge from the Project site.

1ii) Collect a minimum of one run-on sample from each run-on source.
Calibrated turbidity and pH meters conforming to the requirements shown
in Table 3-12.6.3.9 shall be provided by the Contractor and retained on the

Project site at all times.

TABLE 3-12.6.3.9

Parameter Test method Min. Units Numeric
Detection Action Level
Limit (NAL)
pH Calibrated portable 0.2 pH units lower NAL 6.5
pH meter upper NAL 8.5
Turbidity Calibrated portable 1 NTU 250
turbidity meter

Turbidity and pH meters must be calibrated in accordance with the
manufacturer’s specifications prior to use for field anaysis. Calibration
data shall be filed with the analytical results in the SWPPP at the Project
site.

If any storm water test result exceedsthe NALsshownin Table 3-12.6.3.9,
the QSP shall:

Iv) Implement immediate corrective actions to address the cause of the
exceedance and to prevent further exceedance. Re-samplethedischarge
location to ensure the average analytica result is in compliance the
above referenced table.
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4)

5)

V) If the average of the samples still exceedsthe NALSs, sign and submit a
Numeric Action Level Exceedance Report (Attachment R) to the
Engineer within 5 Days of the date of sampling.

vi) Notify the Engineer and the Environmental Compliance Unit (ECU)
within 24  hours  of any NAL Exceedance at
oenriguez@dpw.lacounty.gov.

vii)Revise the NAL exceedance reports to the satisfaction of the Engineer
when requested.

Non-Storm Water Sampling. If Project site inspections indicate any
authorized or unauthorized non-storm water discharges, the QSP shall
record the findings on the BMP Checklist and immediately implement the
procedures for non-storm water sampling specified in the SWPPP.

The QSP shall collect samples at al discharge points. Each sample shall
be transported under chain-of-custody procedures to a State of California
Department of Heath Services Environmental Accreditation Program
(ELAP) certified laboratory for analysis asidentified in the SWPPP.

The QSP shall submit a summary of the water quality data collected,
including signed laboratory analytical data sheets, chain-of-custody
(COCs) forms, and laboratory QA/QC data sheets with Attachment N
within 20 Days after sample collection. The QSP shall submit the data in
accordance with the SWPPP.

Non-Visible Pollutant Monitoring. Non-visible pollutant discharges are
not authorized. The QSP shall collect one or more samples down gradient
and one or more upstream control samples during any breach, malfunction,
leakage, or spill observed during avisual inspection which could result in
the discharge of pollutants from the Project site that would not be visually
detectable. Samples shall be analyzed in the field or by a laboratory in
accordance with the SWPPP.

Analytical results shall be submitted in accordance with Attachment N and
shall be accompanied by a determination by the QSP if down-gradient
samples show elevated levels of the tested parameter relative to levelsin
the uncontaminated control sample. If down-gradient samples show
increased levels, the Contractor shall implement corrective actions.
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Where appropriate BMPs are not implemented prior to arain event, and if
afailure of aBMP occurs, or spilled materials or wastes are not completely
removed (including contaminated soils) which could result in the
discharge of non-visible pollutants from the Project site, the requirements
to conduct sampling and analysis shall apply. If the Engineer determines
that the Contractor has not properly deployed or maintained the
appropriate BMPs necessary to significantly reduce and minimize the
discharge of pollutants, the Engineer will direct the Contractor to collect
and analyze water quality samples as specified in these Specia Provisions.

The QSP shall submit a summary of the water quality data collected,
including signed laboratory analytical data sheets, chain-of-custody
(COCs) forms, and laboratory QA/QC data sheets with attachment N for
non-visible pollutant sampling within 20 Days after sample collection. The
QSP shall submit the data in accordance with the SWPPP Preparation
Manual.

h) Annual Report. The QSP shall prepare, sign and submit to the Engineer an
annual report for the reporting period of July 1 to June 30 of each year. The
Annua Report shall be completed using Attachment L in accordance with the
SWPPP Preparation Manual. If construction occurs through June 30, the
report shall be submitted no later than July 15 for the prior reporting period.
If construction ends before June 30, the report shall be submitted within 15
Days after being requested by the Engineer.

3-12.6.3.10 Progressive Enforcement. The Agency, as a permittee, is subject
to enforcement action by the State Water Resources Control Board (SWRCB),
Environmental Protection Agency, private citizens and citizen groups. The
Contractor shall notify the Engineer immediately following receipt of arequest from
any jurisdictional regulatory agency, to enter, inspect, sample, monitor or otherwise
access the Project site or the Contractor's records pertaining to water pollution
control.

The Agency will assess the Contractor a penalty of $1,000 for each Day that the
Contractor fails to fully-comply with the specified requirements. The penalty will
be deducted from Contract progress payments due the Contractor.

The Contractor shall be responsible for the costs and for the liabilities imposed
by law asaresult of itsfailure to fully-comply. Costsand liabilitiesinclude, but are
not limited to, fines, penalties and damages whether assessed against the Agency or
the Contractor, including those levied under the Federal Clean Water Act and the
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State Porter Cologne Water Quality Act. In addition, the Agency will deduct from
any monies due the Contractor, the total amount of any legal fees, staff costs, and
consultant fees incurred as a result of the Contractors non-compliance with these
Specia Provisions.

3-12.6.3.11Payment. Payment for preparation of the SWPPP shall be
considered as included in the Stipulated Unit Price for "PREPARATION OF THE
SWPPP."

Payment for:

a) implementation of the SWPPP, including SWPPP revisions and amendments,
QSD/QSP training and certifications,

b) providing a full-time QSP on the Project site during working hours and rain
events,

¢) BMP inspection and maintenance,

d) BMP corrective actions,

e) providing aprinted copy of the daily weather forecast and rain gauge data,
f) implementation of the CSMP,

g) APP implementation,

h) implementation and removal of BMPs,

1) 20 Rain Event Action Plans,

j) sampling and analysis for 30 storm water samples,

k) preparation of NAL Exceedance reports and revisions,

|) preparation of Annua Reports and revisions, and

m) all other SWPPP reporting documents and requirements and related costs,

shall be considered as included in the lump sum Bid price for
"IMPLEMENTATION OF THE SWPPP."
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If the BMPs selected in the certified SWPPP do not meet the performance
standards of these special provisions, the Contractor shall implement additional
BMPs and amend the SWPPP at no additional cost to the Agency.

Payment will be prorated on a monthly basis over the duration of the Contract.

The final payment will not be made until the final Annual Report is reviewed and
accepted in writing by the Agency.
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SECTION 5 - LEGAL RELATIONS AND RESPONSIBILITIES
57 SAFETY
5-7.1 Work Site Safety. (Page 27 of the SSPWC)
5-7.1.1 General.
Add the following:

Asused in Subsection 5-7, the definition for “Engineer” in 1-2 of Section G shall
be amended to add, “ The authorized representative of the Engineer for 5-7 shall be:

Oscar Enriquez
oenrigue@dpw.lacounty.gov

References to the “Engineer” in 5-7 shall mean the above.

The Contractor shall comply with Vulcan Materials Company’s “Landfill Safety
Rules’ a al times while on Vulcan Materials Company property. A copy of the
“Landfill Safety Rules’ are included as Exhibit E at the end of this Section EC.

5-7.4. Hazar dous Substances. (Page 28 of the SSPWC)
Add the following subsections:

5-7.4.1 Oil Pipeline Removal. Segments of an oil pipeline are in conflict with
Work to be performed at the headworks as shown on Plans. The oil pipelineis no
longer active; however, it isunknown if the oil pipeline was properly abandoned per
49 CFR Parts 192 and 195. Therefore, the oil pipeline may still contain hazardous
materials. The Agency is unable to ensure physical separation of the pipeline from
any potential flows of oil, gas, or water.

The Contractor shall be responsible for hiring an experienced specialty

subcontractor trained to perform the safe removal of oil pipelines and mitigation of
the potentia for oil spills or explosive atmospheres.
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5-7.4.1.1 Submittals. The Contractor shall prepare and submit an Oil Pipeline
Removal Plan, per 3-8, for the removal of the segments of the oil pipelinein conflict
with the Work. Review and acceptance of submittals by the Agency will not relieve
the Contractor of their responsibility for submittal accuracy and completeness or for
compliance with all applicable Federal, State, and local laws and regulations. The
Oil Pipeline Removal Plan shall be in accordance with 49 CFR Parts 192 and 195
and the following requirements.

The Oil Pipeline Removal Plan shall address the methods and procedures for the
safe removal of the oil pipeline and shall include the following:

a) Working Drawings, including methods and procedures to address the
following:

1) Expose the buried oil pipeline, including hand digging around pipeline.

i) Coldtap an observation port in the pipelineto verify that the pipeis empty
and to conduct air sampling the verify the presence of explosive or
hydrocarbon gases.

1) Draining and containing any oil or water, if necessary. Additional access
opening may be required and additional cleaning.

Iv) Purging and inerting the pipe with nitrogen. Continuous monitoring until
all explosive or hydrocarbon gases are removed, and the pipeline is safe
to cut.

v) Removal of the interfering section of pipeline and sealing the ends with
bentonite/grout, and a steel plate welded over the openings.

vi) Emergency response proceduresin accordancewith 49 CFR Part 195.403.

b) Training: All personnel involved with the removal of the oil pipeline shall
be trained in accordance with 49 CFR 195 subpart G to ensure that individuals
performing work have the necessary knowledge and skillsto perform the tasks
In a manner that ensures the safe removal of oil pipeline.
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c)

d)

e)

f)

Air_Monitoring. A description of air monitoring methodologies and
Instrumentation to be used during work to determine if the pipeline has been
properly purged and is inert. Including the recent calibration logs for the
monitoring and sampling equipment to be used.

Personnel Protective Equipment (PPE). Description of PPE to be used. At
minimum, the following PPE shall be used:

1) Full body disposable coverals.

1) Disposable gloves.

iii) Safety glasses.

Iv) Half-face negative pressure respirators with P-100 filters.

v) Worker decontamination provisions and requirements and PPE disposal
methods. Area safety perimeter/barrier controls including warning signs

Waste characterization (If Applicable). Waste characterization sampling
protocol and Quality Assurance/Quality Control (QA/QC) requirements and
procedures for conducting waste characterization sample analysis, including
the number of waste characterization samples to be collected. Identify the
name of the Environmental Laboratory Accreditation Program (ELAP)
L aboratory conducting the waste characterization sample analysis.

Waste characterization samples shall be analyzed as required by the approved
disposal facility. Based on the waste characterization sample anaysis, the
Engineer shall determine the waste classification.

Storage and Transportation, and Disposal. Procedures for the storage,
transportation and disposal of liquid waste or sludge generated of the oil
pipeline removal:

1) All liquid waste or sludge generated shall be contained and transferred
Department of Transportation (DOT)-approved trucks provided by a
licensed hazardous waste transporter.

Or,
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Procedures for the on-site storage of any liquid waste or sludge including
type of United States Department of Transportation (DOT)-approved
waste storage containers. Labels shall conform to the provisions of Title
22, CCR, Sections 66262.31 and 66262.32. The containers shall be
handled so that no spillage will occur. Site map showing the container
storage location and how the containers will be secured until transport for
disposal.

1) Theliquid waste or sludge soil generated shall be transported off-site by a
licensed hazardous waste transporter with the following
licenses/registrations:

1) Commercial driver's license with a hazardous materials endorsement,
including a Transportation Security Administration (TSA) security
threat assessment,

2) Current hazardous materias transportation license issued by the
Cadlifornia Highway Patrol (CHP),

3) Current DTSC Hazardous Waste Transporter Registration, and

4) Transporter EPA Identification Number.

iii)Name and address for the disposal facility that will accept the waste.
Hazardous waste shall be transported directly to an Agency-approved
disposal facility fully permitted and regulated in accordance with local,
state, and federal laws and regulations. Facilities located on tribal lands
will not be approved.

5-7.4.1.2 Implementation. The Contractor and any subcontractor shall be
responsible for implementation of the approved Oil Pipeline Remova Plan. The
Contractor shall perform the pipeline removal in asafe manner that prevents damage
to persons or property.

If any liquid waste or sludge is generated, the Contractor shall submit, to the
Engineer, atyped Uniform Hazardous Waste M anifest and acompleted waste profile
form for the Agency-approved disposal facility. The Engineer shall review and sign
al hazardous waste manifests and waste profile forms. The “Generator” on all
hazardous waste manifests and waste profile forms shall be as follows:

L os Angeles County Public Works
Stormwater Quality Division

900 S. Fremont Ave.

Alhambra, CA 91803
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The contact information on all profile and manifest forms shall be:

Oscar Enriquez
(626) 458-4970
oenrique@dpw.lacounty.gov

The Contractor shall provide the Engineer the appropriate number of completed
manifests for signature a minimum of 7 Days prior to performing the pipeline
remova work. Manifests shall be distributed individually on aload by load basisto
truck drivers by the Engineer.

The Agency will provide a Generator EPA Identification Number for this Work
upon notification by the Contractor.

5-7.4.1.3 Notification Requirements. The Contactor shall providethefollowing
notifications by email to the Engineer. Failure to make the notification in the time
specified may result in in delays in providing the Uniform Hazardous Waste
Manifests or enforcement actions. Any delays associated with failure to provide the
above notifications in the time specified will be at the Contractor’s expense.

a) Notification aminimum of 7 Days prior to the start of pipeline removal work
to request an EPA Identification Number. The notification shall include the
date and the duration of work.

b) Notification within 24 hours of any release or discharge of liquid waste or
sludge to the underlying soil, any non-compliance with these Specifications,
or any non-compliance with the Agency-accepted Oil Pipeline Removal Plan.

5-7.4.1.4 Payment. Payment for preparation of the Oil Pipeline Removal Plan,
including all required revisions, will be made at the Stipulated Unit Pricein the Bid
for “PREPARATION OF OIL PIPELINE REMOVAL PLAN.”

Payment for implementation of the Oil Pipeline Removal Plan, including
cutting, draining, plugging, air monitoring, removal and sealing the oil pipeline,
and all other related costs shall be considered asincluded in the Contract Lump Sum
Bid Price for "REMOVAL OF OIL PIPELINE."

Payment for the transportation and disposal of any liquids drained from the
oil pipeline, including waste characterization, profiling, manifesting,
transportation and disposal, and all other related and incidental costs will be made
under the Allowance in the Bid for "TRANSPORTATION AND DISPOSAL OF
PETROLEUM WASTE (ALLOWANCE OF $5,000)."
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5-7.4.2 Treated Wood Waste. Treated Wood Waste (TWW) is present within
the Work site. TWW is considered hazardous waste and shall be managed, stored,
transported and disposed as hazardous waste at only a Class | Hazardous Waste
Landfill per CCR, Title22, Division 4.5. Information may be found at the following
website: https://dtsc.ca.gov/defining-hazardous-waste/.

TWW is no longer regulated by the Alternative Management Standards (AMYS)
per CCR, Title 22, Division 4.5, Chapter 34.

5-7.4.2.1 Submittals. The Contractor shall prepare and submit an TWW
Workplan, per 3-8, for the removal of TWW. Review and acceptance of submittals
by the Agency will not relieve the Contractor of their responsibility for submittal
accuracy and completeness or for compliance with all applicable Federal, State, and
local laws and regulations. The TWW Workplan shall address the methods and
procedures for the management, storage, transportation and disposal of TWW,
including the following components:

a) Removal, Storage, Transportation, and Disposal. TWW Workplan shall
include procedures for the removal, storage, transportation and disposal of
TWW.

I. Procedures for the on-site storage of al TWW, including type of United
States Department of Transportation (DOT)-approved waste storage
containers. Labels shall conform to the provisions of Title 22, CCR,
Sections 66262.31 and 66262.32 with the following information.

TREATED WOOD WASTE —
Do not burn or scavenge.

TWW Handler

Name:

Address:

Accumulation Date:

The containers shall be handled so that no spillage will occur. Site map
showing the container storage location and how the containers will be
secured.
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The TWW shall be transported off-site by a licensed hazardous waste

transporter with the following licenses/registrations:

1) Commercial driver's license with a hazardous materials endorsement,
including a Transportation Security Administration (TSA) security
threat assessment.

2) Current hazardous materials transportation license issued by the
CaliforniaHighway Patrol (CHP),

3) Current DTSC Hazardous Waste Transporter Registration, and

4) Transporter EPA Identification Number.

Name and address for the Class | disposal facility that will accept the
waste. Hazardous waste shall be transported directly to an Agency-
approved disposal facility fully permitted and regul ated in accordance with
local, state, and federal laws and regulations. Facilities located on tribal
lands will not be approved.

Iv. Emergency response procedures.

b) Training. The TWW Workplan shall include training requirements for al
personnel involved with the removal of the TWW to ensure that individuals
performing work have the necessary knowledge and skills to perform the
tasks in amanner that ensures the safe removal of TWW.

Personnel Protective Equipment (PPE). The TWW Workplan shall include

a description of PPE to be used. At minimum, the following PPE shall be
used:

1) Full body disposable coveralls.

1) Disposable gloves.

1) Safety glasses.

Iv) Worker decontamination provisions and requirements and PPE disposal

methods. Area safety perimeter/barrier controls including warning signs
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d) Waste characterization (If Applicable). If testing of the TWW is required
by the disposal facility it shall be conducted by the Contractor per the
requirements of the disposal facility. The TWW Workplan shall include
waste characterization sampling protocol and Quality Assurance/Quality
Control (QA/QC) requirements and procedures for conducting waste
characterization sample anaysis, including the number of waste
characterization samples to be collected. Identify the name of the
Environmental Laboratory Accreditation Program (ELAP) Laboratory
conducting the waste characterization sample analysis.

Waste characterization samples shall be analyzed as required by the approved
disposal facility. Based on the waste characterization sample anaysis, the
Engineer shall determine the waste classification. The Engineer shal be
present to observe the Contractor during the collection of all samples.

The Contractor shall submit to the Engineer, a typed Uniform Hazardous
Waste Manifest and a completed waste profile form for the Agency-approved
disposal facility for the TWW materiads generated from the Work. The
Engineer shall review and sign all hazardous waste manifests and waste
profile forms. The “Generator” on draft Uniform Hazardous Waste Manifest
and waste profile form shall be as follows:

L os Angeles County Public Works
Stormwater Quality Division

900 S. Fremont Ave.

Alhambra, CA 91803

The contact information on all profile and manifest forms shall be:
Oscar Enriquez

(626) 458-4970
oenrigue@dpw.lacounty.gov

The Agency will provide a Generator EPA Identification Number for this
Work upon notification from the Contractor.
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5-7.4.2.2 Implementation. Implementation shal conform to the Agency-
accepted TWW Workplan.

The Contractor shall contain and manage splinters and debris from treated wood.
The Contractor shall not mix TWW with other waste.

The waste shall remain at the point of generation (the Work site) and shall not be
moved off-site until the Uniformed Hazardous Waste Manifest is signed by the
Engineer. The Contractor shall provide the Engineer the appropriate number of
completed manifests for sigunature a minimum of 7 Days prior to off-site transport
and disposal of the TWW. Manifests shall be distributed individually on aload by
load basis to truck drivers by the Engineer.

Waste generated due to negligence of the Contractor shall be disposed at the
Contractor’ s expense.

5-7.4.2.3 Notification Requirements. The Contactor shall providethefollowing
notifications to the Engineer. Failure to make the notification in the time specified
may result in in delays in providing the Uniform Hazardous Waste Manifests or
enforcement actions. Any delays associated with failure to provide the above
notifications in the time specified will be at the Contractor’ s expense,

a) Notification aminimum of 7 Days prior to waste characterization sampling of
the TWW.

b) Notification a minimum of 14 Days prior to the work to request an EPA
| dentification Number.

¢) Notification a minimum of 14 Days prior to removal, transport, and disposal
of any TWW from the Work site. The notification shall include the date and
time of the work to remove and transport TWW as well as the duration of
work.

d) Notificationwithin 24 hours of any non-compliance with these Specifications,
or any non-compliance with the Agency-accepted TWW Workplan.

e) Immediate notification of arequest from any jurisdictional regulatory agency

to enter, inspect, sample, monitor or otherwise access the Work site or the
Contractor's records pertaining to hazardous waste.
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5-7.4.2.4 Reporting. The Contractor shall prepare and submit to the Engineer a
TWW Waste Disposal Report, in spreadsheet form, within 14 Days from the date of
transport of any TWW. The TWW Waste Disposal Report shall include certified
weight tickets that show the gross, tare, and net weights of each truck load with
associated manifest numbers and al other applicable information. The TWW Waste
Disposal Report shall follow the format shown in Table 5-7.4.2.4. Failure of the
Contractor to provide a report to the Engineer within 14 Days of the date of
transportation to the receiving facility will, a the discretion of the Engineer, result
In nonpayment for the truckload.

TABLE5-7.4.24

Certificates
Weight Ticket
(attach copy)

Manifest | Receiving
Number | Facility

Net Weight of TWW

Date (per Truck Load in Tons)

5-7.4.2.5 Enforcement. The Contractor shall be responsiblefor the costs and for
the liabilities imposed by law as a result of its failure to fully-comply. Costs and
liabilities include, but are not limited to, fines, penalties and damages whether
assessed against the Agency or the Contractor, including those levied under United
States Environmental Protection Agency (USEPA), California Department of Toxic
Substances Control (DTSC). In addition, the Agency will deduct, from any monies
due the Contractor, the total amount of any legal fees, staff costs, and consultant fees
incurred as aresult of the Contractors non-compliance with these Specifications.

5-74.25 Payment. Payment for TWW laboratory testing, manifesting,
segregation, waste storage, transportation and disposa of al TWW generated, and
al other costs shal be paid at the Contract Unit Price for “TRANSPORTATION
AND DISPOSAL OF TREATED WOOD WASTE.”

Add the following subsections:

5-7.9 Site Specific Health and Safety.

5-7.9.1 Silica Dust.

5-7.9.1.1 General. The existing concrete contains crystalline silica. Exposure
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to respirable crystalline silica can occur during common construction tasks, such as
using masonry saws, grinders, drills, jackhammers and handheld powered chipping
tools, operating vehicleemounted drilling rigs, milling; operating crushing
machines; using heavy equipment for demolition or certain other tasks; and during
abrasive blasting and tunneling operations.

Any work that disturbs existing concrete may expose workers to health hazards
and shall be conducted in accordance with the Occupational Safety and Health
Administration (OSHA)'s Respirable Crystalline Silica Standard for Construction
(29 Code of Federal Regulations (CFR) 1916.1153).

5-7.9.1.2 Submittals. The Contractor shall submit a copy of their written Silica
Exposure Control Plan (SECP) per 3-8. Review by the Agency will not relieve the
Contractor of the responsibility for the adequacy of the submittals or for full
compliance with all applicable Federal, State, and local laws and regulations.

The SECP shall be prepared in accordance with 8 CCR section 1532.3,
“Respirable Crystalline Silica”, including all subsections. The SECP shall include,
at a minimum, the following:

a) A description of the tasks performed as part of the Work that involves
exposure to respirable crystaline silica;

b) A description of the engineering controls, work practices, and respiratory
protection used to limit employee exposure to respirable crystalline silica for
each task;

c) A description of the housekeeping measures used to limit employee exposure
to respirable crystalline silica; and

d) A description of the procedures used to restrict access to work areas, when
necessary, to minimize the number of employees exposed to respirable
crystalline silica and their level of exposure, including exposures generated
by other employers or sole proprietors.

The Contractor shall aso submit the following supplemental information to their
SECP:

€) Namesand current and valid Respirable Crystalline Silicatraining certificates
for the individual(s) who will be conducting and supervising any work that
will impact the existing concrete including any subcontractors. All training
certificates must be complete and have all required signatures. Respirable
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Crystalline Silica Awareness training shall be conducted in accordance with
8 CCR 1532.3(i) and CCR Title 8, Section 5194 “Hazard Communication
Standard.” If the proposed individuals are not available to perform the work,
the Contractor may replace the personnel conducting any concrete impacted
work by submitting names, current and valid Respirable Crystalline Silica
training certificates for review to the Engineer at least 14 Days prior to the
start of any concrete impacted work.

f) The Contractor shall aso include astatement that “all required worker training
certificates will be provided 14 Days prior to the performance of any concrete
impacted work.”

5-7.9.1.3 Implementation. Implementation shall conform to the Engineer-
accepted SECP.

a) Reporting. The Contractor shall submit copies of the personal exposure air
monitoring test results to the Engineer. All personal exposure air monitoring
test results shall be in compliance with 8 CCR 1532.3 (j)(1)(B), and shall
include the following information:

1) The date of measurement for each sample taken,
1) Thetask monitored;
ii1) Sampling and analytical methods used;
iv) Number, duration, and results of samples taken,
V) ldentity of the laboratory that performed the anaysis;
vi) Type of personal protective equipment, such as respirators, worn by the
employees monitored; and
vii) Name, last four digits of social security number, and job classification of
all employees represented by the monitoring, indicating which employees
were actually monitored and the task they were performing.

The Contractor shall make medical surveillance available at no cost to each
employee and a a reasonable time and place, for each employee who will be
required to use arespirator for 30 or more Days per year, and shall be in compliance
with the requirements of 8 CCR 1532.3 (h)(1)(A).

5-7.9.1.4 Payment. No separate or additional payment will be made for the
preparation and implementation of the SECP. Payment for compliance with the
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aforementioned requirements shall be considered asincluded in the variousitemsin
the Bid.

5-7.9.2 Lead Based and L ead Containing Paint (LBP/LCP).

5-7.9.2.1 General. The existing paint systems on some of the equipment and
structures to be removed during the performance of the Work contain lead. Any
Work that disturbs the existing paint systems will expose workers to health hazards
and will:

a) Produce debris containing lead in amounts that exceed the thresholds

established in Titles 8 and 22 of the California Code of Regulations (CCR),
and

b) Produce toxic dust when disturbed and fumes when heated.

The Agency has conducted analytical sampling of the surface coatings within the
Work site and determined the appropriate classification asshownin Table 5-7.9.2.1.

Table5-7.9.2.1
Lead Analytical Results

Substrate L ocation Color L ead Concentration Classification
(parts per million [ppm])

Metal BD-7 Handrall Yellow 284 LCP
Meta BD-7 Vave Silver 19,500 LBP
Meta BD-6 Handrail Yellow 143 LCP
Metal BD-6 Valve Silver 6,700 LBP
Meta BD-1 Handrail Yellow 161 LCP
Metal BD-1 Valve Silver 17,400 LBP
Metal BD-1 Corrugated Grey 34,600 LBP
Vertical Vent Pipe
Metal BD-1 Side of Grey 722 LCP
Catwalk
Meta BD-8 Handrail Yellow 404 LCP
Metal BD-8 Valve Silver 22,500 LBP
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Table5-79.2.1
Lead Analytical Results
Substrate L ocation Color L ead Concentration Classification
(parts per million [ppm])

Concrete | BD-8 Wall White 86.8 LCP
Metal BD-8 Handrail Yedlow 80.0 LCP
Metal BD-8 Vave Silver 4,560 LCP

Concrete | BD-8 Wall White 179 LCP
Metal BD-9 Handrail Y dlow 4.7 LCP
Metdl BD-9 Vave Silver 29,500 LBP
Metdl BD-2 Handrail Yedlow 134 LCP
Metal BD-2 Vave Silver 25,300 LBP
Metal BD-10 Handrail Yedlow 847 LCP
Metal BD-10 Vave Silver 4.670 LCP

Concrete | BD-10 Wall Grey 5.90 LCP

Concrete | Trash Rack at Grey 14.3 LCP

Woodman Ave
Overflow Structure
Metdl Trash Rack at Yedlow 441 LCP
Woodman Ave
Overflow
Structure, Handrail
Metal BD-12 Corrugated Grey 20,000 LBP
Vertical Vent Pipe
Wood BD-12 Brace Grey 332 LCP
around Corrugated
Vertical Vent Pipe
Metal BD-12 Handrail Yedlow 104 LCP
Metdl BD-12 Vave Silver 12,000 LBP
Metdl Diversion Channel Yellow 45,600 LBP
Handrail
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Table5-79.2.1
L ead Analytical Results
Substrate L ocation Color L ead Concentration Classification
(parts per million [ppm])

Metdl Diversion Channel Silver 1,280 LCP
Vave

Metdl Diversion Channd Silver 307 LCP
Catwak

Metdl Diversion Channel Silver 24,700 LBP
Slide Gate

Valuesin bold exceed the concentration that qualifies as lead containing or lead based paint.
*LBP = Lead Based Paint
*LCP = Lead Containing Paint

Samples collected from the yellow paint on the diversion channel handrails, the
silver paint on the diversion channel slide gate, the grey paint on the corrugated
vertical vent pipes, and the silver paint on the valves between the cells had lead
concentrationsthat met or exceeded the 5,000 ppm threshold and are defined as L BP.
All silver paint on valves and the diversion channe dlide gate, valve, and
catwalk; grey paint on vent pipes, and yellow paint on diverson channel
handrailsisto be considered to be L BP.

Samples collected from the yellow paint on the handrails and trash racks, the
silver paint on the diversion channel valves and catwalks, and the grey paint on the
catwalks, concrete, and the wood brace around the corrugated vertical pipes had
detectable lead concentrations below 5,000 ppm. The paint on these areas is
considered to be LCP and is also required to be regulated. All yellow paint on
handrails (other than at the diversion channel); grey paint on the catwalk;
white and grey paint on concrete walls; and grey and yellow paint on the trash
rack areto be considered to be LCP.

No additional supplemental surface coating or testing activities shall be
conducted by the Contractor without prior written approval by the Engineer.

The Contractor shall be responsible for the following:
a) All debris produced, when the existing paint systems are disturbed, shall be

properly contained, analyzed, and disposed of as required by the Federd,
State, and local agencies. The Contractor shall also comply with their Lead

EC-63



PROJECT ID NO. FCC0001207 SECTION EC

Compliance Plan as required under the Lead Compliance Program and Title
8, CCR Section 1532.1, “Lead.”

b) Only State of California Department of Public Health (CDPH) Lead-Related
Construction certified workers and supervisors shall perform the lead
abatement work.

c) Lead related work shall be conducted under the supervision of an American
Board of Industrial Hygiene (ABIH)-Certified Industria Hygienist (CIH) who
isaso a CDPH Certified Lead Project Monitor employed by the Contractor,
or aseparate CDPH Certified Lead Project Monitor.

5-7.9.2.2 Submittals. The Contractor shall prepare and submit a Site-Specific
Lead Compliance Plan (SSLCP) per 3-8. The SSLCP isrequired by Subsection (€)
(2), "Compliance Program,” of CCR Title 8 Section 1532.1, "Lead,” of the
Construction Safety Orders. The SSLCP shall include the data specified in
Subsections (e)(2)(B) and (e)(2)(C) of CCR Title 8 Section 1532.1, "Lead."

Review by the Agency will not relieve the Contractor of the responsibility for the
adequacy of the submittals or for full compliance with all applicable Federal, State,
and local laws and regulations.

The SSLCP shall bereviewed, signed and stamped by an ABIH — CIH and CDPH
Certified Lead Project Monitor.

In addition, the SSLCP shall contain, at a minimum, the following:

a) Work Plan. The SSL.CP work plan shall include the following:

1) ldentify al locations where LBP/LCP coated materias are required for
removal.

i) Description of the procedures for LBP/LCP coating removal/surface
preparation methods.

Iii) Engineering controls to be used to achieve regulatory compliance and,

where engineering controls are required, provisions for controlling
exposure to lead.
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\Y))

Vi)

Description of the procedures for LBP/LCP debris containment and
collection. Provide a description of the methods used to control the
LBP/LCP debris during removal.

Procedures to remove, cut, and handle the steel containing LBP/LCP in
accordance with the CCR, Title 8, Section 1532.1. The LBP/LCP shal
remain intact and shall not be removed from the steel substrate.

Steel containing LBP/LCP shall not be salvaged or re-used by the
Contractor or by others. Steel containing LBP/LCP shall be taken to an
approved metal recycling facility. The Contractor shall notify the
receiving facility that the steel contains LBP/LCP and provide
testing/analytical data, if requested.

vii) Emergency response procedures and employee job responsibilities.

viii) Housekeeping (Best Management Practices).

1X)

X)

Xi)

Worker decontamination provisions, requirements, and PPE disposal
methods. This includes area safety perimeter/barrier controls and
warning signs.

Statement indicating that the Contractor shall make the required
notifications.

SDSfor any chemical/materials that will be used.

b) Training: The SSLCP shal include the following training and training
certificates:

1)

i)

i)

Current worker LBP/LCP abatement training certificates for the
individual (s) who will be conducting the abatement work.

Name and responsibilities of the competent person and training
certificates.

Californialicense/certification for lead abatement contractor performing
the work.

CIH certification and oversight information.
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¢) Air_Monitoring. Air monitoring shall be performed under the direction of a

Certified Industrial Hygienist (CIH) who is aso a CDPH Certified Lead
Project Monitor or a separate CDPH Certified Lead Project Monitor. The
SSLCP shall include a description of air monitoring to be conducted during
work including, at a minimum, the following information:

)

Vi)

vii)

Description of work area monitoring of ambient air in and around the
lead paint remova areas to verify the effectiveness of the containment
system and personal air monitoring in accordance with the CCR, Section
1532.1.

Air sampling methodologies and instrumentation to be used, including
the recent calibration logs for the monitoring and sampling equipment
to be used.

Lead air samples shall be collected and analyzed in conformance with
NIOSH Method 7082 or 7300, with alimit of detection of at least 0.050
milligrams per cubic meter (mg/m3) of air.

Theair samples shall be collected during thefirst three days of LBP/LCP
remova at each removal location and at least once thereafter. All air
samples shall be analyzed within 48 hours at afacility accredited by the
AIHA/ELLAP or EPA/NLLAP.

The airborne lead exposure, outside either the containment system or
work areas, shall not exceed 10 percent of the PEL specified for lead by
Section 1532.1.

Qualifications of sampling personnel.

Name of l|aboratory analyzing the air samples, including the
Air/industrial hygiene testing laboratory certificates (Environmental
Lead Laboratory Accreditation Program (ELLAP)/Department of
Health Services (DHYS) certificates).

Medical surveillance procedures for respirator use and lead-related
work.

d) Personnel Protective Equipment (PPE). The SSLCP shdl include a

description of PPE to be used for all work with the SECA. At minimum, the
following PPE shall used:
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1) Full body disposable coveralls.
1) Disposable gloves.
1) Safety glasses.

Iv) Half-face negative pressure respirators with P-100 filters.

e) Waste characterization. The SSLCP shall include the following waste

f)

characterization sampling protocol and Quality Assurance/Quality Control
(QA/QC) requirements and procedures for conducting waste characterization
sample analysis. At minimum, the SSL CP waste characterization shall include
the following:

1) Name and address for the disposal facility that will accept the LBP/LCP
waste. Hazardous waste shall be transported directly to an Agency-
approved Class| Landfill, fully permitted and regul ated in accordance with
local, state, and federal laws and regulations. Facilities located on triba
lands will not be approved. Non-hazardous waste may disposed of at a
regulated out of state landfill licensed to accept the waste.

1) The Agency-approved disposal facility’ s wastes acceptance policy.

111) The number and location of waste characterization samples to be collected
and analyzed in conformance with the waste acceptance policy of the
Agency-accepted disposal facility. Include the EPA test methods used for
analysis.

iv) The name of the Environmental Laboratory Accreditation Program
(ELAP) Laboratory conducting the waste characterization sample analysis.

Based on the LBP/LCP waste characterization sample anaysis, the Engineer
shall determine the waste classification.

Storage and Transportation, and Disposal. The SSLCP shall include the
following procedures for the storage, transportation and disposal of waste
generated:

1) Proceduresfor the on-site storage of al LBP/LCP waste, including type of
United States Department of Transportation (DOT)-approved waste
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storage containers. Labels shall conform to the provisions of Title 22,
CCR, Sections 66262.31 and 66262.32. The containers shall be handled so
that no spillage will occur. Site map showing the container storage
location and how the containers will be secured.

i) The LBP/LCP waste generated shall be transported off-site by a licensed
hazardous waste transporter with the following licenses/registrations:

1) Commercial driver's license with a hazardous materials endorsement,
including a Transportation Security Administration (TSA) security
threat assessment.

2) Current hazardous materias transportation license issued by the
California Highway Patrol (CHP),

3) Current DTSC Hazardous Waste Transporter Registration, and
4) Transporter EPA Identification Number.

1ii) A draft typed draft hazardous waste manifest and draft waste profile forms
for the Agency-approved disposal facility. The “Generator” on draft
hazardous waste manifest and waste profile form shall be as follows:

L os Angeles County Public Works
Stormwater Quality Division

900 S. Fremont Ave.

Alhambra, CA 91803

The contact information on all profile and manifest forms shall be:
Oscar Enriquez

(626) 458-4970
oenrique@dpw.lacounty.gov

The Agency will provide a Generator EPA Identification Number for this
Work upon notification from the Contractor.

5-7.9.2.3 Implementation. Implementation shall conform to the Agency
accepted SSLCP.

The Contractor shall submit the waste profile form per the Agency-accepted

SSLCP, to the Engineer, aminimum of 14 Days days prior to lead removal activities
for final approval and signature. The waste profile form shall include all waste
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characterization sample results, including signed laboratory data sheets, QC/QC
forms and chain-of-custody documentation.

When corrective action is recommended by the CIH/CDPH Certified Lead
Project Monitor, the Engineer may require additional samples at the Contractor's
expense.

The LBP/LCP waste shall remain at the point of generation (Work site) and shall
not be moved off-site until the Hazardous Waste Manifests are signed by the
Engineer. The Contractor shall provide the Engineer the appropriate number of
completed manifests for sigunature aminimum of 14 Days prior to off-site transport
and disposal of the LBP/LCP waste. Manifests shall be distributed individually on
aload by load basis to truck drivers by the Engineer.

Any delays resulting from failure to submit the waste profile forms or the
completed Uniform Hazardous Waste M anifests within the time specified above will
be at no cost to the Agency.

LBP/LCP waste or other waste generated due to negligence of the Contractor
shall be disposed at the Contractor’ s expense.

5-7.9.2.4 Reporting Requirements. The Contractor shall be responsible for
complying with the following:

a) Air Sample Test Results. Air sample laboratory anaysis results, including
results of additional samplestaken after corrective action as recommended by
the CIH/CDPH Certified Lead Project Monitor, shall be submitted to the
Engineer. The results shall be submitted verbally to the Engineer within
48 hours of sampling. A written report shall be submitted to the Engineer,
with a copy to the Contractor, within 7 Days of sampling. Sample analysis
reports shall be prepared by the Contractor’'s CIH/CDPH Certified Lead
Project Monitor and shall include the following:

1)  The date and location of sample collection.
i)  Sample number.
i) Thefull name of the structure as shown on the Plans.

Iv) List of emission control measuresin place when air samples were taken.
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v) Type of respiratory protection used for personal air samples.

vi) Air sample results shall be shown on laboratory |etterhead and compared
to the appropriate PELs and ALSs.

vii) Chain of custody forms.
viii) Calibration documentation for air sampling equipment used.

IX) Corrective action(s) recommended by the CIH/CDPH Certified Lead
Project Monitor to ensure airborne metals exposure, outside either the
containment system, or work areas, is within specified limits.

x)  Quality Assurance/Quality Control results for analyses.

b) Waste Reporting. The Contractor shall prepare and submit to the Engineer a
LBP/LCP Waste Disposal Report, in spreadsheet form, within 14 Days from
the date of transport of any LBP/LCP waste. The LCB/LCP Waste Disposal
Report shall include certified weight tickets that show the gross, tare, and net
weights of each truck load with associated manifest numbers and all other
applicable information. The LBP/L CP Waste Disposal Report shall follow the
format shown in Table 5-7.9.2.4. Failure of the Contractor to provide areport
to the Engineer within 14 Days of the date of transportation to the receiving
facility will, at the discretion of the Engineer, result in nonpayment for the
truckload.

TABLE5-7.9.24

Certified
Weight Ticket
(attach copy)

Manifest | Receiving
Number | Facility

Net Volume or Weight of

Date Waste

The Contractor shall obtain and submit to the Engineer a certificate of
recycling/destruction from the recycling facility as proof of recycling.

5-7.9.2.5 Notification Requirements. The Contactor shall providethefollowing

notifications to the Engineer. Failure to make the notification in the time specified
may result in in delays in providing the Uniform Hazardous Waste Manifests or
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enforcement actions. Any delays associated with failure to provide the above
notifications in the time specified will be at the Contractor’s expense,

a) Notification a minimum of 2 Working Days prior to the collection of any
waste profile samples. Samples shall only be collected in the presence of the
Engineer.

b) Notification a minimum of 14 Days prior to the work to request an EPA
| dentification Number.

¢) Notification aminimum of 14 Days prior to the start of any LBP/L CP removal
operations and waste disposal. The notification shall includethe date and time,
and the duration of work.

d) Notification with 24 hours of any release spill, any discharge of waste, any
non-compliance with these Specifications, or any non-compliance with the
Agency- accepted SSLCP.

e) Immediate notification of arequest from any jurisdictional regulatory agency
to enter, inspect, sample, monitor or otherwise access the Work site or the
Contractor's records pertaining to hazardous waste.

5-7.9.2.6 Enforcement. The Contractor shall be responsiblefor the costs and for
the liabilities imposed by law as a result of its failure to fully-comply. Costs and
liabilities include, but are not limited to, fines, penalties and damages whether
assessed against the Agency or the Contractor, including those levied under United
States Environmental Protection Agency (USEPA), California Department of Toxic
Substances Control (DTSC). In addition, the Agency will deduct, from any monies
due the Contractor, the total amount of any legal fees, staff costs, and consultant fees
incurred as aresult of the Contractors non-compliance with these Specifications.

5-7.9.2.7 Payment. Payment for preparation of the SSLCP including any
subsequent revisions will be made at the Stipulated Unit Price in the Bid for
“PREPARATION OF SITE-SPECIFIC LEAD COMPLIANCE PLAN
(STIPULATED UNIT PRICE OF $3,000).”

Payment for the designated CIH, CDPH Certified Lead Project Monitor, persona
protective equipment and clothing, performing air monitoring and testing, air sample
laboratory analysis and work area monitoring including reporting test results, air
monitoring reports and revisions, establishing and following health and safety
procedures and measures, debris containment system, worker decontamination,
waste stream laboratory analyses, debris and/or waste testing, hazardous waste
storage, manifesting, and all other costs related to implementation of the SSL CP will
be made at the lump sum price in the Bid for “IMPLEMENTATION OF SITE-
SPECIFIC LEAD COMPLIANCE PLAN.”
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Payment for disposal of |ead-containing paint will be made at the Lump Sum Bid
Price for “DISPOSAL OF LEAD CONTAINING PAINT WASTE.”

No separate or additional payment will be made for any sampling and analysis
required by the disposal facility.

Add the following subsections:
5-8 THROUGH 5-22 NOT USED.
5-23 SPECIESPROTECTION.

5-23.1 General. The Agency will provide a biologist to monitor construction
activities, as necessary, to protect species that may be harmed during the Work.

5-23.2 Bird Nesting Surveys. Inthe event the Contractor performs tree pruning
or removal work between February 1st and August 31st, the Agency biologist will
conduct bird nesting surveys and monitor construction activities. If the bird nesting
surveys identify any active nests, the Agency biologist will establish protective
buffer zone(s) around nest(s). The Contractor shall not work within an established
protective buffer zone until the Contractor receives written authorization from the
Engineer to resume the work within that zone.

5-23.3 Payment. No separate or additional payment will be made for Species
Protection. Payment shall be considered as included in the various itemsin the Bid.

5-24 CULTURAL RESOURCES.

5-24.1 Paleontological Resour ces. The potential for unknown paleontological
resources exists and may be disturbed during construction. The Agency will retain
a paleontologist to monitor construction activities.

In the event paleontological resources are discovered, the Contractor shall
immediately cease all operations in the immediate vicinity of the discovery, as
directed by the Engineer. The Agency’s paleontologist, in consultation with the
Engineer, will establish protocols and a buffer zone to protect the area of discovery.
If the discovery proves to be significant, additional work and data recovery may be
required.

The Contractor shall comply with the protocols and buffer zones established by
the Engineer. No work shal be performed within the buffer zone until the
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paleontologist evaluates the discovery and the Engineer approves the resumption of
excavation.

If human remains are found, all work in the area must stop until the County
Coroner identifies the remains and makes recommendations regarding their
appropriate treatment.

5-24.2 Tribal Cultural Resources. The potentia for unknown triba cultural
resources and archaeol ogical resources exists and may be disturbed during the Work.
The Agency will retain a Native American monitor to monitor the Work.

In the event tribal cultural resources, or archeological resources, are discovered,
the Contractor shall immediately cease all operations in the immediate vicinity of
the discovery as directed by the Engineer. The Native American monitor, in
consultation with the Engineer, will establish protocols and a buffer zone to protect
the area of discovery. If the discovery provesto be significant, additional work and
datarecovery may be required.

The Contractor shall comply with the protocols and buffer zones established by
the Engineer. No work shall be performed within the buffer zone until the Native
American monitor eval uatesthe discovery and the Engineer approvesthe resumption
of excavation.

5-24.3 Cultural Resources Training. The Agency shall provide cultural
resources training, in cooperation with the Native American Monitor, prior to the
start of of the Work. All workers performing work within the Work sites including
those of the Contractor and any tier subcontractor, shall attend the cultural resources
training.

The Agency will maintain an attendance roster of the training sessions. The
attendance roster will include the printed and signed name of each attendee certifying
that they have attended and understand the cultural resources protection measures
required for this Contract. No worker will be allowed on the Work site without
confirmation of attendance to the cultural resources training.

5-24.4 Payment. No separate or additional payment will be made for cultural
resources regquirements, except as alowed in accordance with 6-6.2. Payment shall
be considered as included in the various items in the Bid.
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ENGINE MODEL YEAR EXCLUSION PAYMENT

The following calculations are intended as an example per 3-12.2.2.11 and are not
representative of actual amounts for this Contract. Actual amounts will be based upon
the Bid and actual quantities.

Item 47, Agency Excludes 2013 Model Year Engine Truck, Unit Price: $0.40 per ton
Item 48, Agency Excludes 2014 Model Year Engine Truck, Unit Price: $0.80 per ton
Item 49, Agency Excludes 2015 Model Year Engine Truck, Unit Price: $1.20 per ton
Item 50, Excavation, Transportation and Disposal of Excess Basin Material,

Unit Price: $13.00 per ton
Total Quantity Hauled: 2,100,000 tons

Example No. 1
Agency does not exclude any vehicles by model year engine for the duration of Work.
Final payment for the items above would be as follows:

ltem47 —-DELETED Item 48 — DELETED
Item 50, $13.00 x 2,100,000 = $27,300,000.00 Item 49 — DELETED

Example No. 2
Agency excludes 2013 model year engine vehicles after 400,000 tons have been hauled.
Final payment for the items would be as follows:

Iltem47,$ 0.40x 1,700,000=$ 680,000.00 Item 48 — DELETED
Item 50, $13.00 x 2,100,000 = $27,300,000.00 Item 49 — DELETED

Example No. 3

Agency excludes 2013 model year engine vehicles after 500,000 tons have been hauled.
Agency excludes 2014 mode year engine vehicles after 1,000,000 tons have been hauled.
Final payment for the items would be as follows:

Iltem 47, $ 0.40x 1,600,000=$ 640,000.00 Item 49 — DELETED
Item 48, $ 0.80x 1,100,000=$ 880,000.00
Item 50, $13.00 x 2,100,000 = $27,300,000.00

Example No. 4
Agency excludes 2013-2015 model year engine vehicles prior to start of Work.
Final payment for the items would be as follows:

Iltem 47, $ 0.40x 2,100,000 =% 840,000.00
Iltem 48, $ 0.80 x 2,100,000 = $ 1,680,000.00
Iltem 49, $ 1.20x 2,100,000 =$ 2,520,000.00
Item 50, $13.00 x 2,100,000 = $27,300,000.00
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Exhibit A
Pacoima Spreading Grounds Basin Enhancement Project
Vulcan-CalMat Pit
Modified Haul Route A

@ EXISTING PACOIMA SPREADING GROUNDS

2 ENTERING DISPOSAL SITE
»» EXITING DISPOSAL SITE

Modified Haul Route A — Vulcan (CalMat)

Departure Return
Eastbound on Devonshire St. Northwest on Glenoaks Blvd
North on Arleta Ave. Northeast on Osborne St. and Foothill Blvd
Northeast on Paxton St. 1-210 Westbound
I-5 Southbound Merge onto SR-118 Westbound
Exit Penrose St. (head southwest) Exit San Fernando Rd.
Northwest on San Fernando Rd. Right turn on Paxton St. (head southwest)
Northeast on Tuxford St. Southbound on Arleta Ave.
Northwest on Glenoaks Blvd Westbound on Devonshire St.
Enter CalMat on the right Enter Pacoima Spreading Grounds




Exhibit A (continued)
Pacoima Spreading Grounds Basin Enhancement Project
Vulcan (CalMat Pit)
Haul Route B

@ EXISTING PACOIMA SPREADING GROUNDS

2 ENTERING DISPOSAL SITE
> EXITING DISPOSAL SITE

Haul Route B — Vulcan (CalMat)

Departure Return
Eastbound on Devonshire St. Retrace the same route to return to Pacoima
North on Arleta Ave. Spreading Grounds

Northeast on Paxton St.
Turn right onto San Fernando Rd. (head
southeast)

Northeast on Branford St.
Southeast on Glenoaks Blvd.
Northeast on Sheldon St.

Enter CalMat




Exhibit A (continued)
Pacoima Spreading Grounds Basin Enhancement Project
Sunshine Canyon Landfill
Haul Route C

VYNOW3I1
wainaoom

YaaAINd3s

ST
DEVONSHIRE -

antg
E

BRBZ]  EXISTING PACOIMA SPREADING GROUNDS
ENTERING DISPOSAL SITE
EXITING DISPOSAL SITE

Sunshine Canyon Landfill

Departure Return
Westbound on Devonshire St. Retrace the same route to return to Pacoima
1-405 Northbound Spreading Grounds

Merge onto I-5 Northbound
Exit Roxford St. (head southwest)
Northwest on Sepulveda Blvd.
Northwest on San Fernando Rd.
Turn left on Sunshine Canyon Road
Enter Sunshine Canyon Landfill




EXHIBIT B

..(w _ LOS ANGELES COUNTY PUBLIC WORKS
_' W STORMWATER QUALITY DIVISION - ENVIRONMENTAL COMPLIANCE UNIT
Pubitis Inferks DAILY HAUL ROUTE REPORTING FORM
: PACOIMA SPREADING GROUNDS Project ID FCC0001207
e ENHANCEMENT PROJECT Reporting Date
D @) Sunshine Canyon
Time Period @ Vulean Facility Landfill © Total
Haul Route A Haul Route B Haul Route C
16
9:00am — 10:00am
34
10:00am — 11:00am
34

11:00am — 12:00pm




EXHIBIT B
..& LOS ANGELES COUNTY PUBLIC WORKS
| - STORMWATER QUALITY DIVISION - ENVIRONMENTAL COMPLIANCE UNIT
DAILY HAUL ROUTE REPORTING FORM

- Sunshine Canyon
Vulcan Facility @ :
Time Period @ y Landfill @ Total
Haul Route A Haul Route B Haul Route C
34
12:00pm — 1:00pm
34

1:00pm — 2:00pm




EXHIBIT B
'.' LOS ANGELES COUNTY PUBLIC WORKS
STORMWATER QUALITY DIVISION - ENVIRONMENTAL COMPLIANCE UNIT

fbis e DAILY HAUL ROUTE REPORTING FORM

Sunshine Canyon

Haul Route A Haul Route B Haul Route C

Time Period ® Vulcan Facility @
ime Perio

28

2:00pm — 3:00pm

29

3:00pm — 4:00pm

29

4:00pm — 5:00pm

[ BN 00

__—————————————

Totals 77 61 100 238

1 Qutbound time will be based on the time the truck exits the scales.
@ Vulcan closes at 4:30 pm.
®  Sunshine Canyon Landfill closes at 5:00 pm. Maximum weekly limit of 6,600 tons to Sunshine Canyon Landfill.

By signing below, I, the responsible official, affirm and certify under penalty of perjury, under the laws of
the State of California, that | have used all reasonable diligence in preparing this report, and that | have
reviewed this report and the information reported on this form is true, accurate, and complete to the best
of my knowledge. By signing below, | further certify that | have the authority to make this certification.

Signature Date

Print Name Company Name
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PROJECT ID NO. FCC0001207

SECTION EW

PART 2
CONSTRUCTION MATERIALS

SECTION 200 - ROCK MATERIALS
200-1 ROCK PRODUCTS.
200-1.6 Stone for Riprap. (Page 47 of the SSPWC)
200-1.6.2 Grading Requirements.

Replace Table 200-1.6.2 with the following:

TABLE 200-1.6.2

Percentage Larger Than
Rock Size 1000 Ib 500 Ib 200 Ib 75 1b 25 1b
Class Class (Light) Class | (Facing) Class | (Cobble) Class
2000 Ib 0-5 - - - -
1000 Ib 50-100 0-5 -
500 Ib - 50-100 0-5 -
200 Ib 90-100 -- 50-100 0-5 -
75 1b - 90-100 90-100 50-100 0-5
251b - - 90-100 95-100

SECTION 211 - MATERIAL TESTS

211-1 COMPACTION TESTS.

211-1.1 Laboratory Maximum Density. (Page 213 of the SSPWC)

Replace the second and third paragraphs with the following:

Compaction tests will be performed in accordance with ASTM D1557 using the
appropriate procedure based on the materials gradation where applicable. The Engineer may
specify another procedure within this test; require the use of another test procedure; or
specify a specific compaction method to be used where this test is not applicable.

All reported maximum densities shall be based on dry unit weight.

However, the

Engineer may modify the procedure in ASTM D1557, at its option, to calculate a relative
compaction at the site based on adjusted laboratory maximum wet density to give the
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PROJECT ID NO. FCC0001207 SECTION EW

Contractor an indication of the achieved relative compaction. The adjusted laboratory
maximum wet density will be calculated as follows:

211-1.3 Relative Compaction. (Page 213 of the SSPWC)

Replace the entire subsection with the following:

The words "Relative Compaction” shall mean the ratio of the field dry density to the
laboratory maximum dry density expressed as a percentage.

SECTION 217 — BEDDING AND BACKFILL MATERIALS
217-3 STRUCTURE BACKFILL
Replace the first sentence with the following:

Material used for structure may have a sand equivalent of not less than 20 and can
conform to the gradation requirements shown in Table 217-3.

PART 3
CONSTRUCTION METHODS

SECTION 300 - EARTHWORK
300-1 CLEARING AND GRUBBING.
300-1.1 General. (Page 265 of the SSPWC)
Add the following:
The spreading basin, within the limits of excavation only, shall first be cleared and
grubbed. Organic material generated during clearing and grubbing operations shall be
separated and processed in accordance with 300-12.6.2.

300-1.2 Root Pruning and Tree Trimming. (Page 265 of the SSPWC)

Replace the entire subsection with the following:

300-1.2 Tree Removal. Tree removal shall include stump and root removal. Trees
designated for removal shall be "topped", or, if in the opinion of the Contractor, a tree is
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unable to withstand the strain of the topping procedure, the branches shall be lowered by
another means. Unless impractical, lower limbs shall be removed first, working toward the
top until the tree is de-limbed. Stubs, at least 12 inches or more in length, shall be left
following de-limbing to provide crotches for lowering sections of the trunk or main limbs.

Limbs, branches, and trunks shall be prevented from falling and damaging adjacent
Improvements and other property, both public and private. When necessary, brush mats,
tires, logs or skids shall be used to prevent such damage.

Stump removal shall include grinding out the stump and all roots, including surface roots,
to a minimum depth of 24 inches below existing ground level. Stump holes shall be
backfilled.

Chips and debris from stump removal shall be removed from the Project site by the end
of the work day that such chips and debris were generated. The Project site shall be raked
and swept.

300-1.4 Payment. (Page 265 of the SSPWC)

Replace the first sentence of the first paragraph with the following:

Payment for clearing and grubbing will be made at the lump sum Bid price for
“CLEARING AND GRUBBING.” The lump sum Bid price shall include payment for
removal and disposal of all the resulting materials.

Add the following:

Payment for trees to be removed having a trunk 6 inches in diameter or greater will be
made at the Contract Unit Price for "TREE REMOVAL” for the respective range of
diameters. Said diameter shall be the smallest diameter measured 6 inches above the crown
roots. Multi-trunk trees will be considered as one tree if any one trunk is 6 inches in diameter
or greater. The Contract Unit Price shall be include cutting down and disposing of the entire
tree including stump and root removal.

Payment for removal of all other trees, including cutting down and disposing of the entire
tree and stump and root removal, shall be considered as included in the Contract Unit Price
for “CLEARING AND GRUBBING.”

The lump sum price in the Bid for “REMOVAL OF EXISTING IMPROVEMENTS”
shall be considered full compensation for furnishing all labor, tools, and equipment for
sealing existing conduits in place at existing outlet structures, as well as removing and
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properly disposing of existing steel pipes, trash racks, metal handrails, guardrail, storage
house, service poles and removal of other existing improvements shown on the Plans for
removal and not specifically covered by the others items of the Work.

Add the following:
300-1.6 Construction and Demolition Debris Recycling.

300-1.6.1 General. Consistent with the Agency's efforts to comply with the California
Integrated Waste Management Act of 1989 (AB 939), the Contractor shall reduce, reuse,
and/or recycle at least 50 percent by weight or volume or to the maximum extent feasible,
the construction and demolition debris (debris) generated by this Contract thereby diverting
the debris from disposal facilities, saving landfill space, and conserving virgin materials and
natural resources.

300-1.6.2 Definitions.

Construction and Demolition Debris (Debris) - materials resulting from building,
construction or demolition-related activities such as excavation, grading, land
clearing, renovation, repair, road work and site cleanup which are considered solid
waste pursuant to Section 40191 of the California Public Resources Code. The
materials include, but are not limited to, asphalt, brick, cardboard, carpet, cinder
block, concrete, concrete with reinforcement bars, drywall, excavated materials,
fixtures and fittings, glass, gravel, green waste, metal, mixed rubble, packaging
materials, paper, plastics, porcelain, road work materials, roofing materials, rock,
sand, site clearance materials, soil, trees, tree stumps and other vegetative matter,
stones, and wood waste.

Deconstruction - the process of carefully dismantling a structure, piece by piece prior to
or instead of conventional demolition, to maximize the recovery of building materials
for reuse and/or recycling.

Delivery Site - a recycling facility as defined in Subsection E.14 and recycling or reuse
site as defined in Subsection E.15 or any place, including a transfer station as defined
in Subsection E.20 where the debris is delivered for the sole purpose of reuse and/or
recycling in a manner acceptable to the Agency.

Disposal - the process of disposing of debris at a Disposal Facility.

Disposal Facility - a Landfill or any location where the debris is taken for
"Transformation™ as defined.
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Generation - the quantity of debris produced by the Work before the debris is reused
and/or recycled.

Green Waste - all vegetative cuttings, shrubs, stumps, logs, brush, tree trimmings, grass,
and related materials which have been separated from other solid waste.

Landfill - a solid waste disposal facility that accepts solid waste for land disposal and is
operating under a current Solid Waste Facility Permit issued by a local enforcement
agency as defined in Section 40130 of the California Public Resources Code and
concurred upon by the California Integrated Waste Management Board.

Recyclable - material that still has useful physical or chemical properties after serving
its original purpose and that can be reused or re manufactured into additional products.

Recycle or Recycling - the process of collecting, sorting, cleansing, treating, and
reconstituting materials that would otherwise become solid waste and returning them
to the economic mainstream in the form of raw materials for new, reused, or
reconstituted products which meet the quality standards necessary to be used in the
marketplace, and in a manner acceptable to the Agency. "Recycle” or "Recycling"
does not include Transformation.

Recycling Facility - any facility (except a transformation facility) whose principal
function is to receive, store, convert, separate, or transfer recyclable materials for
processing.

Recycling or Reuse Site - any place other than a recycling facility acceptable to the
Agency for recycling and/or reuse of debris.

Reduce - any action which causes a net reduction in the generation and/or disposal of
solid waste.

Reuse - the use, in the form as it was produced, and in a manner acceptable to the Agency
of material which might otherwise be discarded into a Disposal Facility.

Site Clearance Material - materials such as trees, brush, earth, mixed concrete, rubble,
sand, steel, extraneous paper, plastics, and other waste materials generated from site
clearance.

Source Separation - the segregation, by the generator, of materials designated for
separate collection for materials recovery or special handling.
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Transfer Station - a facility utilized to receive solid wastes and to temporarily store,
separate, convert, or otherwise process the materials in the solid wastes, and/or to
transfer the solid wastes directly from smaller to larger vehicles or railroad trains for
transport.

Transformation - incineration, pyrolysis, distillation, gasification, or biological
conversion other than composting.

Wood Waste - solid waste consisting of wood pieces or particles which are generated
from the manufacturing or production of wood products, harvesting, processing or
storage of raw wood materials, or construction or demolition activities.

300-1.6.3 Recycling Summary. The Contractor shall prepare and submit a Recycling
Summary report using the form included as Attachment 1 summarizing the disposal, reuse,
and/or recycling activities which occurred throughout the Contract duration. This report
shall be first faxed to the number shown on the report and also submitted to the Agency
within 30 Days after field acceptance of the Work.

Failure of the Contractor to submit the Recycling Summary within the time specified will
result in damages being sustained by the Agency. Such damages are, and will continue to
be, impracticable and extremely difficult to determine. For failure to submit the Recycling
Summary within the time specified, the Contractor shall pay to the Agency, or have withheld
from monies due it, the sum of $10,000.

Execution of the Contract shall constitute agreement by the Agency and Contractor that
$10,000 is the minimum value of the costs and actual damage caused by the failure of the
Contractor to submit the Recycling Summary within the time specified. Such sum is
liquidated damages and shall not be construed as a penalty, and may be deducted from
payments due the Contractor.

300-1.6.4 Payment. Payment for construction and demolition debris recycling shall be
considered as included in the Contract Unit Price for the various Bid items. As part of the
Recycling Summary report, the Contractor shall fill in the blank after the "Construction
Demolition and Debris Recycling Requirements Cost:" This cost shall be the incremental
cost of complying with the aforementioned requirements. This cost will be used for
information gathering purposes only and not for purposes of payment to the Contractor.

300-1.7 Green Waste Recycling Requirements.
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a) In accordance with Agency efforts to comply with the California Integrated Waste
Management Act of 1989 (AB 939), the Contractor shall recycle all tree trimming
waste and other green waste, with the exclusion of palm tree waste. In no event shall
green waste be disposed of in a landfill and/or transformation (e.g. incineration)
facility unless otherwise approved by the Engineer in writing. No separate payment
will be made for compliance with green waste recycling and reporting requirements.

b) The Contractor shall furnish the Engineer with documentation adequate to determine
the tonnage/volume of green waste recycled. The documentation shall be either:

1) delivery receipts showing the quantity of green waste delivered for recycling;

2) certified weigh-master tickets showing the weight of green waste delivered for
recycling; or

3) the Daily Green Waste Recycling Form included at the end of these Specifications
completed by the Contractor.

In the case of (iii), the Contractor shall also submit to the Engineer: (1) a permission
letter(s) issued by the landowner and site operator, acceptable to the Engineer, authorizing
the Contractor to deliver the green waste to the recycling/delivery site; and (2) proof from
the landowner or site operator, acceptable to the Engineer, which shows that the green waste
delivered to the site will be recycled or reused in accordance with these Specifications.

Payment for green waste recycling shall be considered as included in the Contract Unit
Price for the various Bid items which generate green waste.

300-2 UNCLASSIFIED EXCAVATION.
300-2.1 General. (Page 265 of the SSPWC)

Replace the entire paragraph with the following:

Unclassified excavation shall consist of excavation for access roads, which includes
curbs, bike paths, driveways and the removal of existing AC pavement access roads that will
be replaced with a new access road. The removal of existing AC pavement that will not be
replaced with a new access road will fall under the Bid item “BASIN EXCAVATION”.
Unclassified excavation will not include structure excavation as specified in 300-3,
excavation for debris dams and basins as specified in 300-6, and excavation for underground
conduit construction as specified in 306.

300-2.8 Measurement. (Page 267 of the SSPWC)
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Add the following:
h) Removal of bituminous pavement.
300-2.9 Payment. (Page 267 of the SSPWC)
Add the following:

Payment for unclassified excavation will be made at the Contract Unit Price for
"UNCLASSIFIED EXCAVATION."

300-3 STRUCTURE EXCAVATION AND BACKFILL.,
300-3.5 Structure and Backfill. (Page 269 of the SSPWC)
300-3.5.1 Requirements.

Replace the first sentence with the following:

Structure backfill material conforming to 217-3 will not be required. Structure
excavation material may be placed as structure backfill or the Contractor may import
structure backfill material conforming to 217-3.

300-3.6 Payment. (Page 270 of the SSPWC)

Replace the entire subsection with the following:

300-3.6.1 Measurement. Structure excavation and structure backfill shall be that
volume in-place included within the vertical plane 1 foot outside of and parallel with the
outermost horizontal dimensions of the structure and surface of the existing ground, final
ground surface, or proposed street grade, whichever is lower, and the footing subgrade.

The volume of structure excavation will be a Final Payment Quantity in accordance with
9-6 of Section G.

Structure backfill will not be measured separately for payment.
300-3.7 Payment.

Payment for structure excavation will be made at the Contract Unit Price for
“STRUCTURE EXCAVATION (OUTFALL STRUCTURE FOR EAST SETTLING

EW-8



PROJECT ID NO. FCC0001207 SECTION EW

BASIN)” and “STRUCTURE EXCAVATION (OUTFALL STRUCTURE FOR WEST
SETTLING BASIN)” for the structure(s) referenced in the Bid item description.

Payment for structure excavation and any required structure backfill will be made at the
Contract Unit Price for “STRUCTURE EXCAVATION (OVERFLOW STRUCTURE)” for
the structure(s) referenced in the Bid item description.

Payment for structure excavation and any required structure backfill will be made at the
Contract Unit Price for “STRUCTURE EXCAVATION (OUTLET STRUCTURE)” for the
structure(s) referenced in the Bid item description.

Payment for structure excavation and any required structure backfill will be made at the
Contract Unit Price for “STRUCTURE EXCAVATION (BASIN DOWN DRAIN )” for the
structure(s) referenced in the Bid item description.

Payment for structure excavation and any required structure backfill will be made at the
Contract Unit Price for “STRUCTURE EXCAVATION (ACCESS RAMP)” for the
structure(s) referenced in the Bid item description.

Payment for structure excavation and any required structure backfill will be made at the
Contract Unit Price for “STRUCTURE EXCAVATION (INTAKE CANAL)” for the
structure(s) referenced in the Bid item description.

Payment for structure excavation and any required structure backfill will be made at the
Contract Unit Price for “STRUCTURE EXCAVATION (WEIR STRUCTURE WEST)”
and “STRUCTURE EXCAVATION (WEIR STRUCTURE EAST)” for the structure(s)
referenced in the Bid item description.

Payment for structure excavation and any required structure backfill will be made at the
Contract Unit Price for “STRUCTURE EXCAVATION (CONCRETE BASIN WEST)”
and “STRUCTURE EXCAVATION (CONCRETE BASIN EAST)” for the structure(s)
referenced in the Bid item description.

No separate or additional payment will be made for structure backfill. Payment for
structure backfill shall be considered as included in the Contract Unit Price for
“STRUCTURE EXCAVATION.”

No separate or additional payment will be made for structure backfill if the Contractor
elects to import structure backfill material conforming to 217-3.
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300-4 UNCLASSIFIED FILL.
300-4.9 Measurement. (Page 271 of the SSPWC)

Replace the entire subsection with the following:

Unclassified fill will not be measured separately for payment.
300-4.10 Payment. (Page 271 of the SSPWC)

Replace the first sentence of the first paragraph with the following:

There will be no separate payment for any Unclassified Fill. Payment for such fill shall
be considered as included in the Contract Unit Price for "UNCLASSIFIED
EXCAVATION."

300-6 EARTHWORK FOR DEBRIS DAMS AND BASINS.

300-6.1 General. (Page 272 of the SSPWC)

Replace the entire subsection with the following:

Earthwork for Pacoima Spreading Grounds shall include clearing and grubbing,
excavation, fill placement and compaction, grading to the lines, grades, and contours shown
on the Plans, and disposal of excess excavated material.

Excavation and disposal of unsuitable material shall be in accordance with 300-2.2
except payment will be made in accordance with 300-6.8.

300-6.2 Clearing and Grubbing. (Page 272 of the SSPWC)
Add the following:

The requirements of 300-1 shall also apply.

300-6.3 Stripping. (Page 273 of the SSPWC)

Replace the entire subsection with the following:

Stripping will not be required
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300-6.4 Basin Excavation. (Page 273 of the SSPWC)

Replace the entire subsection with the following:

The limits of basin excavation, including over-excavation, if any, shall be as shown on
the Plans.

The fine-grained material removal contour maps are provided on sheets 9 through 12 of
the Project Plans. The contours are based on previous subsurface exploration from the
reference reports.

During excavation of the basins, conditions may vary from the anticipation conditions
shown on the accompanying Plan sheets. The reconstruction of the basins should be
based on the considerations reiterated herein and section 300-6.5 and verified in the field
during construction.

Removal Depths

« Estimated removal depths and contours are provided on sheets 9 through 12 of the Project
Plans. The estimated removals are depth below the currently proposed basin bottom
elevations.

« Removal between locations should be performed at an evenly sloped gradient between
the recommended removal depths. Final removal depths should be based on actual field
conditions encountered during construction. A representative from, or authorized by, the
Agency shall be present to verify that the fine-grained material layers are completely
removed. Soils that contain greater than 30% fine-grained material, or more than 40% silt
and fine-grained material combined, should not be re-used as permeable fill.

« Arepresentative from, or authorized by, the Agency shall also be present to differentiate
soil that may be re-used on site as permeable fill from soil that may be re-used for
construction of the levees and berms. Permeable fill shall be suitable fill material for
locations where the existing fine-grained material layers will be removed in order to allow
the basin bottom to be more permeable. Fill that is considered permeable should be end-
dumped on the infiltration surface and spread with light-weight, low-pressure equipment.
Fill material used for construction of the levees and berms or in support of the levees and
berms should be compacted to a minimum 90% relative compaction, per ASTM D1557.

300-6.5 Compacted Fills. (Page 273 of the SSPWC)
Add the following:
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Rocks, broken concrete, or other solid materials, which are larger than 6 inches (150 mm)
In greatest dimension, shall not be buried or placed in compacted fill.

Fill shall not be placed, spread, or rolled during rain events. When the Work is
interrupted due to rain, fill operations shall not resume until the Engineer determines that
the moisture content of the fill material is appropriate to result in the specified relative
compaction.

Scarification shall extend to a depth of at least 6 inches and the existing ground surface
shall be free from ruts, hummocks, or other uneven features, which would inhibit uniform
compaction.

Field density tests will be performed by the Agency during compaction operations.
Location and frequency of tests will be determined based on field conditions encountered.
Field density test locations will be selected to verify relative compaction. Compacted fill
placement and compaction operations within the area being tested shall cease until the
testing is completed.

Sufficient tests of unclassified fill will be made to determine the relative compaction in
accordance with the following minimums:

a) One test for each 2-foot vertical lift;
b) One test for each 1,000 cubic yards of material placed,;

Where sheepsfoot rollers are used, density tests will be taken in compacted material
below the disturbed zone. When these tests indicate that the required relative compaction
has not been achieved, the affected layer, or portion thereof, shall be re-worked until the
required density has been obtained.

300-6.6 Payment. (Page 274 of the SSPWC)

Replace the entire subsection with the following:

300-6.6 Measurement. Excavation and compacted fill will be measured by the cubic
yard. Final measurement will be based surveys performed by the Agency prior to the start
of the Work and after completion of the Work. The final payment quantity will be the
difference in quantity based on these surveys.

300-6.7 Payment.
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Payment for excavation and compacted fill will be made at the Contract Unit Price for
“BASIN EXCAVATION”.

300-11 STONEWORK FOR EROSION CONTROL..

300-11.1 General. (Page 277 of the SSPWC)
Add the following:

These Specifications shall apply to stonework on level surfaces as well as on sloped
surfaces. The rock class shall be " 500# OR Light (See Plan)" per 200-1.6 of these Special
Provisions.

300-11.2 Placing Stone. (Page 278 of the SSPWC)

Replace the first sentence of the first paragraph with the following:

Stone for erosion control on sloped surfaces shall be placed in accordance with the
following method:

Add the following as the last paragraph:

On level surfaces, the rock may be placed by dumping, but shall not be spread by means
that would cause it to break up and not meet the required gradation. Rock shall be so placed
as to provide a minimum of voids without segregation.

300-11.3 Concreted Stone Slope Protection.

300-11.3.1 Concrete. Revise Table 300-11.3.1 to read as follows:

TABLE 300-11.3.1

200 Ib 75 |b 25 |b
Rock Class 1000 Ib 500 Ib (Light) (Facing) (Cobble)
Minimum Concrete
Penetration in 18 14 10 8 6
inches

300-11.4 Measurement and Payment. (Page 278 of the SSPWC)

Replace the entire subsection with the following:
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Stone and stonework for erosion control will be measured and paid for per cubic yard of
stonework in place. Full compensation for furnishing and placing concrete shall be
considered as included in the Contract Unit Price for

“RIPRAP (LIGHT CLASS)”, or “RIPRAP (QUARTER TON CLASS)”, or
“CONCRETED RIPRAP (LIGHT CLASS) FOR BERM”, or “CONCRETED RIPRAP
(QUUARTER TON CLASS)”, or “REMOVE AND RELOCATE EXISTING RIPRAP PER
SH. 12

300-12 SPREADING BASIN DISPOSAL OF SEDMENT.
300-12.1 General.

"Sediment" shall mean any materials, mineral or organic, including soil, trash and trees,
within the excavation areas, unless otherwise specified.

The excavation, removal, or transportation of sediment by sluicing, dredging, or other
hydraulic methods will not be permitted. Vehicles shall only be used to excavate, remove,
move sediment from basin to the basin, and stock pile the sediment.

The Contractor shall inspect and assume full responsibility for the safety, adequacy, and
capacity of all roads used to handle his equipment.

It is the intent of the Plans that sediment only be removed to the lines and contours shown.
The topography of the excavation area is subject to change from spreading operations.

300-12.1.1 Sediment Transportation Plan Detalils.

The Contractor shall prepare and submit a Sediment Transportation Plan that includes
the details, methods and procedures for the excavation, loading, and transportation of the
sediment from the spreading grounds to the sediment placement site. Transportation of the
sediment shall comply with the haul routes attached at the end of Section EC.

All costs for the preparation and revisions to the Sediment Transportation Plan shall be
considered as included in the lump sum Bid price for “SEDIMENT TRANSPORTATION
PLAN.”

300-12.3 Excavation.
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It is the intent of the Plans that debris only be removed to the lines, grades, contours, and
cross sections shown. The topography of the excavation area shown on the Plans is based
ona 2011 survey.

Excavation procedures that will increase the natural moisture content of the debris will
not be permitted.

Excavation shall be performed in a manner that will insure free drainage of the excavation
areas continuously.

300-12.4 Sediment Moisture Content.

The Contractor’s attention is directed to 