
CHIQUITA CANYON 
A Waste Connections Company 

May 1, 2024 

Via E-Mail 
Los Angeles County Solid Waste Management Committee/Integrated Waste 
Management Task Force 
c/o County of Los Angeles Public Works 
Environmental Programs Division 
P.O. Box 1460 
Alhambra, CA 91802-1460 
taskforce@dpw.lacounty.gov 
coyola@pw.lacounty.gov 

Re: Chiquita Canyon, LLC's Monthly Update to the Integrated Waste 
Management Task Force 

Dear Members of the Integrated Waste Management Task Force: 

Chiquita Canyon, LLC ("Chiquita") received a letter from the Integrated Waste Management 
Task Force (the "Task Force") dated April 19, 2021. The Task Force's letter requests that 
Chiquita provide monthly updates concerning a Notice of Violation ("NOV") that the County of 
Los Angeles Department of Regional Planning ("DRP") issued to Chiquita on June 11, 2020. 
The NOV alleges non-compliance with Conditions 68, 77, 79 and 113 of Chiquita's Conditional 
Use Permit ("CUP"). Chiquita previously provided monthly updates to the Task Force from 
April 2021 through March 2024. This letter serves as Chiquita's monthly update. 

On December 2, 2021, the County of Los Angeles Public Works ("PW") requested that these 
monthly updates include additional details concerning any NOVs issued by regulatory agencies 
and Chiquita's actions to mitigate those NOVs. This letter provides additional details concerning 
the NOVs issued since the last monthly update and Chiquita's actions to mitigate those NOVs. 

On August 15, 2022, PW requested that these monthly updates clearly indicate whether or not 
Chiquita received an NOV from any regulatory agencies during the reporting month and, if so, 
that Chiquita include a copy of the NOV as an attachment to the letter. Since the last monthly 
update: 

• Chiquita received twenty-two NOVs from the South Coast Air Quality Management 
District ("SCAQMD") for alleged violations of SCAQMD Rule 402 and Health & Safety 
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Code section 41700 dated from April 2 to May 1, 2024. Copies of these NOVs are 
provided in Attachment A. 

• On April 9, 2024, Chiquita received an NOV from the Los Angeles Regional Water 
Quality Control Board ("Water Board") for additional alleged violations of the State 
Water Resources Control Board's National Pollutant Discharge Elimination System 
("NPDES") General Permit for Storm Water Discharges Associated with Industrial 
Activities amended November 6, 2018 and effective July 1, 2020 (Order No. 2014-0057-
DWQ amended by 2015-0122-DWQ), NPDES No. CAS000001 ("IGP"). This NOV is 
provided in Attachment B. 

On October 16, 2023, the Facility and Plan Review Subcommittee requested that these monthly 
updates include a detailed update on the status of Chiquita's compliance with its Stipulated Order 
for Abatement with SCAQMD and any other mitigation measures imposed by other regulatory 
agencies. Detailed information on Chiquita's implementation of the Stipulated Order can be 
found in the chart provided in Attachment C. Detailed information on Chiquita's implementation 
of the CalRecycle-recommended mitigation measures from the LEA's November 21, 2023 letter 
and subsequent correspondence and communications with the LEA can be found in the chart 
provided in Attachment D. Detailed information on Chiquita's implementation of the U.S. 
Environmental Protection Agency's ("EPA") Unilateral Administrative Order ("UAO") can be 
found in the chart provided in Attachment E. 

June 2020 DRP NOV 

Chiquita has reached a settlement agreement with the County of Los Angeles (the "County"), 
which includes terms affecting CUP Conditions 77 and 79. This settlement agreement was 
approved by the County Board of Supervisors on October 11, 2022. The settlement agreement 
requires Chiquita to submit an application to modify its CUP consistent with the terms of the 
settlement agreement. Those terms include proposed modifications to CUP Conditions 77 and 
79. Chiquita submitted the required CUP modification application on November 10, 2022. The 
hearing on the June 2020 NOV is stayed pending the outcome of this CUP modification process. 

Chiquita continues to work on securing the permits and approvals required to begin construction 
on the new entrance along Wolcott Way under CUP Conditions 77 and 79. Chiquita has provided 
updates on the June 11, 2020 NOV and CUP Conditions 77 and 79 during previous meetings of 
the Chiquita Canyon Landfill Community Advisory Committee (the "CAC"). A link to these 
previous meetings and meeting materials summarizing the status of Chiquita's implementation of 
activities related to CUP Conditions 77 and 79 can be found on DRP's website, here 
https://planning.lacounty.gov/public-hearings-and-meetings/chiquita-canyon-
landfill/community-advisory-committee/. Chiquita is happy to continue to provide these 
updates at future CAC meetings if requested. 
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SCAQMD Rule 402 NOVs 

The SCAQMD Rule 402 NOVs were issued due to odors that allegedly emanated from the 
Chiquita Canyon Landfill (the "Landfill"). The source of any odors coming from the Landfill is a 
large and unexpected increase in the production of landfill gas and liquids at the Landfill. This 
increase in landfill gas and liquids production is due to an abnormal biotic or abiotic process (a 
reaction) taking place within an older portion of the Landfill waste mass. More information on 
the landfill reaction, recent air monitoring data, and analyses from Chiquita's toxicologists can 
be found on Chiquita's Odor Mitigation website, here: 
https://ehiquitacanyon.com/reports/odor-mitigation/.

On September 6, 2023, Chiquita entered into a Stipulated Order for Abatement with the 
SCAQMD to address the NOVs issued by SCAQMD inspectors as a result of the landfill 
reaction, alleging violations of SCAQMD Rule 402 and Health & Safety Code section 41700. 
This Stipulated Order has since been modified on January 17, March 21, and April 24, 2024. A 
copy of the modified Stipulated Order issued on April 24, 2024 will be provided once it is 
available to Chiquita. 

More information on Chiquita's implementation of the Stipulated Order can be found in 
Chiquita's monthly reports to the SCAQMD, which are posted on Chiquita's Odor Mitigation 
website, and in the chart provided in Attachment C. 

Water Board NOV 

On April 9, Chiquita received an NOV from the Water Board for alleged violations of the IGP, 
including Sections III.A-C, X.C.1.b, X.D.2.a-c, X.H.4.a, X.H.6, XXI.E, and XXI.F. Chiquita is 
in the process of reviewing and responding to this NOV by May 9, as required. 

Chiquita looks forward to continuing to provide the Task Force with updates on the June 11, 
2020 NOV and any NOVs issued by regulatory agencies. Should you have any questions, please 
feel free to contact me. 

Regards, 

Steve Cassulo 
District Manager 
Chiquita Canyon, LLC 

Attachments: A — Rule 402 NOVs from SCAQMD 
B — Water Board NOV 
C — Chart of Chiquita's Implementation of the Stipulated Order for Abatement 
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D — Chart of Chiquita's Implementation of the LEA's Mitigation Measures 
E — Chart of Chiquita's Implementation of the EPA UAO 

cc: David Nguyen, Public Works 
Omid Mazdiyasni, Public Works 

29201 Henry Mayo Drive I Castaic, California 91384 
www.chiquitacanyon.com 



 
 
 
 
 
 
 

Attachment A 





https://v3.camscanner.com/user/download


 















Facility Name: 

Localion Address: 

z 
Mailing Address: 

South Coast Air Quality Management District 21865 COPLEY DRIVE, DIAMOND BAR, CA 91765- 4178 

NOTICE OF VIOLATION 

City: 

City: 

Ca htrc 

p 18431 
DATE OF VIOLATION 

Month. Day v .. , 

04 
Facility 10#: 

YOU ARE HEREBY NOTIFIED THAT OU HAVE BEEN CITED FOR ONE OR MORE VIOLATIONS OF THE SOUTH COAST AIR QUALITY MANAGEMENT 
DISTRICT (SCAQMD) RULES, STATE LAW OR FEDERAL LAW. IF PROVEN, SUCH VIOLATION(S) MAY RESULT IN THE IMPOSITION OF CIVIL OR CRIMINAL PENALTIES. 

EACH DAY A VIOLATION OCCURS MAY BE HANDLED AS A SEPARATE OFFENSE REGARDLESS OF WHETHER OR NOT ADDITIONAL NOTICES OF VIOLATION ARE ISSUED. 

DESCRIPTION OF VIOLATIONS 

Code Section 
SCAQMD Permit to 

Condition No. # Authority* Operate or CARB or Rule No. 
Registration No. (If Applicable) Description of Violation 

~D lto2 - -
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--□ CCR 

OCFR --
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4 
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Phone No· I Tltle: 
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CH&SC - California Health and Safety Coda 
CFR - Code of Federal Regulations 

SCAQMD - South Coast Air Qualtty Management District 
CCR - California Code of Regulations 

ORIGINAL 
-------------

SAFEGUARD BY FONllS 866-590-8540 

@aqmd.gov 

Method of Service: 
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Los Angeles Regional Water Quality Control Board 
April 9, 2024 

Steve Cassulo 
Waste Connections, Inc.  
Chiquita Canyon Landfill 
29201 Henry Mayo Drive 
Castaic, CA 91384 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 
CLAIM NO. 9589 0710 5270 1463 4134 34 

Dan Schooler 
Legal Responsible Person 
Chiquita Canyon Landfill 
29201 Henry Mayo Drive 
Castaic, CA 91384 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 
CLAIM NO. 9589 0710 5270 1463 4134 41 

Becky Degeorge 
Agent for Services of Process  
1505 Corporation/CSC-Lawyers 
2710 Gateway Oaks Drive 
Sacramento, CA 91203 

VIA CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 
CLAIM NO. 9589 0710 5270 1463 4134 58 

NOTICE OF VIOLATION: DISCHARGE PROHIBITIONS AND FAILURE TO DEVELOP A 
COMPLETE STORM WATER POLLUTION PREVENTION PLAN AND IMPLEMENT 
EFFECTIVE BEST MANAGEMENT PRACTICES – CHIQUITA CANYON LANDFILL, 29201 
HENRY MAYO DRIVE, CASTAIC, CALIFORNIA (WDID NO. 4 19I022488) 

Dear Steve Cassulo, Dan Schooler, and Becky Degeorge: 

The State Water Resources Control Board’s National Pollutant Discharge Elimination System 
(NPDES) General Permit for Storm Water Discharges Associated with Industrial Activities 
amended November 6, 2018 and effective July 1, 2020 (Order No. 2014-0057-DWQ 
amended by 2015-0122-DWQ), NPDES No. CAS000001 (Industrial General Permit1) 
regulates stormwater runoff that discharges to surface water or to a storm sewer that flows to 
surface water. The Los Angeles Regional Water Quality Control Board (Los Angeles Water 
Board) is the state regulatory agency responsible for protecting water quality in Los Angeles 
and Ventura Counties. 

Chiquita Canyon Landfill (Permittee) operates an industrial facility located at 29201 Henry 
Mayo Drive, in the unincorporated area of Castaic (WDID No. 4 19I022488) that is regulated 

 
1 The Industrial General Permit can be downloaded from the State Water Resources 
Control Board website at: 
https://www.waterboards.ca.gov/water_issues/programs/stormwater/igp_20140057dwq.sht
ml 
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under the Industrial General Permit. The industrial activities at Chiquita Canyon Landfill 
consist of refuse systems and landfill operations. These activities are classified under 
Standard Industrial Classification (SIC) code 4953 – Refuse Systems. 

On January 21, 2010, the Permittee signed a Notice of Intent (NOI) to be enrolled under the 
Industrial General Permit. In signing the NOI, the Permittee certified to the State of California 
that they have read the Industrial General Permit and will comply with all its requirements. As 
specified in the Industrial General Permit, the Permittee is required to develop a Storm Water 
Pollution Prevention Plan (SWPPP), in which the Permittee must identify potential sources of 
pollution and describe specific best management practices (BMPs) that shall be implemented 
to eliminate or reduce stormwater pollution from the facility. Also, the Industrial General 
Permit requires the Permittee to develop a Monitoring Implementation Plan (MIP) and include 
it in the SWPPP to ensure the elimination of the discharge of pollutants into stormwater from 
the facility. 
 
On March 9, 2024, the California Environmental Protection Agency (CalEPA) complaint 
system received a complaint (COMP-60271) with photographs stating that the Permittee is 
conducting ‘illegal dumping of leachate into the local waterway’ (Photograph 1).  
 
On March 11, 2024, an email with photographs and a video was received by the Los Angeles 
Water Board stating that the Permittee was observed by the complainant twice ‘pumping 
untreated water into the Santa Clara River’ on Friday nights. On the same day, Los Angeles 
Water Board Staff (Sean Lee) sent an email to the Permittee (Steve Cassulo) asking to stop 
the pumping and to remove the pumping equipment mounted on top of the south detention 
basin spillway (Photograph 2). 
 
On March 12, 2024, another complaint (COMP-60288) was received through the CalEPA 
complaint system stating that ‘local citizen groups noted that Chiquita Canyon Landfill has 
been discharging leachate ponds into the local waterway’ and that the activity was occurring 
at night. 
 
On March 13, 2024, Los Angeles Water Board Staff (Sean Lee) sent a follow-up email to the 
Permittee (Steve Cassulo) asking if pumping stopped. The Permittee (Steve Cassulo) 
responded the same day via email stating that they ‘utilize a floating pump in the south basin 
to conduct controlled stormwater discharges to provide further control over settling time’ and 
that the pumping of water from the south detention basin was conducted per the facility’s 
SWPPP. Los Angeles Water Board Staff reviewed Sections 6.2 (Stormwater Containment 
and Discharge Reduction BMPs), 6.5 (Sediment Control), and 6.6 (Temporary BMPs for 
Leachate Seep Control) of the Permittee’s SWPPP (dated February 2024) and no description 
of such pumping operations was noted. Even if such operations were noted in the SWPPP, 
they are not authorized by the Industrial General Permit. 
 
On March 14, 2024, the Permittee (Steve Cassulo) provided a photograph showing the pump 
set up removed from the spillway structure. On the same day, Los Angeles Water Board Staff 
(Sean Lee) further requested, via email, for the Permittee to provide the SWPPP section 
referencing the pumping and discharge of water from the south detention basin as a BMP. 
Los Angeles Water Board Staff (Sean Lee) received an email from the Permittee (Steve 
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Cassulo) the same day, asking why pumping of stormwater from the south detention basin is 
not allowed to settle solids effectively. 
 
On March 16, 2024, another complaint (COMP-60321) with photographs provided was 
received through the CalEPA complaint system stating that ‘possible leachate and 
stormwater pumped offsite by Chiquita Canyon Landfill on multiple dates’ (Photographs 3-5). 
The photographs appear to show a vacuum truck discharging unknown water on the other 
side of the south detention basin’s spillway which flows into the Santa Clara River. 
 
Based on the above information and review of the Permittee’s SWPPPs (posted in 
Stormwater Multiple Application & Report Tracking System on February 19, 2024 and March 
20, 2024), the Permittee is in violation of the following provisions of the Industrial General 
Permit: 
 
Discharge Prohibition Violations: 
 
1) The Permittee discharged water from the south detention basin using pumping equipment 

and bypassing the primary outlets of the basin that control the release of water discharge. 
The pumping and discharge from the south detention basin occurred multiple times during 
February and March 2024. Pumping equipment was also observed on top of the spillway 
during the Los Angeles Water Board’s inspection on January 29, 2024, suggesting that 
pumping was also conducted during January 2024. This is a violation of the Industrial 
General Permit Section III.A-C and Section XXI.E. 
 

2) The Permittee discharged water from the vacuum truck with unknown contents into the 
local waterway that discharges into the Santa Clara River. The frequency of this practice 
and the sources of the vacuum truck water are unknown. This is a violation of the Industrial 
General Permit Section III.A-C. 

 
SWPPP and BMP Violations: 
 
1. Pumping of the south detention basin and discharge of water that bypasses the basin’s 

designed primary outlet and spillway is not in accordance with the proper operation and 
maintenance of the BMP. This is a violation of the Industrial General Permit Sections 
X.C.1.b, X.D.2.a, X.H.4.a, and Section XXI.F. 

2. The revised SWPPP (March 2024) failed to include or reference applicable plans, 
procedures, and regulatory compliance documentation. This is a violation of the Industrial 
General Permit Sections X.D.2.b and c. 

 
3. Appendix G of the revised SWPPP (March 2024) failed to provide the south detention 

basin’s facility-specific design information thereby failing to show the applicable design 
standard. This is a violation of the Industrial General Permit Section X.H.6. 
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Chiquita Canyon Landfill is required to take the following actions immediately: 
 
1. Stop discharge of water into local waterways that flow into the Santa Clara River from the 

south detention basin and any other stormwater basins using pumping equipment that 
bypass the primary outlets of the south or other detention basin’s design for controlled 
release of water. 
 

2. Provide dates, times, and volumes of discharged water from the basins into local 
waterways using the pumping equipment. 

 
3. Provide analytical data and other related information for each discharge of water using 

the pumping equipment from south detention basins that discharged into the Santa Clara 
River. 

 
4. Stop the discharge of unknown water from vacuum trucks into the local waterway. 
 
5. Provide dates, times, volumes, analytical data, and other related information of 

discharged water from the vacuum truck into local waterways that discharged into the 
Santa Clara River or into the detention basins. 

 
6. Provide facility-specific design information for the south detention basin in the SWPPP. 

Properly operate and maintain the basin as a BMP. 
 
7. Revise the facility’s SWPPP to remove the practice of pumping and discharge of water 

into the Santa Clara River from the south detention basin and other facility basins as a 
BMP. Retain a copy of the updated SWPPP onsite, train employees, and post the updated 
SWPPP into SMARTS. A copy of the Permit can be found at: 

 
General Permit for Storm Water Discharges Associated with Industrial Activities (ca.gov) 

 
By May 9, 2024, the Permittee is required to submit a written response, with photographic 
evidence, identifying the measures taken to comply with the above items, that corrective 
actions are being implemented and monitored, and that you have amended and certified and 
uploaded a copy of your updated SWPPP into SMARTS. The response must be submitted 
as a pdf file format via email or disk to: 
 

Sean Lee 
Sean.Lee@waterboards.ca.gov 
Los Angeles Regional Water Quality Control Board 
Stormwater Compliance & Enforcement Unit 
320 W. 4th Street, Suite 200 
Los Angeles, CA 90013 
(213) 620-2219 

 
Failure to respond may result in enforcement action, including administrative civil liabilities of 
up to ten thousand dollars ($10,000) per day of each violation plus $10 per gallon discharged 
pursuant to California Water Code (Water Code) section 13385. These administrative civil 
liabilities may be assessed by the Los Angeles Water Board beginning with the date that the 

https://www.waterboards.ca.gov/water_issues/programs/stormwater/docs/industrial/2014indgenpermit/order.pdf
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violations first occurred. The Los Angeles Water Board may also refer this matter to the 
Attorney General’s Office for further enforcement. This notice shall not be deemed to relieve 
the facility of liability for any penalties that may have already accrued. The Los Angeles Water 
Board reserves its right to take any further enforcement action authorized by law. 
 
If you need assistance or have questions regarding this notice, please contact Sean 
Lee at (213) 620-2219, via email at Sean.Lee@waterboards.ca.gov or Nerissa 
Schrader at (213) 620–2237, via email at Nerissa. Schrader@waterboards.ca.gov. 

Sincerely, 
 
 
 
__________________________ 
Russ Colby 
Acting Assistant Executive Officer 
 
Attachments: Complaint Photographs 1-5 
 
cc: (via email) 

Joe Baiocco, Couty of Los Angeles 
Thanne Berg, United States Environmental Protection Agency  
Rachel Zwillinger, California Environmental Protection Agency  
Shikari Nakagawa-Ota, Los Angeles County, Environmental Protection Branch 
Dorcus Hanson-Lugo, Los Angeles County Department of Public Health 
Karen Gork, Los Angeles County Department of Public Health 
Karlo Manalo, Los Angeles County Department of Public Works 
Ramon Herman, Los Angeles County Department of Public Works  
Wes Mindermann, California Department of Resources Recycling and Recovery  
Janelle Heinzler, California Department of Resources Recycling and Recovery  
Jeff Lindberg, California Air Resources Board  
Vanessa Aguila, California Air Resources Board  
Jack Cheng, South Coast Air Quality Management District  
Larry Israel, South Coast Air Quality Management District  
Abigail DeSesa 
Sarah Olaguez 
Lynne Plambeck, SCOPE 
Bob Lewis, Chiquita Canyon Landfill Community Advisory Committee 
Kelly Long, Fillmore and Piru Groundwater Sustainability Agency 
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Photograph 1 (March 9, 2024 Complaint) 

Image of a social media post showing pumping discharge from the south 
detention basin. 
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Photograph 2 (March 11, 2024 email received by Los Angeles Water Board) 
Pump equipment set up mounted on top of the south detention basin spillway 

structure.  
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Photograph 3 (March 16, 2024 Complaint, COMP-60321) 

Photograph showing active pumping and discharge from the south detention 
basin posted on social media on February 23, 2024. 
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Photograph 4 (March 16, 2024 Complaint, COMP-60321) 

Photograph showing active pumping and discharge from either the south 
detention basin or the vacuum truck.  

 

 
Photograph 5 (March 16, 2024 Complaint, COMP-60321) 

Photograph showing active pumping and discharge from either the south 
detention basin or the vacuum truck. 
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Action Items for South Coast Air Quality Management District 

Case No. 6177-4 Stipulated Order for Abatement (modified on April 24, 2024) 

Completed Actions 

Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

1(f) Designate an employee able to receive 
notifications related to odor surveillance results  

9/7/2023 Completed 

31 Submit completed design for the geosynthetic 
cover 

9/12/2023 Completed 

13 Connect 18 vertical dual extraction wells to the 
LFG system 

9/15/2023 Completed 

45 Install, maintain, and operate 1,000 feet or more 
of Semi-Permanent Vapor Odor Control in the 
Reaction Area 

9/20/2023 Completed 

1(a) Contract with a trained third party to conduct 
odor surveillance  

10/6/2023 Completed 

12, 12(a) Form the Reaction Committee 10/6/2023 Completed 

12 Provide Reaction Committee member 
information to South Coast AQMD 

10/6/2023 Completed 

16 Submit permit modification application for LFG 
system 

10/6/2023 Completed 

19 Submit permit modification application for LFG 
condensate and leachate collection/storage 
system 

10/6/2023 Completed 

12(i) Submit report on initial flux chamber study 10/31/2023 Completed 

15 Notify South Coast AQMD of number of wells 
added to wellfield 

10/31/2023 Completed 

21 Submit permit application for Flare 4 10/31/2023 Completed 

31 Notify South Coast AQMD on progress of 
procuring and installing cover 

10/31/2023 Completed 

44 Obtain and install onsite MET station in the 
Reaction Area  

10/31/2023 Completed 

17 Identify LFG wells with worst liquid impaction 
issues in the Reaction Area 

11/3/2023 Completed 

12(g)(iv) Submit report on landfill best management 
practices 

11/6/2023 Completed 

20 Install and operate Flare 3; notify South Coast 
AQMD 

11/24/2023 Completed: 
installed 11/15; 
notified 11/17 

12(g)(iii) Submit report on feasibility of continuous 
community emission monitoring system 

12/1/2023 Completed 

32 Submit report on air dispersion modeling 12/1/2023 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

18 Submit proposed Reaction Area dewatering 
guidelines 

12/5/2023 Completed 

12(g)(ii) Submit report on investigation on landfill 
reaction cause and solutions to slow the reaction 

12/8/2023 Completed 

12(g)(iii) Submit workplan for installation of continuous 
monitoring 

12/31/2023 Completed 

12(i) Submit proposal for second flux chamber study 12/31/2023 Completed 

12(g)(v) Submit report on health risks of DMS 1/15/2024 Completed 

32(b) Submit proposal for additional air modeling 
study 

1/15/2024 Completed 

34 Provide South Coast AQMD with access to all 
real-time continuous monitoring data for TRS 
and TAC 

1/19/2024 Completed 

35 Provide South Coast AQMD all SOPs and QA/QC 
documents for air monitoring equipment 

1/19/2024 Completed 

41 Submit Rule 1150 Landfill Excavation Plan 1/30/2024 Completed 

15(a) Provide the design and installation schedule for 
70 new wells and their associated piping 

1/31/2024 Completed 

36 Provide updates to South Coast AQMD on the 
installation of the continuous BTEX/VOC 
monitoring equipment 

2/16/2024 Completed 

37 Take at least 10 liquid samples from wells with 
pumps in the Reaction Area with the highest 
average temps to the extent possible and 
analyze per USEPA Method 624.1 

3/5/2024 Completed 

37 Submit the results to South Coast AQMD along 
with the lab analysis from the 10/20/23 sampling 
event 

Within 1 week 
of the results 

Completed 

26 Prepare and submit to South Coast AQMD the 
Discharge of Pressurized Leachate Containment 
Feasibility Study 

3/12/2024 Completed  

50 Provide a workplan listing the actions Chiquita 
plans to take to address the reaction 

3/13/2024 Completed 

17 Install dewatering sumps/pumps in at least 60% 
of vertical wells in the Reaction Area capable of 
extracting liquids; if infeasible, provide detailed 
rationale and reasoning in Condition 8 report 
and continue implementing dewatering 
guidelines 

3/15/2024 Completed  

36 Provide updates to South Coast AQMD on the 
installation of the continuous BTEX/VOC 
monitoring equipment 

3/17/2024 Completed 

67 Designate an Inspection Liaison 3/25/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

64 Provide Leachate Management Plan submitted 
to EPA under UAO to South Coast AQMD 

3/28/2024 Completed 

12(a)(iv) Add Reaction Committee member relating to 
public health 

 Completed 

12(i) Conduct second flux chamber study No later than 
90 days after 
South Coast 
AQMD approval 
of protocol 

Completed 

18 Revise dewatering guidelines and resubmit for 
approval 

4/4/2024 Completed 

56 Conduct sampling and analysis of vapors in 
headspace of leachate tanks in #9 Top Deck Tank 
Farm 

4/4/2024 Completed 

15(b)(i) Submit an updated design and installation 
schedule incorporating the additional wells 
under Condition 15(a) and (b) and their 
associated piping 

4/18/2024 

 

Completed 

56 Submit report of headspace tank sampling and 
analysis parameters and lab results to South 
Coast AQMD 

4/18/2024 Completed 

66 Submit recommendations regarding installation 
of remote well pressure and temperature 
monitoring system 

4/19/2024 Completed 

34(a) Ensure that weekly benzene and live H2S and 
methane data from the offsite monitors and/or 
24-hour samples are posted on the webpage in 
graphical format with a dashed/dotted line for 
RELs 

4/20/2024 Completed 

57 Submit expedited permit modification 
application for Landfill Gas Condensate and 
Leachate Collection/Storage System to increase 
liquid storage capacity 

4/22/2024 Completed 

60 Submit expedited permit modification 
application for Landfill Gas Collection to include 
tie-in of the treatment system vapor vent lines 

4/22/2024 Completed 

63 Submit schematic of current leachate treatment 
and storage system to South Coast AQMD 

4/22/2024 Completed 

69 (old) Submit workplan to restart leachate pumping to 
South Coast AQMD Hearing Board 

4/22/2024 Completed 

1(f) Designate an employee in the Reaction Area and 
the working face area able to receive 
notifications related to odor surveillance results 

4/25/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

12(g)(i) Submit report on study of treatment of DMS and 
preventative mechanisms for DMS formation 

4/30/2024 Completed 

34(c) Retain a third party to develop an automatic 
electronic notification system for the community 
air monitoring 

4/30/2024 Completed 

36 Install and maintain continuous BTEX/VOC 
monitoring equipment at MS-10 and MS-12 

5/1/2024 Completed 

36 Develop a monitoring plan for the microGCs 5/1/2024 Completed 

36(a) Make continuous BTEX/VOC monitoring data 
available on Chiquita’s Odor Mitigation webpage 

Upon 
installation 

Completed 

 

Ongoing Actions 

Condition 
No. 

Key Action Start Date/Deadline Status 

1 Conduct odor surveillance  9/7/2023; ongoing Ongoing 

1(e) Maintain odor surveillance log 9/7/2023; ongoing Ongoing 

1(f) Review and modify odor mitigation measures 
based on odor surveillance results, as appropriate 

9/7/2023; ongoing Ongoing 

1(f) Have trained employee(s) or contractor(s) re-
perform odor surveillance following deployment 
of additional fresh trash odor mitigation to assess 
if trash odors have dissipated 

4/25/2024; ongoing Ongoing 

2 Log odor surveillance notifications and actions 
taken in response 

9/7/2023; ongoing Ongoing 

3 Expedite replacement of granular activated 
carbon media in LFG treatment system 

9/7/2023; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

3 Ensure adequate stock of all odor control 
products and supplies are maintained on site 

9/7/2023; ongoing Ongoing 

3(a) Monitor and record landfill gas temperature at 
the inlet of the treatment system; temp must not 
exceed 145oF 

1/18/2024; ongoing Ongoing 

4 Maximize LFG combustion in all flares to limit 
release of raw LFG 

3/22/2024; ongoing Ongoing 

4 Prioritize Flare 2 and Flare 3 over Flare 1 9/7/2023; ongoing Ongoing 

5 Sample LFG sulfur compounds combusted using 
colorimetric tests for H2S 

3/22/2024; weekly Ongoing 

5 Sample LFG sulfur compounds for total sulfur 
compounds as H2S using South Coast AQMD 
Method 307-91 

3/22/2024; daily Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

5 Sample, analyze, and record LFG sulfur 
compounds and speciated organic compounds in 
the raw, pre-treatment and pre-control LFG from 
the Reaction Area for total sulfur compounds at 
H2S using SCAQMD Method 307-91 and for 
speciated organic compounds using EPA Method 
TO-15 

3/22/2024; monthly Ongoing 

6 Maintain adequate stock of appropriately ranged 
colorimetric tubes 

9/7/2023; ongoing Ongoing 

7(a), (b) Measure the total amount of landfill gas 
combusted at the facility; measure the daily flow 
of landfill gas not flared 

9/7/2023; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

8 Submit monthly written report to South Coast 
AQMD 

9/30/2023; monthly Ongoing; 
posted on 
Chiquita’s 
website 

9 Conduct integrated landfill surface sampling 9/20/2023; ongoing Ongoing 

9(b) Review and revise Reaction Area 10/6/2023; ongoing Ongoing 

9(a) Submit revised Reaction Area map and related 
documentation to South Coast AQMD 

10/6/2023; monthly Ongoing; 
posted on 
Chiquita’s 
website 

10 Conduct instantaneous landfill surface monitoring 9/13/2023; ongoing Ongoing 

11 Continue operating flares and treatment system 
despite exceedances of the TRS and SOx limits 

9/7/2023; ongoing Ongoing 

11 Submit deviation reports in accordance with Title 
V permit to South Coast AQMD 

1/18/2024; ongoing Ongoing 

12(f) Host a monthly virtual meeting with all members 
of the Reaction Committee and South Coast 
AQMD technical staff 

March 2024; 
monthly 

Ongoing 

12(f)(iv) Following each Reaction Committee meeting, 
prepare meeting summary and post on webpage 

March 2024; 
monthly 

Ongoing; 
posted on 
Chiquita’s 
website 

12(h) Post all expert reports on Odor Mitigation 
webpage 

9/7/2023; ongoing  Ongoing 

13 Expand gas well system 9/7/2023; ongoing Ongoing 

13 Continue to operate the two sumps with pumps 
along the west slope; as new landfill gas wells are 
completed, begin operating them 

3/22/2024; ongoing Ongoing 

14 Address wells with temps above 170 degrees 
Fahrenheit 

9/7/2023; ongoing Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

14 Monitor each LFG system well for temperature at 
least monthly  

9/7/2023; ongoing Ongoing 

14 Continue to operate all wells despite temp 
exceedances as necessary  

9/7/2023; ongoing Ongoing 

14(a) Ensure the operation of the collection system 
equipment does not result in the release of raw 
landfill gas or condensate into the atmosphere 

1/18/2024; ongoing Ongoing 

14(b) Report breakdowns or malfunctions of the 
collection system resulting in the emission of raw 
landfill gas within one hour after occurrence or 
within one hour of the time said person knew or 
reasonably should have known of its occurrence. 
Take immediate remedial measure to correct the 
breakdown or malfunction and prevent further 
emissions 

1/18/2024; as 
needed 

Ongoing 

15 Add vertical dual extraction wells  9/7/2023; ongoing Ongoing 

15 Expand well-field  9/7/2023; ongoing Ongoing 

15 Document subsequent additions to the wellfield 9/7/2023; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

15(a) Provide updates to the design and schedule for 
the 70 wells in Condition 8 reports 

2/19/2024; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

15(c) Notify South Coast AQMD which wells are 
scheduled to be installed the following week 

1/18/2024; ongoing Ongoing 

15(e) Use a landfill gas control box vented to an 
approved emissions control system while drilling 
a new well 

1/18/2024; ongoing Ongoing 

15(f) Complete and cap each well the same day its 
construction commences unless the well hole is 
completely covered or the subsequently installed 
pipe is capped 

1/18/2024; ongoing Ongoing 

15(g) Connect each well to an operating header or seal 
the ends of the well with blind flanges, glued or 
fused caps, or other approved seals as soon as the 
well is installed 

1/18/2024; ongoing Ongoing 

15(h) Properly cover and seal all openings and 
connections of the collection system in 
accordance with Title V permit and all applicable 
rules and regulations 

1/18/2024; ongoing Ongoing 

15(i) Install additional stainless steel, carbon steel, or 
CPVC wells in the Reaction Area 

1/18/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

15(l) Install well boots seals on all wells in Reaction 
Area 

1/18/2024; ongoing Ongoing 

15(n) All new vertical wells installed in the Reaction 
Area must be dual extraction wells 

4/25/2024; ongoing Ongoing 

15(n) For 75% of wells, install dewatering infrastructure 
within 30 days of completion of well drilling 

4/25/2024; ongoing Ongoing 

15(n) For 25% of wells, install dewatering infrastructure 
within 60 days of completion of well drilling 

4/25/2024; ongoing Ongoing 

17, 17(a) Expeditiously dewater wells to the maximum 
extent feasible; take proactive measure to 
remove additional liquids in the Reaction Area 

3/22/2024; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

18 Implement proposed Reaction Area dewatering 
guidelines and implementation procedures 

12/5/2023; ongoing Ongoing 

22 Continue using portable thermal oxidizer(s) until 
Reaction Committee concludes they are no longer 
needed; notify South Coast AQMD within 48 
hours of determination 

9/7/2023; ongoing Ongoing 

23 Continue using Flares 1 and 2 until Flare 4 is 
permitted and operational.  

9/7/2023; ongoing Ongoing 

24 Operate and maintain the landfill to prevent 
standing leachate and the pooling or ponding of 
leachate exposed to the atmosphere 

1/18/2024; ongoing Ongoing 

24 If pooling or ponding of liquid/leachate occurs, 
immediately collect and contain it in a sealed 
tanker truck or leachate tank, or promptly 
perform repairs to redirect the leachate into the 
leachate collection system 

1/18/2024; ongoing Ongoing 

25 When encountering a discharge of pressurized 
leachate, mitigate odors and the dispersion and 
exposure of leachate into the atmosphere to the 
maximum extent possible. Once the discharge of 
pressurized leachate ends, remove soil saturated 
with leachate or add dry soil cover 

1/18/2024; ongoing Ongoing 

27(a) Measure, record, and report on leachate temps 
within all the 6-inch pipes feeding into the onsite 
frac tanks and at the piping leading into all tank 
farms, including a map of the monitoring 
locations and the tanks/tank farms downstream 
of the monitoring locations 

4/25/2024; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

27(b) Conduct and document inspections for leachate 
seeps twice each calendar day 

1/18/2024; ongoing Ongoing; see 
Condition 8 
monthly 
reports 
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Condition 
No. 

Key Action Start Date/Deadline Status 

27(c) Compile and report the details of the inspection 
logs, including any ongoing leachate seepage and 
pooling 

1/23/2024; weekly Ongoing; see 
weekly 
leachate 
inspection 
reports 

27(d) Measure and record quantities of leachate sent 
offsite for disposal/ treatment 

1/18/2024; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

27(d) Submit copies of leachate manifests to South 
Coast AQMD within 3 weeks of request 

1/18/2024; as 
requested 

Ongoing 

27(d) If Chiquita begins onsite leachate treatment, 
record on a weekly basis quantities of leachate 
collected and treated onsite 

1/18/2024; Ongoing Ongoing 

28 Operate and maintain the landfill gas and liquids 
systems with materials capable of handling 
gases/liquids at the temps measured. Utilize 
casing materials for elevated temp wells as 
agreed upon with the LEA 

1/18/2024; ongoing Ongoing 

28 Provide information pertaining to installed 
equipment and specifications to SCAQMD upon 
request 

1/18/2024; ongoing Ongoing 

29 Ensure proper capacity to accumulate leachate 
onsite and/or dispose of it at appropriate facilities 

3/22/2024; ongoing Ongoing 

30 Visually inspect landfill cover and geosynthetic 
cover in and around the Reaction Area; repair 
landfill cover and geosynthetic cover within 2 
hours of identification, safety permitting, or 
schedule permanent repair of geosynthetic cover 
immediately and permanently repair as soon as 
possible; maintain log of cover repairs 

4/25/2023; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

31 Notify South Coast AQMD on progress of 
procuring and installing cover 

10/31/23; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

33 Expand and enhance current ambient air 
monitoring program pursuant to DPH's direction 

9/7/2023; ongoing Ongoing 

33 Submit ambient air monitoring reports for DPH to 
South Coast AQMD 

9/7/2023; as needed Ongoing 

34(b) Provide weekly data collected by the offsite 
monitors on Chiquita’s Odor Mitigation webpage 
in downloadable format 

2/16/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

34(b)(i) Provide flags or other visual indicators of missing 
air monitoring or test data on the website and 
document the range of dates/times with missing 
or affected data and the reason for the missing or 
affected data 

3/29/2024; ongoing Ongoing 

35 Provide updates to the QA/QC docs, a calibration 
log, and maintenance activities performed 

1/18/2024; ongoing Ongoing; see 
Condition 8 
monthly 
reports 

35(a) Provide South Coast AQMD with the same access 
as Chiquita to onsite and offsite monitoring 
equipment 

1/18/2024; ongoing Ongoing 

35(a) Provide South Coast AQMD list of appropriate PPE 
within 24 hours of request 

1/18/2024; ongoing Ongoing 

35(b) Implement quality control measures as specified 
by South Coast AQMD within 30 days of 
notification 

4/25/2024; as 
needed 

Ongoing 

36(b) Increase the number of 24-hour cannister 
sampling and analysis for VOCs at MS-06 through 
MS-12 to 3 times per week 

3/22/2024; ongoing 
until microGC 
monitors are 
installed at MS-10 
and MS-12 

Ongoing 

38 Take at least one representative sample of liquids 
from the Reaction Area and one from the bottom 
tanks and analyze per USEPA Method 624.1 for 
VOCs and TACs 

1/18/2024; monthly Ongoing 

38 Post leachate analytical results on website and 
provide to South Coast AQMD within 1 week of 
receipt from contract lab 

1/18/2024; ongoing Ongoing 

39 Maintain Odor Mitigation webpage; update 
weekly 

9/7/2023; weekly Ongoing 

39 Translate Odor Mitigation webpage and reports 
into Spanish; submit reports to translation service 
within 2 business days of posting on webpage and 
upload to webpage within 2 business days of 
receipt from translation service 

4/25/2024; ongoing Ongoing 

40 Host community information meetings monthly 
based on receipt of NOVs 

9/14/2023; ongoing Ongoing 

42 Implement additional mitigation measures while 
conducting non-exempt Rule 1150 excavation 
activities until final approval of Rule 1150 landfill 
excavation plan 

1/18/2024; as 
needed 

Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

42(a) Notify South Coast AQMD at least two days 
before and within five days after completion of 
excavation activities while conducting non-
exempt Rule 1150 excavation activities until final 
approval of Rule 1150 landfill excavation plan 

1/18/2024; as 
needed 

Ongoing 

43 Maintain fresh trash odor mitigation measures 
during Unfavorable Wind Conditions 

9/7/2023; ongoing Ongoing 

43(f) If trash-based odors are detected during 
Condition 1(f) odor surveillance, deploy additional 
orchard fans to working face and surrounding 
area 

4/25/2024; ongoing Ongoing 

43(f) If trash-based odors are not reduced within 1 
hour of deployment of additional fans, reduce 
working face by 25% of the day’s total size 

4/25/2024; ongoing Ongoing 

44 Maintain onsite MET station in the Reaction Area 10/31/2023; 
ongoing 

Ongoing 

45 Maintain and operate 1,000 feet or more of Semi-
Permanent Vapor Odor Control in the Reaction 
Area 

9/20/2023; ongoing Ongoing 

46, 47 Operate and maintain a landfill perimeter odor 
control misting system  

9/7/2023; ongoing Ongoing 

50 Follow the direction of EPA to implement the 
Master Work Plan submitted to EPA under the 
Unilateral Administrative Order (UAO) 

4/25/2024; ongoing Ongoing 

50 Submit monthly progress reports submitted to 
EPA under the UAO to South Coast AQMD 

4/25/2024; monthly Ongoing 

51 Permit South Coast AQMD personnel to conduct 
inspections deemed necessary, including sample 
collection 

1/18/2024; ongoing Ongoing 

51 When South Coast AQMD observes uncontrolled 
liquid that may be leachate during an inspection, 
collect a sample within 24 hours, submit for 
expedited testing for VOCs, and submit test 
results within 24 hours of receipt of results (but 
no later than 96 hours after collection) 

3/22/2024; ongoing  Ongoing 

51 Provide South Coast AQMD with any updates to 
the Health and Safety Plan within 1 business day 
of updates going into effect  

4/25/2024; ongoing Ongoing 

51(a) To the extent required by the Health and Safety 
Plan, maintain onsite at least two 5-gas monitors 
for regulatory personnel to use 

3/22/2024; ongoing Ongoing 

52 Host meetings between South Coast AQMD 
technical staff and Chiquita's technical 
consultants 

1/18/2024; biweekly Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

53 Submit report on leachate tank numbers and 
quantities of liquid collected and treated  

4/3/2024; weekly Ongoing; 
posted on 
Chiquita’s 
website 

54 Collect, convey, and store flare condensate 
separate from leachate; no mixing of flare 
condensate and leachate 

3/22/2024; ongoing Ongoing 

65 Provide South Coast AQMD with a summary of 
leachate dewatering pump installation activities 

3/29/2024; weekly Ongoing; 
posted on 
Chiquita’s 
website 

72(d) Conduct pressure testing and monitoring within 
the HDPE headers venting the leachate tanks until 
pressure gauges are installed 

4/29/2024; daily  Ongoing; see 
Condition 8 
monthly 
reports 

 

Future Actions 

Condition 
No. 

Key Action Start Date/Deadline Status 

32(c) Revise air modeling study proposal and resubmit 
to South Coast AQMD 

5/8/2024  

72(b) Submit source test protocol for vapor flow testing 5/17/2024  

61 Submit expedited permit modification application 
for Landfill Gas Flare System (Flare Nos. 1 and 2) to 
include combustion vapor from treatment system 

5/21/2024  

62 Submit expedited permit modification application 
for Landfill Gas Flares System (Flare No. 3) to 
include combustion vapor from treatment system 

5/21/2024  

71 Submit a complete permit application for the 
landfill gas collection system under the 
geosynthetic cover 

5/21/2024  

73 Prepare an inventory of all internal combustion 
engine equipment rated greater than 50 HP onsite 
as of April 25, 2024 

5/21/2024  

34(c) Third party must develop and install an automatic 
electronic notification system for the community 
air monitoring 

5/30/2024  
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Condition 
No. 

Key Action Start Date/Deadline Status 

12(i) Submit report on second flux chamber study 6/3/2024   

68 Install pressure gauges on each leachate tank 6/15/2024  

68 Monitor and record the differential pressure of 
each leachate tank, tank identification number, 
date and time of the reading, and personnel 

6/15/2024; daily  

58 Submit expedited permit modification application 
for Zeeco TOX 

6/21/2024  

59 Submit expedited permit modification application 
for Landfill Gas Condensate and Leachate 
Treatment System for hazardous waste treatment 

6/21/2024  

66 Finalize contracts to install and operate remote 
well pressure and temperature monitoring system 

6/21/2024  

12(g)(viii) Conduct an investigation into piping materials and 
submit a report on the existing and future planned 
piping, including a recommendation of 
appropriate piping materials and replacement of 
existing piping materials 

6/21/2024  

12(g)(vii) Develop a model to estimate the rate of liquid 
generation in the landfill and total quantity of 
liquid existing within the landfill waste mass at any 
given time and submit a report summarizing the 
model and results of the modeling 

6/25/2024  

70 Submit a report on current and projected landfill 
gas generation and flaring capacity 

6/28/2024  

72(e) Install flow meters within the HDPE piping headers 
for the leachate tanks 

6/28/2024  

72(e) Record flow rate and total daily volume of 
leachate tank vapors vented to the flare station 

6/28/2024; daily  

73 Submit a permit application for internal 
combustion engine equipment rated greater than 
50 HP that is not already permitted through 
SCAQMD 

6/30/2024  
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Condition 
No. 

Key Action Start Date/Deadline Status 

73 Submit a permit application for any internal 
combustion engine greater than 50 HP brought 
onsite that does not already have a valid SCAQMD 
permit 

6/30/2024; ongoing  

15(b)(i) Install 50% of wells necessary to achieve well 
installation density 

7/1/2024  

69 (new) Inspect and monitor piping materials for buckling, 
rupturing, cracking, melting, liquid leaks, or other 
structural concerns; record monitoring activity and 
work performed to resolve any issues 

7/19/2024; quarterly  

12(g)(vi) Prepare and submit to South Coast AQMD a report 
of the health impacts from ongoing and long-term 
exposure to H2S or other speciated sulfur 
compounds and other HAPs 

8/1/2024   

32(c) Submit final report on additional air modeling 
study 

9/2/2024 or 90 days after 
South Coast AQMD 
approval of proposal, 
whichever is later 

 

15(b)(ii) Install 75% of wells necessary to achieve well 
installation density 

10/1/2024  

66 Install and operate remote well pressure and 
temperature monitoring system 

10/22/2024  

15(b) Installation additional gas wells to achieve a 
vertical well density of an average of three 
operational wells per acre with at least two wells 
per acre  

1/6/2025  

70 Submit a complete permit application for the 
construction of new combustion/control 
equipment 

1/7/2025  

69 (new) Submit a recommendation as to modifying the 
frequency of piping monitoring 

7/31/2025  

15(d) Notify South Coast AQMD at least 1 week in 
advance when an additional well or set of wells 
and associated piping will be installed 

Following installation of 
Condition 15(a) and (b) 
wells 

  

15(d) Provide updates to the design and schedule for 
the additional wells 

Following installation of 
Condition 15(a) and (b) 
wells 
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Condition 
No. 

Key Action Start Date/Deadline Status 

15(j) Replace any wells in the Reaction Area which are 
damaged, blocked, pinched, or have temps 
exceeding 145 degrees F 

Following installation of 
Condition 15(a) and (b) 
wells; as needed 

  

15(j) Notify South Coast AQMD of proposed installation 
schedule for replacement of damaged, blocked, 
pinched, or high temp wells 

Following installation of 
Condition 15(a) and (b) 
wells; within 7 days of 
discovery 

  

15(j) Install replacement well within 7 days of 
notification; update South Coast AQMD every 7 
days until installation is complete 

Following installation of 
Condition 15(a) and (b) 
wells; within 7 days of 
notification 

  

55 If injection of flare condensate begins, maintain 
and submit records of condensate 
sampling/analysis and injection flows 

If injection of flare 
condensate begins; 
monthly 

 

15(k) Operate gas extraction wells with less than 3% 
oxygen and follow BMPs to keep oxygen below 5% 
in interior wells 

Once additional/adequate 
gas extraction capacity is 
installed 

  

4 Once Flare 4 is in operation, prioritize Flare 3 and 
Flare 4 over Flare 1 and Flare 2 

Once Flare 4 is in 
operation 

  

55 Conduct source testing and obtain South Coast 
AQMD approval prior to injection of flare 
condensate 

Prior to injection of flare 
condensate 

 

12 Provide new Reaction Committee member 
information to South Coast AQMD 

As needed   

15(m) Submit semi-annual as-built drawings in duplicate 
to South Coast AQMD 

Semi-annually   

34(c) Third party must put automatic electronic 
notification system for the community air 
monitoring into effect 

Within 3 business days of 
direction from South Coast 
AQMD 

 

72(b) Conduct source testing for vapor flow testing Within 45 days of South 
Coast AQMD approval of 
protocol 

 

72(b) Submit final source test report for vapor flow 
testing 

Within 30 days of testing  

72(a) Sample and analyze vapor flow in the piping used 
to vent the leachate tanks; submit results in 
monthly Condition 8 reports 

Upon completion of 
source testing; quarterly 

 

72(c) Submit a recommendation on additional vapor 
flow testing 

Within 30 days of 
submission of the source 
test report 

 



 

15 
 

Condition 
No. 

Key Action Start Date/Deadline Status 

34 Provide South Coast AQMD access to all real-time 
continuous monitoring data for TRS and TAC at 
enhanced monitors 

Within 5 calendar days 
after enhanced monitors 
are brought online 

  

18 Implement revised dewatering guidelines to the 
maximum extent feasible 

Within 7 days of approval 
of revised guidelines 

 

 



 
 
 
 
 
 
 

Attachment D 



 

 

LEA Mitigation Measures 

Mitigation 
Measure # 

Key Action Start 
Date/Deadline 

Status 

1A Develop a soil reaction break/barrier plan and a 
set of criteria that would require Chiquita to 
install a soil reaction break/barrier between the 
reaction and operational areas of the landfill. 

At least 10 days 
after gathering 
data 

In progress 

1B Install temperature monitoring devices in the 
reaction area. 

Completed; see 
weekly updates 
and related 
reports on 
Chiquita’s website 

Completed 

1B Submit final construction report for the 
installation of the temperature monitoring 
probes. 

May 5, 2024 In progress 

1B Collect and analyze weekly temperature 
readings; submit a weekly discussion and 
temperature graph of all probes. 

April 30, 2024; 
ongoing 

Ongoing; will 
post weekly 
reports on 
Chiquita’s 
website 

2A Install 30-mil geosynthetic cover over the 
Reaction Settlement Area and any well showing 
signs of a reaction. 

July 12, 2024 In progress; 
see weekly 
updates and 
related reports 
on Chiquita’s 
website 

2B Develop a written plan for documenting and 
tracking issues in the soil cover for LEA review 
and approval.   

December 6, 2023 Completed 

2B Revise written plan for documenting and 
tracking issues in the soil cover to include 
documenting and tracking issues related to the 
geosynthetic cover and actions taken to address 
any identified issues. 

December 21, 
2023 

Completed 

2B Upon LEA approval of the written plan, submit a 
weekly report to the LEA by each Tuesday. 

Ongoing Ongoing; see 
weekly reports 
on Chiquita’s 
website 

2B Revise written plan for documenting and 
tracking cover issues to include a log with a 
summary and map to track documented fissures 
and tension cracks and identify trends, and to 
include methods to track instability obscured by 
the geosynthetic cover. 

Completed Completed 

3 Submit a work plan for a slope stability analysis 
in the area of the western slope of the reaction 

December 14, 
2023 

Completed 



 

2 
 

area with a timeline for LEA review and 
approval. 

3 Perform a slope stability analysis in the area of 
the western slope of the reaction area.  

February 22, 2024 Completed  

3 Perform additional slope stability analyses as 
enumerated in the LEA’s March 22, 2024 letter 
to Chiquita. 

In progress In progress 

4 Collect temperatures in and around the reaction 
area to meet the manufacturer’s temperature 
design specifications/recommendations of 
equipment in the area. 

April 30, 2024; 
ongoing 

Ongoing 

 



 
 
 
 
 
 
 

Attachment E 



 

 

Work Required by EPA UAO 

Completed Work 

Paragraph 
# 

Key Action Start 
Date/Deadline 

Status 

94 Request a conference with EPA to discuss UAO or notify 
EPA that Chiquita intends to submit written comments 
or a statement of position in lieu of requesting a 
conference. 

February 23, 
2024 

Completed 

98 Notify EPA of Chiquita’s intent to comply with UAO. February 26, 
2024 

Completed 

18 Designate a Project Coordinator responsible for 
administration of Work under UAO. 

February 28, 
2024 

Completed 

6 Provide a copy of UAO to all contractors, 
subcontractors, laboratories, and consultants that are 
retained to conduct or monitor any portion of the Work 
performed pursuant to UAO. 

March 4, 2024 Completed 

17 Notify EPA of the names, contact info, and qualifications 
of the contractors, subcontractors, consultants, and 
laboratories to be used in carrying out the Work.  

March 27, 2024 Completed 

22(b), (c) Provide a Master Work Plan, including the following 
plans: 
-Leachate Management Plan  
-Soil Reaction Break/Barrier Plan  
-Cover Installation Plan  
-Slope Stability Analysis work plan  
-Collection of temperature data in/around Reaction 
Area  
-Air Monitoring Plan  
-Off-Site Migration Prevention Plan  

March 27, 2024 Completed 

24 Submit a Sampling and Analysis Plan, including a Field 
Sampling Plan and Quality Assurance Project Plan. 

March 27, 2024 Completed 

25 Develop and submit a Health and Safety Plan.  Completed 

76-79 Submit initial cost estimates. April 26, 2024 Completed 

 

Ongoing Work 

Paragraph 
# 

Key Action Start Date/Deadline Status 

6 Condition all contracts and agreements with 
contractors, subcontractors, laboratories, or 
consultants in connection with the UAO, on 
compliance with terms of the UAO.  Ensure 
their compliance with UAO. 

Ongoing Ongoing 

17 Submit a copy of each proposed contractor’s 
QMP and demonstrate their compliance with 
ASQ/ANSI E4:2014. 

Ongoing; extension 
requested 

Ongoing 
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Paragraph 
# 

Key Action Start Date/Deadline Status 

17 Notify EPA of any additional retained 
contractors or subcontractors. 

At least 5 days prior to 
commencement of Work 

As 
needed; 
ongoing 

22(a) Immediately store, transport leachate solid 
and/or hazardous waste in accordance with 
RCRA, 42 U.S.C. 6900, et seq., and associated 
regulations. All hazardous waste shall be 
disposed of at a TSD preapproved by EPA. 

February 26, 2024; ongoing Ongoing 

28 Prior to shipping hazardous substances, 
pollutants, or contaminants off site, obtain a 
prior determination from EPA and comply 
with RCRA and CERCLA requirements. 

Prior to shipping hazardous 
substances, pollutants, or 
contaminants off site 

As 
needed; 
ongoing 

28 Provide written notice of out-of-state waste 
shipments to the appropriate state 
environmental official and to EPA. Notify 
state official and EPA of any major changes in 
shipment plan. 

Prior to shipping waste 
material out of state 

As 
needed; 
ongoing 

28 Comply with the requirements of Paragraph 
28(c) regarding shipment of Investigation 
Derived Waste off site. 

Prior to shipping 
Investigation Derived Waste 
off-site 

As 
needed; 
ongoing 

39 Take all appropriate action to minimize 
emergency/threat. 

In the event of an 
emergency or an action or 
occurrence that may 
present an immediate 
threat to human health and 
the environment 

As 
needed; 
ongoing 

39 Submit written notification of 
emergency/threat. 

Within 3 days of discovery As 
needed; 
ongoing 

39 Submit and implement a plan to mitigate 
threat. 

As needed As 
needed; 
ongoing 

40 Provide notification of a release that triggers 
release notification pursuant to CERCLA 
Section 103 or EPCRA Section 304 pursuant to 
Paragraph 40. 

In the event of a release 
that triggers release 
notification pursuant to 
CERCLA or EPCRA 

As 
needed; 
ongoing 

41, 42 Use quality assurance, quality control, and 
other technical activities and chain of custody 
procedures for all samples. Ensure all 
laboratories meet the requirements of 
Paragraph 42 of the UAO. 

Ongoing Ongoing 

49 All results of sampling, testing, modeling, or 
other data generated by Chiquita, or on 
Chiquita’s behalf, must be validated by 

Upon receipt of results Ongoing 
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Paragraph 
# 

Key Action Start Date/Deadline Status 

Chiquita and submitted to EPA promptly 
upon receipt. 

50 Notify EPA in advance of any sample 
collection activity. 

Not less than 7 days prior to 
any sampling 

Ongoing 

59-62 Preserve all documents/information, 
including raw data, relating to the Work, or 
relating to any solid waste or hazardous 
waste found at the Site, for 5 years following 
termination of UAO. 

February 26, 2024; ongoing Ongoing 

59-62 Acquire and retain copies of all documents 
that related to the Site that are in possession 
of Chiquita employees, agents, accountants, 
contractors, or attorneys. 

February 26, 2024; ongoing Ongoing 

73 Secure insurance as required by the UAO. 
Provide EPA with certificates of such 
insurance and a copy of each insurance 
policy, naming EPA as an additional insured, 
prior to commencing Work and annually 
thereafter on February 26. 

Ongoing/prior to 
commencing Work; annually 

Ongoing 

73, 75 Ensure that Chiquita and its contractors and 
subcontractors satisfy all applicable laws and 
regulations regarding the provision of 
employer’s liability insurance and worker’s 
compensation insurance for all persons 
performing Work. 

February 26, 2024; ongoing Ongoing 

73, 75 Certify to EPA that Chiquita’s contractors and 
subcontractors have obtained the required 
insurance. 

Ongoing/prior to 
commencing Work 

Ongoing 

88 Notify EPA Project Coordinators of any delay 
or anticipated delay in performing any 
requirement of the UAO 

Within 48 hours after 
Chiquita first knew or 
should have known of a 
delay 

As 
needed; 
ongoing 

88 Provide written notification of delay in 
accordance with Paragraph 88 

Within 7 days after notifying 
EPA of delay 

As 
needed; 
ongoing 

 

Future Work 

Paragraph 
# 

Key Action Start Date/Deadline Status 

80-86 Secure financial assurance and submit 
proposed financial assurance 
mechanisms. 

Within 30 days of EPA approval of 
cost estimates 
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Paragraph 
# 

Key Action Start Date/Deadline Status 

80-86 Secure and submit all 
executed/finalized financial assurance 
mechanisms.  

April 26, 2024, or 30 days after 
approval of financial assurance, 
whichever is later 

 

26 Submit monthly progress reports on 
actions undertaken pursuant to the 
UAO. 

Monthly, concerning work undertaken 
pursuant to UAO from date of receipt 
of EPA approval of Master Work Plan 

 

53 Use best efforts to obtain all necessary 
access agreements. 

As needed  

76-79 Submit revised cost estimates. Annually and as needed  

80-86 Revise financial assurance and 
financial assurance mechanisms. 

As needed  

27 Submit a final report summarizing 
actions taken to comply with UAO. 

Within 15 days after completion of all 
Work required by UAO 

 

59-62 Notify EPA that documents and 
information are available for 
inspection and provide copies upon 
request. 

After the end of the 5-year retention 
period and 90 days before any 
documents or information is 
destroyed 
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