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January 30, 2026 
 
Via E-Mail  

Los Angeles County Solid Waste Management Committee/Integrated Waste 
Management Task Force 
c/o County of Los Angeles Public Works 
Environmental Programs Division 
P.O. Box 1460 
Alhambra, CA 91802-1460 
taskforce@dpw.lacounty.gov   
csaucillo@dpw.lacounty.gov 
 

Re: Chiquita Canyon, LLC’s Monthly Update to the Integrated Waste 
Management Task Force 

 
Dear Members of the Integrated Waste Management Task Force: 
 
Chiquita Canyon, LLC (“Chiquita”) received a letter from the Integrated Waste Management 
Task Force (the “Task Force”) dated April 19, 2021. The Task Force’s letter requests that 
Chiquita provide monthly updates concerning a Notice of Violation (“NOV”) that the County of 
Los Angeles Department of Regional Planning (“DRP”) issued to Chiquita on June 11, 2020. 
The NOV alleges non-compliance with Conditions 68, 77, 79, and 113 of Chiquita’s Conditional 
Use Permit (“CUP”). Chiquita previously provided monthly updates to the Task Force from 
April 2021 through December 2025. This letter serves as Chiquita’s monthly update for January 
2026. 
 
On December 2, 2021, the County of Los Angeles Public Works (“PW”) requested that these 
monthly updates include additional details concerning any NOVs issued by regulatory agencies 
and Chiquita’s actions to mitigate those NOVs. This letter provides additional details concerning 
the NOVs issued since the last monthly update and Chiquita’s actions to mitigate those NOVs. 
 
On August 15, 2022, PW requested that these monthly updates clearly indicate whether or not 
Chiquita received an NOV from any regulatory agencies during the reporting month and, if so, 
that Chiquita include a copy of the NOV as an attachment to the letter. Since the last monthly 
update: 

 Chiquita received four NOVs from the South Coast Air Quality Management District 
(“SCAQMD”) for alleged violations of SCAQMD Rule 402 and California Health & 
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Safety Code (“HSC”) § 41700 dated from January 2 through January 23, 2026. Copies of 
these NOVs are provided in Attachment A. 
 

 On January 6, 2026, Chiquita received an NOV from the Los Angeles Regional Water 
Quality Control Board (“Water Board”), which was revised on January 7, 2026, for 
alleged violations of National Pollutant Discharge Elimination System (“NPDES”) 
General Permit for Stormwater Discharges Associated with Industrial Activities (Order 
No. 2014-0057-DWQ, as amended by Order No. 2018-0028-DWQ) (“General Permit”) 
Sections III.B and III.C. A copy of the revised NOV is provided in Attachment B.  
 

 On January 14, 2026, Chiquita received NOV #P82507 dated November 14, 2025, from 
SCAQMD for alleged violations of SCAQMD Rules 3002(c)(1) and 42401; Section D, 
Permit G43917, Conditions 2 and 3 and Section K, Condition 8 of Chiquita’s Title V 
Permit; and Condition Nos. 15, 24, and 25 of the Stipulated Order for Abatement in Case 
No. 6177-4 (“Stipulated Order”). A copy of this NOV is provided in Attachment C.  
 

 On January 15, 2026, Chiquita received NOV #P82508 dated December 22, 2025, from 
SCAQMD for alleged violations of HSC§ 42401 and Stipulated Order Condition No. 
34(c). A copy of this NOV is provided in Attachment D.   
 

On October 16, 2023, the Facility and Plan Review Subcommittee requested that these monthly 
updates include a detailed update on the status of Chiquita’s compliance with its Stipulated Order 
with SCAQMD and any other mitigation measures imposed by other regulatory agencies. 
Detailed information on Chiquita’s implementation of the Stipulated Order can be found in the 
chart provided in Attachment E. Detailed information on Chiquita’s implementation of the Local 
Enforcement Agency’s (“LEA”) June 6, 2024 and May 1, 2025 Compliance Orders can be found 
in the chart provided in Attachment F. Detailed information on Chiquita’s implementation of the 
U.S. Environmental Protection Agency’s (“EPA”) February 21, 2024 Unilateral Administrative 
Order (“UAO”) can be found in the chart provided in Attachment G. Detailed information on 
Chiquita’s implementation of the DTSC April 2, 2025 Imminent and Substantial Endangerment 
(“ISE”) Order can be found in the chart provided in Attachment H.  
 
On October 2, 2025, PW requested that these monthly updates include status updates on the 
NOVs issued by PW and DRP on June 26, 2025 and July 14, 2025, respectively. This letter 
provides additional details regarding the PW and DRP NOVs, as applicable. 
 
June 2020 DRP NOV 
 
Chiquita has no updates on the June 2020 DRP NOV.  
 
SCAQMD Rule 402 NOVs  
 
The SCAQMD Rule 402 NOVs were issued due to odors that allegedly emanated from the 
Chiquita Canyon Landfill (the “Landfill”). Any odors coming from the Landfill are related to an 
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abnormal biotic or abiotic process (also known as a landfill reaction) taking place deep within a 
lined, but older and inactive portion of the Landfill waste mass. More information on the landfill 
reaction, recent air monitoring data, and analyses from Chiquita’s toxicologists can be found on 
Chiquita’s Odor Mitigation website, here: https://chiquitacanyon.com/odor-mitigation/. 
 
On September 6, 2023, Chiquita entered into a Stipulated Order with SCAQMD to address the 
NOVs issued by SCAQMD inspectors as a result of the landfill reaction, alleging violations of 
SCAQMD Rule 402 and HSC § 41700. This Stipulated Order has since been modified on 
January 17, March 21, April 24, August 27, November 13, 2024, April 16, 2025, June 24, and 
December 9, 2025.1  

More information on Chiquita’s implementation of the Stipulated Order can be found in 
Chiquita’s monthly reports to SCAQMD, which are posted on Chiquita’s Odor Mitigation 
website, and in the chart provided in Attachment E.  
 
June 26, 2025 PW NOVs (Accessor’s IDs #3271-002-013, #3271-002-019, and #3271-002-
041) 

On June 26, 2025, Chiquita received three NOVs from PW alleging that Chiquita had engaged in 
grading without obtaining a grading permit in accordance with the Los Angeles County Code. 
Chiquita appealed these NOVs to PW on August 28, 2025. The appeal states all three NOVs are 
unsupported and should be rescinded. Chiquita did not violate the County Building Code, it 
applied for a grading permit from PW in good faith cooperation with the County, and PW’s 
permitting requirements are preempted by state law. As of January 30, 2026, Chiquita’s appeal 
has not yet been set for a hearing, and Chiquita has not received a response to its appeal.  

July 14, 2025 DRP NOV (Code Enforcement Case No. RPZPE2025004826) 

On July 14, 2025, Chiquita received an NOV from DRP alleging violations of CUP Conditions 
12, 54, and 56. Chiquita appealed this NOV to DRP on September 12, 2025. The appeal states 
DRP’s NOV is based entirely on PW’s June 26, 2025 NOVs, referenced above, and because the 
PW NOVs are unwarranted, DRP’s NOV is unsupported and should be rescinded. Chiquita has 
not violated CUP Conditions 12, 54, or 56, and DRP’s NOV is unnecessarily punitive and 
violates Chiquita’s due process rights. On September 23, 2025, DRP responded to Chiquita’s 
appeal, setting an October 21, 2025 hearing date. Chiquita replied on September 25, 2025, 
reiterating its request that any hearing on DRP’s NOV post-date a final determination on 
Chiquita’s appeal of the PW NOVs. In a staff report that DRP submitted to the Hearing Officer 
and shared with Chiquita on October 9, 2025, DRP staff agreed. On October 20, 2025, DRP 
continued the hearing to January 20, 2026. On January 2, 2026, County Counsel and Chiquita 
jointly requested a further continuance of the hearing to May 5, 2026, as the hearing on 
Chiquita’s appeal of the PW NOVs had not yet been scheduled. Regional Planning staff 

 
1 A copy of the December 9, 2025 Stipulated Order will be provided once available to Chiquita. 

https://chiquitacanyon.com/odor-mitigation/
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submitted a supplemental report to the Hearing Officer requesting the continuance on January 5, 
2026. On January 20, 2026, the Hearing Officer granted the continuance to May 5, 2026. 

January 7, 2026 Water Board NOV  

On January 6, 2026, Chiquita received an NOV from the Water Board, which was revised on 
January 7, 2026, for alleged violations of General Permit Sections III.B and III.C. The NOV 
relates to Chiquita allegedly discharging leachate comingled stormwater from the East Basin to 
Castaic Creek. Chiquita is reviewing this NOV and will provide a response to the alleged 
violations. This response will be posted on Chiquita’s Odor Mitigation website. 

SCAQMD NOV #P82507  

On January 14, 2026, Chiquita received NOV #P82507 dated November 14, 2025, from 
SCAQMD for alleged violations of SCAQMD Rules 3002(c)(1) and 42401; Section D, Permit 
G43917, Conditions 2 and 3 and Section K, Condition 8 of Chiquita’s Title V Permit; and 
Stipulated Order Condition Nos. 15, 24, and 25. The NOV specifically alleges that Chiquita: (1) 
“[f]ailed to properly maintain and keep equipment in good operating condition at all times”; (2) 
“[f]ailed to operate and maintain equipment by personnel properly trained in its operation”; (3) 
“[f]ailed to comply with all regulatory requirements and permit terms and conditions”; (4) 
“[f]ailed to comply with all conditions under the landfill gas collection system permit”; (5) 
“[f]ailed to prevent standing leachate and the pooling or ponding of leachate exposed to 
atmosphere throughout the facility. Failed to immediately collect and contain leachate in a sealed 
tanker truck or tank; or, failed to timely conduct repairs that would redirect leachate into the 
leachate collection system”; and (6) “[f]ailed to mitigate odors and the dispersion and exposure 
of leachate into the atmosphere, to the maximum extent possible.” Chiquita is still evaluating the 
alleged violations and can provide further explanation in follow-up reporting as appropriate.  

SCAQMD NOV #P82508 

On January 15, 2026, Chiquita received NOV #P82508 dated December 22, 2025, from 
SCAQMD for alleged violations of HSC § 42401 and Stipulated Order Condition No. 34(c). The 
NOV specifically alleges that Chiquita “[f]ailed to provide automatic electronic notification via 
email for exceedance of acute 1-Hour OEHHA REL [(Reference Exposure Level)] for benzene 
in real-time, and failed to provide an automatic electronic notification after the applicable 
weighted average fell below the applicable REL.”  
 
With regard to the absence of REL exceedance notifications, upon investigation, it appears that 
the absence of a public notification was due to automated flagging of the exceedance data as 
“under review” as a component of recent quality assurance/quality control (“QA/QC”) upgrades 
to data flagging on the application programming interface for the micro-GCs. The alert system 
has been updated to recognize exceedances, including those flagged with the updated data 
qualifiers. 
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Chiquita looks forward to continuing to provide the Task Force with updates on the June 11, 
2020 NOV and any NOVs issued by regulatory agencies. Should you have any questions, please 
feel free to contact me. 
 
 

Regards, 
 
 
 

Sarah Phillips  
Corporate Compliance Manager 
Waste Connections 
 

 
Attachments: A – Rule 402 NOVs from SCAQMD 

B – January 7, 2026 NOV from the Water Board  
C – NOV #P82507 from SCAQMD 
D – NOV #P82508 from SCAQMD  
E – Chart of Chiquita’s Implementation of the SCAQMD Stipulated Order  
F – Chart of Chiquita’s Implementation of the LEA’s 2024 and 2025 
Compliance Orders 
G – Chart of Chiquita’s Implementation of the EPA UAO 
H – Chart of Chiquita’s Implementation of the DTSC ISE Order 
 

  
cc: David Nguyen, Public Works  
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Los Angeles Regional Water Quality Control Board

January 7, 2026

Sarah Phillips
Waste Connections, Inc.
Chiquita Canyon Landfill
29201 Henry Mayo Drive
Castaic, Ca 91384

Dan Schooler
Legally Responsible Person
Chiquita Canyon Landfill
29201 Henry Mayo Drive
Castaic, Ca 91384

Koy Saechao
Agent for Service of Process
1505 Corporation, CSC –
Lawyers Incorporating Service
2710 Gateway Oaks Drive
Sacramento, CA 95833

Chiquita Canyon, LLC
3 Waterway Square Place #110
The Woodlands, TX 77380

NOTICE OF VIOLATION: STORMWATER COMMINGLED WITH UNAUTHORIZED 
NON-STORMWATER DISCHARGE – CHIQUITA CANYON LANDFILL, 29201 HENRY 
MAYO DRIVE, CASTAIC, CA 9138484, WDID NO. 4 19I022488

Dear Sarah Phillips, and Dan Schooler:

Chiquita Canyon, LLC (hereinafter “Discharger”) operates Chiquita Canyon Landfill,
located at 29201 Henry Mayo Drive in Castaic (hereinafter “CCL”) that is subject to the 
requirements of the National Pollutant Discharge Elimination (NPDES) General Permit 
for Stormwater Discharges Associated with Industrial Activities (Order No. 2014-0057-
DWQ, as amended by Order No. 2018-0028-DWQ) (Industrial General Permit).

General Permit Section III.B. states:

“Except for non-storm water discharges (NSWDs) authorized in Section IV, 
discharges of liquids or materials other than stormwater, either directly or indirectly 
to waters of the United States, are prohibited unless authorized by another NPDES 
permit.”

Certified Mail
Return Receipt Requested
Claim No. 9589 0710 5270 2307 8867 6666

Certified Mail
Return Receipt Requested
Claim No. 9589 0710 5270 2307 8867 8080

Certified Mail
Return Receipt Requested
Claim No. 9589 0710 5270 2307 8867 7373

Certified Mail
Return Receipt Requested
Claim No. 9589 0710 5270 3226 2543 8484
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General Permit Section III.C. states: 

“Industrial storm water discharges and authorized NSWDs that contain pollutants 
that cause or threaten to cause pollution, contamination, or nuisance as defined in 
section 13050 of the Water Code, are prohibited.” 

On November 14, 2025, the Discharger notified Los Angeles Regional Water Quality 
Control Board (Los Angeles Water Board) staff of a force main leak of approximately 
8,000 gallons of characteristically hazardous leachate on the top deck of the landfill. The 
leachate comingled stormwater was pumped into the stormwater channel that flows into 
the East Basin where it remained. 

On December 22, 2025, Los Angeles Water Board Staff inspected CCL prior to a 
forecasted storm event.1 The Discharger had installed a berm in the East Basin to 
separate the basin outlet from the East Basin (Photo 1). The Discharger also installed a 
barrier over the East Basin outlet with steel plates, and a plastic covering with wood 
braces and sandbags (Photo 2). According to Ms. Amanda Froman of Waste 
Connections, the barrier also consisted of a sealing foam. The intention of these Best 
Management Practices (BMPs) was to prevent the discharge of leachate comingled 
stormwater.  

During the storm event that occurred from December 23-26, 2025, the leachate 
comingled stormwater overtopped the installed berm and filled up the area behind the 
installed barrier (Photos 3-4). On December 29, 2025, CCL staff heard water from the 
East Basin flowing through the barrier into the stormwater channel that flows into Castaic 
Creek. Castaic Creek flows into Reach 5 of the Santa Clara River. Both Castaic Creek 
and Santa Clara River are designated waters of the United States. The leachate 
comingled stormwater continued to discharge during and after the December 23-26, 
2025, storm event until the water level dropped below the level of the leak. 

On December 29, 2025, Los Angeles Water Board received notification from Ms. Amanda 
Froman that Chiquita believes that some stormwater from the East Basin escaped past 
the steel plates likely beginning on December 25 or 26.  

On December 30, 2025, during an interagency meeting, Ms. Sarah Phillips stated that 
CCL staff heard water in the East Basin leaking through the steel plates used to block the 
East Basin outlet. 

You are hereby notified that based on the Discharger’s notifications to the Los Angeles 
Water Board, Chiquita Canyon, LLC is in violation of the requirements established in the 
Industrial General Permit by discharging leachate comingled stormwater from the East 
Basin to Castaic Creek. 

Pursuant to California Water Code section 13385, subdivision (c)(1), the Discharger is 
subject to discretionary administrative civil liability of up to ten thousand dollars ($10,000) 

1 All photos contained herein were taken by Scott Landon, staff at the Los Angeles Water Board. A complete 
inspection report will be transmitted after the date of this letter. 
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for each day in which the violation(s) occurs. The discretionary administrative civil liability 
may be assessed by the Los Angeles Water Board beginning with the date that the 
violation(s) first occurred. The Los Angeles Water Board may also refer this matter to the 
Attorney General’s Office for further enforcement. Please note that this Notice shall not 
be deemed to relieve you of liability for any penalties that may have already been accrued. 
The Los Angeles Water Board reserves its right to take any further enforcement action 
authorized by law.

If you need assistance or have any questions, please contact Scott Landon of my staff at 
(213) 620-2122 or via email at Scott.Landon@waterboards.ca.gov, or Pavlova Vitale at 
(213) 576-6751 or via email at Pavlova.Vitale@waterboards.ca.gov.

Sincerely, 

______________________
Jenny Newman
Assistant Executive Officer

cc: (via email)
Russ Colby, Russ.Colby@waterboards.ca.gov
Pavlova Vitale, Pavlova.Vitale@waterboards.ca.gov
Kate Logan, Kate.Logan@wasteconnections.com
Amanda Froman, Amanda.Froman@wasteconnections.com
Chris Fear, Chris.Fear@wasteconnections.com
John Perkey, John.Perkey@wasteconnections.com
Dylan Smith, Dylan.Smith@wasteconnections.com
Erin Neal, Erin.Neal@dtsc.ca.gov
Zanalee Zmily, Zanalee.Zmily@dtsc.ca.gov
Dylan Clark, Dylan.Clark@dtsc.ca.gov
Amy Miller, miller.amy@epa.gov
Laura Friedli, friedli.laura@epa.gov
Todd Sax, Todd.Sax@calepa.ca.gov

Jenny 
Newman

Digitally signed by Jenny 
Newman 
Date: 2026.01.07 09:55:11 
-08'00'
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Photo Log

Photo 1
A view of the dirt berm placed in the East Basin during the December 22, 2025, 

inspection.

Photo 2
A view of the barrier placed over the East Basin outlet during the December 22, 2025, 

inspection.
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Photo 3
A photo showing the comingled leachate with stormwater flowed into the area behind 

the dirt berm.

Photo 4
A photo showing the outlet of the East Basin.
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South Coast Air Quality Management District 
21865 COPLEY DRIVE, DIAMOND BAR, CA 91765-4178 
 

NOTICE OF VIOLATION 

P82507 
DATE OF VIOLATION 

Month: 

11 

Day: 

14 

Year: 

25 
 Facility Name: 

Chiquita Canyon Landfill  
Facility ID#: 

119219 
Sector: 

VB 
Location Address: 

29201 Henry Mayo Dr. 
City: 

Castaic 

Zip: 

91384 
Mailing Address: 

29201 Henry Mayo Dr.  
City: 

Castaic 
Zip: 

91384 
   YOU ARE HEREBY NOTIFIED THAT YOU HAVE BEEN CITED FOR ONE OR MORE VIOLATIONS OF THE SOUTH COAST AIR QUALITY MANAGEMENT 

DISTRICT (SCAQMD) RULES, STATE LAW OR FEDERAL LAW.  IF PROVEN, SUCH VIOLATION(S) MAY RESULT IN THE IMPOSITION OF CIVIL OR CRIMINAL 
PENALTIES. 

EACH DAY A VIOLATION OCCURS MAY BE HANDLED AS A SEPARATE OFFENSE REGARDLESS OF WHETHER OR NOT ADDITIONAL NOTICES OF 
VIOLATION ARE ISSUED.  

  DESCRIPTION OF VIOLATIONS  

# Authority* 
Code Section 
or Rule No. 

SCAQMD 
Permit to 

Operate or 
CARB 

Registration No. 

Condition 
No. 

(If Applicable) 
Description of Violation 

1 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

3002(c)(1) 

Title V 
Section D 

Permit 
G43917 

2 Failed to properly maintain and keep equipment in good operating 
condition at all times    

2 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

3002(c)(1) 

Title V 
Section D 

Permit 
G43917 

3 Failed to operate and maintain equipment by personnel properly 
trained in its operation   

3 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

3002(c)(1) Title V 
Section K 

8 Failed to comply with all regulatory requirements and permit terms 
and conditions 

4 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

42401 

Order for 
Abatement 
Case No. 
6177-4 

15 
Failed to comply with all conditions under the landfill gas collection 
system permit 
 

5 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

42401 

Order for 
Abatement 
Case No. 
6177-4 

24 

Failed to prevent standing leachate and the pooling or ponding of 
leachate exposed to atmosphere throughout the facility. Failed to 
immediately collect and contain leachate in a sealed tanker truck 
or tank; or, failed to timely conduct repairs that would redirect 
leachate into the leachate collection system 

6 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

42401 

Order for 
Abatement 
Case No. 
6177-4 

25 Failed to mitigate odors and the dispersion and exposure of 
leachate into the atmosphere, to the maximum extent possible 

 

    

Served To: 

Kate Logan 

Phone: 

(346) 807-5547 
 

Served By: 

Christina Ojeda 

Date Notice Served: 

1/14/26 
Title: 

Senior Remediation Project 
Manager 

Email: 

Kate.Logan@WasteConnections.com 

Phone No: Email: 

cojeda@aqmd.gov      909-396-2475 

 
     
*Key to Authority Abbreviations: 

 Method of Service:   

 SCAQMD – South Coast Air Quality Management District CH&SC – California Health and Safety Code  In Person    Certified Mail   Electronic 
Mail  CCR – California Code of Regulations CFR – Code of Federal Regulations 

  



What is a Notice of Violation?  
A Notice of Violation is issued by an SCAQMD Air Quality Inspector to inform 
a business that a failure to comply with one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements is being alleged.  
 

What happens when I receive a Notice of Violation?  
If you are operating in violation of one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements, each day or part of a day that you operate in violation is 
considered a separate violation even if only one Notice of Violation has been 
issued.  Continuing to operate in violation may subject you to substantial civil 
or criminal penalties.  It is in your best interest to resolve any compliance 
problem immediately before you resume operation. 
 

What if I need to continue to operate the equipment 
named in the Notice of Violation? 
If continued operation of equipment cited in the Notice of Violation is 
necessary, you may be able to obtain a variance from SCAQMD’s Hearing 
Board.  A variance is an administrative order that allows a company to 
continue operating without penalties while it takes appropriate steps to 
meet air pollution control requirements. Proof of specific legal circumstances 
must be provided before a variance can be granted. Timeliness in seeking 
such relief will be considered by the Hearing Board.  Additional information 
concerning variances can be found in California Health & Safety Code §§ 

42350-42359.5 and at http://www.aqmd.gov/home/about/hearing-board. 
 
During a hearing for a variance, you may be represented either by yourself or 
by your attorney or consultant.  You will have the opportunity to present 
evidence and testimony, and to cross-examine any SCAQMD witness. 
 
If you fail to comply with any order of the Hearing Board, you may be subject 
to additional civil or criminal penalties set forth in California Health & Safety 
Code §§ 42400 et seq. and 42402 et seq. 
 

How are Notices of Violation resolved? 
The SCAQMD General Counsel’s office reviews each alleged violation and, 
based on the facts, determines how best to resolve the allegation.  Options 
available to the General Counsel’s office include: 
 

 Minor Source Penalty Assessment Program  
Certain Notices of Violation may be eligible for resolution through 
SCAQMD’s Minor Source Penalty Assessment Program if they are issued to 
a minor source or for violations other than emitting air toxics or creating a  

public nuisance involving injury or property damage.  
 

If your case is handled by this program, you will receive a letter or phone 
call from an investigator in the SCAQMD General Counsel’s office offering 
to settle your violation.  Settlement terms usually call for a penalty 
payment and written proof of current compliance.  The investigator’s 
name and telephone number are included in the initial settlement letter in 
the event you would like to discuss the case.  
 
Be prepared to describe any facts about the violation that you believe 
SCAQMD should know in considering your case.  Sharing your knowledge 
of the facts, possible causes for the violation and plans to avoid future 
violations will help the investigator arrive at an appropriate disposition.  
Be sure to respond by the date indicated in the letter to avoid further 
legal action. 
 
If the Minor Source Penalty Assessment Program fails to result in a 
settlement, your Notice of Violation may be referred to an SCAQMD 
attorney and handled under the procedures for Civil Prosecution or 
resolved through a Small Claims Court.  

 

 Civil Prosecution  
If your case is handled as a civil matter, it will be reviewed by an attorney 
from the SCAQMD General Counsel’s office, who will typically make first 
contact with you through a letter that asks for information about your 
case.  If the allegations in the Notice of Violation cannot be informally 
resolved, the SCAQMD is authorized to file a civil lawsuit in court to 
recover civil penalties.  In cases involving serious harm or danger, 
however, SCAQMD may immediately commence a legal action for civil 
penalties and a court-ordered injunction.  A mandatory injunction is a 
court order compelling a person and/or company to take specific action.  
A prohibitory injunction is a court order compelling a person and/or 
company to refrain from taking a specific action.  Injunctions, which may 
even lead to shutting down a business, may be sought by SCAQMD to 
prevent continuing or serious violations or damages from occurring. 

 

 Criminal Prosecution 
If SCAQMD determines that criminal prosecution is appropriate, the case 
will be referred to the appropriate state or federal law enforcement 
agency.  That agency will determine if criminal prosecution is warranted. 

 
Civil and Criminal Penalties  
Penalties are determined by California Health & Safety Code §§ 42400 et seq. 
and 42402 et seq. 

 

Available Resources 
 

You can obtain SCAQMD Rules, permit application forms, and detailed information about SCAQMD and the Hearing Board using the resources provided 
below: 

  
Contact Numbers Useful Links 

General Information:   

SCAQMD Headquarters  
General Number 

(909) 396-2218 About SCAQMD http://www.aqmd.gov/home/about 

 Enforcement Authority http://www.aqmd.gov/home/about/authority/enforcement 

General Counsel’s Office (909) 396-3400 Compliance Notices http://www.aqmd.gov/home/regulations/compliance/compliance-notices 

  SCAQMD Rules http://www.aqmd.gov/home/regulations/rules 

Obtaining Permit or Billing Information:   

Small Business Assistance  (800) 388-2121 Getting Permits http://www.aqmd.gov/home/permits 

Permit Information (909) 396-2468 Permit Forms http://www.aqmd.gov/home/permits/permit-application-forms 

Billing Services 
(866) 888-8838 Permitting Fees http://www.aqmd.gov/home/permits/fees 

(909) 396-2900   

Variances:    

Clerk of the Hearing Board (909) 396-2500 The Hearing Board http://www.aqmd.gov/home/about/hearing-board 
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South Coast Air Quality Management District 
21865 COPLEY DRIVE, DIAMOND BAR, CA 91765-4178 
 

NOTICE OF VIOLATION 

P82508 
DATE OF VIOLATION 

Month: 

12 

Day: 

22 

Year: 

25 
 Facility Name: 

Chiquita Canyon Landfill  
Facility ID#: 

119219 
Sector: 

VB 
Location Address: 

29201 Henry Mayo Dr. 
City: 

Castaic 

Zip: 

91384 
Mailing Address: 

29201 Henry Mayo Dr.  
City: 

Castaic 
Zip: 

91384 
   YOU ARE HEREBY NOTIFIED THAT YOU HAVE BEEN CITED FOR ONE OR MORE VIOLATIONS OF THE SOUTH COAST AIR QUALITY MANAGEMENT 

DISTRICT (SCAQMD) RULES, STATE LAW OR FEDERAL LAW.  IF PROVEN, SUCH VIOLATION(S) MAY RESULT IN THE IMPOSITION OF CIVIL OR CRIMINAL 
PENALTIES. 

EACH DAY A VIOLATION OCCURS MAY BE HANDLED AS A SEPARATE OFFENSE REGARDLESS OF WHETHER OR NOT ADDITIONAL NOTICES OF 
VIOLATION ARE ISSUED.  

  DESCRIPTION OF VIOLATIONS  

# Authority* 
Code Section 
or Rule No. 

SCAQMD 
Permit to 

Operate or 
CARB 

Registration No. 

Condition 
No. 

(If Applicable) 
Description of Violation 

1 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

42401 

Order for 
Abatement 
Case No. 
6177-4 

34(c) 

Failed to provide automatic electronic notification via email for 
exceedance of acute 1-Hour OEHHA REL for benzene in real-
time, and failed to provide an automatic electronic notification after 
the applicable weighted average fell below the applicable REL  

2 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

    

3 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

    

4 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

    

5 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

    

 

    

Served To: 

Kate Logan 

Phone: 

346-807-5547 

Served By: 

Christina Ojeda  

Date Notice Served: 

1/15/26 
Title: 

Senior Remediation Project Manager 
Email: 

Kate.Logan@wasteconnections.com 

Phone No: Email: 

cojeda@aqmd.gov      909-396-2475 

 
     
*Key to Authority Abbreviations: 

 Method of Service:   

 SCAQMD – South Coast Air Quality Management District CH&SC – California Health and Safety Code  In Person    Certified Mail   Electronic 
Mail  CCR – California Code of Regulations CFR – Code of Federal Regulations 

  



What is a Notice of Violation?  
A Notice of Violation is issued by an SCAQMD Air Quality Inspector to inform 
a business that a failure to comply with one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements is being alleged.  
 

What happens when I receive a Notice of Violation?  
If you are operating in violation of one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements, each day or part of a day that you operate in violation is 
considered a separate violation even if only one Notice of Violation has been 
issued.  Continuing to operate in violation may subject you to substantial civil 
or criminal penalties.  It is in your best interest to resolve any compliance 
problem immediately before you resume operation. 
 

What if I need to continue to operate the equipment 
named in the Notice of Violation? 
If continued operation of equipment cited in the Notice of Violation is 
necessary, you may be able to obtain a variance from SCAQMD’s Hearing 
Board.  A variance is an administrative order that allows a company to 
continue operating without penalties while it takes appropriate steps to 
meet air pollution control requirements. Proof of specific legal circumstances 
must be provided before a variance can be granted. Timeliness in seeking 
such relief will be considered by the Hearing Board.  Additional information 
concerning variances can be found in California Health & Safety Code §§ 

42350-42359.5 and at http://www.aqmd.gov/home/about/hearing-board. 
 
During a hearing for a variance, you may be represented either by yourself or 
by your attorney or consultant.  You will have the opportunity to present 
evidence and testimony, and to cross-examine any SCAQMD witness. 
 
If you fail to comply with any order of the Hearing Board, you may be subject 
to additional civil or criminal penalties set forth in California Health & Safety 
Code §§ 42400 et seq. and 42402 et seq. 
 

How are Notices of Violation resolved? 
The SCAQMD General Counsel’s office reviews each alleged violation and, 
based on the facts, determines how best to resolve the allegation.  Options 
available to the General Counsel’s office include: 
 

 Minor Source Penalty Assessment Program  
Certain Notices of Violation may be eligible for resolution through 
SCAQMD’s Minor Source Penalty Assessment Program if they are issued to 
a minor source or for violations other than emitting air toxics or creating a  

public nuisance involving injury or property damage.  
 

If your case is handled by this program, you will receive a letter or phone 
call from an investigator in the SCAQMD General Counsel’s office offering 
to settle your violation.  Settlement terms usually call for a penalty 
payment and written proof of current compliance.  The investigator’s 
name and telephone number are included in the initial settlement letter in 
the event you would like to discuss the case.  
 
Be prepared to describe any facts about the violation that you believe 
SCAQMD should know in considering your case.  Sharing your knowledge 
of the facts, possible causes for the violation and plans to avoid future 
violations will help the investigator arrive at an appropriate disposition.  
Be sure to respond by the date indicated in the letter to avoid further 
legal action. 
 
If the Minor Source Penalty Assessment Program fails to result in a 
settlement, your Notice of Violation may be referred to an SCAQMD 
attorney and handled under the procedures for Civil Prosecution or 
resolved through a Small Claims Court.  

 

 Civil Prosecution  
If your case is handled as a civil matter, it will be reviewed by an attorney 
from the SCAQMD General Counsel’s office, who will typically make first 
contact with you through a letter that asks for information about your 
case.  If the allegations in the Notice of Violation cannot be informally 
resolved, the SCAQMD is authorized to file a civil lawsuit in court to 
recover civil penalties.  In cases involving serious harm or danger, 
however, SCAQMD may immediately commence a legal action for civil 
penalties and a court-ordered injunction.  A mandatory injunction is a 
court order compelling a person and/or company to take specific action.  
A prohibitory injunction is a court order compelling a person and/or 
company to refrain from taking a specific action.  Injunctions, which may 
even lead to shutting down a business, may be sought by SCAQMD to 
prevent continuing or serious violations or damages from occurring. 

 

 Criminal Prosecution 
If SCAQMD determines that criminal prosecution is appropriate, the case 
will be referred to the appropriate state or federal law enforcement 
agency.  That agency will determine if criminal prosecution is warranted. 

 
Civil and Criminal Penalties  
Penalties are determined by California Health & Safety Code §§ 42400 et seq. 
and 42402 et seq. 

 

Available Resources 
 

You can obtain SCAQMD Rules, permit application forms, and detailed information about SCAQMD and the Hearing Board using the resources provided 
below: 

  
Contact Numbers Useful Links 

General Information:   

SCAQMD Headquarters  
General Number 

(909) 396-2218 About SCAQMD http://www.aqmd.gov/home/about 

 Enforcement Authority http://www.aqmd.gov/home/about/authority/enforcement 

General Counsel’s Office (909) 396-3400 Compliance Notices http://www.aqmd.gov/home/regulations/compliance/compliance-notices 

  SCAQMD Rules http://www.aqmd.gov/home/regulations/rules 

Obtaining Permit or Billing Information:   

Small Business Assistance  (800) 388-2121 Getting Permits http://www.aqmd.gov/home/permits 

Permit Information (909) 396-2468 Permit Forms http://www.aqmd.gov/home/permits/permit-application-forms 

Billing Services 
(866) 888-8838 Permitting Fees http://www.aqmd.gov/home/permits/fees 

(909) 396-2900   

Variances:    

Clerk of the Hearing Board (909) 396-2500 The Hearing Board http://www.aqmd.gov/home/about/hearing-board 
 



ATTACHMENT E 



 

 

Action Items for South Coast Air Quality Management District 

Case No. 6177-4 Stipulated Order for Abatement (chart modified on January 30, 2026) 

Completed Actions 

Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

1(f) Designate an employee able to receive 
notifications related to odor 
surveillance results  

9/7/2023 Completed 

31 Submit completed design for the 
geosynthetic cover 

9/12/2023 Completed 

13 Connect 18 vertical dual extraction 
wells to the LFG system 

9/15/2023 Completed 

45 Install, maintain, and operate 1,000 feet 
or more of Semi-Permanent Vapor Odor 
Control in the Reaction Area 

9/20/2023 Completed 

1(a) Contract with a trained third party to 
conduct odor surveillance  

10/6/2023 Completed 

12, 12(a) Form the Reaction Committee 10/6/2023 Completed 

12 Provide Reaction Committee member 
information to South Coast AQMD 

10/6/2023 Completed 

16 Submit permit modification application 
for LFG system 

10/6/2023 Completed 

19 Submit permit modification application 
for LFG condensate and leachate 
collection/storage system 

10/6/2023 Completed 

12(i) Submit report on initial flux chamber 
study 

10/31/2023 Completed 

15 Notify South Coast AQMD of number of 
wells added to wellfield 

10/31/2023 Completed 

21 Submit permit application for Flare 4 10/31/2023 Completed 

31 Notify South Coast AQMD on progress 
of procuring and installing cover 

10/31/2023 Completed 

44 Obtain and install onsite MET station in 
the Reaction Area  

10/31/2023 Completed 

17 Identify LFG wells with worst liquid 
impaction issues in the Reaction Area 

11/3/2023 Completed 

12(g)(iv) Submit report on landfill best 
management practices 

11/6/2023 Completed 

20 Install and operate Flare 3; notify South 
Coast AQMD 

11/24/2023 Completed: installed 
11/15; notified 11/17 

12(g)(iii) Submit report on feasibility of 
continuous community emission 
monitoring system 

12/1/2023 Completed 



 

2 
 

Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

32 Submit report on air dispersion 
modeling 

12/1/2023 Completed 

18 Submit proposed Reaction Area 
dewatering guidelines 

12/5/2023 Completed 

12(g)(ii) Submit report on investigation on 
landfill reaction cause and solutions to 
slow the reaction 

12/8/2023 Completed 

12(g)(iii) Submit workplan for installation of 
continuous monitoring 

12/31/2023 Completed 

12(i) Submit proposal for second flux 
chamber study 

12/31/2023 Completed 

12(g)(v) Submit report on health risks of DMS 1/15/2024 Completed 

32(b) Submit proposal for additional air 
modeling study 

1/15/2024 Completed 

35 Provide South Coast AQMD all SOPs and 
QA/QC documents for air monitoring 
equipment 

1/19/2024 Completed 

41 Submit Rule 1150 Landfill Excavation 
Plan 

1/30/2024 Completed 

15(a) Provide the design and installation 
schedule for 70 new wells and their 
associated piping 

1/31/2024 Completed 

36 Provide updates to South Coast AQMD 
on the installation of the continuous 
BTEX/VOC monitoring equipment 

2/16/2024 Completed 

37 Take at least 10 liquid samples from 
wells with pumps in the Reaction Area 
with the highest average temps to the 
extent possible and analyze per USEPA 
Method 624.1 

3/5/2024 Completed 

26 Prepare and submit to South Coast 
AQMD the Discharge of Pressurized 
Leachate Containment Feasibility Study 

3/12/2024 Completed  

50 Provide a workplan listing the actions 
Chiquita plans to take to address the 
reaction 

3/13/2024 Completed 

37 Submit the results to South Coast 
AQMD along with the lab analysis from 
the 10/20/23 sampling event 

3/15/2024 Completed 

17 Install dewatering sumps/pumps in at 
least 60% of vertical wells in the 
Reaction Area capable of extracting 
liquids; if infeasible, provide detailed 
rationale and reasoning in Condition 8 

3/15/2024 Completed  
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

report and continue implementing 
dewatering guidelines 

36 Provide updates to South Coast AQMD 
on the installation of the continuous 
BTEX/VOC monitoring equipment 

3/17/2024 Completed 

12(i) Conduct second flux chamber study 3/19-21/2024 Completed 

67 Designate an Inspection Liaison 3/25/2024; 
updated 9/4/2025 
and 1/26/2026 

Completed 

64 Provide Leachate Management Plan 
submitted to EPA under UAO to South 
Coast AQMD 

3/28/2024 Completed 

12(a)(iv) Add Reaction Committee member 
relating to public health 

4/5/2024 Completed 

18 Revise dewatering guidelines and 
resubmit for approval 

4/4/2024 Completed 

56 Conduct sampling and analysis of vapors 
in headspace of leachate tanks in #9 
Top Deck Tank Farm 

4/4/2024 Completed 

15(b)(i) Submit an updated design and 
installation schedule incorporating the 
additional wells under Condition 15(a) 
and (b) and their associated piping 

4/18/2024 

 

Completed 

56 Submit report of headspace tank 
sampling and analysis parameters and 
lab results to South Coast AQMD 

4/18/2024 Completed 

66(a) Submit recommendations regarding 
installation of remote well pressure and 
temperature monitoring system 

4/19/2024 Completed 

15(a) Provide updates to the design and 
schedule for the 70 wells in Condition 8 
reports 

4/20/2024 Completed 

57 Submit expedited permit modification 
application for Landfill Gas Condensate 
and Leachate Collection/Storage System 
to increase liquid storage capacity 

4/22/2024 Completed 

60 Submit expedited permit modification 
application for Landfill Gas Collection to 
include tie-in of the treatment system 
vapor vent lines 

4/22/2024 Completed 

63 Submit schematic of current leachate 
treatment and storage system to South 
Coast AQMD 

4/22/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

69 (old) Submit workplan to restart leachate 
pumping to South Coast AQMD Hearing 
Board 

4/22/2024 Completed 

1(f) Designate an employee in the Reaction 
Area and the working face area able to 
receive notifications related to odor 
surveillance results 

4/25/2024 Completed 

1(f) Have trained employee(s) or 
contractor(s) re-perform odor 
surveillance following deployment of 
additional fresh trash odor mitigation to 
assess if trash odors have dissipated 

4/25/2024; no 
longer applicable 
since there are no 
longer external 
waste disposal 
operations 
 

Completed 

12(g)(i) Submit report on study of treatment of 
DMS and preventative mechanisms for 
DMS formation 

4/30/2024 Completed 

34(c) Retain a third party to develop an 
automatic electronic notification system 
for the community air monitoring 

4/30/2024 Completed 

36 Install and maintain continuous 
BTEX/VOC monitoring equipment at 
MS-10 and MS-12 

5/1/2024 Completed 

36 Develop a monitoring plan for the 
microGCs 

5/1/2024 Completed 

36(a) Make continuous BTEX/VOC monitoring 
data available on Chiquita’s Odor 
Mitigation webpage 

5/1/2024 Completed 

36(b) Increase the number of 24-hour 
cannister sampling and analysis for 
VOCs at MS-06 through MS-12 to 3 
times per week 

5/1/2024 Completed 

32(c) Revise air modeling study proposal and 
resubmit to South Coast AQMD 

5/8/2024 Completed 

72(b) Submit source test protocol for vapor 
flow testing 

5/17/2024 Completed 

61 Submit expedited permit modification 
application for Landfill Gas Flare System 
(Flare Nos. 1 and 2) to include 
combustion vapor from treatment 
system 

5/21/2024 Completed 

62 Submit expedited permit modification 
application for Landfill Gas Flares 
System (Flare No. 3) to include 

5/21/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

combustion vapor from treatment 
system 

71 Submit a complete permit application 
for the landfill gas collection system 
under the geosynthetic cover 

5/21/2024 Completed 

73 Prepare an inventory of all internal 
combustion engine equipment rated 
greater than 50 HP onsite as of April 25, 
2024 

5/21/2024 Completed 

34(c) Third party must develop and install an 
automatic electronic notification system 
for the community air monitoring 

5/30/2024 Completed 

12(i) Submit report on second flux chamber 
study 

6/3/2024 Completed 

58 Submit expedited permit modification 
application for Zeeco TOX 

6/21/2024 Completed 

66(a) Finalize contracts to install and operate 
remote well pressure and temperature 
monitoring system 

6/21/2024 Completed 

12(g)(viii) Conduct an investigation into piping 
materials and submit a report on the 
existing and future planned piping, 
including a recommendation of 
appropriate piping materials and 
replacement of existing piping materials 

6/21/2024 Completed 

12(g)(vii) Develop a model to estimate the rate of 
liquid generation in the landfill and total 
quantity of liquid existing within the 
landfill waste mass at any given time 
and submit a report summarizing the 
model and results of the modeling 

6/25/2024 Completed 

70 Submit a report on current and 
projected landfill gas generation and 
flaring capacity 

6/28/2024 Completed 

73 Submit a permit application for internal 
combustion engine equipment rated 
greater than 50 HP that is not already 
permitted through SCAQMD 

6/30/2024 Completed 

15(b)(i) Install 50% of wells necessary to achieve 
well installation density 

7/1/2024 Completed 

68 Install pressure gauges on each leachate 
tank 

7/10/2024 Completed 

72(d) Conduct pressure testing and 
monitoring within the HDPE headers 

7/10/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

venting the leachate tanks until 
pressure gauges are installed 

72(b) Resubmit source test protocol for vapor 
flow testing 

7/12/2024 Completed 

86(g) Sample ports must be installed at the 
locations of the 5 flow meters on the 
dedicated headers connected to the 
liquid treatment system, leachate tanks, 
solid handling tanks installed pursuant 
to Condition No. 72(e), and any other 
equipment associated with the 
treatment or storage process 

7/14/2024 Completed 

72(e) Install flow meters within the HDPE 
piping headers for the leachate tanks 

7/19/2024 Completed 

12(g)(vi) Prepare and submit to South Coast 
AQMD a report of the health impacts 
from ongoing and long-term exposure 
to H2S or other speciated sulfur 
compounds and other HAPs 

8/1/2024 Completed 

85(a) Operate perimeter odor control misters 
along the west slope excavation area  

8/28/2024; during 
the west slope 
excavation project 

Completed 

32(c) Submit final report on additional air 
modeling study 

9/2/2024 or 90 
days after South 
Coast AQMD 
approval of 
proposal, 
whichever is later 

Completed 

85(c) Submit weekly reports on activities 
related to the west slope excavation 
project and the toe drain termination 
project 

9/3/2024 Completed 

85(b) Operate a Semi Permanent Vapor Odor 
Control System along the west slope 
excavation area 

9/10/2024; 
ongoing during 
excavation 

Completed 

66(a) Finalize contracts to install and operate 
the temperature remote monitoring 
system 

9/17/2024 Completed 

66(a)(i) Submit the June 21, 2024 contract to 
install and operate the remote 
monitoring system to South Coast 
AQMD 

9/17/2024 Completed 

66(a)(ii) Submit all known information of remote 
monitoring system design, 

9/17/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

implementation, installation, and 
specification issues/concerns 

27(f) Develop and submit SOPs for leachate 
tank operations in tank farm areas 

9/23/2024 Completed 

34(c) Third party must develop and install an 
automatic electronic notification system 
for the onsite air monitoring  

9/23/2024 Completed 

15(b)(ii), 
(iii) 

Install 75% of wells necessary to achieve 
well installation density, and if cannot 
be installed to the desired depth in 
time, install 75% of wells necessary to 
achieve the well installation density at 
the depths achievable 

10/1/2024 Completed 

66(a)(iii) Contact at least three reputable 
vendors/manufacturers/distributors for 
each of the remote monitoring systems, 
devices, and components that have 
identified issues/concerns and obtain 
proposed solutions and 
recommendations for each of the 
identified issues/concerns; submit the 
results of these communications to 
South Coast AQMD 

10/11/2024 Completed 

66(a)(v) The Reaction Committee must 
determine the location for installation 
of the remote monitoring system 
equipment and submit its 
determination to South Coast AQMD 

10/15/2024 Completed 

66(a)(iv) Submit the findings and solutions to 
issues documented in Condition 66(a)(ii) 
and (iii), including inventory of vertical 
wells and temperature monitoring 
probe network 

10/30/2024 Completed 

70(a) Submit a permit application for the 
construction of Flare 5 and 
modifications of Flares 1 through 4, to 
the extent necessary, to increase the 
landfill gas control capacity 

10/31/2024 Completed 

86(c) Install sampling ports on all leachate 
tanks for which leachate sampling 
would occur and would otherwise result 
in leachate exposure to open air during 
sampling; collect samples from such 
sampling ports 

11/1/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

86(c) Prepare and submit a schematic of the 
leachate treatment equipment, showing 
where the sampling ports are located 

11/1/2024 Completed 

34(c) Third party must put automatic 
electronic notification system for the 
ambient air monitoring into effect 

11/4/2024 Completed 

84 Evaluate the installation of the 
windbreaks and/or wind flow disrupters 
along the western and northern borders 
of the facility, and/or ridgeline; submit a 
report detailing the findings of the 
evaluation 

11/15/2024 Completed 

81(c) Develop a system allowing members of 
the public to sign up for notifications of 
outages or downtime via email or text 
messages 

11/18/2024 Completed 

76 Install sampling ports on all equipment 
onsite that requires sampling to prevent 
unnecessary fugitive emissions from 
sampling activities 

12/2/2024 Completed 

13 Continue to operate the two sumps 
with pumps along the west slope; as 
new landfill gas wells are completed, 
begin operating them 

12/4/2024 Completed 

88(b) Install backup power at the Zeeco TOX 12/5/2024 Completed 

81(c) Deploy the downtime notification 
system 

12/10/2024 Completed  

72(c) Submit a recommendation from the 
Reaction Committee on additional 
vapor flow testing 

12/15/2024 Completed 

66(a)(v) Install and operate a remote monitoring 
system for temperature in at least 20 
wellheads operated in the Condition 
9(a) Reaction Area 

12/24/2024 Completed 

88(a) Complete the connection of the flare 
station to permanent grid power 

12/31/2024 Completed 

31 Install a geosynthetic cover over 
western portions of the Module 2B/3/4 
Phase 2, Module 2B/3, and Module 4 to 
limit the migration of the landfill gas 
from the site. Notify South Coast AQMD 
on progress of procuring and installing 
cover  
 

Initial notification 
on 10/31/2023; 
monthly updates 
until installation 
complete; 
installation 
completed on 
January 3, 2025 

Completed  
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

43 Maintain fresh trash odor mitigation 
measures during Unfavorable Wind 
Conditions 

1/1/2025; no 
longer applicable 
since there are no 
longer external 
waste disposal 
operations 
 

Completed 

43(f) If trash-based odors are detected during 
Condition 1(f) odor surveillance, deploy 
additional orchard fans to working face 
and surrounding area 

1/1/2025; no 
longer applicable 
since there are no 
longer external 
waste disposal 
operations 
 

Completed 

43(f) If trash-based odors are not reduced 
within 1 hour of deployment of 
additional fans, reduce working face by 
25% of the day’s total size 

1/1/2025; no 
longer applicable 
since there are no 
longer external 
waste disposal 
operations 
 

Completed 

15(b) Install additional gas wells with the 
desired depth to achieve a vertical well 
density of an average of three 
operational wells per acre with at least 
two wells per acre.  If this cannot be 
completed within the deadlines, install 
the wells to the depths achievable at 
the well installation density 

1/6/2025 Completed 

59   Submit expedited permit modification 
application for Landfill Gas Condensate 
and Leachate Treatment System for 
hazardous waste treatment 

Submitted 
6/21/2024; 
rejected by 
SCAQMD on 
9/26/2024; 
revised in 
response to 
SCAQMD and re-
submitted 
1/10/2025 

Completed 

66(a)(vi) Reaction Committee must submit a 
proposal to assess the viability and 
functionality of a remote monitoring 
system which measures temperature 
and pressure within a well with a pump 
located within the Reaction Area, 

1/31/2025 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

including assessment of multiple depths 
within the well 

83 Conduct a study and analysis of specific 
landfill operational events from June 1, 
2024 through December 31, 2024 and 
their potential emission impacts to the 
surrounding community, as determined 
from an analysis of the air quality data 
recorded at monitoring stations MS-01 
through MS-12, and submit a report 
detailing related data and the general 
findings of the study and a proposed 
scope for a continuation of the study 

3/31/2025 Completed 

36(c) Ensure the microGCs at MS-10 and MS-
12 are capable of measuring hourly 
concentrations of acrolein 

4/16/2025 Completed 

78 Install a 60-mil liner overlaying two feet 
of compacted soil lining the bottom and 
5 feet off the sides of the perimeter of 
each leachate tank and/or tank farms, 
except for driving lanes required for 
trucks to access leachate tanks for 
leachate disposal or other routine 
operations or maintenance 

4/16/2025 for new 
tank farms 

Completed 

95 Submit a permit modification 
application for the Landfill Gas and 
Leachate Collection/Storage System to 
increase the liquid storage capacity and 
include the new temporary tank farm 
located in Canyon D 

4/30/2025 Completed 

96 Update prior estimates of current and 
projected landfill gas generation 
prepared pursuant to Condition No. 70 

4/30/2025 Completed 

72(c) May submit further recommendations 
from the Reaction Committee on 
additional vapor flow testing 

5/16/2025 Completed 

94 Submit a permit application for the 
additional landfill gas 
combustion/control unit brought on-
site in February 2025 

5/30/2025 Completed 

93 Ensure hydrostatic liquid level 
transmitters are installed in all leachate 
storage tanks capable of having such 
transmitters installed in them 

6/30/2025 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

69  Submit a recommendation as to 
modifying the frequency of piping 
monitoring 

7/31/2025 Completed 

75 Reaction Committee to submit proposal 
to assess the viability and functionality 
of adding gas flow rate and composition 
as monitoring parameters to at least 5 
remote monitoring units installed on 
the select wells 

Submitted 
8/29/2025; 
revised in 
response to South 
Coast AQMD 
comments on 
9/19/2025 

Completed 

78 Install a 60-mil liner overlaying two feet 
of compacted soil lining the bottom and 
5 feet off the sides of the perimeter of 
each leachate tank and/or tank farms, 
except for driving lanes required for 
trucks to access leachate tanks for 
leachate disposal or other routine 
operations or maintenance 

9/30/2025 for 
existing tank farms 

Completed  

75 Procure, install, and begin operating 
remote monitoring units on 21 
wellheads and 5 landfill gas headers.  All 
units must monitor for temperature, 
pressure, and vacuum.  Units installed 
on wells without pumps must also 
monitor for liquid levels 

10/31/2025 Completed 

75(a) Submit notice of completed installation 
and operational start of the RMS 

11/3/2025 Completed 

75(g) Grant AQMD read and download access 
to the RMS data 

11/3/2025  Completed 

63 Submit a schematic of the current 
leachate treatment system and leachate 
storage system 

12/16/2025 Completed 

34(c) Revise the automatic air monitoring 
exceedance notification system to 
provide a notification every hour during 
which the applicable time weighted 
average continues to be above the 
applicable REL 

12/31/2025 Completed 

34(c)(i) Retain a third-party to develop a system 
that allows for the automatic air 
monitoring exceedance notification 
system defined in Condition No. 34(c) to 
provide notifications via text message 

12/31/2025 Completed  

34(e) Retain sufficient third-party support to 
ensure that all CH4, H2S, PM, and 

12/31/2025 Completed  
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

meteorological sensors meet data 
quality objectives identified by the 
instrument vendor or outlined in the 
standard operating procedures or 
quality assurance documentation and 
are maintained, calibrated, and 
replaced in accordance with the 
instruments’ standard operating 
procedures or quality assurance 
documentation 

34(f) Retain sufficient third-party support to 
ensure that all microGC instruments 
meet data quality objectives identified 
by the instrument vendor or outlined in 
the standard operating procedures or 
quality assurance documentation; and 
are maintained, calibrated, and 
replaced in accordance with the 
instruments’ standard operating 
procedures or quality assurance 
documentation.  

12/31/2025 Completed  

102 Submit a complete permit modification 
application for the Landfill Gas 
Condensate and Leachate 
Collection/Storage System for the 
removal of Tank Farm 9, and relocation, 
construction, and operation of tanks in 
Tank Farm 13 

12/31/2025 Completed  

103 Submit a complete permit application 
for the hazardous and/or non-
hazardous liquid treatment system 
constructed and operating in Tank Farm 
13 

12/31/2025 Completed  

27(f)(i) Revise SOPs developed under Condition 
No. 27(f) to include instructions for 
leachate tanker truck operations, as 
applicable 

1/9/2026 Completed 

27(f)(i) Implement revised SOPs developed 
under Condition No. 27(f) 

1/9/2026 Completed 

100 Submit a feasibility assessment proposal 
to assess the viability and functionality 
of a leachate vapor recovery and control 
system to recover leachate vapors 
during loading of liquid/leachate into 
the leachate tanker trucks and control 

1/16/2026 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

the recovered vapors either in 
Chiquita’s existing landfill gas control 
system or in a new or modified system 

 

Ongoing Actions 

Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

1 Conduct odor surveillance at specified 
surveillance locations 

9/7/2023; modified 
8/27/2024 and 
12/9/2025; ongoing 

Ongoing 

1(e) Maintain odor surveillance log 9/7/2023; ongoing Ongoing 

1(f) Review and modify odor mitigation 
measures based on odor surveillance 
results, as appropriate 

9/7/2023; ongoing Ongoing 

2 Log odor surveillance notifications and 
actions taken in response 

9/7/2023; ongoing Ongoing 

2 Make Odor Surveillance Logs available 
for inspection 

9/7/2023; ongoing; 
as requested 

Ongoing 

3 Expedite replacement of granular 
activated carbon media in LFG 
treatment system 

9/7/2023; ongoing Ongoing; see Condition 
8 monthly reports 

3 Ensure adequate stock of all odor 
control products and supplies are 
maintained on site 

9/7/2023; ongoing Ongoing 

3(a) Monitor and record landfill gas 
temperature at the inlet of the 
treatment system; temp must not 
exceed 145oF 

1/18/2024; ongoing Ongoing 

4 Maximize LFG combustion in all flares to 
limit release of raw LFG 

3/22/2024; ongoing Ongoing 

4 Prioritize Flare 2 and Flare 3 over Flare 1 9/7/2023; ongoing Ongoing 

5 Sample LFG sulfur compounds 
combusted using colorimetric tests for 
H2S 

3/22/2024; weekly Ongoing 

5 Sample LFG sulfur compounds for total 
sulfur compounds as H2S using South 
Coast AQMD Method 307-91 

3/22/2024; daily Ongoing 

5 Sample, analyze, and record LFG sulfur 
compounds and speciated organic 
compounds in the raw, pre-treatment 
and pre-control LFG from the Reaction 
Area for total sulfur compounds at H2S 
using SCAQMD Method 307-91 and for 

3/22/2024; 
monthly 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

speciated organic compounds using EPA 
Method TO-15 

6 Maintain adequate stock of 
appropriately ranged colorimetric tubes 

9/7/2023; ongoing Ongoing 

7(a), (b) Measure the total amount of landfill gas 
combusted at the facility; measure the 
daily flow of landfill gas not flared 

9/7/2023; ongoing Ongoing; see Condition 
8 monthly reports 

8 Submit monthly written report to South 
Coast AQMD 

9/30/2023; 
modified 
8/27/2024,  
4/16/2025, 
6/24/2025, and 
12/9/2025; 
monthly 

Ongoing 

9 Conduct integrated landfill surface 
sampling 

9/20/2023; 
modified 
8/27/2024; ongoing 

Ongoing 

9(a) Submit revised Reaction Area map and 
related documentation to South Coast 
AQMD 

10/6/2023; 
monthly 

Ongoing 

9(b) Submit monthly Reaction Area boundary 
determinations 

10/6/2023; 
modified 
11/13/2024, 
4/16/2025, and 
6/24/2025; ongoing 

Ongoing 

10 Conduct instantaneous landfill surface 
monitoring 

9/13/2023; 
modified 
8/27/2024; ongoing 

Ongoing 

11 Continue operating flares and treatment 
system despite exceedances of the TRS 
and SOx limits 

9/7/2023; ongoing Ongoing 

11 Submit deviation reports in accordance 
with Title V permit to South Coast 
AQMD 

1/18/2024; ongoing Ongoing 

12 Provide new Reaction Committee 
member information to South Coast 
AQMD 

As needed Ongoing  

12(f) Host a monthly virtual meeting with all 
members of the Reaction Committee 
and South Coast AQMD technical staff 

March 2024; 
monthly 

Ongoing 

12(f)(iv) Following each Reaction Committee 
meeting, prepare meeting summary and 
post on webpage 

March 2024; 
monthly 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

12(h) Post all expert reports prepared 
pursuant to Condition 12 on Odor 
Mitigation webpage 

9/7/2023; ongoing  Ongoing 

12(g)(vii)(
1) 

Update the liquid generation and total 
quantity model and submit a report to 
South Coast AQMD summarizing the 
updated model and results of modeling 
on a semi-annual basis 

1/7/2025; semi-
annually  

Ongoing 

12(i) Conduct flux chamber studies Quarter Four 2024; 
once every four 
months thereafter 

Ongoing 

12(i) Submit flux chamber test reports Fourth Quarter 
2024 flux study 
report due 
1/15/2025; 
subsequent reports 
due no later than 
45 days after the 
end of the month 
during which a test 
was conducted, or 
no later than 90 
days after approval 
of the protocol, 
whichever is later 

Ongoing 

12(i) Prepare a proposed protocol for the flux 
chamber studies and submit to South 
Coast AQMD for review and approval, as 
needed 

At least 75 days 
prior to the start of 
the month in which 
the test is planned 

Ongoing 

12(i) Notify South Coast AQMD of flux 
chamber test date for each test 

At least 14 days 
prior to the 
scheduled test 

Ongoing 

13 Expand gas well system 9/7/2023; ongoing Ongoing 

14 Address wells with temps above 170 
degrees Fahrenheit 

9/7/2023; ongoing Ongoing 

14 Monitor each LFG system well for 
temperature at least monthly  

9/7/2023; ongoing Ongoing 

14 Continue to operate all wells despite 
temperature exceedances as necessary  

9/7/2023; ongoing Ongoing 

14(a) Ensure the operation of the collection 
system equipment does not result in the 
release of raw landfill gas or condensate 
into the atmosphere 

1/18/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

14(b) Report breakdowns or malfunctions of 
the collection system resulting in the 
emission of raw landfill gas within one 
hour after occurrence or within one 
hour of the time said person knew or 
reasonably should have known of its 
occurrence. Take immediate remedial 
measures to correct the breakdown or 
malfunction and prevent further 
emissions 

1/18/2024; as 
needed 

Ongoing 

15 Add vertical dual extraction wells  9/7/2023; ongoing Ongoing 

15 Expand well-field  9/7/2023; ongoing Ongoing 

15 Document subsequent additions to the 
wellfield 

9/7/2023; ongoing Ongoing; see Condition 
8 monthly reports 

15(b)(iv) Conduct corrective actions and 
remonitoring/resampling if any reading 
of 500 ppmv TOC or greater is detected 
during instantaneous surface monitoring 
required by Condition 10 

8/28/2024; as 
needed 

Ongoing 

15(b)(v) Conduct corrective actions and 
remonitoring/resampling if any reading 
of 25 ppmv TOC or greater is detected 
during integrated surface sampling 
required by Condition 9 

8/28/2024; as 
needed 

Ongoing 

15(b)(vi) Extensions to the well installation 
timelines under Condition 15(b)(iv) and 
(v) may be requested in writing 

8/28/2024; at least 
7 days prior to the 
30-day well 
installation 
deadline 

Ongoing 

15(c) Notify South Coast AQMD which wells 
are scheduled to be installed the 
following week 

1/18/2024; ongoing Ongoing 

15(e) Use a landfill gas control box vented to 
an approved emissions control system 
while drilling a new well 

1/18/2024; ongoing Ongoing 

15(f) Complete and cap each well the same 
day its construction commences unless 
the well hole is completely covered or 
the subsequently installed pipe is 
capped 

1/18/2024; ongoing Ongoing 

15(g) Connect each well to an operating 
header or seal the ends of the well with 
blind flanges, glued or fused caps, or 
other approved seals as soon as the well 
is installed 

1/18/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

15(h) Properly cover and seal all openings and 
connections of the collection system in 
accordance with Title V permit and all 
applicable rules and regulations 

1/18/2024; ongoing Ongoing 

15(i) Install additional stainless steel, carbon 
steel, or CPVC wells in the Reaction Area 

1/18/2024; ongoing Ongoing 

15(l) Install well boots seals on all wells in 
Reaction Area 

1/18/2024; ongoing Ongoing 

15(m) Submit semi-annual as-built drawings in 
duplicate to South Coast AQMD 

1/18/2024; semi-
annually 

 Ongoing  

15(n) All new vertical wells installed in the 
Reaction Area must be dual extraction 
wells 

4/25/2024; ongoing Ongoing 

15(n) For 75% of wells, install dewatering 
infrastructure within 30 days of 
completion of well drilling 

4/25/2024; ongoing Ongoing 

15(n) For 25% of wells, install dewatering 
infrastructure within 60 days of 
completion of well drilling 

4/25/2024; ongoing Ongoing 

15(o)  Determine whether any of the existing 
landfill gas collection wells in the 
Reaction Area which were not able to be 
drilled and installed at the desired depth 
can be drilled deeper to achieve the 
desired depth or new replacement wells 
can be drilled nearby; report in 
Condition 8 reports 

10/21/2024; 
ongoing 

Ongoing; see Condition 
8 monthly reports 

17, 17(a) Expeditiously dewater wells to the 
maximum extent feasible; take proactive 
measure to remove additional liquids in 
the Reaction Area 

3/22/2024; ongoing Ongoing; see Condition 
8 monthly reports 

18 Implement proposed Reaction Area 
dewatering guidelines and 
implementation procedures 

12/5/2023; ongoing Ongoing 

18 Implement revised dewatering 
guidelines to the maximum extent 
feasible 

Within 7 days of 
approval of revised 
guidelines; ongoing 

Ongoing 

22 Continue using portable thermal 
oxidizer(s) until Reaction Committee 
concludes they are no longer needed; 
notify South Coast AQMD within 48 
hours of determination 

9/7/2023; ongoing Ongoing 

23 Continue to use Flares 1 and 2 until Flare 
5 is permitted and operational 

8/28/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

24 Operate and maintain the landfill to 
prevent standing leachate and the 
pooling or ponding of leachate exposed 
to the atmosphere 

1/18/2024; ongoing Ongoing 

24 If pooling or ponding of liquid/leachate 
occurs, immediately collect and contain 
it in a sealed tanker truck or leachate 
tank, or promptly perform repairs to 
redirect the leachate into the leachate 
collection system 

1/18/2024; ongoing Ongoing 

25 When encountering a discharge of 
pressurized leachate, mitigate odors and 
the dispersion and exposure of leachate 
into the atmosphere to the maximum 
extent possible. Once the discharge of 
pressurized leachate ends, remove soil 
saturated with leachate or add dry soil 
cover 

1/18/2024; ongoing Ongoing 

27(a) Measure, record, and report on leachate 
temps within all the 6-inch pipes feeding 
into the onsite frac tanks and at the 
piping leading into all tank farms, 
including a map of the monitoring 
locations and the tanks/tank farms 
downstream of the monitoring locations 

4/25/2024; ongoing Ongoing; see Condition 
8 monthly reports 

27(b) Conduct and document inspections for 
leachate seeps twice each calendar day 

1/18/2024; ongoing Ongoing; see Condition 
8 monthly reports 

27(c) Compile and report the details of the 
inspection logs, including any ongoing 
leachate seepage and pooling 

1/23/2024; weekly Ongoing; see weekly 
leachate inspection 
reports 

27(d) Measure and record quantities of 
leachate sent offsite for disposal/ 
treatment 

1/18/2024; ongoing Ongoing; see Condition 
8 monthly reports 

27(d) Submit copies of leachate manifests to 
South Coast AQMD within 3 weeks of 
request 

1/18/2024; as 
requested 

Ongoing 

27(d) If Chiquita begins onsite leachate 
treatment, record on a weekly basis 
quantities of leachate collected and 
treated onsite 

1/18/2024; ongoing Ongoing 

27(e) Report leachate leaks or spills to South 
Coast AQMD within 48 hours of 
discovery 

8/28/2024; 
modified 
4/16/2025; as 
needed 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

27(f) Conduct daily inspections of leachate 
tanks, tank connections, ports, valves, 
tank hoses, and any equipment 
associated with leachate tank 
filling/emptying operations  

8/28/2024; daily Ongoing 

27(g) Do not overfill leachate 
collection/storage tanks or liquid 
treatment tanks 

11/14/2024; 
ongoing 

Ongoing 

28 Operate and maintain the landfill gas 
and liquids systems with materials 
capable of handling gases/liquids at the 
temps measured. Utilize casing 
materials for elevated temp wells as 
agreed upon with the LEA 

1/18/2024; ongoing Ongoing 

28 Provide information pertaining to 
installed equipment and specifications 
to SCAQMD upon request 

1/18/2024; ongoing Ongoing 

29 Ensure proper capacity to accumulate 
leachate and landfill gas condensate 
onsite and/or dispose of it at 
appropriate facilities 

3/22/2024; 
modified 
11/13/2024; 
ongoing 

Ongoing 

30 Visually inspect landfill cover and 
geosynthetic cover in and around the 
Reaction Area, and any additional 
geosynthetic cover installed on site; 
repair landfill cover and geosynthetic 
cover within 2 hours of identification, 
safety permitting, or schedule 
permanent repair of geosynthetic cover 
immediately and permanently repair as 
soon as possible; maintain log of cover 
repairs 

4/25/2024; 
modified 
6/24/2024; ongoing 

Ongoing; see Condition 
8 monthly reports 

30 Any repair of the geosynthetic cover 
which includes addition of new material 
must be done using an EVOH of at least 
60-mil thickness, or, if EVOH is 
unavailable and repair is on or before 
three months from the date DTSC 
approves the EVOH, an HDPE membrane 
of at least 60-mil thickness 

6/25/2025; ongoing Ongoing 

33 Expand and enhance current ambient air 
monitoring program pursuant to DPH's 
direction 

9/7/2023; ongoing Ongoing 

33 Submit ambient air monitoring reports 
for DPH to South Coast AQMD 

9/7/2023; as 
needed 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

34 Provide South Coast AQMD access to all 
real-time continuous monitoring data 
for PM2.5, PM10, H2S,  
recorded at all monitoring 
stations  

1/19/2024; ongoing Ongoing 

34 Provide South Coast AQMD access to all 
real-time continuous monitoring data 
for TRS and TAC recorded 
by the enhanced monitors 

1/19/2024 or 
within 5 calendar 
days after 
enhanced monitors 
are brought online; 
ongoing 

Ongoing 

34(a) Ensure weekly 24-hour time-integrated 
canister samples for benzene, 
continuous H2S, and methane, and all 
hourly microGC DMS and VOC 
concentration data from current and 
future fenceline and community 
monitoring sites are posted to and 
accessible at Chiquita’s webpage and 
provide link to download historical data 
in a compiled, usable format 

11/14/2024; 
ongoing 

Ongoing 

34(a) Ensure that weekly benzene and live 
H2S and methane data from the offsite 
monitors and/or 24-hour samples are 
posted on the webpage in graphical 
format with a dashed/dotted line for 
RELs 

11/14/2024; 
ongoing 

Ongoing 

34(b) Provide weekly data collected by the 
offsite monitors on Chiquita’s Odor 
Mitigation webpage in downloadable 
format 

2/16/2024; ongoing Ongoing 

34(b)(i) Provide flags or other visual indicators of 
missing air monitoring or test data on 
the website and document the range of 
dates/times with missing or affected 
data and the reason for the missing or 
affected data 

3/29/2024; ongoing Ongoing 

34(c) Ensure the template for all automatic air 
monitoring exceedance notifications are 
written in coordination with and 
approved by South Coast AQMD 

12/10/2025; 
ongoing 

Ongoing 

34(d) Investigate any measurement which 
results in an exceedance notification as 
defined in Condition No. 34; submit a 
preliminary report of the investigation 

12/10/2025; 
ongoing 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

and findings within 1 business day; 
submit full documentation of the 
investigation within 4 business days 

34(e) For any measurement that results in an 
exceedance notification pursuant to 
Condition No. 34, the entity/ies retained 
under Condition No. 34(e) must provide 
instrument data and a data 
validation/invalidation recommendation 
to Chiquita 

12/31/2025; 
ongoing 

Ongoing 

34(f) For any measurement that results in an 
exceedance notification pursuant to 
Condition No. 34, the entity/ies retained 
under Condition No. 34(f) must provide 
instrument data and a data 
validation/invalidation recommendation 
to Chiquita 

12/31/2025; 
ongoing 

Ongoing 

35 Provide updates to the QA/QC 
documents, a calibration log, and 
maintenance activities performed 

1/18/2024; ongoing Ongoing; see Condition 
8 monthly reports 

35(a) Provide South Coast AQMD with the 
same access as Chiquita to onsite and 
offsite monitoring equipment 

1/18/2024; ongoing Ongoing 

35(a) Provide South Coast AQMD list of 
appropriate PPE within 24 hours of 
request 

1/18/2024; as 
needed 

Ongoing 

35(b) Implement quality control measures as 
specified by South Coast AQMD within 
30 days of notification 

4/25/2024; as 
needed 

Ongoing 

38 Take at least one representative sample 
of liquids from the Reaction Area and 
one from the bottom tanks and analyze 
per USEPA Method 624.1 for VOCs and 
TACs 

1/18/2024; 
monthly 

Ongoing 

38 Post leachate analytical results on 
website and provide to South Coast 
AQMD within 1 week of receipt from 
contract lab 

1/18/2024; ongoing Ongoing 

39 Maintain Odor Mitigation webpage; 
update weekly 

9/7/2023; weekly Ongoing 

39 Translate Odor Mitigation webpage and 
reports into Spanish; submit reports to 
translation service within 2 business 
days of posting on webpage and upload 

4/25/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

to webpage within 2 business days of 
receipt from translation service 

40 Host community information meetings 
monthly based on receipt of NOVs 

9/14/2023; ongoing Ongoing 

42 Implement additional mitigation 
measures while conducting non-exempt 
Rule 1150 excavation activities until final 
approval of Rule 1150 landfill excavation 
plan 

1/18/2024; 
modified 
8/27/2024; as 
needed  

Ongoing 

42(a) Notify South Coast AQMD at least two 
days before and within five days after 
completion of excavation activities while 
conducting non-exempt Rule 1150 
excavation activities until final approval 
of Rule 1150 landfill excavation plan 

1/18/2024; as 
needed 

Ongoing 

42(v) Post a notice on the front page of the 
main website and notify in writing all 
addresses located within 1 mile of the 
excavation area at least 48 hours in 
advance of planned excavation 
commencement. For unplanned 
excavation, or excavation where there is 
insufficient time to provide 48 hours’ 
written notice, and such excavation is 
expected to last more than one day, 
post a notice on the website as soon as 
possible, not to exceed two business 
days. Submit notice to South Coast 
AQMD 

8/28/2024; as 
needed 

Ongoing 

42(w) Conduct ambient air quality sampling 
within two hours of receipt of a Rule 402 
NOV during excavation or when a 
distinct odor (level 3 or greater) 
resulting from the excavation is 
detected at or beyond the property line 
and analyze for TOC and speciated TOCs 

8/28/2024; as 
needed 

Ongoing 

42(x) During excavation, conduct ambient air 
quality sampling for TOC and speciated 
TOC at least once between the hours of 
6:00am and 11:00am, and at least once 
between the hours of 2:00pm and 
6:00pm 

8/28/2024; as 
needed 

Ongoing 

44 Maintain onsite MET station in the 
Reaction Area 

10/31/2023; 
ongoing 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

45 Maintain and operate 1,000 feet or 
more of Semi-Permanent Vapor Odor 
Control in the Reaction Area 

9/20/2023; ongoing Ongoing 

46, 47 Operate and maintain a landfill 
perimeter odor control misting system  

9/7/2023; ongoing Ongoing 

50 Follow the direction of EPA to 
implement the Master Work Plan 
submitted to EPA under the UAO 

4/25/2024; ongoing Ongoing 

51 Permit South Coast AQMD personnel to 
conduct inspections deemed necessary, 
including sample collection 

1/18/2024; ongoing Ongoing 

51 When South Coast AQMD observes 
uncontrolled liquid that may be leachate 
during an inspection, collect a sample 
within 24 hours, submit for expedited 
testing for VOCs, and submit test results 
within 24 hours of receipt of results (but 
no later than 96 hours after collection) 

3/22/2024; as 
needed 

Ongoing 

51 Provide South Coast AQMD with any 
updates to the Health and Safety Plan 
within 1 business day of updates going 
into effect  

4/25/2024; as 
applicable 

Ongoing 

51(a) To the extent required by the Health 
and Safety Plan, maintain onsite at least 
two 5-gas monitors for regulatory 
personnel to use 

3/22/2024; ongoing Ongoing 

52 Host meetings between South Coast 
AQMD technical staff and Chiquita's 
technical consultants 

1/18/2024; 
modified 
8/27/2024; 
biweekly 

Ongoing 

53 Submit report on leachate tank numbers 
and quantities of liquid collected and 
treated  

4/3/2024; modified 
12/9/2025; 
monthly beginning 
12/22/2025 

Ongoing; see Condition 
8 monthly reports 

54 Collect, convey, and store flare 
condensate separate from leachate; no 
mixing of flare condensate and leachate 

3/22/2024; ongoing Ongoing 

65 Provide South Coast AQMD with a 
summary of leachate dewatering pump 
installation activities 

3/29/2024; weekly Ongoing 

66 Monitor temperature and pressure at 
landfill gas collection wells within the 
Reaction Area  

September 2024; 
twice monthly 

Ongoing 

68 Report daily pressure readings 7/10/2024; 
modified 

Ongoing; see Condition 
8 monthly reports 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

8/27/2024; 
monthly 

68 Maintain tanks under negative pressure 8/28/2024; ongoing Ongoing 

69  Inspect and monitor piping materials for 
structural concerns; record monitoring 
activity and work performed to resolve 
any issues 

7/19/2024; 
quarterly 

Ongoing 

72(a), (b) Sample and analyze vapor flow in the 
piping used to vent the leachate tanks 
and landfill gas condensate tanks; 
submit results in monthly Condition 8 
reports 

10/17/2024; 
quarterly  

Ongoing; see Condition 
8 monthly reports 

72(b) Submit final source test report for vapor 
flow testing 

11/15/2024; 
quarterly 

Ongoing 

72(e) Report flow rate, flow meter location, 
related tank farm, and indication of each 
tank within the tank farm vented and 
represented in the flow rate to South 
Coast AQMD 

7/19/2024; daily Ongoing; see Condition 
8 monthly reports 

73 Submit a permit application for any 
internal combustion engine equipment 
rated greater than 50 HP brought onsite 
that does not already have a valid 
SCAQMD permit or for which a permit 
application was not submitted prior to 
6/30/2024 

6/30/2024; as 
applicable 

Ongoing 

74 Expedite the procurement of the 
equipment needed to construct Flare 
No. 4  

8/28/2024; ongoing Ongoing 

75(h)-(j) Maintain onsite records documenting 
actions performed to resolve issues as a 
result of the RMS; inspection and 
maintenance activities; and equipment 
downtime.  Provide upon request 

10/31/2025; 
ongoing; as 
requested 

Ongoing 

76 Install sample ports on new equipment 
brought on site that requires sampling 

8/28/2024; as 
needed 

Ongoing 

77 Conduct aerial surveillance monitoring 
over the Reaction Area; conduct follow-
up field inspections as needed within 2 
hours of becoming aware of aerial 
surveillance exceedances; implement 
corrective actions as needed within 2 
calendar days 

6/25/2025; weekly Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

77 Conduct aerial surveillance monitoring 
over entire landfill surface; conduct 
follow-up field inspections as needed 
within 2 hours of becoming aware of 
aerial surveillance exceedances; 
implement corrective actions as needed 
within 2 calendar days 

6/25/2025; 
monthly 

Ongoing 

77 Provide raw data used to create the 
documents required by Condition 77 

12/10/2025; 
ongoing within 5 
working days of 
request 

Ongoing 

77 Develop and submit maps of aerial 
surveillance monitoring data and 
additional required information in 
monthly Condition 8 reports 

6/25/2025; 
modified 
12/9/2025; ongoing 
in monthly reports 

Ongoing; see Condition 
8 monthly reports 

78 Inspect the sheeting/membrane liners 
under the tanks twice daily, at the 
beginning and end of the day 

4/17/2025; twice 
daily 

Ongoing 

78 Maintain the sheeting/membrane liners 
under the tanks free of tears, rips, etc. 

4/17/2025; ongoing Ongoing 

78 Record inspection and maintenance 
records for liners under the tanks 

4/17/2025; ongoing Ongoing 

78 Once the 60-mil geosynthetic liner is 
installed, inspect it at least twice-daily; 
record inspection and maintenance 
records 

Modified 
4/16/2025; ongoing 

Ongoing 

78 Install a 60-mil liner overlaying two feet 
of compacted soil lining the bottom and 
5 feet off the sides of the perimeter of 
each leachate tank and/or tank farms, 
except for driving lanes required for 
trucks to access leachate tanks for 
leachate disposal or other routine 
operations or maintenance 

4/16/2025; ongoing Ongoing 

79 Submit any permit applications, source 
test protocols, source test reports, and 
any other submittal requiring South 
Coast AQMD review and approval, with 
an expedited processing/review 
requested, along with any associated 
fees, forms, and information required 

8/28/2024; ongoing Ongoing 

80 Whenever South Coast AQMD permitted 
Various Location equipment or PERP 
permitted equipment is brought or 
operated on site, provide notice to 

8/28/2024; as 
needed 

Ongoing; see Condition 
8 monthly reports  
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

South Coast AQMD, maintain a daily log, 
and submit the daily log in the Condition 
8 report 

81 Post an alert on the main website 
whenever any landfill gas collection and 
control equipment has planned or 
unplanned downtime anticipated to last 
30 minutes or more, or once any 
downtime has a duration of 30 minutes 
or longer 

8/28/2024; as 
needed 

Ongoing  

82 Notify South Coast AQMD whenever any 
landfill gas collection or control 
equipment has scheduled and/or 
unplanned downtime lasting 30 minutes 
or longer 

8/28/2024; 
modified 
11/13/2024; as 
needed 

Ongoing 

86(a) Maintain and keep liquid treatment and 
storage equipment operating on site in 
good operating condition at all times in 
accordance with manufacturer’s 
recommendations and industry best 
management practices 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(b) Operate and maintain the liquid 
treatment and storage equipment by 
personnel properly trained in its 
operation 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(b) Maintain training and qualification 
documentation regarding personnel 
operating the liquid treatment and 
storage equipment onsite and provide 
to South Coast AQMD upon request 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(c) The operation of the equipment must 
not result in the release of any raw 
landfill gas, or discharge of odorous 
liquid vapors into the atmosphere, 
except for when collecting samples from 
leachate treatment equipment 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(d) The liquid treatment system, leachate 
tanks, sludge/solids handling equipment 
and tanks, and any other equipment 
associated with the treatment or 
storage processes must be fully 
enclosed, under vacuum, and vented to 
appropriate control (i.e., flare station) 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

86(e)(i) Inspect any liquid treatment system 
equipment under positive pressure for 
vapor leaks using a calibrated 
photoionization detector (PID)  

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(e)(ii) Repair vapor leaks within 1 calendar day 
of detection 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(e)(iii) Log all vapor leak inspections in a log 
 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(e)(iii) Keep and maintain records of vapor leak 
inspections for a minimum of 5 years 
and make them available to South Coast 
AQMD upon request 

8/28/2024; ongoing Ongoing 

86(f) Dedicated piping connected to the liquid 
treatment system, leachate tanks, solid 
handling tanks, and any other 
equipment associated with the 
treatment or storage process must be 
used for the sole purpose of providing 
vacuum to the leachate treatment 
equipment 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(g) Monitor sample ports at least daily for 
CH4%, CO concentration (ppmv), CO2%, 
and O2%, flowrates, and pressures 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

87 Do not conduct planned landfill gas 
combustion/control equipment 
downtime for three or more units 
(flares/TOX) at any one time, unless 
approved by SCAQMD or where Chiquita 
is conducting work under a specified 
scenario that requires the gas flow to be 
cut off from the flares 

11/14/2024; 
ongoing 

Ongoing 

88(b) Maintain the existing flare station 
generators for the purpose of backup 
power at the flare station 

12/31/2024; 
ongoing 

Ongoing 

88(b) Minimize the combustion/control 
equipment downtime as a result of 

12/31/2024; 
ongoing 

Ongoing 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

power failure, and complete start up 
cycles in the prescribed time frames 
unless documented inaccessibility or 
dangerous conditions 

89 For any equipment for which Chiquita 
has submitted a permit application not 
covered under Condition 86, and for any 
equipment for which Chiquita is 
required to submit a permit application 
to SCAQMD, until the final approval of 
the permit application, properly 
maintain and keep in good operating 
condition the equipment and associated 
ancillary parts, and the equipment shall 
be operated and maintained by 
personnel properly trained in its 
operation  

11/14/2024; 
ongoing 

Ongoing 

92 Submit any file(s) with a cumulative size 
larger than 35 MB via a shared link 

11/14/2024; 
ongoing 

Ongoing 

93 Monitor and communicate leachate 
storage tank level information before 
and during tank filling operations 

6/30/2025; ongoing Ongoing 

97 Visually inspect all connection points, 
seams, and seals of the geosynthetic 
cover (s) in and around the Reaction 
Area at least once every 7 calendar days, 
promptly repair any cover issues 
identified, and maintain a related log 

4/16/2025; ongoing Ongoing; see Condition 
8 monthly reports 

98(c) Do not open any air release valve that 
does not have a fully installed and 
operational liquid and vapor collection 
receptacle unless otherwise approved in 
writing by South Coast AQMD 

12/10/2025; 
ongoing until liquid 
and vapor 
collection 
receptacle is 
installed 

Ongoing 

98(d) Inspect air release valves and associated 
liquid and vapor collection receptacles; 
repair all leaks within 1 day of detection; 
and maintain inspection records 

12/10/2025; 
ongoing at least 
once every 14 days 

Ongoing 

99 All liquid/leachate transfers between 
stationary leachate storage tanks and 
leachate tanker trucks shall be performed 
via bottom loading to the maximum 
extent feasible 

12/21/2026; 
ongoing 

Ongoing  
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101 Deposit all construction spoils at an 
appropriate disposal site within 1 hour 
of generation 

12/10/2025; 
ongoing 

Ongoing 

 

Future Actions 

Condition 
No. 

Key Action Start Date/Deadline Status 

83(a) Conduct a continued study of 
specific landfill operational events 
and their potential emission 
impacts; prepare and submit 
report detailing the landfill 
operational events, data, and 
study findings 

1/30/2026 In progress 

36(d) Procure an additional microGC and 
2 additional sensor modules to be 
used as spares 

3/31/2026  

36(d) Maintain the additional microGC in 
operational condition and 
available for immediate 
deployment once determined that 
a monitoring network instrument 
has failed 

3/31/2026; ongoing  

75(f) Reaction Committee to conduct 
feasibility assessment and submit 
final report on results and 
recommendations on further RMS 
deployment with at least 3 months 
of data collection 

4/17/2026  

27(f)(ii) Review and revise the SOPs 
developed under Condition No. 
27(f)  

7/9/2026; ongoing at least 
every 6 months  

 

27(f)(ii) Implement the revised SOPs 
developed under Condition No. 
27(f)  

7/9/2026; ongoing at least 
every 6 months 

 

15(b)(iii) If vertical wells cannot be installed 
to the desired depth in accordance 
with the deadlines laid out in 
Condition 15(b)(i) and (ii), install 
vertical landfill gas extraction wells 
with the desired depth within the 
waste mass at the requisite well 
installation density in the 
Condition 9(a) Reaction Area 

8/17/2026  

98 Install a passive liquid and vapor 
collection receptacle on all air 

10/30/2026  
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Condition 
No. 

Key Action Start Date/Deadline Status 

release valves installed on the 
leachate/condensate piping; 
prioritize installing on lines which 
move characteristically hazardous 
liquids 

4 Once Flare 4 is in operation, 
prioritize Flare 3 and Flare 4 over 
Flare 1 and Flare 2 

Once Flare 4 is in operation   

15(d) Notify South Coast AQMD at least 
1 week in advance when an 
additional well or set of wells and 
associated piping will be installed 

Following installation of 
Condition 15(a) and (b) 
wells 

  

15(d) Provide updates to the design and 
schedule for the additional wells 

Following installation of 
Condition 15(a) and (b) 
wells 

  

15(j) Replace any wells in the Reaction 
Area which are damaged, blocked, 
pinched, or have temps exceeding 
145 degrees F 

Following installation of 
Condition 15(a) and (b) 
wells; as needed 

  

15(j) Notify South Coast AQMD of 
proposed installation schedule for 
replacement of damaged, blocked, 
pinched, or high temp wells 

Following installation of 
Condition 15(a) and (b) 
wells; within 7 days of 
discovery 

  

15(j) Install replacement well within 7 
days of notification; update South 
Coast AQMD every 7 days until 
installation is complete 

Following installation of 
Condition 15(a) and (b) 
wells; within 7 days of 
notification 

  

15(k) Operate gas extraction wells with 
less than 3% oxygen and follow 
BMPs to keep oxygen below 5% in 
interior wells 

Once additional/adequate 
gas extraction capacity is 
installed 

  

27(f)(i) Respond and/or submit further 
revised SOPs under Condition No. 
27(f) based on comments from 
South Coast AQMD 

Within 15 days of receiving 
South Coast AQMD 
comments on revised 
Condition 27(f) SOPs 

 

27(f)(ii) Respond and/or submit further 
revised SOPs under Condition No. 
27(f) based on comments from 
South Coast AQMD 

Within 15 days of receiving 
South Coast AQMD 
comments on revised SOPs 
under Condition No. 27(f) 

 

29 Comply with the Leachate 
Management Plan submitted to 
EPA under the UAO once approved 
by EPA 

After EPA’s approval of 
Leachate Management 
Plan  
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Condition 
No. 

Key Action Start Date/Deadline Status 

34(c)(i) Put the text-based notification 
system defined in Condition No. 
34(c) into effect 

Within 3 business days of 
direction from South Coast 
AQMD 

 

50 Submit monthly progress reports 
submitted to EPA under the UAO 
to South Coast AQMD 

After EPA’s approval of the 
Master Work Plan 

 

55 Conduct source testing and obtain 
South Coast AQMD approval prior 
to injection of flare condensate 

Prior to injection of flare 
condensate 

 

55 If injection of flare condensate 
begins, maintain and submit 
records of condensate 
sampling/analysis and injection 
flows 

If injection of flare 
condensate begins; 
monthly 

 

66(a)(vi) Conduct the feasibility assessment 
of the remote monitoring system 
which measures temperature and 
pressure within a well with a pump 
located within the Reaction Area 

Upon South Coast AQMD 
approval of the proposal 

 

66(a)(vi) The Reaction Committee must 
submit a report on the results of 
the feasibility study and 
recommendations on further 
deployment of the remote 
monitoring system 

No later than 150 days 
from South Coast AQMD 
approval of the proposal 

 

84 Complete the installation of 
windbreaks and/or wind flow 
disruptors if the Reaction 
Committee determines them to be 
technically feasible and South 
Coast AQMD determines them to 
be viable 

Within 180 days after 
receipt of written approval 
by South Coast AQMD or 
180 days after required 
regulatory approvals have 
been procured, whichever 
is later 

 

90 Submit a permit modification 

application for the Landfill Gas 

Condensate and Leachate 

Collection/Storage System  

Within 30 days, or earlier, 
of DTSC final approval of 
written workplan for the 
permanent relocated tank 
farm; modified 4/16/2025 
and 12/9/2025 

 

91 Submit a permit application for 

each hazardous and non-

hazardous liquid treatment system 

Within 30 days, or earlier, 
of DTSC final approval of 
written workplan for the 
permanent relocated tank 
farm; modified 4/16/2025 
and 12/9/2025 
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Condition 
No. 

Key Action Start Date/Deadline Status 

100 Incorporate South Coast AQMD 
comments, if any, on vapor 
recovery system feasibility 
assessment proposal or provide 
detailed justification for not 
incorporating the comments 

Within 15 days of receipt of 
South Coast AQMD 
comments  

 

100 Conduct the vapor recovery 
system feasibility assessment and 
submit a final report; if Chiquita 
determines such a system is 
feasible, include a workplan for 
the installation and operation of 
the leachate vapor recovery and 
control equipment and related 
installations 

Within 150 days of South 
Coast AQMD approval 

 

 



ATTACHMENT F 



Milestones Required by the June 6, 2024 Local Enforcement Agency Compliance Order  

(chart modified on January 30, 2026) 

Milestone 
# 

Key Action Start Date/Deadline Status 

1A-1 Submit a revised soil 
reaction break/barrier 
plan (SRBBP) 

Superseded The LEA issued a second 
Compliance Order on May 1, 2025, 
which, per the LEA, supersedes this 
Milestone 1A-1. Chiquita submitted 
a request for a formal appeal 
hearing and a petition for stay of 
Section 4.3 of the second 
Compliance Order on May 16, 
2025. Chiquita’s petition for stay 
was denied on May 20, 2025; a 
hearing to establish procedures for 
the substantive hearing occurred 
on August 27, 2025; the 
substantive hearing originally 
scheduled for January 2026 has 
been rescheduled for March 18 
and April 28, 2026. The new 
mitigation measures are set forth 
in a separate chart below. 

1A-2 Submit a revised report 
with CO and H2 readings 
for all gas collection wells 
in the reaction area and 
wells 200 feet outside the 
reaction area 

June 11, 2024 Completed; see report on 
Chiquita’s website 

1A-3 Submit lab test results for 
all monthly LFG sampling 
(including CO and H2) 
from a set of LFG wells 
selected by the LEA  

September 16, 2024; 
monthly by the 15th 
of the month 

Ongoing; received clarification 
from LEA on certain items on 
November 19, 27, and December 3, 
2024; awaiting further input from 
LEA regarding the selection of 
wells; see monthly reports on 
Chiquita’s website 

1B-1  Submit a revised 
Completion Report for the 
installation of the 
temperature monitoring 
probes 

June 11, 2024 Completed for installation of the 
initial set of temperature 
monitoring probes; see report on 
Chiquita’s website 

1B-2 Submit weekly 
temperature monitoring 
probe data reports 

June 7, 2024; weekly, 
every Thursday 

Ongoing; see weekly reports on 
Chiquita’s website 
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1B-3 Provide a temperature 
contour map showing 
color-coded observations 
based on the maximum 
observed temperature 
collected during the 
month 

June 15, 2024; 
monthly by the 15th 
of the month  

Ongoing; see monthly maps on 
Chiquita’s website 

1B-4 Install three temperature 
probes around the area 
that is extending south 
into areas outside of the 
previously defined 
reaction area  

No longer required LEA is no longer requiring Chiquita 
to install the three TMPs described 
in the LEA’s June 6, 2024 
Compliance Order, according to 
LEA letter dated January 10, 2025 

2A-1 Install the 30-mil HDPE 
geosynthetic cover over 
the 30-acre reaction 
settlement area and 
around any wells showing 
signs of reaction 

January 17, 2025 Completed; Final Completion 
Report submitted on January 17, 
2025; LEA approved in letter dated 
April 9, 2025 contingent on 
submittal of additional 
information, which Chiquita 
provided on May 10, 2025 

2A-2 Provide weekly updates on 
the geosynthetic cover 
installation  

June 14, 2024; 
weekly, every Friday 
 

Completed; LEA no longer requires 
this status update because the 
geosynthetic cover has been fully 
installed in accordance with this 
milestone 

2B Submit weekly cover 
reports tracking issues 
with the landfill soil and 
geosynthetic cover as well 
as settlement and stability 
concerns 

Weekly, every 
Tuesday 

Ongoing; see these weekly updates 
on Chiquita’s website, in addition 
to the monthly cracks and fissures 
summaries, monthly isopach map, 
and related FLIR surveys also on 
Chiquita’s website. On September 
9, 2025, Chiquita submitted the 
final required bi-monthly FLIR 
survey and analysis and requested 
reduction in frequency to 
quarterly; LEA acknowledged 
receipt of request on November 5, 
2025 

3-1 Ensure slope stability 
issues are included in the 
weekly cover reports 

Weekly, every 
Tuesday 

Ongoing; see weekly updates on 
Chiquita’s website 

3-2 Submit a west and north 
slope stability analysis final 
report that addresses 
LEA’s comments 

No longer required LEA is no longer requiring Chiquita 
to submit the final report according 
to LEA letter dated September 17, 
2024 

4-1 Install and operate an 
additional 107 LFG 

July 31, 2024 Completed 
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extraction wells as per 
approved February 26, 
2024 Remediation Plan for 
LFG Exceedance 

4-1 Notify the LEA upon 
completion of installation 
and operation of 
additional 107 LFG 
extraction wells  

July 31, 2024 Completed 

4-1 Provide a final completion 
report for the 107 LFG 
wells  

July 31, 2024 Completed; see report on 
Chiquita’s website; under LEA 
review 

4-2 Submit weekly status 
updates on the installation 
of the LFG extraction wells 

Weekly, every 
Wednesday – no 
longer required 

Completed; this status update is no 
longer required under the June 6, 
2024 Compliance Order and the 
LEA letter dated May 8, 2024 
because the 107 LFG extraction 
wells listed in Chiquita’s February 
26, 2024 Remediation Plan have 
been installed 

4-3 Submit weekly results of 
methane readings at wells 
GP-13 and GP-15 

Weekly, every 
Wednesday 

Ongoing; see weekly results on 
Chiquita’s website 

4-4 Demonstrate compliance 
with 27 CCR Section 20921 
within the 120-day 
compliance period that 
begins after the 
completion of the planned 
LFG extraction well 
construction referred to in 
the February 2024 
Remediation Plan 

November 28, 2024 
(120 days after 
completion of the 
LFG extraction well 
installation); weekly 
update, every 
Wednesday  

In progress; extension requested 
on September 25, 2024, and, in 
response to LEA input, extension 
requested again together with 
additional proposed measures as 
part of a Revised Remediation Plan 
submitted on November 18, 2024; 
additional information requested 
by LEA on February 21, 2025; 
Chiquita provided the additional 
information on March 14, 2025; 
received additional input from LEA 
on May 1, 2025, requiring Revised 
Remediation Plan by June 2, 2025; 
Chiquita submitted a further 
Revised Remediation Plan on June 
2, 2025; LEA conditionally 
approved in letter dated August 5, 
2025; Chiquita submitted response 
on October 1, 2025; Chiquita is 
providing a weekly status update 
on its installation of the SVEs in 
response to request from LEA on 
November 20, 2025 
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5 Submit monthly report 
with maps showing 
defined reaction area, 
expansion of reaction area 
if any, weekly temperature 
monitoring probe data, 
settlement with heat 
maps, and LFG data 
including but not limited 
to CO and H2 data 

September 16, 2024; 
monthly by the 15th 
of the month 

Ongoing; see monthly reports on 
Chiquita’s website 

 

Mitigation Measures Required by the May 1, 2025 Compliance Order  

(chart modified on January 30, 2026)1 

Mitigation 
Measure  

Key Action Start 
Date/Deadline 

Status 

Section 4.1 Extend geomembrane 
cover and submit plan 
for completion, 
including schedule for 
completion 

Plan due June 2, 
2025; installation 
in progress 

Subject to request for a formal appeal 
hearing; draft workplan submitted on 
June 2, 2025; LEA conditionally 
approved and provided comments in 
letter dated August 1, 2025, imposing 
deadline of August 18, 2025 to submit 
installation schedule; Chiquita 
responded and requested extension of 
deadline in letter dated August 18, 2025 
in order to revise workplan in response 
to comments received from DTSC; 
revised draft workplan submitted on 
October 3, 2025; installation of 
additional cover is in progress; received 
LEA comments on draft workplan on 
November 20, 2025; Chiquita responded 
to LEA comments on December 15, 
2025; under discussion with LEA  

Section 4.1 Submit weekly status 
updates on the 
extension of the 
geomembrane cover 

Weekly, every 
Friday, beginning 
the week after 
installation 
commences 

Subject to request for a formal appeal 
hearing; installation has commenced 
and is in progress; updates are ongoing; 
see weekly updates on Chiquita’s 
website 

Section 4.2 Relocate Tank Farm 9 
and submit workplan 
for relocation 

Workplan due June 
2, 2025; further 
deadlines TBD 

Subject to request for a formal appeal 
hearing; draft workplan submitted on 
June 2, 2025; revised workplan 
submitted on September 19, 2025 in 

 
1 As noted above, Chiquita submitted a request for a formal appeal hearing and a petition for stay of Section 4.3 of 
this Compliance Order on May 16, 2025. Chiquita’s petition for stay was denied on May 20, 2025; the substantive 
hearing originally scheduled for January 2026 has been rescheduled for March 18 and April 28, 2026. 
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response to comments received from 
DTSC; received LEA comments on draft 
workplan on November 20, 2025; under 
discussion with LEA 

Section 4.3 Submit as-built for soil 
barrier or a workplan 
for construction of a 
vertical barrier to 
prevent expansion of 
SET event into Cell 8A, 
including schedule for 
completion 

As-built or 
workplan due July 
15, 2025; further 
deadlines TBD 

Subject to request for a formal appeal 
hearing; draft workplan submitted on 
July 15, 2025; received LEA comments 
on draft workplan on November 20, 
2025; under discussion with LEA; shared 
Chiquita’s response to DTSC’s and 
CalRecycle’s comments on the draft 
workplan with LEA on November 22, 
2025; formal appeal hearing regarding 
this workplan deferred per December 
10, 2025 communication from LEA 

Section 4.4 Install five additional 
TMPs (TPs 36-40) and 
submit final 
completion report 
with map 

Final completion 
report due August 
4, 2025 

Subject to request for a formal appeal 
hearing; Chiquita requested extension 
to November 7, 2025 in a letter dated 
July 18, 2025; LEA rejected extension 
request on August 6, 2025; Chiquita 
responded to LEA and US EPA in a letter 
dated September 26, 2025; as of 
September 24, 2025, Chiquita has 
completed the drilling for all five TMPs;  
as of December 11, 2025, Chiquita has 
completed the drilling for TP-22, TP-23, 
and TP-33 and anticipates completing 
their installation by February 2026 and 
will submit the final completion report 
one week after completing installation 
of TP-22, TP-23, and TP-33. 
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 Action Items Required by the United States Environmental Protection Agency 

Unilateral Administrative Order (chart modified on January 30, 2026) 

Completed Work 

Paragraph 
# 

Key Action Start Date/Deadline Status 

94 Request a conference with EPA 
to discuss UAO or notify EPA 
that Chiquita intends to submit 
written comments or a 
statement of position in lieu of 
requesting a conference. 

February 23, 2024 Completed 

98 Notify EPA of Chiquita’s intent 
to comply with UAO. 

February 26, 2024 Completed 

18 Designate a Project Coordinator 
responsible for administration 
of Work under UAO. 

February 28, 2024; updated 
September 9, 2025 

Completed 

6 Provide a copy of UAO to all 
contractors, subcontractors, 
laboratories, and consultants 
that are retained to conduct or 
monitor any portion of the 
Work performed pursuant to 
UAO. 

March 4, 2024;  
October 16, 2024 

Completed 

25 Develop and submit a Health 
and Safety Plan. 

March 21, 2024 Completed 

17 Notify EPA of the names, 
contact info, and qualifications 
of the contractors, 
subcontractors, consultants, 
and laboratories to be used in 
carrying out the Work.  

March 27, 2024 Completed 

76-79 Submit initial cost estimates. April 26, 2024; revised June 
11, 2024 and July 2, 2024 

Completed 

22(c)(1) Submit revised Leachate 
Management Plan (part of 
Master Work Plan). 

May 4, 2024; revised August 2, 
2024 and January 10, 2025 

Completed 

22(c)(6) Submit revised Air Monitoring 
Plan (part of Master Work 
Plan). 

May 7, 2024; updated May 17, 
2024 and October 7, 2025 

Completed 

22(c)(2) Submit revised Soil Reaction 
Break/Barrier Plan (part of 
Master Work Plan). 

July 8, 2024; submitted 
additional data to LEA and EPA 
on January 2, 2025  

Completed 

22(c)(3) Submit revised Cover 
Installation Plan (part of Master 
Work Plan). 

July 9, 2024; revised January 
14, 2025  

Completed 



 

2 
 

Paragraph 
# 

Key Action Start Date/Deadline Status 

22(c)(5) Submit revised Temperature 
Monitoring Plan (part of Master 
Work Plan). 

July 17, 2024; response to 
Notice of Conditional Approval 
of the Temperature 
Monitoring Plan on March 18, 
2025; Revised Temperature 
Monitoring Plan and response 
to Second Notice of Deficiency 
on September 25, 2025 

Completed 

30 Submit Data Management Plan. July 17, 2024 Completed 

80-86 Submit proposed financial 
assurance documents. 

July 30, 2024 Completed 

82 Submit approved financial 
assurance mechanisms. 

September 19-20, 2024 Completed 

22(c)(7) Submit revised Off-Site 
Mitigation Prevention Plan. 

September 25, 2024; updated 
March 27, 2025; approved 
May 1, 2025 

Completed 

73 Provide EPA with certificates of 
insurance and a copy of each 
insurance policy, naming EPA as 
an additional insured. 

October 16, 2024 and October 
15, 2025 

Completed 

73, 75 Certify to EPA that Chiquita’s 
contractors and subcontractors 
have obtained the required 
insurance. 

October 16, 2024; recertified 
December 31, 2024 

Completed 

24 Submit second revised Sampling 
and Analysis Plan and second 
revised ETLF QAPP. 

January 23, 2025  Completed 

90; U.S. 
EPA July 
24, 2025 
Letter 

Work Plan for Additional 
Geomembrane Cover Work. 

August 29, 2025; extension 
requested; revised October 3, 
2025       

Completed 

 

Ongoing Work 

Paragraph 
# 

Key Action Start Date/Deadline Status 

6 Provide a copy of UAO to all 
contractors, subcontractors, 
laboratories, and consultants 
that are retained to conduct or 
monitor any portion of the 
Work performed pursuant to 
UAO. 

Ongoing As needed; ongoing 

6 Condition all contracts and 
agreements with contractors, 

Prompt individual discussions 
with contractors following 

As needed; ongoing 
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subcontractors, laboratories, or 
consultants in connection with 
the UAO, on compliance with 
terms of the UAO.  Ensure their 
compliance with UAO. 

issuance of UAO; written 
confirmations sent August 5, 
2024; ongoing, as needed 

17 Submit a copy of each 
proposed contractor’s QMP 
and demonstrate their 
compliance with ASQ/ANSI 
E4:2014. 

Ongoing; under discussion with 
EPA 

Ongoing 

17 Notify EPA of any additional 
retained contractors or 
subcontractors. 

At least 5 days prior to 
commencement of Work 

As needed; ongoing 

22(a) Immediately store, transport 
leachate solid and/or 
hazardous waste in accordance 
with RCRA, 42 U.S.C. 6900, et 
seq., and associated 
regulations. All hazardous 
waste shall be disposed of at a 
TSD preapproved by EPA. 

February 26, 2024; ongoing Ongoing 

22(b), (c) Provide a Master Work Plan 
subject to EPA’s approval, 
including the following plans: 
-Leachate Management Plan  
-Soil Reaction Break/Barrier 
Plan  
-Cover Installation Plan  
-Slope Stability Analysis work 
plan  
-Collection of temperature data 
in/around Reaction Area  
-Air Monitoring Plan  
-Off-Site Migration Prevention 
Plan  

March 27, 2024; ongoing 
 
 

Submitted Plan and 
updates as noted 
above. 
 
 

24 Submit a Sampling and Analysis 
Plan subject to EPA’s approval, 
including a Field Sampling Plan 
and Quality Assurance Project 
Plans (QAPP). 

March 27, 2024; November 15, 
2024; January 23, 2025; 
ongoing 

Response to EPA 
request for further 
information 
provided on June 
10, 2025. 
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28 Prior to shipping hazardous 
substances, pollutants, or 
contaminants off site, obtain a 
prior determination from EPA 
and comply with RCRA and 
CERCLA requirements. 

Prior to shipping hazardous 
substances, pollutants, or 
contaminants off site 

As needed; ongoing 

28 Provide written notice of out-
of-state waste shipments to the 
appropriate state 
environmental official and to 
EPA. Notify state official and 
EPA of any major changes in 
shipment plan. 

Prior to shipping waste 
material out of state 

As needed; ongoing 

28 Comply with the requirements 
of Paragraph 28(c) regarding 
shipment of Investigation 
Derived Waste off site. 

Prior to shipping Investigation 
Derived Waste off-site 

As needed; ongoing 

39 Take all appropriate action to 
minimize emergency/threat. 

In the event of an emergency 
or an action or occurrence that 
may present an immediate 
threat to human health and the 
environment 

As needed; ongoing 

39 Submit written notification of 
emergency/threat. 

Within 3 days of discovery As needed; ongoing 

39 Submit and implement a plan 
to mitigate threat. 

As needed As needed; ongoing 

40 Provide notification of a release 
that triggers release 
notification pursuant to 
CERCLA Section 103 or EPCRA 
Section 304 pursuant to 
Paragraph 40. 

In the event of a release that 
triggers release notification 
pursuant to CERCLA or EPCRA 

As needed; ongoing 

41, 42 Use quality assurance, quality 
control, and other technical 
activities and chain of custody 
procedures for all samples. 
Ensure all laboratories meet 
the requirements of Paragraph 
42 of the UAO. 

Ongoing Ongoing 

49 All results of sampling, testing, 
modeling, or other data 
generated by Chiquita, or on 
Chiquita’s behalf, must be 
validated by Chiquita and 
submitted to EPA promptly 
upon receipt. 

Upon receipt of results Ongoing 
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50 Notify EPA in advance of any 
sample collection activity. 

Not less than 7 days prior to 
any sampling 

Ongoing 

53 Use best efforts to obtain all 
necessary access agreements. 

As needed As needed; ongoing 

59-62 Preserve all 
documents/information, 
including raw data, relating to 
the Work, or relating to any 
solid waste or hazardous waste 
found at the Site, for 5 years 
following termination of UAO. 

February 26, 2024; ongoing Ongoing 

59-62 Acquire and retain copies of all 
documents that related to the 
Site that are in possession of 
Chiquita employees, agents, 
accountants, contractors, or 
attorneys. 

February 26, 2024; ongoing Ongoing 

73 Secure insurance as required 
by the UAO. Provide EPA with 
certificates of such insurance 
and a copy of each insurance 
policy, naming EPA as an 
additional insured, prior to 
commencing Work and 
annually thereafter on 
February 26. 

October 16, 2024; 
ongoing/prior to commencing 
Work; annually 

Ongoing 

73, 75 Recertify to EPA that Chiquita’s 
contractors and subcontractors 
have obtained the required 
insurance. 

October 16, 2024; ongoing 
annually 

Recertified at EPA’s 
direction as of 
December 31, 2024; 
ongoing 

73, 75 Ensure that Chiquita and its 
contractors and subcontractors 
satisfy all applicable laws and 
regulations regarding the 
provision of employer’s liability 
insurance and worker’s 
compensation insurance for all 
persons performing Work. 

February 26, 2024; ongoing Ongoing 

76-79 Submit revised cost estimates. Annually and as needed Ongoing 

80-86 Revise financial assurance and 
financial assurance 
mechanisms. 

As needed As needed; ongoing 

88 Notify EPA Project 
Coordinators of any delay or 
anticipated delay in performing 
any requirement of the UAO. 

Within 48 hours after Chiquita 
first knew or should have 
known of a delay 

As needed; ongoing 
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88 Provide written notification of 
delay in accordance with 
Paragraph 88. 

Within 7 days after notifying 
EPA of delay 

As needed; ongoing 

 

Future Work 

Paragraph 
# 

Key Action Start Date/Deadline Status 

27 Submit a final report 
summarizing actions taken to 
comply with UAO. 

Within 15 days after completion of all Work 
required by UAO 

 

59-62 Notify EPA that documents and 
information are available for 
inspection and provide copies 
upon request. 

After the end of the 5-year retention period 
and 90 days before any documents or 
information is destroyed 

 

22(c)(3) Respond to EPA Notice of 
Deficiency regarding Response 
to EPA Notice of Deficiency and 
Update to Draft Removal 
Action Workplan: Extension of 
Covered Area 

Meet and confer tentatively scheduled for 
January 30, 2026.  Deadline for updates 
tentatively scheduled for 7 days following 
meet and confer. 

 

 



ATTACHMENT H 



Action Items Required by the April 2, 2025 Department of Toxic Substances Control Imminent and 

Substantial Endangerment Determination and Order (chart modified on January 30, 2026) 

Order ¶  Key Action Start Date/Deadline Status 

5.1.3 Meet with DTSC to discuss 
response strategy. 

April 9, 2025 Completed April 8, 2025 

6.1 Submit the name, address, 
and telephone number of a 
Project Coordinator. 

April 9, 2025; January 21, 
2026 
 

Completed April 9, 2025; 
change in Project 
Coordinator approved 
January 21, 2026 

6.2 Submit the name, address, 
and resume of the project 
engineer or geologist chosen, 
and the statement of 
qualifications of the 
consulting firm responsible 
for the work. 

April 9, 2025 Completed April 9, 2025 

7 Provide written notice stating 
whether Respondents will 
comply with the Order’s 
terms. 

April 9, 2025 Completed April 9, 2025 

6.25 Provide a copy of the Order to 
all contractors, 
subcontractors, laboratories, 
and consultants retained to 
conduct work performed 
under the Order within 15 
days of the Order’s Effective 
Date or the date of retaining 
services, whichever is later. 
Condition such contracts 
upon satisfactory compliance 
with this Order. 

April 17, 2025 Completed April 17, 2025; 
ongoing as needed 

6.3 Submit a Monthly Summary 
Report of activities conducted 
under the Order.  

May 2, 2025 (on the 15th of 
every month thereafter) 

Ongoing 

5.1.2(a); 
5.3; 5.4 

Submit a draft removal action 
workplan (RAW) for extension 
of covered area; submit a 
revised draft RAW within 15 
days of receiving comments 
or as otherwise directed by 
DTSC. 

May 16, 2025 (extension 
granted 4/26/25); received 
comments 8/4/2025; 
revised draft due 
10/3/2025 (extension 
granted 8/29/2025); 
received a notice with 
comments 12/26/20251; 

Draft submitted May 16, 
2025; revised draft 
submitted October 3, 2025; 
response to notice with 
comments submitted 
January 12, 2026; under 
discussion with DTSC 

 
1 Chiquita received from DTSC on December 26, 2025 a Notice of Proposed Determination of Noncompliance with 
Imminent and Substantial Endangerment Determination and Order (ISE Order) regarding the three RAWs previously 
submitted to DTSC, directing a response by January 5, 2026. Chiquita requested from DTSC on December 30, 2025 
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response due 1/12/2026 
(extension granted 
12/31/2025); received a 
notice 1/26/262 
 

5.1.2(b); 
5.3; 5.4 

Submit a draft RAW for 
interim relocation and 
stabilization of containerized 
waste; submit a revised draft 
RAW within 15 days of 
receiving comments or as 
otherwise directed by DTSC. 

May 9, 2025 (extension 
granted 4/26/25); received 
comments 7/29/2025; 
revised draft due 
9/19/2025 (extension 
granted 8/15/2025); 
received a notice with 
comments 12/26/2025; 
response due 1/12/2026 
(extension granted 
12/31/2025); received a 
notice 1/26/26 

Draft submitted May 9, 
2025; revised draft 
submitted September 19, 
2025; response to notice 
with comments submitted 
January 12, 2026; under 
discussion with DTSC 

5.1.2(c); 
5.3; 5.4 

Submit a draft RAW for 
protection of cell 8A from 
intrusion of SET event; submit 
a revised draft RAW within 15 
days of receiving comments 
or as otherwise directed by 
DTSC. 

July 1, 2025; received 
comments 10/15/25; 
revised draft due 10/30/25 
(extension requested 
10/24/25); received 
comments 10/15/2025; 
received a notice with 
comments 12/26/2025; 
response due 1/2/2026 
(extension granted 
12/31/2025); received a 
notice 1/26/26 

Draft submitted July 1, 
2025; responded to DTSC’s 
comments with draft 
Master Schedule on 
November 21, 2025; 
response to notice with 
comments submitted 
January 12, 2026; under 
discussion with DTSC 

5.4 Submit an implementation 
report documenting the 
implementation of the final 
RAW. 

Within 30 days of 
completion of field 
activities 

 

5.6 Submit a one-year review 
workplan to describe 
inspection of the Site and 
evaluate the adequacy and 
integrity of the completed 
removal actions. 

11 months from 
Implementation Report 
Date 

 

5.6 Conduct an inspection of the 
Site and evaluate the 

1 year from 
Implementation Report 
date 

 

 
an extension of this deadline. Chiquita received the extension on December 31, 2025 and submitted its response on 
January 12, 2026. 
2 Chiquita received from DTSC a Final Determination of Noncompliance with, and Violation of, Imminent and 
Substantial Endangerment Determination and Order (ISE Order) regarding the three RAWs previously submitted to 
DTSC. 
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adequacy and integrity of the 
completed removal actions. 

5.6 Implement the one-year 
review workplan and submit a 
comprehensive report of the 
results of the review.  

Within 60 days of One-Year 
Review Workplan Approval 

 

5.2 Work cooperatively with 
DTSC in providing public 
notice of response actions at 
the Site.  

4/2/2025; as needed As needed; ongoing 

5.9 Take all appropriate action to 
prevent, abate, or minimize 
an emergency, release, or 
immediate threat of release 
of a hazardous substance and 
immediately notify DTSC 
Project Manager.  

Immediately following an 
emergency 

As needed; ongoing 

5.9 Submit a report summarizing 
the emergency and the 
measures taken in response. 

Within 7 days of the onset 
of emergency 

As needed; ongoing 

6.4 Perform all sampling and 
analysis according to DTSC-
approved QA/QC procedures. 

As needed As needed; ongoing 

6.10 Provide DTSC with access to 
the Site upon request and use 
best efforts to secure access 
to other sites as necessary to 
effectuate this Order. 

April 2, 2025; as needed As needed; ongoing 

6.11 Submit the data described in 
¶ 6.11 in the specified format 
upon request. 

Within 7 days of data 
request; received first 
request dated July 14, 
2025; received request 
dated October 15, 2025; 
received notice December 
12, 20253; response due 
December 22, 2025 

Submitted proposed data 
submission schedule July 
21, 2025; provided access 
to Chiquita’s raw data via 
SCS eTools on October 30, 
2025 and RMC on 
November 3, 2025; 
provided substantial 
additional data and 
information in response to 
DTSC’s further data 
requests on December 22, 
2025 and December 23, 
2025; ongoing as 
requested 

 
3 Chiquita received from DTSC on December 12, 2025 a Notice of Proposed Determination of Noncompliance with 
the ISE Order, directing Chiquita to provide data and information pursuant to section 6.11 of the ISE Order by 
December 22, 2025. Chiquita provided the requested data and information on December 22, 2025, with additional 
data and information provided on December 23, 2025. 
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6.11 Inform DTSC of all field 
sampling conducted under 
the Order and allow DTSC to 
take duplicates of any 
samples collected. 

7 days prior to field 
sampling 

As needed; ongoing 

5.11 Upon request, demonstrate 
to DTSC and maintain 
financial assurance for 
identified and approved 
operation and maintenance 
and monitoring activities. 

Upon request Upon request 

6.12 Preserve all data, reports, and 
other documents after the 
conclusion of all activities 
under the Order and notify 
DTSC prior to destroying any 
document prepared pursuant 
to the Order. 

Preserve 5 years after 
conclusion of all activities 
under Order; notify DTSC 6 
months prior to destroying 

Ongoing 
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