

Los Angeles County Flood Control District Soft Bottom Channel Maintenance Clearing Schedule 2010-11																																																																							
ID	Reach #	Task Name	Thomas Guide	Start Date	Finish Date																																																																		
						August 2010							September 2010							October 2010							November 2010							December 2010							January 2011																														
						13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	30	02	05	08	11	14	17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24
1		SBC 2010-11		Wed 09/15/10	Wed 01/12/11																																																																		
2	001	Bell Creek - MTD 963	529-D5	Tue 09/21/10	Tue 09/21/10																																																																		
3	002	PD 1845 - Dry Canyon	559-G5	Sat 09/25/10	Mon 10/04/10																																																																		
4	003	Santa Susana Creek	499-J2	Mon 10/25/10	Mon 10/25/10																																																																		
5	004	Browns Creek	500-B2	Thu 10/14/10	Fri 10/15/10																																																																		
6	005	Caballero Creek - West	560-J5	Tue 09/21/10	Fri 09/24/10																																																																		
7	006	Caballero Creek - East	560-J5	Wed 09/22/10	Thu 09/23/10																																																																		
8	007	Bull MCO	531-D7	Fri 09/24/10	Fri 09/24/10																																																																		
9	008	Project 470 - Havenhurst	561-E3	Tue 09/28/10	Thu 09/30/10																																																																		
10	009	Project 106	531-G7	Tue 10/26/10	Tue 10/26/10																																																																		
11	010	Woodley	531-J7 to 561-F1	Sat 10/02/10	Sat 10/16/10																																																																		
12	012	Haines Canyon M.C.O.	503-F2	Thu 10/07/10	Mon 10/11/10																																																																		
13	013	Project 5215	503-B2	Wed 09/15/10	Thu 09/16/10																																																																		
14	014	May Outlet	482-E3	Tue 09/21/10	Wed 09/22/10																																																																		
15	015	Pacoima Wash	531-H1 to J3	Thu 09/30/10	Thu 10/28/10																																																																		
16	016	Verdugo Wash - Las Barras	504-C7	Mon 10/04/10	Mon 10/04/10																																																																		
17	017	Sheep Corral	534-D1	Mon 10/04/10	Mon 10/04/10																																																																		
18	018	Engleheard	534-F3 to G3	Tue 10/05/10	Wed 10/06/10																																																																		
19	019	Pickens	504-H5 to 534-H1	Wed 10/06/10	Thu 10/07/10																																																																		
20	020	Webber @ PVT. Bridge	504-J7	Mon 10/04/10	Mon 10/04/10																																																																		
21	021	Webber - Main Outlet	504-J7	Mon 10/04/10	Mon 10/04/10																																																																		
22	022	Halls Canyon	534-J1	Wed 10/06/10	Thu 10/07/10																																																																		
23	024	Compton Creek	735-A7 to 765-C5	Wed 09/15/10	Mon 10/25/10																																																																		
24	025	Los Angeles River - Willow To PCH (East Bank)	795-C3 to C5	Wed 10/13/10	Fri 11/26/10																																																																		
25	025	Los Angeles River - Willow To PCH (West Bank)	795-C3 to C5	Mon 10/25/10	Fri 11/26/10																																																																		
26	026	Project 74	734-B7	Sat 09/25/10	Tue 10/12/10																																																																		
Project: SBC 2010 Date: Thu 10/14/10			Task		Task Progress		Milestone		Summary																																																														
Page 1																																																																							

Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2010-11

ID	Reach #	Task Name	Thomas Guide	Start Date	Finish Date	August 2010												September 2010												October 2010												November 2010												December 2010												January 2011																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																														
						13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	30	02	05	08	11	14	17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																			
27	027	Wilmington Drain - 110 FWY To PCH	794-B4 to B5	Mon 11/29/10	Mon 12/20/10																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																											

Los Angeles County Flood Control District Soft Bottom Channel Maintenance Clearing Schedule 2010-11																																																																							
ID	Reach #	Task Name	Thomas Guide	Start Date	Finish Date																																																																		
						August 2010			September 2010			October 2010			November 2010			December 2010			January 2011																																																		
						13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	30	02	05	08	11	14	17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24
53	054	Santa Clara River - PD 832 Main	4551-H3 to H4	Tue 10/26/10	Tue 10/26/10	Santa Clara River - PD 832 Main 0%																																																																	
54	055	Santa Clara River - PD 910,1758,1562,374,1339,	4551-H3 to G4	Mon 10/04/10	Thu 10/07/10	Santa Clara River - PD 910,1758,1562,374,1339, 0%																																																																	
55	056	Santa Clara River - PD 832	4551-G3	Mon 10/04/10	Thu 10/07/10	Santa Clara River - PD 832 100%																																																																	
56	057	Whites Canyon - PD 704 MCI	4551-G1	Thu 10/07/10	Sun 10/10/10	Whites Canyon - PD 704 MCI 100%																																																																	
57	058	Santa Clara River Main Channel (PD 374)	4551-G3 to F3	Wed 10/20/10	Wed 10/20/10	Santa Clara River Main Channel (PD 374) 0%																																																																	
58	060	Santa Clara River Main Channel (PD 1339 & 374)	4551-F3 to E2	Thu 10/21/10	Thu 10/21/10	Santa Clara River Main Channel (PD 1339 & 374) 0%																																																																	
59	061	Santa Clara River - PD 659	4551-E2	Fri 10/22/10	Fri 10/22/10	Santa Clara River - PD 659 0%																																																																	
60	062	Sanat Clara River - PD 754	4551-E2 to D2	Fri 10/22/10	Fri 10/22/10	Sanat Clara River - PD 754 0%																																																																	
61	063	Oak Avenue Rd. Drainage	4551-C2	Tue 10/12/10	Wed 10/13/10	Oak Avenue Rd. Drainage 0%																																																																	
62	064	Soledad Canyon Rd. Drainage	4551-B2	Tue 10/12/10	Thu 10/21/10	Soledad Canyon Rd. Drainage 0%																																																																	
63	066	Santa Clara River - PD 1538	4550-H2	Sat 10/16/10	Sat 10/16/10	Santa Clara River - PD 1538 0%																																																																	
64	067	Bouquet Canyon Upper - PD 1201	4461-D1 to C6	Thu 09/16/10	Mon 09/20/10	Bouquet Canyon Upper - PD 1201 100%																																																																	
65	069	Bouquet Canyon Middle - PD 722	4461-C6 to A7	Thu 09/16/10	Tue 09/21/10	Bouquet Canyon Middle - PD 722 100%																																																																	
66	070	Bouquet Canyon Lower - PD 544	4550-J1 to H1	Thu 09/16/10	Wed 09/22/10	Bouquet Canyon Lower - PD 544 100%																																																																	
67	071	Santa Clara River Main Channel	4550-E2	Thu 09/30/10	Thu 09/30/10	Santa Clara River Main Channel 100%																																																																	
68	072	South Fork - santa Clara River	4640-F2	Sat 10/09/10	Sat 10/16/10	South Fork - santa Clara River 45%																																																																	
69	073	Wildwood Canyon Channel - PD 361 M.C.I.	4640-H2	Fri 10/08/10	Fri 10/08/10	Wildwood Canyon Channel - PD 361 M.C.I. 100%																																																																	
70	074	Wildwood Canyon Channel - PD 361	4640-H2	Fri 10/08/10	Fri 10/08/10	Wildwood Canyon Channel - PD 361 100%																																																																	
71	075	South Fork - Sanat Clara River	4550-F1 to 4550-G3	Tue 09/21/10	Fri 10/01/10	South Fork - Sanat Clara River 100%																																																																	
72	076	Pico Canyon - PD 813	4550-F7 to G7	Mon 09/27/10	Tue 09/28/10	Pico Canyon - PD 813 100%																																																																	
73	077	Newhall Creek - Outlet	4550-H6	Wed 09/29/10	Wed 09/29/10	Newhall Creek - Outlet 100%																																																																	
74	078	Placerita Creek	4550-H6	Wed 09/29/10	Wed 09/29/10	Placerita Creek 100%																																																																	
75	079	South Fork - Santa Clara River - Valencia	4550-G3	Sat 10/02/10	Sat 10/02/10	South Fork - Santa Clara River - Valencia 0%																																																																	
76	080	South Fork - Santa Clara River - PD 1946	4550-F2	Mon 10/04/10	Tue 10/05/10	South Fork - Santa Clara River - PD 1946 0%																																																																	
77	082	Santa Clara River - PD 2278	4550-D1	Wed 09/29/10	Wed 09/29/10	Santa Clara River - PD 2278 100%																																																																	
78	086	Violin Canyon M.C.O.	4369-J7	Thu 10/07/10	Thu 10/07/10	Violin Canyon M.C.O. 100%																																																																	
Project: SBC 2010 Date: Thu 10/14/10		Task Task Progress Milestone Summary																																																																					
Page 3																																																																							

**Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2010-11**

ID	Reach #	Task Name	Thomas Guide	Start Date	Finish Date	Progress																																																																		
						August 2010							September 2010							October 2010							November 2010							December 2010							January 2011																															
						13	16	19	22	25	28	31	03	06	09	12	15	18	21	24	27	30	02	05	08	11	14	17	20	23	26	29	02	05	08	11	14	17	20	23	26	29	01	04	07	10	13	16	19	22	25	28	31	01	04	07	10	13	16	19	22	25	28	31	03	06	09	12	15	18	21	24
79	087	Castaic - The Old Road Drain	4459-H5	Thu 10/28/10	Thu 10/28/10	Castaic - The Old Road Drain 0%																																																																		
80	088	Hasley Canyon Upper	4459-C3	Sat 10/16/10	Sat 10/16/10	Hasley Canyon Upper 0%																																																																		
81	089	Hasley Canyon South Fork	4459-C3	Sat 10/16/10	Sat 10/16/10	Hasley Canyon South Fork 0%																																																																		
82	090	Hasley Canyon Lower	4459-C3	Sat 10/16/10	Sat 10/16/10	Hasley Canyon Lower 0%																																																																		
83	091	San Martinez / Chiquito - U/S Of Keningston Rd	4459-A6 to B6	Tue 10/19/10	Tue 10/19/10	San Martinez / Chiquito - U/S Of Keningston Rd 0%																																																																		
84	092	San Martinez Chiquito Cyn (N. Fork) unnamed	4459-A6	Tue 10/19/10	Tue 10/19/10	San Martinez Chiquito Cyn (N. Fork) unnamed 0%																																																																		
85	093	S.M.C.C. b/w Keningston/Val Verde Park	4459-B6	Tue 10/19/10	Tue 10/19/10	S.M.C.C. b/w Keningston/Val Verde Park 0%																																																																		
86	094	S.M.C.C. b/w Val Verde Park/ d/s of Madision St	4459-C6 to D7	Wed 10/20/10	Wed 10/20/10	S.M.C.C. b/w Val Verde Park/ d/s of Madision St 0%																																																																		
87	095	Project 1224	4287-H5	Fri 10/29/10	Sat 10/30/10	Project 1224 0%																																																																		
88	096	PD 1591 Calabasas	559-G5	Fri 10/08/10	Thu 10/14/10	PD 1591 Calabasas 0%																																																																		
89	097	PD 1982	4459-H5 to H6	Wed 10/06/10	Thu 10/07/10	PD 1982 100%																																																																		
90	098	Inlet Walnut Creek	599-E6	Wed 09/15/10	Tue 09/21/10	Inlet Walnut Creek 100%																																																																		
91	099	Kagel	482-J5 to J7	Thu 09/16/10	Mon 09/20/10	Kagel 100%																																																																		
92	100	Dry Canyon Calabasas	559-G4	Tue 10/19/10	Wed 10/20/10	Dry Canyon Calabasas 0%																																																																		