

# **GATEWAY CITIES TRAFFIC SIGNAL SYNCHRONIZATION AND BUS SPEED IMPROVEMENT PROJECT**

## **Atlantic Boulevard./I-710 Corridor**

### **Kick-off Meeting**

**June 22, 2004**

### **AGENDA**

1. Generic Items
  - Project status meetings with the County
  - Project status meetings with the Stakeholders
  - Project deliverables review process
  - Project arterials and Project intersections
2. Schedule for Next Three months
  - Expected Deliverables
    - Web-Page
    - Draft Stakeholders Operational Objectives Report
    - Draft Initial Concept of Operations Report
3. Project Web-Page
  - County Contact
  - Process
4. Confirmation of Project Stakeholders
  - Bell
  - Bell Gardens
  - Commerce
  - Compton
  - Cudahy
  - Huntington Park
  - Long Beach
  - Lynwood
  - Maywood
  - Paramount
  - Signal Hill
  - South Gate
  - Vernon
  - County
  - Caltrans
  - MTA
5. Data Collection For
  - Operational objectives
  - Field Infrastructure

- Communications System
  - CCTV and System Detection Analysis
    - Major-Major intersections
  - LCC
    - Bell
    - Bell Gardens
    - Cudahy
    - Huntington Park
    - Maywood
    - Signal Hill
    - Vernon
6. Agenda for the Kick-off meeting with the cities
  7. AOB
  8. Next Meeting