



CITY OF CARSON

Hours 7:00-6:00
Monday-Thursday
(310) 952-1766
FAX (310) 549-0652
701 E. Carson St.
Carson, CA 90745

INSPECTION RECORD

Job Address: 3015 Amd ST
Permit No: 0703270013 9/12/07
Owner: First Industrial
Description: Druck well & opening

NO.	INSPECTION	DATE	INSPECTOR
-----	------------	------	-----------

Building Inspections and Approvals

B1	Location/Setbacks		
B2	Soils Engineer		
B3	Foundation/Forms		
B4	Retaining Walls		
B5	Masonry Walls		
B6	Bolts/Hld Dwns/Strps		
B7	Floor Slab & Steel		
B8	Raised Floor Framing		
B9	Underfloor Insulation		
B10	1st Floor Sheathing		
B11	2nd Flr Frame/Sheath		
B12	Window Replacement		
B13	Roof Sheathing		
B14	Masonry/Mfg Fireplace		
B15	Roof Covering		
B16	Frame/Bracing		
B17	Insulat/Weather Strip		

Do Not Cover Walls Until Frame, Insulation, & Rough Electrical, Mechanical, & Plumbing Have Been Signed

B18	Interior Lath/Drywall		
B19	Exterior Lath		
B20	T-Bar Ceiling		
B21	Rated Floor/Ceiling		
B22	Rated Walls		
B23	Rated Shafts		
B24	Disabled Access		
B25	Demolition		
B26	Lot Drainage		
B27			
B28	(Address posted) Enter Building Final Below		

Electrical Inspections and Approvals

E1	Temporary Power		
E2	Service/Ground <input type="checkbox"/> Location <input type="checkbox"/> UFER <input type="checkbox"/> Water Ground <input type="checkbox"/> Driven Rod		
E3	Underground Elect		
E4	Outlets		
E5	Rough Conduit		
E6	Rough Wiring		
E7	Dist Panel(s)		
E8	Rough Electrical		
E9	Smoke Detectors		
E10	Svr Ground Fault Test		
E11	Service Panel		
E12			
E13	Electrical Final		

NO.	INSPECTION	DATE	INSPECTOR
-----	------------	------	-----------

Mechanical Inspections and Approvals

M1	FAU/Wall Furnace		
M2	Exhaust Vent		
M3	Combustion Air		
M4	Duct Work		
M5	Rough Mechanical		
M6	AC/Compressor		
M7	Thermostat		
M8	Fire Dampers		
M9	Smoke Detectors		
M10	Commercial Hood		
M11	Boiler		
M12			
M13	Mechanical Final		

Plumbing Inspections and Approvals

P1	Water Service		
P2	Under Floor/Slab		
P3	Shower Pan		
P4	Water Lines		
P5	Rough Gas Piping		
P6	Rough Plumbing		
P7	Sewer (Public/Private)		
P8	Backflow Preventer		
P9	Water Heater		
P10	Lawn Sprinkler		
P11	Roof Drains		
P12	Gas (Test/Final)		
P13			
P14	Plumbing Final		

Verify Other Approvals

O1	Spec. Insp. Reports		
O2	Methane System		
O3	Grading Approval		
O4	Struct. Observation		
O5			

Agency Approvals

A1	Fire Department	2/25/02	J. Stundlberg
A2	Construction Division		
A3	Environmental Prog.		
A4	Health Department		
A5	AQMD		
A6	Planning Dept.		
A7	Business License		
A8	CalTrans		
A9	Highway Dedicat/Impr		
A10			
B28	BUILDING FINAL	05/20/02	[Signature]
	Certificate of Occupancy		

POST THIS CARD AND THE APPROVED PLANS IN A CONSPICUOUS PLACE ACCESSIBLE TO THE INSPECTOR. IT SHALL BE THE DUTY OF THE APPLICANT TO CAUSE THE WORK TO REMAIN ACCESSIBLE AND EXPOSED FOR INSPECTION PURPOSES. PERMITS WILL BE VOIDED IF WORK IS NOT STARTED WITHIN 180 DAYS OR IS SUSPENDED FOR A PERIOD EXCEEDING 180 DAYS.

* 1st lift approved for grouting - M. Snette



CITY OF CARSON

Hours 7:00-6:00
Monday-Thursday
(310) 952-1766
FAX (310) 549-0652
701 E. Carson St.
Carson, CA 90745

INSPECTION RECORD

Job Address: 3015 Ana Street
Permit No: 0703270073 Date: 9-12-07
Owner: First Industrial
Description: truck ~~lift~~ well
and openings

NO.	INSPECTION	DATE	INSPECTOR
Building Inspections and Approvals			
B1	Location/Setbacks	<u>10-15-07</u>	<u>Shuttle</u>
B2	Soils Engineer		
B3	Foundation/Forms	<u>10-15-07</u>	<u>Shuttle</u>
B4	Retaining Walls		
B5	Masonry Walls	<u>10-24-07</u>	<u>Shuttle</u>
B6	Bolts/Hld Dwns/Strps		
B7	Floor Slab & Steel		
B8	Raised Floor Framing		
B9	Underfloor Insulation		
B10	1st Floor Sheathing		
B11	2nd Flr Frame/Sheath		
B12	Window Replacement		
B13	Roof Sheathing		
B14	Masonry/Mfg Fireplace		
B15	Roof Covering		
B16	Frame/Bracing		
B17	Insulat/Weather Strip		

Do Not Cover Walls Until Frame, Insulation, & Rough Electrical, Mechanical, & Plumbing Have Been Signed

B18	Interior Lath/Drywall		
B19	Exterior Lath		
B20	T-Bar Ceiling		
B21	Rated Floor/Ceiling		
B22	Rated Walls		
B23	Rated Shafts		
B24	Disabled Access		
B25	Demolition		
B26	Lot Drainage		
B27	<u>NEW FTG PAID 11-7-07</u>	<u>Shuttle</u>	
B28	(Address posted, Enter Building Final)		

Electrical Inspections and Approvals

E1	Temporary Power		
E2	Service/Ground		
	<input type="checkbox"/> Location <input type="checkbox"/> UFER		
	<input type="checkbox"/> Water Ground		
	<input type="checkbox"/> Driven Rod		
E3	Underground Elect		
E4	Outlets		
E5	Rough Conduit		
E6	Rough Wiring		
E7	Dist Panel(s)		
E8	Rough Electrical		
E9	Smoke Detectors		
E10	Svr Ground Fault Test		
E11	Service Panel		
E12			
E13	Electrical Final		

NO.	INSPECTION	DATE	INSPECTOR
Mechanical Inspections and Approvals			
M1	FAU/Wall Furnace		
M2	Exhaust Vent		
M3	Combustion Air		
M4	Duct Work		
M5	Rough Mechanical		
M6	AC/Compressor		
M7	Thermostat		
M8	Fire Dampers		
M9	Smoke Detectors		
M10	Commercial Hood		
M11	Boiler		
M12			
M13	Mechanical Final		

Plumbing Inspections and Approvals

P1	Water Service		
P2	Under Floor/Slab		
P3	Shower Pan		
P4	Water Lines		
P5	Rough Gas Piping		
P6	Rough Plumbing		
P7	Sewer (Public/Private)		
P8	Backflow Preventer		
P9	Water Heater		
P10	Lawn Sprinkler		
P11	Roof Drains		
P12	Gas (Test/Final)		
P13			
P14	Plumbing Final		

Other Approvals

O1	Sign Insp. Reports		
O2			
O3	Methane System		
O4	Grading Approval		
O5	Struct. Observation		

Agency Approvals

A1	Fire Department		
A2	Construction Division		
A3	Environmental Prog.		
A4	Health Department		
A5	AQMD		
A6	Planning Dept.		
A7	Business License		
A8	CalTrans		
A9	Highway Dedica/Impr		
A10			
B28	BUILDING FINAL	<u>10/20/08</u>	<u>Shuttle</u>
	Certificate of Occupancy		

POST THIS CARD AND THE APPROVED PLANS IN A CONSPICUOUS PLACE ACCESSIBLE TO THE INSPECTOR. IT SHALL BE THE DUTY OF THE APPLICANT TO CAUSE THE WORK TO REMAIN ACCESSIBLE AND EXPOSED FOR INSPECTION PURPOSES. PERMITS WILL BE VOIDED IF WORK IS NOT STARTED WITHIN 180 DAYS OR IS SUSPENDED FOR A PERIOD EXCEEDING 180 DAYS.

* See reverse side