

SUNSHINE CANYON LANDFILL

September 9, 2015

Mr. David Thompson
SCL LEA
3550 Wilshire Blvd, 18th Floor
Los Angeles, CA 90010

Subject: Postponement of ADC Pilot Project

Dear Mr. Thompson,

This is a follow-up to my letter dated 9/3/15 regarding the implementation of the ADC Pilot Project on September 14, 2014. It has come to my attention that the ADC pilot will be a topic of discussion at the upcoming TAC meeting on September 29th. As this meeting is only a few short weeks away, we have decided to postpone the implementation of the ADC Pilot Project until the TAC discussion regarding the pilot takes place.

As indicated in the previous correspondence, we are looking forward to implementing the ADC Pilot Project and believe there are strong benefits to doing so as expeditiously as possible.

Please do not hesitate to contact me if you have any questions.

Sincerely,

A handwritten signature in black ink, appearing to read "Rob Sherman", with a stylized flourish extending to the right.

Rob Sherman
General Manager
Sunshine Canyon Landfill

Cc: Mr. Gerry Villalobos, SCL LEA
Ms. Lisa Webber, SCL TAC & Department of City Planning
Mr. Jon Sanabria, SCL TAC & Department of Regional Planning
Mr. Pat Proano, County of Los Angeles, Department of Public Works
Mr. Martins Aiyetiwa, County of Los Angeles, Department of Public Works
Mr. Nicholas Hendricks, Department of City Planning
Ms. Ly Lam, Department of City Planning
Ms. Maria Masis, County of Los Angeles, Department of Regional Planning
Mr. Wayde Hunter, SCL CAC