

County of Los Angeles Department of Public Works Construction Division BID SUMMARY (sorted by Unit Price Total)

Project Name: Whiteman Airport Perimeter Fencing Replacement and Gate Access System Upgrades Project

Project ID: APT5080434 Bids Opened: 8/29/2013

Office Engineer: Jin Kang Tan 626-458-4975

Duration: 100 Working Day(s)

Addenda: 1

			Engineer's Estimate		(1) Lightning Construction Specialties		(2) FenceCorp, Inc.		(3) A-1 American Fence, Inc.		(4) Alcorn Fence Company		
(1) Preliminary Bid Amount						\$745,686.00		\$1,274,268.74		\$1,525,101.48		\$2,082,974.50	
(2) Un	it Price Detail												
<u>Item</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Unit</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>
1	IMPLEMENTATION OF BMPS	1	\$2,500.00	LS	\$2,500.00	\$5,000.00	\$5,000.00	\$1,000.00	\$1,000.00	\$13,500.00	\$13,500.00	\$38,000.00	\$38,000.00
2	OFFICE FACILITIES	1	\$10,000.00	LS	\$10,000.00	\$10,000.00	\$10,000.00	\$7,600.00	\$7,600.00	\$13,500.00	\$13,500.00	\$15,000.00	\$15,000.00
3	MOBILIZATION	1	\$30,000.00	LS	\$30,000.00	\$25,000.00	\$25,000.00	\$25,000.00	\$25,000.00	\$36,500.00	\$36,500.00	\$277,000.00	\$277,000.00
4	F-162 3 STRAND BARDED WIRE ON CMU WALL PER DETAIL A4/C4.1	42	\$20.00	LF	\$840.00	\$25.00	\$1,050.00	\$36.00	\$1,512.00	\$23.00	\$966.00	\$24.00	\$1,008.00
5	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN NON- PAVED AREA PER DETAIL C4/C4.1	35	\$38.00	LF	\$1,330.00	\$70.00	\$2,450.00	\$92.00	\$3,220.00	\$35.00	\$1,225.00	\$107.00	\$3,745.00
6	F-162 8' HIGH CHAIN LINK DOUBLE SWING DRIVE GATE, W=20', PER DETAIL A1/C4.2	1	\$2,500.00	EA	\$2,500.00	\$2,500.00	\$2,500.00	\$2,000.00	\$2,000.00	\$5,400.00	\$5,400.00	\$3,700.00	\$3,700.00
7	F-165 CONSTRUCT ORBITAL WAY VEHICULAR GATE UPGRADE PER DETAIL ON SHEET C3.8	1	\$93,945.00	LS	\$93,945.00	\$7,000.00	\$7,000.00	\$165,861.00	\$165,861.00	\$178,895.00	\$178,895.00	\$144,000.00	\$144,000.00
8	F-165 CONSTRUCT AIRPARK WAY VEHICULAR GATE UPGRADE PER DETAIL ON SHEET C3.9		\$125,979.00	LS	\$125,979.00	\$9,000.00	\$9,000.00	\$178,453.00	\$178,453.00	\$225,215.00	\$225,215.00	\$171,000.00	\$171,000.00
9	F-165 CONSTRUCT MAIN GATE VEHICULAR GATE	1 9	\$155,879.00	LS	\$155,879.00	\$10,000.00	\$10,000.00	\$252,242.00	\$252,242.00	\$247,050.00	\$247,050.00	\$190,000.00	\$190,000.00

Project ID: APT5080434

Bids Opened: 8/29/2013

Bids Opened: 8/29/2013 Office Engineer: Jin Kang Tan 626-458-4975

			Engineer's Estimate		(1) Lightning Construction Specialties		(2) FenceCorp, Inc.		(3) A-1 American Fence, Inc.		(4) Alcorn Fence Company		
(1) Pro	eliminary Bid Amount			\$745,686.00				\$1,274,268.74	;	\$1,525,101.48	\$2,082,974.50		
	it Price Detail	•											
<u>Item</u>	Description UPGRADE PER DETAIL ON SHEET C3.10	<u>Qty</u>	<u>Unit Price</u>	<u>Unit</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	Amount	<u>Unit Price</u>	<u>Amount</u>
10	L-121 GATE ACCESS CONTROL SYSTEM	3	\$6,000.00	EA	\$18,000.00	\$8,900.00	\$26,700.00	\$5,250.00	\$15,750.00	\$0.00	\$0.00	\$7,950.00	\$23,850.00
11	IMPLEMENTATION OF BMPS	1	\$2,500.00	LS	\$2,500.00	\$2,000.00	\$2,000.00	\$10,500.00	\$10,500.00	\$13,500.00	\$13,500.00	\$37,700.00	\$37,700.00
12	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM NON-PAVED AREA	534	\$8.00	LF	\$4,272.00	\$6.00	\$3,204.00	\$7.00	\$3,738.00	\$8.00	\$4,272.00	\$33.00	\$17,622.00
13	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM CONCRETE WALL/CURB	4136	\$15.00	LF	\$62,040.00	\$4.00	\$16,544.00	\$4.55	\$18,818.80	\$19.58	\$80,982.88	\$9.00	\$37,224.00
14	F-162 5' HIGH CHAIN LINK FENCE IN CONCRETE CHANNEL WALL	3593	\$65.00	LF	\$233,545.00	\$32.00	\$114,976.00	\$24.80	\$89,106.40	\$22.00	\$79,046.00	\$22.00	\$79,046.00
15	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN NON- PAVED AREA PER DETAIL C4/C4.1	1139	\$38.00	LF	\$43,282.00	\$29.00	\$33,031.00	\$31.70	\$36,106.30	\$35.10	\$39,978.90	\$37.00	\$42,143.00
16	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN RETAINING WALL/ CONCRETE CHANNEL HEADWALL/CONCRETE CURB	564	\$80.00	LF	\$45,120.00	\$48.00	\$27,072.00	\$34.46	\$19,435.44	\$35.10	\$19,796.40	\$46.00	\$25,944.00
17	F-162 FURNISH AND INSTALL PRIVACY SLATS	812	\$12.00	LF	\$9,744.00	\$9.00	\$7,308.00	\$14.35	\$11,652.20	\$23.00	\$18,676.00	\$15.00	\$12,180.00
18	F-162 CHAIN LINK SLIDE DRIVE GATE, W=14', PER DETAIL C3/C4.3, INCLUDING RECESSED TRACK	1	\$2,400.00	EA	\$2,400.00	\$8,500.00	\$8,500.00	\$9,621.00	\$9,621.00	\$5,400.00	\$5,400.00	\$10,100.00	\$10,100.00
19	F-162 CHAIN LINK SLIDE DRIVE GATE, W=20', PER	1	\$2,800.00	EA	\$2,800.00	\$9,400.00	\$9,400.00	\$9,900.00	\$9,900.00	\$7,425.00	\$7,425.00	\$10,700.00	\$10,700.00

Project ID: APT5080434

Bids Opened: 8/29/2013

Bids Opened: 8/29/2013 Office Engineer: Jin Kang Tan 626-458-4975

				Engin	eer's Estimate	(1) Lightning Construction Specialties		(2) Fe	(2) FenceCorp, Inc.		(3) A-1 American Fence, Inc.		nce Company
(1) Preliminary Bid Amount					\$745,686.00	;	\$1,274,268.74		\$1,525,101.48	9	\$2,082,974.50		
(2) Un	it Price Detail												
<u>Item</u>	Description DETAIL C3/C4.3, INCLUDING RECESSED TRACK	<u>Qty</u>	<u>Unit Price</u>	<u>Unit</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>
20	F-162 CHAIN LINK SLIDE DRIVE GATE WITH DRIVE CHAIN, W=14', PER DETAIL C3/C4.3 (AUTOMATED)	1	\$2,500.00	EA	\$2,500.00	\$16,800.00	\$16,800.00	\$3,500.00	\$3,500.00	\$19,170.00	\$19,170.00	\$10,400.00	\$10,400.00
21	L-120 RAISE AIRPORT OBSTRUCTION LIGHT	1	\$2,000.00	EA	\$2,000.00	\$2,500.00	\$2,500.00	\$1,500.00	\$1,500.00	\$3,375.00	\$3,375.00	\$950.00	\$950.00
22	IMPLEMENTATION OF BMPS	1	\$2,500.00	LS	\$2,500.00	\$2,000.00	\$2,000.00	\$4,500.00	\$4,500.00	\$13,500.00	\$13,500.00	\$37,700.00	\$37,700.00
23	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM NON-PAVED AREA	1304	\$8.00	LF	\$10,432.00	\$6.00	\$7,824.00	\$9.50	\$12,388.00	\$8.00	\$10,432.00	\$38.00	\$49,552.00
24	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM PAVED AREA	227	\$12.00	LF	\$2,724.00	\$6.00	\$1,362.00	\$4.55	\$1,032.85	\$8.00	\$1,816.00	\$56.00	\$12,712.00
25	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM CONCRETE WALL/CURB	708	\$15.00	LF	\$10,620.00	\$6.00	\$4,248.00	\$4.55	\$3,221.40	\$19.60	\$13,876.80	\$25.50	\$18,054.00
26	F-162 6' HIGH CHAIN LINK FENCE (NO BARBED WIRE) PER DETAIL C4/C4.1	51	\$20.00	LF	\$1,020.00	\$50.00	\$2,550.00	\$86.60	\$4,416.60	\$25.65	\$1,308.15	\$73.00	\$3,723.00
27	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN NON- PAVED AREA PER DETAIL C4/C4.1	631	\$38.00	LF	\$23,978.00	\$33.00	\$20,823.00	\$31.62	\$19,952.22	\$35.10	\$22,148.10	\$56.50	\$35,651.50
28	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN PAVED AREA PER DETAIL C4/C4.1	915	\$50.00	LF	\$45,750.00	\$40.00	\$36,600.00	\$31.62	\$28,932.30	\$35.10	\$32,116.50	\$85.00	\$77,775.00
29	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN RETAINING WALL/	707	\$80.00	LF	\$56,560.00	\$46.00	\$32,522.00	\$29.73	\$21,019.11	\$35.10	\$24,815.70	\$68.00	\$48,076.00

Project ID: APT5080434
Bids Opened: 8/29/2013

Bids Opened: 8/29/2013 Office Engineer: Jin Kang Tan 626-458-4975

				Engineer's Estimate		(1) Lightning Construction Specialties		(2) Fe	(2) FenceCorp, Inc.		(3) A-1 American Fence, Inc.		ence Company
(1) Pre	eliminary Bid Amount						\$745,686.00		\$1,274,268.74	\$1,525,101.48		\$2,082,974.50	
(2) Un	it Price Detail												
<u>Item</u>	Description CONCRETE CHANNEL HEADWALL/CONCRETE CURB	<u>Qty</u>			<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	Amount
30	F-162 FURNISH AND INSTALL WINDSCREEN	380	\$8.00	LF	\$3,040.00	\$10.00	\$3,800.00	\$14.41	\$5,475.80	\$23.00	\$8,740.00	\$15.00	\$5,700.00
31	F-162 CHAIN LINK SWING MAINTENANCE MAN GATE, W=5', PER DETAIL A4/C4.2	1	\$600.00	EA	\$600.00	\$2,000.00	\$2,000.00	\$775.00	\$775.00	\$1,620.00	\$1,620.00	\$3,200.00	\$3,200.00
32	F-162 CHAIN LINK SWING MAINTENANCE MAN GATE, W=6', PER DETAIL A4/C4.2	3	\$1,000.00	EA	\$3,000.00	\$2,200.00	\$6,600.00	\$800.00	\$2,400.00	\$1,950.00	\$5,850.00	\$3,300.00	\$9,900.00
33	F-162 8' HIGH CHAIN LINK DOUBLE SWING DRIVE GATE, W=44', PER DETAIL A1/C4.2	1	\$4,500.00	EA	\$4,500.00	\$6,800.00	\$6,800.00	\$4,250.00	\$4,250.00	\$17,820.00	\$17,820.00	\$10,100.00	\$10,100.00
34	F-162 CHAIN LINK SLIDE DRIVE GATE, W=14', PER DETAIL C3/C4.3, INCLUDING RECESSED TRACK	1	\$2,400.00	EA	\$2,400.00	\$9,200.00	\$9,200.00	\$9,621.00	\$9,621.00	\$5,400.00	\$5,400.00	\$10,100.00	\$10,100.00
35	IMPLEMENTATION OF BMPS	1	\$2,500.00	LS	\$2,500.00	\$2,000.00	\$2,000.00	\$9,100.00	\$9,100.00	\$13,500.00	\$13,500.00	\$37,700.00	\$37,700.00
36	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM NON-PAVED AREA	3930	\$8.00	LF	\$31,440.00	\$5.50	\$21,615.00	\$8.80	\$34,584.00	\$8.00	\$31,440.00	\$32.00	\$125,760.00
37	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM PAVED AREA	898	\$12.00	LF	\$10,776.00	\$5.00	\$4,490.00	\$4.55	\$4,085.90	\$8.00	\$7,184.00	\$31.00	\$27,838.00
38	F-162 REMOVE EXISTING CHAIN LINK FENCE FROM CONCRETE WALL/CURB	372	\$15.00	LF	\$5,580.00	\$8.00	\$2,976.00	\$4.55	\$1,692.60	\$19.60	\$7,291.20	\$16.50	\$6,138.00
39	F-162 4' HIGH CHAIN LINK FENCE (NO BARBED WIRE) PER DETAIL C4/C4.1	14	\$18.00	LF	\$252.00	\$50.00	\$700.00	\$109.00	\$1,526.00	\$17.55	\$245.70	\$130.00	\$1,820.00

Project ID: APT5080434
Bids Opened: 8/29/2013

Bids Opened: 8/29/2013 Office Engineer: Jin Kang Tan 626-458-4975

			Engineer's Estimate		(1) Lightning Construction Specialties		(2) FenceCorp, Inc.		(3) A-1 American Fence, Inc.		(4) Alcorn Fence Company		
(1) Preliminary Bid Amount							\$745,686.00		\$1,274,268.74		\$1,525,101.48		\$2,082,974.50
(2) Un	it Price Detail												
<u>Item</u>	<u>Description</u>	<u>Qty</u>	Unit Price	<u>Unit</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>
40	F-162 8' HIGH CHAIN LINK FENCE (NO BARDED WIRE) PER DETAIL C4/C4.1	157	\$40.00	LF	\$6,280.00	\$25.00	\$3,925.00	\$40.67	\$6,385.19	\$33.75	\$5,298.75	\$35.00	\$5,495.00
41	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN NON- PAVED AREA PER DETAIL C4/C4.1	3722	\$38.00	LF	\$141,436.00	\$28.00	\$104,216.00	\$25.25	\$93,980.50	\$35.10	\$130,642.20	\$47.00	\$174,934.00
42	F-162 8' HIGH CHAIN LINK FENCE 3 STRAND BARBED WIRE IN PAVED AREA PER DETAIL C4/C4.1	530	\$50.00	LF	\$26,500.00	\$40.00	\$21,200.00	\$34.90	\$18,497.00	\$35.10	\$18,603.00	\$79.00	\$41,870.00
43	F-162 8' HIGH CHAIN LINK FENCE WITH 3 STRAND BARBED WIRE IN RETAINING WALL/ CONCRETE CHANNEL HEADWALL/CONCRETE CURB	372	\$80.00	LF	\$29,760.00	\$70.00	\$26,040.00	\$31.45	\$11,699.40	\$35.10	\$13,057.20	\$195.00	\$72,540.00
44	F-162 FURNISH AND INSTALL WINDSCREEN	455	\$8.00	LF	\$3,640.00	\$8.00	\$3,640.00	\$13.45	\$6,119.75	\$23.00	\$10,465.00	\$16.00	\$7,280.00
45	F-162 FURNISH AND INSTALL PRIVACY SLATS	28	\$12.00	LF	\$336.00	\$15.00	\$420.00	\$37.50	\$1,050.00	\$23.00	\$644.00	\$23.00	\$644.00
46	F-162 CHAIN LINK SWING MAINTENANCE MAN GATE, W=4', PER DETAIL A4/C4.2	1	\$800.00	EA	\$800.00	\$2,000.00	\$2,000.00	\$750.00	\$750.00	\$1,350.00	\$1,350.00	\$2,800.00	\$2,800.00
47	F-162 CHAIN LINK SWING MAINTENANCE MAN GATE, W=5', PER DETAIL A4/C4.2	1	\$900.00	EA	\$900.00	\$2,200.00	\$2,200.00	\$2,350.00	\$2,350.00	\$1,620.00	\$1,620.00	\$2,900.00	\$2,900.00
48	F-162 CHAIN LINK SWING MAINTENANCE MAN GATE, W=6', PER DETAIL A4/C4.2	1	\$1,000.00	EA	\$1,000.00	\$2,400.00	\$2,400.00	\$800.00	\$800.00	\$1,944.00	\$1,944.00	\$3,000.00	\$3,000.00

Project ID: APT5080434 Bids Opened: 8/29/2013

Office Engineer: Jin Kang Tan 626-458-4975

				Engin	eer's Estimate (1) Lightning Construction (2) FenceCorp, Inc. Specialties		(3) A-1 American Fence, Inc.		(4) Alcorn Fence Compa					
(1) Preliminary Bid Amount					\$745,686.00		\$1,274,268.74		\$1,525,101.48		\$2,082,974.50			
(2) Un	it Price Detail													
<u>Item</u>	<u>Description</u>	<u>Qty</u>	<u>Unit Price</u>	<u>Unit</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	<u>Unit Price</u>	<u>Amount</u>	
49	F-162 CHAIN LINK SWING PUBLIC MAN GATE, W=4', PER DETAIL C4/C4.2	1	\$1,200.00	EA	\$1,200.00	\$2,000.00	\$2,000.00	\$2,300.00	\$2,300.00	\$4,725.00	\$4,725.00	\$6,500.00	\$6,500.00	
50	F-162 CHAIN LINK SWING PUBLIC MAN GATE, W=5', PER DETAIL C4/C4.2	2	\$1,300.00	EA	\$2,600.00	\$2,400.00	\$4,800.00	\$2,350.00	\$4,700.00	\$5,000.00	\$10,000.00	\$6,600.00	\$13,200.00	
51	F-162 CHAIN LINK SWING PUBLIC MAN GATE, W=6', PER DETAIL C4/C4.2	3	\$1,400.00	EA	\$4,200.00	\$2,400.00	\$7,200.00	\$2,450.00	\$7,350.00	\$5,400.00	\$16,200.00	\$6,700.00	\$20,100.00	
52	F-162 CHAIN LINK DOUBLE SWING DRIVE GATE, W=16', PER DETAIL A1/C4.2	1	\$2,000.00	EA	\$2,000.00	\$3,600.00	\$3,600.00	\$1,650.00	\$1,650.00	\$3,240.00	\$3,240.00	\$3,500.00	\$3,500.00	
53	F-162 CHAIN LINK DOUBLE SWING DRIVE GATE, W=24', PER DETAIL A1/C4.2	1	\$3,000.00	EA	\$3,000.00	\$4,800.00	\$4,800.00	\$2,100.00	\$2,100.00	\$4,860.00	\$4,860.00	\$4,200.00	\$4,200.00	
54	F-162 CHAIN LINK DOUBLE SWING DRIVE GATE, W=26', PER DETAIL A1/C4.2	1	\$3,500.00	EA	\$3,500.00	\$4,800.00	\$4,800.00	\$2,200.00	\$2,200.00	\$5,265.00	\$5,265.00	\$4,300.00	\$4,300.00	
55	F-162 CHAIN LINK SLIDE DRIVE GATE WITH DRIVE CHAIN, W=30', PER DETAIL C3/C4.3 (AUTOMATED)	1	\$3,500.00	EA	\$3,500.00	\$16,100.00	\$16,100.00	\$43,023.00	\$43,023.00	\$23,625.00	\$23,625.00	\$12,100.00	\$12,100.00	
56	F-162 CHAIN LINK DOUBLE SLIDE DRIVE GATE, W=50', PER DETAIL A2/C4.3, INCLUDING RECESSED TRACK	2	\$6,500.00	EA	\$13,000.00	\$14,000.00	\$28,000.00	\$16,500.00	\$33,000.00	\$20,250.00	\$40,500.00	\$17,200.00	\$34,400.00	
57	F-162 MOUNT EXISTING SIGN ON POST	1	\$350.00	EA	\$350.00	\$200.00	\$200.00	\$825.00	\$825.00	\$135.00	\$135.00	\$400.00	\$400.00	
	rice Total			(\$1,312,850.00		\$745,686.00		\$1,274,268.76		\$1,525,151.48		\$2,082,974.50	
	cal Small Business Enterprise (LSBI	E) Prefere	nce Amount				\$0.00	\$0.00		\$0.00			\$0.00	
` ,	(4) LSBE Adjusted Amount				\$745,686.00				\$1,274,268.76 \$1,525,15			.48 \$2,082,974.50		
Comments				RELIE	F FROM BID	APPARENT LOW BIDDER NON R			RESPONSIVE					