

PROJECT FILE NAMES

The overall program consists of a single project with four sub-projects. The main file name is based on the date of the schedule report.

File Naming Format: **A - X - Y - Z** where,

- A** represents the SB1953 project
- X + Y** are two digits for the month
- Z** is a single digit for the year

example file names:

- A022 is the SB1953 program schedule for February, 2002
- A114 is the SB1953 program schedule for November, 2004

ACTIVITY ID FORMAT

- 12YYYYYYYY - 1st two characters indicate the Sub-Project
- YY3YYYYYYY - 3rd character indicates the Phase of the work
- YYY45YYYYY - 4th & 5th characters indicate the Area of the work
- YYYYY67YYY - 6th & 7th characters indicate the CSI code for the work
- YYYYYYY890 - last 3 characters are unique activity ID's

Additional code fields are available for sub-Areas, sub-Phases and any other required coding.

APPENDIX C

SCHEDULE CODES / WORK BREAKDOWN STRUCTURE

PROJECT / SUB-PROJECT ACTIVITY ID's

- PW** - Program Wide activities
- HA** - Harbor - UCLA activities
- HD** - High Desert activities
- ML** - MLK / Drew activities
- OL** - Olive View activities



PHASE CODE

- 0 - open
- 1 - advance work, early activities
- 2 - Design
- 3 - Permitting / OSHPD
- 4 - Bid / Award
- 5 - Construction
- 6 - open
- 7 - Move Management
- 8 - open
- 9 - Completion



AREA

- 00 - not location specific
- 10 - Main Hospital Building
- 12 - Main Hospital Building, Patient Tower
- 10 - Main Hospital Building, North Wing
- 10 - Main Hospital Building, South Wing
- 10 - Main Hospital Building, Cafeteria
- 20 - Main Hospital Building, FLC
- etc...



CSI codes

- 00 - CSI not applicable
- 01 - General Conditions
- 02 - Sitework
- 03 - concrete
- 04 - Masonry
- 05 - Metals
- etc...