

**LOS ANGELES-VENTURA FUNDING AREA
DISADVANTAGED COMMUNITY INVOLVEMENT PROGRAM
IMPLEMENTATION SCHEDULE**

	2017				2018				2019				2020		
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3
TASK 0 Administration															
0.1 LA-Ventura Application submitted															
0.1 LA-Ventura Application approved															
0.1 DWR - LACFC Contract															
0.2 Administration (Regions)															
TASK 1 Community Outreach															
1.1 Design Outreach Program															
1.2 Community Outreach & Education															
1.3 Broad-based Public Education															
1.4 DAC Aspects in IRWM Plans Project															
1.5 Implementing & Reporting Project															
TASK 2 Needs Assessment															
2.1 Design Needs Assessment															
2.2 Community - Needs Assessment															
2.3 Institutions - Needs Assessment															
2.4 Implementing & Reporting Project															
TASK 3 Project Development															
3.1 Technical Assistance															
3.2 Project Development															
3.3 Implementing Project															
3.3 Final Report															