
Landscape Maintenance Districts LLAD No. 2, Zone 35 - Montebello



TYPICAL MEDIAN PERSPECTIVE




ZONE 35 - MONTEBELLO : SOUTHSIDE DR., TYPICAL

EAST LOS ANGELES




EXISTING CONDITION





Summary of December 14, 2015 Meeting Combined Work Phasing Plan



Phase I Improvements Trees/Landscaping



Phase I Improvements


Trees/Landscaping

Area

- 23 medians
- Approx. 3.1 acres

Design Features

- Non-turf ground cover
- Drought-tolerant shrubs and bushes
- Tree enhancements
- Water-efficient irrigation




Phase I Improvements

Trees/Landscaping



TYPICAL MEDIAN PERSPECTIVE



ZONE 35 - MONTEBELLO : CONCOURSE AV., TYPICAL

EAST LOS ANGELES



EXISTING CONDITION



Phase I Schedule

Trees/Landscaping

April 2016

- Complete Concept Plans
- Begin Design Plans

July 2016

• Complete Design Plans

August 2016

• Present Design Plans to the community




• Start Construction

Phase II Improvements Walking/Jogging Paths



Phase II Improvements

Walking/Jogging Paths



Area

- 4 medians
- Approx. 2 acres


Design Features

- Non-turf ground cover
- Drought-tolerant shrubs and bushes
- Tree enhancements
- Water-efficient irrigation
- Walking paths
- Benches
- Educational Stations

Phase II Improvements Walking/Jogging Paths



TYPICAL MEDIAN PERSPECTIVE



ZONE 35 - MONTEBELLO : SOUTHSIDE DR., TYPICAL





EAST LOS ANGELES

Phase II Schedule Walking/Jogging Paths

April 2016

• Complete Conceptual Plans

July 2016

• Begin Design Plans

August 2016

 Present Progress on Design to the Community

October 2016


• Complete Design Plans

October 2017

• Start Construction

Phase III Improvements

Stormwater Capture



Phase III Improvements

Stormwater Capture



Area

- 4 medians
- Approx. 6.2 acres

Design Features


- Non-turf ground cover
- Drought-tolerant shrubs and bushes -
- Tree enhancements
- Water-efficient irrigation

- Walking paths
- Benches
- Educational Stations
- Stormwater Capture Modules

Phase III Improvements

Stormwater Capture







Next Steps

July 2016

- Complete Phase I
 Design Plans
- Begin Phase II
 Design Plans
- Complete Phase III Conceptual Plans
- Develop Phase III Interim Landscaping Plan

August 2016

• Conduct Next Community Meeting

Contact:

Julian Garcia

Landscape Maintenance Districts Traffic and Lighting Division Transportation Branch Department of Public Works

(626) 300-2061 jugarcia@dpw.lacounty.gov

LLAD No 2, Zone 35 – Montebello East Los Angeles

 For more information on this Zone, please visit our website: http://dpw.lacounty.gov/rmd/lmd/zone35.cfm



Address: 6250 Northside Drive East Los Angeles, CA 90022