

## - LACDA SCHEDULE -

Task Name	1995		1996			1997			1998			1999			2000			2001								
	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep						
<b>LAR CHANNEL IMPROVEMENTS</b>																										
COMPTON CREEK		2/7/96						7/15/97	\$3.3M																	
OCEAN BLVD. TO BURNETT ST.			10/18/96						12/15/97	\$11.5M																
RIPRAP OVERLAY (Ocean Blvd. to Willow St.)												8/16/99				1/18/00	\$7M									
BURNETT ST. TO LONG BEACH BLVD.								4/15/98						12/15/99	\$17M											
LONG BEACH BLVD. TO I-105 FWY									10/22/98						7/3/00	\$15M										
CONFLUENCE (from I-105 Fwy to Firestone Blvd.) **														4/5/00				12/10/01	\$22M							
<b>LAR BRIDGE MODIFICATIONS</b>																										
PIER NOSE PACKAGE (I) - MTA Light Rail, Del Amo Blvd. & Willow St.			9/16/96						10/30/97	\$4.4M																
PIER NOSE PACKAGE (II) - Artesia (Rte 91) Fwy and Atlantic Ave.									6/8/98				11/5/98	\$3.7M												
HORSESHOE BRIDGE REMOVAL									10/22/99				11/30/99	\$6.9M												
UPRR BRIDGE (d/s of Compton Creek) **														1/29/01				11/21/01	\$8.4M							
UPRR BRIDGES (u/s of RHC Confluence) - retrofit only ***																	12/3/01				12/20/01	\$0.4M				
EQUILON BRIDGE (formerly Texaco)											4/20/99				7/30/99											
TOSCO BRIDGE (formerly Unocal) - Phase 1 & 2									8/24/98				9/3/98						10/15/01				11/16/01			
ARCO BRIDGE									9/8/98				11/5/98													
CHEVRON BRIDGE																	3/26/01				12/1/01	\$1.3M				
6TH STREET UTILITY BRIDGE														9/5/00				1/24/01								
<b>RHC CHANNEL IMPROVEMENTS</b>																										
FIRESTONE BLVD. TO WHITTIER NARROWS DAM												2/1/99				2/7/00	\$18M									
<b>RHC BRIDGE MODIFICATIONS</b>																										
UPRR BRIDGE (d/s of Whittier Blvd.) **															7/31/00				11/15/01	\$11.6M						
PIER NOSE PACKAGE (III) - remaining bridges*												8/16/99				1/10/01	\$3M									
BNSF RAILWAY **																	9/12/00				12/10/01	\$5.5M				

NOTE: \* Whittier Blvd., LARIO Trail, Telegraph Rd., Suva St., SPRR and Firestone Blvd. Bridges

Costs shown are Construction Costs only

\*\* Paving, landscaping, fencing, and other miscellaneous work remaining

\*\*\* 100-year level of protection provided at this time; work to provide 133-year level of protection will occur in Spring 2002

LEGEND: Completed Construction