




Los Angeles County Public Works
Project Management Division III
BID SUMMARY
(sorted by Unit Price Total)

Project Name: RMDJOC6751 Parkway Concrete Maintenance, Maintenance District 1
Project ID: RMDJOC6751
Bids Opened: 8/12/2025
Project Manager: Irma Vasquez 626-458-4951

Addenda: 0
Duration: 0 Day(s)

Engineer's Estimate						(1) CT & T Concrete Paving, Inc.		(2) F S Contractors, Inc.		(3) Addison-Miller Inc.		(4) Martinez Landscape Co., Inc.	
(1) Preliminary Bid Amount						0.8250		0.8995		0.9649		0.9750	
(2) Unit Price Detail													
Item	Description	Qty	Unit Price	Unit	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount
1	JOB ORDER CONTRACT	1	\$1,500,000.00	EACH	\$1,500,000.00	0.8250	\$1,237,500.00	0.8995	\$1,349,250.00	0.9649	\$1,447,350.00	0.9750	\$1,462,500.00
Unit Price Total					\$1,500,000.00	\$1,237,500.00		\$1,349,250.00		\$1,447,350.00		\$1,462,500.00	
(3) LSBE/DVBE/SE Preference Amount						\$0.00		\$86,625.00		\$86,625.00		\$0.00	
(4) LSBE/DVBE/SE Adjusted Amount						\$1,237,500.00		\$1,262,625.00		\$1,360,725.00		\$1,462,500.00	
Comments						APPARENT LOW BIDDER							



Los Angeles County Public Works
Project Management Division III
BID SUMMARY
(sorted by Unit Price Total)

Project Name: RMDJOC6751 Parkway Concrete Maintenance, Maintenance District 1
Project ID: RMDJOC6751
Bids Opened: 8/12/2025
Project Manager: Irma Vasquez 626-458-4951

Addenda: 0
Duration: 0 Day(s)

Engineer's Estimate					(5) Kalban, Inc.		(6) A M CONCRETE INCORPORATED		(7) Gentry General Engineering, Inc.				
(1) Preliminary Bid Amount					1.1980		1.8200		2.0000				
(2) Unit Price Detail													
Item	Description	Qty	Unit Price	Unit	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount	Unit Price	Amount
1	JOB ORDER CONTRACT	1	1,500,000.0000	EACH	\$1,500,000.00	1.1980	\$1,797,000.00	1.8200	\$2,730,000.00	2.0000	\$3,000,000.00		
Unit Price Total					\$1,500,000.00		\$1,797,000.00		\$2,730,000.00		\$3,000,000.00		
(3) LSBE/DVBE/SE Preference Amount					\$86,625.00		\$0.00		\$0.00				
(4) LSBE/DVBE/SE Adjusted Amount					\$1,710,375.00		\$2,730,000.00		\$3,000,000.00				
Comments					NON RESPONSIVE								