Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP Area

Reach Sep '12 Oct '12 Nov '12 Dec '12 Jan '13

# 19/22/25/28/31] 3| 6 | 9 [12/15[18[21/24/27/30] 3] 6 | 9 |12[15/18]21/24/27/30] 2| 5] 8 [11]14[17/20[23]26/29] 2 | 5] 8 [11]14]17/20/23[26/29] 1| 4 | 7[10/13]1

1 SBC 2012-13 Mon 8/27/12 Mon 1/14/13 99% B R R EEEEEE_ES__—_ —_—_—_—S—S—B—_—e__—_—_—__—_—
2 | 001 Bell Creek - MTD 963 Tue 11/13/12Tue 11/13/12 100% West Bell Creek - MTD 963 @ 100%
3 002 PD 1845 - Dry Canyon Mon 9/17/12 Wed 10/10/12  100% West PD 1845 - Dry Canyon ee================ 100%
4 | 003 Santa Susana Creek Mon 8/27/12 Mon 8/27/12 100% West |Creek & 100%
5 | 004 Browns Creek Tue 10/2/12Wed 10/3/12 100% West Browns Creek @& 100%
6 | 005 Caballero Creek - West Mon 11/5/12 Thu 11/8/12 100% West Caballero Creek - West &&= 100%
7 | 006  Caballero Creek - East Thu 11/8/12Thu 11/8/12 100% West Caballero Creek - East @ 100%
8 007 Bull MCO Fri 1/4/13 Mon 1/14/13 100% West Bull MCO === ]
9 008 Project 470 - Havenhurst Fri 11/9/12 Fri 11/9/12 100% West Project 470 - Havenhurst @ 100%
10 | 009 Project 106 Fri 1/4/13 Fri 1/4/13 100% West Project 106 @ 100%
11 | o010 Woodley Mon 10/15/12 Thu 11/8/12 100% West Woodley === 100%
12| 012 Haines Canyon M.C.O. Tue 10/2/12Wed 10/3/12 100% West Haines Canyon M.C.O. &= 100%
13 | 013 Project 5215 Thu 9/20/12 Thu 9/20/12 100% West Project 5215 & 100%
14 | 014  May Outlet Thu 9/27/12 Fri 9/28/12 100% West May Outlet & 100%
15 | 015 PacoimaWash Fri 9/28/12Wed 10/10/12  100% West Pacoima Wash === 100%
16 | 016  Verdugo Wash - Las Barras Mon 10/1/12 Mon 10/1/12 100% West erdugo Wash - Las Barras @ 100%
17 | 018 Engleheard Mon 10/1/12 Mon 10/1/12 100% West Engleheard @ 100%
18 | 019  Pickens Mon 10/1/12 Tue 10/2/12 100% West Pickens & 100%
19 | 020 Webber @ PVT. Bridge Mon 10/1/12 Mon 10/1/12 100% West Webber @ PVT. Bridge @ 100%
20 | 021  Webber - Main Outlet Mon 10/1/12 Mon 10/1/12 100% West Webber - Main Outlet @ 100%
21 | 022 Halls Canyon Tue 10/2/12Wed 10/3/12 100% West Halls Canyon & 100%
22 | 024  Compton Creek Mon 9/17/12 Tue 12/4/12 100% South R ___—_—_a_aaaaaaaaaa 100
23 | 025 Los Angeles River - Willow To PCH (East Bank) Mon 9/17/12Wed 11/21/12  100% South {/illow To PCH (East BankK) === 100%
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Los Angeles County Flood Control District

Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP Area
Re;mh 19\22\25\28\3??2 '\162\ 9 \12\15\18\21\24\27\3%\(:2\12 9 \12\15\18\21\24\27\3(’)\\1(;\/\ 'éz\s \11\14\17\20\23\26\25\)82(;\ Iéz\s \11\14\17\20\23\26\29‘]?\1 ;11\37 10[13[1

24 | 025 Los Angeles River - Willow To PCH (West Bank) Mon 9/17/12 Fri 11/9/12 100% South [llow To PCH (West Bank) s 100%
25 | 026 Project 74 Mon 9/17/12 Wed 9/26/12 100% South Project 74 sm====== 100%
26 | 027 Wilmington Drain - 110 FWY To PCH Tue 11/13/12Fri 12/14/12 100% South Wilmington Drain - 110 FWY To PCH === 100%
27 |1 028  PD 2200 - Triunfo Creek Thu 11/29/12Tue 12/4/12 100% West PD 2200 - Triunfo Creek @&&=== 100%
28 | 029 PD 2055 - Las Virgenes Thu 11/15/12Thu 11/15/12 100% West PD 2055 - Las Virgenes ® 100%
29 | 032  Stokes Channel Tue 10/16/12Mon 10/29/12  100% West Stokes Channel @ssmm====== 100%
30 | 033 Medea Creek (PD T1378 u.2) Mon 12/10/12 Mon 12/10/12 0%  West Medea Creek (PD T1378 u.2) 4% 0%
31 | 034  PD 1005 - Chumasa Park Fri 11/16/12Fri 11/16/12 100% West PD 1005 - Chumasa Park @ 100%
32 | 035 Medea Creek - Main Tue 11/20/12Wed 11/21/12  100% West Medea Creek - Main & 100%
33 | 036  Cheseboro Inlet Fri 11/16/12 Fri 11/16/12 100% West Cheseboro Inlet @ 100%
34 | 037  Medea - Cheseboro Outlet Mon 11/26/12Thu 11/29/12 100% West &= 100%
35 | 038 Lindero Canyon - Outlet Tue 10/30/12Fri 11/2/12 100% West Lindero Canyon - Outlet &= 100%
36 | 039 Beatty Channel Outlet @ SGR 25+99.00 Mon 9/24/12 Fri 10/12/12 100% East [Channel Outlet @ SGR 25+99.00 s============= 100%
37 | 040A  San Gabriel River (Santa Fe Dam to I-10 Fwy) Mon 9/17/12 Fri 10/19/12 100% [East SantaFe Dam to I-10 Fwy) e==_——————————== 100%
38 |040B San Gabriel River (10 Fwy - Thienes) Mon 10/22/12 Fri 12/14/12 100% East San Gabriel River|(10 Fwy - Thienes) S === 100%
39 | 041  Walnut Creek Mon 9/24/12 Fri 10/19/12 100% East Walnut Creek 100%
40 | 042  San Jose Creek d/s 1000' from end of concrete Mon 9/24/12 Fri 9/28/12 100% East [kd/s 1000" from end of concrete &= 100%
41 | 043 San Gabriel River - Whittier Narrows To Beverly Blvd Mon 9/17/12 Fri 10/19/12 100% South [ Narrows To Beverly Blvd 100%
42 | 044 San Gabriel River - Beverly Blvd To Firestone Blvd Tue 9/18/12Sun 11/18/12 100% South prly Blvd To Firestone Blvd == 100%
43 | 045 Sand Canyon - PD 1307 Tue 10/9/12Wed 10/10/12  100% West Sand Canyon - PD 1307 & 100%
44 | 046 Sand Canyon Main - PD 1307 Tue 10/9/12Wed 10/10/12  100% West Sand Canyon Main - PD 1307 & 100%
45 | 047  SantaClara River - PD 1733 Mon 10/1/12 Mon 10/1/12 100% West Santa Clara River - PD 1733 @ 100%
46 | 048 Mint Canyon - Sierra Hwy. Wed 10/24/12 Wed 10/24/12  100% West Mint Canyon - Sierra Hwy. @ 100%
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Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP Area
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47 | 049 Mint Canyon Ador Wed 10/24/12 Thu 10/25/12 100% West Mint Canyon Ador & 100%
48 | 050 Mint Canyon Solamint Wed 10/24/12 Thu 10/25/12 100% West Mint Canyon Solamint & 100%
49 | 051  Mint Canyon MCO - PD 1894 Wed 10/24/12 Thu 10/25/12 100% West Mint Canyon MCO - PD 1894 & 100%
50 | 052 Sierra HWY. Rd. Drainage Wed 10/10/12 Fri 10/12/12 100% West Sierra HWY. Rd. Drainage &= 100%
51 | 053  Santa Clara River - PD 832 Main Tue 10/2/12Tue 10/2/12 100% West Santa Clara River - PD 832 Main @ 100%
52| 054  Santa Clara River - PD 832 Main Mon 10/1/12 Tue 10/9/12 100% West Santa Clara River - PD 832 Main === 100%
53 | 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - PD 374, 832, Thu 9/27/12 Mon 10/1/12 100% West ] 374,832, 910,1758,1562,374,1339. &= 100%
910,1758,1562,374,1339.
54 | 057  Whites Canyon - PD 704 MCI Thu 10/4/12 Fri 10/5/12 100% West Whites Canyon - PD 704 MC| @& 100%
55 | 061 Santa Clarita River Main Channel (PD 659) Thu 9/27/12 Thu 9/27/12 100% West [larita River Main Channel (PD 659) @ 100%
56 | 062  Santa Clara River - PD 754 Thu 9/27/12 Thu 9/27/12 100% West Santa Clara River - PD 754 @ 100%
57 | 063 Oak Ave Rd Drainage (CDR 523.081) Wed 10/10/12 Tue 10/16/12 100% West Oak Ave Rd Drainage (CDR 523.081) &==== 100%
58 | 064 Soledad Canyon Rd. Drainage Thu 10/11/12Tue 10/16/12 100% West Soledad Canyon Rd. Drainage &= 100%
59 | 066  Santa Clara River - PD 1538 Mon 10/8/12 Mon 10/8/12 100% West Santa Clara River - PD 1538 @ 100%
60 | 067 Bouquet Canyon Upper - PD 1201 Sat 9/29/12 Sat 9/29/12 100% West @ 9/29
61 | 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 1065, & 45) Sat 9/29/12 Sat 9/29/12 100% West @ 9/29
62 | 070 Bouquet Canyon Lower (PD's 544 & 345) Sat 9/29/12 Sat 9/29/12 100% West @ 9/29
63 | 071 Santa Clara River Main Channel (PD 1946) Mon 10/15/12 Mon 10/15/12 100% West Santa Clara River Main Channel (PD 1946) ® 100%
64 | 072  South Fork - santa Clara River Tue 10/23/12Tue 10/23/12 100% West South Fork - santa Clara River @ 100%
65 | 073  Wildwood Canyon Channel - PD 361 M.C.I. Mon 10/8/12 Mon 10/8/12 100% West Wildwood Canyon Channel - PD 361 M.C.I. @ 100%
66 | 074  Wildwood Canyon Channel - PD 361 Mon 10/8/12 Tue 10/9/12 100% West Wildwood Canyon Channel - PD 361 == 100%
67 | 075 South Fork - Santa Clara River (PD's 725, 916, 1041, & 1300) Mon 10/1/12 Mon 10/1/12 100% West |laraRiver (RD's 725, 916, 1041, & 1300) @ 100%
68 | 076 Pico Canyon - PD 813 Fri 9/14/12 Mon 9/24/12 100% West | Pico Canyon - PD 813 s======== 100%
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Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2012-13

ID SBC |Task Name Start Date Finish Date COMP Area
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69 | 077  Newhall Creek - Outlet Thu 9/20/12 Mon 9/24/12 100% West all Creek - Outlet &= 100%
70 | 078  Placerita Creek Thu 9/20/12 Fri 9/21/12 100% West Placerita Creek & 100%
711 079  South Fork - Santa Clara River - Valencia Mon 10/15/12 Tue 10/16/12 100% West outh Fork - Santa Clara River - Valencia @& 100%
72 1 080  South Fork - Santa Clara River - PD 1946 & 1947 Mon 10/15/12 Tue 10/16/12 100% West ork - Santa Clara River - PD 1946 & 1947 & 100%
73 | 082  SantaClara River - PD 2278 Wed 10/17/12Wed 10/17/12  100% West Santa Clara River - PD 2278 @ 100%
74 | 086 Violin Canyon M.C.O. Wed 10/3/12 Wed 10/3/12 100% West Violin Canyon M.C.O. @ 100%
75 | 087  Castaic - The Old Road Drain Tue 10/16/12 Tue 10/16/12 100% West Castaic - The Old Road Drain @ 100%
76 | 088 Hasley Canyon Upper Thu 10/18/12 Fri 10/19/12 100% West Hasley Canyon Upper & 100%
77 | 089 Hasley Canyon South Fork Thu 10/18/12 Fri 10/19/12 100% West Hasley Canyon South Fork & 100%
78 | 090 Hasley Canyon Lower Thu 10/18/12 Fri 10/19/12 100% West Hasley Canyon Lower & 100%
79 | 091 San Martinez / Chiquito - U/S Of Keningston Rd Mon 10/22/12 Mon 10/22/12 100% West >an Martinez / Chiquito - U/S Of Keningston Rd ® 100%
80 | 092 San Martinez Chiquito Cyn (N. Fork) unnamed Mon 10/22/12 Mon 10/22/12 100% West San Martinez Chiquito Cyn (N. Fork) unnamed ® 100%
81 | 093 S.M.C.C. b/w Keningston/Val Verde Park Mon 10/22/12 Mon 10/22/12 100% West S.M.C.C. b/w Keningston/Val Verde Park @ 100%
82 | 094  S.M.C.C.b/w Val Verde Park/ d/s of Madision St Mon 10/22/12 Mon 10/22/12  100% West ‘M.C.C. b/w Val Verde Park/ d/s of Madision St @ 100%
83 | 095 Project 1224 Mon 10/22/12 Mon 10/22/12 100% West Project 1224 ® 100%
84 | 096 PD 1591 Calabasas Thu 10/11/12Mon 10/15/12  100% West PD 1591 Calabasas &= 100%
85 097 PD 1982 Wed 10/17/12 Thu 10/18/12 100% West PD 1982 & 100%
86 | 098 Inlet Walnut Creek Mon 9/24/12 Fri 9/28/12 100% East Inlet Walnut Creek &=== 100%
87 | 099 Kagel Mon 9/17/12 Wed 9/26/12 100% West Kage| s====== 100%
88 | 100 Dry Canyon Calabasas Wed 11/14/12Wed 11/14/12  100% West Dry Canyon Calabasas & 100%
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