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1 SBC 2013-14 Tue 9/3/13Mon 3/17/14 11%
2 001 Bell Creek - MTD 963 Thu 10/31/13 Thu 10/31/13 0%
3 002 PD 1845 - Dry Canyon Tue 9/3/13Fri 9/13/13 100%
4 003 Santa Susana Creek Tue 9/3/13Tue 9/3/13 100%
5 004 Browns Creek Tue 10/8/13Fri 10/11/13 0%
6 005 Caballero Creek - West Wed 10/23/13 Fri 10/25/13 0%
7 006 Caballero Creek - East Tue 10/29/13Tue 10/29/13 0%
8 007 Bull MCO Wed 9/4/13 Fri 9/6/13 100%
9 008 Project 470 - Havenhurst Wed 10/30/13 Wed 10/30/13 0%

10 009 Project 106 Tue 9/3/13Tue 9/3/13 100%
11 010 Woodley Tue 10/15/13Fri 11/8/13 0%
12 012 Haines Canyon M.C.O. Wed 10/2/13 Thu 10/3/13 0%
13 013 Project 5215 Thu 9/19/13 Thu 9/19/13 100%
14 014 May Outlet Mon 9/16/13 Tue 9/17/13 100%
15 015 Pacoima Wash Tue 9/10/13Mon 9/16/13 100%
16 016 Verdugo Wash - Las Barras Thu 9/19/13 Tue 10/1/13 0%
17 018 Engleheard Thu 9/19/13 Tue 10/1/13 0%
18 019 Pickens Fri 9/20/13 Wed 10/2/13 0%
19 020 Webber @ PVT. Bridge Fri 9/20/13 Tue 10/1/13 0%
20 021 Webber - Main Outlet Fri 9/20/13 Tue 10/1/13 0%
21 022 Halls Canyon Fri 9/20/13 Thu 10/3/13 0%
22 024 Compton Creek Mon 9/16/13 Fri 10/11/13 10%
23 025 Los Angeles River - Willow To PCH (East Bank) Tue 10/1/13Fri 11/22/13 0%
24 025 Los Angeles River - Willow To PCH (West Bank) Tue 10/1/13Fri 11/8/13 0%

25 026 Project 74 Mon 9/16/13 Fri 11/1/13 3%
26 027 Wilmington Drain - 110 FWY To PCH Mon 11/11/13Fri 12/13/13 0%
27 028 PD 2200 - Triunfo Creek Wed 11/20/13Fri 11/22/13 0%
28 029 PD 2055 - Las Virgenes Tue 11/5/13Tue 11/5/13 0%
29 032 Stokes Channel Wed 10/2/13 Tue 10/15/13 0%
30 033 Medea Creek (PD T1378 u.2) Thu 9/12/13 Thu 9/12/13 100%
31 034 PD 1005 - Chumasa Park Wed 11/6/13Wed 11/6/13 0%
32 035 Medea Creek - Main Fri 11/8/13Tue 11/12/13 0%
33 036 Cheseboro Inlet Thu 11/7/13Thu 11/7/13 0%
34 037 Medea - Cheseboro Outlet Wed 11/13/13Tue 11/19/13 0%
35 038 Lindero Canyon - Outlet Wed 10/16/13 Tue 10/22/13 0%
36 039 Beatty Channel Outlet @ SGR 25+99.00 Tue 9/24/13Thu 9/26/13 0%
37 040A San Gabriel River (Santa Fe Dam to I-10 Fwy) Mon 9/16/13 Fri 1/31/14 0%
38 040B San Gabriel River (10 Fwy - Thienes) Mon 9/16/13 Fri 1/31/14 0%
39 041 Walnut Creek Mon 9/16/13 Thu 11/14/13 3%
40 042 San Jose Creek d/s 1000' from end of concrete Tue 9/17/13Thu 9/19/13 100%
41 043 San Gabriel River - Whittier Narrows To Beverly

Blvd
Mon 9/16/13 Fri 10/18/13 5%

42 044 San Gabriel River - Beverly Blvd To Firestone Blvd Mon 9/16/13 Fri 11/15/13 3%

43 045 Sand Canyon - PD 1307 Wed 10/2/13 Thu 10/3/13 0%
44 046 Sand Canyon Main - PD 1307 Wed 10/2/13 Thu 10/3/13 0%
45 047 Santa Clara River - PD 1733 Thu 9/26/13 Thu 9/26/13 0%
46 048 Mint Canyon - Sierra Hwy. Wed 10/23/13 Wed 10/23/13 0%
47 049 Mint Canyon Ador Wed 10/23/13 Thu 10/24/13 0%
48 050 Mint Canyon Solamint Thu 10/24/13 Fri 10/25/13 0%
49 051 Mint Canyon MCO - PD 1894 Thu 10/24/13 Fri 10/25/13 0%
50 052 Sierra HWY. Rd. Drainage Tue 10/1/13Thu 10/3/13 0%
51 053 Santa Clara River - PD 832 Main Mon 9/30/13 Mon 9/30/13 0%
52 054 Santa Clara River - PD 832 Main Mon 9/30/13 Tue 10/8/13 0%
53 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - PD

374, 832, 910,1758,1562,374,1339.
Mon 9/23/13 Wed 9/25/13 0%

54 057 Whites Canyon - PD 704 MCI Tue 10/1/13Wed 10/2/13 0%
55 061 Santa Clarita River Main Channel (PD 659) Thu 9/19/13 Thu 9/19/13 0%
56 062 Santa Clara River - PD 754 Thu 9/19/13 Thu 9/19/13 0%
57 063 Oak Ave Rd Drainage (CDR 523.081) Mon 9/23/13 Fri 9/27/13 0%
58 064 Soledad Canyon Rd. Drainage Wed 9/25/13 Fri 9/27/13 0%
59 066 Santa Clara River - PD 1538 Thu 9/19/13 Thu 9/19/13 0%
60 067 Bouquet Canyon Upper - PD 1201 Tue 9/3/13Tue 9/10/13 100%
61 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 1065,

& 45)
Tue 9/3/13Thu 9/12/13 100%

62 070 Bouquet Canyon Lower (PD's 544 & 345) Fri 9/13/13 Fri 9/13/13 100%
63 071 Santa Clara River Main Channel (PD 1946) Wed 9/18/13 Wed 9/18/13 100%
64 072 South Fork - santa Clara River Mon 10/21/13 Mon 10/21/13 0%
65 073 Wildwood Canyon Channel - PD 361 M.C.I. Thu 10/3/13 Thu 10/3/13 0%
66 074 Wildwood Canyon Channel - PD 361 Thu 10/3/13 Fri 10/4/13 0%
67 075 South Fork - Santa Clara River (PD's 725, 916, 1041,

& 1300)
Mon 9/9/13 Wed 9/18/13 100%

68 076 Pico Canyon - PD 813 Thu 9/12/13 Wed 9/18/13 100%
69 077 Newhall Creek - Outlet Wed 9/18/13 Wed 9/18/13 100%
70 078 Placerita Creek Wed 9/18/13 Wed 9/18/13 100%
71 079 South Fork - Santa Clara River - Valencia Tue 9/17/13Wed 9/18/13 100%
72 080 South Fork - Santa Clara River - PD 1946 & 1947 Tue 9/17/13Wed 9/18/13 100%
73 082 Santa Clara River - PD 2278 Wed 9/18/13 Wed 9/18/13 100%
74 086 Violin Canyon M.C.O. Mon 10/7/13 Mon 10/7/13 0%
75 087 Castaic - The Old Road Drain Mon 10/7/13 Mon 10/7/13 0%
76 088 Hasley Canyon Upper Mon 9/9/13 Tue 9/10/13 100%
77 089 Hasley Canyon South Fork Wed 10/9/13 Thu 10/10/13 0%
78 090 Hasley Canyon Lower Thu 10/10/13 Fri 10/11/13 0%
79 091 San Martinez / Chiquito - U/S Of Keningston Rd Mon 10/14/13 Mon 10/14/13 0%
80 092 San Martinez Chiquito Cyn (N. Fork) unnamed Mon 10/14/13 Mon 10/14/13 0%
81 093 S.M.C.C. b/w Keningston/Val Verde Park Tue 10/15/13Tue 10/15/13 0%
82 094 S.M.C.C. b/w Val Verde Park/ d/s of Madision St Tue 10/15/13Tue 10/15/13 0%

83 095 Project 1224 Thu 10/17/13 Thu 10/17/13 0%
84 096 PD 1591 Calabasas Mon 9/16/13 Tue 10/1/13 5%
85 097 PD 1982 Thu 10/10/13 Fri 10/11/13 0%
86 098 Inlet Walnut Creek Mon 9/16/13 Tue 9/17/13 0%
87 099 Kagel Tue 9/3/13Tue 9/10/13 100%
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88 100 Dry Canyon Calabasas Fri 11/1/13Fri 11/1/13 0% Dry Canyon Calabasas 0%
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