Soft Bottom Channel Maintenance Clearing Schedule 2016-17

Los Angeles County Flood Control District

ID SBCh Task Name Start Date Finish Date COMP Comments

Regc Aug7,'16 [Sep 25,16 [Nov 13,16 [Jan 1,17 [Feb 19,17
1 SBC 2016-17 Thu 9/1/16 Wed 3/15/17 14% 14%
2 001 Bell Creek-MTD 963 MCI Fri 10/28/16 Fri 10/28/16 0% Bell Creek-MTD 963 MCI @ 0%
3 002 PD 1845 - Dry Canyon Tue 9/6/16 Thu 9/15/16 100% Dry Canyon &= 100%
4 1003 Santa Susana Creek Thu 9/1/16 Tue 9/6/16 100% ina Creek &= 100%
5 004 Browns Creek Mon 9/12/16 Wed 9/14/16 100% Browns Creek @ 100%
6 | 005 Caballero Creek - West Tue 10/18/16 Thu 10/20/16 0% Caballero Creek -\West @ 0%
7 | 006 Caballero Creek - East Fri 10/21/16 Mon 10/24/16 0% Caballero Creek - East = 0%
8 007 Bull MCO Mon 10/31/16 Wed 11/2/16 0% ¢ 1031
9 008 Project 470 - Havenhurst Tue 10/25/16 Thu 10/27/16 0% Project 470 - Hayenhurst = 0%
10 | 009 Project 106 Thu 9/1/16 Tue 9/6/16 100% ‘oject 106 &= 100%
11 1010 Woodley Ave Drain Project 469 Thu 9/8/16 Tue 10/11/16 0% | Project 469 0%
12 1012 Haines Canyon M.C.O. Wed 12/7/16 Wed 12/7/16 0% & 127
13 | 013 Project 5215 Fri 12/16/16 Fri 12/16/16 0% Project 5215 & 0%
14 1014 May Outlet Fri 12/16/16 Fri 12/16/16 0% & 12/16
15 | 015 Pacoima Wash Mon 9/12/16 Fri 9/23/16 100% ’acoima Wash &= 100%
16 | 016 Verdugo Wash - Las Barras Fri 12/16/16 Fri 12/16/16 0% Verdugo Wash - Las Barras ¢ 0%
17 1018 Engleheard Fri 12/2/16 Fri 12/2/16 0% & 1212
18 | 019 Pickens Fri 12/2/16 Tue 12/6/16 0% Pickens == 0%
19 | 020 Webber @ PVT. Bridge Mon 12/5/16 Mon 12/5/16 0% Webber @ PVT. Bridge & 0%
20 | 021 Webber - Main Outlet Mon 12/5/16 Mon 12/5/16 0% Webber - Main Outlet ¢ 0%
21 | 022 Halls Canyon Tue 12/6/16 Fri 12/16/16 0% Halls Canyon === 0%
22 | 024 Compton Creek Wed 9/14/16 Mon 10/10/16 0%
23 |025A Los Angeles River - Willow To PCH (East Bank) Mon 10/3/16 Sat 10/22/16 0% >w To PCH (East Ban 0%
24 1025B Los Angeles River - Willow To PCH (West Bank) Mon 10/3/16 Sat 10/22/16 0% 'w To PCH (West Ban 0%
25 | 026 Project 74 Mon 9/19/16 Fri 9/30/16 0% Hand Clearing Project 74
26 | 027  Wilmington Drain - 110 FWY To PCH Mon 10/17/16 Fri 11/4/16 0%
27 | 028 PD 2200 - Triunfo Creek Tue 11/15/1€ Mon 11/21/16 0% @ 11/15
28 | 029 PD 2055 - Las Virgenes Wed 11/2/16 Thu 11/3/16 0% PD 2055 - Lps Virgenes & 09
29 | 032 Stokes Channel Thu 10/6/16 Wed 10/12/16 0% Stokes Channel &= 0%
30 | 033 Medea Creek (PD T1378 u.2) Thu 9/1/16 Thu 9/1/16 0% No work Permitted till further notice 1378 u.2) @ 0%
31 | 034 PD 1005 - Chumasa Park Fri 12/16/16 Fri 12/16/16 0% PD 1005 - Chumasa Park & 0%
32 | 035 Medea Creek - Main Wed 11/9/16 Thu 11/10/16 0% Medea Creek - Main /0%
33 | 036 Cheseboro Inlet Fri 11/4/16 Tue 11/8/16 0% Cheseboro Inlet & 0%
34 1037 Medea- Cheseboro Outlet Fri 11/11/1€Mon 11/14/16 0% = 0%
35 | 038 Lindero Canyon - Outlet Thu 10/13/16 Mon 10/17/16 0% Lindero Canyon - Outlet == 0%
36 | 039 Beatty Channel Outlet @ SGR 25+99.00 Tue 10/11/1€ Mon 10/17/16 0% 1el Outlet @ SGR 25+99.00 === 0%
37 |040A San Gabriel River (Santa Fe Dam to I-10 Fwy) Wed 9/21/16 Mon 11/14/16 0% 2 Dam to 1-10 Fwy)
38 |040B San Gabriel River (10 Fwy - Thienes) Mon 11/7/16 Mon 12/5/16 0% San Gabriel River (10 Fwy - Thienes) 0%
39 041 Walnut Creek Tue 9/20/16 Thu 10/6/16 0% Walnut Creek
40 | 042 San Jose Creek d/s 1000' from end of concrete Mon 9/19/16 Thu 9/22/16 0% 1 end of concrete == 0%
41 | 043 San Gabriel River - Whittier Narrows To Beverly Blvd Mon 9/19/16 Fri 11/4/16 0%
42 | 044 San Gabriel River - Beverly Blvd To Firestone Blvd Sat 9/17/16 Mon 10/3/16 0% ) Firestone Blvd ¢
43 | 045 Sand Canyon - PD 1307 Thu 9/29/16 Thu 9/29/16 0% ind Canyon - PD 1307 ¢ 0%
44 1046  Sand Canyon Main - PD 1307 Thu 9/29/16 Thu 9/29/16 0% anyon Main - PD 1307 ¢ (0%
45 | 047 SantaClara River - Reaches(47,54)- PD's 1733 Wed 10/19/16 Wed 10/19/16 0% ¢ 1019
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Los Angeles County Flood Control District
Soft Bottom Channel Maintenance Clearing Schedule 2016-17

ID SBC |Task Name Start Date Finish Date COMP Comments
Reach
# Aug 7, '16 Sep 25, '16 Nov 13, '16 Jan 1, '17 Feb 19, '17

46 | 048 Mint Canyon - Sierra Hwy. Tue 9/6/16 Thu 9/8/16 100% Sierra Hwy. @ 100%
47 1049 Mint Canyon Ador Wed 9/7/16 Wed 9/7/16 100% -anyon Ador ¢ 100%
48 | 050 Mint Canyon Solamint Wed 9/7/16 Wed 9/7/16 100% on Solamint ¢ 100%
49 | 051 Mint Canyon MCO - PD 1894 Wed 10/19/16 Fri 10/21/16 0% Mint Canyon MCO - PD) 1894 = 0%
50 | 052 Sierra HWY. Rd. Drainage Tue 8/30/16 Wed 9/7/16 100% drainage === 100%
51 | 053 Santa Clara River - PD 832 Main Tue 10/18/16 Tue 10/18/16 0% ¢ 10/18
52 | 054 JAKES WAY CHANNEL Wed 10/19/16 Wed 10/19/16 0% 0%
53 | 055 Santa Clara River Reaches (55, 56, 58, 59, 60) - PD Thu 10/20/16 Fri 10/21/16 0% ¢ 10/20

374, 832, 910,1758,1562,374,1339.
54 | 057 Whites Canyon - PD 704 MCI Wed 9/21/16 Wed 9/21/16 0% yon - PD 704 MCI & 0%
55 | 061 Santa Clarita River Main Channel (PD 659) Wed 10/19/16 Fri 10/21/16 0% ¢ 10719
56 | 062 Santa Clara River - PD 754 Wed 10/19/16 Fri 10/21/16 0% ¢ 10119
57 | 063 Oak Ave Rd Drainage (CDR 523.081) Wed 10/19/16 Fri 10/21/16 0% @ 10/19
58 | 064 Soledad Canyon Rd. Drainage Wed 10/19/16 Fri 10/21/16 0% ¢ 10/19
59 | 066 Santa Clara River - PD 1538 Wed 10/19/16 Fri 10/21/16 0% @ 10/19
60 | 067 Bouquet Canyon Upper - PD 1201 Thu 9/8/16 Wed 9/14/16 100% & 98
61 | 069 Bouquet Canyon Middle ( PD's 722, 773, 1365, 1065, & Thu 9/8/16 Wed 9/14/16 100% * 98

45)
62 | 070 Bouquet Canyon Lower (PD's 544 & 345) Fri 9/2/16 Thu 9/8/16 100% @ 92
63 | 071 Santa Clara River Main Channel (PD 1946) Mon 10/24/16 Thu 10/27/16 0% aRiver Main Channel (PD 1946) ¢
64 | 072 South Fork - santa Clara River Fri 10/7/16 Fri 10/7/16 0% | Fork - santa Clara Rive[ ¢ 0%
65 | 073 Wildwood Canyon Channel - PD 361 M.C.I. Fri 10/7/16 Fri 10/7/16 0% ) Channel - PD 361 M.C.I. # 0%
66 | 074 Wildwood Canyon Channel - PD 361 Fri 12/16/16 Fri 12/16/16 0% Wildwood Canyon Channel - PD 361 ¢ 0%
67 | 075 South Fork - Santa Clara River (PD's 725, 916, 1041, & Tue 9/13/16 Mon 9/19/16 100% , 1041, & 1300) == 100%

1300)
68 | 076 Pico Canyon - PD 813 Fri 9/16/16 Fri 9/16/16 100% ~anyon - PD 813 ¢ 100%
69 | 077 Newhall Creek - Outlet Fri 10/7/16 Fri 10/7/16 0% Newhall Creek - Outlet = 0%
70 | 078 Placerita Creek Mon 9/19/16 Mon 9/19/16 100% Placerita Creek @ 100%
71 1079 South Fork - Santa Clara River - Valencia Tue 11/1/1€Tue 11/1/16 0% ¢ 111
721080 South Fork - Santa Clara River - PD 1946 & 1947 Mon 10/24/16 Mon 10/24/16 0% & 10724
73 | 082 SantaClaraRiver - PD 2278 Sat 9/24/16 Fri 9/30/16 0% & 924
74 1086 Violin Canyon M.C.O. Wed 10/19/16 Wed 10/19/16 0% ¢ 10/19
75 | 087 Castaic - The Old Road Drain Fri 9/16/16 Fri 9/16/16 100% & 9/16
76 | 088 Hasley Canyon Upper Fri 10/7/16 Fri 10/7/16 0% Hasley Canyon Uppef ® 0%
77 | 089 Hasley Canyon South Fork Fri 10/7/16 Fri 10/7/16 0% asley Canyon South Fork @ 0%
78 | 090 Hasley Canyon Lower Fri 10/7/16 Fri 10/7/16 0% Hasley Canyon Lowe[ ¢ 0%
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Los Angeles County Flood Control District
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ID SBC |Task Name Start Date Finish Date COMP Comments
Regm Aug 7,'16 Sep 25, '16 Nov 13, '16 Jan1,'17 Feb 19, '17

79 | 091 San Martinez / Chiquito - U/S Of Keningston Rd Fri 10/14/16 Fri 10/14/16 0% Jito - U/S Of Keningston|Rd ¢ 0%

80 | 092 San Martinez Chiquito Cyn (N. Fork) unnamed Fri 10/14/16 Fri 10/14/16 0% uito Cyn (N. Fork) unnarned ¢ 0%

8l | 093 S.M.C.C.b/w Keningston/Val Verde Park Fri 10/14/16 Fri 10/14/16 0% Keningston/Val Verde Rark ® 0%

82 1094 S.M.C.C.b/w Val Verde Park/ d/s of Madision St Fri 10/14/16 Fri 10/14/16 0% rde Park/ d/s of Madision St ® 0%

83 | 095 Project 1224 Fri 10/14/16 Fri 10/14/16 0% Project 1224 5 0%

84 | 096 PD 1591 Calabasas Sat 9/17/16/ Thu 9/22/16 100% 1591 Calabasas &= 100%

85 | 097 PD 1982 Fri 9/16/16 Sat 9/17/16 100% & 9/16

86 | 098 Inlet Walnut Creek Mon 9/19/16 Thu 9/22/16 0% ilet Walnut Creek &= 0%

87 1099 Kagel Canyon - Tujunga Wash Wed 9/7/16 Fri 9/9/16 100% junga Wash = 100%

88 | 100 Dry Canyon Calabasas Mon 10/31/16 Tue 11/1/16 0% Dry Canyon|Calabasas = 0%

89 101 101 - Violin Cyn (PD 2312) Thu 9/1/16 Thu 9/1/16 0% Pending Permit ¢ 91

90 |102 102 - Violin Cyn (PD 2275) Thu 9/1/16 Thu 9/1/16 0% Pending Permit ¢ 91

91 | 103 Bouquet Cyn Channel (PD 2225) Thu 9/1/16 Thu 9/1/16 0% Pending Permit ¢ 91

92 | 104 Castaic Creek (PD 2441 Unit 2) Thu 9/1/16 Thu 9/1/16 0% Pending Permit ¢ 91

93 | 105 San Francisquito Cyn Channel (PD 2456) Wed 11/16/16 Wed 11/16/16 0% & 11/16

94 | 106  Castic Drain Outlet Thu 9/1/16 Thu 9/1/16 0% Pending Permit L

95 | 107 The Old Road Channel Thu 9/1/16 Thu 9/1/16 0% Pending Permit L

9 | 108 Pico Canyon ( PD 2528) Mon 10/3/16 Thu 10/20/16 0%

97 | 109 Santa Clara River - S. Bank W. of Mcbean Pkwy (MTD1 Thu 9/1/16 Thu 9/1/16 0% Pending Permit ¢ 91

98 | 110 Hasley Canyon Channel(PD2262) Thu 9/1/16 Thu 9/1/16 0% Pending Permit ¢ 91

99 | 112 Ballona Creek Mon 9/26/16 Mon 10/17/16 0% No work this Year 4 0%

100 | 113 Dominguez Channel Thu 9/1/16 Thu 9/1/16 0% < 0%

101 | 114 Los Angeles River Mon 10/24/16 Mon 11/21/16 0% 0%
102 | 115 S. G. River Mon 10/3/16 Thu 12/1/16 0% No work this Year ¢ 0%
103 | 116 Los Cerritos Channel Thu 9/1/16 Thu 9/1/16 0% < 0%

104 | 117 Centinela Creek Channel Thu 9/1/16 Thu 9/1/16 0% < 0%

105 | 118 Rustic Canyon Channel Thu 9/1/16 Thu 9/1/16 0% Hand Clearing 0%

106 | 119 Rivas Canyon Channel Thu 9/1/16 Thu 9/1/16 0% Hand Clearing 0%
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