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DESIGN 
PHASE  SPC-2  NPC-3 

 TOTAL 
ESTIMATED 

CONST.COST 

 BUDGETED 
COST FROM 

TPCE 
DIFFERENCE

HARBOR UCLA 100% SD 5,481,890$         21,510,520$      26,992,410$            29,459,000$         (2,466,590)$        
HARBOR UCLA 100% DD 3,229,466$         22,184,927$      25,414,393$            29,459,000$         (4,044,607)$        
HARBOR UCLA 90% CD 4,813,757$         20,808,986$      25,622,743$            29,459,000$         (3,836,257)$        

MLK Jr./DREW 100% SD 24,783,000$       21,013,133$      45,796,133$            52,681,000$         (6,884,867)$        
MLK Jr./DREW 100% DD 28,881,965$       16,849,790$      45,731,755$            52,681,000$         (6,949,245)$        
MLK Jr./DREW 90% CD 32,518,601$       14,522,115$      47,040,716$            52,681,000$         (5,640,284)$        

OLIVE VIEW 100% SD -$                   15,383,422$      15,383,422$            16,039,000$         (655,578)$           
OLIVE VIEW 100% DD -$                   15,180,234$      15,180,234$            16,039,000$         (858,766)$           
OLIVE VIEW 90% CD -$                   11,935,041$      11,935,041$            16,039,000$         (4,103,959)$        
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  1.4 EXHIBIT F


