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Meeting Summary


Project Coordination Meeting

City of Diamond Bar
February 21, 2001, 2:00 p.m.
The meeting minutes presented below provide a summary of the topics discussed during a Stakeholder meeting with City of Diamond Bar staff regarding the Pomona Valley ITS (PVITS) project.  A list of the meeting attendees is provided below. The information contained in the meeting minutes will be incorporated into various PVITS project deliverables, including the Addendum Update to the 1995 Pomona Valley Forum Signal Synchronization Study.

In Attendance

City of Diamond Bar: David Liu, Director of Public Works; Kirk Phillips, Associate Engineer; 
Warren Siecke, on-call Traffic Engineer

Kimley-Horn: Bill Dvorak, Associate; Brian Marchetti, Analyst

Advantec (subconsultant): Leo K. Lee; Bernard K. Li

Los Angeles County: Maged Soliman, Project Manager


Action Item

Kimley-Horn gave an introduction to the project and discussed the project’s background.

Existing Conditions

1. It is likely that the Pomona Valley Forum will have a sub-regional TMC and that it would be located in the Pomona Valley and staffed by Forum member(s).  This type of decision is a part of this first phase of the Pomona Valley ITS (PVITS) project and will be defined later in the project.

2. County staff described that Los Angeles County will have a TMC, staffed by the County, in Alhambra that will have a county-wide focus.

3. The City currently has 52 traffic signals.

4. The City explained that six additional signals may be installed by 2006 if they are warranted.  

5. HOV connectors are under design for the 57/60 interchange

6. A large industrial park planned on SR-60 west of Diamond Bar will add significantly to current corridor congestion.

7. An origin/destination study for the City was performed in 1999.  Arterials are heavy westbound, southbound in AM; opposite in PM.

8. There is a new city space - about 10' x 10' - at the AQMD building that may be a good location for a sub-regional TMC or a Local City Workstation. 

9. The City of Diamond Bar has 38 employees.  The engineering staff is not targeted for expansion.

10. City review of PVITS project draft documents would be coordinated by David Liu.

11. Concurrence tasks - Informal sessions or presentations should be done early to get Council involved.  Local control of signals will be an issue.

12. The City of Diamond Bar has Type 170 controllers, with WWV coordination.  Interconnect conduit exists.

13. The City will be completing a city-wide communication master plan. They will likely wait to see what recommendations come from PVITS.

14. Caltrans issues are handled by David Liu.  Caltrans is reactive (not proactive) in relation  to signal problem resolutions:  Resident complaint or city employee fieldwork is followed up by a call to Caltrans.


4. Kimley-Horn will obtain information about the locations of the planned signals from the survey data.

6. Kimley-Horn will collect information about the location and impacts of the industrial park development. 

8. Kimley-Horn will do a walk-through of space with City after move-in.

12. Kimley-Horn will identify the locations of the 170 controllers as part of the feasibility study update.

13. Kimley-Horn will collect information about the type and location of interconnect/ conduit that is in the field. 



Stakeholder’s Objectives

1. The City feels that the LA County Sheriff may request video surveillance at signals for red-light enforcement.  

2. The LA County Sheriff designates a sergeant and a deputy to the City area.  The City thinks that the Sheriff might want incident management and documentation/control of detours and major incidents.

3. The City would like to have a traffic signal control system.  Selection of the system would need to take into consideration that the City's small staff and defined traffic patterns.

4. The City would like Brea Canyon cutoff and Pathfinder Road to be considered as significant arterials, because they serve as routes for SR 60 bypass traffic to and from the west.

5. The City feels that project meetings among Pomona Valley Forum cities should take place quarterly after the system is on-line.

6. The AQMD could be considered as a project stakeholder, because they are an agency involved in air quality improvement and attainment, and TSM and ITS projects including PVITS include air quality improvement as part of the project objective.
1. This project does not include funding for red-light enforcement.   Video used for traffic surveillance or vehicle detection is different technology than that used for red-light enforcement.

4. The 1995 Feasibility Study had 7-8 criteria that will need to be reviewed under the Addendum update.  Will also be reviewed under 60 Corridor elements.

6. KHA will discuss with L.A. County, whether or not to arrange for meeting with AQMD.

Other Issues
1. The City of Chino Hills, in San Bernardino County has NEMA controllers that are different from the City of Diamond Bar’s Type 170’s.  Coordination across county lines would require some coordination.

2. The transition from SR 60 westbound to SR 57 northbound requires the use of Diamond Bar Boulevard (there is no direct freeway-to-freeway ramp).


1. KHA will consider the need for this coordination as part of the project analysis, including interconnect and inter-jurisdictional coordination in the requirements component of the PVITS project.
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