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NOTICE INVITING BIDS 

Notice is hereby given that the Director of Public Works will accept sealed bids for furnishing all 
materials, labor, and equipment required to complete construction for up to three (3) separate 
Job Order Contracts Nos. WWD1, WWD2, and WWD3.: 

 

SD SPECS PROJECT DATE OF BID OPENING 

All JOC Specs. JOC Nos. WWD1, WWD2, and 
WWD3 

Wednesday July 9, 2025, at 2:00 p.m. 

 
Each awarded contract will have a maximum contract value of $6,200,000. Copies of the 
solicitation documents may be downloaded free of charge from the Los Angeles County Public 
Works website https://dpw.lacounty.gov/contracts/Opportunities.aspx. For bid information, 
please contact Mr. Mark Martinez, Business Relations and Contracts Division, at (626) 458-
2540. 

Bids are due on Wednesday, July 9, 2025, at 10:00 a.m. Bids will be accepted 
electronically through BidExpress. Refer to the instructions in the Bid Documents. Please 
note each file upload in Bid Express is limited to 10 MB per file up to 50 files total (500 MB). 
Proposers shall plan ahead and allow sufficient time to account for the file size limitation before 
the proposal submission deadline to complete the uploading of proposal files. Dependent on 
bidders’ software speed, allow enough time to accommodate any delays in the transmission of 
the files. It is recommended to confirm receipt. Bids received past the deadline will not be 
accepted. 

The bids will be opened through a webcast on Wednesday, July 9, 2025, at 3:00p.m. Bidders 
may participate in the public bid opening by visiting the Los Angeles County Public Works 
Business Opportunities website, selecting the project, and clicking on the online bid opening 
webcast. 

The general contractor and all of its subcontractors of any tier shall be required to pay prevailing 
wages to all workers employed in the execution of the project in accordance with Labor Code 
Section 1770. Copies of the prevailing rate per diem wages are on file at Los Angeles County 
Public Works, which shall be made available to any interested party upon request. 

 
MANDATORY PREBID CONFERENCE 

Public Works will hold a single mandatory prebid conference meeting for any and all of the listed 
JOCs on Tuesday, June 17, 2025, at 2:00 p.m., via online webcast. Please refer to the 
Instructions to Bidders for the link. This meeting will provide information on the JOC, bidding 
process, and answer any questions that potential bidders may have. A company that submitted 
a bid and that did not have a representative of the company attend the mandatory prebid 
conference meeting may be rejected as nonresponsive, and the representative who attends 
the mandatory prebid conference meeting for the company must be a principal of the company 
or a person authorized to make decisions for the company. 

https://dpw.lacounty.gov/contracts/Opportunities.aspx


 

 

OTHER INSTRUCTIONS 

The County supports and encourages equal opportunity contracting. The 
contractor shall make good faith efforts as defined in Section 2000 of the Public 
Contract Code relating to contracting with Community Business Enterprises. 

 
The Board of Supervisors reserves the right to reject any or all bids or to waive 
technical or inconsequential errors and discrepancies in bids submitted in the 
public's interest. 

 

 
Si necesita información en español, por favor llame al Teléfono (626) 458-2549. 

Individuals requiring reasonable accessibility accommodations may request written materials in 
alternate formats, physical accessibility accommodations, sign language interpreters, or other 
reasonable accommodations by contacting our departmental Americans with Disabilities Act 
coordinator at (626) 458-7337, from 7:30 a.m. to 5 p.m., Monday through Thursday (excluding 
holidays). Persons who are deaf or hard of hearing may make contact by first dialing the 
California Relay Service at 7-1-1. Requests should be made at least 1 week in advance to 
ensure availability. When making a reasonable accommodation request, please reference 
[BRC-2]. 

 

 
Individuos que requieran acomodamiento rasonable accesible pueden solicitar materiales 
escritos en formatos alternativos, acomodamiento físico accesible, intérpretes en lenguaje de 
señas Americano ú otros acomodamientos rasonables comunicándose con nuestro coordinador 
Departamental del Acto de Americanos con Incapacidades al (626) 458- 337, de 7:30 a.m. a 5 
p.m., Lunes a Jueves (excluyendo dίas festivos). Personas sordas o con problemas auditivos 
pueden comunicarse primero marcando al Servicio de Difusión de California al 7-1-1. 
Solicitudes pueden hacerse por lo menos una semana antes para asegurar disponibilidad. 
Cuándo se haga una petición reasonable para acomodamiento, por favor mencione [BRC-2]. 

By order of the Board of Supervisors of the County of Los Angeles, State of California, dated 
June 3, 2025. 

 
EDWARD YEN, EXECUTIVE OFFICER OF THE 
BOARD OF SUPERVISORS OF THE COUNTY OF 
LOS ANGELES 
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INSTRUCTIONS TO BIDDERS 
 

PART 1 - GENERAL 
 

1. Job Order Contract (JOC) – Overview 

Job Order Contract (JOC) is a competitively bid, firm-fixed-price indefinite-quantity 
contract pursuant to which the Contractor may perform an ongoing series of 
individual Projects at different locations throughout the County. It includes a 
collection of detailed repair and remodel tasks and specifications that have 
established unit prices. It is placed with a Contractor for the accomplishment of 
repair, alteration, modernization, rehabilitation, etc., of buildings, structures, or 
other real property. Ordering is accomplished by means of issuance of a Work 
Order against the contract. 

 
The Contractor, under the JOC contract, furnishes management, labor, materials, 
equipment, and engineering support needed to perform the work. 

 
The JOC contract includes a Unit Price Book (UPB) containing construction tasks 
with preset Unit Prices (referred to as "Prepriced Tasks"). This UPB is based on 
the use of experienced labor and high-quality materials. The Prepriced Tasks 
incorporate prevailing local wage, local materials, and local equipment prices, and 
are for the direct cost of construction. The UPB is work segment based. The UPB 
also incorporates local activity, climate, and geographic features. 

 
Bidders will be required to submit a set of cost adjustment factors that would be 
applied to the unit prices for work using The Gordian Group, Inc.'s JOC System 
and Construction Task Catalog ® for up to three (3) separate JOC contracts nos. 
WWD1, WWD2, and WWD3  

Bidders will offer two pricing Adjustment Factors to be applied to the 
Prepriced Tasks in the Construction Task Catalog® (CTC). One Adjustment 
Factor for performing work during Normal Working Hours and a second 
Adjustment Factor for performing work during Other Than Normal Working Hours. 
The same two Adjustment Factors apply to every Pre-priced Task in the 
Construction Task Catalog®. 

 
The Construction Task Catalog® and the Contractor's bid Adjustment Factors will 
be incorporated in the awarded contract. 
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As Job Order Contract requirements are identified, the Contractor will be issued a 
Request for Proposal and Detailed Scope of Work and will be required to develop a 
Proposal for the work required. The Contractor will submit their Proposal to the 
County. This Proposal will be compared with an independent County estimate. If the 
Contractor's proposed units are found reasonable, a Work Order may be issued at 
the agreed upon units, which when multiplied by the Unit Price and appropriate 
contract Adjustment Factor will establish the firm fixed price for the Work Order. 

 
The JOC concept also includes a provision for the establishment of unit prices for 
work requirements which are within the general scope of work but which were not 
previously included in the Unit Price Book at the time of contract award. These 
tasks are referred to as "Non-Pre-Priced Tasks". Once a Non- Pre-Priced (NPP) 
Task has been identified within a general scope of work, that NPP Task will be 
priced by the same organization, which determined the unit prices for the Prepriced 
Tasks in the Unit Price Book, using the same pricing methodology. Once the unit 
pricing for a NPP Task has been determined in this manner, the NPP tasks will be 
priced for the work, using the same two pricing Adjustment Factors as are used for 
Prepriced Items. 

 

2. Mandatory Pre-Bid Conference 

All Bidders are required to attend a Mandatory Pre-Bid Conference via Microsoft 
Teams Meeting Online Events (or County accepted platform), on Tuesday, June 17, 
2025, at 2:00 p.m. local time for the purpose of explaining the JOC concept, 
discussing JOC from the contractors’ perspective, and reviewing contract 
requirements. The link for the meeting will be provided on the County’s website. 

 
It is required that the pre-bid conference be attended by the President or Owner of 
each Bidder only. The Bidder must submit to the County the Articles of 
Incorporation or a notarized document identifying the attendee within 24 hours after 
the conference. In County's sole discretion, failure to comply with the requirement of 
this Article may be a basis to reject the bid as nonresponsive. 

3. Contract Value and Performance Period 

A. The maximum, not-to-exceed contract amount for each contract is 
$6.2M. 

 
B.  Minimum value of the contracts is $0. 

 
C. This contract is an indefinite-quantity contract for the repair, remodeling, 

and refurbishment of the items specified in individual Work Orders, effective 
for a 12-month period or until the maximum, not–to-exceed contract amount 
of $6,200,000, is incurred by the contractor, whichever occurs earlier; 
provided, however, that if a work order is issued by the County prior to the 
expiration of the 12-month contract period, the contract term shall be 
automatically extended solely to allow the original scope of such work order 
to be completed, including authorized additional work. 
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D. The County (“Owner”) selected The Gordian Group’s (Gordian) Job Order 
Contracting (JOC) Solution for their JOC program. The Gordian JOC 
SolutionTM includes Gordian’s proprietary JOC Information Management 
System (“JOC IMS”), JOC Applications, construction cost data, and 
Construction Task Catalog® which shall be used by the Contractor solely 
for the purpose of fulfilling its obligations under this Contract, including the 
preparation and submission of Job Order Proposals, Price Proposals, 
subcontractor lists, and other requirements specified by the Owner. The 
Contractor shall be required to execute Gordian’s General Terms of Use.  
 

E.  Performance time for each Work Order issued under this Contract will be 
determined in accordance with Article 10 of the General Conditions. 

 
F. The County is entitled to and expects full contract performance from 

contract start date. Contractor should commence any mobilization activities 
as soon as practical after contract award, before work on individual Work 
Orders begins. 

 

4. Copies of Bidding Documents 
A. Complete sets of the Bidding Documents may be downloaded for free from 

the Los Angeles County Public Works website: 
 http://dpw.lacounty.gov/general/contracts/opportunities/. 

 
B. Complete sets of Bidding Documents shall be used in preparing Bids; the 

County does not assume any responsibility for errors or misinterpretations 
resulting from the use of incomplete sets of Bidding Documents. 

 
C. All Bidders for this solicitation are strongly encouraged to register at 

http://dpw.lacounty.gov/contracts/. Only those Bidders registered for this 
solicitation through the DPW website will receive automatic notification 
when any update to this solicitation is made. County does not have an 
obligation to notify any Bidders other than through the DPW website 
automatic notification system. 

 
D. Electronic Submission of Bids 

 
Bids will only be accepted electronically through BidExpress, a secure online 
bidding service website, at www.bidexpress.com. 

 
To submit the bid electronically, register with BidExpress, one week prior to 

the bid opening date. Once the Bidder is registered, an invitation will be sent 

to the Bidder to allow access to the solicitation on www.bidexpress.com. An 

Infotech/BidExpress Set-up Guide is included as an Enclosure for reference. 

There is a nominal service fee to use BidExpress. 

 
E. The bid opening will be held using Microsoft Teams, or County accepted 

platform. The information and link to access the bid opening will be posted 

on Public Works website, on the project information link. Any changes to this 

http://dpw.lacounty.gov/general/contracts/opportunities/
http://dpw.lacounty.gov/contracts/
http://www.bidexpress.com/
http://www.bidexpress.com/
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procedure will be issued in a Notice to Bidders for this project. 

Refer to Article 17, Submittal of Bids, for additional information. 

5. Qualifications of Bidders 

A. The Bidder must have a valid license, issued by the Contractors' State 
License Board, for the type of work proposed to be performed by the Bidder 
and each listed subcontractor under the contract. The required license(s) is 
required at time of bid in order to be considered a responsive bid. 

 
B. This project requires the Bidder to possess the license classifications of both 

"A – General Engineering Contractor" and “C-34 – Pipeline Contractor” at 
time of bid. 

 
C. No contractor or subcontractor may be listed on a bid proposal for a public 

works project (submitted on or after May 1, 2015) unless registered with the 
Department of Industrial Relations pursuant to Labor Code section 1725.5 
[with limited exceptions from this requirement under Labor Code section 
1771.1(a)]. 

 
6. Examination of Contract Documents 

 
A. Before submitting a bid, each Bidder must: a) examine the Contract 

Documents thoroughly; b) become familiar with federal, state, and local 
laws, ordinances, rules, and regulations that may in any manner affect cost, 
progress, or performance of the Work; and c) study and carefully correlate 
Bidder's observations with the Contract Documents. 

 
B. The submission of a bid will constitute an incontrovertible representation by 

the Bidder that Bidder has complied with every requirement of this Article 
and that the Contract Documents are sufficient in scope and detail to 
indicate and convey understanding of all terms and conditions for 
performance of the Work. 

 
7. Interpretations 

All questions about the meaning or intent of the Contract Documents shall be 
submitted to the Department in writing. Replies will be issued by Notice to Bidders 
to all parties recorded as having received the Bid Documents. Questions received 
less than three (3) days prior to the date for opening of Bids may not be answered. 
Only questions answered by formal written Notice will be binding. Oral and other 
interpretations or clarifications will be without legal effect. 

 
8. Final Contract Award by Board of Supervisors 

 
Notwithstanding a recommendation of a department, agency, individual or other, 
the Board of Supervisors retains the right to exercise its judgment concerning the 
selection of a proposal and the terms of any resultant agreement, and to determine 
which proposal best serves the interests of the County. The Board is the ultimate 
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decision-making body and makes the final determinations necessary to arrive at a 
decision to award, or not award, a contract. 
 

9. Liquidated Damages 
 

Provisions for liquidated damages are set forth in Article 56 of the General 
Conditions. 

 
10. Subcontractors 

 
A. Contractors shall not submit a list of subcontractors with their bids. The 

Proposal submitted for each individual Work Order is the Contractor’s offer 
to do work and shall contain a list of subcontractors for that particular 
Proposal. 

 
B. In accordance with Sections 4100 to 4113, inclusive of the Public Contract 

Code of the State of California, the successful Bidder shall list the name 
and business location of each subcontractor who will perform work, labor, or 
render service on the work in excess of one-half (1/2) of one percent (1%) 
of the total proposal amount of each work order proposal submitted. 

 
11. Consideration of GAIN/GROW Program Participants for Employment 

As a threshold requirement for consideration for contract award, Bidders/Proposers 
shall demonstrate a proven record of hiring the County's Department of Public Social 
Services' (DPSS) Greater Avenues for Independence (GAIN) or General Relief 
Opportunity for Work (GROW) participants or shall attest to a willingness to consider 
GAIN/GROW participants for any future employment opening if they meet the 
minimum qualifications for that opening. Additionally, Bidders/Proposers shall attest 
to a willingness to provide employed GAIN/GROW participants access to 
Bidders'/Proposers' employee mentoring program, if available, to assist these 
individuals in obtaining permanent employment and/or promotional opportunities. 

 
The County will refer GAIN/GROW participants by job category to the Contractor. 
DPSS may be contacted at the following locations: 

 

Central County (323) 730-6452 

East San Fernando Valley (818) 729-8933 

Palmdale-Lancaster (661) 575-2646 

Pomona (909) 392-3071 

San Gabriel Valley (626) 927-2723 

South County (310) 603-8359 

Southeast County (323) 261-3065 

West County (310) 655-7725 

West San Fernando Valley (818) 718-4337 

 
Bidders/Proposers who are unable to meet this requirement shall not be considered 

for contract award. 
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Bidders/Proposers who are unable to meet this requirement shall not be 
considered for contract award. 

12. Federal Funds (Applies to those Work Orders designated by the County 
as Federal Assisted) 

 
A. This may be a Federal assisted construction contract and Federal Labor 

standards, including the Davis-Bacon requirements, will be enforced. If 
Federal and State wage rates are applicable, then the higher of the two will 
prevail. A copy of the Department of Labor Wage Rate Determination 
applicable to this contract is included herein. 

 
B. Certification of compliance with Executive Order 11246, as amended, 

“EACH BIDDER/OFFER, CONTRACTOR, OR SUBCONTRACTOR 
HEREBY CERTIFIES THAT IT WILL FULLY COMPLY WITH EXECUTIVE 
ORDER 11246, AS AMENDED BY EXECUTIVE ORDER 11375, AND THE 
EQUAL OPPORTUNITY CLAUSE AND RULES AND REGULATIONS 
ISSUED THEREUNDER, WHICH ARE HEREBY INCORPORATED BY 
REFERENCE AS APPROPRIATE. THE CONTRACTOR COMMITS 
ITSELF TO SUCH COMPLIANCE BY SUBMITTING A PROPERLY 
SIGNED BID OR OFFER BY SIGNING OR OTHERWISE ACCEPTING A 
CONTRACTOR SUBCONTRACT.” 

 
C. If this is a HUD Section 3 contract and bidders must address the Section 3 

employment and contacting goals to be considered a Section 3 responsive 
bidder. The Contract will be awarded to a Section 3 responsive bidder, 
provided that the bid amount is reasonable. The definition of a responsive 
bidder shall include consideration of a bidder’s responsiveness to Section 
3 requirements. A Section 3 responsive bidder who qualifies as a Section 
3 Business concern or one who makes a commitment to meet the 
employment goal for Section 3 resident(s) and/or meets the contracting 
goals for Section 3 business firm(s). A bidder who is nonresponsive to 
Section 3 requirements shall be considered a nonresponsive bidder for the 
purpose of evaluation bids for a Section 3 contract. 

 
The Contract will be awarded to a Section 3 responsive bidder, provided that the 
bid amount is reasonable. A reasonable bid is a bid that is not more than ten 
percent (10%) higher than the lowest bid received from any qualified source. If a 
Section 3 responsive bid is not received within the ten percent (10%) zone of 
consideration for Contract award, the award shall be made to the bidder who 
submits the lowest bid. 

 
D. Companies or individuals that are presently debarred, suspended, proposed 

for debarment, or declared ineligible for award of Federally funded contracts 
or subcontracts are also ineligible for award of this contract, either as the 
prime Contractor or as a subcontractor. 

 
E. The following requirements apply to those Work Orders designated by the 

County as Federally Assisted: 
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• Federal Equal Employment Opportunity/Affirmative Action 
Requirements 

• Federal Labor Standards Provisions 

• Compliance with Clean Air and Water Acts 

• Noncollusion Affidavit To Be Executed By Bidder And Submitted 
With Bid 

• Non-Segregated Facilities Certification 

• Certification With Regard To The Performance Of Previous Contracts 
Or Subcontracts Subject To The Equal Opportunity Clause And The 
Filing Of Required Reports 

 

• County Lobbyists Code Chapter 2.160 

• Contractor List Of Proposed Subcontractors 

• Certification of Understanding And Authorization 

• Equal Employment Opportunity Commitment 

• Sample Outreach Efforts For Contractors Seeking Section 3 
Resident Employees 

 

• Section 3 Business Certification Form 

• Section 3 Economic Opportunity Plan 

• Section 3 Clause 

13. Community Business Enterprise Program 
 

A. CBEs are defined as Minority/Women/Disadvantaged/Disabled Veteran/ 
Lesbian, Gay, Bisexual, Transgender, Queer, and Questioning owned 
Business Enterprises (M/W/D/DVBE/LGBTQQ). It is the policy of the County 
of Los Angeles Board of Supervisors that CBEs shall have the maximum 
opportunity to participate in the County’s procurement programs and to 
encourage such participation by such enterprises. 

 
B. The County has adopted the following objectives for all County departments, 

consultants, and contractors to ensure that maximum opportunities are 
provided to CBEs to participate in County procurement programs: 

 

• Ensure that CBEs are provided equal access to contracts and 
subcontracts. 
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• Aggressively pursue outreach efforts to locate and provide CBEs 
with the necessary assistance to compete in the County’s 
contracting programs. 

• Identify any barriers that negatively impact the ability of CBEs to 
compete for County contracts and explore ways to remove or 
mitigate these barriers. 

• Exercise good faith efforts to achieve established goals for CBE 
participation. 

• Report on the participation of CBEs in County contracting programs. 

C. Community Business Enterprise Certification 
Those firms interested in becoming certified as a CBE 
(M/W/D/DVBE/LGBTQQ) may contact the following office for an application: 

 
County of Los Angeles 

Department of Consumer and Business Affairs 
Office of Small Business 

133 North Sunol Drive, Rm 218 
Los Angeles, CA 90063 

(323) 881-3964 
 

D. The County strongly encourages participation by Community Business 
enterprises (CBEs) in all phases of the Job Order Contract and has the 
aspirational goal of 25% CBE participation in the work based on total 
monetary value of the contracts. 

 
E. The County accepts CBE certification from several different agencies. 

When the successful contractor uses an eligible CBE subcontractor for a 
portion of a project, the contractor shall suggest that the eligible 
subcontractor register with the county’s CBE program. 

 
F. If a subcontractor is to be considered for inclusion in the County’s CBE 

program, the Contractor shall submit to the County a copy of the County’s 
certification of that subcontractor as a CBE with the proposal for each 
project the subcontractor is used on. The County will accept any other 
government agency’s certification of a M/W/D/DVBE/LGBTQQ for use in the 
County’s CBE program. If the subcontractor is certified by an agency other 
than the County, the Contractor shall submit a copy of that certification with 
the proposal for that project. 

G. During the term of the contract with the County, the Contractor shall 
continue to make good faith efforts to ensure that CBEs have the 
maximum opportunity to successfully perform in the contract. These efforts 
shall include, but not be limited to the following: 

 

• Negotiate in good faith to finalize and execute subcontract agreements 
with CBE firms. 
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• Notify the CBE in writing of any potential problems and attempt to 
resolve the problem prior to formally requesting County approval to 
substitute the CBE. 

• Alert the County’s CBE Coordinators in a timely manner of any 
problems anticipated in attaining the CBE participation goal. 

• Pay all moneys due and owed to CBE subcontractors and suppliers in 
a timely manner. 

• Exert efforts that can be documented to seek out and utilize 
additional CBE subcontractors and suppliers to participate in the 
project. 

• Submit complete and accurate CBE Monthly Utilization Reports as 
specified by the County. The Contractor shall submit monthly progress 
reports to the County reflecting its CBE subcontractor participation on 
the CBE Monthly Utilization Report (Form MWBE-3) supplied by the 
County. Failure to submit this report by the 30th of the month following 
the reporting period can result in the imposition of administrative 
sanctions. 

 
• Include qualified CBEs on solicitation lists. 

 
• Assure that CBEs are solicited whenever they are potential sources. 

 
• Use the services and assistance of the Small Business 

Administration and the Minority Business Development Agency of 
the Department of Commerce, the County Office of Affirmative 
Action Compliance and other outreach agencies. 

 
• Encourage subcontractors to take affirmative steps in the hiring of 

CBEs. 
 

14. Form of Bid 
 

A. Bid Forms are attached hereto; additional copies may be downloaded by 
clicking link: https://dpw.lacounty.gov/contracts/opportunities. 

B. A Bid Form must be completed for each contract the Bidder chooses to bid 
on. Failure to provide prices for all bid items may result in a determination 
by the County that the Form of Bid is nonresponsive. The County will be 
using The Gordian Group, Inc.  System to award up to 3 (three) Low Bid Job 
Order Contracts to the three lowest responsive responsible bidders. No 
bidder may be awarded more than one contract under this bid.    

 
C. The Bid Adjustment Factor of each item on the form must be stated in 

words and numerals; in case of a conflict, words will take precedence. 
 

D. Bids by corporations must be executed in the corporate name by the 

https://dpw.lacounty.gov/contracts/opportunities
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President or a Vice-President (or other corporate officer accompanied by 
evidence of authority to sign) and the corporate seal must be affixed and 
attested by the secretary or an assistant secretary. The corporate address 
and state of incorporation shall be shown below the signature. 

 
E. Bids by partnership must be executed in the partnership name and signed 

by a partner, whose title must appear under the signature and the official 
address of the partnership must be shown below the signature. 

 
F. All names must be typed or printed below the signature. 

 
G. In the Form of Bid, bidder must confirm receipt of any Notice to Bidders 

(if any). 
 

15. Bid Pricing 
 

A. For Job Order Contracts Nos. WWD1, WWD2, and WWD3 (3 JOC 
Contracts); bidders will offer two (2) pricing Adjustment Factors. One 
Adjustment Factor will be for performing work during Normal Working 
Hours and a second Adjustment Factor will be for performing work during 
Other Than Normal Working Hours. Adjustment Factors shall apply to 
every Task. 

 
B. These two pricing Adjustment Factors will be applied both to Prepriced Tasks 

contained in the Unit Price Book, and to Non- Pre-Priced Tasks once those 
items are subsequently priced, using the same pricing methodology as was 
used for the Pre-Priced Tasks. The bid shall be "net", (i.e., 1.0) or an 
adjustment "decrease from" (i.e., .95) or "increase to" (i.e., 1.2) the Unit Prices 
listed in the Unit Price Book. 
 

C. Bidders who submit separate Adjustment Factors for individual line items in 
the Unit Price Book will be considered nonresponsive and the bid will be 
rejected. 

 
D. The bidder's Adjustment Factors must contain allowances for overhead, 

profit, bond premiums, insurance, mobilization, proposal development, shop 
drawings and submittals, and all contingencies in connection therewith, as 
no additional allowance will be made later. 

 
E. Any change in the applicable minimum hourly rates of wages during the 

contract period shall not affect the unit price to be paid by the County for 
work performed under the contract. 

F. Job Order Contracts Nos. WWD1, WWD2, and WWD3 

 
The Other Than Normal Working Hours Adjustment Factor must be 

equal to or greater than the Normal Working Hours Adjustment Factor. 

Bids that do not follow these criteria will be considered nonresponsive and 

will be rejected. 
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16. Bid Security 

 
A. Bid Security is required of each Bidder and shall be made payable to Los 

Angeles County, in an amount of Six Hundred Twenty Thousand Dollars 
($620,000) in the form of cash, a certified check, a cashier's check, or a bid 
bond issued by a California-admitted Surety. A scanned copy of the Bid 
Security will be accepted. 

 
B. Original Bid Security shall be mailed in within two (2) calendar days 

from the bid opening. This is required only from the first, second, and 
third apparent lowest bidders. 

 
C. The bid security of the successful Bidder will be retained until such Bidder 

has executed the Agreement and contract security, whereupon it will be 
returned; if the successful Bidder fails to execute and deliver the Agreement 
and furnish the required insurance and contract security within fourteen (14) 
calendar days of notification from County, the County may annul the Notice 
of Award and the bid security of that Bidder may be forfeited. The bid 
security of any Bidder whom the County believes to have a reasonable 
chance of receiving the award may be retained until the earlier of the 
effective date of the contract or the ninety-first (91) day after bid opening. 
Bid security of other Bidders will be returned within thirty (30) days of the 
bid opening. 

 
17. Submittal of Bids 

A. Bids shall be submitted at the time and place indicated in the Invitation to 
Bids.  A complete Bid Submittal Forms package must be completed for 
each contract the bidder chooses to bid on. 

 
B. Electronic Submission of Bids 

 
A.  Submit electronic proposals through BidExpress. Refer to the attached 

Bid Express set up guide. BidExpress is a secure third- party online 
bidding service. BidExpress charges a service fee to use their 
platform. Public Works recommends registering with BidExpress as 
soon as possible for first time users, due to the lengthy registration 
process. Refer to the attached BidExpress Set-Up Guide, which 
states for new customers, a new registration page must be signed, 
notarized, and received by BidExpress Customer Support for 
processing before the due date of the job you wish to bid. The current 
file limitations for BidExpress are limited to 10 MB per file and up to 
50 files can be uploaded for a total document submission of 500 MB. 
Proposers are required to plan ahead to account for the file size and 
submission process in order to meet the proposal due date. 

 
Please allow enough time for proposals to upload. If the Proposer is 
not registered with Bid Express two weeks before the submission 
deadline, proceed with the mailing in the electronic proposal as 
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1. The following documents shall be submitted at the time of bid:

Form of Bid ........................................................................... 
Bid Bond ($620,000) ............................................................. 
Request for County Program Preference Consideration....... 
Non-Collusion Affidavit.......................................................... 
GAIN/GROW Participation Affidavit ...................................... 
False Claims ......................................................................... 

Civil Litigation........................................................................ 

Criminal Convictions ............................................................ 
Debarments ............................................................................ 

Labor Law/Payroll Violations........................................... 
Contractor Employee Jury Service Program ......................... 
Industrial Safety Record........................................................ 
Injury and Illness Prevention Plan (IIPP) and Code of 

Safe Practices (CSP) Affidavit .............................................. 

Affirmative Action Compliance .............................................. 
Bidder's Qualifications And Business References ................ 
Insurance Requirements....................................................... 
Defaulted Property Tax Reduction Program ........................ 
Avoidance of Conflict of Interest………………………………. 
Pre-Award Survey................................................................. 

Zero Tolerance Human Trafficking Policy Certification ......... 

Special Qualification and Requirements Form 
Compliance with Fair Employment Hiring Practices 
Certification ........................................................................... 
Disallowed Cost Attestation .................................................. 
Contract Electronic Signature Certification Form…………… 

Bidders must use the Form of Bid, Receipt of Notice to Bidders to 
acknowledge and confirm receipt of any Notice to Bidder(s) issued by 
the County. Failure to confirm receipt of any Notice to Bidder(s) will 
result in a determination that the bidder is nonresponsive. 

C. No mention shall be made of sales tax or use tax, as all bid prices
submitted will be considered as including such tax.

D. Bid will be considered on the following criteria: Lowest responsive,
responsible bidder using Bid Adjustment Factors.

Job Order Contracts Nos. WWD1, WWD2, and WWD3 
The Contractor bids adjustment factors that will be applied against the prices set 
forth in the corresponding Unit Price Book. These adjustment factors will be used to 
price out fixed price work orders by multiplying the adjustment factor by the unit 
prices and quantities. Factor A shall be multiplied by .80, Factor B shall be 
multiplied by .20, These two numbers will then be added together for a composite 
factor. The bidder’s total composite factor will then be multiplied by the total 

Contribution and Agent Declaration Form.............................
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contract value ($6,200,000), minus the LSBE Preference (if applicable), to determine 
low bid. (See Attachment 1) 

 
E. The County may, in its sole discretion, reject any or all bids as nonresponsive 

for failure to (1) submit the documents set forth in Article 17A.1. at time of bid 
opening; and/or (2) provide full, and complete responses to the information 
requested in each document. 

 
18. Modification and withdrawal of Bids 

 
A. Bids may be modified or withdrawn by an appropriate document duly 

executed (in the manner that a Bid must be executed) and delivered to the 
place where Bids are to be submitted or by a Bidder’s representative with 
proper identification and verification, at any time prior to the closing time for 
receipt of Bids. 

 
B. Relief of Bidders shall be as provided in Sections 5100-5108, inclusive of 

the Public Contract Code of the State of California. 

19. Opening of Bids 
 

A. The bid opening will be held using Microsoft Teams or County accepted 
platform. The information and link to access the bid opening will be posted 
on Public Works website, on the project information link. Any changes to 
this procedure will be issued in a Notice to Bidders for this project. 

 
B. Bid results will be posted once verified on the Department of Public Works 

website at http://dpw.lacounty.gov/general//contracts/opportunities/.  
 

20. Award of Contract 
 

a. If the County determines to award a contract, it shall be awarded to a 
responsive and responsible Bidder with the lowest bid price with preference 
to businesses that are certified by the County as a Local Small Business 
Enterprise, Social Enterprise, and Disabled Veterans Business Enterprise as 
set forth in Article 1.30 of these Instructions to Bidders. If there are 
alternatives, the lowest bid price shall be determined by adding the lump sum 
bid and the price of all alternatives. This does not preclude the Board of 
Supervisors from selecting any combination of alternates after the lowest 
responsible bidder has been determined. The Board of Supervisors reserves 
the right to reject any or all bids or to waive technical errors and 
discrepancies in bids submitted if deemed in the public best interest. 

 
b. The Board shall have the right to delay the award of the contract for 90 days 

after bids are opened and declared, unless otherwise agreed to by the 
County and Bidders. Bidders may withdraw their bids 91 calendar days after 
bids are publicly opened and declared by submitting written notice addressed 
to the Department. In evaluating bids, the County shall consider whether or 
not the bids comply with requirements, alternatives, and unit prices, if 
requested in the Form of Bid. 

http://dpw.lacounty.gov/general/contracts/opportunities/
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A. Execution of Contract By Bidder 

 
Following bid opening and upon notification from Public Works, the 
apparent successful Bidder will be required to deliver within fourteen (14) 
calendar days to the offices of Public Works certificate(s) issued by the 
insurance carrier(s), payment, and performance bonds, and three (3) signed 
and notarized contract signature pages. The contract pages must be 
signed by the corporate president and secretary, managing partner or sole 
proprietor. 

 
B. Protest Policy 

 
The County will handle and process any and all protests in connection with 
this Bid according to the County of Los Angeles Contracting Manual, 
Countywide Construction Contracting Policy Guidelines, no. P-05-04, "Bid 
Protests", dated August 1, 2001. Bidders who wish to file a protest shall do 
so in accordance with the requirements specified in Construction 

Contracting Policy Guideline No. P-05-04, which can be found at 
http://dpw.lacounty.gov/general/bids/BidProtests.pdf. 

 
Policy Overview 

 
The County of Los Angeles will process bid protests from the bidder only (a 
bid protest will not be accepted from a subcontractor) in a timely and 
consistent manner to assure that all prospective contractor’s consultants are 
accorded fair and equal consideration for the award of County contracts. 

 
Purpose and Scope 

 
The purpose of this Policy Guideline is to convey the County's general 
course of action for addressing bid protests asserted by prospective 
contractors. 

 
Application and Responsibility 

This Policy Guideline applies to all County departments involved in the 
contractor selection process for construction and construction-related 
contracts. 

Policy Guidelines 

1. Introduction. Protests received by the County before contract award 
shall be immediately forwarded to the contract administrator issuing 
the bid. The contract administrator will prepare a written response, 
reviewed by County Counsel if necessary, and approved by the 
department/agency head or his/her designee. 

 
2. Timely Filing. The protest of a likely contract award to the apparent 

http://dpw.lacounty.gov/general/bids/BidProtests.pdf
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lowest bidder must be made prior to contract award. Untimely notice 
will not serve the interests of either party. Protests should be 
received by the County at the earliest practical time. 

 
3. Post-Award Protests. With respect to protests received after contract 

award, the County will not suspend contract performance or 
terminate the awarded contract unless so directed by the Board. 

 

1) Protest Format. The protesting party's protest should 
reference all pertinent County, State, Federal or local laws or 
regulations that are relied upon in support of the protest. Any 
documents relevant to the protest should be submitted. The 
County, at its discretion, may decide the protest without 
requesting further submittal(s) from the party submitting the 
protest. Thus, the initial protest should include all matters that 
the party wishes the County to consider in deciding the protest 
outcome. Such matters include, but are not limited to the 
following: The name and address of the party and its 
relationship to the procurement. 

 
2) Identification of the proposed project or contract. 

 
3) Description of the nature of the protest. 

 
4) Identification of the provision(s) of the solicitation, regulations, 

or laws upon which the protest is based (i.e., identification of 
the technical specifications or item of content in the bid. 

 
5) Copies of all (or any) documentation supporting the allegations 

in the protest. 
 

6) Statement of the specific relief requested. 

4. Protest Submittal. The best interests of the parties are served in the 
protest is (1) filed with the contract administrator, (2) filed in a timely 
fashion, and (3) filed in the format and detail described in Protest 
Format above. A contractor may also appear in person before the 
Board. The Board, acting in the best interests of the County, may 
decide to continue with the award and acquisition subject to 
resolution of the protest. 

 
5. Protest Remedies. A decision by the responsible official will be made 

based on the merits of the protest. A written response will be 
provided by the County and all findings and specified remedies will 
be considered final. The Board may suspend a contract upon a 
finding that the protest has merit and is based on solid legal 
principles. 

 
6. Authority for Administration of Protests. The responsible official may 
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assign contract administrators to conduct the administrative 
processing of protests filed with the County. Assigned contract 
administrators shall be responsible for proper distribution of protest 
submittals and responses, coordination of staff evaluation of the 
protest, compliance with the time limits stated herein, and 
maintenance of all documents related to the protest. The responsible 
official shall request County Counsel to review and advise the 
contract administrator concerning any legal issues involved in 
protests. 

 
21. Performance and Other Bonds 

 
The General Conditions and Supplementary Conditions set forth requirements as 
to performance bonds and other bonds. When the successful Bidder delivers the 
executed Agreement to the County, it shall be accompanied by the required 
contract security. 

22. Insurance 
 

A. The County will require General Liability, Comprehensive Automobile 
Liability, Worker's Compensation, Property Coverage insurance, Crime 
Coverage Insurance, Course of Construction Insurance (protecting against 
all perils of the work prior to County acceptance of the completed Work, in 
an amount sufficient to replace the Work), Performance Bond, and Material 
and Labor Bond from the contractor. 

 
B. The County does not provide automobile insurance coverage or demolition 

coverage, nor will the County provide insurance coverage for contractor's or 
subcontractor's plant and equipment. 

 
23. Modification and Amendments 

 
The County may modify or amend the Instructions To Bidders, the General 
Conditions, or any of the Contract Documents upon written notice to bidders at any 
time prior to the bid opening. 

24. Storm Water Pollution Requirements 

Contractor shall comply with the requirements of the California Storm Water Best 
Management Practice Handbook. Specific requirements will be included in 
individual Scopes of Work for applicable Projects. Copies of the handbook are 
available at the Department of Public Works. 

 
25. Gratuities 

 
Contractor is advised that it is improper for any County officer, employee, or agent 
to solicit consideration, in any form, from Contractor with the implication, 
suggestion, or statement that Contractor's provision of the consideration, or failure 
to provide consideration, may cause favorable or unfavorable treatment, 
respectively, for the Contractor relating to the amendment or extension of the 
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Contract or the making of any determinations with respect to Contractor's 
performance under this Contract. A Contractor shall not offer or give, either directly 
or through an intermediary, such improper consideration, in any form, to a County 
officer, employee, or agent for the purpose of securing favorable treatment as 
described herein. 

 
A. Contractor shall immediately report any attempt by a County officer, 

employee, or agent to solicit such improper consideration. The report shall 
be made either to the County manager charged with the supervision of the 
employee or to the County Auditor-Controller's Employee Fraud Hotline at 
(800) 544-6861. 

 

B. Among other items, such improper consideration may take the form of cash; 
discounts; services; and the provision of travel, entertainment, or tangible 
gifts. Note that Contractor's failure to adhere to this requirement could 
subject this Contract to termination for improper consideration under 
Section 3 Termination/Suspensions. 

 

26. Child Support Compliance Program 

Contractor is required to fully comply with all applicable state and federal reporting 
requirements relating to employment reporting for its employees. Contractor is 
required to fully comply with all lawfully served wage and earnings assignment 
orders and notices of assignment. Failure to comply with state and federal 
reporting requirements regarding employees, or failure to implement lawfully 
served wage and earnings assignment orders or notices of assignment, constitutes 
a default under the contract, and failure to cure the default within 90 days of notice 
by the County, shall subject the contract to termination. Failure to comply with 
these requirements may be cause for debarment. 

27. False Claim Act 

Bids must provide full disclosure on False Claim Act violations and civil/criminal 
legal action as provided for on the bidding requirement forms. Failure to complete 
these forms may result in a determination that the bidder is nonresponsive and/or 
not responsible. 

 

28. Employment of Youth in Projects Funded by Proposition “A” 

A. The County of Los Angeles encourages the employment of youth, to the 
maximum extent practical, from the community in which the project is 
located. 

 
B. Section 18(b) of Proposition A states that "All funds allocated pursuant to 

this order for projects involving the rehabilitation or restoration of beach, 
park, recreation, open space or natural lands shall be used to the maximum 
extent practical to employ youth from the community in which the particular 
rehabilitation or restoration project is being carried out." 
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The Contractor shall demonstrate a good faith effort to employ youth in 
compliance with the requirements of the Proposition. The Contractor shall 
complete a "Description of Efforts to Employ Youth" and submit as part of the 
Proposal on applicable Projects as requested. County will evaluate the 
Contractor’s good faith efforts based on the information provided in that form. The 
following is a list of service organizations that supply youths for employment: 

 
California Conservation Corps (A State Agency and oldest Corps Program in 

California) 

 

Camarillo Service District (805) 484-4345 

Pomona Service District (909) 594-4206 

Los Angeles Service District (213) 744-2254 

Community & Senior Citizens Services 

(Youth Employment Program) 

 
213) 351-5390 

Work Force Programs (213) 738-2705 

Local Corps (A community non-profit organization) 
 

Los Angeles Conservation Corps (213) 749-4301 

Long Beach Conservation Corps (562) 986-1249 

 
Unskilled youth participants shall be considered trainees, not apprentices, 

and shall at all time work in conjunction with a skilled laborer. At no time 

shall youth participants be allowed to perform skilled or technical tasks on 

the construction of a project without proper skilled supervision. 

 
C. Wages. Youth eligible for employment must be between the ages of 14 and 

24. In addition, employers must verify that youth under the age of 17 be in 

possession of a valid work permit before they are employed. 

 
Prevailing Wage. State or Federal prevailing wage regulations would apply if 

employers hire youth and give them the same work tasks as skilled, 

permanent employees. Youth hired to work on a project would be treated as 

trainees, not allowed to work on a task without direct supervision. Once a 

youth employee performs a task without supervision, the employer is subject 

to paying prevailing wage. 

 
29. Contractor Employee Jury Service Program 

 
The prospective contract is subject to provisions of the County's ordinance entitled 
Contractor Employee Jury Service ("Jury Service Program") as codified in Sections 
2.203.010 through 2.203.090 of the Los Angeles County Code. 

 
A. Unless Contractor has demonstrated to the County's satisfaction either that 

Contractor is not a "Contractor" as defined under the Jury Service Program 
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(Section 2.203.020 of the County Code) or that Contractor qualifies for an 
exception to the Jury Service Program (Section 2.203.070 of the County 
Code), Contractor shall have and adhere to a written policy that provides that 
its Employees shall receive from the Contractor, on an annual basis, no less 
than five days of regular pay for actual jury service. The policy may provide 
that Employees deposit any fees received for such jury service with the 
Contractor or that the Contractor deduct from the Employee's regular pay the 
fees received for jury service. 

B. For purposes of this Section, "Contractor" means a person, partnership, 
corporation, or other entity which has a contract with the County or a 
subcontract with a County contractor and has received or will receive an 
aggregate sum of $50,000 or more in any 12-month period under one or 
more County contracts or subcontracts. "Employee" means any California 
resident who is a full-time employee of Contractor. "Full time" means 40 
hours or more worked per week, or a lesser number of hours if the lesser 
number is a recognized industry standard and is approved as such by the 
County. If Contractor uses any subcontractor to perform services for the 
County under the Contract, the subcontractor shall also be subject to the 
provisions of this Section. The provisions of this Section shall be inserted 
into any such subcontract agreement and a copy of the Jury Service 
Program shall be attached to the agreement. 

 
C. If a contractor does not fall within the Jury Service Program's definition of 

"Contractor" or if it meets any of the exceptions to the Jury Service Program, 
then the contractor must so indicate in the Certification Form and Application 
for Exception and include with its submission all necessary documentation to 
support the claim such as tax returns or a collective bargaining agreement, if 
applicable. Upon reviewing the contractor's application, the County will 
determine, in its sole discretion, whether the contractor falls within the 
definition of Contractor or meets any of the exceptions to the Jury Service 
Program. The County's decision will be final. 

 
D. If a contractor is not required to comply with the Jury Service Program when 

the contract commences, the contractor will have a continuing obligation to 
review the applicability of its "exception status" from the Jury Service 
Program, and the contractor must immediately notify the County if the 
contractor at any time either comes within the Jury Service Program's 
definition of "contractor" or if the contractor no longer qualifies for an 
exception to the Program. In either event, the contractor must immediately 
implement a written policy consistent with the Jury Service Program. The 
County may also require, at any time during the contract and at its sole 
discretion, that a contractor demonstrate to the County's satisfaction that the 
contractor either continues to remain outside the Jury Service Program's 
definition of "Contractor" and/or the contractor continues to qualify for an 
exception to the Program. 

 
E. If a contractor uses a subcontractor to perform services for the County 

under the contract, the subcontractor shall also be subject to the provisions 
of the Jury Service Program, unless the subcontractor 1) does not fall within 
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the definition of "contractor" or 2) meets one of the exceptions to the Jury 
Service Program. The provisions of the Jury Service Program must be 
inserted into any applicable agreement and a copy of the Jury Service 
Program shall be attached to the agreement. 

F. A contractor's violation of the Jury Service Program may constitute a 
material breach of the contract. In the event of such material breach, 
County may, in its sole discretion, terminate the contract and/or bar a 
contractor from the award of future County contracts for a period of time 
consistent with the seriousness of the breach. 

 

30. Vendor Registration with the County of Los Angeles 

All potential bidders/proposers and subcontractors with the County of Los Angeles 
are required to register in WebVen and have a valid vendor number assigned to 
them. The vendor number is required by the Auditor-Controller and is necessary for 
any payments to be made to a contractor who is awarded a County project. Vendor 
registration can be done online at https://camisvr.co.la.ca.us/webven/ or by calling 
the County’s Internal Service Department Central Purchasing Vendor Relations Unit 
at (323) 267-2650. If you are awarded a contract and you do not have a valid vendor 
number, your payments will be delayed until you are registered. 

 

31. County's Preference Programs: Local Small business Enterprise, Social 
Enterprise, and Disabled Veterans Business Enterprise 

 
Overview of County’s Preference Programs 

 
The County of Los Angeles has three preference programs. The Local Small 
Business Enterprise (LSBE), Disabled Veterans Business Enterprise (DVBE), and 
Social Enterprise (SE). The Board of Supervisors encourages business 
participation in the County’s contracting process by continually streamlining and 
simplifying our selection process and expanding opportunities for these businesses 
to compete for County opportunities. 

 
The Preference Programs (LSBE, DVBE, and SE) requires that a business must 
complete certification prior to requesting a preference in a solicitation. This program 
and how to obtain certification are further explained in this solicitation. 

 
In no case shall the Preference Programs (LSBE, DVBE, and SE) price or scoring 
preference be combined with any other county preference program to exceed fifteen 
percent (15%) in response to any County solicitation. 

 
Sanctions and financial penalties may apply to a business that knowingly, and with 
intent to defraud, seeks to obtain or maintain certification as a certified LSBE, 
DVBE, or SE when not qualified. 

 
A. Local Small Business Enterprise (LSBE) Preference Program 

The County will give LSBE preference during the solicitation process to 

https://camisvr.co.la.ca.us/webven/
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businesses that meet the definition of a LSBE, consistent with Chapter 
2.204.030C.1 of the Los Angeles County Code. An LSBE is defined as a 
business: 1) certified by the State of California as a small business and has 
had its principal place of business located in Los Angeles County for at least 
one year; or 2) certified as a small business enterprise with other certifying 
agencies pursuant to the Department of Consumer and Business Affair’s 
(DCBA) inclusion policy that: a) has its principal place of business located in 
Los Angeles County, and b) has revenues and employee sizes that meet the 
State’s Department of General Services requirements. The business must 
be certified by the Department of Consumer and Business Affairs as 
meeting the requirements set forth above prior to requesting the LSBE 
Preference in a solicitation. 

 
To apply for certification as an LSBE, businesses should contact the County 
of Los Angeles Department of Consumer and Business Affairs at 
http://dcba.lacounty.gov. 

 
Certified LSBEs may only request the preference if the certification 
process has been completed and certification is affirmed. Businesses 
must complete and submit Section Form 3C Request for Preference 
Consideration Form and submit a letter of certification from the County 
of Los Angeles Department of Consumer and Business Affairs (DCBA) 
with their proposal. As shown on the County DCBA letter, the 
certification must be valid as of the bid due date. 

 
Information about the State’s small business enterprise certification 
regulations is in the California Code of Regulations, Title 2, Subchapter 8, 
Section 1896 et seq., and is also available on the California Department of 
General Services Office of Small Business Certification and Resources Web 
site at https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-
Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-
Disabled-Veteran-Business-Enterprise. 

 
Local Small Business Enterprise (LSBE) Prompt Payment Program 

 
It is the intent of the County that Certified LSBEs receive prompt payment for 
services they provide to County Departments. Prompt payment is defined as fifteen 
(15) calendar days after receipt of an undisputed invoice. 

 
B. Social Enterprise (SE) Preference Program 

 
The County will give preference during the solicitation process to businesses 
that meet the definition of a SE, consistent with Chapter 2.205 of the Los 
Angeles County Code. A SE is defined as: 

 
1. A business that qualifies as a SE and has been in operation for at 

least one year (1) providing transitional or permanent employment to a 
Transitional Workforce or providing social, environmental, and/or 
human justice services; and 

 

http://dcba.lacounty.gov/
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-Veteran-Business-Enterprise
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2.  A business certified by the County of Los Angeles Department of 
Consumer and Business Affairs (DCBA) as a SE. 

 
The DCBA shall certify that a SE meets the criteria. 

Certified SEs may only request the preference if the certification has been 
completed and certification is affirmed. Businesses must complete and 
submit Form 3C Request for Preference Consideration Form and submit a 
letter of certification from the County of Los Angeles Department of Consumer 
and Business Affairs (DCBA) with their proposal. As shown on the County 
DCBA letter, the certification must be valid as of the bid due date. 

 
Further information on SEs also available on the DCBA’s website at: 
http://dcba.lacounty.gov 

 
C. Disabled Veteran Business Enterprise (DVBE) Preference Program 

 
The County will give preference during the solicitation process to businesses 
that meet the definition of a DVBE, consistent with Chapter 2.211 of the Los 
Angeles County Code. A DVBE vendor is defined as: 

 
1. A business which is certified by the State of California as a DVBE; or 

2. A business which is verified as a service-disabled veteran-owned 
small business (SDVOSB) by the Veterans Administration. 

3. A business certified as DVBE with other certifying agencies pursuant 
to the Department of Consumer and Business Affairs’ (DCBA) 
inclusion policy that meets the criteria set forth by the agencies in 1 
and 2 above. 

 
The DCBA shall certify that a DVBE is currently certified by the State of 
California, by the U.S. Department of Veteran Affairs, or is determined by the 
DCBA’ inclusion policy that meets the criteria set forth by the agencies. 

 
Certified DVBEs may only request the preference if the certification 
process has been completed and certification is affirmed. Businesses 
must complete and submit Form 3C Request for Preference 
Consideration Form and submit a letter of certification from the County 
of Los Angeles Department of Consumer and Business Affairs (DCBA) 
with their proposal. As shown on the County DCBA letter, the 
certification must be valid as of the bid due date. 

 
Information about the State's DVBE certification regulations is found in the 
California Code of Regulations, Title 2, Subchapter 8, Section 1896 et seq., 
and is also available on the California Department of General Services Office 
of Disabled Veteran Business Certification and Resources Website at 
https://www.dgs.ca.gov/PD/Services/Page-Content/Procurement-Division-
Services-List-Folder/Certify-or-Re-apply-as-Small-Business-Disabled-
Veteran-Business-Enterprise. 

http://dcba.lacounty.gov/
http://www.dgs.ca.gov/pd/Home.aspx
http://www.dgs.ca.gov/pd/Home.aspx
http://www.dgs.ca.gov/pd/Home.aspx
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Information on the Department of Veteran Affairs SDVOSB certification 
regulations is found in the Code of Federal Regulations, 38CFR 74 and is 
also available on the Department of Veterans Affairs Website at: 
https://www.va.gov/osdbu/. Should one or more of the Bidders request and 
be granted the Local Small Business Enterprise (LSBE) Preference, Social 
Enterprise (SE) Preference, or the Disabled Veterans Business Enterprise 
(DVBE) Preference, the bid amount shall be adjusted as follows: 
Local Small Business Enterprise (LSBE) Preference: Seven percent of the 
lowest bid amount will be calculated, which shall not exceed $150,000, and 
that amount will be deducted from the bid amounts submitted by all LSBE 
bidders who requested and were granted the LSBE Preference. 

 
Social Enterprise or Disabled Veteran Business Enterprise Preference: 
Seven percent of the lowest bid amount will be calculated and that amount 
will be deducted from the bid amounts submitted by all bidders who 
requested and were granted the Social Enterprise or Disabled Veteran 
Business Enterprise Preference up to the maximum of $150,000. 

 
The contract award will be the bidder's original bid price, not the price with 
preference(s) that is used for evaluation purposes. 

In no instance shall any of the preference programs be combined to exceed a total 
of fifteen percent (15%) of the lowest responsible bidder, not to exceed $150,000 or 
a maximum of $150,000 in response to any County solicitation. 

For calculation purposes, reference Attachment 1 – JOC Bid Formulas – 
Examples to determine low bid price with Small Business Enterprise 
Program. 

 

32. Local Small Business Enterprise/Social Enterprise/Disabled Veterans 
Business Enterprise Utilization 

 
Local Small Business Enterprise means a business that is certified by the County 
of Los Angeles as a Local Small Business Enterprise (Local SBE), consistent with 
Chapter 2.204 of the Los Angeles County Code. 

A. When requested by the County, the contractor shall provide to the County 
via methods specified by the County, such as submission of electronic live 
(or dynamic) data on invoices for the prime and all subcontractors using 
County-designated third party software system or to a County approved 
website, or other means of submitting expenditure information on 
subcontractors, including but not limited to the following information: the 
name, business address, California Contractor License number and 
telephone number/email address of each subcontractor who will perform 
work or labor for the contractor on the Project in an amount in excess of 
one-half of 1 percent of the contractor’s total bid. In addition, the contractor 
shall be required to provide each of the specified subcontractors’ Local 
SBE status (i.e., whether any of the listed subcontractors are Local 
SBE's), Social Enterprise (SE) status, and Disabled Veterans Business 

https://www.va.gov/osdbu/
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Enterprise status, and the proposed monetary amount of the work the 
subcontractor will perform on the Project. In addition, at the time of 
submittal of the final invoice, the contractor shall indicate, via methods 
specified by the County, the actual dollar amounts paid to each listed 
subcontractor who performed work on the project. 

 
B. Contractor's failure to comply with the provisions of this Article is a 

material breach of the Agreement. The parties agree that it will be 
impracticable or extremely difficult to fix the extent of actual damages 
resulting from the failure to the Contractor to comply with this Article. The 
parties agree that under the current circumstances a reasonable estimate 
of such damages is specified in the Schedule for Liquidated Damages for 
Local Small Business Enterprise Utilization hereunder, and that the 
Contractor shall be liable to the County for said amounts. 

 
If in the judgment of the Director, or his/her designee, the Contractor is deemed 
to be in non-compliance with the terms and obligations assumed hereby, the 
Director or his/her designee, at his/her option, in addition to, or in lieu of, other 
remedies provided herein in this Agreement, may deduct and withhold liquidated 
damages from County's final payment to the Contractor as follows: 

 
SCHEDULE FOR LIQUIDATED DAMAGES FOR LOCAL SMALL BUSINESS 
ENTERPRISE/SOCIAL ENTERPRISE/DISABLED VETERANS BUSINESS 
ENTERPRISE UTILIZATION 
Final Invoice Price Liquidated Damages 
Up to $100,000 $50.00 plus 0.1% of contract amount 

$100,001 to $500,000 $150.00 plus 0.07% of all over 
 
Over $500,000 $430.00 plus 0.05% of all over 

 

33. No Payment for Services Provided Following Expiration/ Termination of 
Agreement 

 
Contractor shall have no claim against County for payment for any money or 
reimbursement, of any kind whatsoever, for any service provided by Contractor 
after the expiration or other termination of this Agreement. Should Contractor 
receive any such payment it shall immediately notify County and shall immediately 
repay all such funds to County. Payment by County for services rendered after 
expiration/termination of this Agreement shall not constitute a waiver of County’s 
right to recover such payment from Contractor. This provision shall survive the 
expiration or other termination of this Agreement. 

 

34. Injury and Illness Prevention Plan (IIPP) and Code of Safe Practices (CSP) 
Affidavit 

 
The apparent low Bidder shall submit, Injury and Illness Prevention Plan (IIPP) and 
Code of Safe Practices (CSP) affidavit no later than 24 hours after the bid 
opening. The affidavit requires that the Bidder shall have an IIPP and a CSP which 
complies with Cal/OSHA Regulations, and that all subcontractors supplying 
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employees to the jobsite will be required to prove to the Contractor that they have 
an IIPP and a CSP which complies with Cal/OSHA Regulations, and that their 
jobsite employees have been trained on IIPP and CSP. 

 
Failure to submit this affidavit as required, may result in a determination that 
the apparent low Bidder is nonresponsive. 

 

35. Determination of Bidder Responsibility 

A. A responsible Bidder is a Bidder who has demonstrated the attribute of 
trustworthiness, as well as quality, fitness, capacity, and experience to 
satisfactorily perform the contract. It is the County’s policy to conduct 
business only with responsible consultants. 

 
B. Bidders are hereby notified that, in accordance with Chapter 2.202 of the 

County Code, the County may determine whether the Bidder is responsible 
based on a review of the Bidder’s performance on any contracts, including 
but not limited to County contracts. Particular attention will be given to 
violations of labor laws related to employee compensation and benefits, 
and evidence of false claims made by the Bidder against public entities. 
Labor law violations which are the fault of subcontractors and of which the 
Bidder had no knowledge shall not be the basis of a determination that the 
Bidder is not responsible. 

 
C. The County may declare a Bidder to be nonresponsible for purposes of this 

contract if the Board of Supervisors, in its discretion, finds that the Bidder 
has done any of the following: (1) violated a term of a contract with the 
County; (2) committed an act or omission which negatively reflects on the 
Bidder’s quality, fitness or capacity to perform a contract with the County, 
any other public entity, or a nonprofit corporation created by the County, or 
engaged in a pattern or practice which negatively reflects on same; (3) 
integrity or business honesty; or (4) made or submitted a false claim against 
the County or any other public entity. 

D. If there is evidence that the highest ranked Bidder may not be responsible, 
the Department shall notify the Bidder in writing of the evidence relating to 
the Bidder’s responsibility, and its intention to recommend to the Board of 
Supervisors that the Bidder be found not responsible. The Department shall 
provide the Bidder and/or the Bidder’s representative with an opportunity to 
present evidence as to why the Bidder should be found to be responsible 
and to rebut evidence which is the basis for the Department’s 
recommendation. 

 
E. If the Bidder presents evidence in rebuttal to the Department, the 

Department shall evaluate the merits of such evidence, and based on that 
evaluation, make a recommendation to the Board of Supervisors. The final 
decision concerning the responsibility of the Bidder shall reside with the 
Board of Supervisors. 

F. The terms shall also apply to proposed subcontractors of Bidders on County 
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contracts. 
 

36. Bidder Debarment 

A. The Bidder is hereby notified that, in accordance with Chapter 2.202 of the 
County Code, the County may debar the Bidder from proposing on, or being 
awarded, and/or performing work on other County contracts for a specified 
period of time, which generally will not exceed five years but may exceed five 
years or be permanent if warranted by the circumstances, and the County 
may terminate any or all of the Bidder’s existing contracts with the County, if 
the Board of Supervisors finds, in its discretion, that the Bidder has done any 
of the following: (1) violated a term of a contract with the County or a nonprofit 
corporation created by the County; (2) committed an act or omission which 
negatively reflects on the Bidder’s quality, fitness or capacity to perform a 
contract with the County, any other public entity, or a nonprofit corporation 
created by the County, or engaged in a pattern or practice which negatively 
reflects on same; (3) committed an act or offense which indicates a lack of 
business integrity or business honesty; or (4) made or submitted a false claim 
against the County or any other public entity. 

 
B. If there is evidence that the highest ranked Bidder may be subject to 

debarment, the Department shall notify the Bidder in writing of the evidence 
which is the basis for the proposed debarment and shall advise the Bidder 
of the scheduled date for a debarment hearing before the Contractor 
Hearing Board. 

 
C. The Contractor Hearing Board shall conduct a hearing where evidence on the 

proposed debarment is presented. The Bidder and/or the Bidder’s 
representative shall be given an opportunity to submit evidence at that 
hearing. After the hearing, the Contractor Hearing Board shall prepare a 
tentative proposed decision, which shall contain a recommendation regarding 
whether the Bidder should be debarred, and, if so, the appropriate length of 
time of the debarment. The Bidder and the Department shall be provided an 
opportunity to object to the tentative proposed decision prior to its presentation 
to the Board of Supervisors. 

D. After consideration of any objections, or if no objections are received, a 
record of the hearing, the proposed decision and any other 
recommendation of the Contractor Hearing Board shall be presented to the 
Board of Supervisors. The Board of Supervisors shall have the right to 
modify, deny or adopt the proposed decision and recommendation of the 
Contractor Hearing Board. 

 

E. If a Bidder has been debarred for a period longer than five years, that Bidder 
may, after the debarment has been in effect for at least five years; submit a 
written request for review of the debarment determination to reduce the 
period of debarment or terminate the debarment. The County may, in its 
discretion, reduce the period of debarment or terminate the debarment if it 
finds that the Bidder has adequately demonstrated one or more of the 
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following: (1) elimination of the grounds for which the debarment was 
imposed; (2) a bona fide change in ownership or management; (3) material 
evidence discovered after debarment was imposed; or (4) any other reason 
that is in the best interests of the County. 

 
F. The Contractor Hearing Board will consider requests for review of a 

debarment determination only where (1) the Bidder has been debarred for a 
period longer than five years; (2) the debarment has been in effect for at 
least five years; and (3) the request is in writing, states one or more of the 
grounds for reduction of the debarment period or termination of the 
debarment, and includes supporting documentation. Upon receiving an 
appropriate request, the Contractor Hearing Board will provide notice of the 
hearing on the request. After the hearing, the Contractor Hearing Board 
shall conduct a hearing where evidence on the proposed reduction of 
debarment period or termination of debarment is presented. This hearing 
shall be conducted and the request for review decided by the Contractor 
Hearing Board pursuant to the same procedures as for a debarment 
hearing. 

 
The Contractor Hearing Board’s proposed decision shall contain a 
recommendation on the request to reduce the period of debarment or 
terminate the debarment. The Contractor Hearing Board shall present its 
proposed decision and recommendation to the Board of Supervisors. The 
Board of Supervisors shall have the right to modify, deny, or adopt the 
proposed decision and recommendation of the Contractor Hearing Board. 

 
G. These terms shall also apply to proposed subcontractors of Bidders on 

County contracts. 
 

37. Contractor’s Acknowledgment of County’s Commitment to the Safely 
Surrendered Baby Law 

 
A. The Contractor shall notify and provide to its employees and shall require 

each subcontractor to notify and provide to its employees, a fact sheet 
regarding the Safely Surrendered Baby Law, its implementation in Los 
Angeles County, and where and how to safely surrender a baby. The fact 
sheet is available on the Internet at 
www.https://lacounty.gov/residents/public-safety/baby-safe-surrender-
program/ for printing purposes. 

 
B. The Contractor acknowledges that the County places a high priority on the 

implementation of the Safely Surrendered Baby Law. The Contractor 
understands that it is the County’s policy to encourage all County Contractors 
to voluntarily post the County’s “Safely Surrendered Baby Law” poster in a 
prominent position at the Contractor’s place of business. The Contractor will 
also encourage its Subcontractors, if any, to post this poster in a prominent 
position in the Subcontractor’s place of business. The County’s Department 
of Children and Family Services will supply the Contractor with the poster to 
be used. 

http://www.babysafela.org/
http://www.babysafela.org/
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38. Recycled Bond Paper-Contract Language 
 

Consistent with the Board of Supervisor’s policy to reduce the amount of solid 
waste deposited at the County landfills, the Contractor agrees to use recycled 
content paper to maximum extent possible on the project. 

 

39. Federal Earned Income Credit 

Contractor shall notify its employees, and shall require subcontractor to notify its 
employees, that they may be eligible for the Federal Earned Income Credit under 
the Federal income tax laws. Such notice shall be provided in accordance with the 
requirements set forth in Internal Revenue Service Notice 1015. 

40. Required Certification/Disclosure 

Bids must provide full disclosure on violations and civil/criminal legal actions as 
provided for the bidding requirement forms. Failure to submit or fully complete 
these forms may result in a determination that the bidder is nonresponsive. Failure 
to provide accurate responses may result in a determination that the bidder is not 
responsible. 

 

41. Notification to County of Pending Acquisitions/Mergers by Bidding 
Company 

 
The vendor shall notify the County of any pending acquisitions/mergers of their 
company. The information shall be provided by the vendor on the required form. 
Failure of the vendor to provide this information may eliminate its bid from any 
further consideration. 

 

42. County’s Defaulted Property Tax Reduction Program 

The prospective contract is subject to the requirements of the County’s Defaulted 
Property Tax Reduction Program (Los Angeles County Code, Chapter 2.206). 
Prospective contractors should carefully read the Defaulted Tax Program 
Ordinance, Attachment 2, and the pertinent provisions of the sample contract, 
Article 15, both of which are incorporated by reference into and made a part of this 
solicitation. The Defaulted Tax Program applies to both contractors and 
Bidders/proposers shall be required to certify that they are in full compliance with the 
provisions of the Defaulted Tax Program and shall maintain compliance during the 
term of any contract that may be awarded pursuant to this solicitation or shall certify 
that they are exempt from the Defaulted Tax Program by completing the Certification 
of Compliance with the County’s Defaulted Property Tax Reduction Program – 
Required Forms. Failure to maintain compliance, or to timely cure defects, may be 
cause for termination of a contract or initiation or debarment proceedings against the 
non-compliant contractor (Los Angeles County Code, Chapter 2.202). 

 

Bids/proposals that fail to comply with the certification requirements of the 
Defaulted Tax Program will be considered nonresponsive and excluded from 
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further consideration. 
 

43. Countywide Local And Targeted Worker Hire Program - Mandatory And 
Best Efforts (JOB ORDER CONTRACT) 

 
PROGRAM – MANDATORY AND BEST EFFORTS 

 
A. For Work Orders in the amount of $500,000 to $2,500,000 the contractor 

must make a Best Effort to have 30% of the total construction labor hours 
performed by qualified Local Residents. For Work Order in the amount of 
$2,500,001 or more it is mandatory that 30% of the total construction labor 
hours are performed by qualified Local Residents and 10% of the total 
construction labor hours are performed by Targeted Workers. At the time of 
work order issuance, each work order will indicate whether the requirement is 
“Not Applicable,” “Best Effort,” or “Mandatory.” 

 
B. Contractor shall comply with requirements so forth in Attachment 3, 

Countywide Local and Targeted Worker Hire Program – JOC Work Order. 
 

44. Public Works Contractor Registration Program 

A. This project is subject to compliance monitoring and enforcement by the 
Department of Industrial Relations (DIR). 

 
B. No contractor or subcontractor may be listed on a bid proposal for a public 

works project (submitted on or after March 1, 2015) unless registered with 
the Department of Industrial Relations pursuant to Labor Code section 
1725.5 [with limited exceptions from this requirement under Labor Code 
section 1771.1(a)]. 

C. No contractor or subcontractor may be awarded a contract for public work on 
a public works project (awarded on or after April 1, 2015) unless registered 
with the Department of Industrial Relations pursuant to Labor Code section 
1725.5. 

 
D. As of March 1, 2015 Public Works may not accept a bid or enter into a 

contract for public work with an unregistered contractor. 
 

1. DIR maintains an up-to-date listing of registered contractors. 
 

2. There are exceptions to the registration requirement for bidders in 
circumstances where a Contractors State License Board (CSLB) 
license would not be required at the time of bidding. 

 

3. Additional exceptions and protections are included in the registration 
laws to limit bid challenges, allow some violations to be cured through 
payment of penalty fees and allow unregistered contractors to be 
replaced with registered ones. 
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4. As of April 1, 2015, No contractor or subcontractor may work on a 
public works project unless registered with DIR. 

 
45. Payroll Record 

 
A. The Contractor shall comply with the requirements of Section 1776 of the 

Labor Code, State of California. The Contractor and its subcontractors shall 
maintain payroll records as enumerated in Labor Code Section 1776(a). 
When requested by the County, the Contractor and its subcontractors shall 
submit to the County a copy of all weekly certified payrolls, indicating that the 
wage rates are not less than those determined by the State of California 
Department of Industrial Relations and the classifications set forth for each 
laborer or mechanic conform with the work they performed. Contractor shall 
submit “weekly payroll report" (Form 347, A-1-131, or similar) accompanied 
by a written declaration, made under penalty of perjury. The Contractor shall 
be responsible for the submission of copies of payrolls for all subcontractors 
within ten (10) days after their payroll period. Failure of the Contractor to 
comply with the Labor Code requirements to pay prevailing wages and to 
maintain certified payroll records may result in withholding from progress 
payments amounts for underpaid wages and penalties as authorized by the 
Labor Code. 

 
B. When requested by the County, the Contractor, all subcontractors, and some 

subconsultants will be required to submit certain certified payrolls and labor 
compliance documentation electronically at the discretion of, and in the 
manner specified by the County. 

 
Electronic submittal will be a web-based system, accessed on the World Wide Web 
by a web browser. The Contractor, its subcontractors, and certain subconsultants 
will be given a log on identifications and password to access the web-based labor 
compliance reporting system. 

 
Use of the web-based system will entail additional data entry of weekly payroll 
information including; employee identification, labor classification, total hours worked 
and hours worked on this project, wage and benefit rates paid, etc. In addition, the 
Contractor may use payroll and accounting software that is capable of interfacing 
with the web-based system. The payroll and accounting software must be capable 
of generating a ‘comma delimited file’ or ‘comma separated value (CSV) file’ that will 
interface with the web-based system. 

 
The requirement applies to all subcontractors, subconsultants, and vendors required 
to submit certified payrolls and provide labor compliance documentation. The 
information may be used to provide statistical informational data to public or 
jurisdictional agencies. 



JOCs WWD1, WWD2, and WWD3 
Instructions to Bidders 

00 01 00-31 

 

 

46. Background and Security Investigations 
 

A. Each of Contractor’s staff performing services under this Contract, who is in 
a designated sensitive position, as determined by County in County's sole 
discretion, shall undergo and pass a background investigation to the 
satisfaction of County as a condition of beginning and continuing to perform 
services under this Contract. Such background investigation must be 
obtained through fingerprints submitted to the California Department of 
Justice to include State, local, and federal-level review, which may include, 
but shall not be limited to, criminal conviction information. The fees 
associated with the background investigation shall be at the expense of the 
Contractor, regardless of whether the member of Contractor’s staff passes 
or fails the background investigation. 

 
B. If a member of Contractor’s staff does not pass the background 

investigation, County may request that the member of Contractor’s staff be 
removed immediately from performing services under the Contract. 
Contractor shall comply with County’s request at any time during the term 
of the Contract. County will not provide to Contractor or to Contractor’s staff 
any information obtained through the County’s background investigation. 

C. County, in its sole discretion, may immediately deny or terminate facility 
access to any member of Contractor’s staff that does not pass such 
investigation to the satisfaction of the County or whose background or 
conduct is incompatible with County facility access. 

 
D. Disqualification of any member of Contractor’s staff pursuant to this 

Paragraph shall not relieve Contractor of its obligation to complete all work 
in accordance with the terms and conditions of this Contract. 

 
47. Proposer’s Acknowledgement of County’s Commitment to Zero Tolerance 

Human Trafficking 
 

A. On October 4, 2016, the Los Angeles County Board of Supervisors approved 
a motion taking significant steps to protect victims of human trafficking by 
establishing a zero-tolerance human trafficking policy. The policy prohibits 
contractors engaged in human trafficking from receiving contract awards or 
performing services under a County contract. 

 
B. Contractors are required to complete Form 3V (Zero Tolerance Human 

Trafficking Policy Certification) in Form of Bid (Required Forms), certifying 
that they are in full compliance with the County’s Zero Tolerance Human 
Trafficking provision as defined in Article 23 (Compliance with County’s Zero 
Tolerance Human Trafficking Policy) of (Sample Contract). Further, 
contractors are required to comply with the requirements under said 
provisions for the term of any contract awarded pursuant to this solicitation. 
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48. Construction and Demolition Debris Recycling for Los Angeles County 
Projects 

 
A. G O A L 

 
Consistent with the County’s efforts to comply with the California Integrated 
Waste Management Act of 1989 (Public Resources code, Section 40000 et 
seq.), one of the goal of this project is to reduce, reuse, and/or recycle to the 
maximum extent feasible, the construction and demolition debris (debris) 
generated by the project thereby diverting the debris from disposal facilities, 
saving landfill space, and conserving virgin materials and natural resources. 

 
B. GENERAL DEBRIS RECYCLING REQUIREMENTS 

 
1. Prior to receiving a grading, demolition or building permit for the work, 

the Contractor shall submit to the Environmental Programs Division of 
Public Works (EPD) an estimate of the total quantity of construction 
and demolition (C&D) debris that will be generated by the project on 
the County provided form (Attachment 1). The estimate is subject to 
review by EPD, who may require a revision if, in the determination of 
EPD, it does not adequately estimate the total amount of construction 
debris that will be by the project. 

 
2. If the project is estimated to generate at least ten tons or ten cubic 

yards of C&D debris (whichever is less), then prior to receiving a 
grading, demolition, or building permit for the work, the Contractor 
shall also submit a Construction and Demolition Recycling and Reuse 
Plan (Plan) that meets the requirements outlined in Part 3 of this 
section to the satisfaction of the EPD (Attachment 2). 

 
3. The requirements of paragraph 2.2 do not apply to projects that are 

estimated to generate less than the lessor of ten tons and ten cubic 
yards of C&D debris. Contractor’s working on any County projects that 
are estimated to generate less than ten tons or ten cubic yards of 
C&D debris (whichever is less) are encouraged to make a good faith 
effort to reduce, reuse, and/or recycle the debris generated by the 
projects to the maximum extent possible. 

 
C. DEBRIS RECYCLING REQUIREMENTS FOR ANY LOS ANGELES 

COUNTY PROJECTS THAT ARE ESTIMATED TO GENERATE AT LEAST 
TEN TONS OR TEN CUBIC YARDS OF DEBRIS (WHICHEVER IS LESS) 

 
1. The Plan submitted in accordance with Paragraph 2.2 of this Section 

must demonstrate that the Contractor will reduce, reuse, and/or recycle 
the C&D debris generated by the project to the maximum extent feasible. 
The Plan must demonstrate that the project will deliver to an approved 
recycling or reuse facility for recycling or reuse at least 65 percent of the 
mixed and inert debris and 100 percent of soil debris generated by the 
project. Where feasible, the Plan must provide that the Contractor will 
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use a deconstruction process to maximize the recovery rate for C&D 
debris. 

 
2. The Contractor shall complete and submit to EPD a Debris Recycling 

Summary (Attachment 3) on a monthly basis demonstrating that the 
Contractor is complying with the approved Plan. 

 
3. As part of the Contractor’s request for final payment, the Contractor 

shall submit a Recycling Report to the EPD for review and approval. 
 

The Recycling Report shall include, but not be limited to: 
 

1. A completed Attachment 3 summarizing the project’s reuse, 
recycling, and/or disposal activities during the project duration 
along with copies of receipts from every vendor or facility that 
collected, transported, or received any project C&D debris. Each 
receipt must specify the date of delivery and the weight of any 
project C&D debris handled by the vendor or facility and must 
clearly demonstrate that all such C&D debris originated from the 
project site, OR 

 
2. A comparable report summarizing the project’s reuse, recycling, 

and/or disposal activities during the project duration including, 
but not limited to, quantity of debris reused, recycled, and/or 
disposed, and why the disposed debris could not have been 
reused and/or recycled along with copies of receipts from every 
vendor or facility that collected, transported, or received any 
project C&D debris. Each receipt must specify the date of 
delivery and the weight of any project C&D debris handled by the 
vendor or facility and must clearly demonstrate that all such C&D 
debris originated from the project site. 

 
4. As part of the approval of the final payment, EPD will review the 

Recycling Report to determine if the Contractor documented the 
quantity of debris generated, reused, and recycled, and achieved a 
recycling/reuse rate at least 65 percent by weight and/or volume of 
mixed and inert debris and 100 percent of soil debris generated and 
disposed during the project duration. 

 
5. Liquidated damages equal to $100 for every ton or fraction of a ton of 

C&D debris that was not recycled or reused as required will be 
deducted from the Contractor’s final payment. 

 
D. COST 

 
The cost associated with complying with the debris recycling requirements 
shall be identified separately and included in the Contractor’s lump sum base 
bid. 
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E. DEFINITIONS 
 

1. Construction and Demolition Debris or C&D Debris means 
material, other than hazardous waste, radioactive waste, or medical 
waste, which is generated by or results from construction or 
demolition- related activities including, but not limited to: 
construction, deconstruction, demolition, excavation, land clearing, 
landscaping, reconstruction, remodeling, renovation, repair, and site 
clean-up. C&D debris includes, but is not limited to: asphalt, concrete, 
brick, lumber, gypsum wallboard, cardboard and other associated 
packaging, roofing material, ceramic tile, carpeting, plastic pipe, steel, 
rock, soil, gravel, tree stumps and other vegetative matter. 

 
2. Deconstruction means the process of carefully dismantling a 

structure, piece by piece prior to or instead of conventional 
demolition, to maximize the recovery of building materials for reuse 
and/or recycling. 

 
3. Delivery Site means a recycling facility and recycling or reuse site or 

any place, including a transfer station where the debris is delivered 
for the sole purpose of reuse and/or recycling in a manner acceptable 
to the Director. 

 
4. Demolition, Grading, and Building Permit means the permit issued 

by the Department or any other responsible governmental agency for 
the construction work to be performed by the Contractor. 

 
5. Dispose means the final deposition onto land. 

 
6. Disposal Facility means a public or private facility used for the final 

disposition onto land. 
 

7. Inert Debris means C&D debris consisting of nonputrescible solid 
material which includes, without limitation, soil, rock, gravel, concrete, 
asphalt, brick, ceramics, and similar material and that does not 
contain hazardous waste, radioactive waste, medical waste, soluble 
pollutants, or decompostable matter. 

 
8. Green Waste means all vegetative cuttings, shrubs, stumps, logs, 

brush, tree trimmings, grass, and related materials which have been 
separated from other solid waste. 

 
9. Landfill means a facility that accepts solid waste for disposal. 

 
10. Recyclable means material that still has useful physical or chemical 

properties after serving its original purpose and that can be reused or 
re-manufactured into additional products. 
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11. Recycle or Recycling means the process of collecting, sorting, 
cleansing, treating, and reconstituting materials that would otherwise 
become solid waste and returning them to the economic mainstream 
in the form of raw materials for new, reused, or reconstituted products 
which meet the quality standards necessary to be used in the 
marketplace, and in a manner acceptable to the Director. Recycle or 
recycling does not include transformation. 

 
12. Recycling Facility means any facility (except a transformation 

facility) whose principal function is to receive, store, convert, 
separate, or transfer recyclable materials for processing. Recycling 
Facilities include the recycling facilities set forth on Attachment 4 and 
other facilities that, in the determination of EPD, will recycle the C&D 
debris. 

 
13. Reuse Facility means any place other than a recycling facility or a 

disposal facility that accepts C&D debris for reuse or salvage. Reuse 
Facilities include those salvage facilities on Attachment 4 and other 
facilities that, in the determination of EPD, will reuse or facilitate the 
reuse of the C&D debris. 

14. Reuse means the use of a material in substantially the form as it was 
produced which might otherwise be discarded into a disposal facility. 

 
15. Soil debris means C&D debris consisting of natural, nonputrescible 

solid material which includes, without limitation, dirt, soil, rock, gravel, 
sand, clay, and similar material removed during a grading project that 
does not contain inert debris, mixed debris, hazardous waste, 
radioactive waste, medical waste, soluble pollutants, or 
decompostable matter. 

 
16. Transfer Station means a facility that receives unprocessed waste, 

temporarily stores it, and ships it off-site to another facility. 
 

49. Contract Alert Reporting Database 
 

The County maintains the Contractor Alert Reporting Database (CARD), which is 
used to track/monitor poorly performing contractors. When a County department 
identifies a significant performance/non-compliance issue(s) with a contractor, the 
department will provide notice to the contractor and will give the contractor an 
opportunity to correct the issues(s). If the contractor does not take any appropriate 
steps to correct the issue(s), the County department will enter the contractor, along 
with any other relevant information pertaining to the contractor’s performance 
issue(s), into CARD. 

 
The information entered into CARD can be accessed by all County departments, 
and will be used, along with any other relevant information not included in CARD, in 
determining bidder responsibility. If a department reviews this information and 
determines that a finding of non-responsibility should be pursued, the department 
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will adhere to the guidelines specified in the Los Angeles County Code Chapter 
2.202, and the County’s Implementation Procedures for Determinations of 
Contractor Non-Responsibility and Contractor Debarment. 

 

50. Avoidance of Conflict of Interest 

Bidder shall comply with the provisions under County Ordinance 2.180. 
 

Notwithstanding any other section of the Los Angeles County Code, the County 
shall not contract with, and shall reject any bid submitted by, the persons or 
entities specified below, unless the board of supervisors finds that special 
circumstances exist which justify the approval of such contract: 

 
A. Employees of the county or of public agencies for which the board of 

supervisors is the governing body; 
 

B. Profit-making firms or businesses in which employees described in 
subparagraph 1 above serve as officers, principals, partners, or major 
shareholders; 

 
C. Persons who, within the immediately preceding 12 months, came within the 

provisions of subparagraph 1 above, and who: 
 

1. Were employed in positions of substantial 
responsibility in the area of service to be performed 
by the contract; or 

 
2. Participated in any way in developing the contract or 

its service specifications; and 
 

D. Profit-making firms or businesses in which the former employees, 
described in sub paragraph 3 above, serve as officers, principals, 
partners, or major shareholders. 

51. Special Qualifications and Requirements 

Refer to the Bid Submittal Forms Section 3U, Special Qualification and 
Requirement for additional Information. 

 

52. Compliance with Fair Chance Employment Practices 

Contractor shall comply with fair chance employment hiring practices set forth in 
California Government Code Section 12952, Employment Discrimination: Conviction 
History. Contractor’s violation of this paragraph of the Contract may constitute a 
material breach of the Contract. In the event of such material breach, County may, 
in its sole discretion, terminate the Contract. The following attachments shall be 
made part of the Contract Documents. 
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53. Disallowed Cost Attestation 
 

If Proposer’s compliance with a County contract has been reviewed by the 
Department of the Auditor-Controller within the last 10 years, Proposer must not 
have unresolved questioned costs identified by the Auditor-Controller, in an amount 
over $100,000.00, that are confirmed to be disallowed costs by the contracting 
County department, and remain unpaid for six months or more from the date of 
disallowance, unless such disallowed costs are the subject of current good faith 
negotiations to resolve the disallowed costs, in the opinion of the County. Proposer 
shall provide an attestation. 

 

54. Electronic Representations 

The County of Los Angeles (County) and the Consultant/Contractor hereby agree to 
regard facsimile/electronic representations of original signatures of authorized 
officers of each party, when appearing in appropriate places on the Agreement, 
Change Orders and amendments prepared, and received via communications 
facilities, as legally sufficient evidence that such original signatures have been 
affixed to amendments to this Contract, such that the parties need not follow up 
facsimile/electronic transmissions of such documents with subsequent (non- 
facsimile/electronic) transmission of “original” versions of such documents. 
Electronic signatures include facsimile or email electronic signatures. Each executed 
counterpart shall be deemed an original. All counterparts, taken together, constitute 
the executed Agreement. The parties hereby acknowledge and agree that electronic 
records and electronic signatures, as well as facsimile signatures, used in 
connection with the execution of this Agreement and electronic signatures, facsimile 
signatures or signatures transmitted by electronic mail in so-called pdf format shall 
be legal and binding and shall have the same full force and effect as if a paper 
original of this Agreement had been delivered had been signed using a handwritten 
signature. The Consultant/Contractor and the County (i) agree that an electronic 
signature, whether digital or encrypted, of a party to this Agreement is intended to 
authenticate this writing and to have the same force and effect as a manual 
signature, (ii) intend to be bound by the signatures (whether original, faxed or 
electronic) on any document sent or delivered by facsimile or, electronic mail, or 
other electronic means, (iii)are aware that the other party will rely on such 
signatures, and (iv) here by waive any defenses to the enforcement of the terms of 
this Agreement based on the foregoing forms of signature. If this Agreement has 
been executed by electronic signature, all parties executing this document are 
expressly consenting under the United States Federal Electronic Signatures in 
Global and National Commerce Act of 2000 ("E-SIGN") and California Uniform 
Electronic Transactions Act ("UETA")(Cal. Civ. Code § 1633.1, et seq.), that a 
signature by fax, email or other electronic means shall constitute an Electronic 
Signature to an Electronic Record under both E-SIGN and UETA with respect to this 
specific transaction. 



JOCs WWD1, WWD2, and WWD3 
Instructions to Bidders 

00 01 00-38 

 

 

55. Contractor Development And Bonding Program (CDABP) 

This program is Administered by the Chief Executive Office of the County of Los 
Angeles for all County Construction Contracting Departments. The CDABP provides 
a broad range of contractor technical assistance, training, and support in qualifying 
for bonds, as well as contract financing for County awarded contracts. CDABP 
assistance is available to you prime and subcontractors. The CDABP is a County 
funded resource designed to reduce the barriers to small and diverse firms seeking 
to bid and contract on County projects. 

 
For information on the CDABP please contact contract administrator. 

56. COVID-19 Vaccinations of County Contractor Personnel 

When applicable and required by the County, the Contractor shall comply with all 
other applicable local, departmental, State, and federal laws, regulations, and 
requirements for COVID-19. 

 

57. Additional Information 

The following Attachments shall be made part of the Contract Documents: 
 

1. JOC Bid Formula’s Example to Determine Low Bid with Count Program 
Preference Consideration 

2. Los Angeles County Debarred Contractors 
3. Countywide Local and Targeted Worker Hire Program 
4. Construction and Demolition Recycling and Reuse Forms  
5. Construction Task Catalog and Specifications prepared by The Gordian 

Group, Inc., dated June 2025 
6. BidExpress Set-up Guide 

 
END OF INSTRUCTIONS TO BIDDERS 



 

 

BID SUBMITTAL FORMS 

 
REFER TO 

BID FORM PACKAGE (BID FORMS AND BOND) 

AND 

SUBMITTAL FORM PACKAGE (FORMS C THROUGH AB) 
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AGREEMENT 

 
THIS AGREEMENT, Job Order Contract No. X (“Agreement”), made and entered into this 
 day of 2025, by and between the COUNTY OF LOS ANGELES, 
State of California (hereinafter called County), and 

 
X 

 
(hereinafter called Contractor), 

 
WITNESSETH: County and Contractor for the consideration hereafter agree as follows: 

 
ARTICLE 1. SCOPE OF WORK 

 
1. Contractor shall be bound by the date, Job Order Contract Nos. 

WWD1, WWD2, and WWD3 Project Manual, which includes the General 
Conditions and other items. Contractor shall also be bound by Notice to 
Bidders A, dated x, and Job Order Contract X Bid Submittal Form and all 
other items identified as Contract Documents in the General Conditions. 

 
2. Contractor shall provide and perform all work and take the necessary 

measures to complete work on individual Work Orders against this Job 
Order Contract as described in the General Conditions hereto and made a 
part thereof, in a proper and workmanlike manner in strict accordance with 
the Contract Documents and shall perform all other obligations imposed by 
this Contract. 

 
ARTICLE 2. THE CONTRACT SUM 

 
1. The Contract is an indefinite-quantity Contract for the repair and 

refurbishment of the items specified. There is no guaranteed minimum 
quantity or value of work which will be ordered under this Contract; nor is 
there a minimum value for individual Work Orders issued under this 
Contract. The maximum amount that may be ordered under this Contract 
is $6,200,000 for the 12-month contractual period. 

 
2. Contractor shall perform all work required, necessary, and proper for, or 

incidental to, completing the work called for in each individual Work Order 
issued against this Job Order Contract x incorporated herein using the 
following Adjustment Factors: 

 
 

a. Normal Working Hours: Contractor shall perform any or all functions 
called for in the General Conditions during normal hours Work in the 
quantities specified in individual work orders issued under this 
Contract for the unit price sum specified in Construction Task Catalog 
multiplied by the adjustment factor of ______________. 
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b. Other than Normal Working Hours: Contractor shall perform any or 
all functions called for in the General Conditions during other than 
normal hours for work in the quantities specified in individual work 
orders issued under this Contract for the unit price sum specified in 
Construction Task Catalog multiplied by the adjustment factor of 
______________. 

 
 

 
ARTICLE 3. TIME OF COMPLETION 

 
1. The Contract is an indefinite-quantity Contract for the repair, remodeling, 

and refurbishment of the items specified, effective for a 12-month period or 
until the maximum, not-to-exceed Contract amount of $6,200,000 is 
incurred by the Contractor, whichever occurs earlier; provided, however, 
that if a Work Order is issued by the County prior to the expiration of the 12- 
month Contract period, the Contract term shall be automatically extended 
solely to allow the original scope of such Work Order to be completed, 
including authorized additional work. 

 
2. Performance shall be specified in each individual Work Order issued 

hereunder. Individual Work Order performance time will be negotiated in 
accordance with General Conditions, Article 10, entitled "Ordering 
Procedures." The Contractor may, on individual Work Orders, be required 
to pay to the County as liquidated damages a sum in accordance with 
General Conditions, Article 56, entitled "Failure to Complete Work on Time," 
for each and every calendar day that Contractor shall be in default on that 
individual Work Order. 

 
 

ARTICLE 4. CONTRACTOR’S REPRESENTATIVE 
 

Unless otherwise designated by Notice, Contractor’s authorized representative on 
this project shall be: 

Name:_____________________Adress:                                         

Telephone:________________ 
 

Unless otherwise defined, all terms herein shall have the definitions given them in 
the General Conditions. 

 
ARTICLE 5. NOTICE TO EMPLOYEES REGARDING THE FEDERAL EARNED 

INCOME CREDIT 
 

Contractor shall notify its employees, and shall require each subcontractor to notify 
its employees, that they may be eligible for the federal Earned Income Credit under 
the federal income tax laws. Such notice shall be provided in accordance with the 
requirement set forth in Internal Revenue Service Notice 1015. 
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ARTICLE 6. COUNTY RIGHTS 
 

The County may employ, either during or after performance of this Contract, any 
right of recovery the County may have against the Contractor by any means it 
deems appropriate including, but not limited to, set-off, action at law or in equity, 
withholding, recoupment, or counterclaim. The rights and remedies of the County 
under this Contract are in addition to any right or remedy provided by California 
law. 

 
ARTICLE 7. FAIR LABOR STANDARDS ACT 

 
Contractor shall comply with all applicable provisions of the Federal Fair Labor 
Standards Act, and shall indemnify, defend, and hold harmless County, its agents, 
officers, and employees from any and all liability including, but not limited to, 
wages, overtime pay, liquidated damages, penalties, court costs, and attorneys' 
fees arising under any wage and hour law including, but not limited to, the Federal 
Fair Labor Standards Act for services performed by Contractor's employees for 
which County may be found jointly or solely liable. 

 
ARTICLE 8. PREVAILING WAGE REQUIREMENTS 

 
1. Prevailing Wages 

The services provided in this Contract constitute "public works" as defined 
in California Labor Code 1720, and are therefore subject to payment of 
prevailing wages, compliance monitoring and enforcement by the 
Department of Industrial Relations (DIR). 

 
The Director of the DIR has established the general prevailing rate of per 
diem wages for each craft, classification, type of worker, or mechanic 
needed to execute public works and improvements. The current general 
prevailing wage rate determinations are available at 
www.dir.ca.gov/dlsr/pwd/index.htm. The Contractor is required to pay its 
agents and employees the applicable, current prevailing wage rate and is 
responsible for selecting the classification of workers required to perform 
this service. 

 
The Contractor agrees to comply with the provisions of Section 1775 of the 
California Labor Code relating to the payment of prevailing wages, the 
utilization of apprentices in accordance with LC 1777.5, and the assessment 
of penalties determined by the California Labor Commissioner. Pursuant to 
Section 1773.2 of the California Labor Code, copies of the prevailing rate of 
per diem wages are on file at Public Works, Construction Division, and will 
be made available for inspection by request to the Contract Administrator. 
Future effective wage rates will be on file with the Department of Industrial 
Relations. The new wage rates shall become effective on the day following 
the expiration date of the current determinations and apply to the Contract 
in the same manner as if they had been included or referenced in the 

http://www.dir.ca.gov/dlsr/pwd/index.htm
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Contract. 
 

2. Work Records 
 

The Contractor shall comply with the requirements of Section 1812 of the 
Labor Code. The Contractor shall maintain an accurate written record of all 
employees working on the project each calendar day. The record shall 
include each employee's name, Social Security number, job classification, 
and the actual number of hours worked. 

 
3. Posting of Notices 

 
The Contractor shall comply with the provisions of Section 1773.2 of the 
Labor Code. The Contractor shall post a copy of the prevailing wage rates 
at the worksite and comply with applicable law including posting of jobsite 
notices required by 8 California Code Reg. §16451(d): 

 
“This public works project is subject to monitoring and investigative activities by the 

Compliance Monitoring Unit (CMU) of the Division of Labor Standards Enforcement, 

Department of Industrial Relations, State of California. This Notice is intended to 

provide information to all workers employed in the execution of the Contract for public 

work and to all Contractors and other persons having access to the jobsite to enable the 

CMU to ensure compliance with and enforcement of prevailing wage laws on public 

works projects. 

 
The prevailing wage laws require that all workers be paid at least the 
minimum hourly wage as determined by the Director of Industrial Relations 
for the specific classification (or type of work) performed by workers on the 
project. These rates are listed on a separate jobsite posting of minimum 
prevailing rates required to be maintained by the public entity, which 
awarded the public works Contract. Complaints concerning nonpayment of 
the required minimum wage rates to workers on this project may be filed 
with the CMU at any office of the Division of Labor Standards Enforcement 
(DLSE). 

 
Local Office Telephone Number: 

 
Division of Labor Standards Enforcement Office 
320 West Fourth Street, Suite 450 
Los Angeles, CA 90013 
(213) 620-6330 

Complaints should be filed in writing immediately upon discovery of any 
violations of the prevailing wage laws due to the short period of time 
following the completion of the project that the CMU may take legal action 
against those responsible. 

 
Complaints should contain details about the violations alleged (for example, 
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wrong rate paid, not all hours paid, overtime rate not paid for hours worked 
in excess of 8 hours per day or 40 hours per week, etc.) as well as the name 
of the employer, the public entity which awarded the public works Contract, 
and the location and name of the project. 

 
For general information concerning the prevailing wage laws and how to file 
a complaint concerning any violation of these prevailing wage laws, you 
may contact any DLSE office. Complaint forms are also available at the 
Department of Industrial Relations website found at https://www.dir.ca.gov/.  

 
4. Certified Payroll Records 

 
a. The Contractor shall comply with the requirements of Section 1776 

of the Labor Code. Contractor and Subcontractors, if any, must 
furnish certified payroll records directly to the Labor Commissioner 
(aka Division of Labor Standards Enforcement) in a format 
prescribed by the Labor Commissioner. 

 

b. The Contractor and its subcontractors shall maintain payroll records 
as enumerated in Labor Code Section 1776 (a). When requested by 
the County, the Contractor and its subcontractors shall submit to the 
County a copy of all weekly certified payrolls, indicating that the wage 
rates are not less than those determined by the State of California 
Department of Industrial Relations and the classifications set forth for 
each laborer or mechanic conform with the Work they performed. 
Submission of a weekly payroll report" (Form 347 or similar) needs 
to be accompanied by a written declaration that it is made under 
penalty of perjury. The Contractor shall be responsible for the 
submission of copies of payrolls for all subcontractors within ten (10) 
days after their payroll period. Failure of the Contractor to comply 
with the Labor Code requirements to pay prevailing wages and to 
maintain certified payroll records may result in withholding from 
progress payments amounts for underpaid wages and penalties as 
authorized by the Labor Code. 

 
c. When requested by the County, the Contractor, all subcontractors, 

and some subconsultants will be required to submit certain certified 
payrolls and labor compliance documentation electronically at the 
discretion of, and in the manner specified by the County. 

 
Electronic submittal will be a web-based system, accessed on the World 
Wide Web by a web browser. The Contractor, its subcontractors, and 
certain subconsultants will be given a log on identification and password to 
access the web-based labor compliance reporting system. 

 
Use of the web-based system will entail additional data entry of weekly 
payroll information including employee identification, labor classification, 
total hours worked and hours worked on this project, wage and benefit rates 
paid, etc. In addition, the Contractor may use payroll and accounting 

https://www.dir.ca.gov/
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software that is capable of interfacing with the web-based system. The 
payroll and accounting software must be capable of generating a 'comma 
delimited file' or 'comma separated value (CSV) file' that will interface with 
the web-based system. 

 
This requirement applies to all subcontractors, subconsultants, and vendors 
required to submit certified payrolls and provide labor compliance 
documentation. The information may be used to provide statistical 
informational data to public or jurisdictional agencies. 

 
ARTICLE 9. MENTAL HEALTH SERVICES FOR CRITICAL INCIDENTS 

 
In the event of a serious accident on the Project site, the Los Angeles County 
Department of Mental Health (DMH) will, if requested, respond. The response may 
be within a few hours or as long as a few days after the incident, depending on 
when the request was made. The services DMH will provide include crisis 
intervention, normalization of the stress response that survivors may be 
experiencing, stress management techniques and resources if the stress reactions 
increase in frequency or intensity. Requests for services may be made by calling 
the DMH Emergency Outreach Bureau Deputy Director, (213) 738-4924, during 
normal business hours or the ACCESS Center, (800) 854-7771, evenings, 
holidays, and weekends. 

 
ARTICLE 10. EMPLOYMENT ELIGIBILITY VERIFICATION 

 
Contractor warrants that it fully complies with all federal statutes and regulations 
regarding employment of aliens and others, and that all its employees performing 
services hereunder meet the citizenship or alien status requirements contained in 

federal statutes and regulations. Contractor shall obtain from all covered 
employees performing services hereunder, all verifications and other 
documentation of employment eligibility status required by federal statutes and 
regulations as they currently exist and as they may be hereafter amended. 
Contractor shall retain such documentation for all covered employees for the 
period prescribed by law. Contractor shall indemnify, defend, and hold harmless 
County, its officers and employees from employer sanctions and any other liability 
which may be assessed against Contractor or County in connection with any 
alleged violation of federal statutes or regulations pertaining to the eligibility for 
employment of persons performing services under this Agreement. 

 
ARTICLE 11. CONTRACTOR RESPONSIBILITY AND DEBARMENT 

1. A responsible Contractor is a Contractor who has demonstrated the 
attribute of trustworthiness, as well as quality, fitness, capacity, and 
experience to satisfactorily perform the Contract. It is the County’s policy to 
conduct business only with responsible Contractors. 

 
2. The Contractor is hereby notified that, in accordance with Chapter 2.202 of 

the County Code, if the County acquires information concerning the 



7 of 30 Job Order Contract X 

 

 

performance of the Contractor on this or other contracts which indicates that 
the Contractor is not responsible, the County may, in addition to other 
remedies provided in the Contract, debar the Contractor from bidding or 
proposing on, or being awarded, and/or performing work on County 
Contracts for a specified period of time, which generally will not exceed five 
years but may exceed five years or be permanent if warranted by the 
circumstances, and terminate any or all existing Contracts the Contractor 
may have with the County. 

 
3. The County may debar a Contractor if the Board of Supervisors finds, in its 

discretion, that the Contractor has done any of the following: (1) violated a 
term of a Contract with the County or a nonprofit corporation created by the 
County; (2) committed an act or omission which negatively reflects on the 
Contractor’s quality, fitness or capacity to perform a Contract with the 
County, any other public entity, or a nonprofit corporation created by the 
County, or engaged in a pattern or practice which negatively reflects on 
same; (3) committed an act or offense which indicates a lack of business 
integrity or business honesty, or (4) made or submitted a false claim against 
the County or any other public entity. 

 
4. If there is evidence that the Contractor may be subject to debarment, the 

Department will notify the Contractor in writing of the evidence which is the 
basis for the proposed debarment and will advise the Contractor of the 
scheduled date for a debarment hearing before the Contractor Hearing 
Board. 

 
5. The Contractor Hearing Board will conduct a hearing where evidence on 

the proposed debarment is presented. The Contractor and/or the 
Contractor’s representative shall be given an opportunity to submit evidence 
at that hearing. After the hearing, the Contractor Hearing Board shall 
prepare a tentative proposed decision, which shall contain a 
recommendation regarding whether the Contractor should be debarred, 
and, if so, the appropriate length of time of the debarment. The Contractor 
and the Department shall be provided an opportunity to object to the 
tentative proposed decision prior to its presentation to the Board of 
Supervisors. 

 
6. After consideration of any objections, or if no objections are submitted, a 

record of the hearing, the proposed decision and any other recommendation 
of the Contractor Hearing Board shall be presented to the Board of 
Supervisors. The Board of Supervisors shall have the right to modify, deny 
or adopt the proposed decision and recommendation of the Hearing Board. 

 
7. If the Contractor has been debarred for a period longer than five years, that 

Contractor may, after the debarment has been in effect for at least five 
years, submit a written request for review of the debarment determination 
to reduce the period of debarment or terminate the debarment. The County 
may, in its discretion, reduce the period of debarment or terminate the 
debarment if it finds that the Contractor has adequately demonstrated one 
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or more of the following: (1) elimination of the grounds for which the 
debarment was imposed; (2) a bona fide change in ownership or 
management; (3) material evidence discovered after debarment was 
imposed; or (4) any other reason that is in the best interests of the County. 

 
8. The Contractor Hearing Board will consider a request for review of a 

debarment determination only where (1) the Contractor has been debarred 
for a period longer than five years; (2) the debarment has been in effect for 
at least five years; and (3) the request is in writing, states one or more of 
the grounds for reduction of the debarment period or termination of the 
debarment, and includes supporting documentation. Upon receiving an 
appropriate request, the Contractor Hearing Board will provide notice of the 
hearing on the request. At the hearing, the Contractor Hearing Board shall 
conduct a hearing where evidence on the proposed reduction of debarment 
period or termination of debarment is presented. This hearing shall be 
conducted and the request for review decided by the Contractor Hearing 
Board pursuant to the same procedures as for a debarment hearing. 

 
The Contractor Hearing Board’s proposed decision shall contain a 
recommendation on the request to reduce the period of debarment or 
terminate the debarment. The Contractor Hearing Board shall present its 
proposed decision and recommendation to the Board of Supervisors. The 
Board of Supervisors shall have the right to modify, deny, or adopt the 
proposed decision and recommendation of the Contractor Hearing Board. 

 
9. The Board in its discretion may terminate this Agreement should the 

Contractor become debarred during the term of this Contract. 
 

10. These terms shall also apply to subcontractors of County contractors. 
 

ARTICLE 12. COMPLIANCE WITH JURY SERVICE PROGRAM 
 

This Contract is subject to provisions of the County's ordinance entitled Contractor 
Employee Jury Service ("Jury Service Program") as codified in Sections 2.203.010 
through 2.203.090 of the Los Angeles County Code. 

Unless Contractor has demonstrated to the County's satisfaction either that 
Contractor is not a "Contractor" as defined under the Jury Service Program 
(Section 2.203.020 of the County Code) or that Contractor qualifies for an 
exception to the Jury Service Program (Section 2.203.070 of the County Code), 
Contractor shall have and adhere to a written policy that provides that its 
Employees shall receive from the Contractor, on an annual basis, no less than five 
days of regular pay for actual jury service. The policy may provide that Employees 
deposit any fees received for such jury service with the Contractor or that the 
Contractor deduct from the Employee's regular pay the fees received for jury 
service. 

 
For purposes of this Section, "Contractor" means a person, partnership, 
corporation, or other entity which has a Contract with the County or a subcontract 
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with a County Contractor and has received or will receive an aggregate sum of 
$50,000 or more in any 12-month period under one or more County Contracts or 
subcontracts. "Employee" means any California resident who is a full -time 
employee of Contractor. "Full- time" means 40 hours or more worked per week, 
or a lesser number of hours if: 1) the lesser number is a recognized industry 
standard as determined by the County, or 2) Contractor has a long-standing 
practice that defines the lesser number of hours as full-time. Full-time employees 
providing short-term, temporary services of 90 days or less within a 12-month 
period are not considered full-time for purposes of the Jury Service Program. If 
Contractor uses any subcontractor to perform services for the County under the 
Contract, the subcontractor shall also be subject to the provisions of this Section. 
The provisions of this Section shall be inserted into any such subcontract 
Agreement and a copy of the Jury Service Program shall be attached to the 
Agreement. 

 
 

If Contractor is not required to comply with the Jury Service Program when the 
Contract commences, Contractor shall have a continuing obligation to review the 
applicability of its "exception status" from the Jury Service Program, and Contractor 
shall immediately notify County if Contractor at any time either comes within the 
Jury Service Program's definition of "Contractor" or if Contractor no longer qualifies 
for an exception to the Program. In either event, Contractor shall immediately 
implement a written policy consistent with the Jury Service Program. The County 
may also require, at any time during the Contract and at its sole discretion, 
that Contractor demonstrate to the County's satisfaction that Contractor either 
continues to remain outside the Jury Service Program's definition of "Contractor" 
and/or that Contractor continues to qualify for an exception to the Program. 

 
Contractor's violation of this Section of the Contract may constitute a material 
breach of the Contract. In the event of such material breach, County may, in its 
sole discretion, terminate the Contractor and/or bar Contractor from the award of 
future County contracts for a period of time consistent with the seriousness of the 
breach. 

 
ARTICLE 13. NO PAYMENT FOR SERVICES PROVIDED FOLLOWING 

EXPIRATION/TERMINATION OF AGREEMENT 
 

Contractor shall have no claim against County for payment for any money or 
reimbursement, of any kind whatsoever, for any service provided by Contractor 
after the expiration or other termination of this Agreement. Should Contractor 
receive any such payment it shall immediately notify County and shall immediately 
repay all such funds to County. Payment by County for services rendered after 
expiration/termination of this Agreement shall not constitute a waiver of County’s 
right to recover such payment from Contractor. This provision shall survive the 
expiration or other termination of this Agreement. 

 
ARTICLE 14. NOTICE TO EMPLOYEES REGARDING THE SAFELY 

SURRENDERED BABY LAW 
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The Contractor shall notify and provide to its employees and shall require each 
subcontractor to notify and provide to its employees, a fact sheet regarding the 
Safely Surrendered Baby Law, its implementation in Los Angeles County, and how 
to safely surrender a baby. The fact sheet is available on the Internet at 
https://lacounty.gov/residents/public-safety/baby-safe-surrender-program/ for 
printing purposes. 

 
The Contractor acknowledges that the County places a high priority on the 
implementation of the Safely Surrendered Baby Law. The Contractor understands 
that it is the County’s policy to encourage all County Contractors to voluntarily post 
the County’s “Safely Surrendered Baby Law” poster in a prominent position at the 
Contractor’s place of business. The Contractor will also encourage its 
Subcontractors, if any, to post this poster in a prominent position in the 
Subcontractor's place of business. The County’s Department of Children and 
Family Services will supply the Contractor with the poster to be used. 

 
ARTICLE 15. ASSIGNMENT BY CONTRACTOR/MERGERS OR ACQUISITIONS 

 

a. The Contractor shall notify the County of any pending acquisitions/mergers 
of its company unless otherwise legally prohibited from doing so. If the 
Contractor is restricted from legally notifying the County of pending 
acquisitions/mergers, then it should notify the County of the actual 
acquisitions/mergers as soon as the law allows and provide to the County 
the legal framework that restricted it from notifying the County prior to the 
actual acquisitions/mergers. 

 
b. The Contractor shall not assign, exchange, transfer, or delegate its rights or 

duties under this Contract, whether in whole or in part, without the prior 
written consent of County, in its discretion, and any attempted assignment, 
delegation, or otherwise transfer of its rights or duties, without such consent 
shall be null and void. For purposes of this sub-paragraph, County consent 
shall require a written amendment to the Contract, which is formally 
approved and executed by the parties. Any payments by the County to any 
approved delegate or assignee on any claim under this Contract shall be 
deductible, at the County’s sole discretion, against the claims which the 
Contractor may have against the County. 

 
c. Any assumption, assignment, delegation, or takeover of any of the 

Contractor’s duties, responsibilities, obligations, or performance of same by 
any entity other than the Contractor, whether through assignment, 
subcontract, delegation, merger, buyout, or any other mechanism, with or 
without consideration for any reason whatsoever without County’s express 
prior written approval, shall be a material breach of the Agreement which 
may result in the termination of the Agreement. In the event of such 
termination, County shall be entitled to pursue the same remedies against 
Contractor as it could pursue in the event of default by Contractor. 

 
 

ARTICLE 16. CONTRACTOR'S WARRANTY OF COMPLIANCE WITH COUNTY'S 

http://www.babysafela.org/
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DEFAULTED PROPERTY TAX REDUCTION PROGRAM 

Contractor acknowledges that County has established a goal of ensuring that all 
individuals and businesses that benefit financially from County through contract 
are current in paying their property tax obligations (secured and unsecured roll) in 
order to mitigate the economic burden otherwise imposed upon County and its 
taxpayers. 

 
Unless Contractor qualifies for an exemption or exclusion, Contractor warrants and 
certifies that to the best of its knowledge it is now in compliance, and during the 
term of this contract will maintain compliance, with Los Angeles County Code 
Chapter 2.206. 

 
ARTICLE 17. TERMINATION FOR BREACH OF WARRANTY TO MAINTAIN 

COMPLIANCE WITH COUNTY'S DEFAULTED PROPERTY TAX 
REDUCTION PROGRAM 

Failure of Contractor to maintain compliance with the requirements set forth in 
“Contractor’s Warranty of Compliance with County’s Defaulted Property Tax 
Reduction Program” shall constitute default under this contract. Without limiting 
the rights and remedies available to County under any other provision of this 

contract, failure of Contractor to cure such default within 10 days of notice shall be 
grounds upon which County may terminate this contract and/or pursue debarment 
of A/E, pursuant to County Code Chapter 2.206. 

 
ARTICLE 18. LOCAL SMALL BUSINESS ENTERPRISE/SOCIAL ENTERPRISE/ 

DISABLED VETERANS BUSINESS ENTERPRISE UTILIZATION 
 

Local Small Business Enterprise means a business that is certified by the County 
of Los Angeles as a Local Small Business Enterprise (Local SBE), consistent with 
Chapter 2.204 of the Los Angeles County Code. 

a. When requested by the County, the Contractor shall provide to the County 
via methods specified by the County, such as submission of electronic live 
(or dynamic) data on invoices for the prime and all subcontractors using 
County-designated third party software system or to a County approved 
website, or other means of submitting expenditure information on 
subcontractors, including but not limited to the following information: the 
name, business address, California Contractor License number and 
telephone number/email address of each subcontractor who will perform 
work or labor for the Contractor on the Project in an amount in excess of 
one-half of 1 percent of the Contractor’s total bid. In addition, the 
Contractor shall be required to provide each of the specified 
subcontractors’ Local SBE status (i.e., whether any of the listed 
subcontractors are Local SBE's), Social Enterprise (SE) status, and 
Disabled Veterans Business Enterprise status, and the proposed monetary 
amount of the work the subcontractor will perform on the Project. In 
addition, at the time of submittal of the final invoice, the Contractor shall 
indicate, via methods specified by the County, the actual dollar amounts 
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paid to each listed subcontractor who performed work on the project. 
 

b. Contractor's failure to comply with the provisions of this Article is a material 
breach of the Agreement. The parties agree that it will be impracticable or 
extremely difficult to fix the extent of actual damages resulting from the 
failure to the Contractor to comply with this Article. The parties agree that 
under the current circumstances a reasonable estimate of such damages 
is specified in the Schedule for Liquidated Damages for Local Small 
Business Enterprise Utilization hereunder, and that the Contractor shall be 
liable to the County for said amounts. 

 
If in the judgment of the Director, or his/her designee, the Contractor is 
deemed to be in non-compliance with the terms and obligations assumed 
hereby, the Director or his/her designee, at his/her option, in addition to, or 
in lieu of, other remedies provided herein in this Agreement, may deduct 
and withhold liquidated damages from County's final payment to the 
Contractor as follows: 

 
SCHEDULE FOR LIQUIDATED DAMAGES FOR LOCAL SMALL BUSINESS 

ENTERPRISE/SOCIAL ENTERPRISE/DISABLED VETERANS BUSINESS 
ENTERPRISE UTILIZATION 

 
Final Invoice Price Liquidated Damages 

 
Up to $100,000 $50.00 plus 0.1% of contract amount 

 
$100,001 to $500,000 $150.00 plus 0.07% of all over $100,000 

Over $500,000 $430.00 plus 0.05% of all over $500,000 

ARTICLE 19. TIME OFF FOR VOTING 

The Contractor shall notify its employees and shall require each subcontractor to 
notify and provide to its employees, information regarding the time off for voting 
law (Elections Code Section 14000). Not less than 10 days before every statewide 
election, every Contractor and subcontractors shall keep posted conspicuously at 
the place of work, if practicable, or elsewhere where it can be seen as employees 
come or go to their place of work, a notice setting forth the provisions of 
Section 14000. 

 
ARTICLE 20. CONTRACTOR CARD TRACK/MONITORING DATABASE 

 
The County maintains the Contractor Alert Reporting Database (CARD), which is 

used to track/monitor poorly performing contractors. When a County department 

identifies a significant performance/non-compliance issue(s) with a contractor, the 

department will provide notice to the contractor and will give the contractor an 

opportunity to correct the issue(s). If the contractor does not take any appropriate 

steps to correct the issue(s), the County department will enter the contractor, along 
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with any other relevant information pertaining to the contractor's performance 

issue(s), into CARD. 

The information entered into CARD can be accessed by all County departments, 

and will be used, along with any other relevant information not included in CARD, 

in determining bidder responsibility. If a department reviews this information and 

determines that a finding of non-responsibility should be pursued, the department 

will adhere to the guidelines specified in the Los Angeles County Code Chapter 

2.202, and the County's implementation Procedures for Determinations of 

Contractor Non-Responsibility and Contractor Debarment. 

The County maintains databases that track/monitor contractor performance 

history. Information entered into such databases may be used for a variety of 

purposes, including determining whether a bidder is responsible for the purposes 

of a future County contract. 

ARTICLE 21. CONTRACTOR INDEPENDENCE/PROHIBITION FROM 
PARTICIPATION IN FUTURE SOLITION(S) 

 
The County Board of Supervisors has adopted a countywide policy that prohibits 
any person, or any firm [collectively "firm"] or any subsidiary of a firm from 
submitting a bid or proposal in any County solicitation process where the person 
or firm, assisted in the development of the solicitation document(s). 

 
A Proposer, or a Contractor or its subsidiary or Subcontractor 
("Proposer/Contractor"), is prohibited from submitting a bid or proposal in a County 
solicitation if the Proposer/Contractor has provided advice or consultation for the 
solicitation. A Proposer/Contractor is also prohibited from submitting a bid or 
proposal in a County solicitation if the Proposer/Contractor has developed or 
prepared any of the solicitation materials on behalf of the County. A violation of 
this provision shall result in the disqualification of the Contractor/Proposer from 
participation in the County solicitation or the termination or cancellation of any 
resultant County Contract. This provision shall survive the expiration, or other 
termination of this Agreement. 

 
ARTICLE 22. BACKGROUND AND SECURITY INVESTIGATIONS 

 
a. Each of Contractor’s staff performing services under this Contract, who is in 

a designated sensitive position, as determined by County in County's sole 
discretion, shall undergo and pass a background investigation to the 
satisfaction of County as a condition of beginning and continuing to perform 
services under this Contract. Such background investigation must be 
obtained through fingerprints submitted to the California Department of 
Justice to include State, local, and federal-level review, which may include, 
but shall not be limited to, criminal conviction information. The fees 
associated with the background investigation shall be at the expense of the 
Contractor, regardless of whether the member of Contractor’s staff passes 
or fails the background investigation. 
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b. If a member of Contractor’s staff does not pass the background 
investigation, County may request that the member of Contractor’s staff be 
removed immediately from performing services under the Contract. 
Contractor shall comply with County’s request at any time during the term 
of the Contract. County will not provide to Contractor or to Contractor’s staff 
any information obtained through the County’s background investigation. 

 
c. County, in its sole discretion, may immediately deny or terminate facility 

access to any member of Contractor’s staff that does not pass such 
investigation to the satisfaction of the County or whose background or 
conduct is incompatible with County facility access. 

d. Disqualification of any member of Contractor’s staff pursuant to this 
Paragraph shall not relieve Contractor of its obligation to complete all work 
in accordance with the terms and conditions of this Contract. 

 
ARTICLE 23. COMPLIANCE WITH COUNTY'S ZERO TOLERANCE HUMAN 

TRAFFICKING 
 

Contractor acknowledges that the County has established a Zero Tolerance 
Human Trafficking Policy prohibiting Contractors from engaging in human 
trafficking. 

If a Contractor or member of Contractor’s staff is convicted of a human trafficking 
offense, the County shall require that the Contractor or member of Contractor’s 
staff be removed immediately from performing services under the Contract. County 
will not be under any obligation to disclose confidential information regarding the 
offenses other than those required by law. 

 
Disqualification of any member of Contractor’s staff pursuant to this paragraph 
shall not relieve Contractor of its obligation to complete all work in accordance with 
the terms and conditions of this Contract. 

 
ARTICLE 24. COUNTYWIDE LOCAL AND TARGETED WORKER HIRE PROGRAM 

– MANDATORY AND BEST EFFORTS 
 

1. For Work Orders in the amount of $500,000 to $2,500,000 the contractor 
must make a Best Effort to have 30% of the total construction labor hours 
performed by qualified Local Residents. For Work Order in the amount of 
$2,500,001 or more it is mandatory that 30% of the total construction labor 
hours are performed by qualified Local Residents and 10% of the total 
construction labor hours are performed by Targeted Workers. At the time of 
work order issuance, each work order will indicate whether the requirement 
is “Not Applicable,” “Best Effort,” or “Mandatory.” 

 
2. Contractor shall comply with requirements set forth in Attachment 3 of the 

solicitation documents, Countywide Local and Targeted Worker Hire 
Program. 
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ARTICLE 25. COMPLIANCE WITH FAIR CHANCE EMPLOYMENT PRACTICES 

 
Contractor, and its subcontractors, must comply with fair chance employment 
hiring practices set forth in California Government Code Section 12952, 
Employment Discrimination: Conviction History. Contractor’s violation of this 
paragraph of the Contract may constitute a material breach of the Contract. In the 
event of such material breach, County may, in its sole discretion, terminate the 
Contract. 

ARTICLE 26. ADVERTISING AND OTHER EXTERNAL COMMUNICATIONS ABOUT 
THE PROJECT 

 
Contractor shall obtain the County’s prior written approval before disclosing or 
communicating any information concerning the award of the contract, the progress 
of the work, or the completion of the work, to any non-party, including but not 
limited to outside media and news organizations. The County retains the sole 
discretion as to the release of such information, including the right to deny the 
request for disclosure, the right to direct the timing of the disclosure, and/or the 
right to direct Contractor to make revisions to the information prior to disclosure. 

 
ARTICLE 27. ELECTRONIC REPRESENTATIONS 

The County and the Contractor hereby agree to regard facsimile/electronic 
representations of original signatures of authorized officers of each party, when 
appearing in appropriate places on the Agreement, Change Orders and 
amendments prepared, and received via communications facilities, as legally 
sufficient evidence that such original signatures have been affixed to amendments 
to this Contract, such that the parties need not follow up facsimile/electronic 
transmissions of such documents with subsequent (non-facsimile/electronic) 
transmission of “original” versions of such documents. Electronic signatures 
include facsimile or email electronic signatures. Each executed counterpart shall 
be deemed an original. All counterparts, taken together, constitute the executed 
Agreement. The parties hereby acknowledge and agree that electronic records 
and electronic signatures, as well as facsimile signatures, used in connection with 
the execution of this Agreement and electronic signatures, facsimile signatures or 
signatures transmitted by electronic mail in so-called pdf format shall be legal and 
binding and shall have the same full force and effect as if a paper original of this 
Agreement have been delivered had been signed using a handwritten signature. 
Contractor and County (i) agree that an electronic signature, whether digital or 
encrypted, of a party to this Agreement is intended to authenticate this writing and 
to have the same force and effect as a manual signature, (ii) intend to be bound 
by the signatures (whether original, faxed or electronic) on any document sent or 
delivered by facsimile or, electronic mail, or other electronic means, (iii)are aware 
that the other party will rely on such signatures, and (iv) hereby waive any defenses 
to the enforcement of the terms of this Agreement based on the foregoing forms of 
signature. If this Agreement has been executed by electronic signature, all parties 
executing this document are expressly consenting under the United States Federal 
Electronic Signatures in Global and National Commerce Act of 2000 ("ESIGN") 
and California Uniform Electronic Transactions Act ("UETA")(Cal. Civ. Code § 
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1633.1, et seq.), that a signature by fax, email or other electronic means shall 
constitute an Electronic Signature to an Electronic Record under both E-SIGN and 
UETA with respect to this specific transaction. 

 
ARTICLE 28. DISALLOWED COST 

If Proposer’s compliance with a County contract has been reviewed by the A-C 
within the last 10 years, Proposer must not have unresolved questioned costs 
identified by the A-C, in an amount over $100,000.00, that are confirmed to be 
disallowed costs by the contracting County department, and remain unpaid for six 
months or more from the date of disallowance, unless such disallowed costs are 
the subject of current good faith negotiations to resolve the disallowed costs, in the 
opinion of the County. 

ARTICLE 29. COMPLIANCE WITH THE COUNTY POLICY OF EQUITY 

The Contractor acknowledges that the County takes its commitment to preserving 
the dignity and professionalism of the workplace very seriously, as set forth in the 
County Policy of Equity (CPOE) (https://ceop.lacounty.gov/). The contractor further 
acknowledges that the County strives to provide a workplace free from 
discrimination, harassment, retaliation, and inappropriate conduct based on a 
protected characteristic, and which may violate the CPOE. The contractor, its 
employees and subcontractors acknowledge and certify receipt and understanding 
of the CPOE. Failure of the contractor, its employees, or its subcontractors to 
uphold the County's expectations of a workplace free from harassment and 
discrimination, including inappropriate conduct based on a protected 
characteristic, may subject the contractor to termination of contractual agreements 
as well as civil liability. 

 
ARTICLE 30. INTEGRATED PEST MANAGEMENT PROGRAM COMPLIANCE 

 
Contractor acknowledges that County has established an Integrated Pest 
Management Program (the Program) which aims to reduce or eliminate pollutants 
moved into surface water through storm water management systems and facilities. 
Contractor certifies compliance on Integrated Pest Management Program 
Compliance Certification in Required Forms, that contractor has reviewed, 
understands, and will adhere to the County's IPM Program requirements as set 
forth in Integrated Pest Management Program Compliance and at: 
https://ipm.lacounty.gov/.Contractor must ensure and certify that its employees 
who apply pesticides on County owned or maintained property are appropriately 
trained. The training, which must be conducted on an annual basis, but no later 
than June 30th of each calendar year, must meet the County's minimum 
requirements under the Program. 

Employee training may be self-certified by Contractors, provided the County has 
the ability to audit the training, and must include, at a minimum, the following: 

• The potential for pesticide-related surface water toxicity; 

• Proper use, handling, and disposal of pesticides; 

https://ceop.lacounty.gov/
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• Least toxic methods of pest prevention and control, including IPM; and 

• Reduction of pesticide use. 

All users of commercial pesticides are required by State law to provide a monthly 
pesticide report to the Los Angeles County Department of Agricultural 
Commissioner/ Weights and Measures (ACWM). In addition to the mandatory 
monthly reporting requirement, Contractor shall provide to the Department, with a 
copy to the ACWM, an annual summary of the pesticides used outdoors on 
County-owned or maintained property by Fiscal Year (July 1 to June 30). 

For each pesticide, the summary shall include all of the following: 

• Product trade name 

• Active ingredient(s) 

• EPA Registration Number 

• Total amount used 

The units reported shall be appropriate to the product (gallons, ounces, pounds, e 
etc.). 

 
ARTICLE 31. TERMINATION FOR IMPROPER CONSIDERATION 

 
County may, by written notice to Contractor, immediately terminate the right of 

Contractor to proceed under this Agreement if it is found that consideration, in any 

form, was offered or given by Contractor, either directly or through an intermediary, 

to any County officer, employee, or agent with the intent of securing the Agreement 

or securing favorable treatment with respect to the award, amendment, or 

extension of the Agreement or the making of any determinations with respect to 

Contractor's performance pursuant to the agreement. In the event of such 

termination, County shall be entitled to pursue the same remedies against 

Contractor as it could pursue in the event of default by Contractor. 

 
Contractor shall immediately report any attempt by a County officer or employee 

to solicit such improper consideration. The report shall be made either to County 

manager charged with the supervision of the employee or to County Auditor- 

Controller's Employee Fraud Hotline at (213) 974-0914 or (800) 544-6861. 

 
Among other items, such improper consideration may take the form of cash, 

discounts, service, the provision of travel or entertainment, or tangible gifts. 

ARTICLE 32. GRATUITIES 
 

Contractor is advised that it is improper for any County officer, employee, or agent 
to solicit consideration, in any form, from Contractor with the implication, 
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suggestion, or statement that Contractor's provision of the consideration, or failure 
to provide consideration, may cause favorable or unfavorable treatment, 
respectively, for the Contractor relating to the amendment or extension of the 
Contract or the making of any determinations with respect to Contractor's 
performance under this Contract. A Contractor shall not offer or give, either directly 
or through an intermediary, such improper consideration, in any form, to a County 
officer, employee, or agent for the purpose of securing favorable treatment as 
described herein. 
A Contractor shall immediately report any attempt by a County officer, employee, 
or agent to solicit such improper consideration. The report shall be made either to 
the County manager charged with the supervision of the employee or to the County 
Auditor-Controller's Employee Fraud Hotline at (800) 544-6861. 

Among other items, such improper consideration may take the form of cash; 
discounts; services; and the provision of travel, entertainment, or tangible gifts. 

 
Note that Contractor's failure to adhere to this requirement could subject this 
Contract to Termination for Improper Consideration paragraph in this Agreement. 

 
ARTICLE 33. ADVERTISING AND OTHER EXTERNAL COMMUNICATIONS ABOUT 

THE PROJECT 

 
a. Upon receipt of a claim pursuant to Section 9204 of the Public Contract 

Code, the County will conduct a reasonable review of the claim and, within 
a period not to exceed 45 Days, provide the Contractor a written statement 
identifying what portion of the claim is disputed and what portion is 
undisputed. Upon receipt of a claim, the Contractor and the County may, by 
mutual agreement, extend the aforementioned time period. 
 

b. The Contractor shall furnish reasonable documentation to support the claim. 
 

c. If Board approval is needed to provide the Contractor a written statement 
identifying the disputed portion and the undisputed portion of the claim, and 
the Board does not meet within the 45 Days or within the mutually agreed 
to extension of time following receipt of a claim sent by registered mail or 
certified mail, return receipt requested, the County will have up to 3 Days 
following the next duly publicly noticed meeting of the Board after the 45- 
Day period, or extension, expires to provide the Contractor a written 
statement identifying the disputed portion and the undisputed portion. 

 
d. Any payment due on an undisputed portion of the claim will be processed 

and made within 60 Days after the County issues its written statement. If 
the County fails to issue a written statement, paragraph (j) shall apply. 

 
e. If the Contractor disputes the County’s written response, or if the County 

fails to respond to a claim issued pursuant to Section 9204 within the time 
prescribed, the Contractor may demand in writing an informal conference to 
meet and confer for settlement of the issues in dispute. Upon receipt of a 
demand in writing sent by registered mail or certified mail, return receipt 
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requested, the County will schedule a meeting and  conference within 30 
Days for settlement of the dispute. 

 
f. Within 10 business days (Monday-Thursday) following the conclusion of the 

meeting and conference, if the claim or any portion of the claim remains in 
dispute, the County will provide the Contractor a written statement 
identifying the portion of the claim that remains in dispute and the portion 
that is undisputed. Any payment due on an undisputed portion of the claim 
will be processed and made within 60 Days after the County issues its 
written statement. Any disputed portion of the claim, as identified by the 
Contractor in writing, shall be submitted to nonbinding mediation, with the 
County and the Contractor sharing the associated costs equally. The 
County and the Contractor shall mutually agree to a mediator within 10 
business days after the disputed portion of the claim has been identified in 
writing. If the parties cannot agree upon a mediator, each party shall select 
a mediator and those mediators shall select a qualified neutral third party to 
mediate with regard to the disputed portion of the claim. Each party shall 
bear the fees and costs charged by its respective mediator in connection 
with the selection of the neutral mediator. If mediation is unsuccessful, the 
parts of the claim remaining in dispute shall be subject to applicable 
procedures outside those established in Section 9204. 

 
g. Mediation shall include any nonbinding process, including, but not limited 

to, neutral evaluation or a dispute review board, in which an independent 
third party or board assists the parties in dispute resolution through 
negotiation or by issuance of an evaluation. Any mediation utilized shall 
conform to the timeframes in Section 9204. 

h. Unless otherwise agreed to by the County and the Contractor in writing, the 
mediation conducted pursuant to Section 9204 shall excuse any further 
obligation under Section 20104.4 to mediate after litigation has commenced. 

 
i. Section 9204 does not preclude the County from requiring arbitration of 

disputes under private arbitration or the Public Works Contract Arbitration 
Program if mediation under Section 9204 does not resolve the parties’ 
dispute. 

 
j. Failure by the County to respond to a claim from the Contractor within the 

time periods described in this subdivision or to otherwise meet the time 
requirements of Section 9204 shall result in the claim being deemed 
rejected in its entirety. A claim that is denied by reason of the County’s 
failure to have responded to a claim, or its failure to otherwise meet the time 
requirements of Section 9204, shall not constitute an adverse finding with 
regard to the merits of the claim or the responsibility or qualifications of the 
claimant. 

 
k. Amounts not paid in a timely manner as required by Section 9204 will bear 

interest at 7 percent per annum. 
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l. If a Subcontractor or a lower tier Subcontractor lacks legal standing to 
assert a claim against the County because privity of the Contract does not 
exist, the Contractor may present to the County a claim on behalf of a 
Subcontractor or lower tier Subcontractor. A Subcontractor may request in 
writing, either on its own behalf or on behalf of a lower tier Subcontractor, 
that the Contractor present a claim for work which was performed by the 
Subcontractor or by a lower tier Subcontractor on behalf of the 
Subcontractor. The Subcontractor requesting that the claim be presented 
to the County shall furnish reasonable documentation to support the claim. 
Within 45 Days of receipt of this written request, the Contractor shall notify 
the Subcontractor in writing as to whether the Contractor presented the 
claim to the County and, if the original Contractor did not present the claim, 
provide the Subcontractor with a statement of the reasons for not having 
done so. 

 
m. A waiver of the rights granted by Section 9204 is void and contrary to public 

policy, provided, however, that (1) upon receipt of a claim, the Contractor 
and the County may mutually agree to waive, in writing, mediation and 
proceed directly to the commencement of a civil action or binding arbitration, 
as applicable; and (2) the County may prescribe reasonable change order, 
claim, and dispute resolution procedures and requirements in addition to 
the provisions of Section 9204, so long as the contractual provisions do not 
conflict with or otherwise impair the timeframes and procedures set forth in 
Section 9204. 

 
 

ARTICLE 35. COVID-19 VACCINATIONS OF COUNTY CONTRACTOR 
PERSONNEL 

1. At Contractor's sole cost, Contractor shall comply with Chapter 2.212 
(COVID-19 Vaccinations of County Contractor Personnel) of County Code 
Title 2 - Administration, Division 4. All employees of Contractor and persons 
working on its behalf, including but not limited to, Subcontractors of any tier 
(collectively, “Contractor Personnel”), must be fully vaccinated against the 
novel coronavirus 2019 (“COVID-19”) prior to (1) interacting in person with 
County employees, interns, volunteers, and commissioners ("County 
workforce members"), (2) working on County owned or controlled property 
while performing services under this Contract, and/or (3) coming into 
contact with the public while performing services under this Contract 
(collectively, “In-Person Services”). 

 
2. Contractor Personnel are considered “fully vaccinated” against COVID-19 

two (2) weeks or more after they have received (1) the second dose in a 2- 
dose COVID-19 vaccine series (e.g. Pfizer-BioNTech or Moderna), (2) a 
single-dose COVID-19 vaccine (e.g. Johnson and Johnson [J&J]/Janssen), 
or (3) the final dose of any COVID-19 vaccine authorized by the World 
Health Organization ("WHO"). 

3. Prior to assigning Contractor Personnel to perform In-Person Services, 
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Contractor shall obtain proof that such Contractor Personnel have been fully 
vaccinated by confirming Contractor Personnel is vaccinated through any 
of the following documentation: (1) official COVID-19 Vaccination Record 
Card (issued by the Department of Health and Human Services, CDC or 
WHO Yellow Card), which includes the name of the person vaccinated, type 
of vaccine provided, and date of the last dose administered ("Vaccination 
Record Card"); (2) copy (including a photographic copy) of a Vaccination 
Record Card; (3) Documentation of vaccination from a licensed medical 
provider; (4) a digital record that includes a quick response ("QR") code that 
when scanned by a SMART HealthCard reader displays to the reader client 
name, date of birth, vaccine dates, and vaccine type, and the QR code 
confirms the vaccine record as an official record of the State of California; 
or (5) documentation of vaccination from Contractors who follow the CDPH 
vaccination records guidelines and standards. Contractor shall also provide 
written notice to County before the start of work under this Contract that its 
Contractor Personnel are in compliance with the requirements of this 
section. Contractor shall retain such proof of vaccination for the document 
retention period set forth in this Contract and must provide such records to 
the County for audit purposes, when required by County. 

 

4. Contractor shall evaluate any medical or sincerely held religious exemption 
request of its Contractor Personnel, as required by law. If Contractor has 
determined that Contractor Personnel is exempt pursuant to a medical or 
sincerely held religious reason, the Contractor must also maintain records 
of the Contractor Personnel’s testing results. The Contractor must provide 
such records to the County for audit purposes, when required by County. 
The unvaccinated exempt Contractor Personnel must meet the following 
requirements prior to (1) interacting in person with County workforce 
members, (2) working on County owned or controlled property while 
performing services under this Contract, and/or (3) coming into contact with 
the public while performing services under this Contract: 

 
a. Test for COVID-19 with either a polymerase chain reaction (PCR) or 

antigen test has an Emergency Use Authorization (EUA) by the FDA 
or is operating per the Laboratory Developed Test requirements by 
the U.S. Centers for Medicare and Medicaid Services. Testing must 
occur at least weekly, or more frequently as required by County or 
other applicable law, regulation, or order. 

 
b. Wear a mask that is consistent with CDC recommendations at all 

times while on County controlled or owned property, and while 
engaging with members of the public and County workforce 
members. 

 
c. Engage in proper physical distancing, as determined by the 

applicable County department that the Contract is with. 
 
 

5. In addition to complying with the requirements of this section, Contractor shall also 
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comply with all other applicable local, departmental, State, and federal laws, 
regulations, and requirements for COVID-19. A completed Exhibit A (COVID-19 
Vaccination Certification of Compliance) is a required part of any agreement with 
the County. 

 

ARTICLE 36. ENTIRE AGREEMENT 
 

This Contract constitutes the entire agreement between the County and the 
Contractor with respect to the subject matter of this Contract and supersedes all 
prior and contemporaneous agreements and understandings. 
 

IN WITNESS WHEREOF, the County has, by order of its Board of Supervisors, caused 
these presents to be subscribed by the Director of Public Works, and the Contractor has 
subscribed its name by and through its duly authorized officers, as of the day, month, and 
year first written above. 

COUNTY OF LOS ANGELES CONTRACTOR 
 
 

By:    By:    
Director or Designee                          President 
Public Works       
              

       Type/Print Name 
  Type/Print Name 

By:   
                        Secretary 
 

  APPROVED AS TO FORM           
DAWYN R. HARRISON    Type/Print Name 
County Counsel 

                
By:        Classification 

   Senior Deputy County Counsel 
                

       Contractor License No. 
  Type/Print Name 
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CERTIFICATION 
 

 
SUBJECT:  JOB ORDER CONTRACT NO. X 

 
I am aware of the provisions of Section 3700 of the Labor Code which require every 

employer to be insured against liability for Worker's Compensation or to undertake self- 

insurance in accordance with the provisions of that Code, and I will comply with such 

provisions before commencing the performance of the work of this Contract. 

 
x 

 

 
Contractor’s Signature 

 

 
Print Name 

 

 
Date 
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STATEMENT OF UNDERSTANDING 

SUBJECT: JOB ORDER CONTRACT NO. X 

As the Contractor of the project, I have reviewed the Best Management Practices 

Handbooks, California Storm Water Quality Task Force, Sacramento, CA and have 

proposed the implementation of the Best Management Practices (BMPs) applicable to 

effectively minimize the negative impacts of this Project’s construction activities on the 

surrounding water quality. The selected BMPs will be installed, monitored, and 

maintained to ensure their effectiveness. The BMPs that I have not chosen for 

implementation are redundant or deemed not applicable to the proposed construction 

activities. If at any time, site conditions and/or the County official warrant re-evaluation 

and revisions of the chosen BMPs, the appropriate changes will be made without 

unnecessary delay. I am aware that failure to properly implement and maintain the BMPs 

necessary to prevent the discharge of pollutants from this project could result in significant 

penalties and/or delays. 

 
X 
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BOND FOR FAITHFUL PERFORMANCE 

KNOW ALL PERSONS BY THESE PRESENTS: 

That we, x, a California Corporation, as principal, and 
 

 

 

 
(name and address) 

 
as surety, are held and firmly bound unto the County OF LOS ANGELES, State of 

California, in the sum of SIX MILLION TWO HUNDRED THOUSAND DOLLARS 

($6,200,000), lawful money of the United States, for the payment of which sum, well and 

truly to be made, we bind ourselves, jointly and severally, firmly by these presents. 

 
The condition of the foregoing obligation is such that whereas said principal has been 

awarded and is about to enter into the annexed contract with the County of Los Angeles, 

State of California, for Job Order Contract No. X and is required by said County to give 

this bond in connection with the execution of said contract. 

 
NOW, THEREFORE, if the said principal shall well and truly do and perform all of the 

covenants and obligations of said contract on its part to be done and performed at the 

times and in the manner specified therein, then this obligation shall be null and void, 

otherwise it shall be and remain in full force and effect. No premature payment by said 

County to said principal shall exonerate any surety unless the Board of Supervisors of 

said County shall have actual notice that such payment is premature at the time it is 

ordered by said Board, and then only to the extent that such payment shall result in loss 

to such surety, but in no event more than the amount of such premature payment. The 

surety hereby waives notice of any change, including changes of time, to said contract or 

related subcontractors, purchase orders and other obligations. 
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Page 2 
 
 

 
WITNESS our hands this  day of  , 2025. 

 
By: __________________________________ 

 
 
 
 

 
APPROVED AS TO FORM: 

 
DAWYN R. HARRISON 

County Counsel 
 

 
By       

Senior Deputy County Counsel   Attorney-in-Fact 

 

 
Type/Print Name 
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PAYMENT BOND FOR LABOR AND MATERIALS 

KNOW ALL PERSONS BY THESE PRESENTS: 

That we, X a California Corporation, as principal, and 
 

 

 

 
(name and address) 

 
as surety, are held firmly bound unto the County OF LOS ANGELES, State of California, 

hereinafter referred to as the County, in the sum of SIX MILLION TWO HUNDRED 

THOUSAND DOLLARS ($6,200,000) lawful money of the United States, for the payment 

of which sum, well and truly made, we bind ourselves, jointly and severally, firmly by these 

presents. 

 
The condition of the above obligation is such that, whereas said principal has been 

awarded and is about to enter into a written contract with the County for Job Order 

Contract No. X which is hereto attached, made a part hereof, and to which reference is 

hereby made for all particulars, and is required by said County to give this bond in 

connection with the execution of said contract. 

 
NOW, THEREFORE, if said principal, as Contractor in said contract, or principal's 

subcontractor, fails to pay any of the persons referred to in Section 3181 of the Civil Code 

of the State of California for labor performed, skills, or other necessary services bestowed, 

site improvement made, equipment leased, or appliances, equipment, implements, 

machinery, materials, power, provender, provisions, teams, or trucks furnished or used 

in, upon, or about the performance of this work contracted to be done, or for amounts due 

under the Unemployment Insurance Code with respect to work or labor performed by 

such claimant, or for any amounts required to be deducted, withheld, and paid over to the 

Employment Development Department from the wages of employees of the Contractor 

and subcontractors pursuant to Section 13020 of the Unemployment Insurance Code, 

with respect to such work and labor, said surety shall pay for the same in an amount not 

exceeding the sum specified above, and if suit is brought upon this bond, a reasonable 

attorney's fee to be fixed by the court. This bond is executed pursuant to Chapter 7 of 

Division 3, Part 4, Title 15 of the Civil Code of the State of California, and shall inure to 

the benefit of any of the persons referred to in said Civil Code Section 3181, as it now 

exists or may hereafter be amended, so as to give a right of action to such persons or 

their assigns in any suit brought upon 
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PAYMENT BOND FOR LABOR AND MATERIALS 

Page 2 
 

 
this bond. No premature payment by said County to said principal shall exonerate any 

surety unless the Board of Supervisors of said County shall have actual notice that such 

payment is premature at the time and it is ordered by said Board, and then only to the 

extent that such payment shall result in loss to such surety, but in no event more than the 

amount of such premature payment. 

 
It is agreed that any alterations in the work to be done, or increase or decrease of the 

materials to be furnished, which may be made pursuant to the terms of said contract shall 

not in any way release either the principal or surety hereunder, nor shall any extensions 

of time granted under the provisions of said contract release either the principal or surety, 

and notice of such alterations or extensions of this contract is hereby waived by the surety. 

 
WITNESS our hands this  day of  , 2025. 

 
 

 

President 

APPROVED AS TO FORM: 

Secretary 

DAWYN R. HARRISON 

Acting County Counsel 

Surety 

By    

Senior Deputy County Counsel 

   

Attorney-in-Fact 

Type/Print Name 
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BOND FOR FAITHFUL PERFORMANCE 

KNOW ALL PERSONS BY THESE PRESENTS: 

That we, Contractor, a California Corporation, as principal, and 
 

 

 

 

(name and address) 

 
as surety, are held and firmly bound unto the COUNTY OF LOS ANGELES, State of 

California, in the sum of SIX MILLION TWO HUNDRED THOUSAND DOLLARS 

($6,200,000), lawful money of the United States, for the payment of which sum, well and 

truly to be made, we bind ourselves, jointly and severally, firmly by these presents. 

 
The condition of the foregoing obligation is such that whereas said principal has 

been awarded and is about to enter into the annexed contract with the County of 

Los Angeles, State of California, for Job Order Contract No. 20XX and is required by said 

COUNTY to give this bond in connection with the execution of said contract. 

 
NOW, THEREFORE, if the said principal shall well and truly do and perform all of 

the covenants and obligations of said contract on its part to be done and performed at the 

times and in the manner specified therein, then this obligation shall be null and void, 

otherwise it shall be and remain in full force and effect. No premature payment by said 

COUNTY to said principal shall exonerate any surety unless the Board of Supervisors of 

said COUNTY shall have actual notice that such payment is premature at the time it is 

ordered by said Board, and then only to the extent that such payment shall result in loss 

to such surety, but in no event more than the amount of such premature payment. The 

surety hereby waives notice of any change, including changes of time, to said contract or 

related subcontractors, purchase orders and other obligations. 
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WITNESS our hands this  day of  , 2025. 

 
CONTRACTOR 

 
 

 

President 
 

APPROVED AS TO FORM: 

 
DAWYN R. HARRISON 

County Counsel 

 
 

Secretary 
 

 
 

Surety 

 
By       

Senior Deputy Counsel   Attorney-in-Fact 
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PAYMENT BOND FOR LABOR AND MATERIALS 

KNOW ALL PERSONS BY THESE PRESENTS: 

That we, CONTRACTOR a California Corporation, as principal, and 
 

 

 

 
(name and address) 

 
as surety, are held firmly bound unto the COUNTY OF LOS ANGELES, State of 

California, hereinafter referred to as the COUNTY, in the sum of SIX MILLION TWO 

HUNDRED THOUSAND DOLLARS ($6,200,000) lawful money of the United States, 

for the payment of which sum, well and truly made, we bind ourselves, jointly and 

severally, firmly by these presents. 

 
The condition of the above obligation is such that, whereas said principal has been 

awarded and is about to enter into a written contract with the COUNTY for Job Order 

Contract No. XX which is hereto attached, made a part hereof, and to which reference is 

hereby made for all particulars, and is required by said COUNTY to give this bond in 

connection with the execution of said contract. 

 
NOW, THEREFORE, if said principal, as CONTRACTOR in said contract, or principal's 

subcontractor, fails to pay any of the persons referred to in Section 3181 of the Civil Code 

of the State of California for labor performed, skills, or other necessary services bestowed, 

site improvement made, equipment leased, or appliances, equipment, implements, 

machinery, materials, power, provender, provisions, teams, or trucks furnished or used 

in, upon, or about the performance of this work contracted to be done, or for amounts due 

under the Unemployment Insurance Code with respect to work or labor performed by 

such claimant, or for any amounts required to be deducted, withheld, and paid over to the 

Employment Development Department from the wages of employees of the 

CONTRACTOR and subcontractors pursuant to Section 13020 of the Unemployment 

Insurance Code, with respect to such work and labor, said surety shall pay for the same 

in an amount not exceeding the sum specified above, and if suit is brought upon this bond, 

a reasonable attorney's fee to be fixed by the court. This bond is executed pursuant to 

Chapter 7 of Division 3, Part 4, Title 15 of the Civil Code of the State of California, and 

shall inure to the benefit of any of the persons referred to in said Civil Code Section 3181, 

as it now exists or may hereafter be amended, so as to give a right of action to such 

persons or their assigns in any suit brought upon 
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this bond. No premature payment by said COUNTY to said principal shall exonerate any 

surety unless the Board of Supervisors of said COUNTY shall have actual notice that 

such payment is premature at the time and it is ordered by said Board, and then only to 

the extent that such payment shall result in loss to such surety, but in no event more than 

the amount of such premature payment. 

It is agreed that any alterations in the work to be done, or increase or decrease of 

the materials to be furnished, which may be made pursuant to the terms of said contract 

shall not in any way release either the principal or surety hereunder, nor shall any 

extensions of time granted under the provisions of said contract release either the 

principal or surety, and notice of such alterations or extensions of this contract is hereby 

waived by the surety. 

 
WITNESS our hands this  day of  , 20____. 
 
 
 
       CONTRACTOR 
 
       By:      
       President 
 
       By:       
       Secretary 
 
       By:      
       Surety 
APPROVED AS TO FORM 
DAWYN R. HARRISON         
County Counsel    Attorney-in-Fact 
 
By:       
Senior Deputy Counsel 

 



 

 

GENERAL CONDITIONS 



General Conditions 

Page 4 
JOCs WWD1, WWD2, and WWD3 

 

 

GENERAL CONDITIONS 
 

 
A. Definitions, Bid and Scope 

 
1. Definitions 

2. Contract Scope 

3. Indefinite Quantity Contract 

4. Bid Form 

5. Equals 

 
B. Contractor Requirements 

 
6. Pre-Work Conference 

7. General Requirements 

8. Work Requirements 

9. Other Requirements 

10. Ordering Procedures 

11. Measurements to Be Verified 

12. Caution to Contractors 

13. Scheduling Work 

14. Computer Not Used 

 
C. Contract Documents 

 
15. Specifications 

16. Contract Documents and Order of Precedence 

17. Standard Specifications 

18. Record Drawings (As-Built Records); Reference Materials 

 
D. Schedule and Changes 

 
19. Work Schedule 

20. County's Right to Delay Commencement of The Work 

21. Updated Schedules 

 
E. Inspections/Permits, Tests, Quality, Warranty 

 
22. Observation 

23. Permits, Licenses, and Inspections 

24. Right of Way 

25. Surveying 

26. Protection 
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27. Fire Prevention 

28. Fire Plan 

29. Tests 

 

F. Substantial Completion, Occupancy by County 

 
30. Substantial Completion 

31. Occupancy by The County 

 
G. Employment Requirements 

 
32. Contractor’s Workforce 

33. Workers 

34. Right of First Refusal for Employment Openings 

35. Consideration of GAIN/GROW Program Participants for Employment 

36. Hours of Work 

37. Saturday, Sunday, Holiday, and Overtime Work 

38. Prevailing Wage Scale 

39. Employment of Indentured Apprentices 

40. Affirmative Action Plan for Equal Employment Opportunity 

 
H. Contractor Responsibilities, Restrictions 

 

41. Payroll Records 

42. Quality of Work and Material 

43. Responsibility of Contractor and of Contractor's Representative on The Work 

44. Repairing Damaged Work 

45. List of Subcontractors and Subletting Work 

46. Advertising 

47. Certificate as to Compliance with Certain Regulations 

48. Coordination with Others and Other Contracts 

49. Contractor's Equipment 

50. Contractor Personnel 

51. Audits and Records 

52. Warranty and Corrections to Work 

53. Failure to Complete Work on Time 
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54. Bonus/Penalty Program (Optional at County's Discretion) 

55. Disruption of County Scheduled Activities 

56. Trucking 

57. Toilet Facilities 

58. Elevators 

59. Utilities 

60. Regulations 

61. Contractor Liable and Responsible To County 

62. Environmental Protection 

63. Protection of Work and Property 

64. Project Site Storage 

65. Site Protection 

66. Noise Control/Abatement 

67. Safety and Health 

68. Compliance with Clean Air and Water Acts 

69. Energy Conservation 

70. Salvage and Salvage Disposal 

71. Site Preparation and Cleanup 

72. Access to Buildings 

73. County-Furnished Equipment/Materials 

74. Shop Drawings and Submittals 

75. Personal and Property Damage 

 
I. Insurance and Bonds 

 
76. Indemnification 

77. General Insurance Requirements 

78. Insurance Coverage Requirements - Types and Limits 

79. Performance Security Requirements (Bonds) 

 
J. Legal and Other 

 
80. Laws, Codes and Regulations to Be Observed 

81. Discrepancies, Interpretations and Omissions 

82. Assignment 

83. Patents 

84. Copyrights 

85. Suspension and/or Termination of Work and/or Contract 

86. Limitation of Liability 

87. Acceptance of Final Payment As Release 

88. Forum Selection 

89. Waiver 
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90. Prior Agreements 

91. Request for Payments 

92. Payments to Contractor 

93. Payments to Subcontractors 

94. Progress Payments 

95. County Furnished Software 

96. Termination for Improper Consideration 

97. Lobbying of County Officials 

98. Anti-Trust Claims 

99. Restrictions on Lobbying of Federal Officials 

100. Copeland "Anti-Kickback" Act 

101. Background and Security Investigations 

102. County's Quality Assurance Plan 
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GENERAL CONDITIONS 

 
1. DEFINITIONS: 

 
A. ACCEPTANCE, shall mean written acceptance of the work by the County. 

 
B. ADJUSTMENT FACTOR, is the Contractor's competitively bid price 

adjustment to the Unit Prices as published in the Unit Price Book. For JOC 

Nos. WWD1, WWD2, and WWD3, bidders will offer two pricing Adjustment 

Factors. All Adjustment Factors will be proposed separately. The Unit Price 

Book and the Contractor's bid Adjustment Factors will be incorporated in the 

awarded contract. For all Contracts, Adjustment Factors are expressed as an 

increase or decrease from the published prices. 

 
C. CLAIM, as used herein shall mean a right existing on behalf of any person 

which might develop into a lien in favor of the claimant if such right existed 

against any person or entity other than a public body. 

 
D. COMMUNITY BUSINESS ENTERPRISES (CBEs), as used herein shall be 

construed to mean, and give the same weight and importance as, and are 

subject to all existing State and local policies applying to, 

Minority/Women/Disabled/Disabled Veteran owned Business Enterprises 

(M/W/DB/DVBEs). 

 
E. COMPLETION (FINAL COMPLETION), as used herein means that an 

individual Work Order issued under the contract is fully executed and 

completed in accordance with the scope of work, plans, and specifications. 

 
F. UNIT PRICE BOOK, as used herein refers to a comprehensive listing of 

construction related tasks together with a specific unit of measure and a 

published Unit Price. Also referred to as Construction Task Catalog®. 

 
G. CONTRACT DOCUMENTS, consist of the JOC Project Manual, including the 

Legal Advertisements covering the opening of bids, Instructions to Bidders, 

the Contract, the Performance, Payment and Guarantee Bond, General 

Conditions, Unit Price Book, Technical Specifications, Supplemental 

Technical Specifications, and Attachments; the Bid Proposal, Certificates of 

Insurance, and the Addenda, all incorporated in the Contract before its 

execution. Additionally, proposal documentation (including shop drawings, 

sketches, cost proposals, lists of subcontractors, schedules, etc.) as 
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prepared for individual Work Orders, as well as the Work Order itself, shall 

also become part of the Contract Documents after its execution. 

 
H. CONTRACTOR, as used herein refers to the licensed person, firm, or 

corporation authorized to do business in the State of California with whom a 

Contract has been made directly or through accredited representatives that 

have entered into a Contract with the County for the performance of the work 

described by these documents. 

 
I. COUNTY, as used herein shall mean The County of Los Angeles. 

 
J. DEPARTMENT, as used herein, refers to the Department of Public Works. 

 
K. DETAILED SCOPE OF WORK, of this Contract shall be determined by 

individual Work Orders issued hereunder. The scope of work is the complete 

description of services to be provided by the Contractor under an individual 

Work Order. The Detailed Scope of Work will include documentation for a 

given project. Documentation includes a narrative description of the work. 

 
L. DISADVANTAGED BUSINESS ENTERPRISE (DBE) is A “Small Business 

Concern as defined pursuant to Section 3 of the Small Business Act and 

relevant regulations that implement it. 

 

• Socially and economically disadvantaged individuals is an individual 

disadvantaged by his/her color; national origin; gender; physical 

disability; mental disability; long term residence in an environmental 

isolated from the mainstream of American society; or other similar 

cause beyond the individual’s control. 

 

• At least fifty-one percent ownership by one or more socially and 

economically disadvantaged individuals; and in the case of any public 

owned business at least 51 percent of the stock is owned by one or 

socially and economically disadvantaged individuals. 

 

• The daily business operations are managed and controlled by one or 

more of the socially and economically disadvantaged individuals. 

 
M. DISABLED VETERAN BUSINESS ENTERPRISE (DVBE): A disabled 

veteran means a veteran of the United States military, naval, or air service, 

with a service-connected disability of 10% or more, and who is a California 

resident. 
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• A business certified by the State Office of Small and Minority Business 

which is either: 

 

• Sole Proprietorship-at least fifty one percent owned by one or more 
disabled veterans 

 

• Publicly Owned Business-at least fifty one percent of its stock owned 

by one or more disabled veterans. 

 

• Subsidiary-wholly owned by a parent corporation, but only if at least 

fifty one percent of the corporation voting stock is owned by one or 

more disabled veterans. 

 

• Joint Venture-at least fifty one percent of the joint venture’s 

management, control and earnings are held by one or more disabled 

veterans. 

 
The daily business operations are managed and controlled by one or more 

disabled veterans. The disabled veteran(s) who exercises management and 

control is not required to be the disabled veteran owner(s). 

 
A domestic corporation with its home office located in the United States, 

which is not a branch or subsidiary of a foreign corporation, foreign firm, or 

other foreign-based business. 

 
N. EMERGENCY, as used in this Contract shall mean such situations as shall 

require immediate action preventing Contractor from contacting the County 

prior to execution. 

 
O. HISTORIC FACILITIES, as used herein refers to those facilities identified by 

the County as historic in nature for which specialized construction means and 

methods shall be used. All work in Historic Facilities shall be in accordance 

with all Federal, State, and local standards and guidelines established 

specifically for rehabilitation of historic buildings, in addition to all other 

applicable laws, regulations, codes, and/or directives. 

 
P. INSPECTOR, as used herein shall mean any representative of the County 

authorized to perform inspections for various aspects of the Work. 

 
Q. JOB ORDER CONTRACT (JOC) is a competitively bid, indefinite quantity 

contract for accomplishing repair and remodeling and related services. Work 

is accomplished through the issuance of individual Work Orders against the 
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Contract. Each Work Order issued will be a firm fixed priced order for 

accomplishing a specific task or project. 

 
R. JOINT SCOPE MEETING, as used herein shall mean a site meeting to 

discuss the work before the Detailed Scope of Work is finalized. 

 
S. MAXIMUM CONTRACT VALUE, as used herein means the maximum value 

of Work Orders that the Contractor may receive under this Contract. 

 
T. MINIMUM CONTRACT VALUE, as used herein means the minimum value of 

Work Orders that the Contractor is guarantee the opportunity to perform 

under this Contract. This Contract has a minimum value of $0. 

 
U. NON PRE-PRICED TASKS, as used herein shall refer to tasks that are not 

yet set forth in the Unit Price Book and for which a Unit Price has not yet 

been set forth in the Unit Price Book. 

 
V. NOTICE TO PROCEED is the document that authorizes the contractor to 

commence work on an individual Work Order. 

 
W. OCCUPANCY, as used herein shall mean that an occupancy certificate has 

been issued by the County of Los Angeles authorizing site administrators to 

utilize the site. 

 
X. OTHER CONTRACTORS, as used herein shall mean any person, firm or 

corporation with whom a Contract has been made by the County for the 

performance of any work which is not a portion of work covered under this 

Contract. 

 
Y. PLANS, as used herein include scopes of work, task descriptions in Unit 

Price Book, drawings, specifications, and other pertinent information. 

 
Z. PREPRICED TASK, as used herein refers to a task described in, and for 

which a Unit Price is set forth in, the Unit Price Book. 

 
AA. PRICE, as used herein shall mean the value of the approved Price Proposal 

and the amount the Contractor will be paid for completing a Work Order. 

 
AB. WORK ORDER PRICE PROPOSAL, as used herein shall mean a Price 

Proposal prepared by the Contractor that includes the Pre-Priced Tasks, Non 

Pre-Priced tasks, quantities, and appropriate Adjustment Factors required to 

complete the Detailed Scope of Work. 
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AC. PROJECT, as used herein shall mean the collective improvements to be 

constructed by the Contractor pursuant to a Work Order, or a series of 

related Work Orders. 

 
AD.  PROJECT MANAGER, as used herein shall mean the individual designated 

by the County as being responsible for preparation and verification of 

individual Work Orders as well as the observation and acceptance of all work 

of that specific Work Order. This Project Manager will be the County of Los 

Angeles point of contact for the Contractor. 

 
AE.  WORK ORDER PROPOSAL, as used herein is the Contractor’s offer to do 

Work. It refers to the documents prepared by the Contractor quoting a firm 

fixed price to achieve a specific Scope of Work as requested by the Project 

Manager. The Proposal will also contain approved shop drawings, permits 

and submittals as necessary, a detailed Price Proposal comprised of 

appropriate line items and quantities from the Unit Price Book, supporting 

documentation for any General Conditions Non Pre-Priced items, a 

construction schedule, a list of subcontractors, and other documentation as 

may be required by the Project Manager prior to the issuance of a Work 

Order. 

 
AF.  PUNCH LIST, is a compilation of items which have not been completed in 

accordance with an individual Work Order and which will not interfere with 

the use of the premises as intended by the County. 

 
AG.  REQUEST FOR INFORMATION (RFI), is a written question submitted to the 

Project Manager, accompanied by diagrams or plans if necessary, on an 

issue that cannot be resolved with the supplied documents and requires 

further instructions or authorization from the Project Manager. 

 
AH.  REQUEST FOR PROPOSAL (RFP), refers to an official request made by the 

County for the Contractor to provide a Proposal for an identified project. i 

 
AJ.  SUBCONTRACTOR, as used herein shall be as defined as a person other 

than a material person or laborer who enters into a contract with a Contractor 

for the performance of any part of such Contractor's contract. 

 
AK.  SUBSTANTIAL COMPLETION, shall mean that work on an individual Work 

Order is completed in accordance with the Scope of Work, plans, and 

specifications, as modified by any Supplemental Work Order agreed to by the 

parties, so that the remaining work is such minor alterations and patching as 

the final inspection shall disclose. All warranties and guarantees for 

completed work shall commence at Substantial Completion of the project. 
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The date of Substantial Completion will be established by the County. 

 
AL.  SUPERINTENDENT, as used herein refers to the executive representative of 

the Contractor who is present on the work site at all times during progress, 

authorized to receive and fulfill instructions from and communicate with the 

Project Manager, and capable of superintending the work efficiently. The 

Superintendent shall not actually perform the physical tasks involved unless 

otherwise waived in writing by the County. 

 
AM. SUPPLEMENTAL WORK ORDER, as used herein means a secondary Work 

Order developed after the initial Work Order has been issued for the purpose 

of changing, deleting, or adding work to the initial Detailed Scope of Work, or 

changing the Work Order Completion Time. 

 
AN.  SURETY, as used herein shall mean the firm, corporation, or individual which 

is bound by the Performance, Payment, and Guaranty Bond with and for the 

Contractor, and which engages to be responsible for the Contractor's 

acceptable performance, payment, and guaranty of the work and for payment 

of all debts pertaining thereto. 

 
AO. TECHNICAL SPECIFICATIONS, as used herein shall mean the written 

requirements for materials, equipment, systems, standards and workmanship 

for the Work, and performance of related services. 

 
AP.  WORK HOURS, Normal Working Hours are standard shifts between 7 a.m. 

and 4:30 p.m. Monday through Friday, except for County observed holidays. 

All other times are Other Than Normal Working Hours. 

AQ. WORK ORDER, as used herein refers to the obligation document under a 

Job Order Contract. Each individual project to be accomplished under this 

contract will be through the issuance of a Work Order. A Work Order consists 

of plans, shop drawings, permits, specifications and the Detailed Scope of 

Work required to complete the work. The Project Manager will be responsible 

for the development of the Work Order as well as the observation and 

acceptance of the work contained within the Work Order. The County will 

review the Contractor's Proposal and if acceptable, shall sign the Work Order 

and issue a Notice to Proceed for the work described therein. Each Work 

Order will include a Detailed Scope of Work, a firm fixed Price Proposal from 

the Contractor, a time duration for the completion of the work and any special 

conditions that might apply to that specific Work Order, such as Liquidated 

Damages. There is no minimum or maximum value associated with an 

individual Work Order. 
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AR. WORK ORDER COMPLETION TIME, as used herein refers to the time within 

which the Contractor must complete the Detailed Scope of Work. 

 
AS. WORK, includes all labor necessary to produce the repair or remodeling tasks 

as required by the Detailed Scope of Work for an individual Work Order. 

The word "provide" when used in this specification shall mean furnish all 

labor, materials, equipment, transportation, and services required for the 

completion of the Work Order. 

 
2. CONTRACT SCOPE: 

 
A. The Work consists of the issuance of Work Orders for the work involving 

pavement preservation, resurfacing, rehabilitation of streets, alleys, 

highways, and access roads; the repair, rehabilitation, and replacement of 

waterworks infrastructure; and the performance of other appurtenant work 

at various locations within Los Angeles County. Awarded Contractors may 

be issued work at any location under the jurisdiction of Los Angeles County 

Waterworks District. See Map of District Locations, 

 

B. The Contract scope shall be determined by individual Work Orders issued 

hereunder. Upon receipt of a Work Order, the Contractor shall provide all 

management, work, materials, supplies, parts (to include system 

components), transportation, plant, supervision, labor, and equipment, except 

when specified as County furnished needed to repair, or remodel real 

property facilities at designated County locations. The Contractor shall 

provide quality assurance as specified in strict accordance with all terms, 

conditions, special contract requirements, specifications, attachments, and 

exhibits contained in this contract, Work Orders under this contract or 

incorporated by reference. The Contractor shall also be responsible for site 

safety as well as site preparation and cleanup. 

 

C. The Contractor's work and responsibility shall include all programming, 

administration, and management necessary to provide repair, remodel, and 

related services as ordered. The work shall be conducted by the Contractor 

in strict accordance with the contract and all applicable laws, regulations, 

codes, or directives including Federal, State, and local. The Contractor shall 

ensure that all work provided meets, or exceeds, critical reliability rates or 

tolerances specified or included in applicable referenced documents. 

 
Contractor shall perform the work such as supply, quality control, financial 

control, and maintain accurate and complete records files, libraries of 

documents to include Federal, State, and local regulations, codes, laws listed 

herein, and manufacturers' instructions and recommendations which are 
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necessary and related to the work to be performed. 

 
Contractor shall provide related services such as preparing and submitting 

required reports, maintaining record drawings current from activities under 

this contract, performing administrative work, and submitting necessary 

information as specified. The Contractor shall provide: materials lists to 

include trade names and brand names, and model materials lists to include 

trade names, brand names, model number, and ratings (if appropriate) for all 

materials necessary for a complete job. 

 
D. All work will be ordered and funded when needed in accordance with the 

ordering clause and procedures contained in the Article 10 (Ordering 

Procedures). 

 
E. The Contractor may be required to work in any location in Los Angeles 

County. 

 
F. The Contractor will be required to prepare Proposals, perform work on site, 

and closeout many projects concurrently. 

 
G. The following documents and standards shall be used in the execution of 

work under the contract and are considered to be part of this contract; 

 
(1) JOC Unit Price Book as stated in the Instruction to Bidders for the 

work to be accomplished and for the unit of measure specified. 

 
(2) Technical Specifications (If Applicable) 

 
a. The Technical Specifications are numbered and organized in 

the Construction Specification Institute's (CSI) master format. 

 

b. The intent of these specifications is to furnish concise industry and 

commercial standards for maintenance or repair of County 

facilities. If, however, there is a conflict between Federal, State, and 

Local Code and the Technical Specifications; Federal, State 

and Local codes shall be the governing document. 

 
3. INDEFINITE QUANTITY CONTRACT: 

 
A. This is an indefinite-quantity contract for the supplies or services specified, 

and effective for the period stated in this Project Manual. 

 
B. Work or performance shall be made only as authorized by Work Orders 
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issued in accordance with the ordering procedures clause. The Contractor 

shall furnish to the County when and if ordered, the supplies or services 

specified in the Contract up to and including the quantity designated in the 

Work Orders issued as the maximum designated in the Contract. 

 
C. Changes to the Contract may be accomplished after execution of the 

Contract and without invalidating the Contract, by Change Order. 

 
4. BID FORM: 

 
Individual copies of the Bid Form Documents for each contract accompany this 

Project Manual for bidder's use. Separate and complete Bid Form Documents 

packages must be prepared and submitted for each contract the bidder chooses to 

bid. 

 
Should these contract documents be issued without the correct number of Bid 

Forms, or should any copies be lost or damaged, the bidder must notify the office of 

the Department of Public Works, in order that he/she may receive the forms or he 

may copy the form bounds into the Project Manual. All bids must be submitted on 

this form or a facsimile thereof. 

 
The bidder shall not attach his bid to the returned Project Manual, nor use the Bid 

Form, which is bound therein. 

 
5. EQUALS: 

 
Whenever any material, product, thing, or service is specified or indicated in the Bid 

Documents, or individual Work Order under the contract, by brand, trade, patent, or 

proprietary name and/or by the name of the manufacturer, the item so specified or 

indicated shall be deemed to be followed by the words "or equal." 

6. PRE-WORK CONFERENCE: 

 
Before the issuance of the first Work Order under the contract, a conference will be 

conducted by the County to acquaint the Contractor with County policies and 

procedures that are to be observed during the prosecution of the work and to 

develop mutual understanding relative to the administration of the contract. 

 
7. GENERAL REQUIREMENTS: 

 
The County controls all work performed upon its real property. 

 
A. Management: 
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Contractor shall provide the management required to perform the work and 

meet all requirements. 

 
B. Contractor Inspections: 

 
Contractor shall inspect all facilities repaired or remodeled under contract. 

Contractor shall inspect to assure that all required work is accomplished as 

specified. Contractor shall prepare and maintain inspection files which shall 

reflect past and current inspection dates, results of all inspections made, 

corrections required, and corrections made. 

 
C. Work Control: 

 
All work will be controlled and monitored by the County. All work shall be 

documented by use of an appropriate authorization form. 

 
D. Indefinite Work: 

 
Contractor shall receive requests for Work Order Proposals for firm-fixed- 

prices for work requirements within the scope of the contract. Contractor shall 

respond to such requests within two working days unless additional time is 

granted, in writing, by the County. 

 
E. Procedures: 

 
The County will issue individual Project Request for Proposals (RFPs) to the 

Contractor. These RFPs will describe the work to be done and other pertinent 

information with regard to scheduling, submittals, shop and sketches and 

project requirements. The Contractor shall prepare a detailed Proposal based 

on the RFP. This Proposal shall contain detailed costs, a schedule, list of 

proposed subcontractors and any other supporting documents contained in 

the RFP. Documentation to be submitted with the Proposal shall include, but 

not be limited to, shop drawings and sketches, calculations, catalog cuts, 

specifications, and renderings. The Contractor shall be held responsible for 

performing all work as stated in the RFP. It is the Contractor's responsibility 

to include the necessary items in his Price Proposal. All errors and omissions 

in the Price Proposals are the responsibility of the contractor. The cost data 

shall be separated as between Pre priced and Non Pre-Priced work units. 

The County will review the Contractor's Proposal and if acceptable, may 

issue a Notice to Proceed to the Contractor. 

 
The County may award an individual Work Order to any selected Contractor. 
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Selection of the Contractor and award of the Work Order will be in 

compliance with established 

 
County procedures and based on one or more of the following criteria: 

 
1. Rotational selection among all Contractors, unless otherwise 

determined by the County. 

 
2. Evaluation of past and current performance on Work Orders of a 

similar nature and type of work, project size, construction 

management challenges, schedule performance, design management 

requirements, etc. 

 
3. Balancing of workload (Work Order dollar volume and construction 

backlog) among Contractors. 

 
4. Management of Work Order dollar volume within bonding limitations of 

the Contractor. 

 
5. Contractor’s responsiveness to the County on Work Orders. 

 
6. Other appropriate criteria as deemed in the best interest of the 

County. 

 
The County makes no commitment as to the award of individual work orders. 

All costs associated with preparing Proposals shall be the responsibility of 

the Contractor. 

F. Non Pre-Priced Work Unit Requirements: 

 
In addition to the Pre-Priced Task and work unit requirements in the 

Technical Specifications and the Unit Price Book, the County may, from time 

to time, require Non Pre-Priced Tasks not contained in these documents, but 

within the general scope of work of these documents. Unit prices for these 

Non Pre-Priced Tasks will be incorporated in individual Work Orders and the 

Contractor shall accomplish those requirements with the same diligence as 

those work-units incorporated in this contract in the Unit Price Book and 

Technical Specifications. Unit prices for Non Pre-Priced Tasks will be priced 

using the Normal Working Hours or Other Than Normal Working Hours 

Adjustment Factor as defined per Work Order. The unit price for a Non Pre- 

Priced Task shall be researched and generated by the JOC Consultant. in 

the same manner and using the same methodologies as a Pre-Priced Task. 

The unit prices generated by the JOC Consultant for Non Pre-Priced Tasks 
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shall be binding on Contractor and County in the same manner as for Pre- 

Priced Tasks. This newly priced Non Pre-Priced task shall immediately 

become part of the Unit Price Book and shall thereafter be treated as a Pre- 

Priced task for use in any work order. Further, once a Non Pre-Priced task is 

priced in the above manner on any other County JOC contract, that newly 

priced task shall immediately become part of the Unit Price Book and shall 

thereafter be treated as a Pre-priced Task for use in any work order under 

this Agreement. 

 
G. Quality Control Program: 

 
(1) The Contractor shall submit a written quality control plan and notify 

the County, in writing, of any proposed change to the program. No 

change shall be implemented prior to review and acceptance by the 

County. Once the Contractor's Quality Control Plan has been 

accepted by the County it shall become part of this contract. Deviation 

from the Quality Control Plan without the expressed written approval 

of the County shall place the Contractor in default of this contract (see 

Article 78, Suspension and/or Termination of Work and/or Contract). 

 
(2) The Contractor shall perform the quality control plan approved by the 

County and shall ensure that all work and requirements of the contract 

are met as specified. 

(3) The Contractor is required to maintain quality control over supplies, 

manufacturers, products, services, site conditions, and 

workpersonship, to produce work of specified quality. In addition, the 

Contractor shall: 

 
a. Designate an employee responsible for ensuring quality. 

 
b. Comply with industry standards except where more restrictive 

tolerances or specified requirements indicate more rigid 

standards or more precise workpersonship. 

 
c. Notify the Department when the Contractor believes substantial 

completion has been achieved. 

 
c.  Participate in County inspections and verifications as required. 

Perform and validate corrective actions, in a timely manner, 

resulting from identified deficiencies. 

 
(4) The Contractor shall deliver two (2) copies of its quality control plan to 

the County not later than 10 days from date of contract award. 
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H. Performance Evaluation Meetings: 

 
The Contractor shall meet with the County representative as requested 

during contract performance. Mutual effort will be made to resolve any 

problems identified. Written minutes of these meetings shall be prepared by 

the County. The minutes shall be signed by County designated 

representative and the Contractor. Should the Contractor not concur with any 

minutes, the Contractor shall so state in writing and the differences will either 

be corrected to reflect mutual agreement, or if an agreement cannot be 

reached, the Contractor's statement will be filed with the minutes of the 

meeting. 

 
I. Standards: 

 
Contractor shall meet the standards set forth by the Technical Specifications 

and all other applicable regulations, codes, directives, equipment 

specifications, and manufacturer’s instructions and recommendations 

inclusive of equipment or vehicles, supplies, parts, or materials utilized to 

provide the required work. 

J. Electrical Equipment 

 
All Contractor equipment utilizing County electrical sources must meet UL 

standards and be compatible with existing circuits. Contractor shall prevent 

operation, or attempted operation, of equipment which requires electrical 

power exceeding the capacity of existing circuits. 

 
K. Material Storage: 

 
All materials stored at work sites shall be stored in a manner that precludes 

any safety or health risk to the public. Hazardous materials or waste as 

defined by Federal Standard 313A shall be handled in accordance with 

Environmental Protection Agency Federal Regulations, State Department of 

Health, and Department of Transportation procedures. 

 
8. WORK REQUIREMENTS: 

 
The Contractor shall: 

 
A. Acquire materials and use them to create the desired finished products. 

 
B. Determine all materials required for each Work Order from plans, 

specifications, statements of work, instructions, etc. 
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C. Consult with all interested parties at pre-work and other conferences, 

necessary to resolve problems and disseminate project information. 

 
D. Maintain close coordination with the Project Manager or a designated 

representative on matters relating to work in progress. Perform all laboratory 

and field tests, as directed by the County's representative, to demonstrate 

compliance with work specifications. 

 
E. Perform preliminary walk-through inspections with user and inspectors to 

identify punch list items and discrepancies prior to final inspection. Walk- 

through inspections may be waived by the County. 

 
F. At the final inspection, be prepared to answer any questions on operations 

and use of the facilities or equipment. 

 
9. OTHER REQUIREMENTS: 

 
The Contractor shall: 

A. Provide all documentation required to fully establish the scope of work 

including but not limited to shop drawings, sketches and or specifications 

related to the proposed project. This documentation will be provided for the 

purpose defining scope, obtaining permits, and assisting the County in 

determining the best possible solution for repair and remodel issues. 

 
All documents, shop drawings, and "as-built" drawings will be prepared such 

that the drawings meet all the requirements of Local, State, and Federal 

regulations, codes, and directives. The contractor shall also provide as 

necessary the forms, studies, and other documentation required by the codes 

and agencies. 

 
B. Ensure that all services conform strictly to the guides and criteria outlined in 

contract specifications. In case of uncertainty of detail or procedure, the 

Contractor should request additional instruction from the County. 

 
C. Visit all sites of proposed work, making the measurements necessary to 

delineate the extent, character, and type of work required at the project sites. 

 
D. At the Contractor's expense, as part of his/her factors, the documentation 

noted above, shall be prepared, and reviewed as necessary to ensure its 

compliance with all applicable laws and regulations. 

 
E. Prepare a Construction Schedule as follows: 
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1. General 

 
The Contractor shall provide a Construction Schedule for the Work in 

accordance with the requirements in the following paragraphs. 

 
a. Construction Schedule shall be compatible with “Primavera 

Project Planner for Windows” (P3) version 1.1 or later, or 

Suretrack, (unless otherwise directed by the County), and 

employ the Critical Path Method (CPM) for the planning, 

scheduling, and reporting of the Work to be performed under 

the Contract. 

 

b. Construction Schedule shall portray all significant activities of 

the project including each trade or operation and major 

materials. Submittals of shop drawings, equipment data, 

procurement of materials and required approvals, by the 

Contractor and the County shall be indicated. Each activity 

shall have a duration not to exceed twenty (20) working days. 

 
2. Submittal of Schedule 

 

a. Contractor shall submit the Construction schedule within seven 

(7) calendar days after receipt of the Project Notice to Proceed 

(NTP). The Contractor shall provide to the County for review 

four (4) copies of the Construction Schedule indicating the 

sequence of operations. Description of the work, calendar 

definition and duration showing the entire job performed within 

the specified contract time. A backup P3 3 1/2” diskette of the 

schedule shall also be submitted. 

 
b. If the schedule duration proposed by the Contractor is less 

than the completion date in the NTP, the proposed schedule 

will not nullify the Contractor’s right to the NTP duration. 

 
c. The schedule will be reviewed by the County. The Contractor 

shall modify the schedule, when requested by the County and 

resubmit the schedule for concurrence. 

 
d. The schedule shall be revised at no additional cost to the 

County and resubmitted for review when: 

 
1. changes to Contract affect Contract completion time. 
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2. ”slippage” occurs because of procurement delays, rain, 

strikes and other delays. 

3. any activities are modified from previous submittal. 

4. delay on initial non-critical items is of such magnitude as 

to change the critical path. 

 
3. Preparation of Schedule 

 
a. The schedule shall be a composite reflection of the exact job 

requirements needed to carry out all phases of work and to 

complete the work in accordance with the Contract Documents. 

 
b. The schedule shall indicate the sequence of activities planned, 

the area within the facility of the work activity, logic ties or 

interdependence of the activities, and the time estimated in 

working days to perform each activity. 

c. Each activity in the schedule, shall include the following 

information: Activity Designation/Number; Duration; Calendar 

ID; Early start date; Late start date; Early finish date; Late finish 

date; Identification of activities which comprise the critical path 

for completion. 

 
4. Time impact analysis for scope modifications, delays, and contractor 

requests 

 
a. When Scope Modifications (including Proposed Scope 

Modifications) are initiated, delays are experienced, or the 

Contractor desires to revise the Construction Schedule, the 

Contractor shall submit to the County a narrative describing the 

impact of the Scope Modification, delay or Contractor request 

on the current Contract completion date, Each Time Impact 

Analysis shall include a schedule analysis demonstrating how 

the Contractor proposes to incorporate the Scope Modification, 

delay or Contractor request into the Construction Schedule. 

The narrative Time Impact Analysis shall delineate the time 

impact based on the date the Scope Modification (including a 

Proposed Scope Modification) is given to the Contractor or the 

date the delay occurred; the status of construction at that point 

in time; and the time computation of all affected activities. The 

activity times used in the Time Impact Analysis shall be those 

included in the latest Construction Schedule Update or as 

adjusted by mutual agreement. 
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b. Activity delays shall not automatically mean that an extension 

of the Contract Time is warranted or due the Contractor. It is 

possible that a Scope Modification or delay will not affect 

existing critical activities or cause non-critical activities to 

become critical. A Scope Modification or delay may result in 

only absorbing a part of the available total float thereby not 

causing any effect on the Work Order Completion Date. 

 
c. Float is not for the exclusive use or benefit of either the County 

or the Contractor. Contract Time extension will be granted only 

to the extent the equitable time adjustment to the activity or 

activities affected by the Scope Modification or delay exceeds 

the Work Order Completion Date. 

d. Four (4) copies of each narrative Time Impact Analysis shall be 

submitted within seven (7) calendar days after the 

commencement of a delay or the notice of direction for a 

Scope Modification (including a Proposed Scope Modification) 

is given to the Contractor. 

 
e. In cases where the Contractor does not submit a Time Impact 

Analysis within seven (7) calendar days, it is mutually agreed 

that the particular Scope Modification (including a Proposed 

Scope Modification) delay or Contractor requested does not 

require a Work Order Completion Time extension. 

 
e. Approval or rejection of each narrative Time Impact Analysis by 

the County shall be made within seven (7) calendar days after 

receipt of each Time Impact Analysis unless subsequent 

meeting and negotiations are necessary. Upon approval, a 

copy of the Time Impact Analysis signed by the County shall 

be returned to the Contractor and incorporated into the 

Construction Schedule at the next monthly Schedule Update. 

 
f. Time Impact Analysis related to Contract Time extension 

and/or Scope Modification work shall be incorporated into and 

attached to the applicable Scope Modification(s). 

 
5. Responsibility for Completion 

 
The Contractor shall furnish sufficient forces, offices, facilities, and 

equipment, and shall work such hours including night shift and 

overtime operations, as necessary to ensure the prosecution of the 
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Work in accordance with the current monthly Construction Schedule 

Update. If, in the opinion of the County, the Contractor falls behind in 

meeting the Construction Schedule as presented in the current 

monthly Schedule Update, the Contractor shall take such steps as 

may be necessary to improve its progress, and the County may 

require it to increase the hours of work, the number of shifts, overtime 

operations and /or the amount of construction plant and equipment 

without additional cost to the County. The provisions of this paragraph 

shall not be construed as prohibiting work on Saturdays, Sundays, 

and holidays, if the Contractor so elects and gives reasonable notice 

to the County. 

 
6. Performance Monitoring 

a. The County may elect throughout or at any time during the 

Project to record the number of workers and construction 

equipment working on each schedule activity in each area of 

the Project and give a copy of this log to the Contractor who 

shall be responsible for advising the County, without additional 

cost to the County, of any error in this work history, in writing, 

within seven (7) calendar days of receipt of same. 

 
b. The information will be used by the County in its evaluation of 

the adequacy of the Contractor’s performance and on-site 

manpower staffing, as well as in evaluation of any Contractor 

claims. 

 
10. ORDERING PROCEDURES: 

 
A. As the need exists for performance under the terms of this contract, the 

County will notify the Contractor of an existing requirement. 

 
B. Upon receipt of this notification, the Contractor shall respond to the needs of 

the County within two working days by: 

 
1. Establishing verbal contact with the County to further define the scope 

of the requirement, and 

 
2. Visiting the proposed work site in the company of a County 

representative, and participating in the conduct of a scope validation 

site visit and conference (Joint Scope Meeting) which will include 

discussion and establishment of the following: 

 
a. Project number and title 
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b. Existing site conditions 

c. Methods and alternatives for accomplishing work 

d. Definition and refinement of requirements 

e. Detailed scope of work 

f. Requirements for sketches, shop drawings, etc. 

g. Tentative work schedule 

h. Staging areas & site access 

i. Special conditions regarding unique facility operations 

j. Safety requirements 

C. Upon completion of the scope validation meeting, the County Representative 
will issue a Request for Proposal which requires that the Contractor prepare 
a Proposal for the work under consideration. The Contractor does not have 
the right to refuse to perform any task or any work in connection with a 
particular Project. 

 
D. Processing Time Limits 

 
1. Request for Proposal Submittal. The contractor shall submit the Work 

Order Proposal for the project on or before the due date stated in the 
Request for Proposal (RFP). Time shall be 14 days maximum unless 
otherwise specified. To the extent that the County is aware that the 
RFP contains Non Pre-Priced Tasks and has already requested the 
JOC Consultant to price those Non Pre-Priced Tasks for this 
Agreement or for a different agreement, the RFP will so inform 
Contractor and will either contain the pricing information for those Non 
Pre-Priced tasks to the extent that information has already been 
received by the County, or will inform Contractor when County 
anticipates receiving that pricing information. 

 
2. Request for Pricing Non Pre-Priced Tasks. Contractor shall make a 

thorough analysis of each Work Order to determine if there are any 

Non Pre-Priced Tasks required within the scope of the Work Order not 

already identified by the RFP. If Contractor determines there are one 

or more Non Pre-Priced Tasks not identified by the RFP, Contractor 

shall complete and submit to the County's Project Manager a 

completed Unit Price Book Addendum form for each item of work 

within 7 days after issuance of any RFP. Submission of one or more 

Request for Pricing of Non Pre-Priced Task forms shall in no way 

extend the Proposal due date unless deemed necessary by the 

County's Project Manager. 

 
3. Request for Information Submittal. The contractor shall make a 

thorough analysis of each Work Order and submit all Requests for 

Information (RFI’s) within 7 days after issuance of any RFP. 

Submission of RFI’s shall in no way extend the Proposal due date 
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unless deemed necessary by the County’s Project Manager. 

 
4. Proposal Review. Contractor’s project manager or agent shall be 

available for proposal review meetings within 24 hours of being 

notified by the County (via faxes, e-mail, telephone, etc.). After review 

of the Proposal, the contractor shall remove all inappropriate line 

items and adjust quantities as directed by the County’s project 

manager. 

5. Proposal Modification. The Contractor shall submit a revised Proposal 

within 24 hours of proposal review meeting (unless otherwise 

specified). Upon review of a revised Proposal, the contractor shall 

remove all line items or adjust quantities deemed inappropriate by the 

County’s Project Manager and re-submit the proposal with 24 hours. 

No new line items may be added to the Proposal. No quantities 

increased or added modifiers will be accepted unless agreed to by the 

County during the second proposal review meeting. 

 
6. Enforcement. Processing time limits described herein are of the 

essence of this contract. Failure to comply with these time limits may 

result in termination of the contract. 

 
E. The Contractor will prepare the Proposal in accordance with the following: 

 
1. Prepriced work requirements. Pre-Priced work requirements will 

identify the type and number of work units required from the Unit Price 

Book. The price per unit set forth in the Unit Price Book shall serve as 

the base price for the purpose of the operation of this article. The 

Contractors Proposal shall include support documentation to indicate 

that adequate investigation for the requirement has been done, and 

that the work units proposed are reasonable for the tasks to be 

performed. Documentation to be submitted with the Proposal shall 

include, but not be limited to, a Price Proposal, shop drawings, 

sketches, calculations, catalog cuts, specifications, and renderings. 

 
2. Non Pre-Priced Task Work Requirements. The unit price for a Non 

Pre-Priced Task shall be researched and generated by the JOC 

Consultant. in the same manner as a Pre-Priced Task. The unit prices 

generated by the JOC Consultant . for Non Pre-Priced Tasks shall be 

binding on Contractor and County in the same manner as for Pre- 

Priced Tasks. This newly priced Non Pre-Priced task shall 

immediately become part of the Unit Price Book and shall thereafter 

be treated as a Pre-Priced Task for use in any work order. Further, 

once a Non Pre-Priced task is priced in the above manner on any 
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other County JOC contract, that newly priced task shall immediately 

become part of the Unit Price Book and shall thereafter be treated as 

a Pre-Priced Task for use in any work order under this Agreement. 

 
The County’s determination as to whether an item is a Pre-Priced task or 

Non Pre-Priced task shall be final, finding, and conclusive on the 

Contractor. 

3. Time for submittal of the Contractor's Proposal for individual 

requirements will normally be five (5) working days unless otherwise 

identified in the individual Request for Proposal. 

 
4. Each Price Proposal shall state the agreed upon requirements and 

fixed price of performance, the item number, description, quantity, unit 

price and extended price (i.e., unit price times number of units) 

separated between Pre-Priced and Non Pre-Priced units and 

separated between regular and overtime efforts; applicable 

Adjustment Factors, and totaled to include the firm-fixed price for the 

Work Order. Each Proposal shall also include an electronic version of 

the Price Proposal, any plans/material submittals as required, a 

construction schedule, a list of subcontractors, and backup for Non 

Pre-Priced Tasks as applicable. 

 
5. By submitting a signed Price Proposal to the Project Manager, the 

Contractor is agreeing to accomplish the Work outlined in the RFP for 

that Work Order. It is the Contractor’s responsibility to include the 

necessary scope items in the Price Proposal prior to issuing it to the 

Project Manager. Errors and omissions in the Price Proposal shall be 

the responsibility of the Contractor. 

 
F. The County will evaluate the Proposal and compare it with the independent 

County estimate of the same Work to determine the reasonableness of 

approach. Each proposal will be reviewed in detail for appropriateness of 

quantities and items selected. The County will determine whether the 

Contractor’s Proposal is acceptable. 

 
G. The Contractor may choose the means and methods of construction; subject 

however, to the County's right to reject any means and methods proposed by 
the Contractor that: 

 
1. Will constitute or create a hazard to the work, or to persons or 

property; 
 

2. Will not produce finished Work in accordance with the terms of the 
Contract; or 
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3. Unnecessarily increases the price of the Job Order when alternative 

means and methods are available. 

H. The County reserves the right to reject a Contractor Proposal based on 
unjustifiable quantities, performance periods, inadequate documentation, or 
other inconsistencies on the Contractor's part. The County also reserves the 
right to not award a Work Order if County's requirement is no longer valid. In 
these instances, the Contractor has no right of claim to recoup proposal 
expenses. The County may pursue continuing valid requirements where 
agreement was not reached with the Contractor by other means. 

 
I. If it so chooses, the County may issue a Notice to Proceed for the Work 

Order, to include the firm fixed price of the Work Order and the Work Order 

Completion Time. All clauses of this Contract shall be applicable to any Work 

Order issued hereunder. 

 
J. Changes to the Scope of Work. When changes to the Scope of Work are 

identified, the County will create a new Supplemental Work Order to be 

issued in accordance with these same ordering procedures. The County will 

submit to the Contractor an RFP with a Detailed Scope of Work to 

accommodate the changes only, the Contractor will prepare a Proposal, and 

once approved by the County, a new Work Order will be issued. 

 
1.   Credits for Pre-Priced and Non Pre-Priced Tasks shall be calculated 

at the pre-set Unit Prices and multiplied by the appropriate Adjustment 

Factors. The result is that a credit for Tasks that have been deleted 

from the Detailed Scope of Work will be given at 100% of the value at 

which they were included in the original Work Order Price Proposal. 

 

L. Proceed Order. If, in the opinion of the Department, it is in the County’s best 

interest and it is deemed necessary to proceed with a Work Order, and time 

precludes a full Proposal cycle or the parties fail to reach an agreement, the 

County may order the Contractor to proceed (Proceed Order) on the basis of 

a not-to-exceed price. If a Proceed Order is issued, the Contractor shall 

submit a Proposal in accordance with the RFP, but in no case later than thirty 

(30) days after completion of the Work. 

 
M. Unilateral Work Order. If a Proceed Order has been issued and the 

Contractor has failed to submit a Proposal or the parties fail to reach an 
agreement, the County may issue a Unilateral Work Order. Compensation for 
the Work shall be in accordance with the Unit Price Book and terms and 
conditions of the Contract. The issuance of a Unilateral Work Order will not 
prejudice any of the Contractor’s rights to make claims or appeal disputed 
matters. If the Contractor objects to a Unilateral Work Order, Contractor shall 
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state, in writing, specific objections to, or specific points of disagreement with 
the Unilateral Work Order within thirty (30) days of receipt of such Work 
Order. 

11. MEASUREMENTS TO BE VERIFIED: 
 

Before ordering any material or doing any work, the Contractor shall verify all 
measurements at the site of a specific Work Order and shall be responsible for the 
correctness of same. No extra charge or compensation will be allowed on account of 
difference between actual dimensions and the measurements indicated in the RFP. 
Any difference which may be found shall be submitted to the Project Manager for 
consideration before proceeding with the work. 
. 

 
12. CAUTION TO CONTRACTORS: 

 
The Contractor is cautioned in regard to proposals for Work Orders to be issued 

hereunder that when the word approximate is used in conjunction with 

measurements, quantities, dimensions, etc., it is the Contractors' responsibility to 

verify any and all such items prior to submission of the proposal. Contractors are 

also cautioned that any Work Order awarded is for all services or work, as 

necessary, to repair, and remodel the facilities covered by the contract in 

accordance with all contract terms and conditions. It shall also be the duty and 

responsibility of the Contractor to manage and conduct the required work in the 

most effective and efficient manner possible and meet or exceed minimum critical 

rates or standards. In addition, the Contractor is cautioned that no claims for 

additional moneys will be entertained when such claim is based upon a contention 

the contract fails to mention a specific item or component of facility covered by 

contract and the work is required in the normal course of operations. For example, 

surfaced area repair statements may not mention culverts. However, culverts are a 

normal component of roads, streets, or erosion controls and are shown on plots or 

maps provided. As culverts are a normal component of the system, the Contractor 

shall be responsible for providing all necessary repair or replacement work or 

service. 

 
13. SCHEDULING WORK: 

 
As part of the required scope validation site visit and conference, the Contractor and 

the County will agree on a sequence of work; means of access to premises and 

building; space for storage of materials and equipment; work and materials and use 

of approaches; use of corridors, stairways, elevators, and means of communications 

and the location of partitions, eating spaces, and restrooms for Contractor's 

employees. The Contractor will be responsible for taking these factors into 

consideration when developing his Proposal and schedule. 
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14. NOT USED: 

 

15. SPECIFICATIONS: 

 
Specifications are intended to establish the standards for quality, performance, and 

technical requirements for all labor, workmanship, material, methods, and 

equipment necessary to complete the Work shown or reasonably implied on the 

Drawings and Specifications. The Drawings are intended to establish the scope, 

arrangement, graphic detail, and to illustrate the contract requirements. The 

Drawings and Specifications are intended to compliment and supplement one 

another, and any part of the Work that may be mentioned or indicated in the one 

and not represented in the other shall be done the same as if it had been mentioned 

or represented in both. Work, materials, or equipment of a minor nature which may 

not be specifically mentioned in the specifications or indicated on the Drawings, but 

which may be reasonably assumed as necessary for the completeness of the Work, 

shall be performed and or supplied by the Contractor the same as if it were shown 

on the Drawings or described in the Specifications. In case of discrepancy either in 

the figures, on the drawings, or in the specifications, the matter shall be promptly 

submitted to the Director, or the Director's representative, who shall promptly make 

a determination in writing. 

 

 

 
16. CONTRACT DOCUMENTS AND ORDER OF PRECEDENCE: 

 
A. In the event that any provision(s) in any component part of the Contract 

Documents conflicts with any provision(s) of any other component part, the 

following order of precedence among the Contract Documents component 

parts shall govern: 

 
1. Written Amendments and Change Orders to the Contract in reverse 

chronological order 

2. Work Orders (including Detailed Scope of Work) 

3. Addenda and Notices to Bidders in reverse chronological order 

4. County-Contractor Agreement 

5. Project Manual 

6. Unit Price Book 

7. Pricing of Non Pre-Priced Tasks prepared by the JOC Consultant. 

8. Technical Specifications 

9. Performance Bond 

10. Labor and Material Payment Bond 
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B. In the event there is a conflict between or among any provisions within one of 

the component parts of the Contract Documents, the higher standard or the 

more stringent requirement shall govern. 

17. STANDARD SPECIFICATIONS: 

 
A. Where these specifications or the Building Code stipulate that a material shall 

conform to the American Society for Testing Materials (A.S.T.M.) 

specifications or other recognized standards, the Contractor shall, when so 

required, deliver to the Department an affidavit or certificate in triplicate, 

signed by the manufacturer or supplier that the material furnished conforms 

to specifications or standards mentioned. When tests are required, the 

results of such tests shall be delivered to the Department. 

 
B. References to the "Building Code" are to the edition of the applicable Building 

Code listed in the specifications, including any amendments thereto. 

 
18. RECORD DRAWINGS (AS-BUILT RECORDS); REFERENCE MATERIALS: 

 
A. The Contractor shall maintain a set of Contract Documents, when applicable, 

on the Project Site for record documents. The Contractor shall furnish and 

maintain on-site reference material including at least one copy of all 

applicable codes referenced in the Contract Documents necessary for the 

performance of the work specified. Upon acceptance of the Project, the 

Contractor shall then turn over to the County all copies of the referenced 

materials and codes. 

 

B. Additionally, the Contractor shall promptly advise the County of any 

observations during contract performance of deficiencies in record drawings. 

In the event subsurface utility lines are located in other than locations 

indicated in record drawings, County will be promptly advised of the 

observation. For subsurface utility lines placed or moved by the Contractor, 

actual locations shall be included in a revised record drawing, and the 

revised drawing will include, by offset dimensions to two permanently fixed 

surface features, the end of each run, including each change in direction. 

Valve, splice boxes, and similar appurtenances shall be located by 

dimensioning along the utility run from a reference point. The average depth 

below the surface of each run shall also be recorded. For structures or 

facilities affected by work under this contract, the Contractor, at the time of 

Substantial Completion, shall submit to the County "as-built prints" showing 

the aforementioned data. For structures or facilities which the County may 

take temporary possession or use of prior to Substantial Completion of the 

Work, the County may request and the Contractor shall furnish the “as-built 
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prints” at the time of such temporary possession or use. In the event the 

Contractor fails to maintain the record drawings as required herein, the 

County will consider that satisfactory progress has not been achieved under 

the work order. 

 
C. Contractor payments are contingent upon the record drawings being 

maintained in a current status, in as much as the inspector will not approve 

full payment unless record drawings are current. 

 
D. As a condition precedent to the certifying of the final payment under the 

contract, the Contractor shall submit complete record documents to the 

County. 

 
19. WORK SCHEDULE: 

 
A. All time limits stated in the Contract Documents are of essence to the 

Contract. The Contractor shall prosecute the work at such time and in such 

manner that Completion of the work shall occur in accordance with the 

County-approved construction schedule, including authorized adjustments 

thereto. 

 
B. The term "day" when used in the Contract Documents shall mean calendar 

day unless otherwise specifically designated. 

 
20. COUNTY’S RIGHT TO DELAY COMMENCEMENT OF WORK: 

 
The Department, on behalf of the County, shall have the right to direct the 
Contractor to withhold actual commencement of the work and the Contractor shall 
comply with such instructions when issued. (The Contractor shall be granted an 
extension of the completion time of the Work Order equal to the number of working 
days delay caused to Contractor pursuant to Contractor's compliance with such 
instructions.) 

 
21. UPDATED SCHEDULES: 

Updated schedules shall be attached with the Contractor's request for payment and 

shall be a condition required prior to payment. Each schedule shall include a 

narrative report defining problem areas, anticipated delays, and their impact on the 

schedule, and the corrective action that shall be taken by the Contractor and 

corrective action's affect. All incomplete work orders shall be included on this 

schedule. 

 
22. OBSERVATION: 
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A. All work shall meet with the approval of the Department and shall be 

completed in conformity with the Contract Documents. 

 
B. The Department or its representative shall have access to the work at all 

times. The Contractor shall furnish all facilities for inspection at the site, and 

at shops or yards, and shall not cover up any work requiring inspection until 

the same has been approved by the Department. If work should be covered 

up before being inspected, the Contractor shall be required to remove such 

portions of the work as may be necessary to disclose the part in question. 

 
C. The County of Los Angeles or its authorized representatives shall be given 

access to the work at all times. Such access shall not be subject to 

restrictions which are not directly related to the provision and maintenance of 

health and safety. 

 
D. Contractor may be issued a "Notice of Non-Compliance" for any portion of 

the contract work that does not satisfy the requirements of the Work Order 

and Specifications. No work subject to a "Notice of Non-Compliance" will be 

paid for by the County until such work is brought into full compliance with the 

Drawings and Specifications to the satisfaction of the County. The Contractor 

must obtain the County’s approval for all corrected deficiencies and/or non- 

compliant work prior to proceeding with work that may be affected by the 

deficient and/or non-compliant work. The Contractor shall not build on or 

conceal work that is deficient and/or noncompliant. Furthermore, work that is 

built or dependent upon item(s) that are deficient and/or not-compliant will not 

be approved on the progress payment request. 

 
E. An Inspection Notice may be issued if the contract work has not been 

executed in full-compliance with the Work Order and Specifications. The 

Contractor is responsible for bringing all work subject to an Inspection Notice 

into full compliance with the Work Order and Specifications at no additional 

cost to the County. 

 
F. Technical Reports may be generated for the purpose of evaluating the 

quality, correctness, functionality, etc. of the Contractor's work or 

performance under this contract in accordance with the requirements of the 

Work Order and Specifications. 

 
23. PERMITS LICENSES AND INSPECTIONS: 

 

A. Except as provided in D & E below, the Contractor shall obtain and pay for all 

permits required for the work. Further, the Contractor shall obtain and pay for 

all permits incidental to the work or made necessary by Contractor's 
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operation. The Contractor shall obtain all building permits through the 

Department of Public Works, 900 S. Fremont, Alhambra, CA 91803. The 

contractor will be reimbursed for all direct costs of permits without mark-up. 

The Contractor must submit the direct cost of all permits and inspection in the 

Proposal. Any permit and/or inspection fees not included in the Proposal will 

not be reimbursed by the County. The County is not responsible for any re- 

inspection(s) required due to the Contractor’s failure to pass initial 

inspection(s). 

 
B. The Contractor will be required to obtain a County business license to 

perform the work under this contract. 

 
C. To comply with Section 3800 of the Labor Code of the State of California, the 

Contractor and all subcontractors requiring a permit (building, plumbing, 

grading, electrical, etc.) shall file a Workers' Compensation Certificate with 

Department of Public Works. 

 

 
D. Exclusive of off-site inspection specified to be the County's responsibility, the 

Contractor shall arrange and pay for all off-site inspection of the work 

including certification thereof required by the specifications, drawings, or by 

governing authorities. 

 
E. The County will provide on-site inspection of the work and will arrange for off- 

site inspection when noted on the drawings and/or when specified in the 

various technical sections of the specifications as the responsibility of the 

County. All other required inspection will be the responsibility of the 

Contractor. 

 
F. The County will not pay any costs for licenses required in the performance of 

the work. The Contractor shall assume this responsibility in total. 

 

G. The County will inspect the Work for code compliance as part of permits 

pulled. The County will provide this inspection at no additional cost for the 

first inspection and for re-inspection. If the Contractor is unable to correct 

defective work after one re-inspection, the County may charge the Contractor 

for these re-inspections. The cost of these inspections will be at a rate of 

$143.00 per hour. The cost of these re-inspections will be deducted from the 

Contractor’s payment. 

 

H. Caltrans Encroachment Permit: A State of California Department of 

Transportation (Caltrans) Encroachment Permit, if necessary, will be 

obtained by the Agency.  However, the Contractor shall submit to Caltrans, 
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a signed application requesting a separate permit authorizing the Contractor 

to perform the work within Caltrans right-of-way for the Agency.  The 

Contractor will be required to pay a fee for this permit; however, the Agency 

will reimburse the Contractor for the permit fee.  The Contractor shall pay 

for any bonds required by the permit.  The application shall be made to the 

State of California, Department of Transportation, 100 South Main Street, 

Los Angeles, CA 90012, telephone (213) 897-3667.  

 

I. The Contractor will be required to reimburse Caltrans for the costs incurred 

for all permit related field work performed by Caltrans maintenance forces.    

 

J. The Agency will reimburse the Contractor for the actual cost of engineering 

inspection. If the Contractor receives an invoice from Caltrans for 

engineering inspection costs, the Contractor shall promptly mail the invoice 

to the Engineer.    

 

K. Payment for complying with the above requirements shall be considered as 

included in the Adjusted Stipulated Unit Price for the various items listed in 

the Work Order.  

 

L. City of Malibu Encroachment Permit:  The Contractor shall obtain an 

encroachment permit directly from the City of Malibu for work within the 

City’s jurisdiction prior commencing such work.  Full compensation for 

complying with the permit requirements and provisions shall be considered 

as included in the Adjusted Stipulated Unit Prices for the appropriate items 

of work. 

 

M. City of Lancaster Encroachment Permit:  The Contractor shall obtain an 

Encroachment Permit directly from the City of Lancaster for work within the 

City’s jurisdiction prior to commencing such work.  Full compensation for 

complying with the permit requirements and provisions shall be considered 

as included in the Adjusted Stipulated Unit Prices for the appropriate items 

of work. 

 

 
24. RIGHT OF WAY:  

 
A. The Contractor shall conduct all of its activities and operations within the 

rights of way provided by the Agency or within the confines of public 
thoroughfares.  The Contractor shall not allow its employees to use private 
property for any reason or to use water or electricity from such property 
without written permission from the owner.  If, for any reason, the Contractor 
elects to encroach upon other lands, it shall first obtain written permission 
from the owner and provide evidence of such permission in writing to the 
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Engineer prior to entering upon such lands.  In performing any work or doing 
any activity on lands outside of public rights of way, the Contractor shall 
comply with all applicable Federal, State, and local laws, ordinances, and 
regulations.  The Contractor shall indemnify and hold the Agency harmless 
from all claims or suits for damages occasioned by such work or activity, 
whether done in compliance with this subsection and with permission from 
the owner or in violation of this subsection without permission from the 
owner. 

 
25. SURVEYING: 

 
A. Engineer Surveyed Work Orders. The Contractor shall preserve 

construction survey stakes and marks for the duration of their usefulness. If 
any construction survey stakes are lost or disturbed and need to be 
replaced, such replacement will be performed by the Engineer at the 
expense of the Contractor.  
 
The Contractor shall notify the Engineer in writing at least 2 Working Days 
before survey services will be required in connection with the layout out of 
any portion of the Work. The Contractor shall dig all holes necessary for line 
and grade stakes.  
 
Unless otherwise indicated on the Work Order Plans or in these Special 
Provisions, stakes will be set and stationed by the Engineer for curbs, 
headers, sewers, storm drains, structures, and rough grade. A 
corresponding cut or fill to finished grade (or flowline) will be indicated on a 
grade sheet. 
 

B. Contractor Surveyed Work Orders. When indicated on the Work Order 
Plans, the Contractor shall employ a qualified Land Surveyor registered in 
the State of California, to lay out the Work and establish all benchmarks, 
monuments, lines, and levels necessary to the satisfaction of the Engineer. 
All dimensions shall be checked against existing conditions and all 
discrepancies reported immediately to the Engineer. The Contractor shall 
be responsible for the layout of the Project area prior to the start of any 
major grading operations. During the course of the Work, the Contractor 
shall provide surveying services as necessary or as directed by the 
Engineer to ensure compliance with the Work Order Plans and these 
specifications. The Contractor shall furnish the Engineer with copies of all 
field notes, computations, and other records produced during the course of 
the Work.  
 
The Engineer may at any time verify the accuracy of the Contractor’s survey 
to confirm quantities and that the Work is within tolerance.  
 
Payment for surveying services shall be 3 percent of the total of the Pre-
Priced and Non-Pre-Priced Items for each Work Order amount not including 



JOCs WWD1, WWD2, and WWD3 General Conditions 

Page 38 

 

 

the amounts for bonds, traffic control, surveying services, implementation 
of the SWPPP, and mobilization. 

 
26. PROTECTION:  

 
The Contractor shall assume all risks and expenses, including the costs of 
any interferences, delays to its operations and the protection from, or the 
repair of, damage to improvements being constructed under the Contract, as 
may be caused by water of whatever quantity from floods, storms, industrial 
waste, irrigation, underground or other sources.  However, the Contractor 
shall be entitled to an extension of time per 6-6.  The Contractor shall also 
assume full responsibility for, and the expense of, protecting or removing and 
returning to the Work site, all equipment or materials under its care 
endangered by any action of the elements. 
 
The Contractor shall provide the Agency with emergency callback 
information for the Project.  The callback information shall include current 
names, titles, and telephone numbers for both primary and secondary 
response personnel. 
 
When rain or severe weather is forecast the following procedures shall be 
implemented: 
 

1. To ensure a timely and proper response, the Contractor shall 
designate primary and secondary responders.  Responders 
shall be trained personnel such as field superintendents or 
foremen who are properly equipped with communication 
devices, tools, and equipment, and who have the authority 
and ability to make critical on-site decisions and commit the 
Contractor's resources. 

 
2. Contractor responders and the Engineer will patrol the Work 

site and identify potential hazards or problems. Should a 
potential hazard or problem be identified in the absence of a 
Contractor responder, the Engineer will notify and request a 
Contractor-designated emergency responder report to the 
Work site immediately. 

 
3. If notified, the Contractor's responder shall report 

immediately, irrespective of the day or time, to the Work site 
and take necessary corrective actions including emergency 
and/or temporary repairs. 

 
4. If the Contractor fails to respond, the Engineer will arrange for 

Agency forces to perform the necessary work. The cost to 
perform this work and related expenses will be deducted from 
any monies due the Contractor. 
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27. FIRE PREVENTION: 
 

Due to the vulnerable nature of the Angeles National Forest and the Santa 
Monica Mountains to fire, the Contractor shall comply with the following 
requirements: 
 

1. No smoking or open flames are allowed at the site(s) of the 
Project 
 

2. The Contractor shall visit the National Weather Service 
Forecast Office (NOAA) website at 
https://www.weather.gov/media/pimar/FireZone/ca_s_firezon
e.pdf, Fire Weather Zones map for zones 088, 379, 381, 382, 
383, 362, 366, and 368, each evening to determine if the 
following day will be a "Red Flag Warning" day. 
 

3. The Contractor shall not work on a “Red Flag Warning” day.  
A “Red Flag Warning” day is a day in which high winds and/or 
low humidity conditions are expected in the Project area as 
determined by the National Weather Service Fire Weather 
Forecast. “Red Flag Warning” days will not be charged 
against the Contract time. 

 
4. The Contractor shall submit an “Evacuation Plan” for each 

work area. The Contractor shall be aware of the nearest 
turnout and be able to move equipment to the turnout in the 
event of an emergency.  Before any evacuation, the 
Contractor shall ensure that the Project site is restored to a 
"passable" condition.  

 
28. FIRE PLAN:  

 
The Contractor shall comply with the “Road Maintenance Fire Plan” included at the 
end of Section G. 
 
The Contractor shall complete the following information per the “Road 
Maintenance Fire Plan”: 

  

• Contractor’s personnel, equipment, and organization information per 
Section 7B. 

• Contractor’s personnel, equipment, and organization information per 
Addendum Section 7C. 

 
 The above information shall be submitted to the Engineer prior to the 

commencement of work.  

https://www.weather.gov/media/pimar/FireZone/ca_s_firezone.pdf
https://www.weather.gov/media/pimar/FireZone/ca_s_firezone.pdf
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Payment for implementation of the “Road Maintenance Fire Plan,” including 
reporting requirements, shall be considered as included in the Adjusted Stipulated 
Unit Price for the various items listed in the Work Order 
 

29. TEST: 
 

A. County's responsibilities 

 
The County reserves the right to test or require the Contractor to obtain 

"called tests" of any materials or performance over and above "required 

tests" as defined in the following paragraph B.1; and provided such "called 

tests" show the work meets the specified requirements, the County will pay 

for the cost of the tests. If the Contractor was required to obtain the test from 

a third party, the County will reimburse the Contractor on the basis of 

Contractor's certified statement of the results and costs, with appropriate 

supporting documentation. 

 
B. Contractor's responsibilities 

 
1. The Contractor shall arrange and pay for all tests of materials or 

performance as required by the specifications or by ordinance or 

governing authority. These are defined as "required tests". 

 
2. The Contractor shall pay for all "called tests" as defined in preceding 

subparagraph A.1, when the test results show the materials or 

performance fails to meet the specified requirements. Immediately 

thereafter, the Contractor, at Contractor's own expense, shall remove 

the improper work and replace same with materials or performance 

meeting the specified requirements. The Contractor shall also bear 

the expense of any tests required of the replaced work, and of any 

subsequent removal, replacement and testing as may be necessary to 

obtain materials or performance meeting the specified requirements. 

 
30. SUBSTANTIAL COMPLETION: 

 
A. The Date of Substantial Completion of the work, or designated portion 

thereof as set forth in the Contract Documents, is the date certified by the 

County when the work is sufficiently complete, in accordance with the 

Contract Documents, so the County may occupy or use the work, or 

designated portion thereof, for the use for which it is intended. 

 

B. When the Contractor considers that the work, or designated portion thereof 
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as set forth in the Contract Documents, is substantially complete as defined 

above, the Contractor shall prepare for submission to the County a list of 

items to be completed or corrected. The failure to include any items on such 

list does not alter the responsibility of the Contractor to complete all work in 

accordance with the Contract Documents. When the County determines that 

the work or designated portion thereof is substantially complete, it will issue a 

Certificate of Substantial Completion which shall establish the date of 

Substantial Completion. The Certificate shall state the responsibilities of the 

County and the Contractor for security, maintenance, heat, utilities, damage 

to the work, and insurance, and shall list remaining items to be corrected or 

completed. The work not fully completed or corrected shall be completed to 

the satisfaction of the County within thirty (30) calendar days after Substantial 

Completion, or within a period of time mutually agreed upon between the 

Contractor and the County. In the event the Contractor fails to complete or 

correct the remaining items within the allotted time, the County may complete 

or correct the items and deduct the cost thereof from the Work Order Price. 

 
C. Warranties required by the Contract Documents, as discussed in Article 54 of 

the General Conditions shall commence on the date of Substantial 

Completion of the work or designated portion thereof unless otherwise 

provided in the Certificate of Substantial Completion. 

 
D. Upon Substantial Completion of the Work or designated portions thereof, and 

upon application of the Contractor, the County, in County's sole discretion, 

may release and/or reduce the amounts retained subject to the limitations of 

Public Contract Code Section 9203. 

 
E. In accordance with the General Conditions, the County reserves the right to 

occupy substantially completed portions of the work and any such portion 

shall be subject to the above provisions for Substantial Completion. 

 
31. OCCUPANCY BY THE COUNTY: 

 
A. The Contractor, Contractor's employees and representatives will be admitted 

by the County to the premises for the purpose of executing the work to be 

performed under this contract, but they shall have no tenancy. 

 
B. It is further understood that the County shall have the right to take temporary 

possession of or use any portion of any substantially completed part of the 

work. Before taking possession of any work, the County shall furnish the 

Contractor a list of items of work remaining to be performed or corrected on 

those portions of the work that the County intends to take possession of or 

use. However, a failure of the County to list any item of work shall not relieve 
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the Contractor of responsibility for complying with the terms of the Contract. 

The County's possession or use shall not be deemed an acceptance of any 

work under the Contract. 

C. While the County has such possession or use, the Contractor shall be 

relieved of the responsibility for the loss of or damage to the work in place 

resulting from the County's possession or use. If prior possession or use by 

the County delays the progress of the work or causes additional expense to 

the Contractor, an adjustment may be made in the Work Order Price or the 

Work Order Completion Time, under the applicable scheduling and cost 

provisions of this Contract. 

 
32. CONTRACTOR’S WORKFORCE: 

 
Except as hereinafter specified and otherwise authorized by the County, the 

Contractor shall self-perform with his own organization and trade labor forces 

employed by him/her not less than seventy five percent (75%) of the total amount 

of actual Work performed at the site under this Contract, computed on the basis of 

cost. The Contractor’s overhead, on-site trailer, standard General Conditions type of 

cost (i.e., site clean-up, traffic control, site maintenance, etc.) superintendent and 

administrative support costs or material purchased for use on the work by others are 

some of the cost items that will not be considered toward the seventy-five percent 

(75%) goal for Contractor’s work performed on site. The Contractor shall designate 

the Construction Specification Institute Division trade work the Contractor will 

perform under this Contract. The Contractor may subcontract this designated CSI 

section if the Contractor fulfills the 75% requirement or with the approval of the 

County. The Contractor shall require each Subcontractor to familiarize himself with 

all provisions of the Contract which may affect the Work. 

 
33. WORKERS: 

 
None but workers skilled in the various trades required on this contract shall be 

employed upon the work. Any mechanic or laborer employed upon the work who, in 

the opinion of the Department, is non-cooperative or who shall prove careless or 

incompetent, shall be immediately removed from the work by the Contractor, when 

notified to do so, and shall not be re-employed upon the work. 

 
34. RIGHT OF FIRST REFUSAL FOR EMPLOYEMENT OPENINGS: 

 
A. Should Contractor require additional or replacement personnel after the 

effective date of the contract to perform the services set forth herein, 
Contractor shall give first consideration for such employment openings to 
qualified permanent County employees who are on a reemployment list 
during the life of the contract. Such offers of employment shall be in writing 
and shall be valid for a period of fifteen (15) days. 
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B. Contractor shall not engage the services of other individuals until all such 
employees have been offered employment and have accepted, refused, of 
not responded within the fifteen (15) day period. 

 
C. Employment offers to qualified County employees shall be under the same 

conditions and rate of compensation that apply to other individuals who are 
employed or may be employed by Contractor. 

 
D. Contractor shall maintain record of each employment offer made to qualified 

County employed and other individuals. Such records shall include a 
description of the position and duties, rate of pay and fringe benefits, and 
whether the offer was accepted, rejected, or not responded to. 

 
E. County employees who are employed by Contractor under this clause shall 

not be discharged during the term of the contract except for cause. 
 

35. CONSIDERATION OF GAIN/GROW PROGRAM PARTICIPANTS FOR 

EMPLOYMENT: 

 
As a threshold requirement for consideration for contract award, Bidders/Proposers 

shall demonstrate a proven record of hiring the County's Department of Public 

Social Services' (DPSS) Greater Avenues for Independence (GAIN) or General 

Relief Opportunity for Work (GROW) participants or shall attest to a willingness to 

consider GAIN/GROW participants for any future employment opening if they meet 

the minimum qualifications for that opening. Additionally, Bidders/Proposers shall 

attest to a willingness to provide employed GAIN/GROW participants access to 

Bidders'/Proposers' employee mentoring program, if available, to assist these 

individuals in obtaining permanent employment and/or promotional opportunities. 

 
The County will refer GAIN/GROW participants by job category to the Contractor. 

DPSS may be contacted at the following locations: 

 

Central County (323) 730-6452 

East San Fernando Valley (818) 729-8933 

Palmdale-Lancaster (661) 575-2646 

Pomona (909) 392-3071 

San Gabriel Valley (626) 927-2723 

South County (310) 603-8359 

Southeast County (323) 261-3065 

West County (310) 655-7725 

West San Fernando Valley (818) 718-4337 

 

 
Bidders/Proposers who are unable to meet this requirement shall not be considered 

for contract award. 
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36. HOURS OF WORK: 

 
Work in excess of eight hours per day will be permitted by employees of contractors 

under this contract only so long as Section 1815 of the Labor Code of California is 

complied with by such contractors. 

 
37. SATURDAY, SUNDAY, HOLIDAY, AND OVERTIME WORK: 

 
A. No work shall be done on Saturdays, Sundays or holidays recognized by the 

County government and no work shall be performed outside of Normal 

Working Hours without the consent of the Department, unless required under 

these specifications. In any event, all work shall be subject to approval of the 

Department. Prior to the start of such work, the Contractor shall arrange with 

the Department for the continuous or periodical inspection of the work and 

tests of materials, when necessary. If requests are made by contractors for 

permission to work overtime, nights, Saturdays, Sundays or holidays, and 

such requests are granted, the Contractor shall bear all extra expense to the 

County or the awarding entity for inspection and other incidental expenses 

caused by such overtime work. If Contractor is requested, in the interest of 

the awarding entity, to work overtime by the Department; or if overtime work 

is specifically required by these specifications, all extra expense of inspection 

will be paid by the County. Should the Contractor find it necessary in order to 

complete the work according to schedule to perform certain of Contractor's 

operations on Saturdays, Sundays, holidays or overtime, these operations 

shall be performed as part of the work included in the Work Order Price and 

shall not constitute a basis for additional payments. Refer to above 

paragraph for the obligations for the Contractor to assume the cost of 

inspections. 

 
B. The County reserves the right to order in writing work outside of Normal 

Working Hours to avoid inconvenience of occupants of existing facilities or to 

perform special operations that in the judgment of the Department best serve 

the intent of the contract documents and the orderly prosecution of the work. 

If the County elects to order work outside of Normal Working Hours, the 

Contractor shall make all arrangements to supply an adequate work force for 

the task to be accomplished and will be compensated by utilizing the Other 

Than Normal Working Hours Adjustment Factor, where applicable. 

 
38. PREVAILING WAGE SCALE: 

A. The Contractor shall comply with all provisions of the Labor Code of the State 

of California. However, if any Work Order is Federally assisted, then Federal 

labor standards, including the Davis-Bacon requirements, will be enforced. 
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B. Under the provisions of said Labor Code, the State Department of Industrial 

Relations will ascertain the prevailing hourly rate in dollars and details 

pertinent thereto for each craft, classification or type of workers or mechanic 

needed to execute any contract which may be awarded by the awarding 

entity. If Federally assisted, then the U. S. Department of Labor will ascertain 

the prevailing hourly rate. However, if Federal and State wage rates are 

applicable, then the higher of the two will prevail. 

 
C. Particulars of the current Prevailing Wage Scale, which are applicable to the 

work contemplated under these specifications, are filed with the awarding 

entity and the Department, and must be posted at the project site. 

 
39. EMPLOYMENT OF INDENTURED APPRENTICES: 

 
A. Contractor shall comply with Section 1777.5 and 1777.7, Labor Code, State 

of California. 

 
B. All Contractors shall employ registered apprentices at a ratio of not less than 

one hour of apprentice’s work for every five hours of labor performed by a 

journeyman. Contractors shall be responsible for the compliance of all sub- 

contractors. 

 
C. Contractor and sub-contractors shall keep an accurate record showing the 

name of the craft and wage rate of each apprentice and journeyman 

employed by each entity. Subcontractor shall provide, weekly, such records 

to the Contractor. Records shall be made available to the Division of 

Apprenticeship Standards and the County of Los Angeles or the awarding 

entity, for the purpose of determining compliance. Failure to comply may 

result in withholding payments and other penalties as provided in Labor 

Code. 

 
40. AFFIRMATIVE ACTION PLAN FOR EQUAL EMPLOYMENT OPPORTUNITY: 

 

 
A. The following provisions pertaining to equal employment opportunity are 

incorporated into this Contract.  All references herein to "Contractor" 

shall be deemed to refer to the "general" Contractor.  

 

B. During the performance of any construction Contract in excess of 

$10,000, the Contractor agrees as follows:  

 

C. The Contractor shall not discriminate against any employee or applicant 

for employment because of race, color, religion, sex, or national origin.  
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The Contractor certifies and agrees that all persons employed by such 

firm, Contractor's affiliates, subsidiaries, or holding companies are, and 

will be, treated equally by the firm without regard to or because of race, 

color, religion, sex, or national origin and in compliance with all anti-

discrimination laws of the United States of America and the State of 

California.   

 

D. In all advertisements for labor or other personnel, or requests for 

employment of any nature, the Contractor shall state that all qualified 

applicants will receive consideration for employment without regard to 

race, color, religion, sex, or national origin.  

 

E. The Contractor shall deal with Contractor's Subcontractors without 

regard to or because of race, color, religion, sex or national origin.  

 

F. The Contractor shall comply with current Federal employment and 

reporting requirements for County-funded construction contracts.  

Specifically, the Contractor shall make a good faith effort to comply with 

federal employment goals for minority and female employment and shall 

report minority and female employment data in a timely manner on the 

federal form provided by the contract awarding authority.  

 

G. The Contractor shall send to each labor union or representative of 

workers with which it has a collective bargaining agreement or other 

contract of understanding, a notice, to be provided by the contract 

awarding authority, advising the said labor union or workers' 

representative of the Contractor's commitments under this section.  

 

H. The Contractor shall allow the County access to Contractor's 

employment records during regular business hours to verify compliance 

with these provisions when so requested by the County.  

 

I. The Contractor agrees that if the County finds that any of the above 

provisions has been violated, the same shall constitute a material breach 

of contract upon which the County may determine to cancel, terminate, 

or suspend the Contract.  While the County reserves the right to 

determine independently that the anti-discrimination provisions of the 

Contract have been violated, in addition, a determination by the Federal 

Equal Employment Opportunity Commission or the California Fair 

Employment and Housing Commission that the Contractor has violated 

federal or state anti discrimination laws may constitute a finding by the 

County of Los Angeles that the Contractor has violated the anti 

discrimination provisions of the Contract.  
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J. At County's option, and in lieu of canceling, terminating, or suspending 

the Contract, the County may impose damages for any violation of the 

anti discrimination provisions of this paragraph, in the amount of two 

hundred dollars ($200) for each violation found and determined.  The 

County and Contractor specifically agree that the aforesaid amount shall 

be imposed as liquidated damages, and not as a forfeiture or penalty.  It 

is further specifically agreed that the aforesaid amount is presumed to 

be the amount of damages sustained by reason of any such violation, 

because, from the circumstances and the nature of the violation, it is 

impracticable and extremely difficult to fix actual damages.  

 

K. The Contractor shall include the provisions of the foregoing Paragraphs 

B.1. through B.8. in every subcontract, so that such provisions will be 

binding upon each Subcontractor performing Work required by this 

contract. 

 

 
41. PAYROLL RECORDS: 

 
The Contractor shall comply with the requirements of Section 1776 of the Labor 

Code, State of California or with the Federal labor standards including Davis-Bacon, 

as spelled out in the Notice to Proceed. Maintain payroll records as enumerated in 

required. The Contractor and Contractor's subcontractors shall submit weekly to the 

County a copy of all certified payrolls indicating that the wage rates are not less than 

those determined by the State Division of Industrial Relations and/or the U. S. 

Department of Labor for the classifications set forth for each laborer or mechanic 

conform with the work he performed. Submission of a "Weekly 

 
Payroll Report" (Form 347 or similar) and “Statement of Compliance” is required 
under this Contract. The Contractor shall be responsible for the submission of 
copies of payrolls for all subcontractors within seven (7) days after their payroll 
period. Failure of the Contractor to comply with these requirements to pay prevailing 
wages and to maintain certified payroll records may result in withholding from 
progress payment amounts for underpaid wages and penalties as authorized by the 
Labor Code. 
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42. QUALITY WORK AND MATERIAL:

A. All materials, parts and equipment furnished by the Contractor shall be new,
first quality and free from defects and imperfections. Workmanship shall be in
accordance with the best standard practices.

B. Any item or work installed by the Contractor but not in conformance with the
drawings and specifications shall be removed and reinstalled by and at the
Contractor's expense upon written request from the County.

C. If such items or work are not removed or satisfaction obtained by the County
within 30 calendar days of such request, then the County may have such
items or work removed and work completed to conform to drawings and
specifications at the Contractor's expense.

43. RESPONSIBILITY OF CONTRACTOR AND OF CONTRACTOR’S 
REPRESENTATIVE ON THE WORK 

The Contractor shall give personal attention and supervision to the work until same 
is entirely completed. In the absence of the Contractor from the work site, he shall 
have a representative in charge who shall be competent to superintend and direct 
the progress of the work and who shall be authorized to receive instructions and to 
act for the Contractor on all matters related to the work. The name of this 
representative shall be sent by letter to the Department immediately after the 
awarding of each individual Work Order. 

44. REPAIRING DAMAGED WORK

A. All portions of the work that may be damaged by accident or in the course of 
or on account of building operations, or by reason of any other cause 
whatsoever during the progress of the work, shall be carefully and neatly 
repaired or remodeled and the whole left in first-class condition and turned 
over to the County ready for use.

B. Should any part of the work of this contract be cut into or damaged by other 
Contractors, the Contractor and party causing such damage shall make 
adjustments between themselves relative to repairs and payment for same.

45. LIST OF CONTRACTS AND SUBLETTING WORK:

A. No part of the work shall be done as piece work, nor shall it be let to a 
subcontractor after the execution of the notice to proceed except as 
provided by law. In case part of the work should be sublet, these General 
Conditions shall govern each trade insofar as they may apply to the work of 
that trade.
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B. Where more than one Contractor or where subcontractors are engaged upon
the work, they shall coordinate their efforts (in accordance with Articles 42 &
45 of these General Conditions regarding other contractors, or under the
control and guidance of the General Contractor), and shall be responsible,
one to the other, for any damage or injury to the work.

C. Bidders and Contractor shall be governed by the provisions of Sections 4100
to 4113, inclusive, of the Public Contract Code of the State of California.
Bidders shall set forth in their proposals, on forms provided for same, the
name and location of the mill, shop or office of each subcontractor who shall
perform the work or labor or render service to the Contractor in or about the
work, and the portion of the work which shall be done by each subcontractor.

D. No subcontract shall be assigned or transferred except as provided in the
above sections of the Public Contract Code of the State of California.

E. In case any work is let to a subcontractor, the Contractor shall be at all times
responsible for the work so done to same extent as if the Contractor were
doing or had done the work.

F. In accordance with Public Contract Code Sections 4100 et seq. the
contractor must list all subcontractors who shall perform in excess of 1/2 of
one percent of the work on each Proposal. (See Subcontractors Section of
the Instructions to Bidders.)

46. ADVERTISING:

No advertising matter shall be attached or painted on surfaces of buildings, fences,
or canopies, except that names of contractors and subcontractors, with their
addresses and the designation of their particular branch may be shown on signs of a
removable type. Size and location of such signs shall be subject to approval of the
Department. The Contractor shall provide a project identification signboard as
specified.

47. CERTIFICATE AS TO COMPLIANCE WITH CERTAIN REGULATIONS:

A. The Contractor shall file with the Department, prior to the acceptance of the
work, a certificate in form, substantially as follows:

B. I (We) hereby certify that all work has been performed and materials supplied
in accordance with the drawings, specifications, and contract documents for
the above work, and that:

1. Not less than the prevailing rates of wages as ascertained by the
Department has been paid to laborers, workers and mechanics
employed on this work.
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2. There has been no unauthorized substitution of subcontractors; nor 
have any unauthorized subcontracts been entered into. 

 
3. No subcontract was assigned or transferred or performed by anyone 

other than the original subcontractor; except as provided in Sections 

4100-4113, inclusive, of the Public Contract Code. 

 
48. COORDINATION WITH OTHERS AND OTHER CONTRACTS: 

 
A. The County reserves the right to award other contracts for any work on any 

portion of the project not included in this contract. 

 
B. Where coordination with other Contractors is required, the Contractor shall 

make the appropriate provisions in Contractor's CPM schedule for the access 

to the site by those Contractors, the schedules of work developed by them, 

and any coordination required between any of those Contractors and 

between any of them and this Contractor. 

 
C. The Contractor shall perform the work of the contract so that it will properly 

coordinate and fit the work performed by other Contractors. He shall give the 

other Contractors every reasonable opportunity to perform their work, store 

materials and place equipment thereof, and fit their work to the work of other 

Contractors. He shall furnish to the other Contractors all information 

necessary in order that they may properly connect and fit their work to 

Contractor's in ample time, so that they may have reasonable opportunity to 

prepare their work therefore. He shall make the work of this Contract ready to 

receive the work of the other Contractors at the time fixed thereof, and shall 

fit this work to that of the other Contractors at the time fixed therefore. 

 
D. The Contractor shall cooperate with others in the prosecution of all work and 

shall not interfere with material, equipment, or workers of the County or other 

Contractors engaged by the County at the site of the work. 

 
E. All Contractors engaged in work at the site, shall have, insofar as practical, 

equal use of the premises and facilities. In case of disagreement regarding 

such use, the matter shall be referred to the Department, whose decision 

relative to said use shall govern. 

 
F. If any part of the Contractor's work depends for proper execution or results 

upon the work of any other separate Contractor, the Contractor shall inspect 

and promptly report to the Director any apparent discrepancies or defects in 

such work that render it unsuitable for such proper execution and results. 

Failure of the Contractor to inspect and report shall constitute an acceptance 
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of the other contractor's work as fit and proper to receive the Contractor's 

work, except as to defects which may develop in the other separate 

contractor's work after the execution of the Contractor's work. 

 
G. Should the Contractor cause damage to the work or property of any separate 

Contractor on the project, the Contractor shall, upon due notice, settle with 

such other contractor by agreement or arbitration if it will so settle. If such 

separate contractor sues the County or initiates an arbitration proceeding on 

account of any damage alleged to have been so sustained, the County shall 

notify the Contractor who shall defend such proceedings at the Contractor's 

expense, and if any judgment or award against the County arises therefrom 

the Contractor shall pay or satisfy it and shall reimburse the County for all 

attorney's fees and court or arbitration costs which the County has incurred. 

 
49. CONTRACTOR'S EQUIPMENT: 

 
The Contractor shall furnish and maintain all equipment such as stairs, ramps, 

runways, scaffolds, hoists, etc., required for the proper execution of the work. All 

such equipment and work shall meet all requirements of all ordinances and laws 

applicable thereto. 

 
50. CONTRACTOR PERSONNEL: 

 
A. The Contractor agrees to employ only orderly and competent workers, skillful 

in the performance of the type of work required under this Contract, to do the 

work and agrees that whenever the County informs the Contractor in writing 

that any workers on the Site are incompetent or disorderly such worker shall 

be discharged from the work and shall not again be employed on the work 

without the County's written consent. 

 
B. The Contractor shall give adequate attention to the faithful prosecution and 

completion of this Contract and shall keep on the Site at all times during 
project's progress, competent personnel superintendent, and any necessary 
assistants to supervise and direct the work. Grounds for removal of 
Contractor personnel specifically include (but is not limited to) the failure or 
refusal of such personnel to adhere to the Contractor's planned Work 
Schedule as approved with the proposal. 

 
C. The Contractor’s Project Manager shall supervise and direct the Work in 

accordance with the Contract requirements. The Contractor shall be 
responsible for implementation of all construction means, methods, 
techniques, sequences, and procedures and for coordination of all portions of 
the Work. 
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Before starting the Work, the Contractor shall designate and submit for 
County’s approval, in writing, the names of the Project Manager and the 
Superintendent who will be assigned to the Work, along with their 
qualifications and experience. A facsimile of the Project Manager’s signature 
shall be submitted to the County. 

 
The Contractor shall notify the County and obtain written approval for any 
change or reassignment of key personnel. 

 
51. AUDITS AND RECORDS: 

 
The Contractor shall maintain all data and records pertinent to the work performed 
under this Contract, in accordance with generally accepted accounting principles, 
and shall preserve and make available all data and records until the expiration of 
four (4) years from the date of final payment under this Contract, or for such longer 
period, if any, as is required by applicable statute or by other articles of this 
Contract. The authorized representatives of the County shall have access to all such 
data and records for such time period to inspect, audit and make copies thereof 
during normal business hours. Contractor covenants and agrees that it shall require 
that any subcontractor utilized in the performance of this Contract shall permit the 
authorized representatives of the County of Los Angeles, U. S. Department of Urban 
Housing Development, FEMA, the State of California, the Controller General of the 
United States or any other duly authorized representatives to similarly inspect and 
audit all data and records of said subcontractors relating to the performance of said 
subcontractors under this Contract for the same time period. 

 
52. WARRANTY AND CORRECTIONS TO WORK 

 
A. In addition to any other warranties in this Contract, the Contractor warrants, 

except as provided in paragraph (J) of this Article, that work performed under 
this Contract conforms to the contract requirements and is free of any defect 
in equipment, material, or design furnished, or workmanship performed by 
the Contractor or any subcontractor or supplier at any tier. 

 
B. Corrections to work may be required during the work or the warranty period. 

The County is expressly authorized at County's option to apply any sums 
withheld from progress payments toward the cost of such corrections. 

 
C. This warranty shall continue for a period of one year from the date of 

Substantial Completion of the work. If the County takes occupancy of any 
part of the work before final acceptance, a warranty covering that specific 
portion of the work shall begin for a period of one year from the date the 
County takes Substantial Completion. The County will notify the Contractor in 
writing of the scope of any partial occupancy and the specific items under 
warranty. 
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D. The Contractor shall remedy at the Contractor's expense any failure to 
conform, or any defect. In addition, the Contractor shall remedy at the 
Contractor's expense any damage to County-owned or controlled real or 
personal property, when that damage is the result of: 

 
1. The Contractor's failure to conform to or comply with contract 

requirements; or 
 

2. Any defect of equipment, material, workmanship, or design furnished. 
 

E. The Contractor shall restore any work damaged in fulfilling the terms and 
conditions of this Article. The Contractor's warranty with respect to work 
repaired or replaced shall run for 1 year from the date of repair or 
replacement. 

 
F. The Director shall notify the Contractor, in writing, within a reasonable time 

after the discovery of any failure, defect, or damage. 

G. If the Contractor fails to remedy any failure, defect, or damage within 10 
working days (or immediately in the case of an emergency where delay 
would cause serious risk of loss or damage) after receipt of notice, the 
County shall have the right to remove, replace, repair, or otherwise remedy 
the failure, defect, or damage, and all direct and indirect costs of such 
removal, replacement, repair and correction, including compensation for 
additional professional services shall be paid by the Contractor. 

 
H. With respect to all warranties, express or implied, from subcontractors, 

manufacturers, or suppliers for work performed and materials furnished 
under this contract, the Contractor shall: 

 
1. Obtain all warranties that would be given in normal commercial 

practice; 
 

2. Require all warranties to be executed, in writing, for the benefit of the 
County, if directed by the Director; and 

 
3. Enforce all warranties for the benefit of the County, if directed by the 

Director. 
 

I. In the event the Contractor's warranty under paragraph (C) of this Article has 
expired, the County may bring suit at County's expense to enforce a 
subcontractor's, manufacturer's, or supplier's warranty. 

 
J. The Contractor shall not be liable for the repair of any defects of material or 

design furnished by the County nor for the repair of any damage that results 
from any defect in County-furnished material or design. 
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K. This warranty shall not limit the County's rights under other Articles of this 
Contract with respect to latent defects, gross mistakes, or fraud. 

L. The terms of this condition do not relieve the Contractor of any legal liability 
for defects discovered after one year from the date of occupancy. The 
obligation imposed by this condition shall survive termination of the contract. 

 
53. FAILURE TO COMPLETE WORK ON TIME: 

 
A. Timely completion of Work Orders issued under this Contract is of the 

essence. Should the Contractor fail to substantially complete the work 
specified in the Work Order in accordance with the approved construction 
schedule, and provided the Contractor has not previously obtained a written 
extension of time from the County according to the General Conditions, a 
sum appropriate with the following schedule may be deducted from each 
succeeding request for payment as liquidated damages on each Work Order 
if applicable. 

 

SCHEDULE FOR LIQUIDATED DAMAGES 

Work Order Price Liquidated Damages Per Day 

Up to $100,000 $50.00 plus 0.1% of work order price 

$100,001 to $500,000 150.00 plus 0.07% of all over 100,000 

Over $500,000 430.00 plus 0.05% of all over 500,000 

 
B. The applicability of liquidated damages shall be clearly noted on the Request 

for Proposal for each Work Order. No liquidated damages shall apply if not 
noted on the Request for Proposal. 

 
54. BONUS/PENALTY PROGRAM (OPTIONAL AT COUNTY’S DISCRETION): 

 
At the discretion of the County, the County may identify priority projects for which a 
bonus/penalty will be issued, per the following provisions and as noted on the chart 
entitled Bonus/Penalty Program Schedule. Each Work Order with bonus/penalty 
provisions will include the work schedule duration agreed to during the scope 
validation site visit and conference. The Contractor shall be responsible for 
completing Phases 1, 2 and 3 within the time specified by the work schedule 
duration as follows: 

 
Phase 1 – Proposal Phase 

 
This phase will start when the Request for Proposal (RFP) is issued and will end 
when the Proposal from the Contractor is received by the County. The time allotted 
for the Contractor to prepare and submit a Proposal will be part of the overall work 
schedule duration. 
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Phase 2 – Proposal Review and Negotiation Phase 
 

This phase will start when the Proposal is received by the County (at the end of 
Phase 1) and ends when negotiations have been successfully concluded and the 
Contractor has submitted a Proposal acceptable to the County. A total of seven (7) 
calendar days will be allotted for the County to review the Contractor’s Proposal and 
to submit written comments back to the Contractor, which can be in the form of a 
marked-up Proposal. If the County’s review of the Proposal exceeds seven (7) 
calendar days, the number of days in excess of seven (7) calendar days will be 
added to the work schedule duration. The time used by the Contractor for review 
and response to the County’s comments, as well as arranging for and conducting 
negotiations, will be counted as part of the overall work schedule duration. 

 
Phase 3 – Construction Phase 

 
This phase will start when the written Notice to Proceed (NTP) for the Work Order is 
issued by the County (at the end of Phase 2) and will end when the entire Work 
Order is completed, including the Punch List items, and the project is signed off by 
the County as complete (Project Completion). During this phase, unless otherwise 
specified in the RFP, the County will return comments on any required submittal to 
the Contractor with seven (7) calendar days from receipt of the submittal. If the 
County’s review of the submittal exceeds seven (7) calendar days, the number of 
days in excess of seven (7) calendar days will be added to the work schedule 
duration. 

 
Bonus – The maximum allowed performance bonus, as noted below, will be 
specified in the RFP. The maximum bonus will be earned when project completion 
occurs at 85 percent (%) or less of the work schedule duration of the project. The 
maximum bonus will diminish proportionately each day to zero at the work schedule 
duration completion date. 

 
Penalty – If the entire Work Order is not completed within the work schedule 
duration, penalties will be assessed. The penalty will increase from zero at the work 
schedule duration completion date and increase proportionately each day up to the 
maximum performance penalty allowed, which will occur at 115 percent (%) of the 
work schedule duration. 

 
THE MAXIMUM BONUS-PENALTY ALLOWED WILL BE DETERMINED BY THE 
FOLLOWING: 

• For Work Orders up to $20,000 – 15% of the negotiated cost of the Work 
Order 

• For Work Orders above $20,000 and up to $200,000 – 12% of the negotiated 
costs of the Work Order 
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• For Works Orders above $200,000 – 10% of the negotiated cost of the Work 
Order 

In addition to the penalty identified above and herein, Liquidated Damages will be 
assessed for the period of time beyond 115 percent (%) of the work schedule 
duration until the date of project completion. 

 
55. DISRUPTION OF COUNTY SCHEDULED ACTIVITIES: 

 
The Contractor shall not cause any disruption to a County Scheduled activity. The 
work will be coordinated with the County and will be accomplished in accordance 
with the schedule set forth in Work Orders issued hereunder. Schedule revisions 
shall be made known to the County on a timely basis. 

 
56. TRUCKING: 

 
The Contractor shall require that all trucks entering or leaving the project sites with 
loose materials be loaded and covered in a manner that will prevent dropping of 
materials on streets while in transit. Suitable tarpaulins shall be placed over the 
loads for materials subject to blowing. 

 
57. TOILET FACILITIES: 

 
Contractor's personnel will normally be permitted to use toilet facilities on premises 
subject to regulation and control of the County. In the event work is in a remote area 
or that toilet facilities are not available, adequate, and suitable temporary facilities 
shall be provided by the Contractor. 

58. ELEVATORS: 

A. Any temporary use of existing elevators shall be by arrangement with the 
County. Such use will be of an intermittent nature. The Contractor shall 
provide and maintain suitable and adequate protection covering for the 
elevator machinery, the hatchway entrance, and the interior of elevator 
during the periods of temporary use. Elevators shall not be loaded in excess 
of the rated capacity of the elevator. 

 
B. The County will bear the cost of electrical current for such temporary existing 

elevator usage. On completion of the work, the Contractor shall remove the 
protective coverings together with any resultant dirt and debris. 

 
59. UTILITIES: 

 
Utilities, such as electrical, water, sewage, etc., shall be provided by the County. 
The Contractor may be required to pay for these services at current rates. The 
County will identify service tie-in points but connections to these tie-in points shall be 
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the responsibility of the Contractor. The County shall not be liable for any claims for 
costs associated with temporary outages or unavailability of these utilities. 

 
60. REGULATIONS: 

 
The site of the contract work is on County property and all rules and regulations 
issued covering fire, safety, sanitation, severe weather conditions, admission to 
buildings, conduct of operations, etc., shall be observed by the Contractor, 
Contractor's employees, and subcontractors. The regulations include: 

 
A. Fire Prevention. 

 
Contractor's and subcontractor's employees shall be cognizant of, and shall 
comply with, all requirements for handling and storing combustible supplies 
and materials, daily disposal of combustible waste, trash, etc., in accordance 
with National Fire Code and National County of Fire Underwriters. The 
Contractor will require employees to become familiar with methods of 
activating building fire alarms. 

 
B. Safety 

All rules of safety which are or may be imposed upon the Contractor by 
Federal, State, or local code or regulation shall be effectively carried out in 
the performance of the work set forth herein. Contractor shall take proper 
safety and health precautions to protect the work, the Contractor's 
employees, the public and the property of others. 

 
C. Sanitation 

 
The Contractor is responsible for and shall maintain all areas used by the 
Contractor in performance of the contract in a clean, neat, orderly, sanitary, 
and safe condition. The premises shall be kept free from accumulation of 
waste material and rubbish resulting from work at all times. Combustible 
materials shall be removed daily. 

D. Conduct 
 

Contractor and Contractor's employees shall be subject to the same general 
rules of conduct while on County property that apply to County employees. 
The County reserves the right to refuse access to any Contractor's employee 
if the County determines it to be in the best interests of the County. 

 
61. CONTRACTOR LIABLE AND RESPONSIBLE TO THE COUNTY 

 
A. The Contractor shall be held liable by the County for the performance of all 

the work provided for under this Contract. These specifications make no 
attempt to fix the scope of the work of the subcontractors or the responsibility 
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of any such subcontractors, it being understood that the Contractor shall fix 
the scope of all work and responsibilities of the subcontractors. 

 
B. Any disputes which may arise in this connection between the Contractor and 

any subcontractor must be settled between the parties concerned. The 
County and the Project Manager will not undertake or be in any way 
responsible for the settlement of such disputes. 

 
62. ENVIRONMENTAL PROTECTION 

 
A. The Contractor shall be responsible to protect the environment of work areas 

as affected by this Contract. Contractor shall be responsible for the proper 
disposal of all solid, liquid, and gaseous contaminants and refuse in 
accordance with all federal, state, local codes, and regulations. 

 
B. All chutes for refuse, and the like shall be covered or of such a design to fully 

confine the material to prevent the dissemination of dust. 
 

63. PROTECTION OF WORK AND PROPERTY 
 

A. The Contractor shall continuously maintain adequate protection of all the 
Contractor's work from damage and shall protect the County's property from 
injury or loss arising in connection with this Contract. The Contractor shall 
make good any such damage, injury, or loss, except as may be directly due to 
or caused by agents or employees of the County. 

 
B. The Contractor shall adequately protect adjacent property as provided by law 

and the Contract Documents. 

 
C. The Contractor shall provide and maintain all passageways, guard fences, 

lights and other facilities for protection and security required by public 
authorities or local conditions. 

 
D. In an emergency affecting the safety of life, of the work, or of adjoining 

property of County, the Contractor, without special instructions or 
authorization from the Project Manager or County, is hereby permitted to act 
in at the Contractor's discretion to prevent such threatened loss or injury. 

 
E. Any compensation claimed by the Contractor on account of emergency work 

as set forth in D above shall be determined by agreement of the County and 
the Contractor. 

 
F. The Contractor shall carefully protect all trees, shrubs, and hedges, not 

specified as being removed, from injury during building work and pay for 
damages to same resulting from insufficient or improper protection. 
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G. The Contractor shall send proper notice, make all necessary arrangements, 
and perform all other services required for the care, protection, and 
maintenance of all public utilities, including mail boxes, fire plugs, power and 
telephone poles and wires, and all other items of this character on or around 
the building site. 

 
H. Building materials, Contractor's equipment, and other supplies necessary to 

the project may be stored on the premises with approval of the Project 
Manager. This shall in no manner relieve the Contractor from full 
responsibility for such materials. 

 
I. Where materials are not sold or furnished in packages or containers, the 

Contractor, when requested by the Project Manager, shall obtain invoices 
from the manufacturer or its agents covering such materials showing the 
name and brand of the materials furnished, which invoices must be furnished 
to the Project Manager. 

 
J. In the event of accidental damage to or disruption of any of the County's 

equipment, utilities, or facilities by the Contractor or any of the 
subcontractors, or when life or property are endangered, the Contractor shall 
immediately take all necessary steps to replace/repair all pieces/parts of any 
damaged equipment/materials, make all necessary repairs and restore all 
services to normal. Further, the Contractor shall engage any and all required 
additional subcontractors, labor, individuals, or other outside services, 
deemed necessary by the Project Manager, to operate on a continuous, 
"around-the-clock" basis until all restoration is complete. Also, the Contractor 
shall provide and install all required materials and equipment. 

 
K. All costs involved in making repairs and restoring disrupted services to 

normal shall be borne by the Contractor. 
 

64. PROJECT SITE STORAGE 
 

The Contractor shall store all supplies and equipment on project site(s) so as to 
preclude mechanical and climatic damage and maintain project sites in a neat and 
orderly manner at all times. 

 
65. SITE PROTECTION 

 
A. The Contractor shall provide adequate climatic protection for the exposed 

part of buildings wherever work under this contract is performed. 
 

B. The Contractor shall cover equipment that is to remain in place within the 
area of contract operations and protect it against damage or loss. This 
includes equipment that is removed in the performance of work orders where 
directed for reuse in work as required by drawings and specifications. 
Equipment temporarily removed that is in good operating condition at the 
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time of removal shall be protected, cleaned, and replaced equal to or better 
than its condition prior to its removal. Security for equipment or material that 
is to be reused and is removed for temporary storage at the work site shall be 
the sole responsibility of the Contractor. If the Contractor considers the 
equipment to be at risk after removal, arrangements should be made with the 
County for County storage while removed. Transportation to and from the 
County storage site shall be provided for and at the Contractor's risk. The 
Contractor shall remain responsible for continued suitability for reuse of any 
equipment so stored by the County. 

 
66. NOISE CONTROL/ABATEMENT 

 
A. The Contractor shall comply with all applicable Federal, State, and local laws, 

ordinances, and regulations relative to noise control. 
 

B. Contractor shall comply with all Federal State, and local laws, regulations, 
and standards regarding environmental pollution. All environmental 
protection matter shall be coordinated through the County. 

67. SAFETY AND HEALTH 

A. General 
1. Applicable Publications: The publications listed below form a part of 

this specification to the extent referenced. The publications are 
referred to in the text by basic designation only: 

 
a. Code of Federal Regulations (CFR); 

 
b. OSHA General Industry Safety and Health Standards (29 CFR 

1910), Publication V2206; OSHA Construction Industry 
Standards (29 CFR 1926). One source of these regulations is 
OSHA Publication 2207, which includes a combination of both 
Parts 1910 and 1926 as they relate to construction safety and 
health. It is for sale by the Superintendent of Documents, U.S. 
Government Printing Office, Washington, DC 20402; 

 
c. National Emission Standards for Hazardous Air Pollutants (40 

CFR, Part 61); 
 

d. Federal Standard (Fed. Std.); and 
 

e. 313A Material Safety Data Sheets, Preparation and the 
Submission of work covered by this section. 

B. This section is applicable to all work covered by this contract. 
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C. Definition of Hazardous Materials: Refer to hazardous and toxic 
materials/substances included in Subparts H and Z of 29 CFR 1910; and to 
others as additionally defined in Fed. Std. 313. Those most commonly 
encountered include asbestos, polychlorinated biphenyls (PCBs), explosives, 
lead, radon, and radioactive material, but may include others. The most likely 
products to contain asbestos are spray-on fireproofing, insulation, boiler 
lagging, and pipe covering. 

 
D. The County reserves the right to halt work on any project where hazardous 

materials are suspected to be present. This stoppage will allow for proper 
testing and the development of a corrective action plan. 

 
E. All persons working with hazardous materials shall be certified for the 

hazards with which they are working, including the Contractor’s 
Superintendent. 

 
F. Asbestos 

1. THE CONTRACTOR IS WARNED THAT EXPOSURE TO AIRBORNE 
ASBESTOS HAS BEEN ASSOCIATED WITH FOUR DISEASES: 
LUNG CANCER, CERTAIN GASTROINTESTINAL CANCERS, 
PLEURAL OR PERITONEAL MESOTHELIOMA AND ASBESTOSIS. 
Studies indicate there are significantly increased health dangers to 
persons exposed to asbestos who smoke, and further, to family 
members and other persons who become indirectly exposed as a 
result of the exposed worker bringing asbestos-laden work clothing 
home to be laundered. 

 
2. The Contractor is advised that friable and/or non-friable asbestos- 

containing material may be encountered in area(s) where contract 
work is to be performed. Friable asbestos-containing material means 
any material that contains more than one percent asbestos by weight 
that hand pressure can crumble, pulverize, or reduce to powder when 
dry. Non-friable asbestos-containing materials are materials in which 
asbestos fibers are bound by a matrix material, saturant, impregnant 
or coating. Non-friable asbestos-containing materials do not normally 
release airborne asbestos fiber during routine handling and end-use. 
However, excessive fiber concentrations may be produced during 
uncontrolled abrading, sanding, drilling, cutting, machining, removal, 
demolition, or other similar activities. 

 
3. Care must be taken to avoid releasing or causing to be released, 

asbestos fibers into the atmosphere where they may be inhaled or 
ingested. The Occupational Safety and Health Administration (OSHA) 
has set standards at 29 CFR 1910.1001 for exposure to airborne 
concentrations of asbestos, fibers, methods of compliance, medical 
surveillance, housekeeping procedures, and other measures that 
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must be taken when working with or around asbestos-containing 
materials. 29 CFR 1910.1001 has been identified as applicable to 
repair or remodeling (29 CFR 1926.55 gases, vapors, fumes, dusts, 
and mists). The Environmental Protection Agency (EPA) has 
established standards at 40 CFR 61.140-156 for the control of 
asbestos emissions to the environment and the handling and disposal 
of asbestos wastes. 

 
4. Friable asbestos containing materials are not permitted by current 

criteria and shall not be used in repair, remodeling, or modification 
projects (ETL 1110-1¬118, 27 May 1983). Plans and specifications for 
all repair or remodeling projects will be reviewed to ensure that the 
use of friable asbestos-containing materials is not called for. 

 
5. Maintenance, modification, or demolition activities where exposure to 

asbestos dust may occur from previously installed friable or non- 
friable asbestos-containing material will be identified. All precautions, 
to include proper work practices, medical surveillance, respiratory 
protection, industrial hygiene, and environmental protection 
requirements of OSHA (29 CFR 1910.1001), EPA (40 CFR 61.140- 
156) and DA Circular 40-834, as applicable, shall be strictly adhered 
to. (If Cal-OSHA requirements are more stringent regarding Asbestos 
the Contractor shall follow the Cal-OSHA guidelines). 

 
G. Petroleum Based Paints, Solvents, and Cleaners 

 
1. The use of sealers, cleaners, paints, etc. containing petroleum 

distillates is discouraged and are approved only when no other 
suitable alternative is available. 

 
2. The UPC Coordinator or custodial supervisor will review with the 

contractor's representative, a complete list of all sealers, cleaners, 
paints, etc., that are to be used during the contract. 

 
3. The contractor will submit a written request for all petroleum based 

products to be used. The request will indicate the amount to be used, 
labels of the products to be used, time of day/week when the products 
will be applied, and how the area will be ventilated. 

 
4. The UPC Coordinator or supervisor will approve all requests. If 

questions exist on the safe use and application of the substance as 
outlined by the contractor, an engineering testing lab under contract 
with Public Buildings will be consulted. 

 
5. The UPC Coordinator or supervisor will assess whether or not 

concurrent air sampling by an engineering testing lab is justified. 
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6. Use of such materials by in-house personnel is also discouraged. All 
use of sealers, cleaners, paints, etc., containing petroleum distillates 
by in-house personnel will be approved by the appropriate section 
chief. The section chief will review application procedures, and if 
appropriate, schedule completion of the work on overtime/weekends. 

 
7. All department employees must be aware of the efforts of the products 

they use, or approve use for use, both to themselves and to other 
personnel near their work areas. 

 
H. Jobsite Safety 

 
The Contractor shall be solely responsible for ensuring that all Work 
performed under the Contract is performed in strict compliance with all 
applicable federal, state, and local occupational safety laws and regulations. 
The Contractor shall provide at its expense all safeguards, safety devices 
and protective equipment, and shall take any and all appropriate action to 
provide a safe jobsite. 

 
I. Project Safety Official 

 
The Contractor shall designate in writing a Project Safety Official who will be 
at the job site at all times, and who shall be thoroughly familiar with the 
Contractor’s Injury and Illness Prevention Program (IIPP) and Code of Safe 
Practices (CSP). The Project Safety Official shall be available at all times to 
abate any potential safety hazards and shall have the authority and 
responsibility to shut down an operation, if necessary. Failure by the 
Contractor to provide the required Project Safety Official shall be grounds for 
the Department to direct the cessation of all Work activities and operations at 
no cost to the County until such time as the Contractor is in compliance. 

 
J. Safety Indemnification 

 
To the extent allowed by law, the Contractor agrees to defend, indemnify, and 
hold harmless the County and its officers, employees, and agents from and 
against any and all investigations, complaints, citations, liability, expense 
(including defense costs and legal fees), claims and/or causes of action for 
damages of any nature whatsoever, including but not limited to injury or death 
to employees of the Contractor, its subcontractors or County, attributable to 
any alleged act or omission of the Contractor or its subcontractors which is in 
violation of any CAL/OSHA regulation. The obligation to defend, indemnify 
and hold harmless includes all investigations and proceedings associated with 
purported violations of Section 336.10 of Title 8 of the California Code 
Regulations pertaining to multi-employer work sites. The County may deduct 
from any payment otherwise due to the Contractor any cost incurred or 
anticipated to be incurred by the County, including legal fees and staff costs, 
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associated with any investigation or enforcement proceeding brought by 
CAL/OSHA arising out of the Project. 

 
68. COMPLIANCE WITH CLEAN AIR AND WATER ACTS 

 
During the performance of this Contract, the Contractor and all subcontractors shall 
comply with the requirements of the Clean Air Act, as amended, 42 USC 1857 et 
seg., the Federal Water Pollution Act, as amended, 33 USC 1251 et seg., and the 
regulations of the Environmental Protection Agency with respect thereto, at 40 CFR 
Part 15, as amended. 

 
A. A stipulation by the Contractor or subcontractors, that any facility to be 

utilized in the performance of any non-exempt contract or subcontract is not 
listed on the List of Violation Facilities issued by the Environmental Protection 
Agency (EPA) pursuant to 40 CFR 15.20. 

 
B. Agreement by the Contractor to comply with all the requirement of Section 

114 of the Clean Air Act, as amended, (42 USC 1867c-8) and Section 308 of 
the Federal Water Pollution Control Act, as amended, (33 US 1318) relating 
to inspection, monitoring, entry, reports and information, as well as all other 
requirements specified in said Section 114 and Section 308, and all 
regulation and guidelines issued thereunder. 

 
C. A stipulation that as a condition for the award of the Contract, prompt notice 

will be given of any notification received from the Director, Office of Federal 
Activities, EPA, indication that a facility utilized, or to be utilized for the 
Contract, is under consideration to be listed on the EPA List of Violation 
Facilities. 

 
D. Agreement by the Contractor that he will include, or cause to be included, the 

criteria and requirements in paragraph 1 through 4 of this section in every 
nonexempt subcontract and requiring that the Contractor will take such action 
as the government may direct as a means of enforcing such provisions. 

 
69. ENERGY CONSERVATION: 

 
Contractor (i.e., subcontractor) shall comply with all mandatory standards and 
policies relating to energy efficiency which are contained in the state energy 
conservation plan issued in compliance with the Energy Policy and Conservation Act 
(Pub. L. 94-163). In addition, the Contractor shall; 

 
A. Use lights only in areas where work is actually being performed. 

 
B. Turn off faucets, valves, and equipment after required usage has been 

accomplished. 
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C. Not use County telephones for personal reasons nor make any toll or long- 
distance calls. 

 
70. SALVAGE AND SALVAGE DISPOSAL: 

 
A. The material and equipment which are removed or disconnected and, which 

the County desires to retain but which are not specified for immediate reuse, 
shall remain the property of the County. The County representative shall be 
informed of the presence of the property and disposition instructions shall be 
requested. 

 
B. Debris, rubbish, hazardous waste, and non-usable material resulting from the 

work under this contract to which the County does not claim a further interest 
as a result of the preceding paragraph, shall be disposed of by and at the 
expense of the Contractor at a location off County property. Hazardous 
wastes must be disposed of in accordance with the Resource Conservation 
and Recovery Act and state and local regulations. The contract Adjustment 
Factor includes the cost of standard clean-up, including final cleanup on each 
individual Work Order. 

 
71. SITE PREPARATION AND CLEANUP: 

The Contractor shall: 
 

A. Coordinate with the County on a sequence of procedures for gaining access 
to the premises, space for storage of materials and equipment, work of 
materials, use of approaches, corridors stairways, and similar features of a 
structure. This coordination is required prior to commencement of work at a 
time directed by the County. 

 
B. Move the furniture and portable office equipment in the immediate work area 

to a designated location prior to start of work and replace these items to their 
original location upon completion of the work. The Contractor will be liable for 
damages incurred while moving furniture and equipment and be responsible 
for contacting appropriate agencies for movement of vending machines. If the 
work required by the work order will not allow furniture and portable office 
equipment to be replaced to its original positions, the County will be notified 
and new locations will be designated by the County for replacement of the 
furniture and equipment by the Contractor. 

 
C. Work of materials and equipment and accomplishment of work shall be made 

with a minimum of interference to operations and personnel. 
 

D. The work shall, so far as practicable, be done in definite sections or divisions 
and confined to limited areas. Work shall be completed in the section before 
work in other sections or divisions is started. 
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E. Perform clean up and site restoration prior to final walk-through inspection. 
All projects shall be delivered in a clean, orderly, and usable condition. 

 
72. ACCESS TO BUILDINGS: 

 
A. It shall be the Contractor's responsibility, through the Project Manager and 

appropriate building superintendent, to obtain access to buildings and 
facilities and arrange for the buildings to be opened and closed. It shall be 
the Contractor's responsibility to arrange for adequate security of the 
building(s) at the end of each work day and on weekends. 

 
B. It is the responsibility of the Contractor to prohibit the opening of locked areas 

by the Contractor's employees to permit the entrance of persons other than 
the Contractor's employees engaged in the performance of assigned work in 
those areas. 

 
C. Provisions associated with this clause may be applied at the subcontractor 

level when authorized by the Project Manager. 

73. COUNTY-FURNISHED EQUIPMENT/MATERIALS: 

A. From time to time the County may elect to supply its own materials and/or 
equipment for a specific project. In those cases, the Contractor shall provide 
transportation of any County furnished equipment/materials included on the 
Work Order. The equipment/materials will be transported from the County 
storage area to the work site indicated on the Work Order. The Contractor 
assumes the risk and responsibility for the loss or damage to County- 
furnished property. The Contractor shall follow the instructions of the 
County's representative regarding the disposition of all County-furnished 
property not consumed in performance of a Work Order. 

 
B. The Unit Price Book included in this contract was developed on the basis that 

the Contractor would furnish all equipment and materials to accomplish the 
requirements of the contract. It is agreed between the parties that from time 
to time, it may be advantageous for the County to furnish equipment and/or 
materials for an individual Work Order. In such event, it is agreed that unit 
prices for Non-Pre-Priced Tasks will be priced using the Normal Working 
Hours or Other Than Normal Working Hours Adjustment Factor as defined 
per Work Order. The unit price for a Non-Pre-Priced Task shall be 
researched and generated by the JOC Consultant in the same manner and 
using the same methodologies as a Pre-Priced Task. The unit prices 
generated by the JOC Consultant for Non-Pre-Priced Tasks shall be binding 
on Contractor and County in the same manner as for Pre-Priced Tasks. This 
newly priced Non Pre-priced task shall immediately become part of the Unit 
Price Book and shall thereafter be treated as a Pre-Priced task for use in any 
work order. Further, once a Non Pre-Priced task is priced in the above 
manner on any other County JOC contract, that newly priced task shall 
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immediately become part of the Unit Price Book and shall thereafter be 
treated as a Pre-Priced Task for use in any work order under this Agreement. 

 
74. SHOP DRAWINGS AND SUBMITTALS: 

 
A. Shop Drawings are drawings, diagrams, illustrations, schedules, performance 

charts, brochures and other data which are prepared by the Contractor or 
any subcontractor, manufacturer, supplier, or distributor, and which illustrate 
some portion of the work. 

 
B. Samples are physical examples furnished by the Contractor to illustrate 

materials, equipment, or workmanship, and to establish standards by which 
the work will be judged. 

 
C. The Contractor shall review, stamp with his approval, and submit, with 

reasonable promptness and in orderly sequence so as to cause no delay in 
the Work or in the work of any other Contractor, all Shop Drawings and 
Samples required by the Contract Documents. Shop Drawings and Samples 
shall be properly identified as specified, or as the Project Manager may 
require. At the time of submission, the Contractor shall inform the Project 
Manager in writing of any deviation in the Shop Drawings or Samples from 
the requirements of the Contract Documents. 

 
D. By approving and submitting Shop Drawings and Samples, the Contractor 

thereby represents that the Contractor has determined and verified all field 
measurements, field criteria, materials, catalog numbers and similar data, or 
will do so, and that the Contractor has checked and coordinated each Shop 
Drawing and Sample with the requirements of the work and of the Contract 
Documents. 

 
E. The Project Manager will review and approve Shop Drawings and Samples 

with reasonable promptness so as to cause no delay, but only for 
conformance with the design concept of the Work Order and with the 
information given in the Contract Documents. The Project Manager's 
approval of a separate item shall not indicate approval of an assembly in 
which the item functions. 

 
F. The Contractor shall make any corrections required by the Project Manager 

and shall resubmit the required number of corrected copies of Shop 
Drawings or new Samples until approved. The Contractor shall direct specific 
attention in writing or on resubmitted Shop Drawings to revisions other than 
the corrections requested by the Project Manager on previous submission. 

 
G. The Project Manager's approval of Shop Drawings or Samples shall not 

relieve the Contractor of responsibility for any deviation from the 
requirements of the Contract Documents unless the Contractor has informed 
the Project Manager in writing of such deviation at the time of submission 
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and the Project Manager has given written approval to the specific deviation, 
nor shall the Project Manager's approval relieve the Contractor from 
responsibility for errors or omissions in the Shop Drawings or Samples. 

 
H. No portion of the work requiring a Shop Drawing or Sample submission shall 

be commenced until the submission has been approved by the Project 
Manager. All such portions of the work shall be in accordance with approved 
Shop Drawings and Samples. 

 
I. Cross out any items on sheets which constitute information not pertaining to 

the equipment specified. Clearly mark all components which are provided as 
"optional" by the manufacturer and required hereinafter. Failure in 
compliance with the above will result in disapproval of Shop Drawings. 

 
75. PERSONAL AND PROPERTY DAMAGE 

A. Until the work is completed and accepted by the County, the Contractor shall 
assume all risks and bear all losses that may result from any cause, to the 
work and to existing structures and equipment, and to other property located 
on the premises or adjacent thereto. Contractor shall assume all damage or 
injury that may result to all such property and/or to persons where such 
damage or injury is caused in connection with Contractor's work or is due to 
Contractor's negligence or to Contractor leaving open or unprotected portions 
of streets or other property. 

 
Contractor agrees to indemnify, defend and save harmless County, its Board 
of Supervisors, agents, and the awarding entity and trustee from and against 
any and all liability, expense, including legal fees and claims for damages of 
any nature whatsoever, personal injury, or property damage arising from or 
connected with Contractor's negligent, willful or unlawful actions, operations 
or services hereunder including any Worker's Compensation suits, liability, or 
expense arising from or connected with all work pursuant to this contract. 

 
B. Contractor shall save, defend, pay on behalf of, keep and bear harmless the 

County and its agents and the awarding entity and trustee from and against 
any and all claims, demands, suits, damages, costs or expenses for injury or 
death to employees of Contractor or Contractor's subcontractors by reason of 
claims under the California Safe Place Statutes or similar acts or regulations 
pertaining to safety of premises or equipment or by reasons of failure of 
Contractor to eliminate unsafe conditions in the work site, equipment, or 
areas used by employees of Contractor or Contractor's subcontractors. 
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76. INDEMNIFICATION: 
 

The Contractor shall indemnify, defend and hold harmless the County, its Special 
Districts, elected and appointed officials, officers, employees, agents and Trustees 
(the Indemnified Parties) from and against any and all liability, loss, injury or damage 
including (but not limited to) demands, claims, actions, fees, costs and expenses 
(including attorney and expert witness fees), arising from or connected with the 
Contractor’s acts, errors, and omissions arising from and/or relating to the Contract. 
This indemnification does not apply to liability caused by the active negligence of the 
County. The Contractor shall assume all risks and bear all cost for loss of, damage 
to, or missing or stolen, equipment, tools, vehicles, and materials owned, hired, 
leased, or used by the Contractor for this Contract. The Contractor shall, if required 
by the County at any time during the term of this Contract, add The Los Angeles 
County Regional Park and Open Space District to the list of Indemnified Parties as 
an additional insured, for certain work orders issued during the term of this contract 
at no additional cost to the County. 

 
77. GENERAL INSURANCE REQUIREMENTS: 

Without limiting the Contractor's indemnification, the contractor shall provide and 
maintain during the term of this Agreement the insurance specified in this 
Agreement. Such insurance shall be primary to and not contributing with any 
insurance or self-insurance programs maintained by the County, and such coverage 
shall be provided and maintained at the Contractor’s own expense. 

 
A. Evidence of Insurance 

 
Certificate(s) or other evidence of coverage satisfactory to the County shall 
be delivered to Public Works Department, Business Relations and Contracts 
Division, Contracts Section II, 900 S. Fremont Ave., 8th Floor, Alhambra, CA 
91803, prior to commencing services under this Agreement. Such certificates 
or other evidence shall: 

 
1. Specifically identify this Agreement. 

2. Clearly evidence all insurance required in this Agreement. 
 

3. Contain the express condition that the County is to be given written 
notice by mail at least 30 days in advance of cancellation for all 
policies evidenced on the certificate of insurance 

 
4. Include a copy of the additional insured endorsement to the 

commercial general liability policy, adding the Indemnified Parties as 
insureds for all activities arising from this Agreement. 
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5. Show the Contractor’s insurance as primary to the County’s insurance 
and self-insurance programs. This may be evidenced by adding a 
statement to the additional insured endorsement required in item (4), 
stating “It is further agreed that the insurance afforded by this policy is 
primary to any insurance or self-insurance programs maintained by 
the additional insured and the additional insureds insurance and self- 
insurance programs are excess and noncontributing to the Named 
Insureds insurance.” 

 
6. Confirm deductibles or self-insured retentions shall not exceed 

$25,000. The County retains the right to require the Contractor to 
provide a bond guaranteeing payment of all such retained losses and 
costs attributable to the Contractor’s retention, or, withhold payment to 
Contractor in the amount of all or any deductibles/retentions as the 
County deems appropriate. 

 
B. Insurer Financial Ratings. 

Insurance is to be provided by an insurance company authorized to do 
business in California and acceptable to the County, with an A.M. Best rating 
of not less than A:VII, unless otherwise approved by the County. 

C. Waiver of Subrogation. 

The Contractor agrees to release the Indemnified Parties and waive its 
rights of recovery against the Indemnified Parties under the insurance 
policies specified in this Agreement. 

 
D. Failure to Maintain Coverage. 

 
Failure by the Contractor to maintain the required insurance, or to provide 

evidence of insurance coverage acceptable to the County, shall constitute a 

material breach of the contract upon which the County may immediately 

terminate or suspend this Agreement. The County, at its sole option, may 

obtain damages from the Contractor resulting from said breach. Alternatively, 

the County may purchase such required insurance coverage, and without 

further notice to the Contractor, the County may deduct from sums due to the 

Contractor any premium costs for such insurance and charge the Contractor 

for any additional amounts due (if any). 

 
78. INSURANCE COVERAGE REQUIREMENTS – TYPES AND LIMITS: 

 
The County’s insurance requirements specify that Contractors should obtain 

coverage from insurance companies acceptable to the County who have a current  

A.M. Best rating of not less than A:IX. A Best rating of A:IX indicates that the 
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company evidences strong financial strength and ability to meet their ongoing 

financial obligations to policyholders. 

 
A. Installation Floater. Such coverage shall: 

 
1. Insure against damage from perils covered by the Causes-of-Loss 

Special Form (ISO form CP 10 30), and the perils of earthquake, 

flood, risk of transit loss, loss during storage (both onsite and offsite) 

and collapse during construction (without restricting collapse coverage 

to specified perils). Such insurance shall be extended to include boiler 

& machinery coverage for air conditioning, heating, and other 

equipment during testing. 

 
2. Cover all property to be installed (including labor) for the full contract 

value (without coinsurance) against loss or damage until completion 

and acceptance by the County. 

 
3. A Contractor can substitute a blanket builder’s risk policy for the full 

contract value in place of an installation floater. 

 
B. General Liability Insurance. 

 
Such coverage shall be written on ISO policy form CG 00 01 or its equivalent 

with limits of not less than $1,000,000 per occurrence, $2,000,000 policy 

aggregate and $2,000,000 products/completed operations aggregate. 

 
C. Automobile Liability insurance. 

Such coverage shall be written on ISO policy form CA 00 01 or its equivalent) 
with a limit of liability of not less than $1,000,000 for each accident. Such 
insurance shall include coverage for all “owned,” “hired” and “non-owned” 
automobiles, or coverage for “any auto.” 

D. Workers Compensation and Employers Liability Insurance. 
 

Such coverage shall provide workers compensation benefits, as required by 
the Labor Code of the State of California. Such policy shall be endorsed to 
waive subrogation against the County for injury to the Contractor’s 
employees. If the Contractor’s employees will be engaged in maritime 
employment, the coverage shall provide the benefits required by the U.S. 
Longshore and Harbor Workers Compensation Act, Jones Act or any other 
federal law to which the Contractor is subject. 
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In all cases, the above insurance shall include Employers Liability coverage 
with limits not less than: 

 
Each accident: $1 million 
Disease — policy limit: $1 million 
Disease — each employee: $1 million 

 
79. PERFORMANE SECURITY REQUIREMENTS (BONDS): 

 
Prior to execution of the Contract, the Contractor shall file surety bonds with the 
County in the amounts and for the purposes noted below, and on bond forms 
provided by the County. All bonds issued in compliance with the Contract shall be 
duly executed by a solvent surety company that is authorized by the State of 
California, is listed in the United States Department of the Treasury’s Listing of 
Approved Sureties Treasury (Circular 570) and is satisfactory to the County, and it 
shall pay all premiums and costs thereof and incidental thereto (see 
https://www.fiscal.treasury.gov/surety-bonds/circular-570.html). 

 
Each bond shall be signed by both the Contractor (as Principal) and the Surety. 
The Contractor shall give two surety bonds with good and sufficient sureties: the first 
in the sum of not less than 100% of the Maximum Contract Value to assure the 
payment of claims of material men supplying materials to the Contractor, 
subcontractors and mechanics and laborers employed by the Contractor on the 
Work and the second in the sum of not less than 100% of the Maximum Contract 
Value to assure the faithful performance of the Contract. 

 
A. The “Materials and Labor Bond” (or “Payment Bond”) shall be so conditioned 

as to ensure to the benefit of persons furnishing materials for or performing 
labor upon the Work. This bond shall be maintained by the Contractor in full 
force and effect until the Work is completed and accepted by the County, and 
until all claims for materials, labor and subcontracts are paid. 

 
B. The “Bond for Faithful Performance” shall be so conditioned as to assure the 

faithful performance by the Contractor of all Work under said Contract, within 
the time limits prescribed, including any maintenance and warranty 
provisions, in a manner that is satisfactory and acceptable to the County, that 
all materials and workmanship supplied by Contractor will be free from 
original or developed defects, and that should original or developed defects 
or failures appear within a period of one year from the date of Acceptance of 
the Work by the County, the Contractor shall, at Contractor’s own expense, 
make good such defects and failures and make all replacements and 
adjustments required, within a reasonable time after being notified by the 
County to do so, and to the approval of the department. This bond shall be 
maintained by the Contractor in full force and effect during the performance 
of the Work of the Contract and for a period of one year after acceptance of 
the Work by the County. 

http://www.fms.treas.gov/c570/
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Should any surety or sureties upon said bonds or any of them become insufficient or 
be deemed unsatisfactory by the County, said Contractor shall replace said bond or 
bonds with good and sufficient sureties within 10 days after receiving notice from the 
County that the surety or sureties are insufficient or unsatisfactory. 

 
No further payment shall be deemed due or will be made under this Contract until 
the new sureties shall qualify and be accepted by the County. 

 
80. LAWS, CODES AND REGULATIONS TO BE OBSERVED: 

 
A. The Contractor shall become familiar and comply with all Federal, State, 

County and City laws, ordinances or regulations controlling the action or 
operation of those engaged in the work, or affecting materials used, and 
operate in accordance therewith. 

 
B. In accordance with this requirement, it has not been considered necessary to 

enumerate all wiring, plumbing and other requirements covered by the codes. 
The Contractor, in making a bid, agrees that the requirements of such 
ordinances will be as carefully adhered to as if they were specifically set forth 
in the specifications. 

C. The Contractor shall hold harmless the County and all of its officers, agents 
and servants against any claims or liability arising from, or based upon the 
violation of such laws, by-laws, ordinances, regulations, orders, or decrees, 
whether by the Contractor or the Contractor's employees, except where the 
instance of violation is done in accordance with the specifications. 

 
D. Work performed on County-owned property, irrespective of political 

subdivision location, shall be governed by the County Building Laws; and 
work performed outside the property lines of County-owned property shall be 
governed by the local laws of the County, City, or other municipal 
government having jurisdiction. 

 
81. DISCREPENCIES, INTERPRETATIONS AND OMISSIONS: 

 
Should the Contractor find any discrepancy, omission, violation of applicable codes, 
or be in doubt as to the meaning of the Contract Documents, the Contractor shall 
stop work in progress, if that work is affected by the particular discrepancy, omission 
or interpretation needed and obtain direction from the Project Manager. The 
Contractor shall be held responsible for any loss or damage where there is a doubt 
as to what is required when proceeding with the work without consulting the Project 
Manager. 
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82. ASSIGNMENT 
 

The Contractor shall not assign this contract without the consent of the County. The 
Contractor shall be bound by and comply with all applicable provisions of the Labor 
Code of the State of California and shall keep informed of and observe and comply 
with and cause all of Contractor's agents and employees to observe and comply 
with all federal, state, and local laws, which in any way affect the conduct of the work 
of this contract. 

 
83. PATENTS: 

 
In the event that any patented article, material or process is to be installed or used in 
the performance of the work as shown on the drawings or particular specifications 
therefore, the Contractor shall pay the royalty chargeable and shall save, keep and 
bear the County harmless from all damage, costs and expenses by reason of any 
infringement of the patent therefor, or by reason of the failure to pay the royalty 
chargeable for use thereof, and any loss to the County or the awarding entity in the 
event that the County is enjoined from using such patented article or material and 
the incidental damage caused by the loss of use and damage to County property or 
awarding entity in removing same, and cost of replacing the article or material the 
use of which is enjoined. Provided further the Bond for Faithful Performance shall be 
deemed to expressly apply to this provision of the specifications 

 
84. COPYRIGHTS: 

 
The awarding agency reserves a royalty-free, nonexclusive, and irrevocable license 

to reproduce, publish or otherwise use, and to authorize others to use, for Federal 

Government purposes: 

 
A. The copyright in any work developed under a grant, subgrant, or contract 

under a grant or subgrant; and 

 
B. Any rights of copyright to which a grantee, subgrantee or a contractor 

purchases ownership with grant support. 

 
85. SUSPENSION AND/OR TERMINATION OF WORK AND/OR CONTACT: 

 
A. Suspension of Work 

 
1. The Director may order the Contractor in writing to suspend, delay or 

interrupt all or any part of the work for such period of time as he may 

determine to be appropriate for the convenience of the County. 
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2. Upon receipt of the order, the Contractor shall immediately comply 

with its terms and take all reasonable steps to minimize incurring 

costs allocable to the work covered by the order during the period of 

work stoppage. 

 
3. If the performance of all or any part of the work is, for an 

unreasonable period of time, suspended, delayed, or interrupted by 

(a) an act of the County in the administration of this Contract, or (b) by 

the County's failure to act within the time specified in this Contract (or, 

if no time is specified, within a reasonable time), an adjustment shall 

be made for any increase in cost of performance of this Contract 

(excluding profit) necessarily caused by such unreasonable 

suspension, delay, or interruption, and the Contract modified in writing 

accordingly. However, no adjustment shall be made under this Article 

for any suspension, delay, or interruption to the extent (a) that 

performance would have been suspended, delayed, or interrupted by 

any other cause, including the fault or negligence of the Contractor, or 

(b) for which an adjustment is provided for or excluded under any 

other provision of this Contract. 

 
4. No claim under this paragraph shall be allowed (a) for any costs 

incurred more than fourteen (14) calendar days before the Contractor 

shall have notified the County in writing of the act or failure to act 

involved, (but this requirement shall not apply as to a claim resulting 

from a suspension order), and (b) unless the claim, in an amount 

stated, is asserted in writing as soon as practicable after the 

termination of such suspension, delay, or interruption, but not later 

than the date of Final Payment. No part of any claim based on the 

provisions of this clause shall be allowed if not supported by adequate 

evidence showing that the cost would not have been incurred but for a 

delay within the provisions of this Article. 

 
B. Termination for Convenience 

 
1. The Director may, whenever the interests of the County require, 

terminate this Contract, in whole or in part, for the convenience of the 

County. The County shall give written notice of the termination to the 

Contractor specifying the part of the Contract terminated and the date 

termination becomes effective. 

 
a. The Contractor shall incur no further obligations in connection 

with the terminated work, and, on the date set in the notice of 

termination, the Contractor shall stop work to the extent 
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specified. The Contractor shall also terminate outstanding 

orders and subcontracts as they relate to the terminated work. 

The Contractor shall settle the liabilities and claims arising out 

of the termination of subcontracts and orders connected with 

the terminated work. The County may direct the Contractor to 

assign the Contractor's right, title, and interest under the 

terminated orders or subcontracts to the County. The 

Contractor must still complete the work not terminated by the 

notice of termination and may incur obligations as are 

necessary to do so. 

 
b. The County may require the Contractor to transfer title and 

deliver to the County in the manner and to the extent directed 

by the County: (a) the fabricated or unfabricated parts, work in 

process, completed work, supplies, and other material 

produced or acquired for the work terminated; and (b) the 

completed or partially completed plans, drawings, information, 

and other property that, if the Contract had been completed, 

would be required to be furnished to the County. The 

Contractor shall, upon direction of the County, protect and 

preserve property in the possession of the Contractor in which 

the County has an interest. If the County does not exercise this 

right, the Contractor shall use its best efforts to sell such 

supplies and manufacturing materials for the benefit of the 

County. 

 
c. If the parties are unable to agree on the amount of a 

termination settlement, the County shall pay the Contractor the 

following amounts: 

 
1. For Contract work performed before the effective date of 

termination, the total (without duplication of any items) 

of: 

 
a. the percentage of the Contract price which 

equals the percentage (%) of Work completed in 

accordance with the schedule of values less prior 

progress payment and any applicable Liquidated 

Damages. The amount of outstanding Stop 

Notices shall be withheld until the Stop Notices 

are resolved as provided by law. 
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b. the cost of settling and paying terminated 

subcontracts that are properly chargeable to the 

terminated portion of the Work. 

 
2. The reasonable costs of settlement of the work 

terminated, including: 

 
a. accounting, clerical, and other expenses 

reasonably necessary for the preparation of 

termination settlement bids and supporting data; 

 
b. the termination and settlement of subcontracts 

(excluding the amounts of such settlements); and 

 
c. storage, transportation, and other costs incurred, 

reasonably necessary for the preservation, 

protection, or disposition of the termination 

inventory. 

C. Termination for Default 

 
1. If the Contractor refuses or fails (a) to develop Proposals properly and 

diligently in substantial accord and compliance with the Request for 

Proposal issued by the Project Manager; (b) to reach agreement with 

the County on the means, methods, and quantities to accomplish a 

specific Detailed Scope of Work, (c) to commence the work within the 

time specified in the construction schedule, (d) to prosecute the work 

or any separable part with the diligence that will ensure completion in 

accordance with the construction schedule, including any 

extensions/adjustment made thereto, (e) to provide sufficient and 

properly skilled workmen or proper materials or equipment to 

complete the work in an acceptable manner and without delay, (f) to 

promptly pay its subcontractors, laborers, and materialmen, (g) to 

perform any of Contractor's other obligations under this Contract, or 

(h) to complete the work within the time specified in this Contract 

("events of default"), the County may, by written notice to the 

Contractor, terminate the right to proceed with the work (or the 

separable part of the work). In this event, the County may take over 

the work and complete it by contract or otherwise, and may take 

possession of and use any materials, appliances, and plant on the site 

necessary for completing the work. The Contractor and Contractor's 

sureties shall be liable for any damage to the County resulting from 

events of the default, whether or not the Contractor's right to proceed 
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with the work is terminated. This liability includes any increased costs 

incurred by the County in completing the work. 

 
2. The Contractor's right to proceed shall not be terminated because of 

delays nor will the Contractor be charged with damages under this 

Article, if: 

 
a. the delay in completing the work arises from unforeseeable 

causes beyond the control and without the fault or negligence 

of the Contractor (examples of such causes include: (i) acts of 

God, (ii) acts of the public enemy, (iii) acts of the County in 

either its public or contractual capacity, (iv) acts of another 

Contractor in the performance of a contract with the County, (v) 

fires, (vi) floods, (vii) epidemics, (viii) quarantine restrictions, 

(ix) strikes, (x) freight embargoes, (xi) unusually severe 

weather, or (xii) delays of subcontractors or suppliers at any 

tier arising from unforeseeable causes beyond the control and 

without the fault or negligence of both the Contractor and the 

subcontractors or suppliers); and, 

 
b. the Contractor, within fourteen (14) calendar days from the 

beginning of any delay (unless extended by the County), 

notifies the County in writing of the causes of the delay. The 

County shall ascertain the facts and the extent of the delay. If, 

in the judgment of the County, the findings warrant such action, 

the time for completing the work shall be extended by written 

order. The findings of the County will be final and conclusive on 

the parties. 

 
3. If, after termination of the Contractor's right to proceed, it is 

determined that the Contractor was not in default, or that the delay 

was excusable, the rights and obligations of the parties will be the 

same as if the termination had been issued for the convenience of the 

County. 

 
4. The rights and remedies of the County in this Article are in addition to 

any other rights and remedies provided by law or under this Contract. 

Time is of the essence for all delivery, performance, submittal, and 

completion dates in this Contract. 
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D. Termination for Improper Consideration 

 
1. County may, by written notice to Contractor, immediately terminate 

the right of Contractor to proceed under this Contract if it is found that 

consideration, in any form, was offered or given by Contractor, either 

directly or through an intermediary, to any County officer, employee, 

or agent with the intent of securing the Contract or securing favorable 

treatment with respect to the award, amendment, or extension of the 

Contract or the making of any determinations with respect to the 

Contractor’s performance pursuant to the Contract. In the event of 

such termination, County shall be entitled to pursue the same 

remedies against Contractor as it could pursue in the event of default 

by the Contractor. 

 
2. Contractor shall immediately report any attempt by a County officer or 

employee to solicit such improper consideration. The report shall be 

made either to the County manager charged with the supervision of 

the employee or to the County Auditor-Controller’s Employee Fraud 

Hotline at (213) 9740914 or (800) 544-6861. 

 
3. Among other items, such improper consideration may take the form of 

cash, discounts, service, the provision of travel or entertainment, or 

tangible gifts. 

 
E. Notice of suspension or termination for any reason shall be given in writing 

and shall be complete one day after deposit in the United States mail in a 

sealed envelope with postage prepaid and directed to the Contractor at 

Contractor's address as filed with the County, or upon personal delivery to 

any person whose actual knowledge of such suspension or termination would 

be sufficient notice to the Contractor. Actual knowledge of such suspension 

or termination by an individual Contractor or by a copartner, if the Contractor 

be a partnership or by the president, vice-president, secretary, or general 

manager, if the Contractor be a corporation, or by the managing agent 

regularly in charge of the work on behalf of said Contractor, shall in any case 

be sufficient notice. 

 
86. LIMITATION OF LIABILITY: 

 
A. This project may be awarded by or the contract may be assigned to a joint 

powers authority or a non-profit corporation established by the awarding 

entity. Bonds, certificates of participation, or other evidences of indebtedness 

will be issued by a joint powers authority or non-profit corporation or the 

awarding entity or the County, for the purpose of completing the work 



JOCs WWD1, WWD2, and WWD3 General Conditions 

Page 80 

 

 

contemplated by these Drawings and Specifications. The proceeds of said 

sale shall be the sole source of funds for payment of all work to be done and 

all claims of any kind that may be made under the provisions of this contract. 

Neither the awarding entity, nor (if different) the issuing entity, nor any 

individual parties thereto, nor the County, nor the County's agents shall have 

any liability whatsoever to the Contractor or others arising out of or in any 

way connected with work to be performed hereunder, save and except as 

such liability may be paid and discharged out of said proceeds, and except 

as specifically provided for in these specifications. Contractor shall look 

solely to said proceeds for payment of work to be done or any claims 

whatsoever that may be asserted hereunder. Contractor expressly releases 

and discharges the awarding entity, the issuing entity, and the County and 

each of them from any and all liability, cost or expenses save and except 

such liability, cost and expense as may be paid for out of said proceeds. 

 
B. The issuing entity will adopt a policy to sell and issue bonds, certificates of 

participation, or other evidences of indebtedness at such times and in 

sufficient amounts to ensure that funds are provided for the prompt payment, 

as installments become due, for work performed hereunder. 

 
87. ACCEPTANCE OF FINAL PAYMENT AS RELEASE: 

 
The acceptance by the Contractor of final payment shall be and shall operate as a 

release to the awarding entity and County of all claims and all liability to the 

Contractor for all things done or furnished in connection with this work and for every 

act and neglect of the awarding entity, County, and others relating to or arising out 

of this work. No payment, however, final, or otherwise, shall operate to release the 

Contractor or Contractor's Sureties from any obligation under this contract or the 

Performance and Payment Bond. 

 
88. FORUM SELECTION: 

 
Contractor hereby agrees to submit to the jurisdiction of the courts of the State of 
California. The exclusive venue of any action brought by Contractor, on Contractor's 
behalf or on the behalf of any subcontractor, which arises from this agreement or is 
concerning or connected with services performed pursuant to this agreement, shall 
be deemed to be in the courts of the State of California located in Los Angeles 
County, California. 
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89. WAIVER: 
 

The waiver by the County of any term, covenant or condition herein contained shall 
not be deemed to be a waiver of such term, covenant, or condition on any 
subsequent breach of the same or any other term, covenant or condition herein 
contained. 

 
90. PRIOR AGREEENTS: 

 
This Contract contains all of the agreements of the parties hereto with respect to any 
matter covered or mentioned in this agreement and no prior agreements or 
understanding pertaining to any such matter shall be effective for any purpose. No 
provision of this Contract may be amended or added to except by an agreement in 
writing signed by the parties hereto or their respective successor-in-interest. 

 
91. REQUEST FOR PAYMENTS: 

A. The Contractor must certify by letter, when requesting full payment, that: 

1. The amounts requested are only for performance in accordance with 
the specifications, terms, and conditions of the subject contract; and 

2. Payments to subcontractors and suppliers have been made from 
previous payments received under the contract, and timely payments 
will be made from the proceeds of the payment covered by this 
certification, in accordance with sub-contract agreements. 

 
B. The Contractor must certify by letter, when requesting partial payment, that: 

 
1. The amounts requested are only for performance in accordance with 

the specifications, terms, and conditions of the subject contract. 
 

2. Payments to subcontractors and suppliers have been made from 
previous payments received under the contract, and timely payments 
will be made from the proceeds of the payment covered by this 
certification, in accordance with sub-contract agreements. 

 
3. This request for progress payments does not include any amounts 

which the prime Contractor intends to withhold or retain from a 
subcontractor or supplier except those amounts withheld or retained in 
accordance with the terms and conditions of the subcontract. 

 
92. PAYMENTS TO CONTRACTOR: 

 
A. Requests for payment must be submitted to the Project Manager at least five 

(5) days prior to the approval date. Payments shall be made on inspected 
and approved work only. 
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If an individual Work Order is scheduled for Completion within 45 days or 
less, the County will make one payment to the Contractor after completion 
and acceptance of all work contained under the Work Order. For Work 
Orders scheduled for a performance period of greater than 45 days, the 
County will consider a request for partial payments to the Contractor. 

 
The Contractor shall submit to the Project Manager three (3) copies of the 
pay request on a form approved by the County and a CBE subcontractor 
work distribution form in sufficient time as may be required by the Project 
Manager so that the Project Manager may inspect the work done, certify the 
request and forward the Contractor's requisition for approval and payment. 

 
B. When partial payments are made under this Contract, 10 Percent (5%) of 

each requested and approved payment will be retained. The retainage will be 
released upon completion of the Work Order as requested by the Project 
Manager. As provided for in Section 2230 of the California Government 
Code, the contractor may substitute securities for any monies withheld by the 
County to ensure performance under the contract. 

 
C. The Contractor agrees that the signature on the pay request forms as herein 

prescribed constitutes a sworn statement, and that all materials and/or labor 
represented by amounts indicated after each item of material and labor have 
been paid by the Contractor. 

 
D. After the first payment and before making any other payment to the 

Contractor, the County may require that the Contractor shall produce and 
deliver to the County satisfactory proof or evidence that all labor performed 
and materials furnished up to the date of the preceding statement have been 
fully paid for and that as of the said date, no claims exist if that be the fact. 
This partial release of claim must be executed with the same formality as this 
Contract. 

 
E. Upon receipt of a stop notice, the County shall withhold from the Contractor 

an amount of money sufficient to cover the potential cost of the stop notice 
and the reasonable cost of any associated litigation. In order to satisfy the 
requirement of a stop notice, the County shall refuse to release funds held in 
escrow. 

 
93. PAYMENTS TO SUBCONTRACTORS: 

 
The Contractor must pay all subcontractors and suppliers within ten (10) calendar 
days of receipt of payment for that portion of the work by Los Angeles County. 
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94. PROGRESS PAYMENTS: 
 

In accordance with Public Contract Code Section 20104.50, the County shall make 
progress payments within thirty (30) days after receipt of an undisputed and properly 
submitted payment request from a Contractor on a construction contract. Interest 
shall be paid to the Contractor equivalent to the legal rate set forth in subdivision (a) 
of Section 685.010 of the Code of Civil Procedure if the County fails to make 
payment within the thirty (30) days. If the payment request is determined not to be a 
proper payment request suitable for payment, it shall be returned to the Contractor 
as soon as practicable, but not later than seven (7) days after receipt accompanied 
by a document setting forth in writing the reasons why the payment request is not 
proper. The Contractor will use Primavera Expedition 9.1 (or the latest version) to 
prepare and submit progress payments unless otherwise instructed by the Director. 

 
95. COUNTY FURNISHED SOFTWARE: 

County furnished software will be provided to the Contractor for use as a tool to 
assist with expedient preparation of proposals in response to Los Angeles County 
needs. This software will contain an electronic version (copy) of the Unit Price Book, 
which can be accessed on the equipment provided by the Contractor to locate and 
select desired items from the Unit Price Book. Once the desired items are selected, 
the software provides for selection of quantities and based on the selected 
quantities, will extend and total Unit Price Book costs for each proposal. The 
software will also permit introduction of Non Pre priced items and the application of 
the multiplier. 

 
96. TERMINATION FOR IMPROPER CONSIDERATION: 

 
Not Used. 

 
97. LOBBYING OF COUNTY OFFICIALS: 

 
The Contractor and each County lobbyist of County lobbying firm as defined in Los 
Angeles County Code Section 2.160.010, retained by the Contractor, shall fully 
comply with the County Lobbyist Ordinance, Los Angeles County Code Chapter 
Section 2.160. Failure on the part of the Contractor or any County lobbyist or County 
lobbying firm retained by the Contractor to bully comply with the County Lobbyist 
Ordinance shall constitute a material breach of this contract upon which the County 
may immediately terminate or suspend this Contract. 

 
98. ANTI-TRUST CLAIMS: 

 
In entering into a Public Works contract or a subcontract to supply goods, services 
or materials pursuant to a Public Works contract, the Contractor or subcontractor 
offers and agrees to assign to the awarding body all rights, title and interest in and to 
all causes of action it may have under Section 4 of the Clayton Act (15 U. S. C. Sec. 
15) or under the 44 Cartwright Act (Chapter 2, commencing with Section 16700, of 
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Part 2, Division 7 of the Business and Professions Code), arising from purchases of 
goods, services, or materials pursuant to the Public Works contract or subcontract. 
This assignment shall be made and become effective at the time the awarding body 
tenders final payment to the Contractor, without further acknowledgment by the 
parties. 

 
99. RESTRICTIONS ON LOBBYING OF FEDERAL OFFICIALS: 

 
Contractor (i.e., subcontractor) shall comply with all certification and disclosure 
requirements prescribed by Section 319, Public Law 101-121 (31 United States 
Code section 1352) and any implementing regulations and shall be responsible for 
ensuring that all subcontractors of funds provided under this Agreement also comply 
with all such certification and disclosure requirements. 

 
100. COPELAND “ANTI-KICKBACK” ACT: 

Contractor (i.e., subcontractor) shall comply with the Copeland "Anti-Kickback" Act 
(18 U.S.C. 874) as supplemented in Department of Labor regulations (29 CFR part 
3) which is incorporated by reference in this contract. 

101. BACKGROUND AND SECURITY INVESTIGATIONS: 

A. At the discretion and request of the County, all Contractor personnel 
performing work under any Work Order may be required to undergo and 
pass to the satisfaction of the County, background, and security 
investigation(s) as a condition of beginning and continuing work under such 
Work Order. The County may request that such investigation(s) be 
conducted periodically during the term of the Work Order. 

 
B. Notwithstanding the foregoing, all Contractor personnel requiring access to 

Court facility or other requesting Organizations shall undergo and pass such 
background and security investigation(s) prior to obtaining such access. 

 
C. The investigation(s) required by the previous paragraphs shall be at the 

Contractor’s expense and shall be conducted by an investigation 
organization licensed by the State of California. The investigation(s) may 
consist of a background and fingerprint check with the Los Angeles County 
Sheriff’s Department, the California Department of Justice, the Federal 
Bureau of Investigation, and the National Crime Information Center. The 
Contractor shall instruct and hereby authorize the investigation organization 
to submit the results of the investigation(s) directly to the County. 

 
D. The standards used by the County in making a determination of “pass” or 

“does not pass” will generally be the standards used by the County for 
placement of County employees in sensitive positions. However, the County 
reserves the right to use higher standards for Contractor personnel for 
individual projects, or portions thereof, and/or for access to specific locations. 
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E. A Court and/or County Organization may immediately deny or terminate 
Court and/or County facility access to Contractor personnel who do not pass 
such investigations(s) to the satisfaction of the Court and/or County 
Organization, or whose background or conduct is incompatible with Court 
and/or County facility access, as determined in the sole discretion of the 
Court and/or County Organization. 

 
F. Any disqualification of any Contractor personnel pursuant to this Article shall 

not relieve the Contractor of its obligation(s) to complete all requirement of 
the Work Order. 

 
102. COUNTY’S QUALITY ASSURANCE PLAN: 

 
County, or its agent, will evaluate Contractor’s performance under this Agreement 
on not less than an annual basis. Such evaluation will include assessing 
Contractor’s compliance with all contract terms and performance standards. 
Contractor deficiencies which County determines are severe or continuing, and that 
may place performance of the Agreement in jeopardy if not corrected will be 
reported to the Board of Supervisors. The report will include improvement/corrective 
action measures taken by the County and Contractor. If improvement does not 
occur consistent with the corrective action measures, the County may terminate 
this Agreement or impose other penalties as specified in this Agreement. 

 
* * * 
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SUPPLEMENTARY CONDITIONS 
 

 
1. PAYROLL RECORDS: 

 
This Article shall supersede the General Conditions, Article 43; 

 
A. The Contractor shall comply with the requirements of Section 1776 of the 

Labor Code, State of California or with the Federal labor standards including 
Davis-Bacon, as spelled out in the Notice to Proceed. Maintain payroll 
records as enumerated in required. The Contractor and Contractor's 
subcontractors shall submit weekly to the County a copy of all certified 
payrolls (include the Job Work Order Number), indicating that the wage rates 
are not less than those determined by the State Division of Industrial 
Relations and/or the U. S. Department of Labor for the classifications set 
forth for each laborer or mechanic conform with the work he performed. 
Submission of a "Weekly Payroll Report" (Form 347 or similar) and 
“Statement of Compliance” is required under this Contract. The Contractor 
shall be responsible for the submission of copies of payrolls for all 
subcontractors within seven (7) days after their payroll period. Failure of the 
Contractor to comply with these requirements to pay prevailing wages and to 
maintain certified payroll records may result in withholding from progress 
payment amounts for underpaid wages and penalties as authorized by the 
Labor Code. 

 
B. The Contractor, all subcontractors, and some subconsultants will be required 

to submit certain certified payrolls and labor compliance documentation 
electronically at the discretion of, and in the manner specified by the County. 
Electronic submittal will be a web-based system, accessed on the World 
Wide Web by a web browser. The Contractor, its subcontractors, and certain 
subconsultants will be given a log on identification and password to access 
the web-based labor compliance reporting system. Use of the web-based 
system will entail additional data entry of weekly payroll information including; 
employee identification, labor classification, total hours worked and hours 
worked on this project, wage and benefit rates paid, etc. In addition, the 
Contractor may use payroll and accounting software that is capable of 
interfacing with the web-based system. The payroll and accounting software 
must be capable of generating a 'comma delimited file' or 'comma separated 
value (CSV) file' that will interface with the web-based system. This 
requirement applies to all subcontractors, subconsultants, and vendors 
required to submit certified payrolls and provide labor compliance 
documentation. The information may be used to provide statistical 
informational data to public or jurisdictional agencies. 
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2. PAYMENTS TO CONTRACTOR: 
 

This Article shall supersede the General Conditions, Article 95; 

A. Requests for payment must be submitted to the Project Manager at least five 
(5) days prior to the approval date. Payments shall be made on inspected 
and approved work only. 

 
If an individual Work Order is scheduled for Completion within 45 days or 
less, the County will make one payment to the Contractor after completion 
and acceptance of all work contained under the Work Order. For Work 
Orders scheduled for a performance period of greater than 45 days, the 
County will consider a request for partial payments to the Contractor. 

 
The Contractor shall submit to the Project Manager three (3) copies of the 
pay request on a form approved by the County and a CBE subcontractor 
work distribution form in sufficient time as may be required by the Project 
Manager so that the Project Manager may inspect the work done, certify the 
request and forward the Contractor's requisition for approval and payment. 

 
B. When partial payments are made under this Contract, Five Percent (5%) of 

each requested and approved payment will be retained. The retainage will be 
released upon completion of the Work Order as requested by the Project 
Manager. As provided for in Section 2230 of the California Government 
Code, the contractor may substitute securities for any monies withheld by the 
County to ensure performance under the contract. 

 
C. The Contractor agrees that the signature on the pay request forms as herein 

prescribed constitutes a sworn statement, and that all materials and/or labor 
represented by amounts indicated after each item of material and labor have 
been paid by the Contractor. 

 
D. After the first payment and before making any other payment to the 

Contractor, the County may require that the Contractor shall produce and 
deliver to the County satisfactory proof or evidence that all labor performed 
and materials furnished up to the date of the preceding statement have been 
fully paid for and that as of the said date, no claims exist if that be the fact. 
This partial release of claim must be executed with the same formality as this 
Contract. 

 
E. Upon receipt of a stop notice, the County shall withhold from the Contractor 

an amount of money sufficient to cover the potential cost of the stop notice 
and the reasonable cost of any associated litigation. In order to satisfy the 
requirement of a stop notice, the County shall refuse to release funds held in 
escrow. 
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3. AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS: 
 

The following forms and reports are required to be completed by the Contractor 
and/or Subcontractors according to the instructions furnished for each and at the 
time shown below for each: 

 
A. Within ten (10) working days of subcontract award: - Contractor's Notification 

of Subcontracts Awarded 
 

B. Prior to commencement of work: - Notice of EEO Commitment 
 

C. During the construction period: - Monthly Employment Utilization Report 
(form CC257) 

 
4. INSURANCE COVERAGE REQUIREMENTS – AND LIMITS SPARTA (SERVICE 

PROVIDERS AND ARTISAN TRADESMAN ACTIVITIES) PROGRAM: 

SPARTA is designed to provide commercial general liability, excess general liability, 
professional liability, and non-owned automobile liability coverage to tradesmen, 
artisans, contractors, and service providers who would not otherwise be able to 
provide the insurance limits needed to successful bid and compete for public entity 
business opportunities. 

Service providers interested in purchasing SPARTA coverage must contact 
Municipality Insurance Services, Inc., directly to obtain premium quotes, pay 
premiums, and receive certificates of insurance. Municipality Insurance Services, 
Inc., may be contacted toll free at (800) 420-0555 or by their website directly at 
https://2sparta.com/. 

 
5. EMPLOYMENT OF LAID-OFF COUNTY EMPLOYEES – SKILLED AND OTHERS: 

 
A. Should Contractor, or any Subcontractor performing more than $250,000 of 

the Contract value, require additional or replacement personnel to perform 
services under this Contract, other than the performance of a skilled trade, 
Contractor shall give first consideration for such employment openings to 
qualified former County employees who are on a re-employment list. 

 
B. Should Contractor, or any Subcontractor performing more than $250,000 of 

the Contract value, require additional or replacement personnel to perform a 
skilled trade not covered by an existing union hiring agreement under this 
Contract, Contractor is encouraged to consider for such employment 
openings qualified County employees who are targeted for layoff or qualified 
former County employees who are on a re-employment list. In no event shall 
the County be liable for any cost, delay, or impact claims arising out of efforts 
to hire such present and former County employees. 

http://www.2sparta.com/
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6. INSURANCE COVERAGE REQUIREMENTS—TYPES AND LIMITS: 
 

This Article shall supersede the General Conditions, Article 81, Section A; 

A. Installation Floater: Such coverage shall: 

1. Insure against damage from perils covered by the Causes-of-Loss Special 
Form (ISO form CP 10 30), and the perils of earthquake (coverage limits of 
$500,000 unless higher limits are required by County), flood, risk of transit 
loss, loss during storage (both onsite and offsite), and collapse during 
construction (without restricting collapse coverage to specified perils). If 
Project involves testing air conditioning systems, boilers, pressure vessels, 
major machinery or major electrical panels, policy shall include coverage for 
such testing. 

 
2. Cover all property to be installed (including labor) for the full Contract value 

(without coinsurance and except for the earthquake coverage limit as 
indicated above) against loss or damage until completion and acceptance by 
the County. 

 
3. A Contractor can substitute a blanket builder's risk policy for the full contract 

value in place of an installation floater. 

7. FEDERAL EQUAL EMPLOYMENT OPPORTUNITY REQUIREMENTS: 
 

This Article shall be added to the General Conditions, Article 36, Federal Equal 
Employment Opportunity Requirements, Item A. 

 
A. The Contractor shall allow the County access to Contractor's employment 

records during regular business hours to verify compliance with these 
provisions when so requested by the County. 

 
B. At County's option, and in lieu of canceling, terminating, or suspending the 

Contract, the County may impose damages for any violation of the anti- 
discrimination provisions of this paragraph, in the amount of two hundred 
dollars ($200) for each violation found and determined. The County and 
Contractor specifically agree that the aforesaid amount shall be imposed as 
liquidated damages, and not as a forfeiture or penalty. It is further specifically 
agreed that the aforesaid amount is presumed to be the amount of damages 
sustained by reason of any such violation, because, from the circumstances 
and the nature of the violation, it is impracticable and extremely difficult to fix 
actual damages. 
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C. The Contractor shall include the provisions of the foregoing Paragraphs A.1. 
through A.10. in every subcontract, so that such provisions will be binding 
upon each Subcontractor performing Work required by this contract. 

8. SPECIALTY CONSTRUCTION CIRCUMSTANCE: 
 

All references to "Specialty Construction" in the Contract Documents shall also 
mean "Special Construction Circumstances". 

 
9. PUBLIC WORKS CONTRACTOR REGISTRATION PROGRAM: 

 
A. This project is subject to compliance monitoring and enforcement by the 

Department of Industrial Relations (DIR). 
 

B. No contractor or subcontractor may be listed on a bid proposal for a public 
works project (submitted on or after March 1, 2015) unless registered with 
the Department of Industrial Relations pursuant to Labor Code section 
1725.5 [with limited exceptions from this requirement under Labor Code 
section 1771.1(a)]. 

 
C. No contractor or subcontractor may be awarded a contract for public work on 

a public works project (awarded on or after April 1, 2015) unless registered 
with the Department of Industrial Relations pursuant to Labor Code section 
1725.5. 

 
D. As of March 1, 2015, Public Works may not accept a bid or enter into a 

contract for public work with an unregistered contractor. 
 

1. DIR maintains an up-to-date listing of registered contractors. 
 

2. There are exceptions to the registration requirement for bidders in 
circumstances where a Contractors State License Board (CSLB) 
license would not be required at the time of bidding. 

 
3. Additional exceptions and protections are included in the registration 

laws to limit bid challenges, allow some violations to be cured through 
payment of penalty fees, and allow unregistered contractors to be 
replaced with registered ones. 

 
4. As of April 1, 2015, No contractor or subcontractor may work on a 

public works project unless registered with DIR. 
 

5. Effective Immediately: The prime contractor is required to post job site 
notices prescribed below: 
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8 Calif. Code Reg. §16451(d): 

This public works project is subject to monitoring and investigative activities 
by the Compliance Monitoring Unit (CMU) of the Division of Labor Standards 
Enforcement, Department of Industrial Relations, State of California. This 
Notice is intended to provide information to all workers employed in the 
execution of the contract for public work and to all contractors and other 
persons having access to the job site to enable the CMU to ensure 
compliance with and enforcement of prevailing wage laws on public works 
projects. 

 
The prevailing wage laws require that all workers be paid at least the 
minimum hourly wage as determined by the Director of Industrial Relations 
for the specific classification (or type of work) performed by workers on the 
project. These rates are listed on a separate job site posting of minimum 
prevailing rates required to be maintained by the public entity which awarded 
the public works contract. Complaints concerning nonpayment of the required 
minimum wage rates to workers on this project may be filed with the CMU at 
any office of the Division of Labor Standards Enforcement (DLSE). 

 
Local Office Telephone Number: 

Division of Labor Standards Enforcement Office 
320 W. Fourth Street, Suite 450 
Los Angeles, CA 90013 
(213) 620-6330 

 
Complaints should be filed in writing immediately upon discovery of any 
violations of the prevailing wage laws due to the short period of time following 
the completion of the project that the CMU may take legal action against 
those responsible. 

 
Complaints should contain details about the violations alleged (for example, 
wrong rate paid, not all hours paid, overtime rate not paid for hours worked in 
excess of 8 per day or 40 per week, etc) as well as the name of the 
employer, the public entity which awarded the public works contract, and the 
location and name of the project. 
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For general information concerning the prevailing wage laws and how to file a 
complaint concerning any violation of these prevailing wage laws, you may 
contact any DLSE office. Complaint forms are also available at the 
Department of Industrial Relations website found at 
https://www.dir.ca.gov/file-claim-or-complaint.html.  

 
10. FURNISHING OF ELECTONIC CERTIFIED PAYROLL RECORDS TO LABOR 

COMMISSIONER: 
 

A. All contractors and subcontractors must furnish electronic certified payroll 
records directly to the Labor Commissioner. The phase-in timetable for this 
requirement is as follows: 

 
June 20, 2014: Any project that was being monitored by the CMU/Labor 
Commissioner prior to the adoption of SB 854 will continue to be monitored 
by the Labor Commissioner afterward; and the contractors on those projects 
must continue to furnish certified payroll records to the Labor Commissioner 
until the project is complete. 

 
April 1, 2015: For all new projects awarded on or after this date, the 
contractors and subcontractors must furnish electronic certified payroll 
records to the Labor Commissioner. 

 
Anytime: For projects besides those listed above, the Labor Commissioner 
may at any time require the contractors and subcontractors to furnish 
electronic certified payroll records. The Labor Commissioner anticipates 
requiring this for green energy school projects that receive Proposition 39 
funding. 

 
January 1, 2016: The requirement to furnish electronic certified payroll 
records to the Labor Commissioner will apply to all public works projects, 
whether new or ongoing. 

 
Exceptions: The Labor Commissioner may (but is not required to) excuse 
contractors and subcontractors from furnishing electronic certified payroll 
records to the Labor Commissioner on a project that is under the jurisdiction 
of one of the four legacy DIR-approved labor compliance programs (Caltrans, 
City of Los Angeles, Los Angeles Unified School District, and County of 
Sacramento) or that is covered by a qualifying project labor agreement. 

 
B. In addition, electronic certified payroll records must be submitted to the 

County through an online system designated by the County. 

http://www.dir.ca.gov/dlse/PublicWorks.html
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11. COUNTYWIDE LOCAL AND TARGETED WORKER HIRE PROGRAM- 
MANDATORY AND BEST EFFORTS (JOB ORDER CONTRACT 

 
A. PROGRAM – MANDATORY AND BEST EFFORTS 

1. For Work Orders in the amount of $500,000 to $2,500,000 the 
contractor must make a Best Effort to have 30% of the total 
construction labor hours performed by qualified Local Residents. For 
Work Order in the amount of $2,500,001 or more it is mandatory that 
30% of the total construction labor hours are performed by qualified 
Local Residents and 10% of the total construction labor hours are 
performed by Targeted Workers. At the time of work order issuance, 
each work order will indicate whether the requirement is “Not 
Applicable,” “Best Effort,” or “Mandatory.” 

 
2. Contractor shall comply with requirements so forth in Exhibit A, 

Countywide Local and Targeted Worker Hire Program – JOC Work 
Order 

 
 
 

 
* * * 



 

 

ATTACHMENTS 
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JOC BID FORMULAS EXAMPLE TO DETERMINE LOW BID PRICE 

 WITH COUNTY PROGRAM PREFERENCE CONSIDERATION 

 

 

 

 

ATTACHMENT 1 
 

 
FORMULA TO DETERMINE LOW BID WITH GENERAL CONSTRUCTION JOC PROJECTS 
 

Bidders 
Adjustment 
Factor 

Bidders Example 
Factors 

X Factor Weight = Total 

Normal Working 
Hours 

1.1000  .80  .8800 

Other Than 
Normal Working 
Hours 

1.1500  .20  .2300 

  Composite Total Factor  1.1100  

     

  Maximum Possible Contract 
Value  

 $6,200,000 

  Composite Total Factor X 1.1100 = 

Contractor's Bid Total Price to Determine Low Bid without a Preference  $6,882,000 

   

Contractor's Bid Total Price to Determine Low Bid with a Preference 
(15% for sample calculation) 

 $5,849,700 

 

     *Calculation of the County Program Preference: 
 

 In no instance shall any of the preference programs be combined to exceed a total of fifteen percent (15%)   
of the lowest responsible bidder, not to exceed $150,000 or a maximum of $150,000 in response to any 
County solicitation. 
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ATTACHMENT 2 
 
 
 

 

LACOUNTY.GOV [http://lacounty.gov] I CONTACT US 

[https://doi ngbusiness.l acou nty.gov/response/] 

 

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

LISTING OF CONTRACTORS DEBARRED IN LOS ANGELES 
COUNTY 

A debarred vendor is a contractor prohibited from bidding or proposing on, being 

awarded, and/or performing work on a contract with the County of Los Angeles. 

http://lacounty.gov/
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UPDATED 8/1/2022 

 

NAME: APRIL WARREN, AN INDIVIDUAL 

Debarment Start Date: 3/23/2021 Debarment End Date: Permanent Debarment 

 

VENDOR NAME: ARROWHEAD EMANCIPATION PROGRAM 

Debarment Start Date: 7/8/2008 Debarment End Date: Permanent Debarment 

Principal Owners and/or Affiliates: Irma F. Reed and Charlene Williams 

 

NAME: CHARLENE WILLIAMS, AN INDIVIDUAL 

Debarment Start Date: 7/8/2008 Debarment End Date: Permanent Debarment 

 

VENDOR NAME: INLINE VALVE SALES 

Debarment Start Date: 8/6/2019 Debarment End Date: Permanent Debarment 

Principal Owners and/or Affiliates:Luis Morales 

 

 

NAME: IRMA F. REED, AN INDIVIDUAL 

Debarment Start Date: 7/8/2008 Debarment End Date: Permanent Debarment 

 

NAME: JASON K. WINICKI, AN INDIVIDUAL 

Debarment Start Date: 12/03/2018 Debarment End Date: Permanent Debarment 

 

VENDOR NAME: JASON K. WINICKI DBA WORLD INDUSTRIAL 
PRODUCTS AND/OR DBA WORLD INDUSTRIAL PRODUCTS 
AND SUPPLIES, WORLD IPS 
JOELLE W., INC. DBA WORLD INDUSTRIAL PRODUCTS AND 
SUPPLIES 

Debarment Start Date: 12/03/2018 Debarment End Date: Permanent Debarment 

Principal Owners and/or Affiliates: Jason K. Winicki and 

Joelle Winicki 

 

NAME: JOELLE WINICKI, AN INDIVIDUAL 

Debarment Start Date: 12/03/2018 Debarment End Date: Permanent Debarment 

 

NAME: LEMONT DESHAWN DAVIS, AN INDIVIDUAL 

Debarment Start Date: 3/23/2021 Debarment End Date: Permanent Debarment 
 

 

NAME: LUIS MORALES, AN INDIVIDUAL 

Debarment Start Date: 8/6/2019 Debarment End Date: Permanent Debarment 

 



Contractor / Individual Debarred Debarment Start Date Debarment End Date
Principal Owners and/or 

Affiliates

A&A Construction Supplies 3/4/2024 Permanent Debarment Nicole Salazar

April Warren (an individual) 3/23/2021 Permanent Debarment 

Arrowhead Emancipation Program, Inc. 7/8/2008 Permanent Debarment 
Irma F. Reed and Charlene 
Williams

Charlene Williams (an individual) 7/8/2008 Permanent Debarment 

Inline Valve Sales 8/6/2019 Permanent Debarment Luis Morales

Irma F. Reed (an individual) 7/8/2008 Permanent Debarment 

Jason K. Winicki (an individual) 12/3/2018 Permanent Debarment 

Jason K. Winicki dba World Industrial Products and/or 
dba World Industrial Products and Supplies, World IPS 
Joelle W., Inc. dba World Industrial Products and 
Supplies

12/3/2018 Permanent Debarment 
Jason K. Winicki and Joelle 
Winicki

Joelle Winicki (an individual) 12/3/2018 Permanent Debarment 

Juan Ordorica (an individual) 3/4/2024 Permanent Debarment 

L&N Construction Supply 3/4/2024 Permanent Debarment 
Nicole Salazar
Yolanda Berumen

LAC Equipment Rental, LLC 3/4/2024 Permanent Debarment 

Lea Salazar (an individual and dba Unlimited 
Construction Supplies)

3/4/2024 Permanent Debarment 

Lemont Deshawn Davis (an individual) 3/23/2021 Permanent Debarment 

Lisa Naslund (an individual) 3/4/2024 Permanent Debarment 

Luis Ceniceros, Jr. (an individual) 3/4/2024 Permanent Debarment 

Luis Morales (an individual) 8/6/2019 Permanent Debarment 

Mercedes Juanice Noble (an individual) 3/23/2021 Permanent Debarment 

LISTING OF CONTRACTORS DEBARRED IN 
LOS ANGELES COUNTY 

Updated 03/07/24



Contractor / Individual Debarred Debarment Start Date Debarment End Date
Principal Owners and/or 

Affiliates

Nicole Salazar (an individual, dba L&N Construction 
Supply, and dba A&A Construction Supplies)

3/4/2024 Permanent Debarment 

Turmont Home for Boys 3/23/2021 Permanent Debarment 

Ms. April Warren, Mr. Lemont 
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SECTION 00 09 12 
 

COUNTYWIDE LOCAL AND TARGETED WORKER HIRING PROGRAM FOR JOB ORDER 
CONTRACTS – BEST EFFORTS OR MANDATORY REQUIREMENTS 

 
PART 1 – GENERAL 

1.01 SUMMARY 

 
This Section 00 09 12 includes: 

 
Part 1 – General 
1.01 – Summary 
1.02 – Definitions 
1.03 – Local and Targeted Worker Hiring Program (LTWHP) 

 
Part 2 – Administration 
2.01 – Administration & Compliance 
2.02 – Jobs Coordinator Minimum Qualifications 
2.03 – Responsibilities of the Jobs Coordinator 
2.04 – Community Service Providers 

 
Part 3 – Forms 
2.01 – Form 00 09 12-A: LTWHP Craft Employee Request Form 
2.02 – Form 00 09 12-B: LTWHP Workforce Utilization Plan 
2.03 – Form 00 09 12-C: FPL List of Zip Codes 
2.04 – Form 00 09 12-D: Local and Targeted Worker Hiring Status Report 
2.05 – Form 00 09 12-E: Approved Jobs Coordinators List 

 
1.01 HIRING GOALS OR REQUIREMENTS FOR THIS JOB ORDER CONTRACT 

 
The work orders assigned to these Job Order Contracts may have best efforts or 
mandatory requirements based on the value of the work order. 

 
BEST EFFORTS ($500,000 through $2.5 Million Work Order Amount) 

 
The County of Los Angeles has implemented a Local and Targeted Worker Hiring Policy 
(LTWHP) to facilitate the hiring of Local and Targeted workers. Pursuant to this policy, 
applicable work orders have a best efforts goal of at least 30 percent of total California 
Construction Labor Hours worked by performed by a qualified Local Resident. There is 
no Targeted Worker hiring requirement. 

 
LTWHP also requires that a minimum ratio of one apprentice hour for every five 
journeyman hours shall be enforced, per State Labor code requirement, and the 
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Contractor will strive to obtain half of all apprentice hours on the work order be performed 
by Local and Targeted Workers. 

 
Contractor will strive to obtain half of all apprentice hours on the work order be 
performed by Local and Targeted Workers. 

 
MANDATORY (Greater than $2.5 Million Work Order Amount) 

 
The County of Los Angeles has implemented a Local and Targeted Worker Hiring Policy 
(LTWHP) to facilitate the hiring of Local and Targeted workers. Pursuant to this policy, 
applicable work orders have a mandatory requirement of at least 30 percent of total 
California Construction Labor Hours worked be performed by a qualified Local Resident 
and at least 10 percent of total California Construction Labor Hours worked on this work 
order shall be performed by County residents classified as a Targeted Worker. Hours 
worked by a Targeted Worker who is also a Local Resident may be applied towards both 
the mandatory 30 percent Local Hiring and 10 percent Targeted Worker Hiring 
requirements. 

 
LTWHP also requires that a minimum ratio of one apprentice hour for every five 
journeyman hours shall be enforced, per State Labor code requirement, and the 
Contractor will strive to obtain half of all apprentice hours on the work order be performed 
by Local and Targeted Workers. In addition, there shall be a mandatory requirement to 
use a Jobs Coordinator to be hired directly by the Contractor, prior to the start of work on 
the work order. The Jobs Coordinator is an independent third-party individual, entity, or 
employee with whom the Contractor enters into a contract or employs to facilitate the 
implementation of the Local and Targeted Worker Hiring Requirements of this Agreement. 
The Jobs Coordinator may be selected from the approved Jobs Coordinators list available 
as Form 00 09 12-E. If the Contractor utilizes an employee as a Jobs Coordinator, the 
Jobs Coordinator must be able to demonstrate or document to the County the minimum 
qualifications and/or experience to fulfill the duties and responsibilities as outlined in 
Sections 2.02 and 2.03. 

 
1.02 DEFINITIONS 

Terms used in the implementation of the LTWHP shall be defined as follows: 
 

A. California Construction Labor Hours – Includes all craft worker hours performed 
on the work order by California residents, excluding the hours performed by off- 
site material fabricators, designers, work order office staff, or vendors. 

 
B. Certified Payroll Reports – The Contractor shall comply with the requirements of 

Section 1776 of the Labor Code, State of California for the submission of Certified 
Payroll Reports (CPR). The Contractor and its subcontractors shall submit a copy 
of all CPRs to the County on a monthly basis, no later than on the first Monday of 
the subsequent month. Contractor and its subcontractors shall submit all CPRs to 
the County electronically if an online system is designated by the County. 
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C. Community Service Providers – A network of public and private partners working 

to support workers and businesses by serving their employment and training 
needs. These providers include local one-stop job/career centers funded by the 
Federal Workforce Innovation and Opportunities Act (WIOA). These centers help 
businesses find skilled workers and connect customers to work related training and 
education; most services are available at no cost. Examples of Community Service 
Providers are listed in Section 2.04. 

 
D. Craft Employee Request Form – The form used by the Contractor and its 

subcontractors to request dispatch of craft workers (including, but not limited to, 
apprentices and journeymen), who are Local Residents or Targeted Workers, from 
a Community Service Provider or union hiring hall in the event that assistance in 
obtaining such workers is needed. The request form is submitted by the 
Contractor/subcontractors, completed, and executed by the Community Service 
Provider or union hiring hall, and a copy retained by the Contractor for auditing 
purposes. 

 
E. Jobs Coordinator – An individual or firm that facilitates implementation of the 

Targeted Worker hiring requirements of the County of Los Angeles for the 
Contractor/subcontractors. The Jobs Coordinator must be able to demonstrate or 
document to the County the requisite qualifications and/or experience to fulfill the 
duties and responsibilities as outlined in Section 2.02 and 2.03. 

 
F. Local and Targeted Worker Hiring Status Report – A monthly report required to 

be submitted to the County as listed on Form 00 09 12-D. 
 

G. Local Resident – A Local Resident is defined as an individual whose primary 
place of residence is within the Tier 1 or Tier 2 ZIP Codes of the County, as listed 
in Forms 00 09 12-A and 00 09 12-C. 

 
H. Workforce Utilization Plan – Form 00 09 12-B submitted by the Contractor on 

behalf of itself and its subcontractors prior to commencing work, specifying a 
Workforce Utilization Plan, which contains the workforce plan and schedule for the 
hiring of qualified Local Residents and Targeted Workers, including the use of the 
subcontractors' workforce to meet the LTWHP hiring goal. The Contractor shall 
submit updates of the Workforce Utilization Plan to reflect changes in project 
conditions, schedules, or subcontractors. 

 
I. Targeted Worker – A Targeted Worker is an individual who is a County resident 

and who faces at least one or more of the following barriers to employment: 

 
1. Has a documented annual income at or below 100 percent of the Federal 

Poverty Level; 

2. No high school diploma or GED; 

3. Has a history of involvement with the criminal justice system; 

4. Is experiencing protracted unemployment (receiving unemployment benefits 
for at least 6 months); 
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5. Is a current recipient of government cash or food assistance benefits; 

6. Is homeless or has been homeless within the last year; 

7. Is a custodial single parent; 

8. Is a former foster youth; 

9. Is a veteran, or is the eligible spouse of a veteran of the United States 
armed forces, under Section 2(a) of the Jobs for Veterans Act (38 
U.S.C.4215[a]); 

10. Is an eligible migrant and seasonal farmworker; 

11. Is currently an English language learner; 

12. Is an older Individual (55+); 

13. Is disabled; 

14. Is an Individual with a low level of literacy; or 

15. MC3 program graduates. 
 

J. Tier 1 Zip Codes – Tier 1 ZIP Codes are those Zip codes listed in Form 00 09 12- 
A. 

K. Tier 2 Zip Codes – Tier 2 ZIP Codes are those Zip codes listed in Form 00 09 
12-C. 

1.03 LOCAL AND TARGETED WORKER HIRING PROGRAM 

 
A. The Contractor and its subcontractors shall apply its best efforts or meet the 

mandatory minimum Local Resident and Targeted Worker hiring goals or 
requirements: 

1. If the work order amount falls under the best efforts category, best efforts 
shall be used to ensure that at least 30 percent of total California 
Construction Labor Hours worked on the work order are performed by a 
qualified Local Resident. If the work order amount falls under the mandatory 
category, at least 30 percent of total California Construction Labor Hours 
worked on the work order must be performed by a qualified Local Resident. 
If the work order amount falls under the mandatory category, at least 10 
percent of total California Construction Labor Hours worked on the work 
order shall be performed by a Targeted Worker. The hours worked by a 
Targeted Worker who is also a Local Resident may also be applied towards 
the 30 percent Local Resident hiring goal. 

2. A minimum ratio of one apprentice hour for every five journeyman hours 
shall be enforced, per State Labor code requirement, and the Contractor 
will strive to obtain half of all apprentice hours on the work order be 
performed by Local and Targeted Workers. 

3. If the work order amount falls under the mandatory requirement, there is a 
mandatory requirement to use a Jobs Coordinator, as that term is defined 
in Section 1.02, to facilitate implementation of the Targeted hiring 
requirements of this Policy; and the Contractor shall ensure the mandatory 
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hiring requirements provided for Local and Targeted Workers are met in 
accordance with this Policy. 

 
B. The available pool of Local Residents whose primary place of residence is within 

Tier 1 ZIP Codes (listed under Form 00 09 12-A), must first be exhausted in the 
manner specified in Section 2.01G before employing worker(s) from Tier 2 ZIP 
Codes (listed under Form 00 09 12-C). 

 
C. All California Construction Labor Hours shall be included in the calculation for the 

percentage goals set forth in Section 1.03 A. 
 

D. The Contractor and its subcontractors shall not discriminate against or give 
preference to any particular individual or group based on race, color, gender, 
sexual orientation, age, or disability. 

PART 2 – ADMINISTRATION 

2.01 ADMINISTRATION & COMPLIANCE 

 
A. If the work order amount falls under the mandatory requirement, the Contractor 

shall perform the following prior to start of work on the work order: 

1. The Contractor shall hire a Jobs Coordinator for the work order in accordance 
with Section 2.02. 

2. The Contractor and all subcontractors of every tier shall coordinate with the 
Jobs Coordinator for services to support their efforts in meeting the targeted 
hiring percentages as described in Section 1.01 of this Specification. 

 
B. The Contractor and its subcontractors shall use the Craft Employee Request Form 

(Form 00 09 12-A) for all requests for dispatch of qualified Local Residents and 
Targeted craft workers (including apprentices and journeymen) in the event that 
assistance in obtaining such workers is needed from a Community Service 
Provider, union hiring hall, or other source. 

 
C. When requested by the County, the Contractor, on behalf of itself and its 

subcontractors, shall submit a Workforce Utilization Plan (Form 00 09 12-B) to the 
County Project Manager that contains the workforce hiring plan and schedule for 
the hiring of qualified Local Workers and the assignment and use of the 
subcontractors’ workforce to meet the Local Worker Hiring goals. The Contractor, 
thereafter, shall submit updates of the Workforce Utilization Plan to reflect changes 
in project conditions, schedule, or subcontractors until the County has determined 
substantial compliance is achieved. 

D. No later than the 15th calendar day of each month, the Contractor shall submit to 
the designated County representative a completed Local and Targeted Hiring 
Status Report containing the relevant information for the preceding month. The 
Local and Targeted Hiring Status Report shall contain, at a minimum, the 
information specified below for Contractor and its subcontractors: 
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1. For each California Project Craft Worker (apprentices and journeymen): (a) 

the total labor hours, total number of all workers (apprentices and 
journeymen), hours worked on the work order; and (b) the wages earned on 
the work order. 

2. Total number of Local Residents (apprentices and journeymen), hours 
worked (apprentices and journeymen), segregated by Tier 1 and Tier 2 
Residency Preference Areas, and wages earned by each Local Resident. 

3. Total number of Targeted Worker hours worked (apprentices and journeymen 
by Tier 1 and Tier 2 Residency Preference Areas) and Targeted Worker data 
and worker’s demographic profile. 

4. Total number of hours worked by Local Residents by subcontractor. 
 

E. No later than the 15th calendar day of each month, the Contractor and all its 
subcontractors shall submit the Local and Targeted Hiring Status Report to the 
designated County representative (or submit the data online if the County elects to 
provide an online system), to demonstrate progress in meeting the local hiring 
participation. Failure to submit the Local and Targeted Worker Hiring Status Report 
to the designated County representative shall be deemed to constitute zero percent 
local hiring participation for the month. If the work order amount falls under the 
mandatory category, failure to submit the Local and Targeted Worker Hiring Status 
Report to the designated County representative shall be deemed to constitute zero 
percent local hire participation for the month and the County may retain the Monthly 
Mandatory Compliance Withholding (MMCW) amount. 

 
F. The County may, in its sole discretion, elect to provide an online system for the 

Contractor and all of its subcontractors to input the data required in the Local and 
Targeted Worker Hiring Status Report. If the County so elects, the Contractor and 
subcontractors shall utilize that online system in lieu of completing and submitting the 
Local and Targeted Worker Hiring Status Report. 

 
G. The Contractor and its subcontractors shall first meet the Local Worker Hiring 

participation goals by employing qualified workers from the Tier 1 Preference Area. 
If the Contractor is unable to meet their entire Local Worker Hiring need from this 
area, it must submit to the Project Manager a statement certifying that it has 
exhausted all available qualified Local Workers from this area during a 48-hour period 
before pursuing workforce from the Tier 2 Preference Area. 

 
H. At the conclusion of the work order, the County will conduct a final evaluation of the 

Contractor’s compliance with LTWHP. 
 

I. To enforce compliance on work orders containing mandatory hiring goals, an amount 
will be withheld from the monthly progress payment to the Contractor in proportion to 
the deficit percentage of the mandated Local and Targeted Hiring Goal percentage 
and the actual percentage obtained. The maximum that may be withheld during the 
duration of the work order is one percent of the total construction work order amount, 
but not to exceed $500,000, comprised of 0.75 percent for Local Worker goal 
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compliance, and 0.25 percent for Targeted Worker goal compliance. This amount is 
called the Monthly Mandatory Compliance Withholding (MMCW) amount. The 
percentage of the MMCW that will be withheld for a given month will be the same as 
the percentage of the deficit in achieving the LTWHP targets for that month. 

 
The maximum MMCW amount is determined as follows: 

 
Construction Work Order Amount Value X .75% ÷ Number of months in baseline 
construction schedule = MMCW for Local Workers 

 
Construction Work Order Amount Value X .25% ÷ Number of months in baseline 
construction schedule = MMCW for Targeted Workers 

 
J. If the Targeted Worker Hiring mandatory requirements of the Policy have not been 

satisfied as required for a work order, the Contractor nonetheless may be deemed to 
be in compliance if the Contractor demonstrates both (a) that the Contractor and each 
of its subcontractors have complied with all other requirements of the Policy, and (b) 
that the Contractor and each of its subcontractors have satisfactorily demonstrated 
the following: 

 
Documented contact with the Department of Economic Opportunity, America Job 
Centers or with an agency that supports and provides employment and training 
services for Targeted Workers in construction employment, and in which instance the 
agency did not refer a qualified Targeted Worker to the Contractors or subcontractor 
within 48 hours of the job request for fair consideration of the Targeted Worker. 

 
K. At the conclusion of the work order, the County will conduct a final evaluation of the 

Contractor’s compliance with the Workforce Utilization Plan as described in Section 
2.01.C and execute a final release of funds, if applicable, as described in Section 
2.01.I. The Contractor’s failure to meet the Local and Targeted Worker Hiring 
Requirement in Section 1.01 by the conclusion of the work order shall result in the 
County imposing liquidated damages and deducting such amount otherwise owed to 
the Contractor in its final payment. The County will not be required to pay interest on 
any amounts withheld during the term of the contract. 

 
L. The County and Contractor specifically agree that the MMCW amount, minus the 

total value of previous releases, in direct proportion to the actual Local and Targeted 
hiring participation levels achieved by the Contractor consistent with the Workforce 
Utilization Plan, shall be imposed as liquidated damages, and not as a forfeiture or 
penalty. It is further specifically agreed that the aforesaid amount is presumed to be 
the amount of damages sustained due to the Contractor’s inability to achieve the 
Local and Targeted Worker Hiring Requirement in Section 1.01. 

 
M. For construction contracts where the work is performed for a private County Lessee, 

the Lessee shall be responsible for administration of all aspects of this Section 2.01. 
At the conclusion of the work order, the Lessee shall provide a full report to the 
designated County Representative of all monthly information required to be collected 
in this Section 2.01. 
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2.02 JOBS COORDINATOR MINIMUM QUALIFICATIONS 

 
A. If the Jobs Coordinator is selected from the approved list provided on Form 00 09 

12-E, that Jobs Coordinator shall be deemed to meet the minimum qualifications. 
No additional qualification information need be provided. 

 
B. If the Contractor desires to utilize a Jobs Coordinator not listed on Form 00 09 12- 

E (i.e., a Contractor employee or other non-listed firm), the Contractor must be able 
to demonstrate that the selected Jobs Coordinator meets the minimum 
qualifications listed in this Section 2.02. When requested by the County, the 
Contractor shall provide documentation sufficient to satisfy the County, in the 
County's sole discretion, that the selected Jobs Coordinator meets the minimum 
qualifications listed in this Section 2.02. 

 
C. A minimum of 3 years’ experience as providing Jobs Coordinator services. 

Successful candidates for Jobs Coordinators must be able to demonstrate the in- 
depth ability, experience, and possess the necessary staff capable of providing 
required services. 

D. A successful Jobs Coordinator must demonstrate they possess working 
relationships with the Building Trades, Targeted Workers and signatory craft 
councils and unions operating within County of Los Angeles’ jurisdiction by 
describing previous interactions, relationships, and partnerships with these 
party’s/groups. 

 
E. A successful Jobs Coordinator must be able to demonstrate that it has experience 

on work orders similar in scale to the current work order. 
 

F. A successful Jobs Coordinator must demonstrate that they possess experience 
with Targeted Worker populations. 

 
G. A successful Jobs Coordinator must have experience in working with work-source 

centers, faith-based organizations, and other Community Based Organizations 
(CBOs). 

 
H. A successful Jobs Coordinator must be familiar with incentive programs and tax 

credit subsidies provided by the State and Federal government to hire workers that 
fit the corresponding category. Jobs Coordinator to describe their experience in 
working with these programs 

2.03 RESPONSIBILITIES OF THE JOBS COORDINATOR 

The Contractor shall ensure that the selected Jobs Coordinator effectively performs the following 
duties: 

 
A. The Jobs Coordinator shall develop, create, design and market specific programs 

to attract Targeted Workers for construction opportunities (e.g., handouts and 

fliers for “walk-ins” demonstrating program entrance procedures). 
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B. The Jobs Coordinator shall coordinate services for Contractor to use in the 

recruitment of Targeted Workers. 

C. The Jobs Coordinator shall educate and assist Contractor on incentives provided 

by state or federal programs for on-the-job training and employer tax credits. 

D. The Jobs Coordinator shall conduct orientations, job fairs and community 

outreach meetings in the local community. 

E. The Jobs Coordinator shall screen and certify the Targeted Workers status. 

 
F. The Jobs Coordinator shall establish a referral and retention tracking mechanism 

for placed Targeted workers and apprentices. 

 
G. The Jobs Coordinator shall network with the various work source centers, 

community and faith-based organizations and other non-profit entities that 

provide qualified Local and/or Targeted Workers. 

 
H. The Jobs Coordinator shall coordinate with the various building trades crafts for 

referral and placement of Targeted Workers. 

I. The Jobs Coordinator shall maintain a database of pre-qualified Targeted 

Workers for referral. 

 
J. The Jobs Coordinator shall be the point of contact to provide information about 

available job opportunities on work orders. 

 
K. The Jobs Coordinator shall assist the subcontractors with their documentation 

effort and other reports as it relates to their Targeted Worker hiring requirements. 

 
L. The Jobs Coordinator shall work closely with County staff, the Building Trades, 

and subcontractors in achieving the Targeted hiring goals. 

2.04 COMMUNITY SERVICE PROVIDERS 

Examples of Community Service Providers that may be used by Contractor and 
subcontractors to identify Local Residents and Targeted Workers include: 

 
▪ Los Angeles County Department of Economic Opportunity: 

http://opportunity.lacounty.gov/ 

▪ LA Jobs: https://www.jobsla.org/vosnet/Default.aspx 

▪ Cal Jobs: http://www.caljobs.ca.gov/vosnet/Default.aspx 

http://opportunity.lacounty.gov/
https://www.jobsla.org/vosnet/Default.aspx
http://www.caljobs.ca.gov/vosnet/Default.aspx
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▪ Helmets to Hardhats: https://www.helmetstohardhats.org 

▪ Los Angeles County America's Job Center of California: http://workforce.lacounty.gov/ 
 

PART 3 – FORMS 

Form 00 09 12-A: LTWHP Craft Employee Request Form 

Form 00 09 12-B: LTWHP Workforce Utilization Plan for JOCs 2401CP TO 2423JS 

Form 00 09 12-C: FPL List of Zip Codes 

Form 00 09 12-D: Local and Targeted Worker Hiring Status Report 

Form 00 09 12-E: Approved Jobs Coordinators List 

https://www.helmetstohardhats.org/
http://workforce.lacounty.gov/
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DISPATCH REQUESTOR:  
(Contractor and Subcontractor Name) 

 

DATE:  
 

LOCAL AND TARGETED WORKER HIRING PROGRAM 
00 09 12-A CRAFT EMPLOYEE REQUEST FORM – MANDATORY/BEST EFFORTS 

NAME OF PROJECT 

County of Los Angeles requires that at least 30 percent of total California Construction Labor Hours worked on the project must be performed by a qualified Local 
Resident. Additionally, at least 10 percent of total California Construction Labor Hours worked on the project shall be performed by a Targeted Worker. The hours 
worked by a Targeted Worker who is also a Local Resident may also be applied towards the 30 percent Local Resident hiring goal. The available pool of Local Residents 
whose primary place of residence is within Tier 1 ZIP Codes, listed below, must first be exhausted in the manner specified in Section 2.01F before employing worker(s) 
from Tier 2 ZIP Codes (listed under Form 00 09 12-C). 

EMAIL FORM TO: 
 

Community Organization Name:  Tel:  Email: 

Local Union Name: 
 

Tel: 
 

 

Email: 

GC or Sub Compliance Office: Name:    Tel: 
 

 

Email: 

LTWHP/Jobs Coordinator Name:  
 

Tel: 
 

 

Email: 

Project Manager Name:    Tel:    Email:   

 

TIER 1 RESIDENCY AREA ZIP CODES (TO BE PROVIDED BY THE COUNTY): Local and Targeted Workers in these zip codes shall be first dispatched to NAME 

OF PROJECT. Zip Codes must be completed by Outreach and Compliance Section. 
 

X X X X X X X X X X X X X X X X 

X X X X X X X X X X X X X X X X 

TIER 2 RESIDENCY AREA ZIP CODES (TO BE PROVIDED BY THE COUNTY): Local and Targeted Workers from these zip codes shall be referred for project 
work after all available qualified workers in the Tier 1 Residency Preference area have been exhausted to NAME OF PROJECT. See Form 00 09 12-C. 

 
CRAFT WORKER REQUEST: 
 
 

 
QTY# 

 
 

 
CRAFT POSITION 

 

 

JOURNEYMAN OR 
APPRENTICE LEVEL 

LOCAL and TARGETED 
WORKER 

(TIER 1 RESIDENCY 
AREA REQUIRED) 

LOCAL and 
TARGETED WORKER 
(TIER 2 RESIDENCY 

AREA) 

 

 

TARGETED 
WORKER 

 
 

 
DATE 

 
 

 
TIME 

        

        

 
Please have the worker(s) report to the following project site address indicated below: 

Project Name  

Site Address:   Report to:   

On-site Tel #:    On-site Fax:   

Comment or special instructions:      

 

Completed by Community Service Provider Organization or Union 

Received By:   Date Received:   Dispatch Date:  

Requested Dispatch Available for Dispatch Unavailable for Dispatch 

Tier 1 Residency Worker 
Tier 2 Residency Worker 

*See instruction below. 
Qualified Targeted Worker 

*Attach letter stating reason for not dispatching local and targeted worker(s) who reside in the Tier 1 and Tier 2 Area zip codes. 

Print Dispatcher Name:   Phone:   
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FORM 00 09 12‐B ‐ LTWHP Workforce Utilization Plan 

Contractor: All Contractors 
 

 
Workforce Utilization Plan / Projection Hours 

 

 
Project Name: Date: 

Project Duration: 0 Calendar Days 

 
  

May-24 
 

Jun-24 
 

Jul-24 
 

Aug-24 
 

Sep-24 
 

Oct-24 
 

Nov-24 
 

Dec-24 
 

Jan-25 
 

Feb-25 
 

Mar-25 
 

Apr-25 
 

May-25 

 
Total 

PROJECTED PROJECT HOURS  

Local Hours (Tier 1) 50 0 0 0 0 0 0 0 0 0 0 0 0 50 

Local Hours (Tier 2) 100 0 0 0 0 0 0 0 0 0 0 0 0 100 

Total Project Hours 500 0 0 0 0 0 0 0 0 0 0 0 0 500 

               

Total Local Hours (%) 30% 
            

30% 

               

Targeted Worker Hours 50 0 0 0 0 0 0 0 0 0 0 0 0 50 

Targeted Worker Hours (%) 10% 
            

10% 

               

ACTUAL PROJECT HOURS 
 

Local Hours (Tier 1) 75 0 0 0 0 0 0 0 0 0 0 0 0 75 

Local Hours (Tier 2) 100 0 0 0 0 0 0 0 0 0 0 0 0 100 

Total Project Hours 500 0 0 0 0 0 0 0 0 0 0 0 0 500 

               

Total Local Hours (%) 35% 
            

35% 

               

Targeted Worker Hours 50 0 0 0 0 0 0 0 0 0 0 0 0 50 

Targeted Worker Hours (%) 10% 
            

10% 



Supervisorial District (SD) 
Tier 2 FPL List of Zip Codes 
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COUNTY OF LOS ANGELES 

LOCAL AND TARGETED WORKER HIRING POLICY 

QUALIFYING ZIP CODES 

Tier 1, 2 and Qualifying Zip Codes are defined as: 

 

Tier 1 

Zip Code: 
 
 
 

 
Tier 2 

Zip Code: 

 
Qualifying 

Zip Code: 

A Tier 1 Qualified Local Resident is defined as a County resident whose primary residency is: (1) within 

five (5) miles of the proposed project site; and (2) is within a Qualifying Zip Code. If a qualifying Zip 

Code is partially located within the 5-mile radius, then the entire Zip Code is considered as a Tier I Zip 

Code, and workers living in that entire Zip Code area may qualify as Tier I hiring. 
 

 
A Tier 2 Qualified Local Resident is defined as a County resident whose primary residency is: (1) within 

a Qualifying Zip code; and (2) that Qualifying Zip Code is beyond five (5) miles of the proposed project 

site. 

A Qualifying Zip Code is defined as a zip code within the County of Los Angeles, where either: (1) the 

average percentage of households living below 200 percent of the Federal Poverty Level (FPL) for that 

individual’s primary residency's Zip Code is greater than the County average for such households; or (2) 

the Zip Code is one of 11 additional Zip Codes determined by the Board on September 6, 2011 to be a 

Zip Code where at least 30 percent of the population is living in poverty, and with an unemployment rate 

of at least 150 percent of the national average. 
 

Zip Code Region SD1 SD2 SD3 SD4 SD5 

90001 Florence / South Central (City of LA)  X  X  

90002 Watts (City of LA)  X  X  

90003 South Central (City of LA)  X    

90004 Hancock Park (City of LA) X X X   

90005 Koreatown (City of LA)  X    

90006 Pico Heights (City of LA) X X    

90007 South Central (City of LA) X X    

90008 Baldwin Hills / Crenshaw (City of LA) / Leimert Park (City of LA)  X    

90010 Wilshire Blvd (City of LA)  X    

90011 South Central (City of LA) X X    

90012 Civic Center (City of LA) / Chinatown (City of LA) X     

90014 Los Angeles X     

90015 Downtown Los Angeles (City of LA) X X    

90016 West Adams (City of LA)  X    

90017 Los Angeles X     

90018 Jefferson Park (City of LA)  X    

90019 Country Club Park (City of LA) / Mid City (City of LA)  X    

90020 Hancock Park (City of LA)  X    

90021 Downtown Los Angeles (City of LA) X     

90022 East Los Angeles X   X  

90023 East Los Angeles (City of LA) X   X  

90026 Echo Park / Silverlake (City of LA) X     

90028 Hollywood (City of LA)   X  X 

90029 Downtown Los Angeles (City of LA) X  X   

90031 Montecito Heights (City of LA) X     

90032 El Sereno (City of LA) / Monterey Hills (City of LA) X     

90033 Boyle Heights (City of LA) X     

90034 Palms (City of LA)  X X   

90035 West Fairfax (City of LA)  X X   

90036 Park La Brea (City of LA)  X X   

90037 South Central (City of LA)  X    

90038 Hollywood (City of LA)   X   

90040 Commerce, City of X   X  



Supervisorial District (SD) 
Tier 2 FPL List of Zip Codes 

Form C JOCs WWD1, WWD2, and WWD3 

 

 

COUNTY OF LOS ANGELES 

LOCAL AND TARGETED WORKER HIRING POLICY 

QUALIFYING ZIP CODES 

Zip Code Region SD1 SD2 SD3 SD4 SD5 

90042 Highland Park (City of LA) X     

90043 Hyde Park (City of LA) / View Park / Windsor Hills  X    

90044 Athens  X    

90047 South Central (City of LA)  X    

90057 Westlake (City of LA) X     

90058 Vernon X X  X  

90059 Watts (City of LA) / Willowbrook  X  X  

90061 South Central (City of LA)  X    

90062 South Central (City of LA)  X    

90063 City Terrace X     

90089 Exposition Park(City of LA)  X    

90201 Bell / Bell Gardens / Cudahy    X  

90220 Compton / Rancho Dominguez  X    

90221 East Rancho Dominguez  X  X  

90222 Compton / Rosewood / Willowbrook  X  X  

90242 Downey    X  

90247 Gardena  X    

90250 Hawthorne (Holly Park) / Lawndale (Federal Bldg)  X    

90255 Huntington Park / Walnut Park  X  X  

90262 Lynwood    X  

90270 Maywood    X  

90280 South Gate  X  X  

90301 Inglewood  X    

90302 Inglewood  X    

90303 Inglewood  X    

90304 Lennox  X    

90401 Santa Monica   X   

90501 Torrance  X  X  

90601 Whittier X   X  

90602 Whittier X   X  

90640 Montebello X   X  

90706 Bellflower    X  

90716 Hawaiian Gardens    X  

90723 Paramount    X  

90731 San Pedro (City of LA) / Terminal Island (City of LA)    X  

90744 Wilmington (City of LA)  X  X  

90802 Long Beach    X  

90804 Long Beach    X  

90805 North Long Beach (Long Beach)  X  X  

90806 Long Beach    X  

90810 Carson / Long Beach  X  X  

90813 Long Beach    X  

91001 Altadena     X 

91046 City of Glendale     X 

91103 Pasadena     X 

91201 Glendale     X 

91203 Glendale     X 

91204 Glendale (Tropico)     X 

91205 Glendale (Tropico)     X 

91303 Canoga Park (City of LA)   X   

91331 Arleta (City of LA) / Pacoima (City of LA)   X  X 

91335 Reseda (City of LA)   X   

91340 San Fernando   X   

91342 Lake View Terrace (City of LA) / Sylmar (City of LA)   X  X 



Supervisorial District (SD) 
Tier 2 FPL List of Zip Codes 
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COUNTY OF LOS ANGELES 

LOCAL AND TARGETED WORKER HIRING POLICY 

QUALIFYING ZIP CODES 
91343 North Hills (City of LA)   X   

91352 Sun Valley (City of LA)   X  X 

Zip Code Region SD1 SD2 SD3 SD4 SD5 

91401 Van Nuys (City of LA)   X   

91402 Panorama City (City of LA)   X   

91405 Van Nuys (City of LA)   X   

91406 Van Nuys (City of LA)   X   

91411 Van Nuys (City of LA)   X   

91502 Burbank     X 

91601 North Hollywood (City of LA)     X 

91605 North Hollywood   X  X 

91606 North Hollywood   X  X 

91702 Angeles National Forest X    X 

91706 Baldwin Park / Irwindale X    X 

91731 El Monte X     

91732 El Monte X     

91733 South El Monte X     

91744 City of Industry / La Puente / Valinda X     

91746 Bassett / City of Industry / La Puente X     

91754 Monterey Park X     

91755 Monterey Park X     

91766 Phillips Ranch / Pomona / Chino X     

91767 Pomona X    X 

91768 Pomona X     



JOCs WWD1, WWD2, and WWD3 

 

 

 
Project: PROJECT NAME 

Supervisorial District: SD XXX 

Project Code: XXX 

Contractor(s): Multiple Contractors 

Craft(s): Multiple Crafts 

Total Forecast Hours: 0 

Total Project Hours to Date: 16,593.06 

Total Hours Percent Complete: 0.00% 

Construction Contract Amount: $2,907,500.00 

Mandatory Local Hiring Requirement: 30.00% 

 
 

 

 
 

 
Area 

 
Total Number of 

Workers 

Jan 01-Dec 20 

 
% of Total 

Workers 

Jan 01-Dec 20 

 
Total Hours 

Worked 

Jan 01-Dec 20 

 

% of Total 

Hours Worked 

Jan 01-Dec 20 

 
Cumulative 

Total Number 

of Workers 

 

Cumulative % 

of Total 

Workers 

 

Cumulative 

Total Hours 

Worked 

 

Cumulative % 

of Total Hours 

Worked 

 

Cumulative 

Wages w/ 

Benefits 

 

Cumulative 

Number of 

Foremen 

 

Cumulative 

Foremen 

Hours 

 

Cumulative 

Foreman 

Hours % 

 

Cumulative 

Number of 

Journeymen 

 

Cumulative 

Journeyman 

Hours 

 

Cumulative 

Journeyman 

Hours % 

 

Cumulative 

Number of 

Apprentices 

 

Cumulative 

Apprentice 

Hours 

 

Cumulative 

Apprentice 

Hours % 

Tier 1 Zip List 30 17.05% 2,009.50 12.11% 30 17.05% 2,009.50 12.11% $85,423.57 0 0.00 0.00% 26 1,611.50 9.71% 4 398.00 2.40% 

Tier 2 <200% FPL List 63 35.80% 4,943.25 29.79% 63 35.80% 4,943.25 29.79% $272,360.37 0 0.00 0.00% 49 4,180.00 25.19% 15 763.25 4.60% 

Other in LA County (non-local) 40 22.73% 3,756.56 22.64% 40 22.73% 3,756.56 22.64% $189,691.94 0 0.00 0.00% 32 2,480.06 14.95% 8 1,276.50 7.69% 

Outside of LA County 43 24.43% 5,883.75 35.46% 43 24.43% 5,883.75 35.46% $289,007.16 0 0.00 0.00% 36 5,651.75 34.06% 7 232.00 1.40% 

Employees Not In Specified Zip Lists 0 0.00% 0.00 0.00% 0 0.00% 0.00 0.00% $0.00 0 0.00 0.00% 0 0.00 0.00% 0 0.00 0.00% 

                   

Local Workers                   

Local Worker (Primary + Secondary) 93 52.84% 6,952.75 41.90% 93 52.84% 6,952.75 41.90% $357,783.94 0 0.00 0.00% 75 5,791.50 34.90% 19 1,161.25 7.00% 

Targeted Worker 21 11.93% 3,857.81 23.25% 21 11.93% 3,857.81 23.25% $241,830.69 0 0.00 0.00% 18 3,689.06 22.23% 3 168.75 1.02% 

                   

Demographic Profile                   

African American 4 2.27% 399.81 2.41% 4 2.27% 399.81 2.41% $12,887.50 0 0.00 0.00% 3 283.81 1.71% 1 116.00 0.70% 

Asian 23 13.07% 2,514.00 15.15% 23 13.07% 2,514.00 15.15% $163,125.45 0 0.00 0.00% 22 2,490.00 15.01% 1 24.00 0.14% 

Caucasian 13 7.39% 300.00 1.81% 13 7.39% 300.00 1.81% $16,995.38 0 0.00 0.00% 12 271.00 1.63% 1 29.00 0.17% 

Hispanic 107 60.80% 7,031.75 42.38% 107 60.80% 7,031.75 42.38% $368,754.17 0 0.00 0.00% 83 5,649.00 34.04% 25 1,382.75 8.33% 

Native American 1 0.57% 25.50 0.15% 1 0.57% 25.50 0.15% $1,691.16 0 0.00 0.00% 1 25.50 0.15% 0 0.00 0.00% 

Not Specified 28 15.91% 6,322.00 38.10% 28 15.91% 6,322.00 38.10% $273,029.37 0 0.00 0.00% 22 5,204.00 31.36% 6 1,118.00 6.74% 

Other 0 0.00% 0.00 0.00% 0 0.00% 0.00 0.00% $0.00 0 0.00 0.00% 0 0.00 0.00% 0 0.00 0.00% 

                   

Male 173 98.30% 16,134.56 97.24% 173 98.30% 16,134.56 97.24% $805,196.51 0 0.00 0.00% 141 13,560.81 81.73% 33 2,573.75 15.51% 

Female 3 1.70% 458.50 2.76% 3 1.70% 458.50 2.76% $31,286.52 0 0.00 0.00% 2 362.50 2.18% 1 96.00 0.58% 

                   

Veteran 1 0.57% 72.00 0.43% 1 0.57% 72.00 0.43% $3,355.20 0 0.00 0.00% 1 72.00 0.43% 0 0.00 0.00% 

                   

Total Employees 176 
 16,593.06  176  

16,593.06 
 

$836,483.03 0 0.00 
 143 13,923.31 

 
34 2,669.75 
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FORM D - Local and Targeted Worker Hiring Status Report 

LOCAL AND TARGETED WORKER HIRING STATUS REPORT 

LOS ANGELES COUNTY 

Report Date: 12/24/2021 

Date Range: 1/1/2000 – 12/20/2021 



 

 

JOB COORDINATOR PANEL 
as of May 2022 

Casamar Group, LLC 

Joe Garcia 
23335 Alamos Lane 
Newhall, CA 91321 
TEL: 661.254-2373 
Fax: 661.253.0549 
jgarcia@casamargroup.com 

Del Richardson & Associates, Inc. 

Del Richardson 
510 S. La Brea Avenue 
Inglewood, CA 90301 
TEL: 310.645.3729 ext. 229 
FAX: 310.645.3355 
Del.Richardson@drainc.com 

Harris & Associates 
John W. Harris 
865 S. Figueroa Street 
Los Angeles, CA 90017 
TEL: 213.489.9833 

FAX: 626.316.7103 
john@jwharrislaw.com 

Managed Career Solutions, Inc. 
Philip Starr 
3333 Wilshire Blvd., Suite 405 
Los Angeles, CA 90010 
TEL: 213.355.5312 
FAX: 213.381.5053 
pstarr@mcscareergroup.com 

Mindful Integration of Construction Services 
Theodora Oyie 
P.O. Box 180156 
Los Angeles, CA 90018 
TEL: 323. 241.7787 
toyie@mindfulintegrationservices.com 

Modern Times, Inc. 
Joseph Hernandez 
1892 E. Altadena Drive 
Altadena, CA 91001 
TEL: 213.810.6105 
FAX: 626.316.7103 
joe@moderntimesinc.com 

Onesimus, Inc 
Michael Richardson 
129 E. 136th Street 
Los Angeles, CA 90061 
TEL: 310.701.0359 
profitableanduseful@gmail.com 

Pacific Resources Services Corporation 
Ben Ocasio 
11421 Lambert Ave. 
El Monte, CA 91732 
TEL: 626.800.4006 
FAX: 626.800.4140 
bocasio@pacificresourcesservices.com 

Padilla & Associates, Inc. 
Patricia Padilla 
211 East City Place Drive 
Santa Ana, CA 92705 
TEL: 714.225.0116 
ppadilla@padillainc.com 

PDA Consulting, Inc. 
Pamela Penn 
8901 S. La Cienega Blvd. Suite 201 
Inglewood, CA 90301 
TEL: 310.910.0940 
pamela.penn@pdaconsultinggroup.com 

Playa Vista Job Opportunities and Business Services 
Mary Taylor 
4112 S. Main Street 
Los Angeles, CA 90037 
TEL: 323.432.3955 

FAX: 323.432.3995 
mtaylor@pvjobs.org 

TransCal Services, LLC 
Jeffery Henderson 
6109 S. Western Ave., Suite 308 
Los Angeles, CA 90047 
TEL: 323.305.6470 
FAX: 323.305.6471 
jhenderson@transcalservices.com 

TSG Enterprises, Inc. dba The Solis Group 
Elizabeth Solis 
131 N. El Molino Ave., Suite 100 
Pasadena, CA 91101 
TEL: 626.685.6989 
FAX: 626.685.6985 
elizabeths@thesolisgroup.com 

Power2Workers 
Christiana Faulkner 
5505 S. Vermont Ave. 
Los Angeles, CA 90037 
TEL: 323.920.6674 
christiana@power2workers.org 

 

mailto:jgarcia@casamargroup.com
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ATTACHMENT 4 

 
Construction and Demolition Recycling and Reuse 

Attachment 4.1 

Provide the following information to the County of Los Angeles Department of Public Works 

Environmental Programs Division Construction & Demolition Debris Recycling and Reuse Unit by emailing 

this form to CND@dpw.lacounty.gov 

Name of the Project:   

Address:   

Project Description: 
 
 
 

 
Estimated Tonnage or Cubic Yard of Debris Generated from: 

Grading:   

Demolition:   

Construction:   
 

 
Contractor Project Manager:  

Email Address:  

County Project Manager:   

Email Address:   

Submitted by: Date: Email Address: 

 

 

 

 

Office Use Only: 
 
 Project is encouraged to make a good-faith effort to reduce, reuse, and/or recycle the debris generated to 

the maximum extent feasible. 

  Project is subject to Part 3 of Section 01 74 19. Submit a Recycling and Reuse Plan (Attachment 2) 

Reviewed by:   Date:   

mailto:CND@dpw.lacounty.gov


 

 

 

ATTACHMENT 4.2 - COMMERCIAL 

 
COMMERCIAL DEMOLITION 

Commercial wood frame structures including warehouses, apartments, and hotels 

Total square footage   multiply by 0.06 equals   tons generated 

Tons generated  multiply by 0.65 equals  mixed tons generated 

Tons generated  multiply by 0.35 equals  inert tons generated 

Commercial concrete/masonry structures 

Total square footage   multiply by 0.10 equals   tons generated 

Tons generated  multiply by 0.14 equals  mixed tons generated 

Tons generated  multiply by 0.86 equals  inert tons generated 

Brick or Cinder Block Walls 

Wall height (H)(feet) Wall length (L)(feet) Width of block (W)(inches divided by 12)  

Multiply H by L by W equals  cubic feet multiply by 0.029 equals  inert tons 
 

Walkways, Driveways, and Parking Lots 
 

Square footage  multiply by 0.01 equals  inert tons 
 

Total tonnage generated Total mixed tonnage Total inert tonnage  

 

 

COMMERCIAL CONSTRUCTION 

Wood-frame structure 
 

Total square footage   multiply by 0.002 equals   tons generated 

Tons generated  multiply by 0.65 equals  mixed tons 

Tons generated  multiply by 0.35 equals  inert tons 
 

Concrete/masonry structure 

Total square footage   multiply by 0.002 equals   tons generated 

Tons generated  multiply by 0.14 equals  mixed tons 

Tons generated  multiply by 0.86 equals  inert tons 
 

Total tonnage generated Total mixed tonnage Total inert tonnage  

Forms and Resources at: http://dpw.lacounty.gov/epd/CD/resources.cfm Page: Attachment 4.1 

http://dpw.lacounty.gov/epd/CD/resources.cfm


 

 

 
 
 
 

Table 1: Facilities to be Used 

 
A 

Facility to be Used * 
(include address & phone number) 

B 
Facility Handling 

Method ** 
& Recycling Rate 

C 
Tons 

to be Sent 
to Facility 

D 
Tons to be 
Recycled 

(multiply B by C) 

Sample 

 

 

 

 

 
 

 

 

Mixed Debris 
Wood, 

gypsum, 
metal, glass, 

plastic, 
organics, etc. 

    

    

 
Inert Debris 

Asphalt, brick, 
concrete, 

ceramic, tile, 
etc. 

    

    

Totals 
  

* See Construction and Demolition Debris Recycling Facilities in Los Angeles County 
** Handling Method: Recycle, Reuse, or Disposal 

 

Table 2: Tonnage Generated 

 
E 

Total Tons 
(from table above) 

F 
Tons to be 

Recycled or Reused 

G 
Tons to be Disposed 

(E minus F) 

H 
Diversion Rate 
(F divided by E) 

Mixed Debris 
    

Inert Debris 
    

Totals 
    

 

 

Forms and Resources at: http://dpw.lacounty.gov/epd/CD/resources.cfm Page: Attachment 4.2 

http://dpw.lacounty.gov/epd/CD/resources.cfm


 

 

 

ATTACHMENT 4.3 GRADING 

Indicate: Cut (cubic yards)   Fill (cubic yards)   

 

 Soil to balance on site; no import and no export 

 Cubic yards of soil imported (Fill minus Cut)   

 Cubic yards of soil exported (Cut minus Fill)   

Calculate exported soil tons: cubic yards  multiply by 1.0125 equals  tons exported 

Indicate below where the exported soil will be sent. 
 

Facilities To Be Used 
(At least 50 percent must be reused) 

 A 
Facility to be Used 

(include address and phone number) 

B 
Tons to be 

Sent to 
facility 

C 
Tons to be 

Reused 

 
Sample 

 

 

 
 

 
 

Rock, 
soil, and 
gravel 

   

   

   

Totals 
  

 

D 
Total Tons 
Generated 

(Total from table 
above, Column B) 

E 
Total Tons to be 

Reused 
(Total from table 
above, Column C) 

F 
Total Tons to be 

Disposed 
(D minus E) 

G 
Diversion Rate 
(E divided by D) 

    

Applicant: Give copy of this Attachment to your hauler to ensure the proper facilities are used. 
 

Forms and Resources at: http://dpw.lacounty.gov/epd/CD/resources.cfm Page: Attachment 4.3 

http://dpw.lacounty.gov/epd/CD/resources.cfm


 

 

ATTACHMENT 4.4 

CONSTRUCTION AND DEMOLITION DEBRIS RECYCLING SUMMARY 

Project Information 

Check one:  Roadway Flood Control Water/Sewer 

Traffic Signal/Street Lighting Bridge/Structure Other   

Project Name:      

Project ID No.:      

Project Address/Location:      

Resident Engineer/Inspector:     Office Engineer:    

Contractor Information 

Company Name:     

Company Address:     

Report Prepared by   Phone Number:   

Project Duration: From:   To:   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Please fax this completed form to (626) 737-1723 (no cover sheet needed) 

To: LACDPW, Environmental Programs, C&D Unit   From:   

 

Type of 
Debris 

Generated 

Debris 
Generated 

(tons) 

Debris 
generated 

(cubic 
yards) 

Name of 
Facility 
used 

For EPD 
Use only 

For EPD 
Use only 

Diversion Disposal 

Asphalt      

Brick      

Concrete      

Green Waste      

Metal 
(ferrous) 

     

Metal 

(non-ferrous) 
     

Mixed Debris      

Rock      

Soil      

Wood Waste      

Other:      

Other:      

Totals   

 



 

 

 
 

ATTACHMENT 5 

JUNE 2025 

CONSTRUCTION TASK CATALOG & 

SPECIFICATIONS PREPARED BY 

THE GORDIAN GROUP, INC. 

ATTACHED SEPARATELY 



 

 

 

ATTACHMENT 6 

 

Infotech Vendor Manager Account 

Only one Infotech account for each business is required to register for the Bid Express (www.bidexpress.com) 

service. All other employees will then create accounts through an invitation sent by the manager. 

Whether you need to pay to bid on a solicitation depends on the agency. Some agencies sponsor solicitations for 

their vendors. A FREE tag will display for any solicitation not requiring a fee. Solicitations will either require an 

electronic signature or an Infotech Digital ID for bid submission. If the agency requires a Digital ID, you will be 

prompted to generate one. Do not pay for a solicitation or generate an ID until prompted to by a solicitation you 

select for bidding. 

Register for a Manager Account 

The first person to register for an Infotech account within a 

business is assigned managing access. As a manager, you can 

invite other employees to join the business account and 

change their roles. Your email address is your username for 

the account and to where Infotech services sends email 

notifications. 

1. Navigate to www.bidexpress.com and click Register at the top right. 

2. Fill out the registration form and click the Register button. Your email address will be your username. 

3. A message with a confirmation link will be sent to your email address. Click the Activate Account link 

within the email to activate your account. 

4. Enter your password and click Activate. 

Invite Employees 

Invite employees to create a user account for your business. Emails 

will be sent to those invited. You will receive an email when the 

account has been created. Employees are assigned the role of user 

for the account. 

1. Click Invite Employees. Enter one email address per line for 

each employee. 

2. Click Invite Employees. 

Change Employee Role 

You will need to update the role of those employees you want to manage the account. You must also change 

each user’s role within the Bid Express service itself. Please see the online help if you need assistance. 

1. Click Actions for the employee and choose Change Role. 

2. Select the manager role and click Change Role. 
 

http://www.bidexpress.com/
http://www.bidexpress.com/
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Infotech Vendor User Account 

Only one Infotech account for each business is required to register for the Bid Express service at 

www.bidexpress.com. All employees of a business will then 

create user accounts through an invitation sent by the manager. 

Register for a User Account 

To join an existing business account, please ask a user of a 

manager account to send you an invitation. Once the 

invitation is sent, you’ll receive an email to activate your 

account. Your email address is your username. Infotech 

services will send email notifications to this address. 

Upon receipt of the email: 

1. Select the Create Account link within the email. 

2. Fill out the Account Activation form. Your email address will be your username. 

3. Once the form is complete, click the Activate button. 

The My Account page opens, displaying your account information and other employees within your company 

using Infotech services. You are automatically assigned a user role for the account and an Executive Manager 

read-only role for the Bid Express service. Any user with manager role can change your role. 

 

Welcome to the Bid Express service 

If you are planning on submitting bids, a user with a 

manager account for the Bid Express service must 

change your role within the Bid Express service itself. 

Please see the knowledge center if you need assistance. 

Whether you need to pay to bid on a solicitation depends 

on the agency. Some agencies sponsor accounts for 

their vendors. A FREE tag will display for any solicitation 

not requiring a fee. 

Solicitations will either require an electronic signature or 

an Infotech Digital ID for bid submission. If the agency requires a Digital ID, you will be prompted to generate 

one. Do not pay for a solicitation or generate an ID until prompted to by a solicitation you selected for 

bidding. 

Infotech Vendor Accounts 2 

http://www.bidexpress.com/
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Understand and apply for Infotech Multi-Browser Digital IDs 

An Infotech Digital ID confirms your identity 

as the authorized signer of your company and 

allows you to securely sign documents, such 

as bids or contracts, in an Infotech service. 

Why do I need a Digital ID? 

When you sign a document or submit a bid, we want to make sure you’re you. 

The authorized signer for your company must have a Digital ID created and approved before using 

any feature that requires a digital signature, such as advertising a solicitation, conducting a bid 

opening, submitting a bid in the Bid Express service, or signing a contract document in the Doc 

Express service. 

The new Digital IDs can be used with any web browser, like Chrome or Edge. 

 

The process 

There are three parts to applying for a Digital ID. 

▪ Application – apply for the ID 

▪ Installation – after your identification has been verified, you’ll install the ID 

▪ Test – to make sure your ID works 

ID application 

Before you begin 

▪ If you already have a Digital ID, delete the backup copy of your current Digital ID. You’ll 

create a new backup as part of the ID installation process. 

▪ You’ll need access to your email in order to receive a verification code. 

▪ You’ll need a copy of your driver’s license, passport, or state ID in a file that can be 

uploaded. 

▪ The phone number entered should be the applicant's phone number, not the person filling 

out the application (if it's not the applicant). 

 

 
Support hours: 7am-8pm Eastern • support@bidexpress.com • infotechinc.com 

 
Copyright © 2022, Info Tech, Inc., DBA Infotech. All rights reserved. This documentation or parts thereof may not be reproduced in any form without written permission of Info Tech, 

mailto:support@bidexpress.com
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▪ An Infotech customer support representative will call you, hopefully within one business day, 

to confirm their identification. It may take up to seven days. 

Ready to apply for your Digital ID? 

Go to your account pages by selecting My Account from the 

three lines in the upper left corner. Click Digital ID from the 

sidebar menu. 

1. Click Create Digital ID to start the application. 

2. Get the security code from your email and come back to 

the generate ID process. 

3. Enter your account password and the code. Click Next. 

4. Read the creation information and click Next. 

5. Click Attach Identification. Navigate to and select the file containing your ID and click 

Open. 

6. Enter your name EXACTLY as it appears in the ID, including any punctuation marks or suffixes 

(like Jr.), and in legal order. Click Next. 

7. Enter the contact phone number of the applicant. 

8. Enter the state where the company headquarters are located. Click Next. 

9. Review your business information. Confirm that the name of the person listed is the 

authorized signer for your company and your company name matches how you would like to 

submit bids to the agency. Click Submit. 

A member of the customer support team will call you after the application is processed, hopefully 

within one business day, to confirm who you are. Once that happens, you’ll get an email with 

instructions on installing your multi-browser Digital ID. 

 

Need to change your phone number? 

The phone number entered on the application should that of the applicant, not the phone number of the 

person entering the information (if they are different people). 
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1. Click the Digital ID tab from the 

My Account pages. 

2. Select Update my phone 

number. 

3. Enter the correct phone number 

in the New Phone Number field 

and click Update. 

ID installation 

Before you begin 

▪ When installing the ID, log in to the Infotech service from the same device and use the same 

browser as when you created the ID. 

▪ Create the backup ID when prompted and save it to an external media, such as a flash drive. 

You’ll need it if you use a different computer or if you experience data loss. If you create the 

ID on a laptop using Chrome, you can’t use it on a laptop using Edge or Desktop using 

Chrome unless you import it. The service will let you know if you have to import your ID. 

▪ The service does not keep a copy of your ID file. 

▪ If you haven’t yet deleted the backup file of your old Digital ID, now’s a good time to do it. 

Ready to install your Digital ID? 

Once your business information has been checked, you’ll receive an email with a link to install your 

ID. 

1. Click the link or log in to your account. You can manage the installation of your Digital ID 

from the Digital ID tab of the My Account page. 

2. Click Install Digital ID. 

3. Create your backup ID by clicking Back Up 

Your Digital ID. 

4. Click Back Up. 

5. If you see a Save As window, navigate to the flash drive or other external media where you 

will save your backup Digital ID. If you don’t see the window, your backup ID was saved in 

your Downloads folder. Copy the backup to the flash drive or other external media. 
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Test or import your Digital ID 

Once you’ve applied for, installed, and made a backup copy of your multi-browser Digital ID, test it 

out to make sure there will be no problems when bidding. Use a different browser or computer and 

import your backup ID. If you can import it without any problems, your ID was successfully created. 

Before you begin 

If you didn’t backup your ID when it was installed, please do it now. Use the same computer and 

browser from when you created the Digital ID and click Back Up on the Digital ID page. If you see a 

Save As window, navigate to the flash drive or other external media where you will save your backup 

Digital ID. If you don’t see the window, your backup ID was saved in your Downloads folder. Copy 

the backup to the flash drive or other external media. 

Ready to test or import your Digital ID? 

1. Log in to the service using a different browser than the one where your Digital ID was 

created. For example, if you created the ID using Chrome, log in to the service using Edge. 

2. Go to your account pages by selecting My Account from the three lines in the upper left 

corner. Click Digital ID from the sidebar 

menu. 

3. If you see a message that the service couldn’t 

find your Digital ID, then you’re using a good 

browser to test your ID. If you don’t see the message, use a different browser. 

4. Click Import my Digital ID. 

5. Click Select backup file. 

6. Navigate to and select your backup ID file. It will be named FIRST LAST Digital ID. Click 

Open. 
 

If your ID didn’t import, please contact customer support: support@bidexpress.com. A member of 

our customer support team will be happy to assist you. 
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Infotech Multi-Browser Digital ID installation and backup 

Once you’ve applied for an Infotech multi-browser 

Digital ID and had your identity verified by a member 

of the Infotech customer support team, your ID will 

need to be installed before it can be used. 

 

Before you begin 

▪ When installing the ID, log in to the Infotech service from the same device and use the same 

browser as when you created the ID. 

▪ Create the backup ID when prompted and save it to an external media, such as a flash drive. 

You’ll need it if you use a different computer or if you experience data loss. If you create the 

ID on a laptop using Chrome, you can’t use it on a laptop using Edge or Desktop using 

Chrome unless you import it. The service will let you know if you have to import your ID. 

▪ The service does not keep a copy of your ID file. 

▪ If you haven’t yet deleted the backup file of your old Digital ID, now’s a good time to do it. 

 

Ready to install your Digital ID? 

Once your business information has been checked, you’ll receive an email with a link to install your 

ID. 

1. Click the link or log in to your account. You can manage the installation of your Digital ID 

from the Digital ID tab of the My Account page. 

2. Click Install Digital ID. 

3. Create your backup ID by clicking Back Up 

Your Digital ID. 

4. Click Back Up. 

5. If you see a Save As window, navigate to the flash drive or other external media where you 

will save your backup Digital ID. If you don’t see the window, your backup ID was saved in 

your Downloads folder. Copy the backup to the flash drive or other external media. 
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Test or import your Digital ID 

Once you’ve applied for, installed, and made a backup copy of your multi-browser Digital ID, test it 

out to make sure there will be no problems when bidding. Use a different browser or computer and 

import your backup ID. If you can import it without any problems, your ID was successfully created. 

Before you begin 

If you didn’t backup your ID when it was installed, please do it now. Use the same computer and 

browser from when you created the Digital ID and click Back Up on the Digital ID page. If you see a 

Save As window, navigate to the flash drive or other external media where you will save your backup 

Digital ID. If you don’t see the window, your backup ID was saved in your Downloads folder. Copy 

the backup to the flash drive or other external media. 

Ready to test or import your Digital ID? 

1. Log in to the service using a different 

browser than the one where your Digital 

ID was created. For example, if you 

created the ID using Chrome, log in to the service using Edge. 

2. Go to your account pages by selecting My Account from the three lines in the upper left 

corner. Click Digital ID from the sidebar menu. 

3. If you see a message that the service couldn’t find your Digital ID, then you’re using a good 

browser to test your ID. If you don’t see the message, use a different browser. 

4. Click Import my Digital ID. 

5. Click Select backup file. 

6. Navigate to and select your backup ID file. It will be named FIRST LAST Digital ID. Click 

Open. 
 

If your ID didn’t import, please contact customer support: support@bidexpress.com. A member of 

our customer support team will be happy to assist you. 
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Bid Express Vendor Roles and Access 

Each member of your business must be assigned a Bid Express role by a manager on the My 

Profiles tab. Managers cannot change their own role. Each role can access specific parts of the Bid 

Express service. 

The vendor roles listed here are for the Bid Express service. To invite employees to your business or 

change an employee's ability to issue invitations to others, please see the Infotech Account guide. 

The vendor can choose from these roles. 

 

 
Role 

 
Abilities 

 
 
 

 
Manager 

Managers can: 

• Assign roles 

• Purchase subscriptions 

• Edit business information 

• Select a solicitation for bidding 

• Create, edit, withdraw, or submit bids 

• Ask questions in the Q&A forum of solicitations 

This role must have a Digital ID if working with owner-agencies that require Digital IDs. 

 
 

 
Bidder 

Bidders can: 

• Select a solicitation for bidding 

• Create, edit, withdraw, or submit bids 

• Ask questions in the Q&A forum of solicitations 

This role must have a Digital ID if working with owner-agencies that require Digital IDs. 

 

 
Executive 

Manager 

 
Executive Managers: 

• Have read-only access to everything, but cannot edit anything 

• Can ask questions in the Q&A forum of solicitations 

This role does not need a Digital ID. 
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Electronic Signatures 

All solicitations or requests for proposal on the Bid Express service use either an Infotech Digital ID 

or an electronic signature for verifying authorization to submit the bid. This signature graphic on the 

Solicitations tab indicates an electronic signature is required. 
 

If you are not sure if you need an electronic signature or a Digital ID, please call customer support at 

888 352-2439, and choose option 1. 

Any member of your business with the correct role can edit and submit bids that use electronic 

signatures. 

Submit a Bid with an Electronic Signature 

All your items and other components of the solicitation should be complete before you submit a bid 

or response with an electronic signature. 

1. Select the bid from the Bids tab if it is not already open. 

 
2. Click Submit Bid or Submit Response at the top of the page. 

 

3. The Bid Express service displays a submit bid or submit response window that authorizes the 

service to use your electronic signature to sign 

and encrypt your bid. Enter your electronic 

signature. 

4. Click Submit Bid or Submit Response. The Bid 

Express service submits your bid and returns to 

the bid page and displays a bid submitted 

message. You will also receive an email 

confirmation of your submission. 
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How to Bid 

The actions you take when preparing a bid for a solicitation in the Bid Express service can also be taken 

when you prepare a response to an RFP. 

To start your bid or response, select the project from the Solicitations tab and click Select For Bidding or 

Respond. Solicitations with a FREE tag are sponsored by the agency. You must pay for the ones without the 

tag, either with a monthly subscription or the pay-as-you-go option. 

Once the solicitation is selected, the Bid Express 

service moves and opens it on the Bids tab. 

There is some information that applies to every 

section of the solicitation: 

▪ Any member of your business with the 

correct role can edit and submit bids 

that use electronic signatures. 

▪ Only members of your business that 

have approved Infotech Digital IDs can 

edit and submit bids that require Digital 

IDs. Because IDs are stored on your computer, the user who selects the solicitation for bidding is the 

only one who should edit and submit it. Other members can work on the bid and then export their 

work to share with that user. 

▪ Select the No Bid check box for any optional components on which you are not bidding. If all 

components of a bid are optional, at least one must be filled in completely in order for your bid to be 

marked complete. 

▪ Fields marked with an asterisk (*) are required. Your bid will be incomplete if any required fields are 

left blank (unless those fields are in an optional component on which you're not bidding). 

▪ If a component is an alternate, then the owner-agency may award the component independently of 

the solicitation award. 

▪ Jump to a specific section of the bid by using the Go To options under the bid header. 

▪ If you submit a bid and then receive an email notification that the owner-agency has changed the 

solicitation, you will have to update and resubmit your bid or it will be marked out-of-date. 

▪ Use the Check Bid or Check Response feature to check for incomplete fields before submitting. 



 

 

 

Submit bid 

Bids that require a Digital ID cannot be submitted using a mobile device. For these bids, you must be using 

Windows operating system version 8 or newer 

and access the Bid Express service through 

Internet Explorer version 11 or newer. 

Bids that require electronic signatures can be 

submitted using other operating systems and 

most web browsers. The actions you take when 

submitting a bid for a solicitation can also be 

taken when you submit a response to an RFP. 

Once your bid or response is ready, you must submit it to the owner-agency. Owner-agencies will not be 

able to see your bid until after the bid deadline has passed, and they will only be able to see your last 

submitted bid, though they will be able to view the envelope after the deadline and without opening bids. 

1. Select the bid from the Bids tab if it is not already open. 

2. Click Check Bid or Check Response and fix any errors. 

3. Click Submit Bid or Submit Response at the top of the page. 

4. The Bid Express service displays a warning if the bid is incomplete and highlights the incomplete fields in 

red. Click OK to submit the bid or click Cancel to return to the bid page and fix any errors. 

5. If you click OK, or if your bid is complete, the Bid Express service displays a submit bid or submit 

response window that authorizes the service to use your Digital ID or electronic signature to sign and 

encrypt your bid. Enter your electronic signature if necessary. 

6. Click Submit Bid or Submit Response. The Bid Express service submits your bid and returns to the bid 

page and displays a bid submitted message. 

Submission status 

The Submission status bar in the top left corner of your solicitation displays the current submission status of 

your bid, from not yet submitted to the date and time it was submitted, and if it was complete. 

Orange: Either your bid or response has not yet been submitted, or the submission has changed. This may 

mean the agency has changed the solicitation and issued an update, or that you changed the content of your 

bid, both of which require you to resubmit. It may also mean the last submission was incomplete, meaning all 

required fields were not filled in prior to submitting. Click Check Bid or Check Response to find the 

incomplete information. 

Blue: A completed bid or response has been submitted at the posted date and time. If someone else in your 

business also submits bids, this may not be the time you submitted the bid. 
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Bid Express Vendor Multiple Bid Solicitations or Responses 

Some agencies in the Bid Express service have the option of creating solicitations or RFPs that will 

accept multiple bids or responses. If the solicitation or response you are bidding on allows you to 

submit separate bids for different work types or scopes of work, the navigation trail displays the 

number of the current bid; for example, BID 1. 
 

If you are using the Bid Express pay-as-you-go payment option, you pay only one time for the 

solicitation. 

Many agencies will use the envelope component, identifiable by the striped banner, at the 

beginning of a multi-bidding solicitation. This enables you to differentiate between the bids you 

submitted on a single solicitation. The agency can view the information you entered in the envelope 

after the bid deadline but before bids are opened. 
 

Once you submit your bid, you’ll be taken to a page that shows your bid submission history (and the 

envelope, if applicable) and the Add New Bid button to create your next bid. 

1. Fill out the bid or response as normal. 

 
2. Submit your bid or response. 
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3. If you are bidding or 

responding again, click Add 

New Bid in the solicitation 

header and repeat the 

process for the next bid. 

A bid submission receipt will be 

emailed to you each time you submit a bid. These receipts will include the bid number in the subject 

line and email body to make it easy to keep track of how many bids you and your company 

submitted. 

 

Updating a Bid or Response 

To update your bid or response, locate the solicitation or RFP number from the Bids tab if you are 

not already there. 

Select the arrow for the solicitation to see the bids you’ve already submitted. 
 

▪ Click the solicitation number to see your list of submitted bids and to add a new bid. 

▪ From there, click Add New Bid, click View to see a bid that’s already been submitted, or 

click Open to see the draft of your bid. 

▪ Click the bid number to see the details for that bid. 

 
Make any necessary changes. Save or submit your bid. 
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