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November 27, 2024 
 
Via E-Mail  

Los Angeles County Solid Waste Management Committee/Integrated Waste 
Management Task Force 
c/o County of Los Angeles Public Works 
Environmental Programs Division 
P.O. Box 1460 
Alhambra, CA 91802-1460 
taskforce@dpw.lacounty.gov   
csaucillo@dpw.lacounty.gov 
 

Re: Chiquita Canyon, LLC’s Monthly Update to the Integrated Waste 
Management Task Force 

 
Dear Members of the Integrated Waste Management Task Force: 
 
Chiquita Canyon, LLC (“Chiquita”) received a letter from the Integrated Waste Management 
Task Force (the “Task Force”) dated April 19, 2021. The Task Force’s letter requests that 
Chiquita provide monthly updates concerning a Notice of Violation (“NOV”) that the County of 
Los Angeles Department of Regional Planning (“DRP”) issued to Chiquita on June 11, 2020. 
The NOV alleges non-compliance with Conditions 68, 77, 79, and 113 of Chiquita’s Conditional 
Use Permit (“CUP”). Chiquita previously provided monthly updates to the Task Force from 
April 2021 through October 2024. This letter serves as Chiquita’s monthly update for November 
2024. 
 
On December 2, 2021, the County of Los Angeles Public Works (“PW”) requested that these 
monthly updates include additional details concerning any NOVs issued by regulatory agencies 
and Chiquita’s actions to mitigate those NOVs. This letter provides additional details concerning 
the NOVs issued since the last monthly update and Chiquita’s actions to mitigate those NOVs. 
 
On August 15, 2022, PW requested that these monthly updates clearly indicate whether or not 
Chiquita received an NOV from any regulatory agencies during the reporting month and, if so, 
that Chiquita include a copy of the NOV as an attachment to the letter. Since the last monthly 
update: 

 Chiquita received twelve NOVs from the South Coast Air Quality Management District 
(“SCAQMD”) for alleged violations of SCAQMD Rule 402 and California Health & 
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Safety Code § 41700 dated from October 30 to November 27, 2024. Copies of these 
NOVs are provided in Attachment A. 
 

 On November 8, 2024, SCAQMD issued Chiquita NOV P80883 for alleged violations of 
California Health & Safety Code § 42401 and Conditions 86(c) and 86(d) of Chiquita’s 
Stipulated Order for Abatement with SCAQMD in Case No. 6177-4 (“Stipulated Order”). 
This NOV is provided in Attachment B.  
 

 On November 13, 2024, SCAQMD issued Chiquita NOV P79550 for alleged violations 
of SCAQMD Rules 3002(c)(1) and 430(b)(1) and Chiquita’s Title V Operating Permit. 
The NOV is provided in Attachment C.  

 
On October 16, 2023, the Facility and Plan Review Subcommittee requested that these monthly 
updates include a detailed update on the status of Chiquita’s compliance with its Stipulated Order 
for Abatement with SCAQMD and any other mitigation measures imposed by other regulatory 
agencies. Detailed information on Chiquita’s implementation of the Stipulated Order can be 
found in the chart provided in Attachment D. Detailed information on Chiquita’s implementation 
of the June 6, 2024 Compliance Order issued by the LEA can be found in the chart provided in 
Attachment E. Detailed information on Chiquita’s implementation of the EPA Unilateral 
Administrative Order (“UAO”) can be found in the chart provided in Attachment F.  
 
June 2020 DRP NOV 
 
Chiquita has reached a settlement agreement with the County of Los Angeles (the “County”), 
which includes terms affecting CUP Conditions 77 and 79. This settlement agreement was 
approved by the County Board of Supervisors on October 11, 2022. The settlement agreement 
requires Chiquita to submit an application to modify its CUP consistent with the terms of the 
settlement agreement. Those terms include proposed modifications to CUP Conditions 77 and 
79. Chiquita submitted the required CUP modification application on November 10, 2022. The 
hearing on the June 2020 NOV is stayed pending the outcome of this CUP modification process.  
 
Chiquita continues to work on securing the permits and approvals required to begin construction 
on the new entrance along Wolcott Way under CUP Conditions 77 and 79. Chiquita has provided 
updates on the June 11, 2020 NOV and CUP Conditions 77 and 79 during previous meetings of 
the Chiquita Canyon Landfill Community Advisory Committee (the “CAC”). A link to these 
previous meetings and meeting materials summarizing the status of Chiquita’s implementation of 
activities related to CUP Conditions 77 and 79 can be found on DRP’s website, here: 
https://planning.lacounty.gov/public-hearings-and-meetings/chiquita-canyon-
landfill/community-advisory-committee/. Chiquita is happy to continue to provide these 
updates at future CAC meetings if requested. 
 
 
 
 

https://protect-us.mimecast.com/s/okuvCkRo8BfqGJjMSyNs-t?domain=urldefense.proofpoint.com
https://protect-us.mimecast.com/s/okuvCkRo8BfqGJjMSyNs-t?domain=urldefense.proofpoint.com
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SCAQMD Rule 402 NOVs  
 
The SCAQMD Rule 402 NOVs were issued due to odors that allegedly emanated from the 
Chiquita Canyon Landfill (the “Landfill”). The source of any odors coming from the Landfill is a 
large and unexpected increase in the production of landfill gas and liquids at the Landfill. This 
increase in landfill gas and liquids production is due to an abnormal biotic or abiotic process (a 
reaction) taking place within an older portion of the Landfill waste mass. More information on 
the landfill reaction, recent air monitoring data, and analyses from Chiquita’s toxicologists can 
be found on Chiquita’s Odor Mitigation website, here: 
https://chiquitacanyon.com/reports/odor-mitigation/. 
 
On September 6, 2023, Chiquita entered into a Stipulated Order for Abatement with the 
SCAQMD to address the NOVs issued by SCAQMD inspectors as a result of the landfill 
reaction, alleging violations of SCAQMD Rule 402 and California Health & Safety Code § 
41700. This Stipulated Order has since been modified on January 17, March 21, April 24, 
August 27, and November 13, 2024.  

More information on Chiquita’s implementation of the Stipulated Order can be found in 
Chiquita’s monthly reports to the SCAQMD, which are posted on Chiquita’s Odor Mitigation 
website, and in the chart provided in Attachment D.  

SCAQMD NOV P80883  

On November 8, 2023, Chiquita received an NOV from SCAQMD alleging violations of 
California Health & Safety Code § 42401 and Stipulated Order Conditions 86(c) and 86(d). The 
NOV specifically alleges: (1) “[f]ailure to operate equipment so that raw landfill gas or odorous 
vapors are not released into the atmosphere”; and (2) “[f]ailure to fully enclose the liquid 
treatment system, leachate tanks, sludge/solids handling equipment and tanks, and any other 
equipment associated with leachate treatment and storage.” The NOV cites September 20, 2024, 
as the date of the alleged violation. 

Chiquita believes that this NOV resulted from a dewatering bin cover being left open after the 
bin was used to clean a leachate tank. The leachate tank cleaning process is performed by 
contractors on site. To ensure this does not occur again, Chiquita has reinforced to the 
contractors that the bin needs to be covered at all times while not in use. Additionally, Chiquita 
staff monitors the bin at least once a day to ensure it is covered. 

SCAQMD NOV P79550  

On November 13, 2024, Chiquita received an NOV from SCAQMD alleging violations of 
SCAQMD Rules 3002(c)(1) and 430(b)(1) and Chiquita’s Title V Operating Permit. The NOV 
specifically alleges that Chiquita: (1) “[f]ailed to properly maintain and keep equipment in good 
operating condition at all times”; (2) “[f]ailed to comply with all regulatory requirements and all 
permit conditions”; (3) “[f]ailed to comply with SCAQMD Rule 430 – Breakdown Provisions”; 

https://chiquitacanyon.com/reports/odor-mitigation/
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and (4) “[f]ailed to report breakdown to SCAQMD. The NOV cites January 15, 2024 as the date 
of the alleged violation. 

Chiquita understands that it received NOV P79550 for its failure to report an equipment 
breakdown to SCAQMD. The incident occurred due to a carbon absorber tank (ST-2) 
overheating from a media reaction within the vessel. At the time, Chiquita flooded the tank with 
water and notified the Fire Department. Chiquita did not report the incident because the incident 
occurred in a vessel not in service at the time, therefore not affecting the treatment process. 
Chiquita has procedures in place during media changeouts to prevent this from happening again. 
 
Chiquita looks forward to continuing to provide the Task Force with updates on the June 11, 
2020 NOV and any NOVs issued by regulatory agencies. Should you have any questions, please 
feel free to contact me. 
 

Regards, 
 
 
 

Steve Cassulo 
District Manager 
Chiquita Canyon, LLC 

 
Attachments: A – Rule 402 NOVs from SCAQMD 

B – SCAQMD NOV P80883 
C – SCAQMD NOV P79550 
D – Chart of Chiquita’s Implementation of the Stipulated Order for Abatement 
E – Chart of Chiquita’s Implementation of the LEA’s Compliance Order 
F – Chart of Chiquita’s Implementation of the EPA UAO  

  
cc: David Nguyen, Public Works  
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ATTACHMENT B  



 

South Coast Air Quality Management District 
21865 COPLEY DRIVE, DIAMOND BAR, CA 91765-4178 
 

NOTICE OF VIOLATION 

P80883 
DATE OF VIOLATION 

Month: 

9 

Day: 

20 

Year: 

2024 
 Facility Name: 

Chiquita Canyon Landfill  
Facility ID#: 

119219 
Sector: 

VB 
Location Address: 

29201 Henry Mayo Dr. 
City: 

Castaic 

Zip: 

91384 
Mailing Address: 

29201 Henry Mayo Dr.  
City: 

Castaic 
Zip: 

91384 
   YOU ARE HEREBY NOTIFIED THAT YOU HAVE BEEN CITED FOR ONE OR MORE VIOLATIONS OF THE SOUTH COAST AIR QUALITY MANAGEMENT 

DISTRICT (SCAQMD) RULES, STATE LAW OR FEDERAL LAW.  IF PROVEN, SUCH VIOLATION(S) MAY RESULT IN THE IMPOSITION OF CIVIL OR CRIMINAL 
PENALTIES. 

EACH DAY A VIOLATION OCCURS MAY BE HANDLED AS A SEPARATE OFFENSE REGARDLESS OF WHETHER OR NOT ADDITIONAL NOTICES OF 
VIOLATION ARE ISSUED.  

  DESCRIPTION OF VIOLATIONS  

# Authority* 
Code Section 
or Rule No. 

SCAQMD 
Permit to 

Operate or 
CARB 

Registration No. 

Condition 
No. 

(If Applicable) 
Description of Violation 

1 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

42401 

Order for 
Abatement 
Case No. 
6177-4 

86(c) Failure to operate equipment so that raw landfill gas or odorous 
vapors are not released into the atmosphere 

2 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

42401 

Order for 
Abatement 
Case No. 
6177-4 

86(d) 
Failure to fully enclose the liquid treatment system, leachate tanks, 
sludge/solids handling equipment and tanks, and any other 
equipment associated with leachate treatment and storage 

3 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

    

4 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

    

5 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

    

 

    

Served To: 

Steve Cassulo 

Phone: 

661-371-9214 

Served By: 

Christina Ojeda 

Date Notice Served: 

11/8/2024 
Title: 

District Manager 

Email: 

steven.cassulo@wasteconnections.com 

Phone No: Email: 

cojeda@aqmd.gov      909-396-2475 

 
     
*Key to Authority Abbreviations: 

 Method of Service:   

 SCAQMD – South Coast Air Quality Management District CH&SC – California Health and Safety Code  In Person    Certified Mail   Electronic 
Mail  CCR – California Code of Regulations CFR – Code of Federal Regulations 

  



What is a Notice of Violation?  
A Notice of Violation is issued by an SCAQMD Air Quality Inspector to inform 
a business that a failure to comply with one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements is being alleged.  
 

What happens when I receive a Notice of Violation?  
If you are operating in violation of one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements, each day or part of a day that you operate in violation is 
considered a separate violation even if only one Notice of Violation has been 
issued.  Continuing to operate in violation may subject you to substantial civil 
or criminal penalties.  It is in your best interest to resolve any compliance 
problem immediately before you resume operation. 
 

What if I need to continue to operate the equipment 
named in the Notice of Violation? 
If continued operation of equipment cited in the Notice of Violation is 
necessary, you may be able to obtain a variance from SCAQMD’s Hearing 
Board.  A variance is an administrative order that allows a company to 
continue operating without penalties while it takes appropriate steps to 
meet air pollution control requirements. Proof of specific legal circumstances 
must be provided before a variance can be granted. Timeliness in seeking 
such relief will be considered by the Hearing Board.  Additional information 
concerning variances can be found in California Health & Safety Code §§ 

42350-42359.5 and at http://www.aqmd.gov/home/about/hearing-board. 
 
During a hearing for a variance, you may be represented either by yourself or 
by your attorney or consultant.  You will have the opportunity to present 
evidence and testimony, and to cross-examine any SCAQMD witness. 
 
If you fail to comply with any order of the Hearing Board, you may be subject 
to additional civil or criminal penalties set forth in California Health & Safety 
Code §§ 42400 et seq. and 42402 et seq. 
 

How are Notices of Violation resolved? 
The SCAQMD General Counsel’s office reviews each alleged violation and, 
based on the facts, determines how best to resolve the allegation.  Options 
available to the General Counsel’s office include: 
 

 Minor Source Penalty Assessment Program  
Certain Notices of Violation may be eligible for resolution through 
SCAQMD’s Minor Source Penalty Assessment Program if they are issued to 
a minor source or for violations other than emitting air toxics or creating a  

public nuisance involving injury or property damage.  
 

If your case is handled by this program, you will receive a letter or phone 
call from an investigator in the SCAQMD General Counsel’s office offering 
to settle your violation.  Settlement terms usually call for a penalty 
payment and written proof of current compliance.  The investigator’s 
name and telephone number are included in the initial settlement letter in 
the event you would like to discuss the case.  
 
Be prepared to describe any facts about the violation that you believe 
SCAQMD should know in considering your case.  Sharing your knowledge 
of the facts, possible causes for the violation and plans to avoid future 
violations will help the investigator arrive at an appropriate disposition.  
Be sure to respond by the date indicated in the letter to avoid further 
legal action. 
 
If the Minor Source Penalty Assessment Program fails to result in a 
settlement, your Notice of Violation may be referred to an SCAQMD 
attorney and handled under the procedures for Civil Prosecution or 
resolved through a Small Claims Court.  

 

 Civil Prosecution  
If your case is handled as a civil matter, it will be reviewed by an attorney 
from the SCAQMD General Counsel’s office, who will typically make first 
contact with you through a letter that asks for information about your 
case.  If the allegations in the Notice of Violation cannot be informally 
resolved, the SCAQMD is authorized to file a civil lawsuit in court to 
recover civil penalties.  In cases involving serious harm or danger, 
however, SCAQMD may immediately commence a legal action for civil 
penalties and a court-ordered injunction.  A mandatory injunction is a 
court order compelling a person and/or company to take specific action.  
A prohibitory injunction is a court order compelling a person and/or 
company to refrain from taking a specific action.  Injunctions, which may 
even lead to shutting down a business, may be sought by SCAQMD to 
prevent continuing or serious violations or damages from occurring. 

 

 Criminal Prosecution 
If SCAQMD determines that criminal prosecution is appropriate, the case 
will be referred to the appropriate state or federal law enforcement 
agency.  That agency will determine if criminal prosecution is warranted. 

 
Civil and Criminal Penalties  
Penalties are determined by California Health & Safety Code §§ 42400 et seq. 
and 42402 et seq. 

 

Available Resources 
 

You can obtain SCAQMD Rules, permit application forms, and detailed information about SCAQMD and the Hearing Board using the resources provided 
below: 

  
Contact Numbers Useful Links 

General Information:   

SCAQMD Headquarters  
General Number 

(909) 396-2218 About SCAQMD http://www.aqmd.gov/home/about 

 Enforcement Authority http://www.aqmd.gov/home/about/authority/enforcement 

General Counsel’s Office (909) 396-3400 Compliance Notices http://www.aqmd.gov/home/regulations/compliance/compliance-notices 

  SCAQMD Rules http://www.aqmd.gov/home/regulations/rules 

Obtaining Permit or Billing Information:   

Small Business Assistance  (800) 388-2121 Getting Permits http://www.aqmd.gov/home/permits 

Permit Information (909) 396-2468 Permit Forms http://www.aqmd.gov/home/permits/permit-application-forms 

Billing Services 
(866) 888-8838 Permitting Fees http://www.aqmd.gov/home/permits/fees 

(909) 396-2900   

Variances:    

Clerk of the Hearing Board (909) 396-2500 The Hearing Board http://www.aqmd.gov/home/about/hearing-board 
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South Coast Air Quality Management District 
21865 COPLEY DRIVE, DIAMOND BAR, CA 91765-4178 
 

NOTICE OF VIOLATION 

P79550   
DATE OF VIOLATION 

Month: 

1 

Day: 

15  

Year: 

2024  

 Facility Name: 

Chiquita Canyon Landfill 
Facility ID#: 

119219 
Sector: 

VB 
Location Address: 

29201 Henry Mayo Drive 
City: 

Castaic 

Zip: 

91384 
Mailing Address: 

29201 Henry Mayo Drive 
City: 

Castaic 
Zip: 

91384 
   YOU ARE HEREBY NOTIFIED THAT YOU HAVE BEEN CITED FOR ONE OR MORE VIOLATIONS OF THE SOUTH COAST AIR QUALITY MANAGEMENT 

DISTRICT (SCAQMD) RULES, STATE LAW OR FEDERAL LAW.  IF PROVEN, SUCH VIOLATION(S) MAY RESULT IN THE IMPOSITION OF CIVIL OR CRIMINAL 
PENALTIES. 

EACH DAY A VIOLATION OCCURS MAY BE HANDLED AS A SEPARATE OFFENSE REGARDLESS OF WHETHER OR NOT ADDITIONAL NOTICES OF 
VIOLATION ARE ISSUED.  

  DESCRIPTION OF VIOLATIONS  

# Authority* 
Code Section or 

Rule No. 

SCAQMD 
Permit to 

Operate or 
CARB 

Registration 
No. 

Condition 
No. 

(If Applicable) 
Description of Violation 

1 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

3002(c)(1) 

Title V 
Permit 

Section D 
G55163 

2  
Failed to properly maintain and keep equipment in good 
operating condition at all times 

2 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

3002(c)(1) 
Title V 
Permit 

Section K 
8  

Failed to comply with all regulatory requirements and all 
permit conditions 

3 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

3002(c)(1) 
Title V 
Permit 

Section K 
22(A)  

Failed to comply with South Coast AQMD Rule 430 – 
Breakdown Provisions 

4 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

430(b)(1)    Failed to report breakdown to South Coast AQMD 

5 

 SCAQMD 

 CH&SC 

 CCR 

 CFR 

     

 
 

Served To: 

Steve Cassulo 

 

Phone: 

(661) 371-9214 

Served By: 

Alemayehu Solomon 

Date Notice Served: 

11/13/2024 

Title: 

District Manager 

Email: 

steveca@wasteconnections.com 

Phone No: Email: 

   asolomon@aqmd.gov   909-396-3256 

 
     
*Key to Authority Abbreviations: 

 Method of Service:   

 SCAQMD – South Coast Air Quality Management District CH&SC – California Health and Safety Code 
 In Person    Certified Mail   Electronic Mail 

 CCR – California Code of Regulations CFR – Code of Federal Regulations 

FILE COPY (Pink) FACILITY COPY (Gold) 



 
 
What is a Notice of Violation?  
A Notice of Violation is issued by an SCAQMD Air Quality Inspector to inform 
a business that a failure to comply with one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements is being alleged.  
 

What happens when I receive a Notice of Violation?  
If you are operating in violation of one or more applicable federal, state, 
and/or local (SCAQMD) air pollution rules and regulations or legal 
requirements, each day or part of a day that you operate in violation is 
considered a separate violation even if only one Notice of Violation has been 
issued.  Continuing to operate in violation may subject you to substantial civil 
or criminal penalties.  It is in your best interest to resolve any compliance 
problem immediately before you resume operation. 
 

What if I need to continue to operate the equipment 
named in the Notice of Violation? 
If continued operation of equipment cited in the Notice of Violation is 
necessary, you may be able to obtain a variance from SCAQMD’s Hearing 
Board.  A variance is an administrative order that allows a company to 
continue operating without penalties while it takes appropriate steps to 
meet air pollution control requirements. Proof of specific legal circumstances 
must be provided before a variance can be granted. Timeliness in seeking 
such relief will be considered by the Hearing Board.  Additional information 
concerning variances can be found in California Health & Safety Code §§ 

42350-42359.5 and at http://www.aqmd.gov/home/about/hearing-board. 
 
During a hearing for a variance, you may be represented either by yourself or 
by your attorney or consultant.  You will have the opportunity to present 
evidence and testimony, and to cross-examine any SCAQMD witness. 
 
If you fail to comply with any order of the Hearing Board, you may be subject 
to additional civil or criminal penalties set forth in California Health & Safety 
Code §§ 42400 et seq. and 42402 et seq. 
 

How are Notices of Violation resolved? 
The SCAQMD General Counsel’s office reviews each alleged violation and, 
based on the facts, determines how best to resolve the allegation.  Options 
available to the General Counsel’s office include: 
 

 Minor Source Penalty Assessment Program  

Certain Notices of Violation may be eligible for resolution through 
SCAQMD’s Minor Source Penalty Assessment Program if they are issued to 
a minor source or for violations other than emitting air toxics or creating a  
public nuisance involving injury or property damage.  

 
If your case is handled by this program, you will receive a letter or phone 
call from an investigator in the SCAQMD General Counsel’s office offering 
to settle your violation.  Settlement terms usually call for a penalty 
payment and written proof of current compliance.  The investigator’s 
name and telephone number are included in the initial settlement letter in 
the event you would like to discuss the case.  
 
Be prepared to describe any facts about the violation that you believe 
SCAQMD should know in considering your case.  Sharing your knowledge 
of the facts, possible causes for the violation and plans to avoid future 
violations will help the investigator arrive at an appropriate disposition.  
Be sure to respond by the date indicated in the letter to avoid further 
legal action. 
 
If the Minor Source Penalty Assessment Program fails to result in a 
settlement, your Notice of Violation may be referred to an SCAQMD 
attorney and handled under the procedures for Civil Prosecution or 
resolved through a Small Claims Court.  

 

 Civil Prosecution  
If your case is handled as a civil matter, it will be reviewed by an attorney 
from the SCAQMD General Counsel’s office, who will typically make first 
contact with you through a letter that asks for information about your 
case.  If the allegations in the Notice of Violation cannot be informally 
resolved, the SCAQMD is authorized to file a civil lawsuit in court to 
recover civil penalties.  In cases involving serious harm or danger, 
however, SCAQMD may immediately commence a legal action for civil 
penalties and a court-ordered injunction.  A mandatory injunction is a 
court order compelling a person and/or company to take specific action.  
A prohibitory injunction is a court order compelling a person and/or 
company to refrain from taking a specific action.  Injunctions, which may 
even lead to shutting down a business, may be sought by SCAQMD to 
prevent continuing or serious violations or damages from occurring. 

 

 Criminal Prosecution 
If SCAQMD determines that criminal prosecution is appropriate, the case 
will be referred to the appropriate state or federal law enforcement 
agency.  That agency will determine if criminal prosecution is warranted. 

 
Civil and Criminal Penalties  
Penalties are determined by California Health & Safety Code §§ 42400 et seq. 
and 42402 et seq. 

 

Available Resources 
 

You can obtain SCAQMD Rules, permit application forms, and detailed information about SCAQMD and the Hearing Board using the resources provided 
below: 

  
Contact Numbers Useful Links 

General Information:   

SCAQMD Headquarters  
General Number 

(909) 396-2218 About SCAQMD http://www.aqmd.gov/home/about 

 Enforcement Authority http://www.aqmd.gov/home/about/authority/enforcement 

General Counsel’s Office (909) 396-3400 Compliance Notices http://www.aqmd.gov/home/regulations/compliance/compliance-notices 

  SCAQMD Rules http://www.aqmd.gov/home/regulations/rules 

Obtaining Permit or Billing Information:   

Small Business Assistance  (800) 388-2121 Getting Permits http://www.aqmd.gov/home/permits 

Permit Information (909) 396-2468 Permit Forms http://www.aqmd.gov/home/permits/permit-application-forms 

Billing Services 
(866) 888-8838 Permitting Fees http://www.aqmd.gov/home/permits/fees 

(909) 396-2900   

Variances:    
Clerk of the Hearing Board (909) 396-2500 The Hearing Board http://www.aqmd.gov/home/about/hearing-board 

 



ATTACHMENT D 



 

 

Action Items for South Coast Air Quality Management District 

Case No. 6177-4 Stipulated Order for Abatement (modified on November 13, 2024) 

Completed Actions 

Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

1(f) Designate an employee able to receive 
notifications related to odor surveillance results  

9/7/2023 Completed 

31 Submit completed design for the geosynthetic 
cover 

9/12/2023 Completed 

13 Connect 18 vertical dual extraction wells to the 
LFG system 

9/15/2023 Completed 

45 Install, maintain, and operate 1,000 feet or more 
of Semi-Permanent Vapor Odor Control in the 
Reaction Area 

9/20/2023 Completed 

1(a) Contract with a trained third party to conduct 
odor surveillance  

10/6/2023 Completed 

12, 12(a) Form the Reaction Committee 10/6/2023 Completed 

12 Provide Reaction Committee member 
information to South Coast AQMD 

10/6/2023 Completed 

16 Submit permit modification application for LFG 
system 

10/6/2023 Completed 

19 Submit permit modification application for LFG 
condensate and leachate collection/storage 
system 

10/6/2023 Completed 

12(i) Submit report on initial flux chamber study 10/31/2023 Completed 

15 Notify South Coast AQMD of number of wells 
added to wellfield 

10/31/2023 Completed 

21 Submit permit application for Flare 4 10/31/2023 Completed 

31 Notify South Coast AQMD on progress of 
procuring and installing cover 

10/31/2023 Completed 

44 Obtain and install onsite MET station in the 
Reaction Area  

10/31/2023 Completed 

17 Identify LFG wells with worst liquid impaction 
issues in the Reaction Area 

11/3/2023 Completed 

12(g)(iv) Submit report on landfill best management 
practices 

11/6/2023 Completed 

20 Install and operate Flare 3; notify South Coast 
AQMD 

11/24/2023 Completed: 
installed 11/15; 
notified 11/17 

12(g)(iii) Submit report on feasibility of continuous 
community emission monitoring system 

12/1/2023 Completed 

32 Submit report on air dispersion modeling 12/1/2023 Completed 



 

2 
 

Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

18 Submit proposed Reaction Area dewatering 
guidelines 

12/5/2023 Completed 

12(g)(ii) Submit report on investigation on landfill 
reaction cause and solutions to slow the reaction 

12/8/2023 Completed 

12(g)(iii) Submit workplan for installation of continuous 
monitoring 

12/31/2023 Completed 

12(i) Submit proposal for second flux chamber study 12/31/2023 Completed 

12(g)(v) Submit report on health risks of DMS 1/15/2024 Completed 

32(b) Submit proposal for additional air modeling 
study 

1/15/2024 Completed 

35 Provide South Coast AQMD all SOPs and QA/QC 
documents for air monitoring equipment 

1/19/2024 Completed 

41 Submit Rule 1150 Landfill Excavation Plan 1/30/2024 Completed 

15(a) Provide the design and installation schedule for 
70 new wells and their associated piping 

1/31/2024 Completed 

36 Provide updates to South Coast AQMD on the 
installation of the continuous BTEX/VOC 
monitoring equipment 

2/16/2024 Completed 

37 Take at least 10 liquid samples from wells with 
pumps in the Reaction Area with the highest 
average temps to the extent possible and 
analyze per USEPA Method 624.1 

3/5/2024 Completed 

26 Prepare and submit to South Coast AQMD the 
Discharge of Pressurized Leachate Containment 
Feasibility Study 

3/12/2024 Completed  

50 Provide a workplan listing the actions Chiquita 
plans to take to address the reaction 

3/13/2024 Completed 

37 Submit the results to South Coast AQMD along 
with the lab analysis from the 10/20/23 sampling 
event 

3/15/2024 Completed 

17 Install dewatering sumps/pumps in at least 60% 
of vertical wells in the Reaction Area capable of 
extracting liquids; if infeasible, provide detailed 
rationale and reasoning in Condition 8 report 
and continue implementing dewatering 
guidelines 

3/15/2024 Completed  

36 Provide updates to South Coast AQMD on the 
installation of the continuous BTEX/VOC 
monitoring equipment 

3/17/2024 Completed 

12(i) Conduct second flux chamber study 3/19-21/2024 Completed 

67 Designate an Inspection Liaison 3/25/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

64 Provide Leachate Management Plan submitted 
to EPA under UAO to South Coast AQMD 

3/28/2024 Completed 

12(a)(iv) Add Reaction Committee member relating to 
public health 

4/5/2024 Completed 

18 Revise dewatering guidelines and resubmit for 
approval 

4/4/2024 Completed 

56 Conduct sampling and analysis of vapors in 
headspace of leachate tanks in #9 Top Deck Tank 
Farm 

4/4/2024 Completed 

15(b)(i) Submit an updated design and installation 
schedule incorporating the additional wells 
under Condition 15(a) and (b) and their 
associated piping 

4/18/2024 

 

Completed 

56 Submit report of headspace tank sampling and 
analysis parameters and lab results to South 
Coast AQMD 

4/18/2024 Completed 

66(a) Submit recommendations regarding installation 
of remote well pressure and temperature 
monitoring system 

4/19/2024 Completed 

15(a) Provide updates to the design and schedule for 
the 70 wells in Condition 8 reports 

4/20/2024 Completed 

57 Submit expedited permit modification 
application for Landfill Gas Condensate and 
Leachate Collection/Storage System to increase 
liquid storage capacity 

4/22/2024 Completed 

60 Submit expedited permit modification 
application for Landfill Gas Collection to include 
tie-in of the treatment system vapor vent lines 

4/22/2024 Completed 

63 Submit schematic of current leachate treatment 
and storage system to South Coast AQMD 

4/22/2024 Completed 

69 (old) Submit workplan to restart leachate pumping to 
South Coast AQMD Hearing Board 

4/22/2024 Completed 

1(f) Designate an employee in the Reaction Area and 
the working face area able to receive 
notifications related to odor surveillance results 

4/25/2024 Completed 

12(g)(i) Submit report on study of treatment of DMS and 
preventative mechanisms for DMS formation 

4/30/2024 Completed 

34(c) Retain a third party to develop an automatic 
electronic notification system for the community 
air monitoring 

4/30/2024 Completed 

36 Install and maintain continuous BTEX/VOC 
monitoring equipment at MS-10 and MS-12 

5/1/2024 Completed 

36 Develop a monitoring plan for the microGCs 5/1/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

36(a) Make continuous BTEX/VOC monitoring data 
available on Chiquita’s Odor Mitigation webpage 

5/1/2024 Completed 

36(b) Increase the number of 24-hour cannister 
sampling and analysis for VOCs at MS-06 through 
MS-12 to 3 times per week 

5/1/2024 Completed 

32(c) Revise air modeling study proposal and resubmit 
to South Coast AQMD 

5/8/2024 Completed 

72(b) Submit source test protocol for vapor flow 
testing 

5/17/2024 Completed 

61 Submit expedited permit modification 
application for Landfill Gas Flare System (Flare 
Nos. 1 and 2) to include combustion vapor from 
treatment system 

5/21/2024 Completed 

62 Submit expedited permit modification 
application for Landfill Gas Flares System (Flare 
No. 3) to include combustion vapor from 
treatment system 

5/21/2024 Completed 

71 Submit a complete permit application for the 
landfill gas collection system under the 
geosynthetic cover 

5/21/2024 Completed 

73 Prepare an inventory of all internal combustion 
engine equipment rated greater than 50 HP 
onsite as of April 25, 2024 

5/21/2024 Completed 

34(c) Third party must develop and install an 
automatic electronic notification system for the 
community air monitoring 

5/30/2024 Completed 

12(i) Submit report on second flux chamber study 6/3/2024 Completed 

58 Submit expedited permit modification 
application for Zeeco TOX 

6/21/2024 Completed 

59 Submit expedited permit modification 
application for Landfill Gas Condensate and 
Leachate Treatment System for hazardous waste 
treatment 

6/21/2024 Completed 

66(a) Finalize contracts to install and operate remote 
well pressure and temperature monitoring 
system 

6/21/2024 Completed 

12(g)(viii) Conduct an investigation into piping materials 
and submit a report on the existing and future 
planned piping, including a recommendation of 
appropriate piping materials and replacement of 
existing piping materials 

6/21/2024 Completed 

12(g)(vii) Develop a model to estimate the rate of liquid 
generation in the landfill and total quantity of 

6/25/2024 Completed 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

liquid existing within the landfill waste mass at 
any given time and submit a report summarizing 
the model and results of the modeling 

70 Submit a report on current and projected landfill 
gas generation and flaring capacity 

6/28/2024 Completed 

73 Submit a permit application for internal 
combustion engine equipment rated greater 
than 50 HP that is not already permitted through 
SCAQMD 

6/30/2024 Completed 

15(b)(i) Install 50% of wells necessary to achieve well 
installation density 

7/1/2024 Completed 

68 Install pressure gauges on each leachate tank 7/10/2024 Completed 

72(d) Conduct pressure testing and monitoring within 
the HDPE headers venting the leachate tanks 
until pressure gauges are installed 

7/10/2024 Completed 

72(b) Resubmit source test protocol for vapor flow 
testing 

7/12/2024 Completed 

72(e) Install flow meters within the HDPE piping 
headers for the leachate tanks 

7/19/2024 Completed 

12(g)(vi) Prepare and submit to South Coast AQMD a 
report of the health impacts from ongoing and 
long-term exposure to H2S or other speciated 
sulfur compounds and other HAPs 

8/1/2024 Completed 

32(c) Submit final report on additional air modeling 
study 

9/2/2024 or 90 
days after 
South Coast 
AQMD approval 
of proposal, 
whichever is 
later 

Completed 

85(b) Operate a Semi Permanent Vapor Odor Control 
System along the west slope excavation area 

9/10/2024; 
ongoing during 
excavation 

Completed 

66(a) Finalize contracts to install and operate the 
temperature remote monitoring system 

9/17/2024 Completed 

66(a)(i) Submit the June 21, 2024 contract to install and 
operate the remote monitoring system to South 
Coast AQMD 

9/17/2024 Completed 

66(a)(ii) Submit all known information of remote 
monitoring system design, implementation, 
installation, and specification issues/concerns 

9/17/2024 Completed 

27(f) Develop and submit SOPs for leachate tank 
operations in tank farm areas 

9/23/2024 Completed 



 

6 
 

Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

34(c) Third party must develop and install an 
automatic electronic notification system for the 
onsite air monitoring  

9/23/2024 Completed 

15(b)(ii), 
(iii) 

Install 75% of wells necessary to achieve well 
installation density, and if cannot be installed to 
the desired depth in time, install 75% of wells 
necessary to achieve the well installation density 
at the depths achievable 

10/1/2024 Completed 

66(a)(iii) Contact at least three reputable 
vendors/manufacturers/distributors for each of 
the remote monitoring systems, devices, and 
components that have identified issues/concerns 
and obtain proposed solutions and 
recommendations for each of the identified 
issues/concerns; submit the results of these 
communications to South Coast AQMD 

10/11/2024 Completed 

66(a)(v) The Reaction Committee must determine the 
location for installation of the remote monitoring 
system equipment and submit its determination 
to South Coast AQMD 

10/15/2024 Completed 

72(a), (b) Sample and analyze vapor flow in the piping used 
to vent the leachate storage tanks and landfill 
gas condensate tanks  

10/17/2024 Completed first 
quarterly testing 

66(a)(iv) Submit the findings and solutions to issues 
documented in Condition 66(a)(ii) and (iii), 
including inventory of vertical wells and 
temperature monitoring probe network 

10/30/2024 Completed 

70(a) Submit a permit application for the construction 
of Flare 5 and modifications of Flares 1 through 
4, to the extent necessary, to increase the landfill 
gas control capacity 

10/31/2024 Completed 

86(c) Install sampling ports on all leachate tanks for 
which leachate sampling would occur and would 
otherwise result in leachate exposure to open air 
during sampling; collect samples from such 
sampling ports 

11/1/2024 Completed 

86(c) Prepare and submit a schematic of the leachate 
treatment equipment, showing where the 
sampling ports are located 

11/1/2024 Completed 

72(b) Submit final source test report for sampling and 
analyzing the vapor flow in the piping used to 
vent the leachate storage tanks and landfill gas 
condensate tanks 
 
 

11/15/2024 Submitted first 
quarterly testing 
report 
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Condition 
No. 

Key Action Start 
Date/Deadline 

Status 

84 Evaluate the installation of the windbreaks 
and/or wind flow disrupters along the western 
and northern borders of the facility, and/or 
ridgeline; submit a report detailing the findings 
of the evaluation 

11/15/2024 Completed 

81(c) Develop a system allowing members of the 
public to sign up for notifications of outages or 
downtime via email or text messages 

11/18/2024 Completed 

 

Ongoing Actions 

Condition 
No. 

Key Action Start Date/Deadline Status 

1 Conduct odor surveillance at specified 
surveillance locations 

9/7/2023; modified 
8/27/2024; ongoing 

Ongoing 

1(e) Maintain odor surveillance log 9/7/2023; ongoing Ongoing 

1(f) Review and modify odor mitigation 
measures based on odor surveillance 
results, as appropriate 

9/7/2023; ongoing Ongoing 

1(f) Have trained employee(s) or 
contractor(s) re-perform odor 
surveillance following deployment of 
additional fresh trash odor mitigation 
to assess if trash odors have 
dissipated 

4/25/2024; ongoing Ongoing 

2 Log odor surveillance notifications 
and actions taken in response 

9/7/2023; ongoing Ongoing 

3 Expedite replacement of granular 
activated carbon media in LFG 
treatment system 

9/7/2023; ongoing Ongoing; see 
Condition 8 monthly 
reports 

3 Ensure adequate stock of all odor 
control products and supplies are 
maintained on site 

9/7/2023; ongoing Ongoing 

3(a) Monitor and record landfill gas 
temperature at the inlet of the 
treatment system; temp must not 
exceed 145oF 

1/18/2024; ongoing Ongoing 

4 Maximize LFG combustion in all flares 
to limit release of raw LFG 

3/22/2024; ongoing Ongoing 

4 Prioritize Flare 2 and Flare 3 over 
Flare 1 

9/7/2023; ongoing Ongoing 

5 Sample LFG sulfur compounds 
combusted using colorimetric tests 
for H2S 

3/22/2024; weekly Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

5 Sample LFG sulfur compounds for 
total sulfur compounds as H2S using 
South Coast AQMD Method 307-91 

3/22/2024; daily Ongoing 

5 Sample, analyze, and record LFG 
sulfur compounds and speciated 
organic compounds in the raw, pre-
treatment and pre-control LFG from 
the Reaction Area for total sulfur 
compounds at H2S using SCAQMD 
Method 307-91 and for speciated 
organic compounds using EPA 
Method TO-15 

3/22/2024; monthly Ongoing 

6 Maintain adequate stock of 
appropriately ranged colorimetric 
tubes 

9/7/2023; ongoing Ongoing 

7(a), (b) Measure the total amount of landfill 
gas combusted at the facility; 
measure the daily flow of landfill gas 
not flared 

9/7/2023; ongoing Ongoing; see 
Condition 8 monthly 
reports 

8 Submit monthly written report to 
South Coast AQMD 

9/30/2023; modified 
8/27/2024; monthly 

Ongoing; posted on 
Chiquita’s website 

9 Conduct integrated landfill surface 
sampling 

9/20/2023; modified 
8/27/2024; ongoing 

Ongoing 

9(a) Submit revised Reaction Area map 
and related documentation to South 
Coast AQMD 

10/6/2023; monthly Ongoing; posted on 
Chiquita’s website 

9(b) Submit monthly Reaction Area 
boundary determinations 

10/6/2023; modified 
11/13/2024; ongoing 

Ongoing 

10 Conduct instantaneous landfill 
surface monitoring 

9/13/2023; modified 
8/27/2024; ongoing 

Ongoing 

11 Continue operating flares and 
treatment system despite 
exceedances of the TRS and SOx 
limits 

9/7/2023; ongoing Ongoing 

11 Submit deviation reports in 
accordance with Title V permit to 
South Coast AQMD 

1/18/2024; ongoing Ongoing 

12(f) Host a monthly virtual meeting with 
all members of the Reaction 
Committee and South Coast AQMD 
technical staff 

March 2024; monthly Ongoing 

12(f)(iv) Following each Reaction Committee 
meeting, prepare meeting summary 
and post on webpage 

March 2024; monthly Ongoing; posted on 
Chiquita’s website 
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Condition 
No. 

Key Action Start Date/Deadline Status 

12(h) Post all expert reports prepared 
pursuant to Condition 12 on Odor 
Mitigation webpage 

9/7/2023; ongoing  Ongoing; posted on 
Chiquita’s website 

13 Expand gas well system 9/7/2023; ongoing Ongoing 

13 Continue to operate the two sumps 
with pumps along the west slope; as 
new landfill gas wells are completed, 
begin operating them 

3/22/2024; ongoing Ongoing 

14 Address wells with temps above 170 
degrees Fahrenheit 

9/7/2023; ongoing Ongoing 

14 Monitor each LFG system well for 
temperature at least monthly  

9/7/2023; ongoing Ongoing 

14 Continue to operate all wells despite 
temperature exceedances as 
necessary  

9/7/2023; ongoing Ongoing 

14(a) Ensure the operation of the collection 
system equipment does not result in 
the release of raw landfill gas or 
condensate into the atmosphere 

1/18/2024; ongoing Ongoing 

14(b) Report breakdowns or malfunctions 
of the collection system resulting in 
the emission of raw landfill gas within 
one hour after occurrence or within 
one hour of the time said person 
knew or reasonably should have 
known of its occurrence. Take 
immediate remedial measure to 
correct the breakdown or 
malfunction and prevent further 
emissions 

1/18/2024; as needed Ongoing 

15 Add vertical dual extraction wells  9/7/2023; ongoing Ongoing 

15 Expand well-field  9/7/2023; ongoing Ongoing 

15 Document subsequent additions to 
the wellfield 

9/7/2023; ongoing Ongoing; see 
Condition 8 monthly 
reports 

15(b)(iv) Conduct corrective actions and 
remonitoring/resampling if any 
reading of 500 ppmv TOC or greater is 
detected during instantaneous 
surface monitoring required by 
Condition 10 

8/28/2024; ongoing Ongoing 

15(b)(v) Conduct corrective actions and 
remonitoring/resampling if any 
reading of 25 ppmv TOC or greater is 

8/28/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

detected during integrated surface 
sampling required by Condition 9 

15(c) Notify South Coast AQMD which wells 
are scheduled to be installed the 
following week 

1/18/2024; ongoing Ongoing 

15(e) Use a landfill gas control box vented 
to an approved emissions control 
system while drilling a new well 

1/18/2024; ongoing Ongoing 

15(f) Complete and cap each well the same 
day its construction commences 
unless the well hole is completely 
covered or the subsequently installed 
pipe is capped 

1/18/2024; ongoing Ongoing 

15(g) Connect each well to an operating 
header or seal the ends of the well 
with blind flanges, glued or fused 
caps, or other approved seals as soon 
as the well is installed 

1/18/2024; ongoing Ongoing 

15(h) Properly cover and seal all openings 
and connections of the collection 
system in accordance with Title V 
permit and all applicable rules and 
regulations 

1/18/2024; ongoing Ongoing 

15(i) Install additional stainless steel, 
carbon steel, or CPVC wells in the 
Reaction Area 

1/18/2024; ongoing Ongoing 

15(l) Install well boots seals on all wells in 
Reaction Area 

1/18/2024; ongoing Ongoing 

15(n) All new vertical wells installed in the 
Reaction Area must be dual 
extraction wells 

4/25/2024; ongoing Ongoing 

15(n) For 75% of wells, install dewatering 
infrastructure within 30 days of 
completion of well drilling 

4/25/2024; ongoing Ongoing 

15(n) For 25% of wells, install dewatering 
infrastructure within 60 days of 
completion of well drilling 

4/25/2024; ongoing Ongoing 

15(o)  Determine whether any of the 
existing landfill gas collection wells in 
the Reaction Area which were not 
able to be drilled and installed at the 
desired depth can be drilled deeper 
to achieve the desired depth or new 
replacement wells can be drilled 
nearby; report in Condition 8 reports 

10/21/2024; ongoing Ongoing; see 
Condition 8 monthly 
reports 
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Condition 
No. 

Key Action Start Date/Deadline Status 

17, 17(a) Expeditiously dewater wells to the 
maximum extent feasible; take 
proactive measure to remove 
additional liquids in the Reaction Area 

3/22/2024; ongoing Ongoing; see 
Condition 8 monthly 
reports 

18 Implement proposed Reaction Area 
dewatering guidelines and 
implementation procedures 

12/5/2023; ongoing Ongoing 

18 Implement revised dewatering 
guidelines to the maximum extent 
feasible 

Within 7 days of 
approval of revised 
guidelines; ongoing 

Ongoing 

22 Continue using portable thermal 
oxidizer(s) until Reaction Committee 
concludes they are no longer needed; 
notify South Coast AQMD within 48 
hours of determination 

9/7/2023; ongoing Ongoing 

23 Continue to use Flares 1 and 2 until 
Flare 5 is permitted and operational 

8/28/2024; ongoing Ongoing 

24 Operate and maintain the landfill to 
prevent standing leachate and the 
pooling or ponding of leachate 
exposed to the atmosphere 

1/18/2024; ongoing Ongoing 

24 If pooling or ponding of 
liquid/leachate occurs, immediately 
collect and contain it in a sealed 
tanker truck or leachate tank, or 
promptly perform repairs to redirect 
the leachate into the leachate 
collection system 

1/18/2024; ongoing Ongoing 

25 When encountering a discharge of 
pressurized leachate, mitigate odors 
and the dispersion and exposure of 
leachate into the atmosphere to the 
maximum extent possible. Once the 
discharge of pressurized leachate 
ends, remove soil saturated with 
leachate or add dry soil cover 

1/18/2024; ongoing Ongoing 

27(a) Measure, record, and report on 
leachate temps within all the 6-inch 
pipes feeding into the onsite frac 
tanks and at the piping leading into all 
tank farms, including a map of the 
monitoring locations and the 
tanks/tank farms downstream of the 
monitoring locations 

4/25/2024; ongoing Ongoing; see 
Condition 8 monthly 
reports 
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Condition 
No. 

Key Action Start Date/Deadline Status 

27(b) Conduct and document inspections 
for leachate seeps twice each 
calendar day 

1/18/2024; ongoing Ongoing; see 
Condition 8 monthly 
reports 

27(c) Compile and report the details of the 
inspection logs, including any ongoing 
leachate seepage and pooling 

1/23/2024; weekly Ongoing; see weekly 
leachate inspection 
reports 

27(d) Measure and record quantities of 
leachate sent offsite for disposal/ 
treatment 

1/18/2024; ongoing Ongoing; see 
Condition 8 monthly 
reports 

27(d) Submit copies of leachate manifests 
to South Coast AQMD within 3 weeks 
of request 

1/18/2024; as 
requested 

Ongoing 

27(d) If Chiquita begins onsite leachate 
treatment, record on a weekly basis 
quantities of leachate collected and 
treated onsite 

1/18/2024; ongoing Ongoing 

27(e) Report leachate leaks or spills to 
South Coast AQMD within 48 hours of 
discovery 
 

8/28/2024; as needed Ongoing; will be 
posted on Chiquita’s 
website 

27(f) Conduct daily inspections of leachate 
tanks, tank connections, ports, valves, 
tank hoses, and any equipment 
associated with leachate tank 
filling/emptying operations  

8/28/2024; daily Ongoing 

27(g) Do not overfill leachate 
collection/storage tanks or liquid 
treatment tanks 

11/14/2024; ongoing Ongoing 

28 Operate and maintain the landfill gas 
and liquids systems with materials 
capable of handling gases/liquids at 
the temps measured. Utilize casing 
materials for elevated temp wells as 
agreed upon with the LEA 

1/18/2024; ongoing Ongoing 

28 Provide information pertaining to 
installed equipment and 
specifications to SCAQMD upon 
request 

1/18/2024; ongoing Ongoing 

29 Ensure proper capacity to accumulate 
leachate and landfill gas condensate 
onsite and/or dispose of it at 
appropriate facilities 

3/22/2024; modified 
11/13/2024; ongoing 

Ongoing 

30 Visually inspect landfill cover and 
geosynthetic cover in and around the 
Reaction Area; repair landfill cover 

4/25/2024; ongoing Ongoing; see 
Condition 8 monthly 
reports 
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Condition 
No. 

Key Action Start Date/Deadline Status 

and geosynthetic cover within 2 hours 
of identification, safety permitting, or 
schedule permanent repair of 
geosynthetic cover immediately and 
permanently repair as soon as 
possible; maintain log of cover repairs 

31 Notify South Coast AQMD on 
progress of procuring and installing 
cover 

10/31/23; ongoing Ongoing; see 
Condition 8 monthly 
reports 

33 Expand and enhance current ambient 
air monitoring program pursuant to 
DPH's direction 

9/7/2023; ongoing Ongoing 

33 Submit ambient air monitoring 
reports for DPH to South Coast AQMD 

9/7/2023; as needed Ongoing 

34 Provide South Coast AQMD access to 
all real-time continuous monitoring 
data for PM2.5, PM10, H2S,  
recorded at all monitoring 
stations  

1/19/2024; ongoing  Ongoing 

34 Provide South Coast AQMD access to 
all real-time continuous monitoring 
data for TRS and TAC recorded 
by the enhanced monitors 

1/19/2024 or within 5 
calendar days after 
enhanced monitors are 
brought online; 
ongoing 

Ongoing 

34(a) Ensure weekly 24-hour time-
integrated canister samples for 
benzene, continuous H2S, and 
methane, and all hourly microGC 
DMS and VOC concentration data 
from current and future fenceline and 
community monitoring sites are 
posted to and accessible at Chiquita’s 
webpage and provide link to 
download historical data in a 
compiled, usable format 

11/14/2024; ongoing Ongoing 

34(a) Ensure that weekly benzene and live 
H2S and methane data from the 
offsite monitors and/or 24-hour 
samples are posted on the webpage 
in graphical format with a 
dashed/dotted line for RELs 

11/14/2024; ongoing Ongoing 

34(b) Provide weekly data collected by the 
offsite monitors on Chiquita’s Odor 
Mitigation webpage in downloadable 
format 

2/16/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

34(b)(i) Provide flags or other visual 
indicators of missing air monitoring or 
test data on the website and 
document the range of dates/times 
with missing or affected data and the 
reason for the missing or affected 
data 

3/29/2024; ongoing Ongoing 

35 Provide updates to the QA/QC 
documents, a calibration log, and 
maintenance activities performed 

1/18/2024; ongoing Ongoing; see 
Condition 8 monthly 
reports 

35(a) Provide South Coast AQMD with the 
same access as Chiquita to onsite and 
offsite monitoring equipment 

1/18/2024; ongoing Ongoing 

35(a) Provide South Coast AQMD list of 
appropriate PPE within 24 hours of 
request 

1/18/2024; ongoing Ongoing 

35(b) Implement quality control measures 
as specified by South Coast AQMD 
within 30 days of notification 

4/25/2024; as needed Ongoing 

38 Take at least one representative 
sample of liquids from the Reaction 
Area and one from the bottom tanks 
and analyze per USEPA Method 624.1 
for VOCs and TACs 

1/18/2024; monthly Ongoing 

38 Post leachate analytical results on 
website and provide to South Coast 
AQMD within 1 week of receipt from 
contract lab 

1/18/2024; ongoing Ongoing 

39 Maintain Odor Mitigation webpage; 
update weekly 

9/7/2023; weekly Ongoing 

39 Translate Odor Mitigation webpage 
and reports into Spanish; submit 
reports to translation service within 2 
business days of posting on webpage 
and upload to webpage within 2 
business days of receipt from 
translation service 

4/25/2024; ongoing Ongoing; posted on 
Chiquita’s website 

40 Host community information 
meetings monthly based on receipt of 
NOVs 

9/14/2023; ongoing Ongoing 

42 Implement additional mitigation 
measures while conducting non-
exempt Rule 1150 excavation 
activities until final approval of Rule 
1150 landfill excavation plan 

1/18/2024; modified 
8/27/2024; as needed  

Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

42(a) Notify South Coast AQMD at least 
two days before and within five days 
after completion of excavation 
activities while conducting non-
exempt Rule 1150 excavation 
activities until final approval of Rule 
1150 landfill excavation plan 

1/18/2024; as needed Ongoing 

42(v) Post a notice on the front page of the 
main website and notify in writing all 
addresses located within 1 mile of the 
excavation area at least 48 hours in 
advance of planned excavation 
commencement. For unplanned 
excavation, or excavation where 
there is insufficient time to provide 
48 hours’ written notice, and such 
excavation is expected to last more 
than one day, post a notice on the 
website as soon as possible, not to 
exceed two business days. Submit 
notice to South Coast AQMD. 

8/28/2024; as needed Ongoing 

42(w) Conduct ambient air quality sampling 
within two hours of receipt of a Rule 
402 NOV during excavation or when a 
distinct odor (level 3 or greater) 
resulting from the excavation is 
detected at or beyond the property 
line and analyze for TOC and 
speciated TOCs 

8/28/2024; as needed Ongoing 

42(x) During excavation, conduct ambient 
air quality sampling for TOC and 
speciated TOC at least once between 
the hours of 6:00am and 11:00am, 
and at least once between the hours 
of 2:00pm and 6:00pm 

8/28/2024; as needed Ongoing 

43 Maintain fresh trash odor mitigation 
measures during Unfavorable Wind 
Conditions 

9/7/2023; ongoing Ongoing 

43(f) If trash-based odors are detected 
during Condition 1(f) odor 
surveillance, deploy additional 
orchard fans to working face and 
surrounding area 

4/25/2024; ongoing Ongoing 

43(f) If trash-based odors are not reduced 
within 1 hour of deployment of 

4/25/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

additional fans, reduce working face 
by 25% of the day’s total size 

44 Maintain onsite MET station in the 
Reaction Area 

10/31/2023; ongoing Ongoing 

45 Maintain and operate 1,000 feet or 
more of Semi-Permanent Vapor Odor 
Control in the Reaction Area 

9/20/2023; ongoing Ongoing 

46, 47 Operate and maintain a landfill 
perimeter odor control misting 
system  

9/7/2023; ongoing Ongoing 

50 Follow the direction of EPA to 
implement the Master Work Plan 
submitted to EPA under the UAO 

4/25/2024; ongoing Ongoing 

51 Permit South Coast AQMD personnel 
to conduct inspections deemed 
necessary, including sample collection 

1/18/2024; ongoing Ongoing 

51 When South Coast AQMD observes 
uncontrolled liquid that may be 
leachate during an inspection, collect 
a sample within 24 hours, submit for 
expedited testing for VOCs, and 
submit test results within 24 hours of 
receipt of results (but no later than 96 
hours after collection) 

3/22/2024; ongoing  Ongoing 

51 Provide South Coast AQMD with any 
updates to the Health and Safety Plan 
within 1 business day of updates 
going into effect  

4/25/2024; ongoing Ongoing 

51(a) To the extent required by the Health 
and Safety Plan, maintain onsite at 
least two 5-gas monitors for 
regulatory personnel to use 

3/22/2024; ongoing Ongoing 

52 Host meetings between South Coast 
AQMD technical staff and Chiquita's 
technical consultants 

1/18/2024; modified 
8/27/2024; biweekly 

Ongoing 

53 Submit report on leachate tank 
numbers and quantities of liquid 
collected and treated  

4/3/2024; weekly Ongoing; posted on 
Chiquita’s website 

54 Collect, convey, and store flare 
condensate separate from leachate; 
no mixing of flare condensate and 
leachate 

3/22/2024; ongoing Ongoing 

65 Provide South Coast AQMD with a 
summary of leachate dewatering 
pump installation activities 

3/29/2024; weekly Ongoing; posted on 
Chiquita’s website 
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Condition 
No. 

Key Action Start Date/Deadline Status 

66 Monitor temperature and pressure at 
landfill gas collection wells within the 
Reaction Area  

September 2024; twice 
monthly 

Ongoing 

68 Report daily pressure readings 7/10/2024; modified 
8/27/2024; monthly 

Ongoing; see 
Condition 8 monthly 
reports 

68 Maintain tanks under negative 
pressure 

8/28/2024; ongoing Ongoing 

69  Inspect and monitor piping materials 
for structural concerns; record 
monitoring activity and work 
performed to resolve any issues 

7/19/2024; quarterly Ongoing 

72(a), (b) Sample and analyze vapor flow in the 
piping used to vent the leachate tanks 
and landfill gas condensate tanks; 
submit results in monthly Condition 8 
reports 

Within 45 days of 
receiving South Coast 
AQMD approval of 
protocol; quarterly 

Ongoing; see 
Condition 8 monthly 
reports 

72(b) Submit final source test report for 
vapor flow testing 

Within 30 days of 
testing; quarterly 

Ongoing 

72(e) Report flow rate, flow meter location, 
related tank farm, and indication of 
each tank within the tank farm 
vented and represented in the flow 
rate to South Coast AQMD 

7/19/2024; daily Ongoing; see 
Condition 8 monthly 
reports 

73 Submit a permit application for any 
internal combustion engine 
equipment rated greater than 50 HP 
brought onsite that does not already 
have a valid SCAQMD permit or for 
which a permit application was not 
submitted prior to 6/30/2024 

6/30/2024; ongoing Ongoing 

74 Expedite the procurement of the 
equipment needed to construct Flare 
No. 4  

8/28/2024; ongoing Ongoing 

76 Install sample ports on new 
equipment brought on site that 
requires sampling 

8/28/2024; as needed Ongoing 

79 Submit any permit applications, 
source test protocols, source test 
reports, and any other submittal 
requiring South Coast AQMD review 
and approval, with an expedited 
processing/review requested, along 
with any associated fees, forms, and 
information required 

8/28/2024; ongoing Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

80 Whenever South Coast AQMD 
permitted Various Location 
equipment or PERP permitted 
equipment is brought or operated on 
site, provide notice to South Coast 
AQMD, maintain a daily log, and 
submit the daily log in the Condition 8 
report 

8/28/2024; as needed Ongoing; see 
Condition 8 monthly 
reports  

81 Post an alert on the main website 
whenever any landfill gas collection 
and control equipment has planned 
or unplanned downtime anticipated 
to last 30 minutes or more, or once 
any downtime has a duration of 30 
minutes or longer 

8/28/2024; as needed Ongoing  

82 Notify South Coast AQMD whenever 
any landfill gas collection or control 
equipment has scheduled and/or 
unplanned downtime lasting 30 
minutes or longer 

8/28/2024; modified 
11/13/2024; as needed 

Ongoing 

85(a) Operate perimeter odor control 
misters along the west slope 
excavation area  

8/28/2024; during the 
west slope excavation 
project 

Ongoing 

85(c) Submit weekly reports on excavation 
activities related to the west slope 
excavation project and the toe drain 
termination project 

9/3/2024; modified 
11/13/2024; weekly 

Ongoing; will be 
posted on Chiquita’s 
website 

86(a) Maintain and keep liquid treatment 
and storage equipment operating on 
site in good operating condition at all 
times in accordance with 
manufacturer’s recommendations 
and industry best management 
practices 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(b) Operate and maintain the liquid 
treatment and storage equipment by 
personnel properly trained in its 
operation 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(b) Maintain training and qualification 
documentation regarding personnel 
operating the liquid treatment and 
storage equipment onsite and 
provide to South Coast AQMD upon 
request 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

86(c) The operation of the equipment must 
not result in the release of any raw 
landfill gas, or discharge of odorous 
liquid vapors into the atmosphere, 
except for when collecting samples 
from leachate treatment equipment 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(d) The liquid treatment system, leachate 
tanks, sludge/solids handling 
equipment and tanks, and any other 
equipment associated with the 
treatment or storage processes must 
be fully enclosed, under vacuum, and 
vented to appropriate control (i.e. 
flare station) 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(e)(i) Inspect any liquid treatment system 
equipment under positive pressure 
for vapor leaks using a calibrated 
photoionization detector (PID)  

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(e)(ii) Repair leaks within 1 calendar day of 
detection 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(e)(iii) Log all vapor leak inspections in a log 
 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(e)(iii) Keep and maintain records of vapor 
leak inspections for a minimum of 5 
years and make them available to 
South Coast AQMD upon request 

8/28/2024; ongoing Ongoing 

86(f) Dedicated piping connected to the 
liquid treatment system, leachate 
tanks, solid handling tanks, and any 
other equipment associated with the 
treatment or storage process must be 
used for the sole purpose of providing 
vacuum to the leachate treatment 
equipment 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

86(g) Sample ports must be installed at the 
locations of the 5 flow meters on the 
dedicated headers connected to the 
liquid treatment system, leachate 

8/28/2024; until 
approval of the 
leachate 

Ongoing 
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Condition 
No. 

Key Action Start Date/Deadline Status 

tanks, solid handling tanks installed 
pursuant to Condition No. 72(e), and 
any other equipment associated with 
the treatment or storage process 

treatment/storage 
permits 

86(g) Monitor sample ports at least daily 
for CH4%, CO concentration (ppmv), 
CO2%, and O2%, flowrates, and 
pressures 

8/28/2024; until 
approval of the 
leachate 
treatment/storage 
permits 

Ongoing 

87 Do not conduct planned landfill gas 
combustion/control equipment 
downtime for three or more units 
(flares/TOX) at any one time, unless 
approved by SCAQMD or where 
Chiquita is conducting work under a 
specified scenario that requires the 
gas flow to be cut off from the flares 

11/14/2024; ongoing Ongoing 

89 For any equipment for which Chiquita 
has submitted a permit application 
not covered under Condition 86, and 
for any equipment for which Chiquita 
is required to submit a permit 
application to SCAQMD, until the final 
approval of the permit application, 
Chiquita must properly maintain and 
keep in good operating condition the 
equipment and associated ancillary 
parts, and the equipment shall be 
operated and maintained by 
personnel properly trained in its 
operation  

11/14/2024; ongoing Ongoing 

92 Submit any file(s) with a cumulative 
size larger than 35 MB via a shared 
link 

11/14/2024; ongoing Ongoing 

 

Future Actions 

Condition 
No. 

Key Action Start Date/Deadline Status 

76 Install sampling ports on all equipment 
onsite that requires sampling to prevent 
unnecessary fugitive emissions from 
sampling activities 

12/2/2024  
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Condition 
No. 

Key Action Start Date/Deadline Status 

88(b) Install backup power at the Zeeco TOX 12/5/2024  

72(c) Submit a recommendation from the 
Reaction Committee on additional vapor 
flow testing 

12/15/2024   

78 Install a 60-mil liner overlaying two feet 
of compacted soil lining the bottom and 5 
feet off the sides of the perimeter of each 
leachate tank and/or tank farms, except 
for driving lanes required for trucks to 
access leachate tanks for leachate 
disposal or other routine operations or 
maintenance 

12/25/2024  

78 Inspect the sheeting/membrane liner 
twice daily, at the beginning and end of 
the day 

12/25/2024; twice daily  

78 Maintain the sheeting/membrane liner 
free of tears, rips, etc. 

12/25/2024; ongoing  

78 Record liner inspection and maintenance 
records  

12/25/2024; daily  

66(a)(v) Install and operate a remote monitoring 
system for temperature in at least 20 
wellheads operated in the Condition 9(a) 
Reaction Area 

12/31/2024  

88(a) Complete the connection of the flare 
station to permanent grid power 

12/31/2024  

88(b) Minimize combustion/control equipment 
downtime as a result of power failure.  
Unless there are documented 
inaccessibility or dangerous conditions for 
the required technician, or SCAQMD 
approval, complete the first start-up cycle 
of the combustion/control equipment in 
various specified time frames.  

Once the flare station is 
connected to permanent grid 
power and backup power 
connection safety disconnect is 
installed at the Zeeco TOX 

 

15(b), 
15(b)(iii) 

Install additional gas wells with the 
desired depth to achieve a vertical well 
density of an average of three 
operational wells per acre with at least 
two wells per acre.  If this cannot be 

1/6/2025  
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Condition 
No. 

Key Action Start Date/Deadline Status 

completed within the deadlines, install 
the wells to the depths achievable at the 
well installation density 

15(d) Notify South Coast AQMD at least 1 week 
in advance when an additional well or set 
of wells and associated piping will be 
installed 

Following installation of Condition 
15(a) and (b) wells 

  

15(d) Provide updates to the design and 
schedule for the additional wells 

Following installation of Condition 
15(a) and (b) wells 

  

15(j) Replace any wells in the Reaction Area 
which are damaged, blocked, pinched, or 
have temps exceeding 145 degrees F 

Following installation of Condition 
15(a) and (b) wells; as needed 

  

15(j) Notify South Coast AQMD of proposed 
installation schedule for replacement of 
damaged, blocked, pinched, or high temp 
wells 

Following installation of Condition 
15(a) and (b) wells; within 7 days 
of discovery 

  

15(j) Install replacement well within 7 days of 
notification; update South Coast AQMD 
every 7 days until installation is complete 

Following installation of Condition 
15(a) and (b) wells; within 7 days 
of notification 

  

12(g)(vii)(1) Update the liquid generation and total 
quantity model and submit a report to 
South Coast AQMD summarizing the 
updated model and results of modeling 
on a semi-annual basis 

1/7/2025; semi-annually   

12(i) Prepare a proposed protocol for the flux 
chamber studies and submit to South 
Coast AQMD for review and approval, as 
needed 

At least 75 days prior to the start 
of the month in which the test is 
planned 

 

12(i) Notify South Coast AQMD of flux 
chamber test date for each test 

At least 14 days prior to the 
scheduled test 

 

12(i) Conduct quarterly flux chamber studies Quarter Four 2024; once every 
four months thereafter 

 

12(i) Submit quarterly flux chamber test 
reports 

Fourth Quarter 2024 flux study 
report due 1/15/2025; 
subsequent reports due no later 
than 45 days after the end of the 
month during which a test was 
conducted, or no later than 90 
days after approval of the 
protocol, whichever is later 
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Condition 
No. 

Key Action Start Date/Deadline Status 

66(a)(vi) Reaction Committee must submit a 
proposal to assess the viability and 
functionality of a remote monitoring 
system which measures temperature and 
pressure within a well with a pump 
located within the Reaction Area, 
including assessment of multiple depths 
within the well 

1/31/2025  

90 Submit a permit modification application 

for the Landfill Gas Condensate and 

Leachate Collection/Storage System  

1/31/2025  

91 Submit a permit application for each 

hazardous and non-hazardous liquid 

treatment system 

1/31/2025  

36(c) Ensure the microGCs at MS-10 and MS-12 

are capable of measuring hourly 

concentrations of acrolein 

By the time of the February 2025 
status hearing & pending EPA 
concurrence 

 

83 Conduct a study and analysis of specific 

landfill operational events from June 1, 

2024 through December 31, 2024 and 

their potential emission impacts to the 

surrounding community, as determined 

from an analysis of the air quality data 

recorded at monitoring stations MS-01 

through MS-12, and submit a report 

detailing the general findings of the study 

and a proposed scope for a continuation 

of the study 

3/31/2025  

69  Submit a recommendation as to 
modifying the frequency of piping 
monitoring 

7/31/2025  

15(b)(iii) If vertical wells cannot be installed to the 
desired depth in accordance with the 
deadlines laid out in Condition 15(b)(i) 
and (ii), install vertical landfill gas 
extraction wells with the desired depth 
within the waste mass at the requisite 
well installation density in the Condition 
9(a) Reaction Area 

8/17/2026  
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Condition 
No. 

Key Action Start Date/Deadline Status 

2 Make Odor Surveillance Logs available for 
inspection in an easy-to-review chart-
style format 

Within 5 working days of request  

4 Once Flare 4 is in operation, prioritize 
Flare 3 and Flare 4 over Flare 1 and Flare 
2 

Once Flare 4 is in operation   

12 Provide new Reaction Committee 
member information to South Coast 
AQMD 

As needed   

15(b)(vi) Extensions to the well installation 
timelines under Condition 15(b)(iv) and 
(v) may be requested in writing 

At least 7 days prior to the 30-day 
well installation deadline 

 

15(k) Operate gas extraction wells with less 
than 3% oxygen and follow BMPs to keep 
oxygen below 5% in interior wells 

Once additional/adequate gas 
extraction capacity is installed 

  

15(m) Submit semi-annual as-built drawings in 
duplicate to South Coast AQMD 

Semi-annually   

27(f) Implement SOPs for leachate tank 
operations in tank farm areas 

Within 7 days of South Coast 
AQMD approval of the SOPs 

 

29 Comply with the Leachate Management 
Plan submitted to EPA under the UAO 
once approved by EPA 

After EPA’s approval of Leachate 
Management Plan  

 

34(c) Third party must put automatic electronic 
notification system for the ambient air 
monitoring into effect 

Within 3 business days of 
direction from South Coast AQMD 

 

50 Submit monthly progress reports 
submitted to EPA under the UAO to South 
Coast AQMD 

After EPA’s approval of the 
Master Work Plan 

 

55 Conduct source testing and obtain South 
Coast AQMD approval prior to injection 
of flare condensate 

Prior to injection of flare 
condensate 

 

55 If injection of flare condensate begins, 
maintain and submit records of 
condensate sampling/analysis and 
injection flows 

If injection of flare condensate 
begins; monthly 

 

66(a)(vi) Conduct the feasibility assessment of the 
remote monitoring system which 
measures temperature and pressure 
within a well with a pump located within 
the Reaction Area 

Upon South Coast AQMD approval 
of the proposal 

 

66(a)(vi) The Reaction Committee must submit a 
report on the results of the feasibility 
study and recommendations on further 

No later than 150 days from South 
Coast AQMD approval of the 
proposal 
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Condition 
No. 

Key Action Start Date/Deadline Status 

deployment of the remote monitoring 
system 

81(c) Deploy the downtime notification system Within 3 business days of receipt 
of notice to deploy 

 

84 Complete the installation of windbreaks 
and/or wind flow disruptors if the 
Reaction Committee determines them to 
be technically feasible and South Coast 
AQMD determines them to be viable 

Within 180 days after receipt of 
written approval by South Coast 
AQMD or 180 days after required 
regulatory approvals have been 
procured, whichever is later 

 

 



ATTACHMENT E 



 

 

Milestones Required by the June 6, 2024 LEA Compliance Order 

Milestone 
# 

Key Action Start Date/Deadline Status 

1A-1 Submit a revised soil reaction 
break/barrier plan  

November 26, 2024 In progress; new revised plan 
required by LEA letter dated 
September 24; extension 
granted on November 12; under 
discussion with LEA and 
CalRecycle 

1A-2 Submit a revised report with 
CO and H2 readings for all gas 
collection wells in the reaction 
area and wells 200 feet 
outside the reaction area 

June 11, 2024 Completed; see report on 
Chiquita’s website 

1A-3 Submit lab test results for all 
monthly LFG sampling 
(including CO and H2) from a 
set of LFG wells selected by 
the LEA  

September 16, 
2024; monthly by 
the 15th of the 
month 

Ongoing; submitted third 
monthly report for October on 
November 15; received 
clarification from LEA on certain 
items on November 20; seeking 
further clarification from LEA; 
see monthly reports on 
Chiquita’s website 

1B-1  Submit a revised Completion 
Report for the installation of 
the temperature monitoring 
probes 

June 11, 2024 Completed; see report on 
Chiquita’s website 

1B-2 Submit weekly temperature 
monitoring probe data reports 

June 7, 2024; 
weekly, every 
Thursday 

Ongoing; see weekly reports on 
Chiquita’s website 

1B-3 Provide a temperature 
contour map showing color-
coded observations based on 
the maximum observed 
temperature collected during 
the month 

June 15, 2024; 
monthly by the 15th 
of the month  

Ongoing; see these monthly 
maps on Chiquita’s website 

1B-4 Install three temperature 
probes around the area that is 
extending south into areas 
outside of the previously 
defined reaction area  

July 11, 2024 – on 
hold pending 
discussions with the 
LEA 

Under discussion with the LEA 

2A-1 Install the 30-mil HDPE 
geosynthetic cover over the 
30-acre reaction settlement 
area and around any wells 
showing signs of reaction 

December 6, 2024 In progress; extension 
requested on November 22, 
2024; see weekly updates, 
related reports, and this 
extension request on Chiquita’s 
website 
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2A-2 Provide weekly updates on the 
geosynthetic cover installation  

June 14, 2024; 
weekly, every Friday 
 

Ongoing; see weekly updates on 
Chiquita’s website 

2B Submit weekly cover reports 
tracking issues with the landfill 
soil and geosynthetic cover as 
well as settlement and 
stability concerns 

Weekly, every 
Tuesday 

Ongoing; see weekly updates on 
Chiquita’s website; seeking 
input from LEA regarding 
related request for monthly 
surveys 

3-1 Ensure slope stability issues 
are included in the weekly 
cover reports 

Weekly, every 
Tuesday 

Ongoing; see weekly updates on 
Chiquita’s website 

3-2 Submit a west and north slope 
stability analysis final report 
that addresses LEA’s 
comments 

No longer required LEA is no longer requiring 
Chiquita to submit the final 
report according to LEA letter 
dated September 17 

4-1 Install and operate an 
additional 107 LFG extraction 
wells as per approved 
February 26, 2024 
Remediation Plan for LFG 
Exceedance 

July 31, 2024 Completed 

4-1 Notify the LEA upon 
completion of installation and 
operation of additional 107 
LFG extraction wells  

July 31, 2024 Completed 

4-1 Provide a final completion 
report for the 107 LFG wells  

July 31, 2024 Completed; see report on 
Chiquita’s website 

4-2 Submit weekly status updates 
on the installation of the LFG 
extraction wells 

Weekly, every 
Wednesday – no 
longer required 

Completed; this status update is 
no longer required under the 
June 6, 2024 Compliance Order 
and the LEA letter dated May 8, 
2024 because the 107 LFG 
extraction wells listed in the 
February 26, 2024 Remediation 
Plan have been installed 

4-3 Submit weekly results of 
methane readings at wells GP-
13 and GP-15 

Weekly, every 
Wednesday 

Ongoing; see weekly results on 
Chiquita’s website 

4-4 Demonstrate compliance with 
27 CCR Section 20921 within 
the 120-day compliance 
period that begins after the 
completion of the planned LFG 
extraction well construction 
referred to in the February 
2024 Remediation Plan 

November 28, 2024 
(120 days after 
completion of the 
LFG extraction well 
installation)  

In progress; extension 
requested on September 25 
and, in response to LEA input, 
extension requested again 
together with additional 
proposed measures as part of a 
Revised Remediation Plan 
submitted on November 18; 
under discussion with LEA 
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5 Submit monthly report with 
maps showing defined 
reaction area, expansion of 
reaction area if any, weekly 
temperature monitoring probe 
data, settlement with heat 
maps, and LFG data including 
but not limited to CO and H2 
data 

September 16, 
2024; monthly by 
the 15th of the 
month 

Ongoing; submitted third 
monthly report for October on 
November15, except for the 
settlement with heat maps 
which require further 
clarification from LEA 

 



ATTACHMENT F 



 

 

Work Required by EPA UAO 

Completed Work 

Paragraph 
# 

Key Action Start 
Date/Deadline 

Status 

94 Request a conference with EPA to discuss UAO or 
notify EPA that Chiquita intends to submit written 
comments or a statement of position in lieu of 
requesting a conference. 

February 23, 2024 Completed 

98 Notify EPA of Chiquita’s intent to comply with UAO. February 26, 2024 Completed 

18 Designate a Project Coordinator responsible for 
administration of Work under UAO. 

February 28, 2024 Completed 

6 Provide a copy of UAO to all contractors, 
subcontractors, laboratories, and consultants that 
are retained to conduct or monitor any portion of 
the Work performed pursuant to UAO. 

March 4, 2024;  
October 16, 2024 

Completed 

25 Develop and submit a Health and Safety Plan. March 21, 2024 Completed 

17 Notify EPA of the names, contact info, and 
qualifications of the contractors, subcontractors, 
consultants, and laboratories to be used in carrying 
out the Work.  

March 27, 2024 Completed 

76-79 Submit initial cost estimates. April 26, 2024; 
updated July 2, 
2024 

Completed 

22(c)(1) Submit revised Leachate Management Plan (part of 
Master Work Plan). 

May 4, 2024 Completed 

22(c)(6) Submit revised Air Monitoring Plan (part of Master 
Work Plan). 

May 7, 2024; 
updated May 17, 
2024 

Completed 

76-79 Submit revised cost estimate.  June 11, 2024 Completed 

76-79 Submit revised cost estimate. July 2, 2024 Completed 

22(c)(2) Submit revised Soil Reaction Break/Barrier Plan (part 
of Master Work Plan). 

July 8, 2024 Completed 

22(c)(3) Submit revised Cover Installation Plan (part of 
Master Work Plan). 

July 9, 2024 Completed 

22(c)(5) Submit revised Temperature Monitoring Plan (part 
of Master Work Plan). 

July 17, 2024 Completed 

30 Submit Data Management Plan. July 17, 2024 Completed 

80-86 Submit proposed financial assurance documents. July 30, 2024 Completed 

22(c)(1) Submit second revised Leachate Management Plan.  August 2, 2024 Completed 

82 Submit approved financial assurance mechanisms. September 19-20, 
2024 

Completed 

22(c)(7) Submit revised Off-Site Mitigation Prevention Plan. September 25, 
2024 

Completed 
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Paragraph 
# 

Key Action Start 
Date/Deadline 

Status 

73 Provide EPA with certificates of such insurance and a 
copy of each insurance policy, naming EPA as an 
additional insured. 

October 16, 2024 Completed 

73, 75 Certify to EPA that Chiquita’s contractors and 
subcontractors have obtained the required 
insurance. 

October 16, 2024 Completed 

 

Ongoing Work 

Paragraph 
# 

Key Action Start Date/Deadline Status 

6 Condition all contracts and 
agreements with contractors, 
subcontractors, laboratories, or 
consultants in connection with the 
UAO, on compliance with terms of 
the UAO.  Ensure their compliance 
with UAO. 

Ongoing Ongoing 

17 Submit a copy of each proposed 
contractor’s QMP and demonstrate 
their compliance with ASQ/ANSI 
E4:2014. 

Ongoing; extension 
requested 

Ongoing 

17 Notify EPA of any additional 
retained contractors or 
subcontractors. 

At least 5 days prior to 
commencement of 
Work 

As needed; ongoing 

22(a) Immediately store, transport 
leachate solid and/or hazardous 
waste in accordance with RCRA, 42 
U.S.C. 6900, et seq., and associated 
regulations. All hazardous waste 
shall be disposed of at a TSD 
preapproved by EPA. 

February 26, 2024; 
ongoing 

Ongoing 

22(b), (c) Provide a Master Work Plan subject 
to EPA’s approval, including the 
following plans: 
-Leachate Management Plan  
-Soil Reaction Break/Barrier Plan  
-Cover Installation Plan  
-Slope Stability Analysis work plan  
-Collection of temperature data 
in/around Reaction Area  
-Air Monitoring Plan  
-Off-Site Migration Prevention Plan  

March 27, 2024; 
ongoing 

Submitted Plan; 
updating components 
Leachate Management 
Plan and Soil Reaction 
Break/Barrier Plan  
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Paragraph 
# 

Key Action Start Date/Deadline Status 

24 Submit a Sampling and Analysis 
Plan subject to EPA’s approval, 
including a Field Sampling Plan and 
Quality Assurance Project Plans 
(QAPP). 

March 27, 2024; 
November 15, 2024 

Submitted Plans for 
EPA’s approval; 
Submitted Revised 
Sampling and Analysis 
Plan and ETLF QAPP for 
EPA’s approval; updating 
Air Monitoring QAPP, 
which will be 
resubmitted to EPA 
within 5 days of approval 
by SCAQMD  

28 Prior to shipping hazardous 
substances, pollutants, or 
contaminants off site, obtain a prior 
determination from EPA and 
comply with RCRA and CERCLA 
requirements. 

Prior to shipping 
hazardous substances, 
pollutants, or 
contaminants off site 

As needed; ongoing 

28 Provide written notice of out-of-
state waste shipments to the 
appropriate state environmental 
official and to EPA. Notify state 
official and EPA of any major 
changes in shipment plan. 

Prior to shipping 
waste material out of 
state 

As needed; ongoing 

28 Comply with the requirements of 
Paragraph 28(c) regarding shipment 
of Investigation Derived Waste off 
site. 

Prior to shipping 
Investigation Derived 
Waste off-site 

As needed; ongoing 

39 Take all appropriate action to 
minimize emergency/threat. 

In the event of an 
emergency or an 
action or occurrence 
that may present an 
immediate threat to 
human health and the 
environment 

As needed; ongoing 

39 Submit written notification of 
emergency/threat. 

Within 3 days of 
discovery 

As needed; ongoing 

39 Submit and implement a plan to 
mitigate threat. 

As needed As needed; ongoing 

40 Provide notification of a release 
that triggers release notification 
pursuant to CERCLA Section 103 or 
EPCRA Section 304 pursuant to 
Paragraph 40. 

In the event of a 
release that triggers 
release notification 
pursuant to CERCLA or 
EPCRA 

As needed; ongoing 

41, 42 Use quality assurance, quality 
control, and other technical 

Ongoing Ongoing 
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Paragraph 
# 

Key Action Start Date/Deadline Status 

activities and chain of custody 
procedures for all samples. Ensure 
all laboratories meet the 
requirements of Paragraph 42 of 
the UAO. 

49 All results of sampling, testing, 
modeling, or other data generated 
by Chiquita, or on Chiquita’s behalf, 
must be validated by Chiquita and 
submitted to EPA promptly upon 
receipt. 

Upon receipt of results Ongoing 

50 Notify EPA in advance of any 
sample collection activity. 

Not less than 7 days 
prior to any sampling 

Ongoing 

59-62 Preserve all 
documents/information, including 
raw data, relating to the Work, or 
relating to any solid waste or 
hazardous waste found at the Site, 
for 5 years following termination of 
UAO. 

February 26, 2024; 
ongoing 

Ongoing 

59-62 Acquire and retain copies of all 
documents that related to the Site 
that are in possession of Chiquita 
employees, agents, accountants, 
contractors, or attorneys. 

February 26, 2024; 
ongoing 

Ongoing 

73 Secure insurance as required by the 
UAO. Provide EPA with certificates 
of such insurance and a copy of 
each insurance policy, naming EPA 
as an additional insured, prior to 
commencing Work and annually 
thereafter on February 26. 

Ongoing/prior to 
commencing Work; 
annually 

October 16, 2024; 
Ongoing 

73, 75 Ensure that Chiquita and its 
contractors and subcontractors 
satisfy all applicable laws and 
regulations regarding the provision 
of employer’s liability insurance and 
worker’s compensation insurance 
for all persons performing Work. 

February 26, 2024; 
ongoing 

Ongoing 

88 Notify EPA Project Coordinators of 
any delay or anticipated delay in 
performing any requirement of the 
UAO 

Within 48 hours after 
Chiquita first knew or 
should have known of 
a delay 

As needed; ongoing 

88 Provide written notification of delay 
in accordance with Paragraph 88 

Within 7 days after 
notifying EPA of delay 

As needed; ongoing 
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Future Work 

Paragraph 
# 

Key Action Start Date/Deadline Status 

26 Submit monthly progress reports on 
actions undertaken pursuant to the 
UAO. 

Monthly, concerning work undertaken 
pursuant to UAO from date of receipt of 
EPA approval of Master Work Plan 

 

53 Use best efforts to obtain all 
necessary access agreements. 

As needed  

76-79 Submit revised cost estimates. Annually and as needed  

80-86 Revise financial assurance and 
financial assurance mechanisms. 

As needed  

27 Submit a final report summarizing 
actions taken to comply with UAO. 

Within 15 days after completion of all 
Work required by UAO 

 

59-62 Notify EPA that documents and 
information are available for 
inspection and provide copies upon 
request. 

After the end of the 5-year retention 
period and 90 days before any 
documents or information is destroyed 
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