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Sediment Management Strategic Plan Sediment Management Strategic Plan 
Stakeholder Task Force Meeting # 6Stakeholder Task Force Meeting # 6

Alternatives for Pacoima & Morris Reservoirs Alternatives for Pacoima & Morris Reservoirs 

February 6, 2012February 6, 2012

Revised February 9, 2012

Goal of Today’s MeetingGoal of Today’s Meeting

•Update since last meeting

•Overall Progress
•Share analysis of alternatives for Pacoima and 
Morris Reservoirs

•Obtain input from the Task Forcep
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TimelineTimeline
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Review

Draft will be available at 
www.lasedimentmanagement.com
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Comprehensive TimelineComprehensive Timeline

Development of  Implementation of Sediment 
Management Strategic Plan

p
Sediment Management 

Strategic Plan

Debris 
Basin 
&

Implementation
of Projects

Planning of 
Station Fire 
Reservoir

Debris Basin Cleanouts

Big T Cogswell and

Devil’s Gate Reservoir 
CEQA Process

Debris Basin Cleanouts

Long‐Term Flood Control District Vision

& 
Reservoir
Cleanouts

(~ to 2019)Reservoir 
Cleanouts

Planning & Implementation of 
Future Reservoir Cleanouts

Big T, Cogswell, and 
Pacoima Reservoirs 

CEQA Process
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Pacoima and Morris Alternatives ReviewPacoima and Morris Alternatives Review
Pacoima Reservoir

Morris Reservoir

Morris ReservoirMorris Reservoir
San Gabriel 
ReservoirPlanning Quantity: 5.2 MCYPlanning Quantity: 5.2 MCY

San Gabriel Canyon Road

Morris Reservoir
San Gabriel River

Morris Dam

Santa Fe Basin

Irwindale Pits
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Excavate
$16 M

Access Point

Option 1: Dry Excavation + TruckOption 1: Dry Excavation + Truck
Total Cost: Total Cost: $58 M$58 M $75 M*$75 M*
7 Cleanouts/20 years7 Cleanouts/20 years

Morris Dam

Truck ≈ 8 mi
$26 M

Irwindale Pits
$16 M $36 M*

•No Habitat/Water Quality Impact
•Traffic Impact on San Gabriel 
Canyon Road & Industrial Areas

*Cost adjusted (2/9/12) to account for a pit that the FCD would not purchase. If a pit can be acquired, the cost would decrease ≈$20M 

Option 2: Dry Excavation + ConveyorOption 2: Dry Excavation + Conveyor
Total Cost: Total Cost: $52$52 $75M* or $75M* or $62$62 $86M$86M (extended conveyor)*(extended conveyor)*
10 Cleanouts/20 years10 Cleanouts/20 years

Conveyor Belt
≈ 3 5 mi Excavate≈ 3.5 mi
$23 M

Morris Dam

Existing Conveyor
≈ 2 mi
$0.6 M

Excavate
$16 M

Conveyor Belt

+

OR

Irwindale Pit
$12 M $36 M (Vulcan)*

≈ 3.5 mi
$34 M

•Habitat Impact along Old San 
Gabriel Canyon Road
•No Traffic Impact

*Cost adjusted (2/9/12) to assume the Flood Control District could not sell 1/3 of the sediment from Morris Reservoir. This is due to the fact 
that San Gabriel Reservoir would capture most of the large, marketable material.
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Option 3: Dredge + PipeOption 3: Dredge + Pipe
Total Cost: $143 M (direct to Pit) or $166 M (Santa Fe)Total Cost: $143 M (direct to Pit) or $166 M (Santa Fe)
13 Cleanouts/20 years13 Cleanouts/20 years

Morris Dam

Dredge
$55 M

Slurry Pipe
≈ 7 mi
$56 M

Santa Fe BasinSanta Fe Basin
Excavation ‐ $ 16 M

Slurry Pipe
$56 M

Option 3: Dredge + Pipe (continued)Option 3: Dredge + Pipe (continued)
Total Cost: $143 M (direct to Pit)  Total Cost: $143 M (direct to Pit)  ‐‐ $166 M (Santa Fe)$166 M (Santa Fe)
13 Cleanouts/20 years13 Cleanouts/20 years

Possible Slurry 
Pipe to Pit
$72 M Excavate

$16 M

Irwindale Pit 
$36 M

Irwindale Pit** 
$16 M

Santa Fe Basin

Truck ≈ 1 mi
$3 M

•Habitat Impact at Santa Fe Dam
•Water Quality: Turbidity in Reservoir
•Traffic Impact in Industrial Areas
•New Method**Assumes a pit would be purchased by the Flood Control District.
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Option 4: Dredge + TruckOption 4: Dredge + Truck
Total Cost: $296 MTotal Cost: $296 M
13 cleanouts/20 years13 cleanouts/20 years Access Point

Morris Dam

I i d l Pit

Truck ≈ 8 mi
$26 M

Dredge ‐ $55 M
Dewater ‐ $179 M

Irwindale Pits
$36 M

•No Habitat Impact
•Water Quality: Turbidity in Reservoir
•Traffic Impact: San Gabriel Canyon 
Road & Industrial Areas
•New Method

Option 5: SluicingOption 5: Sluicing
Total Cost: $75 MTotal Cost: $75 M
7 Cleanouts/20 years7 Cleanouts/20 years

Santa Fe Basin

Sluice ≈ 7 mi
$20 M

Morris Dam
Irwindale Pits 

$36 M

Truck ≈ 1 mi
$3 M

Excavate
$ 16 M   •Habitat Impact: San Gabriel River & 

Santa Fe Dam
•Water Quality: Turbidity in River
•Traffic: Industrial Areas
•Proven Method
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Option Description

Environmental Social Implementability Performance

20-Year
Cost

(Millions)
Habitat Impact Water Quality Traffic Impact Operational 

Feasibility

Number of 
Cleanouts in 

20 years

Morris Dam Options SummaryMorris Dam Options Summary

1 Dry Excavation 
+ Trucks

San Gabriel 
Canyon Road,
Industrial Areas

7 $58 $76*

2
Dry Excavation 

+ Conveyor 
(Vulcan Pit)

Old San Gabriel 
Canyon Road 10 $52 $75*

$62 $86*

3 Dredge to Pipe 
(Santa Fe or Pit) Santa Fe Dam Turbidity in 

Reservoir Industrial Areas New Method 13 $143**
$166 

4 Dredge To Truck Turbidity in 
Reservoir

San Gabriel 
Canyon Road,
Industrial Areas

New Method 13 $296

5 Sluicing
San Gabriel

River
Santa Fe Dam

Turbidity in 
River Industrial Areas Proven Method 7 $75

*Costs adjusted (2/9/12) assuming the Flood Control District would not be able to reuse any of the sediment from Morris Reservoir  (as San 
Gabriel Reservoir would capture much of the marketable material) nor purchase a pit of our own. Cost for purchasing a pit would be less.

** Assumes a pit acquired by the Flood Control District.

Little Tujunga

Pacoima ReservoirPacoima Reservoir
Planning Quantity = 4.8 MCYPlanning Quantity = 4.8 MCY

Pacoima Wash

Little Tujunga 
Canyon RdPacoima Reservoir

“Northern” Canyon

“Southern” Canyon

Lopez Dam 
(Army Corps)210 Freeway
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Option 1: Option 1: 
Dry Excavation + TrucksDry Excavation + Trucks

New Road≈ 3 mi 
$2 M

Little Tujunga
Canyon Road

Pacoima

Truck Route ≈ 16 mi,
$100 M

Excavate
$14 M

Next slide

Pacoima 
Reservoir

Previous 
slide

Pacoima 
Reservoir

Option 1 Option 1 
Dry Excavation + TrucksDry Excavation + Trucks
Total Cost: $140 MTotal Cost: $140 M
12 Cleanouts/20 years12 Cleanouts/20 years

Little Tujunga
Canyon Road

Sun Valley Pits
$24 M

•Habitat Impact: Back Road
•No Water Quality Impact
•Traffic Impact: High Residential
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Option 2: Option 2: 
Dry Excavation Dry Excavation 
+ Conveyor (Canyons)+ Conveyor (Canyons)

Pacoima 
Reservoir

Excavate

New Road≈ 3 mi 
$2 M

+ Trucks+ Trucks

Canyons
$5 M

$14M

Conveyor ≈ 1 mi
$5 M

Next slide

Truck Route 

Option 2 Option 2 
Dry Excavation + Conveyor + TrucksDry Excavation + Conveyor + Trucks
Total Cost: $69 M Total Cost: $69 M (Pits)(Pits)

$101 M $101 M (Landfill)(Landfill)
9 Cleanouts/20 years9 Cleanouts/20 years

Canyons

Pacoima 
Reservoir

Previous 
slide

y

Sunshine 
Canyon 
Landfill
$32 M

Excavate from 
canyon stockpile
Gradually ($15M)

Truck
≈ 10 mi
$28 M

Truck
9 5 i

OR

≈ 9.5 mi
$27M

Sun Valley Pits 
$16 M

•Habitat Impact: Back Road (?) & Canyons
•No Water Quality Impact
•Traffic Impact: High Residential
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Option 3: Option 3: 
Dredge Dredge 
+ Slurry Pipe+ Slurry Pipe
(L )(L )

Excavate 40% 
(large material)

$6 M

New Road ≈ 3 mi
$2 M

Next slide

Truck Route 40% 

(Lopez)(Lopez)
+ Trucks+ Trucks

Pacoima 
Reservoir

Dredge 60% 
(smaller material)

$30 M

Slurry Pipe 60%
≈ 3 mi, $13 M

Lopez Dam 
(Army Corps)

Excavate 60%
$9 M

Next slide

Truck Route 60% 

Little Tujunga 
Canyon Rd

Option 3Option 3
Dredge + Slurry Pipe (Lopez)+TrucksDredge + Slurry Pipe (Lopez)+Trucks
Total Cost: $132 M Total Cost: $132 M (Pits)(Pits)

$140 M $140 M (Landfill)(Landfill)
8 Cleanouts/20 years8 Cleanouts/20 years

Previous 
slide

Pacoima 
Reservoir

Lopez Dam 
(Army Corps)

Truck 60%

OR

Truck 60% 
≈ 9 mi
$15 M

Sunshine 
Canyon 
Landfill
$19 M Truck 40%≈ 16 mi

$40 M

Sun Valley Pits

≈ 8 mi
$13 M

Sun Valley Pits
$19 M (100%)
$6 M (40%)

•Habitat Impact: Back Road, Lopez Dam
•Water Quality: Turbidity in Reservoir
•Traffic Impact: High Residential
•New Method



Released to the public on 02/10/2012

11

Option 4: Option 4: 
Sluice to Sluice to 
LopezLopez
+Trucks+Trucks

Excavate 40% 
(large material)

$6 M

New Road ≈ 3 mi
$2 M

Next slide

Truck Route 40% 

+Trucks+Trucks
Pacoima 
Reservoir

$6 M

Sluice 60%
≈ 3 mi
$11 M

Excavate 60%
$9 M

Lopez Dam 
(Army Corps)

Next slide

Truck Route 60% 

Little Tujunga 
Canyon Rd

Option 4 cont.Option 4 cont.
Sluice to Lopez + TrucksSluice to Lopez + Trucks
Total Cost: $100 M (Pits)Total Cost: $100 M (Pits)

$108 M (Landfill)$108 M (Landfill)
6 Cleanouts/20 years6 Cleanouts/20 years Previous 

slide

Pacoima 
Reservoir

Lopez Dam 
(Army Corps)

Sunshine Canyon 
Landfill
$19 M

Truck 60%
≈ 9 mi
$15 OR

Truck 60%

Truck 40% ≈ 16 mi 
$40M

≈ 8 mi
$13

Sun Valley Pits
Sun Valley Pits
$19 M (100%)
$6 M (40%)

•Habitat Impact: Back Road(?), Lopez Dam, 
Pacoima Wash
•Water Quality: Turbidity in Pacoima Wash
•Traffic Impact: High Residential
•Proven Method
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Option 5: Option 5: 
Dry Excavation Dry Excavation 
+ Conveyor + Conveyor 

Pacoima 
Reservoir

Excavate

New Road≈ 3 mi 
$2 M

+ Canyon SPS+ Canyon SPS

Canyon
$6 M

$14 M

Conveyor
≈ 1 mi
$5 M

Total Cost: $27 M
9 Cleanouts/20 years

•Habitat Impact: Back Road(?), Canyons
•No Water Quality & Traffic Impact

This slide has been intentionally left blank
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Option 6: Option 6: 
Dredge + Dewater + TrucksDredge + Dewater + Trucks

New Road≈ 3 mi 
$2 M

Little Tujunga
Canyon Road

Pacoima

Truck Route ≈ 16 mi,
$100 M Next slide

Dredge 60% ‐ $30 M
(smaller material)

Mechanical Dewater ‐$66 M

Excavate 40%Pacoima 
Reservoir

(larger material)
$6 M

Previous 
slide

Pacoima 
Reservoir

Option 6 cont. Option 6 cont. 
Dredge + Dewater + TrucksDredge + Dewater + Trucks
Total Cost: $228 MTotal Cost: $228 M
8 Cleanouts/20 years8 Cleanouts/20 years

Little Tujunga
Canyon Road

Sun Valley Pits
$24 M•Habitat Impact: Back Road

•Water Quality: Turbidity in Reservoir
•Traffic Impact: High Residential
•New Method
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Option Description

Environmental Social Implementability Performance
20-Year 

Cost
(Millions)Habitat Impact Water Quality Traffic Impact Operational 

Feasibility

Number of 
Cleanouts in 20 

years

Pacoima Dam Options SummaryPacoima Dam Options Summary

1 Dry Excavation
+ Trucks Back Road High

Residential 12 $140

2
Dry Excavation 

+ Conveyor (Canyons)
+ Trucks

Back Road (?) 
Canyons

High 
Residential 9 $69

$101

3
Dredge 

+ Slurry Pipe (Lopez)
+ Trucks

Back Road
Lopez Dam

Turbidity in 
Reservoir

High 
Residential New Method 8 $132

$140

Sluice to Lopez Back Road (?) Turbidity in High $1004 Sluice to Lopez 
+ Trucks Lopez Dam

Pacoima Wash

Turbidity in 
Pacoima Wash

High 
Residential Proven Method 6 $100

$108

5
Dry Excavation

+ Conveyor 
+ Canyon SPS

Back Road (?)
Canyons 9 $27

6
Dredge 

+ Dewater
+ Trucks

Back Road Turbidity in 
Reservoir

High 
Residential New Method 8 $228

Questions &Questions &Questions &Questions &
DiscussionDiscussion

www.lasedimentmanagement.com
email: SedimentMgmtPlan@dpw.lacounty.gov
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Next StepsNext Steps
•Provide comments today
•Draft Document in April
•Task Force “Open House” Meeting in April
•Final Comments Due in May
•Strategic Plan Complete in June

M ti f ti d i l t•Many options for continued involvement…

www.lasedimentmanagement.com
email: SedimentMgmtPlan@dpw.lacounty.gov


